

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/P osting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
CIVIL WORKS														
300117210366000	21MD0001	Concreting of Roads, CRBI Road, District 6, Purok Orchids Brgy. Sinawangan, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210361000	21MD0002	Concreting of Purok 2, Slaughter House Road Brgy. Poblacion, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210355000	21MD0003	Concreting of Local Road, Purok 7 Brgy. Gumaga, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210354000	21MD0004	Concreting of Local Road, Martin to Tinago State Brgy. Ulamian, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210364000	21MD0005	Concreting of Road from Purok 2 - Purok 1, Malamote - Pentil Road Brgy. Pentil, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210368000	21MD0006	Concreting of Tomado - Baliwasan Road Brgy. Tomado, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210353000	21MD0007	Concreting of Local Road, Brgy. Dualing - Central Bulanan Road Brgy. Dualing, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210342000	21MD0008	Concreting of Barangay Buluan Road Brgy. Buluan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210346000	21MD0009	Concreting of Barangay Midpapan II - Midpapan I Brgy. Midpapan II, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210349000	21MD0010	Concreting of Barangay Tubon - Cabpangi Road Brgy. Tubon, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/11-17/2020	12/02/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210358000	21MD0011	Concreting of Paglaum Road connecting Anick Brgy. Balogo, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210357000	21MD0012	Concreting of ND Avenue to Lucena St., Quirino extension Brgy. Poblacion 3, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210350000	21MD0013	Concreting of Central Panatan Road, Purok 2 - Purok 7 Brgy. Central Panatan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210337000	21MD0014	Concreting of Barangay Agriculture - Barangay Bual Sur Road Brgy. Agriculture, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210352000	21MD0015	Concreting of JCT Highway Landing Brgy. Central Glad, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210343000	21MD0016	Concreting of Barangay Kimagango - Anonang Road Brgy. Kimagango, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300117210356000	21MD0017	Concreting of Lower Katingawan - Poblacion 7 Provincial Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210344000	21MD0018	Concreting of Barangay Kimagango - Milaya Road Brgy. Kimagango, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/15/2021	03/22/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210359000	21MD0019	Concreting of Poblacion 5 - Poblacion 8, along Irrigation Road Brgy. Poblacion 8, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Concreting of Road
300117210365000	21MD0020	Concreting of Road Brgy. Poblacion 4, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/12-18/2020	12/03/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210360000	21MD0021	Concreting of Poblacion 8 - Poblacion 6 Road, along Irrigation Canal Brgy. Poblacion 8, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210362000	21MD0022	Concreting of Purok 5 - Purok 7 Brgy. Upper Glad 1, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
300117210351000	21MD0023	Concreting of G. Gokotano Street Brgy. Poblacion, Pikit, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Concreting of Road
310304100848000	21MD0024	Rehabilitation / Major Repair of Permanent Bridges - Datu Sahid Piang Br. (B01466MN) along Midsayap-Makar Road Olandang, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 25,000,000.00		₱ 25,000,000.00	Rehabilitation / Major Repair of Permanent Bridges
320101106313000	21MD0025	Libungan Flood Control (Gumaga Section-Phase II) along Libungan River Gumaga, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/09/2020	02/23/2021	02/23/2021	GAA 2021	₱ 57,550,000.00		₱ 57,550,000.00	Flood Control
320101106314000	21MD0026	Libungan Flood Control (Gumaga Section-Phase III) along Libungan River Gumaga, Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,200,000.00		₱ 51,200,000.00	Flood Control
320101107160000	21MD0027	Libungan River Flood Control Project (Nalin Section-Phase IV) Nalin, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 27,300,000.00		₱ 27,300,000.00	Flood Control
320101107159000	21MD0028	Libungan River Flood Control Project (Nalin Section-Phase III) Nalin, Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 31,899,000.00		₱ 31,899,000.00	Flood Control
320101107158000	21MD0029	Libungan Flood Control Project Upstream of Libungan Bridge (Right bank) Phase VII Poblacion, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 29,400,000.00		₱ 29,400,000.00	Flood Control
300104225880000	21MD0030	Construction of Multi-Purpose Building (Covered Court) Brgy. Lower Dado, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/13-19/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Const. of MP Building
300117210363000	21MD0031	Concreting of Rangayen-Sitio Lubog Barangay Rangayen, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210348000	21MD0032	Concreting of Barangay Sadaan-Sta. Cruz-Bitoka Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210347000	21MD0033	Concreting of Barangay Poblacion 1-Upper Glad 1 Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/P osting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300204101118000	21MD0034	Construction of Concrete Bridge-New Panay/Tupig connecting to Kibenes/Carmen in support of Rubber Processing Center (Phase 2) Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	04/27/2021	04/29/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Bridge
310109100727000	21MD0035	Construction of Road Slope Protection Structure along Dualing-New Panay-Midsayap Road Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	07/12/2021	07/14/2021	GAA 2021	₱ 3,633,840.00		₱ 3,633,840.00	Construction of Road Slope Protection Structure
300117210345000	21MD0036	Concreting of Barangay Midpapan I-Midpapan II to Fahlet Quarry Road Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300104225885000	21MD0037	Construction of Multi-Purpose Building Barangay Polayagan, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/20/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225884000	21MD0038	Construction of Multi-Purpose Building Barangay Pacao, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/20/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225883000	21MD0039	Construction of Multi-Purpose Building, Barangay Mirasol, (DAR OFFICE) Barangay Mirasol, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225879000	21MD0040	Construction of Multi-Purpose Building (Covered Court) Barangay South Manuangan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/16-22/2020	12/09/2020	03/30/2021	04/05/2021	GAA 2021	₱ 2,970,000.00		₱ 2,970,000.00	Const. of MP Building
310102100783000	21MD0041	Preventive Maintenance of Road: Asphalt Overlay along Banisilan-Guiling-Alamada-Libungan Road Libungan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	05/20/2021	05/24/2021	GAA 2021	₱ 23,270,000.00		₱ 23,270,000.00	Asphalt Overlay
310103100768000	21MD0042	Preventive Maintenance of Road: Asphalt Overlay along Dualing-New Panay-Midsayap Road Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	07/16/2021	07/19/2021	GAA 2021	₱ 19,185,000.00		₱ 18,801,300.00	Asphalt Overlay
300203101973000	21MD0043	Construction of Concrete Road - Jct. Asik-Asik Falls to Mimbawag leading to Daday Falls Brgy. Dado, Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 7,350,000.00		₱ 7,350,000.00	Construction of Concrete Road
300203101974000	21MD0044	Construction of Concrete Road along Jct. San Mateo to Upper Mingading leading to UK Peak Brgy. San Mateo, Aleosan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101116000	21MD0045	Construction of Concrete Road along Aleosan Barangay Road from San Mateo-Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Aleosan, Cotabato Industries	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101117000	21MD0046	Construction of Concrete Road along Aleosan Barangay Road from Upper Katalicanan connecting to Sitio Citrus New Leon in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101114000	21MD0047	Construction of Concrete Road along Aleosan Barangay Road from Katalicanan-Cawilihan connecting to Lawili in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300116204594000	21MD0048	Concreting of Road Kudarangan. Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/10/2020	03/30/2021	04/05/2021	GAA 2021	₱ 34,790,000.00		₱ 34,790,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
320101106316000	21MD0049	Nicaan River Flood Control Project (Phase IV), Subsidiary of Libungan River Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/17/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,733,650.00		₱ 51,733,650.00	Flood Control
320101106315000	21MD0050	Nicaan River Flood Control Project (Phase III), Subsidiary of Libungan River Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/17-23/2020	12/17/2020	02/23/2021	02/23/2021	GAA 2021	₱ 51,733,650.00		₱ 51,733,650.00	Flood Control
300204101119000	21MD0051	Construction of Concrete Road along Poblacion, Pikit-Batulawan-Balatican-Gokotan Bridge in support of Palm Oil Industry-Univanich Carmen Palm Oil Mill (BOI Registered) Pikit, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	03/20/2021	04/05/2021	03/30/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
300204101115000	21MD0052	Construction of Concrete Road along Aleosan Barangay Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 9,800,000.00		₱ 9,800,000.00	Construction of Concrete Road
310109100726000	21MD0053	Construction of Road Slope Protection Structure along Dualing-Baliki-Silik Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/20/2021	04/05/2021	GAA 2021	₱ 8,722,000.00		₱ 8,722,000.00	Construction of Road Slope Protection Structure
310110100257000	21MD0054	Construction of Drainage Structure along Road-Davao-Cotabato Rd (Jct Digos-Cotabato Sect) Dalengaoen, Pikit-Aleosan, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	06/22/2021	06/23/2021	GAA 2021	₱ 13,720,000.00		₱ 13,720,000.00	Construction of Drainage Structure
300109201104000	21MD0055	Construction of Slope/Canal Protection along Barangay Villarica-Central Katingawan Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 3,960,000.00		₱ 3,960,000.00	Construction of Slope/Canal Protection
300107201318000	21MD0056	Rehabilitation/Improvement of Rio Grande De Mindanao Flood Control (Kudarangan Section-Phase II) Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Rehabilitation/Improve ment of Flood Control
300104225881000	21MD0057	Construction of Multi-Purpose Building (Day Care) Barangay North Manuangan, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225882000	21MD0058	Construction of Multi-Purpose Building Barangay Renibon, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
300104225886000	21MD0059	Construction of Multi-Purpose Building Barangay San Isidro, Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/23-29/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 1,980,000.00		₱ 1,980,000.00	Const. of MP Building
310108100742000	21MD0060	Construction of Road Slope Protection Structure along Midsayap-Makar Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	12/07-13/2020	12/28/2020	06/17/2021	06/18/2021	GAA 2021	₱ 33,994,240.00		₱ 33,994,240.00	Construction of Road Slope Protection Structure
310202100928000	21MD0061	Road Widening along Midsayap - Makar Road Midsayap, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	06/22/2021	06/23/2021	GAA 2021	₱ 19,470,640.00		₱ 19,470,640.00	Road Widening
320101107161000	21MD0062	Libungan River Flood Control Project (Nicaan Section - Phase II) Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Flood Control
320101107162000	21MD0063	Libungan River Flood Control Project (Nicaan Section - Phase III) Nicaan, Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/17/2020	03/30/2021	04/05/2021	GAA 2021	₱ 34,300,000.00		₱ 34,300,000.00	Flood Control
310201100837000	21MD0064	Road Widening along Davao - Cotabato Road (Jct Digos - Cotabato Sect) Midsayap-Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	07/16/2021	07/19/2021	GAA 2021	₱ 28,550,340.00		₱ 28,550,340.00	Road Widening

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
310202100927000	21MD0065	Road Widening along Banisilan-Guiling-Alamada-Libungan Road Alamada, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	06/22/2021	06/23/2021	GAA 2021	₱ 16,333,660.00		₱ 16,333,660.00	Road Widening
300117210341000	21MD0066	Concreting of Barangay Bagumba-Lagumbingan Road Midsayap, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/30/2021	04/05/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300203101437000	21MD0067	Construction of Concrete Road along Sitio Limatong-Campo 1 and Kaguiringan Falls leading to Hiking Jump-off site to Mt. Agkir-agkir Libungan, Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/30/2021	04/05/2021	GAA 2021	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Concrete Road
300203101436000	21MD0068	Construction of Concrete Road along Sitio Lampaki-Campo 3 Agri-Tourist Road passing through Lampaki 7 Falls Brgy. Kimarayag, Pigcawayan, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	06/14/2021	06/15/2021	GAA 2021	₱ 70,103,390.00		₱ 70,103,390.00	Construction of Concrete Road
300204100756000	21MD0069	Construction of Concrete Road along Jct. Davao-Cotabato (crossing baguer)-Sitio Dalumangkom-Sitio Lampaki Road Alamada, North Cotabato	Const. Section	Yes	Competitive Bidding	11/26-12/02/2020	12/28/2020	03/17/2021	03/19/2021	GAA 2021	₱ 96,500,000.00		₱ 96,500,000.00	Construction of Concrete Road
300117210338000	21MD0071	Concreting of Katalicanan, Aleosan-Bitoka-Milaya Road, Midsayap, Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	08/12/2021	08/15/2021	GAA 2021	₱ 14,850,000.00		₱ 14,850,000.00	Concreting of Road
300117210339000	21MD0072	Concreting of New Igbaras-Gallo Area Road Brgy. New Igbaras, Pigcawayan, Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	08/12/2021	08/15/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300117210340000	21MD0073	Concreting of Purok 2 to Purok 1 Road Brgy. Bitoka, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	01/12-18/2021	02/02/2021	08/12/2021	08/15/2021	GAA 2021	₱ 9,900,000.00		₱ 9,900,000.00	Concreting of Road
300103203821000	21MD0074	Construction/Rehabilitation of Multi-Purpose Building in Barangay Malamote Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	01/14-20/2021	02/04/2021	08/12/2021	08/15/2021	GAA 2021	₱ 4,900,000.00		₱ 4,900,000.00	Const./Rehab. Of MP Building
200000100019000	21MD0075	Repair/Maintenance of DPWH Building, Commission on Audit (COA)Building/Visitor's Quarters, Cotabato I District Engineering Office, Villarica, Midsayap, Cotabato	Maint. Section	No	Competitive Bidding	04/06-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱ 999,998.41	₱999,998.41		Repair/Maint. Of Building
200000100020000	21MD0076	Repair/Maintenance of Flood Control & Drainage Structures, Along Davao-Cotabato Road, crossing Midsayap Section, Midsayap, Cotabato; K1692+400-K1692+800 with exception	Maint. Section	No	Competitive Bidding	04/06-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱ 1,960,000.00	₱1,960,000.00		Construction of Drainage Structure
200000100020000	21MD0077	Repair/Maintenance of Flood Control & Drainage Structures, Along Dualing - Baliki - Silik Road, Baliki Section, Aleosan Cotabato; K1694+000-K1694+500 with exception	Maint. Section	No	Competitive Bidding	04/06-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱1,960,000.00	₱1,960,000.00		Construction of Drainage Structure
200000100020000	21MD0078	Repair/Maintenance of Flood Control & Drainage Structures, Along Banisilan-Guiling-Alamada-Libungan Road, Montay Section, Libungan, Cotabato; K1693+500-K1694+300 with exception	Maint. Section	No	Competitive Bidding	04/06-12/2021	04/27/2021	05/07/2021	05/10/2021	MOOE 2021	₱1,960,000.00	₱1,960,000.00		Construction of Drainage Structure
	21MD0079	Concreting of Purok I, Brgy Dualing FMR, Brgy. Dualing, Aleosan, North Cotabato	Const. Section	No	Competitive Bidding	05/05-11/2021	05/27/2021	06/01/2021	06/02/2021	CY 2021 DA PROJECTS	₱9,950,000.00		₱ 9,950,000.00	Concreting of Road
300116201297000	21MD0080	Concreting of Brgy. Batiocan to Brgy. Gumaga FMR, Brgy. Batiocan and Brgy. Gumaga, Libungan, North Cotabato	Const. Section	No	Competitive Bidding	05/06-11/2021	05/27/2021	06/14/2021	06/16/2021	CY 2021 DA PROJECTS	₱11,940,000.00		₱ 11,940,000.00	Concreting of Road

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato


UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
300116201297000	21MD0081 (Re-Bid)	Concreting of Sitio Rodriguez to Sitio Eramis, Brgy. Kiwanan FMR, Midsayap, North Cotabato	Const. Section	No	Competitive Bidding	06/10-16/2021	06/29/2021	07/06/2021	07/07/2021	CY 2021 DA PROJECTS	₱11,940,000.00		₱ 11,940,000.00	Concreting of Road
300116201297000	21MD0082	Concreting of Kitubod to Purok 6 FMR, Libungan, North Cotabato	Const. Section	No	Competitive Bidding	05/06-11/2021	05/27/2021	06/14/2021	06/16/2021	CY 2021 DA PROJECTS	₱22,885,000.00		₱ 22,885,000.00	Concreting of Road
310204101266000	21MD0083	Construction of Gravel Road - Sadaan-Central Glad By-pass Road	Const. Section	No	Competitive Bidding	05/13-19/2021	06/02/2021	06/09/2021	06/10/2021	GAA 2021	₱9,650,000.00		₱ 9,650,000.00	Concreting of Road
200000100018000	21MD0084	Repair/Maintenance (Erosion Control on Roadside) at Collapse Road Section, Along Davao-Cotabato Road, Lindongan Section, Aleosan, Cotabato	Maint. Section	No	Competitive Bidding	06/04-10/2021	06/24/2021	07/02/2021	07/05/2021	CY 2021 AMWP	₱916,500.00	₱916,500.00		Repair/Maintenance (Erosion Control on Roadside)


SUBMITTED BY :


GLORIA G. VILLAREAL, MPA
Engineer III/Head, Procurement Unit
BAC Secretariat Head

RECOMMENDED BY :


EVELYN L. DILANGALEN, MPA
Engineer III
BAC Chairperson

APPROVED :


ELISEO L. OTOC, MPA
District Engineer

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project	End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/P oosting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project	
GOODS AND SERVICES														
310202100550000	21GMD0001	Procurement of Fuel and Lubricants for use in Construction Section for the 1st Quarter of 2021	Const. Section	No	Public Bidding	2/17-23/21	3/9/2021	05/10/21	05/10/21	101101	₱ 250,000.00		₱ 250,000.00	Fuel & Lubricants
20000010004000	21GMD0002	Procurement of Fuel & Lubricants for use in Planning and Design Section for the 1st Quarter of 2021	Planning and Design Section	No	Public Bidding	2/17-23/21	12/02/2020	4/30/21	5/3/21	PDE	₱ 376,235.00		₱ 376,235.00	Fuel & Lubricants
200000100017000	21GMD0003	Procurement of various Office Supplies for use in Aduditor's Office	Maint. Section	No	Small Value Procurement	2/17-23/21	12/02/2020	'3/10/21	3/11/21	MOOE	₱ 250,735.00	250,735.00		Office Supplies
310202100550000	21GMD0004	Procurement of various Office Supplies for use in Auditor's Office	Auditor's Office	No	Small Value Procurement	2/17-23/21	12/02/2020	5/12/21	5/13/21	101101	₱ 75,495.35		₱ 75,495.35	Office Supplies
310202100551000	21GMD0005	Procurement of various Office Supplies fo9r use in District Information Office for the 1st Quarter of 2021	District Information Office	No	Small Value Procurement	2/17-23/21	12/02/2020	5/20/21	5/25/21	EAO	₱ 112,635.00		₱ 112,635.00	Office Supplies
200000100017000	21GMD0006	Procurement of Materials (asphalt cement) use for Act. 122 Crack & Joint Sealing of Concrete Pavement along various Road Section for the 1st Quarter 2021	Maint. Section	No	Public Bidding	2/20-27/21	3/15/21	3/24/21	3/25/21	MOOE	₱ 925,000.00	925,000.00		Asphalt Cement
310202100550000	21GMD0007	Procurement of Fuel (Diesel) for use in Quality Assurance Section for the 1st Quarter of 2021	Quality Assurance Section	No	Public Bidding	2/20-27/21	3/15/21	5/10/21	5/13/21	EAO	₱ 300,000.00		₱ 300,000.00	Fuel
320101106313000	21GMD0008	Procurement of various Spare Parts for use in Quality Assurance Section for the 1st Quarter of 2021	Quality Assurance Section	No	Shopping	3/8-5/21	3/15/21	6/14/21	6/15/21	EAO	₱ 51,560.00		₱ 51,560.00	Spare Parts
320101106313000	21GMD0009	Procurement of various Office Supplies for use in Quality Assurance Section for the 1st Quarter of 2021	Quality Assurance Section	No	Small Value Procurement	3/8-5/21	3/15/21	6/14/21	6/15/21	EAO	₱ 423,610.00		₱ 423,610.00	Office Supplies
310202100551000	21GMD0010	Procurement of various Office Supplies for use in Finance Section for the 1st Quarter of 2021	Finance Section	No	Small Value Procurement	3/8-5/21	3/15/21	5/20/21	5/25/21	101101	₱ 159,232.50		₱ 159,232.50	Office Supplies
310202100550000	21GMD0011	Procurement of various Office Supplies for use in the Office of the Assistant District Engineer (2nd Quarter of 2021)	ADE's Office	No	Shopping	4/15-22/21	4/29/21	5/12/21	5/13/21	EAO	₱ 79,955.00		₱ 79,955.00	Office Supplies
100000100001000	21GMD0012	Procurement of Contact Tracing System Scanner for Covid 19 for use in DPWH 1st District Engineering Office (2nd Quarter of 2021)	Admin Section	No	Shopping	4/15-22/21	4/29/21	5/21/21	5/25/21	EAO	₱ 8,000.00		₱ 8,000.00	Contact TracingSystem Scanner
310202100551000	21GMD0013	Repair of 2 Aircon 5TR Koppel 3 phase Floor Mounted and 3TR Koppel Ceiling Mounted for use in Construction Section (2nd Quarter of 2021)	Const. Section	No	Shopping	4/15-22/21	4/29/21	5/24/21	5/25/21	EAO	₱ 18,330.00		₱ 18,330.00	Repair of Aircon
100000100001000	21GMD0014	Procurement of various Office Supplies for use in Administrative Section (Personnel Unit, Cashier Unit, Records Unit & Supply Unit) (2nd Quarter of 2021)	Admin Section	No	Shopping	11/12-18/2020	4/29/21	6/29/21	6/30/21	EAO	₱ 241,694.00		₱ 1,980,000.00	Office Supplies
300116203332000	21GMD0015	Procurement of IT Supplies (Desktop) for use in Finance Section (2nd Quarter of 2021)	Finance Section	No	Small Value Procurement	11/12-18/2020	12/03/2020	6/25/21	6/26/21	101101	₱ 345,000.00		₱ 1,980,000.00	IT Supplies
310203100301000	21GMD0016	Procurement of various Spare Parts for use in Construction Vehicles (2nd Quarter of 2021)	Const. Section	No	Small Value Procurement	11/12-18/2020	12/03/2020	5/24/21	6/25/21	EAO	₱ 348,720.00		₱ 348,720.00	Spare Parts
200000100017000	21GMD0017	Procurement of various Spare Parts for use in Maintenance Vehicles (2nd Quarter of 2021)	Maint. Section	No	Small Value Procurement	11/12-18/2020	12/03/2020	03/30/2021	5/25/21	MOOE	₱ 440,230.00	₱ 440,230.00		Spare Parts

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato

UPDATED ANNUAL PROCUREMENT PLAN FY 2021


Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
31020210051000	21GMD0018	Procurement of various Office Supplies for use in Construction Section (2nd Quarter of 2021)	Const. Section	No	Small Value Procurement	11/12-18/2020	12/03/2020	03/30/2021	5/25/21	EAO	₱ 265,525.00		₱ 1,980,000.00	Office Supplies
200000100620000	21GMD0019	Procurement of various Materials for the Celebration of Wome's Month and GAD Activities (2nd Quarter of 2021)	Planning and Design Section	No	Small Value Procurement	5/3-10/21	5/10/21	6/10/21	5/14/21	PDE	₱ 150,000.00		₱ 150,000.00	Materials for GAD Activities
300116204594000	21GMD0020	Procurement of various Construction Materials for the Repair of Administrative Office (2nd Quarter of 2021)	Admin Section	No	Small Value Procurement	11/12-18/2020	5/10/21	6/30/21	7/1/21	EAO	₱ 126,110.00		₱ 126,110.00	Const. materials for the repair
30017207509000	21GMD0021	To supply labor for the Repair of Septic Tank in Planning and Design Section (2nd Quarter of 2021)	Planning and Design Section	No	Small Value Procurement	11/12-18/2020	5/10/21	6/10/21	6/12/21	PDE	₱ 21,750.00		₱ 21,750.00	Labor
30011620330000	21GMD0022	Procurement of Toner (free use printer) for use in Finance Section (2nd Quarter of 2021)	Finance Section	No	Small Value Procurement	11/12-18/2020	5/10/21	5/13/21	6/24/21	101101	₱ 168,000.00		₱ 168,000.00	Toner
200000100017000	21GMD0024	Procurement of Fuel and Lubricants for use in Maintenance Section (2nd Quarter of 2021)	Maint. Section	No	Public Bidding	5/4-11/21	5/24/21	6/10/21	6/11/21	MOOE	₱ 999,650.00	₱ 999,650.00		Fuel
200000100106000	21GMD0025	Procurement of Common Office Supplies, Office Appliance and Survey Materials for use in Planning and Design Section (2nd Quarter of 2021)	Planning and Design Section	No	Public Bidding	5/4-11/21	5/24/21	6/10/21	6/14/21	PDE	₱ 1,676,841.75		₱ 1,676,841.75	Office Supplies
300116204594000	21GMD0026	Procurement of Toner (free use printer) for use in Admin. Section Personnel Unit, cashier Unit and Supply Unit) (2nd Quarter of 2021)	Admin Section	No	Small Value Procurement	5/4-11/21	5/10/21	6/30/21	7/1/21	EAO	₱ 312,500.00		₱ 312,500.00	Toner
310203100301000	21GMD0027	Procurement of Xerox Machine Toner for use in Construction Section	Const. Section	No	Direct Contracting			6/10/21	6/11/21	EAO	₱ 159,775.00		₱ 159,775.00	Toner
200000100764000	21GMD0028	Rental of Service Vehicle for Environmental Impact Assessment & ROW Action foir the Month of June-1-15, 2021 and June 16-30, 2021	Planning and Design Section	No	Public Bidding	5/8-15/21	5/24/21	6/11/21	6/12/21	PDE	₱ 205,159.80		₱ 205,159.80	Rental
200000100040000	21GMD0029	Procurement of various Spare Parts for use in Planning & Design Vehicles (2nd Quarter of 2021)	Planning and Design Section	No	Small Value Procurement	5/14-20/21	5/20/21	6/8/21	6/19/21	PDE	₱ 104,685.00		₱ 104,685.00	Spare Parts
300116204594000	21GMD0030	Procurement of various Office Supplies, Common Janitorial Supplies, Furniture & Fixtures, Computer & IT Consumables for use in Auditor's Office	Auditor's Office	No	Small Value Procurement	6/15-22/21	6/22/21	6/30/21	7/1/21	EAO	₱ 86,749.00		₱ 86,749.00	Office Supplies
200000100040000, 200000100106666, 200000100189000, 200000100138000, 200000100764000, 200000100090000, 200000100513000	21GMD0031	Procurement of Fuel & Lubricants for use in Planning and Design Section for the 1st Quarter of 2021	Planning and Design Section	No	Public Bidding	6/10-16/21	6/29/21	7/12/21	7/13/21	PDE	₱ 376,235.00		₱ 376,235.00	Fuel
300117210343000, 300117210342000, 30017210341000, 30017210337000, 300117207509000	21GMD0032	Procurement of of Fuel for use in Quality Assurance Section for the 2nd Quarter of 2021)	Quality Assurance Section	No	Public Bidding	11/13-19/2020	12/10/2020	7/12/21	7/15/21	EAO	₱ 300,000.00		₱ 300,000.00	Fuel
30017207509000, 30017207508000, 30017207477000	21GMD0033	Procurement of Fuel & Lubricants for use in Construction Section for the 2nd Quarter of 2021	Const. Section	No	Public Bidding	11/13-19/2020	12/10/2020	7/8/21	7/13/21	EAO	₱ 250,000.00		₱ 250,000.00	Fuel

Republic of the Philippines
Department of Public Works and Highways
Cotabato First District Engineering Office
Villarica, Midsayap, Cotabato


UPDATED ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP) UACS No.	Program/Project		End -User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advertisement/Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO	Brief Description of Program/Project
310203100301000	21GMD0034	Procurement of Xerox Machine Spare Parts for use in Construction Section	Const. Section	No	Direct Contracting				6/11/21	EAO	₱ 18,566.00		₱ 18,566.00	Xerox machine spare parts
100000100001000	21GMD0035	Procurement of Toner for Xerox Machine of BAC Unit (INEO 283)	BAC Unit	No	Direct Contracting				6/25/21	EAO	₱ 11,700.00		₱ 11,700.00	Toner
200000100040000	21GMD0036	Rental of Service Vehicle for Topographic Survey of various Proposed Project for the Month of July 1-15, 2021	Planning and Design Section	No	Small Value Procurement	6/25/21 to 7/2/21	6/30/21	7/8/21	7/9/21	PDE	₱ 102,579.75		₱ 102,579.75	Rental of vehicle
200000100040000	21GMD0037	Rental of Service Vehicle for Topographic Survey of various Proposed Project for the Month of July 16-30, 2021	Planning and Design Section	No	Small Value Procurement	6/25/21 to 7/2/21	6/30/21	7/8/21	7/9/21	PDE	₱ 102,579.75		₱ 102,579.75	Rental of vehicle


SUBMITTED BY :


GLORIA G. VILLAREAL, MPA
Engineer III/Head, Procurement Unit
BAC Secretariat Head

RECOMMENDED BY :


EVELYN L. DILANGALEN, MPA
Engineer III
BAC Chairperson

APPROVED :


ELISEO L. OTOC, MPA
District Engineer