

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-Uaer	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
P00302512MN	19LD0005 - Preventive Maintenance of Road: Asphalt Overlay – along Davao - Sarangani Coastal Rd (Malalag-Maita-JAS-G) (S00207MN) K1590+052 to K1591+156, Davao del Sur	Construction Section	Competitive Bidding	06/14/2019	07/04/2019	07/15/2019	07/22/2019	GoP	30,447,000.00	-	30,447,000.00	Preventive Maintenance of Road: Asphalt Overlay.
P00330668MN	19LD0007 - Construction of Concrete Road - Jct. Tres de Mayo – Brgy. Goma leading to Mahlak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	06/13/2019	06/20/2019	GoP	15,000,000.00	-	15,000,000.00	Concreting of Roads.
P00330659MN	19LD0009 - Construction of Concrete Road - Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	06/13/2019	06/20/2019	GoP	30,000,000.00	-	30,000,000.00	Concreting of Road with minor drainage structure.
P00330669MN	19LD0013 - Construction of Concrete Road - Padada – Piapa – Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piapa, Padada, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	06/13/2019	06/20/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road.
P00330670MN	19LD0014 - Construction of Concrete Road - Access Road leading to Viewing Deck and Support Facilities at Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	06/13/2019	06/20/2019	GoP	15,000,000.00	-	15,000,000.00	Concreting of Road with minor drainage structure.
P00330722MN	19LD0015 - Construction of Concrete Road - Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	06/13/2019	06/20/2019	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road with minor drainage structure.
P00330723MN	19LD0016 - Construction of Concrete Road - Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/05/2018	10/25/2018	06/24/2019	07/03/2019	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road with minor drainage structure.
P00330737MN	19LD0017 - Construction of Concrete Road - Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	06/13/2019	06/20/2019	GoP	10,000,000.00	-	10,000,000.00	Concreting of Roads.
P00330738MN	19LD0018 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	10/04/2018	10/23/2018	06/13/2019	06/20/2019	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road with minor drainage structure.
P00330743MN	19LD0019 - Construction of Concrete Road - NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	06/24/2019	07/03/2019	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road with minor drainage structure.
P00330744MN	19LD0020 - Construction of Concrete Road - Access Road leading to Shyren Bugak Spring Resort and Brigole Lake, Matanao, Davao del Sur	Construction Section	Competitive Bidding	10/31/2018	11/20/2018	06/13/2019	06/20/2019	GoP	10,000,000.00	-	10,000,000.00	Concreting of Roads.
P00340199MN	19LD0060 - Construction of DPWH Building, Davao del Sur District Engineering Office, Lapu-lapu St., Digos City, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	06/27/2019	07/03/2019	GoP	14,553,000.00	-	14,553,000.00	Construction of Multi-Purpose Building.
P00344149MN	19LD0061 - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	11/27/2018	06/24/2019	07/03/2019	GoP	5,000,000.00	-	5,000,000.00	Construction (Completion) of Multi-Purpose Building.
P00344150MN	19LD0062 - Construction of Multi-Purpose Building, Ramon delos Cientos Sr. St., Brgy. Poblacion Uno, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	11/08/2018	12/13/2018	06/27/2019	07/03/2019	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building.
P00345588MN	19LD0073 - Construction of Concrete Road – Concreting of Tamlangon – Langaan – Kauswagan – La Suerte – Tibongbong Road, Matanao, Davao del Sur	Construction Section	Competitive Bidding	06/14/2019	07/04/2019	07/18/2019	07/25/2019	GoP	34,350,000.00	-	34,350,000.00	Concreting of Roads.
P00352567MN	19LD0081 - Construction of Multipurpose Building (Bayanihan Irrigators Asst., Admin Bldg.), Sinayawan, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	08/15/2019	08/21/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
P00352572MN	19LD0082 - Construction of Multipurpose Building (Social Hall of Elem. School), Leling, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building.
P00352575MN	19LD0083 - Improvement of Multipurpose Building (Brgy. Gym), Bagumbayan, Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	1,500,000.00	-	1,500,000.00	Improvement of Multipurpose Building (Brgy. Gym).
P00352576MN	19LD0084 - Rehabilitation of Multipurpose Bldg. (Gymnasium), Tulogan, Padada, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Multipurpose Building (Gymnasium).
P00352577MN	19LD0085 - Rehabilitation of Multipurpose Building (Crossing Gymnasium), Poblacion, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Multipurpose Building (Crossing Gymnasium).

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P oosting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
P00352578MN	19LD0086 - Rehabilitation of Multipurpose Building (Gymnasium), Guihing, Hagonoy, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multipurpose Building (Gymnasium).
P00352579MN	19LD0087 - Rehabilitation of Multipurpose Building (Gymnasium), Langaan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Multipurpose Building (Gymnasium).
P00352580MN	19LD0088 - Rehabilitation of Multipurpose Building (NHS Gymnasium), Barayong, Magsaysay, Davao del Sur	Construction Section	Competitive Bidding	12/14/2018	01/03/2019	06/27/2019	07/03/2019	GoP	1,500,000.00	-	1,500,000.00	Rehabilitation of Multipurpose Building (NHS Gymnasium).
P00352570MN	19LD0089 - Construction of Multipurpose Building (Municipal Tribal Hall), Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	06/27/2019	07/03/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
P00352571MN	19LD0090 - Construction of Multipurpose Building (Senior Citizen Bldg.), Buas, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	06/27/2019	07/03/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building.
P00352574MN	19LD0091 - Construction of Multipurpose Building, New Katipunan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	06/27/2019	07/03/2019	GoP	1,500,000.00	-	1,500,000.00	Construction of Multi-Purpose Building.
P00352581MN	19LD0092 - Repair/Rehabilitation of Multipurpose Building (Barangay Hall), Binalon, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	06/27/2019	07/03/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
P00352587MN	19LD0093 - Repair/Rehabilitation of Multipurpose Building (Municipal Tribal Hall), Kiblawan, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	07/15/2019	07/22/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
P00353569MN	19LD0094 - Construction of Flood Control (Retaining Wall), Tacul, Magsaysay, Davao del Sur	Construction Section	Competitive Bidding	12/20/2018	01/08/2019	06/27/2019	07/03/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Flood Control (Retaining Wall).
P00352563MN	19LD0095 - Construction of Multipurpose Bldg. (Athletes Dormitory Davao del Sur Sports Complex), Matti, Digos City	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/27/2019	07/03/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building.
P00352564MN	19LD0096 - Construction of Multipurpose Bldg. (Convention Center), Kinuskusan, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	07/15/2019	07/22/2019	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building.
P00352565MN	19LD0097 - Construction of Multipurpose Building (Barangay Hall), Sinaragan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	08/15/2019	08/21/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
P00352566MN	19LD0098 - Construction of Multipurpose Building (2 Storey Brgy. Hall), Northern Paligue, Padada, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/27/2019	07/03/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
P00352573MN	19LD0099 - Construction of Multi-Purpose Building [Dev. Of Infrastructure Bldg. (Admin. Bldg. of Sitio Belutakay)], Managa, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	07/18/2019	07/25/2019	GoP	5,000,000.00	-	5,000,000.00	Construction/Dev. of Infrastructure Building.
P00352582MN	19LD0100 - Repair/Rehabilitation of Multipurpose Building (Barangay Hall), Colorado, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/27/2019	07/03/2019	GoP	1,000,000.00	-	1,000,000.00	Repair/Rehabilitation of Multipurpose Building.
P00353568MN	19LD0101 - Construction of Flood Control (Retaining Wall), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/28/2019	07/04/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Flood Control (Retaining Wall).
P00355660MN	19LD0102 - Concreting of Road with Drainage (200m), Poblacion, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	08/15/2019	08/21/2019	GoP	3,000,000.00	-	3,000,000.00	Concreting of Road with Drainage (200m).
P00356124MN	19LD0103 - Construction of Water System (Level II), Ibo, Malalag, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/27/2019	07/03/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Water System (Level II).
P00356125MN	19LD0104 - Construction of Water System (Level II), San Isidro, Malalag, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/27/2019	07/03/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Water System (Level II).
P00356127MN	19LD0105 - Improvement of Water System (Level II), Tibongbong, Matanao, Davao del Sur	Construction Section	Competitive Bidding	12/27/2018	01/17/2019	06/27/2019	07/03/2019	GoP	1,000,000.00	-	1,000,000.00	Construction of Water System (Level II).
P00352568MN	19LD0107 - Construction of Multi-Purpose Building (Mt. Apo Eco-Agri Tourism National Park), Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	07/18/2019	07/25/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi-Purpose Building.

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P oosting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
P00352569MN	19LD0108 - Construction of Multi-Purpose Building (Municipal Hall), Malalag, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	06/27/2019	07/03/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Multi-Purpose Building.
P00353567MN	19LD0109 - Construction of Drainage Outlet and Dredging Works (Mt. Apo Eco-Agri Tourism National Park), Kapatagan, Digos City, Davao del Sur	Construction Section	Competiive Bidding	01/04/2019	02/19/2019	07/18/2019	07/25/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage Outlet and Dredging Works.
P00356128MN	19LD0110 - Construction of Water System, Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	01/04/2019	02/07/2019	06/28/2019	07/04/2019	GoP	9,500,000.00	-	9,500,000.00	Construction of Water System.
P00355661MN	19LD0111 - Concreting of access road from Barangay San Miguel and New Katipunan, Matanao, Davao del Sur	Construction Section	Competitive Bidding	06/14/2019	07/04/2019	07/15/2019	07/22/2019	GoP	2,500,000.00	-	2,500,000.00	Concreting of Access Road.
P00355662MN	19LD0112 - Road Concreting Brgy. Sibulan, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	06/14/2019	07/04/2019	07/15/2019	07/22/2019	GoP	5,000,000.00	-	5,000,000.00	Concreting of Roads.
P00348793MN	19LD0113 - Completion of Padada Multi-Purpose Building, Padada, Davao del Sur	Construction Section	Competitive Bidding	06/20/2019	07/09/2019	07/15/2019	07/22/2019	GoP	6,500,000.00	-	6,500,000.00	Completion of Multi-Purpose Building.
P00352586MN	19LD0114 - Construction of Agri-Ecotourism Park, Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	06/20/2019	07/09/2019	07/15/2019	07/22/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Agri-Ecotourism Park.
P00352584MN	19LD0115 - Construction of Municipal Health Centre, Barangay Zone 3, Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	06/20/2019	07/09/2019	07/15/2019	07/22/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Municipal Health Centre.
P00352583MN	19LD0116 - Construction of Sangguniang Bayan (SB) Building, Barangay Zone 3, Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	06/20/2019	07/16/2019	07/22/2019	07/29/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi-Purpose Building.
P00352585MN	19LD0117 - Construction of Senior Citizen Building, Barangay Zone 3, Sta. Cruz, Davao del Sur	Construction Section	Competitive Bidding	06/20/2019	07/09/2019	07/15/2019	07/22/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Senior Citizen Building.
P00352562MN	19LD0118 - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Matanao, Davao del Sur	Construction Section	Competitive Bidding	06/20/2019	07/09/2019	08/15/2019	08/21/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building.
-	19LD0119 - Concreting of Brgy. Union FMR, Brgy. Union, Bansalan, Davao del Sur	Construction Section	Competitive Bidding	06/26/2019	07/16/2019	08/15/2019	08/21/2019	GoP	13,000,000.00	-	13,000,000.00	Concreting of Roads.
-	19LD0120 - Concreting of Brgy. Bolton FMR, Brgy. Bolton, Malalag, Davao del Sur	Construction Section	Competitive Bidding	06/26/2019	07/16/2019	08/15/2019	08/21/2019	GoP	12,000,000.00	-	12,000,000.00	Concreting of Roads.
-	19LD0121 - Concreting of Brgy. Kapatagan FMR, Brgy. Kapatagan, Digos City, Davao del Sur	Construction Section	Competitive Bidding	06/26/2019	07/16/2019	08/15/2019	08/21/2019	GoP	20,000,000.00	-	20,000,000.00	Concreting of Roads.
-	19LD0122 - Repair/Maintenance of National Roads and Bridges, Act. No. 41X (Emergency Projects) Construction of Slope Protection along Bansalan – Mt. Apo National Park Road, K1595+078 to K1595+129, Davao del Sur	Maintenance Section	Competitive Bidding	06/27/2019	07/16/2019	07/22/2019	07/29/2019	GoP	691,650.00	691,650.00	-	Construction of Road Slope Protection.
-	19LD0123 - Repair/Maintenance of National Roads and Bridges, Act. No. 66X (Selective Replacement of Concrete Pavement) along Davao – Cotabato Road, K1564+(-478) to K1593+057, with exceptions, Davao del Sur	Maintenance Section	Competitive Bidding	06/27/2019	07/16/2019	07/22/2019	07/29/2019	GoP	4,228,924.00	4,228,924.00	-	Selective Replacement of Concrete Pavement (Reblocking).
-	19LD0124 - Cluster I – Repair/Maintenance of the following: (1). Digos River Revetment 12 along Digos River (Ravina North Section), Brgy. Zone 1, Digos City; (2). Digos River Revetment 1 along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Maintenance Section	Competitive Bidding	07/04/2019	07/23/2019	07/29/2019	08/05/2019	GoP	10,700,000.00	10,700,000.00	-	Repair of Existing Concrete Revetment with Steel Sheet Piles.
-	19LD0125 - Cluster II – Repair/Maintenance of the following: (1). DENR Building SMICZMP Building, Mabini Superhighway, Brgy. Aplaya, Digos City; (2). DAR Building Prov'l Office Building, Bonifacio Extension, Brgy. Aplaya, Digos City; (3). DAR Building Record Room Building, Bonifacio Extension, Brgy. Aplaya, Digos City, Davao del Sur	Maintenance Section	Competitive Bidding	07/10/2019	07/29/2019	08/02/2019	08/09/2019	GoP	4,700,000.00	4,700,000.00	-	Repair/Maintenance of Other Public Buildings (OPB).

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
-	19LD0126 - Cluster III – Repair/Maintenance of the following: (1). DILG Building Female Jail Admin. Building, Brgy. Tres de Mayo, Digos City; (2). DOJ Building Hall of Justice Building, Bansalan; (3). DOJ Building Almendras Hall of Justice Building, Magsaysay St., Brgy. Zone III, Digos City, Davao del Sur	Maintenance Section	Competitive Bidding	07/10/2019	07/29/2019	08/02/2019	08/09/2019	GoP	2,900,000.00	2,900,000.00	-	Repair/Maintenance of Other Public Buildings (OPB).
-	19LD0127 - Cluster IV – Construction of Rainwater Collector Systems (RWCS): (1). Ngub PS, Brgy. Mabini, Malalag; (2). Lapulapu ES, Brgy. Lapulapu, Malalag; (3). Tagansule ES, Brgy. Tagansule, Malalag; (4). Laperas ES, Brgy. Laperas, Sulop; (5). Parami PS, Brgy. Parami, Sulop; (6). Kimlawis NHS, Brgy. Kimlawis, Kiblawan; (7). Kimlawis ES, Brgy. Kimlawis, Kiblawan; (8). Tacub ES, Brgy. Tacub, Kiblawan; (9). Bagong Silang PS, Brgy. Bagong Silang, Kiblawan; (10). Kibongbong PS, Brgy. Kibongbong, Kiblawan; (11). Catalino G. Tampipi ES, Brgy. Sinaragan, Matanao; (12). Libertad NHS, Brgy. Libertad, Bansalan; (13). Pedro V. Basalan ES, Brgy. Tres de Mayo, Digos City; (14). Dulangan ES, Brgy. Dulangan, Digos City; (15). Colorado ES, Brgy. Colorado, Digos City; (16). Apolandia ES, Brgy. Kapatagan, Digos City; (17). Marawer ES, Brgy. Kapatagan, Digos City; (18). Goma NHS, Brgy. Goma, Digos City; (19). DPWH Area Equipment Section, Brgy. Zone III, Digos City; (20). DPWH Compound, Brgy. Zone III, Digos City, Davao del Sur	Maintenance Section	Competitive Bidding	07/10/2019	07/29/2019	08/02/2019	08/09/2019	GoP	3,715,250.00	3,715,250.00	-	Construction of 20 units - 6000 Liters each RWCS (Stainless Tank).
-	19LD0128 - Construction of 1STY 2CL, Dawis National High School, Digos City, Davao del Sur	Construction Section	Competitive Bidding	07/19/2019	08/08/2019	08/14/2019	08/20/2019	GoP	5,105,488.24	-	5,105,488.24	Construction of 1STY 2CL.
-	19LD0129 - Construction of 1STY 3CL with Toilet Attached, Maria Clea R. Delos Cientos National High School, Padada, Davao del Sur	Construction Section	Competitive Bidding	07/19/2019	08/08/2019	08/14/2019	08/20/2019	GoP	7,819,148.25	-	7,819,148.25	Construction of 1STY 3CL with Toilet Attached.
-	19LD0130 - Construction of 2STY 4CL, Manuel Francisco C. Ramos Sr. National High School, Santa Cruz, Davao del Sur	Construction Section	Competitive Bidding	07/19/2019	08/08/2019	08/14/2019	08/20/2019	GoP	16,853,262.28	-	16,853,262.28	Construction of 2STY 4CL.

Prepared by:


DOMINICO O. SABAHUG
 Procurement Engineer

Submitted by:


MARIA TERESA R. LUCABERTE
 Assistant District Engineer
 BAC Chairman

Approved:


NICOMEDES D. PARILLA, JR.
 District Engineer


DPWH Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GLD0001 - Procurement of 25 units Brush Cutter (2 Stroke)	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	471,000.00	471,000.00	-	-
-	19GLD0002 - Procurement of 3,000 liters Gasoline, Regular	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	156,000.00	156,000.00	-	-
-	19GLD0003 - Procurement of 10,000 liters Automotive Diesel	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	530,000.00	530,000.00	-	-
-	19GLD0004 - Procurement of 4 units Boundary Sign	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	May 16, 2019	May 24, 2019	GoP	340,000.00	340,000.00	-	-
-	19GLD0005 - Procurement of 190 bags Thermoplastic Paint (White) and etc.	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	999,999.98	999,999.98	-	-
-	19GLD0006 - Procurement of 1,000 liters Gasoline Premium	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	53,000.00	53,000.00	-	-
-	19GLD0007 - Procurement of 1,000 liters Kerosene	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	57,000.00	57,000.00	-	-
-	19GLD0008 - Procurement of 50 cu.m. Gravel G3/4 and etc.	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	999,999.94	999,999.94	-	-
-	19GLD0009 - Procurement of 50 m.l. Asphalt Plant Mix Hot	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	Mar. 28, 2019	April 02, 2019	GoP	543,375.00	543,375.00	-	-
-	19GLD0011 - Procurement of 150 sets Uniform (Long Sleeves and Jogging Pants with Reflectorized Strips and Print) as per sample and etc.	Maintenance Section	Competitive Bidding	Dec. 20-27, 2018	Dec. 28, 2019	May 16, 2019	May 24, 2019	GoP	312,330.00	312,330.00	-	-
-	19GLD0012 - Procurement of 500 kg. Nylon #300 and etc.	Maintenance Section	Competitive Bidding	Apr. 17-23, 2019	Apr. 25, 2019	June 13, 2019	June 20, 2019	GoP	799,999.98	799,999.98	-	-
-	19GLD0013 - Procurement of 2,000 liters Kerosene	Maintenance Section	Competitive Bidding	Apr. 17-23, 2019	Apr. 25, 2019	June 13, 2019	June 20, 2019	GoP	106,000.00	106,000.00	-	-
-	19GLD0014 - Procurement of 1,000 liters Gasoline Premium	Maintenance Section	Competitive Bidding	Apr. 17-23, 2019	Apr. 25, 2019	June 13, 2019	June 20, 2019	GoP	56,000.00	56,000.00	-	-
-	19GLD0015 - Procurement of 10,000 liters Automotive Diesel	Maintenance Section	Competitive Bidding	Apr. 17-23, 2019	Apr. 25, 2019	June 13, 2019	June 20, 2019	GoP	520,000.00	520,000.00	-	-
-	19GLD0016 - Procurement of 3,000 liters Gasoline, Regular	Maintenance Section	Competitive Bidding	Apr. 17-23, 2019	Apr. 25, 2019	June 13, 2019	June 20, 2019	GoP	168,000.00	168,000.00	-	-
-	19GLD0017 - Procurement of 20 pcs. Vehicle Tires R17 and etc.	Construction Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	May 24, 2019	May 31, 2019	GoP	478,000.00	-	478,000.00	-
-	19GLD0018 - Procurement of 30 pcs. Oil Filter #1230A182 Genuine Parts and etc.	Construction Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	May 24, 2019	May 31, 2019	GoP	280,500.00	-	280,500.00	-
-	19GLD0019 - Procurement of 150 quarts Diesel Engine Oil 40 (REXX All Terrain) and etc.	Quality Assurance Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	May 24, 2019	May 31, 2019	GoP	124,275.00	-	124,275.00	-
-	19GLD0020 - Procurement of 10 pcs. 245/70; R16 AT Tubeless Type	Quality Assurance Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	May 24, 2019	May 31, 2019	GoP	130,000.00	-	130,000.00	-
-	19GLD0021 - Procurement of 150 quarts Diesel Engine Oil 40 (REXX All Terrain) and etc.	Planning and Design Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	May 24, 2019	May 31, 2019	GoP	171,220.00	-	171,220.00	-
-	19GLD0022 - Procurement of 10 pcs. Tires 285/65 R17 (tubeless/all terrain tire)	Planning and Design Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	May 24, 2019	May 31, 2019	GoP	130,000.00	-	130,000.00	-
-	19GLD0023 - Procurement of 75 m.l. Asphalt Plant Mix Hot	Maintenance Section	Competitive Bidding	May 9-15, 2019	May 21, 2019	June 13, 2019	June 20, 2019	GoP	833,175.00	833,175.00	-	-
-	19GLD0024 - Procurement of 20 pcs. Oil Filter #1230A182 Genuine Parts and etc.	Construction Section	Competitive Bidding	May 18-24, 2019	May 28, 2019	June 13, 2019	June 20, 2019	GoP	159,700.00	-	159,700.00	-
-	19GLD0025 - Job Order: Catering Services - Good for 150 participants (lunch and snacks AM & PM)	Administrative Section	Competitive Bidding	May 30-June 5, 2019	June 13, 2019	July 4, 2019	July 15, 2019	GoP	75,000.00	-	75,000.00	-
-	19GLD0026 - Procurement of 310 bags Thermoplastic Paint (White) and etc.	Maintenance Section	Competitive Bidding	June 21-27, 2019	July 02, 2019	July 10, 2019	July 22, 2019	GoP	999,999.98	999,999.98	-	-
-	19GLD0027 - Procurement of 1,000 liters Kerosene	Maintenance Section	Competitive Bidding	June 21-27, 2019	July 02, 2019	July 10, 2019	July 22, 2019	GoP	54,000.00	54,000.00	-	-

DPWH Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	19GLD0028 - Procurement of 10,000 liters Automotive Diesel	Maintenance Section	Competitive Bidding	June 21-27, 2019	July 02, 2019	July 10, 2019	July 22, 2019	GoP	520,000.00	520,000.00	-	-
-	19GLD0029 - Procurement of 1,000 liters Gasoline, Regular	Maintenance Section	Competitive Bidding	June 21-27, 2019	July 02, 2019	July 10, 2019	July 22, 2019	GoP	58,000.00	58,000.00	-	-
-	19GLD0030 - Procurement of 3,000 liters Gasoline Regular	Maintenance Section	Competitive Bidding	July 10-16, 2019	July 29, 2019	Aug. 5, 2019	Aug. 9, 2019	GoP	158,000.00	158,000.00	-	-
-	19GLD0031 - Procurement of 1,000 liters Gasoline Premium	Maintenance Section	Competitive Bidding	July 10-16, 2019	July 29, 2019	Aug. 5, 2019	Aug. 9, 2019	GoP	53,000.00	53,000.00	-	-
-	19GLD0032 - Procurement of 1,000 liters Kerosene	Maintenance Section	Competitive Bidding	July 10-16, 2019	July 29, 2019	Aug. 5, 2019	Aug. 9, 2019	GoP	54,000.00	54,000.00	-	-
-	19GLD0033 - Procurement of 10,000 liters Automotive Diesel	Maintenance Section	Competitive Bidding	July 10-16, 2019	July 29, 2019	Aug. 5, 2019	Aug. 9, 2019	GoP	520,000.00	520,000.00	-	-
-	19GLD0034 - Procurement of 60 cu.m. Gravel G1/2 and etc.	Maintenance Section	Competitive Bidding	July 10-16, 2019	July 29, 2019	Aug. 5, 2019	Aug. 9, 2019	GoP	1,552,772.00	1,552,772.00	-	-
-	19GLD0035 - Procurement of 1 pc. Lock Ring (as per sample) and etc.	Maintenance Section	Competitive Bidding	July 10-16, 2019	July 29, 2019	Aug. 5, 2019	Aug. 9, 2019	GoP	241,700.00	241,700.00	-	-


Prepared by:


DOMINICO O. CARAHUG
Procurement Engineer

Submitted by:


MARIA TERESA R. LUCABERTE
Assistant District Engineer
BAC Chairperson

Approved by:


NICOMEDES D. PARILLA, JR.
District Engineer

DPWH - Davao del Sur DEO UPDATED FINAL Annual Procurement Plan for FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES												
200000100039000	19CSLD01 - Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur; 2.)SPAMAST River Control Protection (along Matti River), Matti, Digos City, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River (Purok Calumpang Cogon), Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/09/2018	11/06/2018	01/17/2019	01/28/2019	GoP	871,912.05	-	871,912.05	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD02 - Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/04/2018	10/23/2018	01/17/2019	01/28/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD03 - Cluster III - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Digos River, Ebreo Bridge (Upstream Section), Tres de Mayo, Digos City, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/05/2018	10/25/2018	01/17/2019	01/28/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD04 - Cluster IV - Geotechnical Exploration Survey for the following: 1.) Construction of Flood Control along Padada-Mainit River, Sta. 0+000 - Sta. 0+157, Davao del Sur; 2.) Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur; 3.) Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Planning and Design Section	Competitive Bidding	10/05/2018	10/25/2018	01/17/2019	01/28/2019	GoP	823,253.26	-	823,253.26	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD05 - Cluster V - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	01/17/2019	01/28/2019	GoP	727,206.22	-	727,206.22	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD06 - Cluster VI - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment, Malalag, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Zone I Section, Digos City, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	01/17/2019	01/28/2019	GoP	727,206.22	-	727,206.22	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD07 - Cluster VII - Geotechnical Exploration Survey for the following: 1.) Construction of Road Slope Protection Structure - Specific Location along Digos-Makar Road (S00202MN) K1587+889 - K1588+415, Malalag, Davao del Sur; 2.) Construction of Road Slope Protection Structure - Specific Location along Digos-Makar Road (S00202MN) K1589+060 - K1589+660, Malalag, Davao del Sur	Planning and Design Section	Competitive Bidding	10/31/2018	11/20/2018	01/17/2019	01/28/2019	GoP	1,329,215.83	-	1,329,215.83	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD08 - Cluster VIII - Geotechnical Exploration Survey for the following: 1.) Construction of Multi-Purpose Building, Ramos delos Cientos Sr., Poblacion Uno, Bansalan, Davao del Sur; 2.) Construction of DPWH Quality Assurance Laboratory Building, Davao del Sur District Engineering Office, Digos City	Planning and Design Section	Competitive Bidding	11/08/2018	11/27/2018	01/17/2019	01/28/2019	GoP	360,000.00	-	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
200000100039000	19CSLD09 - Geotechnical Exploration Survey for Widening of Two Bridges along Bypass Road, Jct. Matanao (along Davao-Cotabato Road) - New Visayas - Jct. Hagonoy (along Digos-Makar Road), Package A, Matanao, Davao del Sur	Planning and Design Section	Competitive Bidding	10/04/2018	10/23/2018	01/17/2019	01/28/2019	GoP	476,208.20	-	476,208.20	Geotechnical Exploration including test of samples extracted and geotechnical report.

Prepared by:

DOMINICO O. CABAÑOG
 Procurement Engineer

Submitted by:

MARIA TERESA R. LUCABERTE
 Assistant District Engineer
 BAC Chairperson

Approved:

NICOMEDES D. PARILLA, JR.
 District Engineer