

UPDATED Annual Procurement Plan for FY 2021 - Consultancy

DPWH - Negros Oriental 3rd District Engineering Office

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Regular Infrastructure Program													
1	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Basay Seawall, Basay, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	150,000.00		150,000.00	
2	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Downstream A, Bayawan City, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	150,000.00		150,000.00	
3	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Downstream B, Bayawan City, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	150,000.00		150,000.00	
4	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Upstream A, Bayawan City, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	150,000.00		150,000.00	
5	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Canalum River Control, Upstream B, Bayawan City, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	150,000.00		150,000.00	
6	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Manalongon River Control, Upstream A, Sta. Catalina, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	150,000.00		150,000.00	
7	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Manalongon River Control, Upstream B, Sta. Catalina, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021	GOP	100,000.00		100,000.00	

DPWH - Negros Oriental 3rd District Engineering Office

Code (PAP)	Procurement Program / Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
8	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Pagatban River Control, Upstream A, Bayawan City, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021			GOP	100,000.00		100,000.00	
9	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Pagatban River Control, Upstream B, Bayawan City, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021			GOP	150,000.00		150,000.00	
10	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Palimpinon River Control, Valencia, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021			GOP	100,000.00		100,000.00	
11	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of River Control along Bonawon River, Siaton, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021			GOP	150,000.00		150,000.00	
12	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of River Control along Sta. Catalina River Basin, Upstream B, Sta. Catalina, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021			GOP	150,000.00		150,000.00	
13	Consulting Services for the conduct of Geotechnical Investigation for Rehabilitation of Tabanan River Control, Upstream A, Basay, Negros Oriental	Planning and Design Section	NO	Competitive Bidding	10/26-11/2/2021	11/23/2021	11/29/2021	12/13/2021			GOP	150,000.00		150,000.00	
GRAND TOTAL												1,800,000.00		1,800,000.00	

Prepared by:

Checked by:

Submitted by:

RENEE S. DAYAD

Head, Procurement Unit

ROMARICO D. EGE

BAC - Chairman

FRANCIS ANTONIO L. FLORES

District Engineer