



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Malabon-Navotas District Engineering Office
C4 Road, Bagumbayan, North, Navotas City

July 29, 2019

GPPB-Techincal Support Office

Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center,
Pasig City


**SUBJECT : Submission of Updated Final Annual Procurement Plan
(APP) for Civil Works for FY 2019**

Sir/Madam:

Submitted is the Approved Final Annual Procurement Plan (APP) for Civil Works for FY 2019 in hard and electronic copies. Also, attached is the email transmittal to monitoring@gppb.gov.ph dated July 29, 2019.

For your information and reference.

Very truly yours,



MARLO B. CORREA
District Engineer

Copy Furnished:

1. Ardeliza R. Medenilla, MNSA, CESO II
Undersecretary for Support Services
DPWH, Manila
2. Ma. Victoria S. Gregorio
OIC-Director, Procurement Service
DPWH, Manila
3. Ador G. Canlas, CESO IV
Director, DPWH-NCR, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Malabon-Navotas District Engineering Office
C4 Road, Bagumbayan, North, Navotas City

July 29, 2019

GPPB-Technical Support Office

Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center,
Pasig City

**SUBJECT : Submission of Updated Final Annual Procurement Plan
(APP) for Civil Works for FY 2019**

Sir/Madam:

Submitted is the Approved Final Annual Procurement Plan (APP) for Civil Works for FY 2019 in hard and electronic copies. Also, attached is the email transmittal to monitoring@gppb.gov.ph dated July 29, 2019.

For your information and reference.

Very truly yours,


MARLO B. CORREA
District Engineer

Copy Furnished:

1. Ardeliza R. Medenilla, MNSA, CESO II
Undersecretary for Support Services
DPWH, Manila
2. Ma. Victoria S. Gregorio
OIC-Director, Procurement Service
DPWH, Manila
3. Ador G. Canlas, CESO IV
Director, DPWH-NCR, Manila

De Guzman, Christine Rose R.

From: De Guzman, Christine Rose R.
Sent: Monday, July 29, 2019 5:29 PM
To: monitoring@gppb.gov.ph
Subject: DPWH_MNDEO_APP2019
Attachments: MNDEO_APP_2019.pdf

Sir/Ma'am;

Submitted is the Approved Final Annual Procurement Plan (APP) for Civil Works for FY 2019 in soft copies (please see attached).

For your information and reference.

Please acknowledge upon receipt.

Thank you.

De Guzman, Christine Rose R.

From: Monitoring <monitoring@gppb.gov.ph>
Sent: Monday, July 29, 2019 5:43 PM
To: De Guzman, Christine Rose R.
Subject: RE: DPWH_MNDEO_APP2019

Good day!

This is to acknowledge receipt of your email. We will review your issues/concerns and will work on sending a response to you as soon as possible.

Annual Procurement Plan/s and its update/s or revision/s must be submitted through this email address: app@gppb.gov.ph.

Procurement Monitoring Report/s must be submitted through this email address: pmr@gppb.gov.ph.

Agency Procurement Compliance and Performance Indicators or APCPI results must be submitted through this email address: apcpi@gppb.gov.ph.

Certification of Compliance with the Early Procurement Activities and concerns must be submitted through this email address: earlyprocurement@gppb.gov.ph.

For urgent concerns, please call us at telephone nos. (02) 900 – 6741 to 44 ext. 117 or 119, Monday - Friday from 8:30 am-5:30 pm.

Thank you very much.

Very truly yours,

PERFORMANCE MONITORING DIVISION

DEPARTMENT OF BUDGET AND MANAGEMENT

GOVERNMENT PROCUREMENT POLICY BOARD- TECHNICAL SUPPORT OFFICE

Unit 2506 Raffles Corporate Center, F. Ortigas Jr. Rd.,

Ortigas Center, Pasig City

Tel. (02) 900-6741 to 44

Email: monitoring@gppb.gov.ph

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN

For FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0001	Construction of Riverwall along South Pinagkabalán River (Phase IV), Brgy. Panghulo, Malabon City	Planning & Design Section	Competitive Bidding	14-Nov-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	48,999,295.24		48,999,295.24	Construction of riverwall
19OA0002	Construction of Riverwall along Malabon-Tullahan River, Brgy. Tinaieros, Malabon City	Maintenance Section	Competitive Bidding	14-Nov-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	48,997,527.06		48,997,527.06	Construction of riverwall
19OA0003	Construction of Riverwall along Malabon-Tullahan River, Brgy. Maysilo, Malabon City	Maintenance Section	Competitive Bidding	14-Nov-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	48,996,590.57		48,996,590.57	Construction of riverwall
19OA0004	Construction of Riverwall along Malabon-Tullahan River (Upstream Side), Acacia Pumping Station, Malabon City	Maintenance Section	Competitive Bidding	14-Nov-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	48,949,708.53		48,949,708.53	Construction of riverwall
19OA0005	Construction of Riverwall along South Pinagkabalán River (Phase V), Brgy. Panghulo, Malabon City	Maintenance Section	Competitive Bidding	14-Nov-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	48,997,937.56		48,997,937.56	Construction of riverwall
19OA0006	Construction of Riverwall along South Pinagkabalán River (Phase VI), Brgy. Panghulo, Malabon City	Maintenance Section	Competitive Bidding	14-Nov-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	48,997,524.52		48,997,524.52	Construction of riverwall
19OA0009	Construction of Riverwall along Malabon-Navotas River (Phase II), Brgy. Concepcion to Brgy. Baritan, Malabon City	Maintenance Section	Competitive Bidding	06-Dec-18	01-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	29,396,674.81		29,396,674.81	Construction of riverwall


Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:


BARRISTER J. REYES
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0007	Construction of Riverwall along Malabon-Tullahan River (Phase I), Brgy. NBBS Dagat-Dagatan, Navotas City	Maintenance Section	Competitive Bidding	06-Dec-18	27-Feb-19	14-May-19	24-Jun-19	GAA (GoP)	34,292,797.63		34,292,797.63	Construction of riverwall
19OA0008	Upgrading/Construction of Riverwall along San Rafael Village (Phase III), Navotas City	Maintenance Section	Competitive Bidding	06-Dec-18	27-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	24,496,798.45		24,496,798.45	Construction of riverwall
19OA0010	Rehabilitation of Local Road Durian St., Brgy. Potrero, Malabon City	Construction Section	Competitive Bidding	06-Dec-18	27-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	4,409,995.17		4,409,995.17	Rehabilitation of local road
19OA0012	Rehabilitation of Local Road Allan St., Brgy. Hulong Duhat, Malabon City	Construction Section	Competitive Bidding	06-Dec-18	27-Feb-19	14-May-19	10-Jun-19	GAA (GoP)	4,408,652.13		4,408,652.13	Rehabilitation of local road
19OA0013	Improvement of Tinajeros National High (Acacia Annex), Malabon City	Planning & Design Section	Competitive Bidding	06-Dec-18	27-Feb-19	15-Jul-19	10-Jun-19	GAA (GoP)	4,949,487.85		4,949,487.85	Improvement of school ground
19OA0014	Rehabilitation of Road, Kasoy St., Brgy. Potrero, Malabon City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	6,369,998.21		6,369,998.21	Rehabilitation of Local Road
19OA0016	Rehabilitation of Local Road, Guava St., Brgy. Potrero, Malabon City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	3,131,076.74		3,131,076.74	Rehabilitation of Local Road
19OA0018	Improvement of Road, Kalakal Ext., Brgy. San Rafael Village, Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	11,384,908.33		11,384,908.33	Improvement of Road
19OA0019	Rehabilitation of Road, P. Gabriel St., Brgy. Sipac Almacen, Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	6,853,464.27		6,853,464.27	Rehabilitation of Local Road
19OA0020	Rehabilitation of Road, Kanduli St., Brgy. NBBS Dagat-Dagatan Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	25-Jun-19	29-Jul-19	GAA(GoP)	6,434,643.67		6,434,643.67	Rehabilitation of Local Road

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0021	Rehabilitation of Road, Padilla St., Brgy. San Jose, Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	7,052,855.32		7,052,855.32	Rehabilitation of Road
19OA0022	Rehabilitation of Road, Apahap St., Brgy. NBBS Kaunlaran, Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	15-Jul-19	12-Jul-19	GAA(GoP)	8,612,403.89		8,612,403.89	Rehabilitation of Local Road
19OA0023	Rehabilitation of Local Road, Lapu-Lapu Ext., Brgy. NBBS Proper, Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	15-Jul-19		GAA(GoP)	3,761,064.27		3,761,064.27	Rehabilitation of Local Road
19OA0024	Rehabilitation of Road, Tuazon St., Brgy. San Jose, Navotas City	Planning & Design Section	Competitive Bidding	04-Jan-19	27-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	9,113,939.40		9,113,939.40	Rehabilitation of Local Road

Prepared by:


EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:


BARRISTER J. REYES
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

ANNUAL PROCUREMENT PLAN

For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0028	Rehabilitation of Road, Francisco St., Brgy. San Rafael Village, Navotas City	Construction Section	Competitive Bidding	10-Jan-19	28-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	9,899,520.90		9,899,520.90	Rehabilitation of local road
19OA0029	Rehabilitation of Road, Bagong Kalsada, Brgy. Tangos South, Navotas City	Construction Section	Competitive Bidding	10-Jan-19	28-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	17,821,490.88		17,821,490.88	Rehabilitation of road
19OA0030	Rehabilitation of Road, Tuazon St., Brgy. Potrero, Malabon City	Construction Section	Competitive Bidding	17-Jan-19	28-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	7,917,430.96		7,917,430.96	Rehabilitation of road
19OA0031	Rehabilitation of Road, Paezville, Brgy. Dampalit, Malabon City	Construction Section	Competitive Bidding	17-Jan-19	28-Feb-19	14-May-19	02-Jul-19	GAA(GoP)	4,949,593.58		4,949,593.58	Rehabilitation of road
19OA0032	Rehabilitation of Road, B. Rivera St., Brgy. Tinajeros, Malabon City	Construction Section	Competitive Bidding	17-Jan-19	28-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	8,413,210.43		8,413,210.43	Rehabilitation of road
19OA0033	Construction of Riverwall along South Pinagkalian River, Brgy. Muzon, Malabon City	Maintenance Section	Competitive Bidding	17-Jan-19	28-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	27,864,726.66		27,864,726.66	Construction of riverwall
19OA0034	Construction of Road including Drainage Canal within Tanza Socialized Housing (Interior I), Navotas City	Maintenance Section	Competitive Bidding	17-Jan-19	28-Feb-19	14-May-19	10-Jun-19	GAA(GoP)	2,969,995.23		2,969,995.23	Construction of Road including drainage
19OA0035	Construction of Riverwall along Malabon-Tullahan River (Phase II), Brgy. NBBS Dagat-Dagatan, Navotas City	Maintenance Section	Competitive Bidding	17-Jan-19	28-Feb-19	25-Jun-19	02-Jul-19	GAA(GoP)	34,295,721.01		34,295,721.01	Construction of Riverwall
19OA0036	Construction of Tanza Road (Phase I), Brgy. Tanza 2, Navotas City	Maintenance Section	Competitive Bidding	17-Jan-19	28-Feb-19	25-Jun-19	12-Jul-19	GAA(GoP)	39,199,163.27		39,199,163.27	Construction of Riverwall
19OA0037	Construction of Tanza Road (Phase II), Brgy. Tanza 2, Navotas City	Maintenance Section	Competitive Bidding	17-Jan-19	28-Feb-19	25-Jun-19	02-Jul-19	GAA(GoP)	39,150,828.25		39,150,828.25	Construction of Riverwall

Prepared by:

EDUVIGES A. PAJIMNA

Head, BAC Secretariat
DPWH-INFRA-02-1016

Recommended by:

BARRISTER J. REYES

BAC Chairman

Approved by:

MARLO B. CORREA

District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0038	Improvement of Tinajeros Elementary School, Malabon City	Planning & Design Section	Competitive Bidding	09-Feb-19	01-Mar-19	25-Jun-19	02-Jul-19	GAA(GoP)	5,939,803.93		5,939,803.93	Improvement of school ground
19OA0039	Rehabilitation of Road, Kapitan Tiago, Brgy. Acacia, Malabon City	Construction Section	Competitive Bidding	09-Feb-19	01-Mar-19	25-Jun-19	12-Jul-19	GAA(GoP)	4,447,053.78		4,447,053.78	Rehabilitation of Road
19OA0041	Construction of Riverwall along Malabon-Tullahan River, Brgy. Niugan, Malabon City	Maintenance Section	Competitive Bidding	09-Feb-19	01-Mar-19	26-Jun-19	02-Jul-19	GAA(GoP)	48,995,617.01		48,995,617.01	Construction of Riverwall

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDAED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0044	Rehabilitation of Road, Bangus St., Brgy. NBBS Kaunlaran, Navotas City	Construction Section	Competitive Bidding	23-Feb-19	15-Mar-19	25-Jun-19	02-Jul-19	GAA(GoP)	8,411,836.83		8,411,836.83	Rehabilitation of Road
19OA0045	Rehabilitation of Road, 299 Interior, Brgy. Sipac Almacen, Navotas City	Construction Section	Competitive Bidding	23-Feb-19	15-Mar-19	14-May-19	10-Jun-19	GAA(GoP)	4,899,674.18		4,899,674.18	Rehabilitation of Road

Prepared by:

EDUVIGES A. PASIMINA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Updated

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0042	Construction of Road (including Drainage Canal) within Tanza Socialized Housing (Interior 6), Navotas City	Maintenance Section	Competitive Bidding	09-Feb-19	04-Jun-19	25-Jun-19	02-Jul-19	GAA(GoP)	5,642,713.11		5,642,713.11	Construction of Road
19OA0043	Construction of Road (including Drainage Canal) within Tanza Socialized Housing (Interior 7), Navotas City	Maintenance Section	Competitive Bidding	09-Feb-19	04-Jun-19	25-Jun-19	12-Jul-19	GAA(GoP)	4,453,421.00		4,453,421.00	Construction of Road
19OA0051	Construction of Road (incl. Drain. Canal) within Tanza Socialized Housing (Interior 2), Navotas City	Maintenance Section	Competitive Bidding	02-Mar-19	04-Jun-19	25-Jun-19	12-Jul-19	GAA(GoP)	4,949,023.26		4,949,023.26	Construction of Road
19OA0052	Construction of Road (incl. Drain. Canal) within Tanza Socialized Housing (Interior 4), Navotas City	Maintenance Section	Competitive Bidding	02-Mar-19	04-Jun-19	25-Jun-19	19-Jul-19	GAA(GoP)	4,751,228.50		4,751,228.50	Construction of Road
19OA0053	Const. of Box Culvert in Tanza Socialized Housing going to PS, Navotas City	Maintenance Section	Competitive Bidding	02-Mar-19	04-Jun-19	25-Jun-19	19-Jul-19	GAA(GoP)	19,599,942.97		19,599,942.97	Construction of Box Culvert

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0048	Asset Preservation-Rehab./ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Gov. W. Pascual Ave., K0015+582.3 to K15+801.70, Malabon City	Maintenance Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	6,349,383.53		6,349,383.53	Road Reblocking
19OA0054	Rehabilitation of Drainage Section along gov. Pascual Ave., (Brgy. Catmon and Brgy. Potrero), Malabon City	Maintenance Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	5,959,267.70		5,959,267.70	Rehabilitation of Drainage Section
19OA0055	Rehabilitation of Drainage System along Gov. W. Pascual Ave., (Vicencio St. to Sanjancgo St.), Malabon City	Maintenance Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	10,982,648.17		10,982,648.17	Rehabilitation of Drainage Section
19OA0057	Rehab./Impvt. Of Drain. along P. Aquino St., (Malabon Bridge to City Hall), Malabon City	Planning & Design Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	5,159,664.88		5,159,664.88	Rehab./Impvt. Of Drainage
19OA0061	Rehabilitation of Road, Ma. Clara St., Brgy. Acacia, Malabon City	Construction Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	4,895,801.76		4,895,801.76	Rehabilitation of Road
19OA0081	Const./Upgrading/Rehab. Of Drainage along National Roads-Tertiary Roads-Gov. W. Pascual Ave., K0014+084.50-K0014+292, Malabon City	Construction Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	9,794,446.63		9,794,446.63	Construction/Upgrading/ Rehab. Of Drainage
19OA0011	Rehabilitation of Road, Honradez St., Brgy. Tugatog, Malabon City	Construction Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	3,959,596.25		3,959,596.25	Rehabilitation of Road
19OA0017	Improvement of Bonifacio-Sisa Road, Malabon City	Construction Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	2,939,889.08		2,939,889.08	Improvement of Road
19OA0025	Rehabilitation of Local Road, Bernardo St., Brgy. Baritan, Malabon City	Planning & Design Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	5,386,000.59		5,386,000.59	Rehabilitation of Road
19OA0027	Rehabilitation of Local Road, Banana Road, Brgy. Potrero, Malabon City	Planning & Design Section	Competitive Bidding	23-Feb-19	25-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	9,799,911.34		9,799,911.34	Rehabilitation of Local Road

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat
DPWH-INERA-02-1016

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN

For FY 2019

Updated

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0015	Improvement of Ma. Leni St., Hulong Duhat, Malabon City	Planning & Design Section	Competitive Bidding	04-Jan-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	4,949,277.21		4,949,277.21	Improvement of Road
19OA0026	Rehabilitation of Road, Geoffrey St., Brgy. Hulong Duhat, Malabon City	Planning & Design Section	Competitive Bidding	04-Jan-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	5,938,834.14		5,938,834.14	Rehabilitation of Road
19OA0050	Rehabilitation of Road, Fidela Soriano St., Brgy. Hulong Duhat, Malabon City	Planning & Design Section	Competitive Bidding	07-Mar-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	6,369,517.03		6,369,517.03	Rehabilitation of Road
19OA0060	Rehabilitation of Road, Nora Victoria St., Brgy. Hulong Duhat, Malabon City	Planning & Design Section	Competitive Bidding	07-Mar-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	4,949,023.26		4,949,023.26	Rehabilitation of Road
19OA0063	Rehabilitation of Local Road, Gabriel St., Brgy. Hulong Duhat, Malabon City	Planning & Design Section	Competitive Bidding	07-Mar-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	27,439,511.87		27,439,511.87	Rehabilitation of Road
19OA0064	Const./Sealing/Raising of Riverwall along Tanza River (Phase II), Brgy. Hulong Duhat, Malabon City	Maintenance Section	Competitive Bidding	07-Mar-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	48,991,237.56		48,991,237.56	Construction/Sealing/Raising of Riverwall
19OA0075	Const./Sealing/Raising of Riverwall along Malabon-Tullahan River (Malabon Bridge-Longos Pumping Station), Tannery Compound Side, Brgy. Longos, Malabon City	Maintenance Section	Competitive Bidding	07-Mar-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	48,993,349.03		48,993,349.03	Construction/Sealing/Raising of Riverwall
19OA0078	Construction of Riverwall along Malabon-Tullahan River, Brgy. Niugan and Brgy. Tañong, Malabon City	Maintenance Section	Competitive Bidding	11-May-19	26-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	48,994,563.53		48,994,563.53	Construction of Riverwall

Prepared by:

EDUVIGES A. PASTIMNA
Head, BAC Secretariat
DPWH-INFRA-92-1016

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Updated

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0040	Rehabilitation of Road, Kapitan Tiago St. (Phase 2), Brgy. Acacia, Malabon City	Planning & Design Section	Competitive Bidding	09-Feb-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	4,899,540.53		4,899,540.53	Rehabilitation of Road
19OA0047	Rehabilitation of Road, Pitong Gatang St., Brgy. Dampalit, Malabon City	Construction Section	Competitive Bidding	23-Feb-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	2,474,590.06		2,474,590.06	Rehabilitation of Road
19OA0049	Rehab. Of Road, Talilong St., Brgy. Tinajeros, Malabon City	Construction Section	Competitive Bidding	23-Feb-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	2,473,334.42		2,473,334.42	Rehabilitation of Road
19OA0056	Construction of Multi-Purpose Building, Brgy. Panghulo, Malabon City	Construction Section	Competitive Bidding	02-Mar-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	29,699,812.78		29,699,812.78	Construction of MPB
19OA0058	Construction of Multi-Purpose Building, Blk. 14, Brgy. Longos, Malabon City	Planning & Design Section	Competitive Bidding	02-Mar-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	4,949,958.24		4,949,958.24	Construction of MPB
19OA0062	Construction of Multi-Purpose Building, Col. Ramon Camus IS, Malabon City	Planning & Design Section	Competitive Bidding	07-Mar-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	6,857,855.66		6,857,855.66	Construction of MPB
19OA0079	Rehabilitation of Road, Lascano St., Brgy. Tugatog, Malabon City	Construction Section	Competitive Bidding	11-May-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	7,838,560.79		7,838,560.79	Rehabilitation of Road
19OA0080	Construction of Multi-Purpose Building, Blk. 43, Brgy. Longos, Malabon City	Planning & Design Section	Competitive Bidding	11-May-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	6,929,848.29		6,929,848.29	Construction of MPB
19OA0082	Improvement of Alley Block 8, Longos, Malabon City	Planning & Design Section	Competitive Bidding	11-May-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	1,484,426.97		1,484,426.97	Improvement of Alley

19OA0083	Rehabilitation of Block 8, Pampano St., Phase 3, Brgy. Longos, Malabon City	Planning & Design Section	Competitive Bidding	11-May-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	1,979,683.01		1,979,683.01	Rehabilitation of Road
19OA0084	Rehabilitation/Improvement of Road, R. Diaz St., Brgy. Dampalit, Malabon City	Construction Section	Competitive Bidding	11-May-19	27-Jun-19	04-Jul-19	31-Jul-19	GAA(GoP)	12,868,532.45		12,868,532.45	Rehab./Improvement of Road


Prepared by:

EDUVIGES A. PAZIMNA
Head, BAC Secretariat

Recommended by:


BARRISTER J. REYES
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0110	Rehabilitation of Local Road, Ma. Clara St., Brgy. Acacia (Phase 2), Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	2,938,774.34		2,938,774.34	Rehabilitation of Local Road
19OA0093	Improvement of Panghulo Elementary School-1, Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	1,979,813.22		1,979,813.22	Improvement of School Building
19OA0094	Improvement of Panghulo Elementary School, Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	2,968,079.13		2,968,079.13	Improvement of School Building
19OA0097	Construction of Multi-Purpose Building, Imelda Senior High School, Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	3,959,197.47		3,959,197.47	Construction of Multi-Purpose Building
19OA0104	Improvement of Road, Block 3, Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	1,977,423.62		1,977,423.62	Improvement of Road
19OA0106	Rehabilitation of Local Road, Bernadette St. Extension, Brgy. Hulong Duhat, Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	1,979,821.70		1,979,821.70	Rehabilitation of Local Road
19OA0109	Rehabilitation of Local Road, Hito St., Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	08-Jun-19	28-Jun-19	23-Jul-19	22-Aug-19	GAA(GoP)	11,384,037.37		11,384,037.37	Rehabilitation of Local Road

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0085	Construction of Pumping Station, Brgy. Dampalit, Malabon City	Maintenance Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	18,216,520.88		18,216,520.88	Construction of Pumping Station
19OA0088	Improvement of Amang Rodriguez ES, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	5,939,825.04		5,939,825.04	Improvement of School Building
19OA0098	Construction of MPB, Longos ES, Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	5,303,887.31		5,303,887.31	Construction of Multi-Purpose Building
19OA0101	Improvement of Basilio Bautista St., Hulong Duhat, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	9,899,238.02		9,899,238.02	Improvement of Road
19OA0103	Improvement of Panghulo ES, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	1,979,905.64		1,979,905.64	Improvement of School Building
19OA0105	Improvement of Block 48, Brgy. Longos, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	1,979,889.99		1,979,889.99	Improvement of Road
19OA0107	Rehabilitation of Local Road, Bernadette St., Brgy. Hulong Duhat, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	3,959,163.99		3,959,163.99	Rehabilitation of Local Road
19OA0108	Rehabilitation of Local Road, Brgy. San Agustin, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	1,979,442.16		1,979,442.16	Rehabilitation of Local Road
19OA0111	Rehabilitation of Road, Inda Maria St., Brgy. Potrero, Malabon City	Construction Section	Competitive Bidding	12-Jun-19	02-Jul-19	23-Jul-19	29-Aug-19	GAA(GoP)	4,949,508.09		4,949,508.09	Rehabilitation of Local Road

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

DPWH-INFRA-02-1016

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office

C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN

For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0087	Construction of Pumping Station, Brgy. Tañong, Malabon City	Maintenance Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	14,699,135.32		14,699,135.32	Construction of Pumping Station
19OA0091	Improvement of Dampalit Elementary School-1, Malabon City	Construction Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	2,742,150.12		2,742,150.12	Improvement of School Building
19OA0092	Improvement of Dela Paz Elementary School, Brgy. San Agustin, Malabon City	Maintenance Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	2,969,402.30		2,969,402.30	Improvement of School Building
19OA0095	Improvement of Tinajeros NHS, Malabon City	Planning & Design Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	4,945,423.56		4,945,423.56	Improvement of School Building
19OA0096	Construction of Covered Court in Ninoy Aquino Elementary School, Brgy. Longos, Malabon City	Planning & Design Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	4,946,815.20		4,946,815.20	Construction of Covered Court
19OA0099	Upgrade and Rehab. Of Panghulo Outpost, Brgy. Panghulo, Malabon City	Planning & Design Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	9,894,930.00		9,894,930.00	Upgrade and Rehab. Of Road
19OA0100	Const./Install. Of 1 unit Pumping Station along Juliana St., Brgy. Potrero, Malabon City	Planning & Design Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	14,849,901.00		14,849,901.00	Const./Install. Of Pumping Station
19OA0102	Improvement of Mendiola St., Tonsuya, Malabon	Planning & Design Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	2,969,397.51		2,969,397.51	Improvement of Road
19OA0112	Rehab. Of Road, Muzon-Baritan Road (Pangarap St.), Brgy. Muzon, Malabon City	Construction Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	6,698,867.32		6,698,867.32	Rehabilitation of Road

19OA0113	Construction of Box Culvert along Northbay Blvd., (Lapu-Lapu Ave. to C-3 Road), Phase 2, Navotas City	Maintenance Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	23,925,090.06		23,925,090.06	Construction of Box Culvert
19OA0114	Construction of Box Culvert along Northbay Blvd., Lapu-Lapu Ave. to Bangkulasi Bridge, Navotas City	Maintenance Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	44,087,292.71		44,087,292.71	Construction of Box Culvert
19OA0117	Construction of Pumping Station Badeo 2, Brgy. San Jose, Navotas City	Maintenance Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	14,834,106.59		14,834,106.59	Construction of Pumping Station
19OA0118	Construction of Pumping Station, Galicia St., Brgy. Bangkulasi, Navotas City	Maintenance Section	Competitive Bidding	22-Jun-19	12-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	14,849,998.12		14,849,998.12	Construction of Pumping Station

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:

BARRISTER J. REYES
BAC Chairman

Approved by:

MARLO B. CORREA
District Engineer

Department of Public Works and Highways

Malabon - Navotas District Engineering Office
C-4 Road Bagumbayan North, Navotas City

UPDATED FINAL ANNUAL PROCUREMENT PLAN For FY 2019

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19OA0086	Construction of Pumping Station, Brgy. San Agustin, Malabon City	Maintenance Section	Competitive Bidding	04-Jul-19	24-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	14,849,997.13		14,849,997.13	Construction of Pumping Station
19OA0090	Improvement of Concepcio Elementary School, Malabon City	Construction Section	Competitive Bidding	04-Jul-19	24-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	4,129,873.33		4,129,873.33	Improvement of School Building
19OA0116	Construction of Pumping Station with Drainage Improvement, Brgy. Maysilo, Malabon City	Maintenance Section	Competitive Bidding	04-Jul-19	24-Jul-19	30-Jul-19	30-Aug-19	GAA(GoP)	14,849,899.14		14,849,899.14	Construction of Pumping Station

Prepared by:

EDUVIGES A. PAJIMNA
Head, BAC Secretariat

Recommended by:


BARRISTER J. REYES
BAC Chairman

Approved by:


MARLO B. CORREA
District Engineer