



(DPWH - Bulacan First DEO) Updated Annual Procurement Plan for FY 2020 (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100495000	20CC0291 - Improvement of Waterways along Bocaue River (Bambang Section) Sta. 02+660 to Sta. 03+003.5 and Its Tributaries, Bocaue, Bulacan	Bulacan First DEO	NO	Competitive Bidding	11/17/2020	12/7/2020	12/22/2020	12/29/2020	GoP	30,000,000.00	0.00	30,000,000.00	Improvement of waterways & flood control structures
200000100495000	20CC0292 - Improvement of Waterways along Bocaue River (Lolombay-Bambang Section) Sta. 06+553 to Sta. 06+781.9 and Its Tributaries	Bulacan First DEO	NO	Competitive Bidding	11/17/2020	12/7/2020	12/22/2020	12/29/2020	GoP	20,000,000.00	0.00	20,000,000.00	Improvement of waterways & flood control structures
308601 (Bayanihan 2 DA-FMR)	20CC0300 - Concreting of Malibong Bata FMR, Brgy. Malibong Bata, Pandi, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2021	3/16/2021	3/31/2021	4/7/2021	GoP	22,000,000.00	0.00	22,000,000.00	Concreting of farm to market road
308601 (Bayanihan 2 DA-FMR)	20CC0301 - Concreting of Brgy. Talampas to Brgy. Cambaog FMR, Brgy. Talampas & Brgy. Cambaog, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2021	3/16/2021	3/31/2021	4/7/2021	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of farm to market road
308601 (Bayanihan 2 DA-FMR)	20CC0302 - Concreting of Brgy. Malawak to Brgy. Catacte FMR, Brgy. Malawak & Brgy. Catacte, Bustos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2021	3/16/2021	3/31/2021	4/7/2021	GoP	20,000,000.00	0.00	20,000,000.00	Concreting of farm to market road
308601 (Bayanihan 2 DA-FMR)	20CC0303 - Concreting of Brgy. Santor FMR, Brgy. Santor, Malolos City, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2021	3/16/2021	3/31/2021	4/7/2021	GoP	16,000,000.00	0.00	16,000,000.00	Concreting of farm to market road
308601 (Bayanihan 2 DA-FMR)	20CC0304 - Concreting of Brgy. Balatong A FMR, Brgy. Balatong A, Pulilan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2021	3/16/2021	3/31/2021	4/7/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of farm to market road
308601 (Bayanihan 2 DA-FMR)	20CC0305 - Concreting of Brgy. Inaon FMR, Brgy. Inaon, Pulilan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	2/26/2021	3/16/2021	3/31/2021	4/7/2021	GoP	10,000,000.00	0.00	10,000,000.00	Concreting of farm to market road
310305100801000	Widening of Permanent Bridges - Labangan Br. 1 (B00019LZ) along Manila North Road Bulacan	Bulacan First DEO	NO	NP-53.4 Adjacent or Contiguous	N/A	3/12/2020	3/27/2020	4/3/2020	GoP	4,593,600.00	0.00	4,593,600.00	Widening of concrete bridge


Prepared by:


BENEDICT J. MATAWARAN
 Engineer III
 Head-BAC Secretariat
 Date: March 29, 2021

Recommended for Approval by:


RAFAEL M. MARCELO
 OIC-Assistant District Engineer
 BAC Chairperson
 Date: March 29, 2021

Approved:


HENRY C. ALCANTARA
 District Engineer
 Head of the Procuring Entity
 Date: March 29, 2021