



(DPWH - Bulacan First DEO) Updated Annual Procurement Plan for FY 2020 (Changes within 2nd Semester)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100030000	20CSCC01 Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed building projects within the District	Bulacan First DEO	NO	Competitive Bidding	7/17/2020	8/25/2020	9/7/2020	9/10/2020	GoP	2,693,460.60	0.00	2,693,460.60	Soil Boring; 3 bore holes per site; Laboratory Testing and submission of Geotechnical Report.
200000100030000	20CSCC02 Conduct of Parcellary Survey for various proposed road projects within the district 1. Construction of Balagtas Diversion Road, Balagtas, Bulacan 2. Construction of Bustos Diversion Road (Norzagaray-Angat-Bustos Rd), Malamig & Catacte, Bulacan	Bulacan First DEO	NO	Competitive Bidding	10/7/2020	11/11/2020	11/23/2020	11/26/2020	GoP	1,570,489.51	0.00	1,570,489.51	Parcellary Survey including Research Works, Subdivision Plan, Parcellary Plan, Subdivision Plan (Preparation and Approval of LMS)
200000100030000	20CSCC03 Conduct of Sub Soil Exploration/Geotechnical Survey for the proposed building projects within the District	Bulacan First DEO	NO	Competitive Bidding	11/10/2020	12/8/2020	12/18/2020	12/28/2020	GoP	2,693,460.60	0.00	2,693,460.60	Soil Boring; 3 bore holes per site; Laboratory Testing and submission of Geotechnical Report.
200000100030000	20CSCC04 Conduct of Sub Soil Exploration/Geotechnical Survey for the Proposed Flyover and bridge projects at 1. Reconstruction of Cupang Bridge, Cupang, Pandi, Bulacan; 2. Reconstruction of San Jose Bridge, San Jose, Plaridel, Bulacan; 3. Reconstruction of Sapang "A" Bridge (Siling Bata-Pinagkuartelan Bridge) along Pandi-Angat Road, Pandi, Bulacan; 4. Replacement of Pulo Bridge, Bambang, Bulacan, Bulacan	Bulacan First DEO	NO	Competitive Bidding	11/10/2020	12/8/2020	12/18/2020	12/28/2020	GoP	1,788,800.00	0.00	1,788,800.00	Soil Boring; 2 bore holes per site; Laboratory Testing and submission of Geotechnical Report.
200000100030000; 310104100090000; 310104100091000; 310105100182000; 310112100068000; 310206100020000; 320102100623000	20GSCC01 Supply & Delivery of Engineering Survey Equipments to be used in the Office of the District Engineer (Planning and Design Section) – Bulacan First District Engineering Office, Tikay, City of Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	1/6/2020	1/28/2020	2/6/2020	2/10/2020	GoP	16,500,000.00	0.00	16,500,000.00	Supply & Delivery of Engineering Survey Equipments a. Unmanned Surface Vehicle (Single Beam) with 1 set GNSS RTK; b. 3D Laser Scanner (Mobile Handheld); c. Unmanned Aerial Vehicle/ System (UAV/UAS/RPA)
300116202288000	20GSCC02 Procurement of DPWH Security Services Requirements for Six (6) Security Personnel for deployment to DPWH-Bulacan 1st District Engineering Office, Tikay, City of Malolos, Bulacan	Bulacan First DEO	NO	Competitive Bidding	7/2/2020	7/22/2020	8/10/2020	8/28/2020	GoP	1,728,000.00	0.00	1,728,000.00	Deployment of Six (6) Security Personnel for Security Services Requirements of DPWH-Bulacan 1st District Engineering Office
200000100046000; 200000100030000	20GSCC03 Supply, Delivery and Installation of in-ground traffic sensor for automated traffic count (4 lanes, 5 sites) 1. Agnaya, Plaridel, Bulacan (along Bigaa-Plaridel via Bulacan & Malolos Rd.); 2. Taal, Pulilan, Bulacan (along Old Cagayan Valley Road); 3. Longos, Pulilan, Bulacan (along Daang Maharlika); 4. Wakas, Bocaue, Bulacan (along Manila North Road); 5. Tarcan, Baliuag, Bulacan (along Daang Maharlika)	Bulacan First DEO	NO	Competitive Bidding	12/3/2020	12/23/2020	12/28/2020	12/29/2020	GoP	8,109,000.00	0.00	8,109,000.00	Supply, Delivery and Installation of in-ground traffic sensor for automated traffic count (4 lanes, 5 sites)


Prepared by:


BENEDICT J. MATAWARAN
Engineer III
Head-BAC Secretariat
Date: March 29, 2021

Recommended for Approval by:


RAFAEL M. MARCELO
OIC-Assistant District Engineer
BAC Chairperson
Date: March 29, 2021

Approved:


HENRY C. ALCANTARA
District Engineer
Head of the Procuring Entity
Date: March 29, 2021