



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Misamis Occidental 2nd District Engineering Office

Tangub City

Updated Annual Procurement Plan for FY 2021(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0001	Preventive Maintenance – Primary Roads, Ozamis-Oroquieta Rd – K1702+000-K1702+307	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	7,971,320.00	0	7,971,320.00	Preventive Maintenance
21KJ0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Ozamis Port Rd – (S01003MN) Chainage 117 – Chainage 498	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	17 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	15,256,640.00	0	15,256,640.00	Concreting of Road
21KJ0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Ozamis Port Rd (Dual) – (S01002MN) Chainage 0 – Chainage 381	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	15,256,640.00	0	15,256,640.00	Concreting of Road
21KJ0004	Road Widening – Primary Roads, Ozamis-Oroquieta Rd – K1715+389.76 – K1715+888	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	19,675,460.00	0	19,675,460.00	Road Widening
21KJ0005	Road Widening – Primary Roads, Ozamis-Pagadian Rd – K1664+696 – K1666+000	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	39,200,000.00	0	39,200,000.00	Road Widening
21KJ0006	Road Widening – Primary Roads, Ozamis-Pagadian Rd – K1674+000 – K1674+679	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	24,500,000.00	0	24,500,000.00	Road Widening
21KJ0007	Construction of By-Pass and Diversion Roads, Tangub-Bonifacio Bypass Road (Pisaan-Buenavista Section), Misamis Occidental	DPWH-X 2nd DEO, Mls. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Acti vity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0008	Construction of By-Pass and Diversion Roads, Ozamiz City Coastal Bypass Road (Malaubang- Tinago Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 Dec 2020 - 8 Dec 2020	22 Dec 2020	02 Apr 2021	07 Apr 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road
21KJ0009	Widening of Permanent Bridge Baserang Br. (B00360MN) along Ozamis-Pagadian Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Dec 2020 - 15 Dec 2020	29 Dec 2020	09 Apr 2021	14 Apr 2021	GoP	6,291,600.00	0	6,291,600.00	Widening of Bridge
21KJ0010	Widening of Permanent Bridge Colupan Br. (B01144MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Dec 2020 - 15 Dec 2020	29 Dec 2020	09 Apr 2021	14 Apr 2021	GoP	12,042,240.00	0	12,042,240.00	Widening of Bridge
21KJ0011	Widening of Permanent Bridge Sebac Br. (B01140MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	9 Dec 2020 - 15 Dec 2020	29 Dec 2020	09 Apr 2021	14 Apr 2021	GoP	9,560,880.00	0	9,560,880.00	Widening of Bridge
21KJ0012	Rehabilitation of Disaster-Related Infrastructure and Other Facilities for Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals, Misamis Occidental 2nd DEO	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	21,649,677.09	0	21,649,677.09	Rehabilitation of Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals
21KJ0013	Rehabilitation of Disaster-Related Infrastructure and Other Facilities for Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals, Misamis Occidental 2nd DEO (2 sty Bldg)	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	25,000,000.00	0	25,000,000.00	Rehabilitation of Medical Healthcare for Covid 19 Patients and Healthcare Professionals
21KJ0014	Construction of Slope Protection (Upstream and Downstream) of Panisalan Bridge 2, along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	27,440,000.00	0	27,440,000.00	Slope Protection
21KJ0015	Construction of Slope Protection (Downstream) of Malubog Bridge 1, along Labuyo-Tangub-Silanga Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	27,440,000.00	0	27,440,000.00	Slope Protection
21KJ0016	Widening of Permanent Bridge Diguian Br. (B00356MN) along Ozamis-Pagadian Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	13,406,400.00	0	13,406,400.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0017	Widening of Permanent Bridge Dimaluna Br. (B00381MN) along Ozamis-Pagadian Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	6,585,600.00	0	6,585,600.00	Widening of Bridge
21KJ0018	Widening of Permanent Bridge Man-an Br. (B01142MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	15,946,560.00	0	15,946,560.00	Widening of Bridge
21KJ0019	Widening of Permanent Bridge Sinacaban Br. (B01143MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	15,876,000.00	0	15,876,000.00	Widening of Bridge
21KJ0020	Widening of Permanent Bridge Tigdok Br. (B01141MN) along Ozamis-Oroquieta Rd.	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	15,005,760.00	0	15,005,760.00	Widening of Bridge
21KJ0021	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Bonifacio - Don Victoriano Rd - K0000+000 - K0000+399, K0004 + 294 - K0004+390	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	19,822,460.00	0	19,822,460.00	Concreting of Road
21KJ0022	Construction of By-Pass and Diversion Roads Tudela Bypass Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Dec 2020 - 24 Dec 2020	07 Jan 2021	19 Apr 2021	23 Apr 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0023	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to Logpond Swimming Pool and River Cruising, Brgy. Digson, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	14,700,000.00	0	14,700,000.00	Concreting of Road
21KJ0024	Concreting of Calabayan-Pantaon Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
21KJ0025	Concreting of Road from Brgy. Miganaway to Brgy. Mantib, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	9,900,000.00	0	9,900,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0026	Construction of By-Pass and Diversion Roads, Tangub-Bonifacio Bypass Road, Bonifacio Section, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	29 Dec 2020 - 4 Jan 2021	19 Jan 2021	30 Apr 2021	04 May 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0027	Construction of Brgy. Villa Consuelo Seawall Phase 2, Ozamis City	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	12,042,000.24	0	12,042,000.24	Construction of Flood Mitigation Structure
21KJ0028	Rehabilitation of Slope Protection along Ozamis-Oroquieta Road Downstream of Clarin Bridge, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Construction of Slope Protection Structure
21KJ0029	Concreting/Improvement of Villa Consuelo Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	9,800,000.00	0	9,800,000.00	Concreting of Road
21KJ0030	Construction of By-Pass and Diversion Roads Ozamis City - Clarin Interior Bypass Link (OCCIBAL), Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	96,500,000.00	0	96,500,000.00	Concreting of Road
21KJ0031	Construction of Missing Links/ New Roads Bonifacio - Don Victoriano Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0032	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Access Road leading to Mt. Malindang Eco-Tourism Park, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
21KJ0033	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Ozamis-Clarin-Tangub-Bonifacio-Don Victoriano Agro Eco Tourism Hinterland Section 3 (Montol-Trigos-Guingona Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
21KJ0034	Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), Gandawan-Lake Duminagat Road leading to Lake Duminagat, Brgys. Nueva Vista-Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	20,113,520.00	0	20,113,520.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procure ment	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Acti vity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0035	Construction of By-Pass and Diversion Roads Ozamis City – Clarin Interior Bypass Link (OCCIBAL), Package B, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	16 Feb 2021	28 May 2021	02 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0036	Concreting of Barangay Roads, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	27 Jan 2021 - 2 Feb 2021	18 Feb 2021	28 May 2021	02 Jun 2021	GoP	5,093,060.00	0	5,093,060.00	Concreting of Road
21KJ0037	Construction of Multi-Purpose Building, Barangay Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	7,840,000.00	0	7,840,000.00	Construction of Covered Court
21KJ0038	Expansion/Improvement of Shinoc Multi-Purpose Building, Shinoc, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of Multi- Purpose Hall
21KJ0039	Construction of Multi-Purpose Building, Brgy. Cabuganan, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of Covered Court
21KJ0040	Improvement of Multi-Purpose Building, Brgy. Maloro, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of 2- Storey MBP-Stall
21KJ0041	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Completion of PDEA (Ground Floor)
21KJ0042	Construction of District Evacuation Center, City of Ozamis, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	3 Feb 2021 - 9 Feb 2021	23 Feb 2021	04 Jun 2021	09 Jun 2021	GoP	29,400,000.00	0	29,400,000.00	Construction of 2- Storey Evacuation Center
21KJ0043	Construction of Road, Don Victoriano, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	27,440,000.00	0	27,440,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0044	Construction/Improvement of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program – TRIP), Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental Package II	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	24,500,000.00	0	24,500,000.00	Concreting of Road
21KJ0045	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Sabac-Gumbil-Balon Road connecting Sabac and Balon in support of the Shared Service Facility Project of Banana Chips Processing, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	39,200,000.00	0	39,200,000.00	Concreting of Road
21KJ0046	Construction of By-Pass and Diversion Roads, Pangul Bay Access Road (Bonifacio Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road
21KJ0047	Construction of Clarin Drainage System, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	19,600,000.00	0	19,600,000.00	Drainage
21KJ0048	Construction of Baybay-Migrangri Flood Control, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	67,550,000.00	0	67,550,000.00	Construction of Slope Protection Structure
21KJ0049	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Bonifacio-Don Victoriano Rd – K1670+959-K1671+020, K1671+939-20-K1672+195.20	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Feb 2021 - 11 Feb 2021	26 Feb 2021	09 Jun 2021	14 Jun 2021	GoP	21,305,200.00	0	21,305,200.00	Construction of Road Slope Protection Structure
21KJ0050	Construction of Multi-Purpose Building, Brgy. Liloan, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of 2sty Barangay Office
21KJ0051	Construction of Multi-Purpose Building, Municipal Ground, Centro Napu, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of 2sty Teachers Coop Bldg.

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0052	Construction of Multi-Purpose Building, Sitio Piduan, Lalud, Don Victoriano Chiongban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Construction of Function Hall
21KJ0053	Construction (Completion) of Multi-Purpose Building, Brgy. Pangabuan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	9,900,000.00	0	9,900,000.00	Construction of Multi-Purpose Building
21KJ0054	Rehabilitation of Multi-Purpose Building, Health Center, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Rehabilitation of Health Center
21KJ0055	Construction of 903rd CDC, 9RCDG Community Defense Center (CDC) Barracks, Camp Dominguez, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	10,780,000.00	0	10,780,000.00	Construction of 1-Storey Barracks
21KJ0056	Construction of Student Center NMSC, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	14,850,000.00	0	14,850,000.00	Construction of Student Center NMSC
21KJ0057	Rehabilitation of Multi-Purpose Building, Brgy. Poblacion Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	2,970,000.00	0	2,970,000.00	Rehabilitation of Multi-Purpose Building
21KJ0058	Construction/Improvement of Multi-Purpose Building, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	12 Feb 2021 - 18 Feb 2021	04 Mar 2021	16 Jun 2021	21 Jun 2021	GoP	45,080,000.00	0	45,080,000.00	Construction of Multi-Purpose Building
21KJ0059	Construction of By-Pass and Diversion Roads ML Malindang Eco Tourism Bypass Highway, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	77,200,000.00	0	77,200,000.00	Concreting of Road
21KJ0060	Construction of By-Pass and Diversion Roads ML Malindang Eco-Tourism Bypass Highway, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road
21KJ0061	Construction of Eco-Tourism Highway Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0062	Construction of Pangul Bay Access Road (Ozamiz City Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0063	Widening of Occhibal Road, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road
21KJ0064	Construction of Missing Links/ New Roads Bonifacio - Don Victoriano Road, (Napangan-Mansawan Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0065	Construction of Road, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	19,800,000.00	0	19,800,000.00	Concreting of Road
21KJ0066	Construction of By-Pass and Diversion Roads Pangul Bay Access Road (Bonifacio Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 Feb 2021 - 24 Feb 2021	10 Mar 2021	23 Jun 2021	28 Jun 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0067	Construction of Road Cluster Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	41,160,000.00	0	41,160,000.00	Concreting of Road
21KJ0068	Widening/ Improvement of Ozamiz City Road Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	33,320,000.00	0	33,320,000.00	Concreting of Road
21KJ0069	Concreting of Tangub City Brgy. Roads, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	4,900,000.00	0	4,900,000.00	Concreting of Road
21KJ0070	Improvement/ Concreting of Ozamiz City Brgy. Roads Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	67,550,000.00	0	67,550,000.00	Concreting of Road
21KJ0071	Construction of Road Cluster Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	5 Mar 2021 - 11 Mar 2021	25 Mar 2021	08 Jul 2021	12 Jul 2021	GoP	41,160,000.00	0	41,160,000.00	Concreting of Road
21KJ0072	Construction of Multi-Purpose Building, Clarin Municipal Hall, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	49,000,000.00	0	49,000,000.00	Construction of Clarin Municipal Building
21KJ0073	Construction of Multi-Purpose Buildings-DPWH, Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	9,800,000.00	0	9,800,000.00	Construction of Covered Tennis Court, Coffee shop

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0074	Construction of Ozamis City Convention Center, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	9,900,000.00	0	9,900,000.00	Completion of Convention Center
21KJ0075	Construction of Multi-Purpose Building, Barangay Villa Consuelo Cluster, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	4,900,000.00	0	4,900,000.00	Completion of Multi-Purpose Building; Completion of Sports Facilities
21KJ0076	Construction of Water System Tudela Cluster, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	17 Mar 2021 - 23 Mar 2021	06 Apr 2021	21 Jul 2021	26 Jul 2021	GoP	21,560,000.00	0	21,560,000.00	Water System
21KJ0077	Concreting of Brgy. Guirabot FMR, Brgy. Guirabot, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Mar 2021 - 25 Mar 2021	08 Apr 2021	23 Jul 2021	28 Jul 2021	GoP	9,950,000.00	0	9,950,000.00	Concreting of Road
21KJ0078	Concreting of Brgy. Libertad Bajo FMR, Brgy. Libertad Bajo, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Mar 2021 - 25 Mar 2021	08 Apr 2021	23 Jul 2021	28 Jul 2021	GoP	9,950,000.00	0	9,950,000.00	Concreting of Road
21KJ0079	Concreting of Brgy. Colupan Alto, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	19 Mar 2021 - 25 Mar 2021	08 Apr 2021	23 Jul 2021	28 Jul 2021	GoP	9,950,000.00	0	9,950,000.00	Concreting of Road
21KJ0080	Construction of Road leading to Gala - Mitugas Riverino Experience, Brgy. Locsoon - Canibungan Proper - Colambutan Bajo - Colambutan Settlement - Mitugas & Gala, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	8 Apr 2021 - 14 Apr 2021	28 Apr 2021	12 Aug 2021	17 Aug 2021	GoP	81,060,000.00	0	81,060,000.00	Concreting of Road
21KJ0081	Construction of Ozamis City Drainage Package 2, Ozamis City	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	8 Apr 2021 - 14 Apr 2021	28 Apr 2021	12 Aug 2021	17 Aug 2021	GoP	49,000,000.00	0	49,000,000.00	Drainage
21KJ0082	Construction of Multi-Purpose Building, Tudela Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	8 Apr 2021 - 14 Apr 2021	28 Apr 2021	12 Aug 2021	17 Aug 2021	GoP	18,620,000.00	0	18,620,000.00	Construction of Multi-Purpose Building
21KJ0083	Construction of Multi-Purpose Building, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Apr 2021 - 20 Apr 2021	04 May 2021	18 Aug 2021	23 Aug 2021	GoP	19,800,000.00	0	19,800,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0084	Construction of Multi-Purpose Buildings, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Apr 2021 - 20 Apr 2021	04 May 2021	18 Aug 2021	23 Aug 2021	GoP	69,300,000.00	0	69,300,000.00	Construction of Multi-Purpose Building
21KJ0085	Construction of Barangay Roads, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 Apr 2021 - 20 Apr 2021	04 May 2021	18 Aug 2021	23 Aug 2021	GoP	49,500,000.00	0	49,500,000.00	Concreting of Road
21KJ0086	Construction of By-Pass and Diversion Roads Ozamiz City Coastal Bypass Road (Malaubang-Tinago-Section -Package B), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Apr 2021 - 4 May 2021	18 May 2021	01 Sep 2021	06 Sep 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road
21KJ0087	Construction of By-Pass and Diversion Roads Tangub-Bonifacio Bypass Road (Lumapas-Tangub-Upper Usugan-Dullan Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Apr 2021 - 4 May 2021	18 May 2021	01 Sep 2021	06 Sep 2021	GoP	44,100,000.00	0	44,100,000.00	Concreting of Road
21KJ0088	Widening/ Improvement of Ozamiz Airport Road, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Apr 2021 - 4 May 2021	18 May 2021	01 Sep 2021	06 Sep 2021	GoP	49,000,000.00	0	49,000,000.00	Concreting of Road
21KJ0089	Construction (Completion) of 3 Storey DPWH Building (Including Site Development) of Misamis Occidental 2nd DEO, Sta. Maria, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Apr 2021 - 4 May 2021	18 May 2021	01 Sep 2021	06 Sep 2021	GoP	19,600,000.00	0	19,600,000.00	Completion of 3rd floor, Construction of building extension
21KJ0090	Construction of Multi-Purpose Building, Tangub Cluster 2, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Apr 2021 - 4 May 2021	18 May 2021	01 Sep 2021	06 Sep 2021	GoP	27,440,000.00	0	27,440,000.00	Construction of MPB (Cluster - 11 Barangays)
21KJ0091	Construction/ Completion of Multi-Purpose Building, Tangub City Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	28 Apr 2021 - 4 May 2021	18 May 2021	01 Sep 2021	06 Sep 2021	GoP	14,700,000.00	0	14,700,000.00	Construction/ Completion of MPB (Cluster - 9 Barangays)
21KJ0092	Completion of Sinoo/Seawall Port Inc Physical Facilities, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 May 2021 - 27 May 2021	27 May 2021	09 Sep 2021	14 Sep 2021	GoP	13,406,400.00	0	13,406,400.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity ? (Yes/No)	Mode of Procureme nt	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Acti vity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0093	Completion of Migpangi Seawall/ Port Including its Physical Facilities, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	6 May 2021 - 27 May 2021	27 May 2021	09 Sep 2021	14 Sep 2021	GoP	24,500,000.00	0	24,500,000.00	Construction of Flood Mitigation Structure
21KJ0094	Repair/Maintenance of DPWH Building Covered Court, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 May 2021 - 28 May 2021	28 May 2021	10 Sep 2021	15 Sep 2021	GoP	1,499,795.97	0	1,499,795.97	Repair/Maintenance of Public Building
21KJ0095	Repair/Maintenance of DPWH Building Quarters Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 May 2021 - 28 May 2021	28 May 2021	10 Sep 2021	15 Sep 2021	GoP	1,299,885.19	0	1,299,885.19	Repair/ Maintenance of Public Building
21KJ0096	Repair/Maintenance of DPWH Building MQC Building, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	7 May 2021 - 28 May 2021	28 May 2021	10 Sep 2021	15 Sep 2021	GoP	999,670.56	0	999,670.56	Repair/Maintenance of Public Building
21KJ0097	Concreting of Brgy. Bolinsong FMR, Brgy. Bolinsong, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 May 2021 - 3 June 2021	03 Jun 2021	17 Sep 2021	22 Sep 2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road
21KJ0098	Concreting of Brgy. Dinas FMR, Brgy. Dinas, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 May 2021 - 3 June 2021	03 Jun 2021	17 Sep 2021	22 Sep 2021	GoP	24,875,000.00	0	24,875,000.00	Concreting of Road
21KJ0099	Concreting of Brgy. Poblacion FMR, Brgy. Poblacion, Sinacaban, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 May 2021 - 3 June 2021	03 Jun 2021	17 Sep 2021	22 Sep 2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road
21KJ0100	Concreting of Brgy. Tabid FMR, Brgy. Tabid, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 May 2021 - 3 June 2021	03 Jun 2021	17 Sep 2021	22 Sep 2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road
21KJ0101	Concreting of Brgy. Capucao P. to Montol FMR, Brgy. Capucao P., Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 May 2021 - 3 June 2021	03 Jun 2021	17 Sep 2021	22 Sep 2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0102	Concreting of Brgy. Manaka to Brgy. Gala FMR, Brgy. Manaka and Brgy. Gala, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	14 May 2021 - 3 June 2021	03 Jun 2021	17 Sep 2021	22 Sep 2021	GoP	12,437,500.00	0	12,437,500.00	Concreting of Road
21KJ0103	Construction/Improvement of Multi-Purpose Building, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 May 2021 - 9 June 2021	09 Jun 2021	23 Sep 2021	28 Sep 2021	GoP	45,080,000.00	0	45,080,000.00	Completion of 5-storey Multi-Purpose Building
21KJ0104	Construction of District Evacuation Center, City of Ozamiz, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 May 2021 - 9 June 2021	09 Jun 2021	23 Sep 2021	28 Sep 2021	GoP	29,400,000.00	0	29,400,000.00	Construction of 1-storey Evacuation Center
21KJ0105	Rehabilitation of Multi-Purpose Building, Health Center, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 May 2021 - 9 June 2021	09 Jun 2021	23 Sep 2021	28 Sep 2021	GoP	2,970,000.00	0	2,970,000.00	Rehabilitation of Health Center
21KJ0106	Construction of Road, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	20 May 2021 - 9 June 2021	09 Jun 2021	23 Sep 2021	28 Sep 2021	GoP	19,800,000.00	0	19,800,000.00	Concreting of Road
21KJ0107	Construction/Improvement of DPWH Buildings, Ozamiz City	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 June 2021 - 22 June 2021	22 Jun 2021	06 Oct 2021	11 Oct 2021	GoP	9,800,000.00	0	9,800,000.00	Construction/Improvement of DPWH Buildings (Cluster - 3 Buildings)
21KJ0108	Construction (Completion) of Multi-Purpose Buildings in Tangub City Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 June 2021 - 22 June 2021	22 Jun 2021	06 Oct 2021	11 Oct 2021	GoP	28,700,000.00	0	28,700,000.00	Construction (Completion) of Multi-Purpose Buildings (Cluster - 17 Barangays)
21KJ0109	Construction of Multi-Purpose Building Cluster 2nd District, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 June 2021 - 22 June 2021	22 Jun 2021	06 Oct 2021	11 Oct 2021	GoP	25,480,000.00	0	25,480,000.00	Construction of Multi-Purpose Building (Cluster - 14 Barangays)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertise ment/Posti ng of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21KJ0110	Construction (Completion) of Water System in 2nd District, Misamis Occidental Cluster	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	2 June 2021 - 22 June 2021	22 Jun 2021	06 Oct 2021	11 Oct 2021	GoP	9,900,000.00	0	9,900,000.00	Construction (Completion) of Water System (Cluster - 3 Barangays)
21KJ0111	Construction of Multi-Purpose Building, Clarin Municipal Hall, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	11 June 2021 - 19 June 2021	01 Jul 2021	15 Oct 2021	20 Oct 2021	GoP	49,000,000.00	0	49,000,000.00	Construction of Clarin Municipal Building
21KJ0112	Construction of Multi-Purpose Building, Cotta Square, Brgy. Triunfo, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 June 2021 - 26 June 2021	09 Jul 2021	25 Oct 2021	29 Oct 2021	GoP	2,940,000.00	0	2,940,000.00	Construction of Multi-Purpose Building
21KJ0113	Construction (Completion) of Multi-Purpose Buildings, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 June 2021 - 26 June 2021	09 Jul 2021	25 Oct 2021	29 Oct 2021	GoP	6,930,000.00	0	6,930,000.00	Construction of Multi-Purpose Building
21KJ0114	Construction of Multi-Purpose Building, 2nd District Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Yes	Competitive Bidding	18 June 2021 - 26 June 2021	09 Jul 2021	25 Oct 2021	29 Oct 2021	GoP	98,000,000.00	0	98,000,000.00	Construction of Multi-Purpose Buildings

Prepared by:


SOFRONIA C. UY
 Engineer III
 Head, BAC Secretariat

Recommended by:


RAMISIS JAIMAR Y. BICOY, MPA
 Engineer III
 Vice- Chairperson, BAC

Approved by:


VIVIAN R. LUMINGKIT
 OIC- Office of the District Engineer