



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisem ent/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109101029000	22HO0001 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Dalaguete-Mantalongon Badian Rd - K0110 + 770 - K0111 + 013	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	February 4, 2022	GoP	49,031,000.00	-	49,031,000.00	Construction of 929.00 sq.m. Stone Masonry and Installation of 733.00 sq.m. Active Protection System
32010110764700	22HO0002 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Ylaya Flood Control (Upstream), Ylaya, Dumanjug, Cebu	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	2/10/2022	2/18/2022	GoP	50,075,000.00	-	50,075,000.00	Construction of 170.00 l.m. Dike with Steel Sheet Pile Foundation
320101108349000	22HO0003 (Re-Bid) - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ginatilan Flood Control (Upstream), Ginatilan, Cebu	Construction Section		Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 375.00 l.m. Seawall with Steel Sheet Pile Foundation
320101108359000	22HO0004 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Poblacion Ronda Seawall, Ronda, Cebu	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 154.00 l.m. Seawall with Steel Sheet Pile Foundation
320101106957000	22HO0005 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Tapon - Tangil Seawall, Dumanjug, Cebu	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 181.00 l.m. Seawall with R.C. Pile Foundation, 127.00 l.m. Concrete Lined Canal and Concreting of 0.181 km. PCCP
320101108358000	22HO0006 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Looc Flood Control, Ginatilan, Cebu	Construction Section		Competitive Bidding	9/29/2021	12/13/2021	1/28/2022	2/4/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of 110.00 l.m. Dike with Steel Sheet Pile Foundation
320101108361000	22HO0007 - OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Ylaya River Control, Ylaya, Ronda, Cebu	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of 120.00 l.m. Dike with Steel Sheet Pile Foundation
300203101770000	22HO0008 - Convergence and Special Support Program (CSSP): Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Bugas – Tigbao – Santicon Road leading to Candungao and Sohoton Peaks, Badian, Cebu	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of 0.518 km. Road and Construction of 440.00 l.m. Reinforced Concrete Canal
300203101773000	22HO0009 - Convergence and Special Support Program (CSSP): Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Tubod – Basiao – Candiis Road leading to Salagmaya Peak, Badian, Cebu	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	30,000,000.00	-	30,000,000.00	Concreting of 0.410 km. Road and Construction of 820.00 l.m. Reinforced Concrete Lined Canal
310106100808000	22HO0010 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sibonga – Dumanjug Rd – K0071+739 – K0072+266	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	12,375,000.00	-	12,375,000.00	Construction of 0.786 Lane Km. PCCP
310106100809000	22HO0011 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Tertiary Roads – Sibonga – Dumanjug Rd – K0072+975 – K0073+248	Construction Section		Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 0.302 Lane Km. PCCP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

300222100097000	22HO0012 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Cogon-Cotcoton-Candabong Road at Barangay Cogon, Cotcoton and Candabong, Dumanjug, Cebu	Construction Section	Competitive Bidding	9/29/2021	10/18/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 0.163 Km. PCCP
310103101006000	22HO0013 - OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Preventive Maintenance - Tertiary Roads - Argao - Ronda Rd. K0084+858 - K0085+464	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	3/21/2022	3/22/2022	GoP	19,307,000.00	-	19,307,000.00	Asphalt Overlay of 1.202 Lane Km. Road (100mm Thickness) with Solar Studs
300222100088000	22HO0014 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Palanas-Canorong Road at Barangay Palanas and Canorong, Ginatilan, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	11,000,000.00	-	11,000,000.00	Construction of 0.538 Lane Km. PCCP
300222100091000	22HO0015 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Lepanto-Tolosa Road at Barangay Lepanto, Alegria and Tolosa, Malabuyoc, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,500,000.00	-	5,500,000.00	Concreting of 0.410 Lane Km Road
300222100092000	22HO0016 (Re-Bid) - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Bala-Buguil Road at Barangay Bala and Buguil, Moalboal, Cebu	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/18/2022	3/22/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.316 Lane Km Road
300222100086000	22HO0017 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Bullogan - Kang-actol Road at Barangay Bullogan and Kang-actol, Dumanjug, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.298 Lane Km Road
300222100093000	22HO0018 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Busay-Agbalanga Road at Barangay Busay and Agbalanga, Moalboal, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.356 Lane Km Road
300222100087000	22HO0019 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Cambagte-Mangaco Road at Barangay Cambagte and Mangaco, Ginatilan, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.284 Lane Km Road
300222100090000	22HO0020 (Re-Bid) - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Libo-o - Tupas Road at Barangay Tupas and Libo-o, Ronda, Cebu	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/18/2022	3/22/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.312 Lane Km Road
300222100095000	22HO0021 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Salagmaya-Cabadiangan Road at Barangay Salagmaya and Cabadiangan, Alcantara, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.308 Lane Km Road
300222100089000	22HO0022 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Sta. Filomena-Valencia Road at Barangay Sta. Filomena and Valencia, Alegria, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.332 Lane Km Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

300222100096000	22HO0024 - Basic Infrastructure Program (BIP): Access Roads and /or Bridges from the National Roads connecting to Indigenous People (IP) Communities – Improvement of Tubod-Duggoan-Kanghalo-Kabatbatan-Cambanog-Masa Road at Barangay Tubod-Duggoan, Kanghalo, Kabatbatan, Cambanog and Masa, Dumanjug, Cebu	Construction Section	Competitive Bidding	10/1/2021	10/20/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.288 Lane Km Road
300215101929000	22HO0025 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Construction of Kanghalo Bridge, Kanghalo, Dumanjug, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of a 50 meter Prestressed Concrete Deck Girder (PCDG) Bridge
300203101766000	22HO0026 - Convergence and Special Support Program (CSSP): Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Access Road leading to Cambais Falls, Alegria, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	40,000,000.00	-	40,000,000.00	Concreting of 0.676 km Road and Construction of 1.352 I.m. Reinforced Concrete Lined Canal
300224100010000	22HO0027 - Basic Infrastructure Program (BIP): Coastal Roads/ Causeway for Environmental Protection/ Conservation – Construction of Zaragosa-Lambug Causeway and Bridge at Barangay Zaragosa and Lambug, Badian, Cebu	Construction Section	Competitive Bidding	10/9/2021	10/28/2021	1/28/2022	2/4/2022	GoP	40,000,000.00	-	40,000,000.00	Construction of 84 I.m. Seawall including 50 I.m. Causeway
300105200795000	22HO0028 - Local Program: Building and Other Structures, Multipurpose/Facilities, National Building Program – Construction of DPWH – Cebu 7th District Engineering Office Building, Dumanjug, Cebu	Construction Section	Competitive Bidding	10/9/2021	10/28/2021	1/28/2022	2/4/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of Ground Floor portion only (Phase I of the proposed 3-storey office building w/ roof deck)
300203101767000	22HO0029 - Convergence and Special Support Program (CSSP): Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) – Access Road leading to Canyoneering and Cambais Falls, Alegria, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	20,000,000.00	-	20,000,000.00	Concreting of 0.332 km Road and Construction of 0.664 I.m. Reinforced Concrete Lined Canal
300205100194000	22HO0030 - Convergence and Special Support Program (CSSP): Construction/Rehabilitation of Water Supply/ Septage and Sewerage/ Rain Water Collector Systems - Construction of Water Supply Systems – Construction of Level III Water Supply System, Moalboal, Cebu	Construction Section	Competitive Bidding	10/3/2021	12/13/2021	1/28/2022	2/4/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of Level III Water Supply System
300226103067000	22HO0031 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Poblacion, Ronda, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	8,000,000.00	-	8,000,000.00	Additional Footings, Columns, Wallfooting, Slabs, Beams and other Finishes are Complete except Paintings
300226103072000	22HO0032 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay San Roque, Ginatilan, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building
300226103070000	22HO0033 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Madredejos, Alegria, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (15m x 30m) Covered court with Embankment and Partial Slab on Grade
300226103069000	22HO0034 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Poblacion West, Moalboal, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of 15m x 30m Multipurpose Covered Court, with Bleachers, Electrical, and Slab on Grade
300226103071000	22HO0035 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction of Multi-Purpose Building, Barangay Zaragosa, Badian, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

300226103066000	22HO0036 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Talayong, Badian, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	3,000,000.00	-	3,000,000.00	Completion of 16m x 26m, (10 Columns/4 bay) Covered Court, but only 3 bays with roof cover
300226103068000	22HO0037 - Basic Infrastructure Program (BIP): Multi-Purpose Buildings/ Facilities to Support Social Services – Construction (Completion) of Multi-Purpose Building at Barangay Basdiot, Moalboal, Cebu	Construction Section	Competitive Bidding	10/3/2021	10/22/2021	1/28/2022	2/4/2022	GoP	2,500,000.00	-	2,500,000.00	Completion of Multi-Purpose Building (16m x 26m)
310102100844000	22HO0038 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation, Preventive Maintenance - Secondary Roads - Santander-Barili-Toledo Rd - K0161+000 - K0164+019	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/23/2022	3/23/2022	GoP	100,000,000.00	-	100,000,000.00	Asphalt Overlay of 4.400 Lane Km. Road (100mm Thickness) with Solar Studs
320101107624000	22HO0039 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Alegria Seawall, Alegria, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	2/10/2022	2/18/2022	GoP	90,000,000.00	-	90,000,000.00	Construction of 221.00 l.m. Seawall
320101107644000	22HO0040 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Looc-Poblacion Seawall, Dumanjug, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	2/10/2022	2/18/2022	GoP	52,000,000.00	-	52,000,000.00	Construction of 160.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.125 km. PCCP
300221101582000	22HO0041 - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Completion of Lanao Bridge at Barangay Lanao, Moalboal, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/21/2022	3/22/2022	GoP	15,000,000.00	-	15,000,000.00	Construction of 0.400 Lane Km. PCCP Bridge Approaches
300221101583000	22HO0042 - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Palanas-Ading Road at Barangay Palanas, Ginatilan, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/21/2022	3/22/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.320 Lane Km Road
300221101584000	22HO0043 - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Cagsing-Anao Road at Barangay Cagsing and Anao, Ginatilan, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/21/2022	3/22/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.330 Lane Km Road
300221101589000	22HO0044 - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Bato Road at Barangay Bato Badian, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/21/2022	3/22/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.338 Lane Km Road
300222100094000	22HO0045 - Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities - Improvement of Manlapay-Pawa-Colabtingon Road at Barangay Manlapay, Pawa, Colabtingon, Dumanjug Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/21/2022	3/22/2022	GoP	5,000,000.00	-	5,000,000.00	Concreting of 0.102 Lane Km Road and Construction of 102.00 l.m. Reinforced Concrete Lined Canal
300224100011000	22HO0046 - Basic Infrastructure Program (BIP), Coastal Roads/Causeway for environmental protection/conservation - Construction of Lambug-Zaragosa Causeway at Barangay Lambug and Zaragosa, Badian, Cebu	Construction Section	Competitive Bidding	11/13/2021	12/2/2021	3/21/2022	3/22/2022	GoP	20,000,000.00	-	20,000,000.00	Construction of 36 l.m. Causeway
300214100265000	22HO0047 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Santander-Barili-Toledo Rd - K0216+124 - K0216+564, with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type)	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	25,000,000.00	-	25,000,000.00	Asphalt Overlay of 1.760 Lane Km. Road (100mm Thickness) with Solar Studs



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

320101107626000	22HO0048 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Riverbank along Parale River, Sta. 0+000 - Sta. 0+700, Malabuyoc, Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/23/2022	3/23/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of 328.00 l.m. Dike with Steel Sheet Pile Foundation and 700 l.m. Channel Excavation
320101107627000	22HO0049 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Riverbank along Polo River, Sta. 0+000 - Sta. 0+700, Alcantara, Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/23/2022	3/23/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of 688.00 l.m. Dike with Steel Sheet Pile Foundation and 700 l.m. Channel Excavation
320101107628000	22HO0050 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Improvement of Riverbank, Sta. 0+000 - Sta. 0+651, Madredijos, Alegria, Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/23/2022	3/23/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of 748.00 l.m. Dike with Steel Sheet Pile Foundation and 651 l.m. Channel Excavation
310105100749000	22HO0051 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Santander-Barili-Toledo Rd - K0202+923 - K0206+000	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	98,000,000.00	-	98,000,000.00	Asphalt Overlay of 2.586 Lane Km. Road (100mm Thickness) and Reblocking of 2.708 Lane Km. Road
310105100748000	22HO0052 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads, Santander-Barili-Toledo Rd - K0192+517 - K0194+148	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	52,000,000.00	-	52,000,000.00	Asphalt Overlay of 1.372 Lane Km. Road (100mm Thickness) and Reblocking of 1.350 Lane Km. Road
300219101092000	22HO0053 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Brgy. Vive River Flood Control (Section 1), Ronda Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 150.00 l.m. Dike with Steel Sheet Pile Foundation
300219101093000	22HO0054 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Brgy. Vive River Flood Control (Section 2), Ronda Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 125.00 l.m. Dike with Steel Sheet Pile Foundation
300214100266000	22HO0055 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Santander-Barili-Toledo Rd - K0214+884 - K0215+646, with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type)	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Asphalt Overlay of 3.160 Lane Km. Road (100mm Thickness) with Solar Studs
320101108356000	22HO0056 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Basak Section, Badian, Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 1,373.60 sq.m. Retaining Wall with 24 l.m. Double Barrel Box Culvert
300219101095000	22HO0057 - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Polo River, Brgy. Polo, Sta. 0+000 - Sta. 0+143, Alcantara, Cebu	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of 147.00 l.m. Dike with Steel Sheet Pile Foundation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

300214100264000	22HO0058 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239, Preventive Maintenance (Asphalt Overlay) along Santander-Barili-Toledo Rd - K0215+646 - K0216+124, with Installation of Road Safety Devices (Internally Illuminated (Solar) Pavement Levelled Marker/Stud Flush Type)	Construction Section	Competitive Bidding	2/9/2022	2/28/2022	3/21/2022	3/22/2022	GoP	25,000,000.00	-	25,000,000.00	Asphalt Overlay of 1.388 Lane Km. Road (100mm Thickness) with Solar Studs
320101108357000	22HO0059 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Tapon-Tangil Seawall (L/S), Sta. 0+000 - Sta. 0+181, Dumanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 181.00 I.m. Seawall with R.C. Pile Foundation, 127.00 I.m. Concrete Lined Canal and Concreting of 0.181 km. P.C.C.P.
300225100554000	22HO0060 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Waterway along Manlapay River (Section 1), Dumanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of 165.00 I.m. Dike with Steel Sheet Pile Foundation
300225100555000	22HO0061 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Waterway along Manlapay River (Section 2), Dumanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,000,000.00	-	49,000,000.00	Construction of 165.00 I.m. Dike with Steel Sheet Pile Foundation
300215101930000	22HO0062 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Basak - Basiao - Patong Road (Patong Section), Badian, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Concreting of 2.916 Lane Km Road
300219101096000	22HO0063 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Road Dike along Kabalaasnan River, Damanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,800,000.00	-	49,800,000.00	Construction of 226.00 I.m. Dike with Steel Sheet Pile Foundation
300219101099000	22HO0064 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Road Dike along Valencia River (Left Side), Alegria, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,500,000.00	-	49,500,000.00	Construction of 236.00 I.m. Dike with Steel Sheet Pile Foundation
300219101100000	22HO0065 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Road Dike along Valencia River (Right Side), Alegria, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,700,000.00	-	49,700,000.00	Construction of 253.00 I.m. Dike with Steel Sheet Pile Foundation
300219101097000	22HO0066 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Road Dike along Kang-actol River, Damanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,250,000.00	-	49,250,000.00	Construction of 264.00 I.m. Dike with Steel Sheet Pile Foundation
300219101098000	22HO0067 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Road Dike along Pawa River, Damanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	49,750,000.00	-	49,750,000.00	Construction of 262.00 I.m. Dike with Steel Sheet Pile Foundation



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

320101108360000	22HO0068 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Protection Works along Santander-Barili-Toledo Road at Brgy. Poblacion to Brgy. Legaspi, Sta. 0+000 - Sta. 0+167, Alegria, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Dike with Steel Sheet Pile Foundation
300225100556000	22HO0069 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Waterway along Tubod River (Section 1), Dumanjug, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	46,000,000.00	-	46,000,000.00	Construction of 122.00 l.m. Dike with Steel Sheet Pile Foundation
300221101585000	22HO0070 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Bala-Buguil Road, Moalboal, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	8,000,000.00	-	8,000,000.00	Concreting of 0.514 Lane Km Road
300221101587000	22HO0071 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Taytay - Alawijao Road, Badian, Cebu	Construction Section	Competitive Bidding	2/17/2022	3/8/2022	3/21/2022	3/22/2022	GoP	6,000,000.00	-	6,000,000.00	Concreting of 0.378 Lane Km Road
300225100553000	22HO0072 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall Protection Works along Santander-Balili-Toledo Road, Barangay Madridejos, Alegria, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 180.00 l.m. Seawall with Steel Sheet Pile Foundation
320101108350000	22HO0073 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Protection Works along Santander-Barili-Toledo Rd at Brgy. Looc, Sta. 0+000 - Sta. 0+167.00, Dumanjug, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane km. road
300219101102000	22HO0074 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Seawall Protection Works along Santander - Balili - Toledo Road, Brgy. Sto Niño, Sta. 0 + 000 - Sta. 0 + 167.00, Malabuyoc, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane km. road
300219101101000	22HO0075 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Seawall Protection Works along Santander - Balili - Toledo Road, Brgy. Poblacion II, Sta. 0 + 000 - Sta. 0 + 167.00, Malabuyoc, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane km. road
300219101094000	22HO0076 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Flood Mitigation Structures Protecting Public Infrastructures/Facilities, Construction of Revetment Wall along Brgy. Talaba River Flood Control, Ronda, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 260.00 l.m. Dike with Steel Sheet Pile Foundation
320101108353000	22HO0077 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Protection Works along Santander-Barili-Toledo Rd at Brgy. Felomina, Sta. 0 + 000 - Sta. 0 + 167.00, Alegria, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane km. road



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 7th Engineering District
 Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

300225100552000	22HO0078 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Flood Mitigation Structures protecting Public Infrastructures/Facilities, Construction of Seawall Protection Works along Santander-Barili-Toledo Road, Barangay Madridejos, Alegria, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 180.00 l.m. Seawall with Steel Sheet Pile Foundation
320101108352000	22HO0079 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Protection Works along Santander-Barili-Toledo Rd at Brgy. Felomina - Brgy. Madridejos, Sta. 0 + 000 - Sta. 0 + 167.00, Alegria, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane km. road
320101108351000	22HO0080 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of of Seawall Protection Works along Santander-Barili-Toledo Rd at Brgy. Poblacion, Sta. 0 + 000 - Sta. 0 + 167.00, Moalboal, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	30,000,000.00	-	30,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane km. road
300221101588000	22HO0081 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Rehabilitation of Santicon-Tigbao Road, Badian, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	10,000,000.00	-	10,000,000.00	Concreting of 0.442 lane km. road
300221101586000	22HO0082 - CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities, Improvement of Looc - Guiwanon Road, Ginatilan, Cebu	Construction Section	Competitive Bidding	2/19/2022	3/10/2022	3/21/2022	3/22/2022	GoP	6,000,000.00	-	6,000,000.00	Concreting of 0.252 lane km. road
0	22HO0083 - Capital Outlay - Rehabilitation of Disaster-Related Infrastructure and Other Facilities - Construction of Temporary Shelters for the affected Residents of typhoon "ODETTE"	Construction Section	Emergency Cases		3/16/2022	3/21/2022	3/22/2022	GoP	45,795,122.00	-	45,795,122.00	Construction of Temporary Shelters
310109100884000	22HO0084 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads, Argao-Ronda Rd- K0079+801- K0080+034	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/23/2022	3/23/2022	GoP	75,000,000.00	-	75,000,000.00	Installation of 966.00 sq.m. Active Protection System
310109101031000	22HO0085 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads, Argao-Ronda Rd- K0087+864 -K0088+030	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Installation of 1,326.00 sq.m. Active Protection System
320101108354000	22HO0086 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Protection Works along Santander-Barili-Toledo Road at Brgy. Legaspi to Brgy. Poblacion, Sta. 0 + 000 - Sta. 0 + 167, Alegria, Cebu	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane k.m. road
320101108355000	22HO0087 - ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Seawall Protection Works along Santander-Barili-Toledo Road at Brgy. Legaspi, Sta. 0+000 - Sta. 0+167, Alegria, Cebu	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/21/2022	3/22/2022	GoP	50,000,000.00	-	50,000,000.00	Construction of 167.00 l.m. Seawall with Steel Sheet Pile Foundation and Concreting of 0.167 lane k.m. road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Cebu 7th Engineering District
Sacsac, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1st Semester)

310109101030000	22HO0088 - ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads, Argao-Ronda Rd- K0078 + (-657) -K0078 + (-607)	Construction Section	Competitive Bidding	2/23/2022	3/14/2022	3/21/2022	3/22/2022	GoP	25,000,000.00	-	25,000,000.00	Installation of 660.00 sq.m. Active Protection System
0	22HO0089 - Concreting of Brgy. Mangaco - Brgy. Cambagte FMR, Brgy. Mangaco, Ginatilan, Cebu	Construction Section	Competitive Bidding	2/27/2022	3/18/2022	3/23/2022	3/23/2022	GoP	15,000,000.00	-	15,000,000.00	Concreting of 1.070 Lane Km Road
0	22HO0090 - Construction of Langin-Cansalonoy FMR, Brgys. Langin and Brgy. Cansalonoy, Ronda, Cebu	Construction Section	Competitive Bidding	2/27/2022	3/18/2022	3/22/2022	3/23/2022	GoP	15,000,000.00	-	15,000,000.00	Concreting of 1.186 Lane Km Road
0	22HO0091 - Concreting of Brgy. Cagsing to Brgy. Salamanca FMR, Brgy. Cagsing, Ginatilan, Cebu	Construction Section	Competitive Bidding	2/27/2022	3/18/2022	3/23/2022	3/23/2022	GoP	12,000,000.00	-	12,000,000.00	Concreting of 0.942 Lane Km Road
0	22HO0092 - Repair/Rehabilitation/Reconstruction of Infrastructure damaged by Typhoons "ODETTE" and "AGATON" - Rehabilitation of Road including Storm Surge and Slope Protection Structure, Santander-Barili-Toledo Road, Brgy. Madridejos, Alegria, Cebu (Phase I)	Construction Section	Competitive Bidding	5/4/2022	5/23/2022	5/27/2022	5/30/2022	GoP	100,000,000.00	-	100,000,000.00	Construction of 157.00 l.m. Stone Masonry
0	22HO0093 - Repair/Rehabilitation/Reconstruction of Infrastructure damaged by Typhoons "ODETTE" and "AGATON" - Rehabilitation of Road including Storm Surge and Slope Protection Structure, Santander-Barili-Toledo Road, Brgy. Madridejos, Alegria, Cebu	Construction Section	Competitive Bidding	5/4/2022	5/23/2022	5/27/2022	5/30/2022	GoP	50,325,000.00	-	50,325,000.00	Construction of 77.00 l.m. Stone Masonry
0	22HO0094 - Repair/Maintenance of Montañeza River Upstream, "A" at Santander-Barili-Toledo Road, Malabuyoc Cebu	Construction Section	Competitive Bidding	6/8/2022	6/27/2022	7/6/2022	7/15/2022	GoP	2,000,000.00	2,000,000.00	-	Construction of 10.00 l.m. Dike with Steel Sheet Pile Foundation
0	22HO0095 - Repair/Maintenance of Legislative Building Dumanjug Legislative Office Building, Dumanjug, Cebu	Construction Section	Competitive Bidding	6/9/2022	6/28/2022	7/6/2022	7/15/2022	GoP	3,500,000.00	3,500,000.00	-	Repair of Legislative Building Dumanjug Legislative Office Building
0	22HO0096 - Repair/Maintenance of DSWD Building, Main Office Building, Badian, Cebu	Construction Section	Competitive Bidding	6/9/2022	6/28/2022	7/6/2022	7/15/2022	GoP	350,000.00	350,000.00	-	Repair of DSWD Building, Main Office Building

JUNIE A. LUPANGO

Engineer III
Head, BAC-Secretariat

Date: 7/13/2022

EDELBERTO R. FRANCISCO

Assistant District Engineer

Date: 7/13/2022

DANILO J. VILLA, JR.

District Engineer

Date: 7/13/2022




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CEBU 7TH DISTRICT ENGINEERING OFFICE
Sacsac, Dalaguete, Cebu

CERTIFICATION

Relative to GPPB Advisory 01-2022 referring to GPPB Resolution 11-2020 "Approving the Electronic Submission of Annual Procurement Plans (APPs), Procurement Monitoring Reports (PMRs) and Agency Procurement Compliance and Performance Indicator (APCPI) Results and GPPB Circular 02-2020 "Guidelines in the Posting and Submission of APPs and PMRs and APCPI Results", please be informed that the Cebu 7th District Engineering Office has no new Contracts awarded/Obligated in the Consulting Services as of June 30, 2022.

This Certification is being issued as part of the FY 2022 APP for the 1st Semester. Made this July 13th 2022.



MANOLO B. MADRONIO, JR.
Chief, Planning & Design Section
BAC Chairman



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Cebu 7th
 District Engineering Office
 Sacsac, Dalaguete, Cebu

Updated Annual Procurement Plan FY 2022 (1st Semester)

Code (PAP)	Procurement Program/ Project	PMO/END-User	Is this and early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Fund	Total	MOOE	CO	
	COMMON OFFICE SUPPLIES												
	1st Quarter	Admin	No	SMALL VALUE	1/3/2022	7/3/2022	03/11/2022	03/18/2022	GoP	200,000.00		200,000.00	
	1st Quarter	Admin	No	-DO-	1/3/2022	7/3/2022	03/11/2022	03/18/2022	GoP	990,330.00		990,330.00	
	1st Quarter	Admin	No	-DO-					GoP	368,540.00		368,540.00	
	1st Quarter	Construction	No	-DO-					GoP	219,200.00		219,200.00	
	1st Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	-DO-					GoP	113,640.00		113,640.00	
	1st Quarter	Finance	No	-DO-					GoP	72,070.00		72,070.00	
	1st Quarter	Maintenance	No	-DO-					GoP	80,380.00		80,380.00	
	1st Quarter	Planning and Design	No	-DO-					GoP	215,740.00		215,740.00	
	1st Quarter	Quality Assurance	No	-DO-					GoP	120,760.00		120,760.00	
	2nd Quarter	Admin	No	-DO-					GoP	765,749.80		765,749.80	
	2nd Quarter	Construction	No	-DO-					GoP	559,738.10		559,738.10	
	2nd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	-DO-					GoP	780,717.50		780,717.50	
	2nd Quarter	Finance	No	-DO-					GoP	261,824.90		261,824.90	
	2nd Quarter	Maintenance	No	-DO-					GoP	219,071.00		219,071.00	
	2nd Quarter	Planning and Design	No	-DO-					GoP	111,270.40		111,270.40	
	2nd Quarter	Quality Assurance	No	-DO-					GoP	155,526.72		155,526.72	
	3rd Quarter	Admin	No	-DO-					GoP	765,749.80		765,749.80	
	3rd Quarter	Construction	No	-DO-					GoP	618,897.60		618,897.60	
	3rd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	-DO-					GoP	896,882.50		896,882.50	
	3rd Quarter	Finance	No	-DO-					GoP	240,270.90		240,270.90	
	3rd Quarter	Maintenance	No	-DO-					GoP	219,071.00		219,071.00	
	3rd Quarter	Quality Assurance	No	-DO-					GoP	165,120.66		165,120.66	
	4th Quarter	Admin	No	-DO-					GoP	765,749.80		765,749.80	
	4th Quarter	Construction	No	-DO-					GoP	624,500.40		624,500.40	
	4th Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	-DO-					GoP	851,236.50		851,236.50	
	4th Quarter	Finance	No	-DO-					GoP	243,756.90		243,756.90	
	4th Quarter	Maintenance	No	-DO-					GoP	219,071.00		219,071.00	
	4th Quarter	Quality Assurance	No	-DO-					GoP	173,880.36		173,880.36	
	COMMON OFFICE EQUIPMENT AND ACCESSORIES												
	1st Quarter												
	2nd Quarter	Admin	No	SHOPPING					GoP	40,000.00		40,000.00	
	2nd Quarter	Construction	No	SHOPPING					GoP	12,000.00		12,000.00	
	2nd Quarter	Finance	No	SHOPPING					GoP	3,000.00		3,000.00	
	2nd Quarter	Planning and Design	No	Public Bidding					GoP	4,806,750.00		4,806,750.00	
	3rd Quarter	Construction	No	SHOPPING					GoP	19,000.00		19,000.00	



	3rd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SHOPPING					GoP	6,000.00		6,000.00	
	4th Quarter	Construction	No	SHOPPING					GoP	14,000.00		14,000.00	
	COMMON OFFICE FURNITURE & FIXTURES												
	1st Quarter												
	2nd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SHOPPING					GoP	11,600.00		11,600.00	
	2nd Quarter	Finance	No	SMALL VALUE					GoP	99,400.00		99,400.00	
	2nd Quarter	Planning and Design	No	SHOPPING					GoP	13,000.00		13,000.00	
	3rd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SHOPPING					GoP	22,300.00		22,300.00	
	4th Quarter												
	COMMON I.T EQUIPMENT & ACCESSORIES												
1st Quarter													
2nd Quarter	Admin	No	Public Bidding					GoP	1,482,000.00		1,482,000.00		
2nd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	Public Bidding					GoP	4,250,000.00		4,250,000.00		
2nd Quarter	Finance	No	Public Bidding					GoP	1,600,000.00		1,600,000.00		
2nd Quarter	Quality Assurance	No	Public Bidding					GoP	2,020,000.00		2,020,000.00		
2nd Quarter	Maintenance	No	SMALL VALUE					GoP	960,000.00		960,000.00		
2nd Quarter	Planning and Design	No	Public Bidding					GoP	6,360,000.00		6,360,000.00		
3rd Quarter	Admin	No	SMALL VALUE					GoP	442,350.00		442,350.00		
3rd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SMALL VALUE					GoP	660,000.00		660,000.00		
3rd Quarter	Maintenance	No	SMALL VALUE					GoP	480,000.00		480,000.00		
2nd Quarter	Planning and Design	No	Public Bidding					GoP	12,942,591.00		12,942,591.00		
4th Quarter	Admin	No	SMALL VALUE					GoP	220,000.00		220,000.00		
4th Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	Public Bidding					GoP	1,250,000.00		1,250,000.00		
	COMMON I.T SUPPLIES												
	1st Quarter												
	2nd Quarter	Admin	No	SHOPPING					GoP	35,500.00		35,500.00	
	2nd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SMALL VALUE					GoP	89,400.00		89,400.00	
	2nd Quarter	Finance	No	SHOPPING					GoP	5,000.00		5,000.00	
	2nd Quarter	Maintenance	No	SHOPPING					GoP	10,000.00		10,000.00	
	2nd Quarter	Construction	No	SHOPPING					GoP	29,000.00		29,000.00	
	2nd Quarter	Planning and Design	No	SMALL VALUE					GoP	278,290.00		278,290.00	
	2nd Quarter	Quality Assurance	No	SHOPPING					GoP	26,000.00		26,000.00	
	3rd Quarter	Admin	No	SHOPPING					GoP	35,500.00		35,500.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Cebu 7th
 District Engineering Office
 Sacsac, Dalaguete, Cebu

Updated Annual Procurement Plan FY 2022 (1st Semester)


3rd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SMALL VALUE					GoP	9,600.00		9,600.00	
3rd Quarter	Finance	No	SHOPPING					GoP	3,000.00		3,000.00	
3rd Quarter	Maintenance	No	SHOPPING					GoP	10,000.00		10,000.00	
3rd Quarter	Construction	No	SHOPPING					GoP	43,000.00		43,000.00	
3rd Quarter	Quality Assurance	No	SHOPPING					GoP	14,000.00		14,000.00	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Cebu 7th
 District Engineering Office
 Sacsac, Dalaguete, Cebu

Updated Annual Procurement Plan FY 2022 (1st Semester)

4th Quarter	Admin	No	SHOPPING					GoP	7,100.00		7,100.00	
4th Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SMALL VALUE					GoP	4,800.00		4,800.00	
4th Quarter	Finance	No	SHOPPING					GoP	3,000.00		3,000.00	
4th Quarter	Maintenance	No	SHOPPING					GoP	4,000.00		4,000.00	
4th Quarter	Construction	No	SHOPPING					GoP	39,000.00		39,000.00	
4th Quarter	Quality Assurance	No	SHOPPING					GoP	10,000.00		10,000.00	
COMMON LABORATORY TESTING MATERIALS												
1st Quarter												
2nd Quarter	Quality Assurance	No	SMALL VALUE					GoP	70,000.00		70,000.00	
3rd Quarter	Quality Assurance	No	Public Bidding					GoP	15,523,293.00		15,523,293.00	
4th Quarter												
COMMON ELECTRICAL/ HARDWARE & CONSTRUCTION SUPPLIES, EQUIPMENTS AND MATERIALS												
1st Quarter												
2nd Quarter	Admin	No	SHOPPING					GoP	18,570.00		18,570.00	
2nd Quarter	Maintenance	No	Public Bidding					GoP	14,698,472.64		14,698,472.64	
3rd Quarter	Maintenance	No	Public Bidding					GoP	6,700,920.00		6,700,920.00	
4th Quarter	Admin	No	SHOPPING					GoP	18,570.00		18,570.00	
4th Quarter	Maintenance	No	Public Bidding					GoP	7,150,970.00		7,150,970.00	
OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES												
1st Quarter	Construction	No	SMALL VALUE	1/3/2022	7/3/2022	03/11/2022	03/18/2022	GoP	69,200.00		69,200.00	
FUEL & LUBRICANTS												
1st Quarter	Admin	No	Direct Purchase	1/3/2022	7/3/2022	03/11/2022	03/18/2022	GoP	438,000.00		438,000.00	
1st Quarter	Construction	No	SMALL VALUE					GoP	78,000.00		78,000.00	
1st Quarter	Maintenance	No	SMALL VALUE					GoP	180,000.00		180,000.00	
1st Quarter	Planning and Design	No	SMALL VALUE					GoP	120,000.00		120,000.00	
1st Quarter	Quality Assurance	No	SMALL VALUE					GoP	60,000.00		60,000.00	
2nd Quarter	Admin	No	SMALL VALUE					GoP	75,000.00		75,000.00	
2nd Quarter	Maintenance	No	SMALL VALUE					GoP	252,160.00		252,160.00	
2nd Quarter	Construction	No	SMALL VALUE					GoP	307,827.00		307,827.00	
3rd Quarter	Admin	No	SMALL VALUE					GoP	75,000.00		75,000.00	
3rd Quarter	Maintenance	No	SMALL VALUE					GoP	252,160.00		252,160.00	
3rd Quarter	Construction	No	SMALL VALUE					GoP	307,827.00		307,827.00	
4th Quarter	Admin	No	SMALL VALUE					GoP	75,000.00		75,000.00	
4th Quarter	Maintenance	No	SMALL VALUE					GoP	252,160.00		252,160.00	
4th Quarter	Construction	No	SMALL VALUE					GoP	307,827.00		307,827.00	

[illegible]




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 Cebu 7th
 District Engineering Office
 Sacsac, Dalaguete, Cebu


Updated Annual Procurement Plan FY 2022 (1st Semester)

UNFORESEEN EXPENDITURES												
1st Quarter												
2nd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SHOPPING					GoP	20,000.00		20,000.00	
2nd Quarter	Finance	No	Direct Purchase					GoP	10,000.00		10,000.00	
2nd Quarter	Maintenance	No	SHOPPING					GoP	7,500.00		7,500.00	
2nd Quarter	Construction	No	SMALL VALUE					GoP	200,000.00		200,000.00	
3rd Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SHOPPING					GoP	10,000.00		10,000.00	
3rd Quarter	Finance	No	Direct Purchase					GoP	10,000.00		10,000.00	
3rd Quarter	Maintenance	No	SHOPPING					GoP	7,500.00		7,500.00	
3rd Quarter	Construction	No	SMALL VALUE					GoP	200,000.00		200,000.00	
4th Quarter	DE/ADE/Procurement/ ICTU/DPIO	No	SHOPPING					GoP	10,000.00		10,000.00	
4th Quarter	Finance	No	Direct Purchase					GoP	10,000.00		10,000.00	
4th Quarter	Maintenance	No	SHOPPING					GoP	7,500.00		7,500.00	
4th Quarter	Construction	No	SMALL VALUE					GoP	200,000.00		200,000.00	
GRAND-TOTAL:									121,136,633.48			


Submitted by:


JUNIE A. LUPANGO
 Head, Procurement

Recommended by:


MANOLO B. MADRONIO, JR.
 BAC Chairman

Approved by:


DANILO J. VILLA, JR.
 District Engineer