



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DEL NORTE**  
**DISTRICT ENGINEERING OFFICE**  
 Region XI  
 Tagum City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 FOR CONSULTANCY**

Code (PAP)	Procurement  Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS  Brief description of Program/ Project
					Advertisement/ Posting of REOI/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Contract ID No.: 21CSLC01</b> <b>Contract Name: Package 1</b> 1.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Civil Society Organizations Training Center) Ising, Carmen, Davao del Norte	Planning and Design	NO	Small Value	March 2, 2021 March 8, 2021	March 9, 2021	March 23, 2021	March 30, 2021	FY 2021 PDE	₱906,711.68		₱906,711.68	Boring test
	2. Subsurface Exploration Survey for the proposed Construction (Completion) of Multi-Purpose Building (Municipal Crisis Center) in New Corella, Davao del Norte												
	3. Subsurface Exploration Survey for the Proposed Construction of Multi-Purpose Building (2-Storey Multi-Purpose Hall), Brgy. Pagsabangan, Tagum City, Davao del Norte												
	4. Subsurface Exploration Survey for the Proposed Completion of Multi-Purpose Building (Barangay Hall), Brgy. Magugpo South, Tagum City, Davao del Norte												
	5. Subsurface Exploration Survey for the Proposed Renovation and Expansion of Multi-Purpose Building (Barangay Hall), Brgy. Magugpo West, Tagum City, Davao del Norte												
	6. Subsurface Exploration Survey for the Proposed Construction of Multi-Purpose Building (LTO Building), Panabo, Davao del Norte												
	7. Subsurface Exploration Survey for the Proposed Construction of Multi-Purpose Building (LTO Building), Samal, Davao del Norte												
	8. Subsurface Exploration Survey for the Proposed Construction of Multi-Purpose Building (COMELEC), Barangay Peñaplata, Samal District, IGACOS, Davao del Norte												



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO DEL NORTE**  
**DISTRICT ENGINEERING OFFICE**  
Region XI  
Tagum City

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 FOR CONSULTANCY**

Code (PAP)	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief description of Program/ Project
					Advertisement/ Posting of REOI/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Contract ID No.: 21CSLC02</b> <b>Contract Name: Package 2</b>	Planning and Design	NO	Small Value	April 6, 2021 April 12, 2021	April 13, 2021 April 20, 2021	April 27, 2021	May 4, 2021	FY 2021 PDE	₱379,205.33		₱379,205.33	Boring test
	1. Subsurface Exploration Survey for the Proposed Widening of Igangon to Sawata, San Isidro, Davao del Norte - Laak, Davao de Oro Diversion Road, Davao del Norte												
	2. Subsurface Exploration Survey for the Proposed Construction of Concrete Road from Jct. Gredu Cabaluna Road to Brgy. Datu Abdul Diversion Road, Panabo City, Davao del Norte												
	<b>Contract ID No.: 21CSLC03</b> <b>Contract Name:</b>	Planning and Design	NO	Small Value	March 2, 2021 March 8, 2021	March 9, 2021	March 23, 2021	March 30, 2021	FY 2021 PDE	₱355,240.36		₱355,240.36	Boring test
	1. Subsurface Exploration Survey for the Proposed Bridge for the Project; Concreting of Road, Barangay Maduao-Barangay Tagpore, Panabo City, Davao del Norte.												


Prepared by:

Recommended by:

Approved by:

  
**GRACE JOY S. RACHO**  
Head, Procurement Unit

  
**LEO ALEX A. MABANGLO**  
Chief, Construction Section  
BAC Chairperson

  
**JOSELITO B. CABALLERO**  
District Engineer