


Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA DEL NORTE
2ND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Osukan, Labason, Zamboanga del Norte



January 20, 2022

Atty. ROWENA CANDICE M. RUIZ

Executive Director V
GPPB-TSO,
Unit 2506 Taffles Corporate Center
F. Ortigas Jr. Rd. Ortigas Center, Pasig City
Email: app@gppb.gov.ph

Sir:

We are submitting herewith the Updated Annual Procurement Plan (APP) FY 2021 for Civil Works, Consultancy, Goods and Services of this district, in the prescribed format.

For your information and reference.

Very truly yours,


Atty. ROMEO A. SALADAGA, CE
District Engineer

Copy Furnished:

ARDELIZA R. MEDENILLA, MNSA, CESO 1
Undersecretary for Support Services
DPWH Central Office
Manila

CAYAMOMBAO D. DIA, CESO III
Regional Director
DPWH, 9th Regional Office
Veterans Avenue Ext'n.
Tetuan, Zamboanga City

R09.12 PU acg/RRD

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PA)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060404001	Construction of Multi-purpose Building (PWD Center) in Siocon, Zamboanga del Norte (Phase 1 & II)	Construction Section	Yes	Competitive Bidding	10/10/20	01/28/21	02/15/21	02/24/21	GoP	10,000,000	-	10,000,000.00	Const. of MPB (PWD Center)
5060404001	Construction (Completion) of Multi-Purpose Building (Covered Court), Situbo National High School, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/20	10/28/20	02/02/21	02/11/21	GoP	2,000,000	-	2,000,000.00	Const.(Completion) of MPB (Covered Court)
5060404001	Construction of Multi-Purpose Building (Covered Court), Sta Maria, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/20	10/28/20	02/02/21	02/11/21	GoP	4,000,000	-	4,000,000.00	Const. of MPB (Covered Court)
5060404001	Construction of Multi-Purpose Building (Training and Livelihood Center, Sibuco, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Const. of MPB (Training and Livelihood Center)
5060404001	Construction of Municipal Public Market, Poblacion Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/13/21	03/02/21	03/09/21	03/15/21	GoP	35,000,000	-	35,000,000.00	Const. of Public Market
5060404001	Construction/Improvement of Multi-Purpose Building (Public Market) In Barangay Poblacion East, Salug, Zamboanga del Norte (Phase 3)	Construction Section	Yes	Competitive Bidding	01/25/21	03/26/21	04/06/21	04/15/21	GoP	5,000,000	-	5,000,000.00	Const./Improvement of MPB
5060404001	Rehabilitation of Multi-Purpose Building, Salug Municipal Hall, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/20	01/20/21	02/15/21	03/03/21	GoP	3,000,000	-	3,000,000.00	Rehab. Of MPB
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Liloy-Ipil Rd - K1971 + 450 - K1971 + 498, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	30,000,000	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads, Sindangan-Liloy Rd - K1930 + 812 - K1931 + 075, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	07/22/21	07/27/21	08/05/21	GoP	10,000,000	-	10,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads (waiting for the approval of modification)
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Sindangan-Liloy Rd - K1955 + 400 - K1955 + 600, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	08/03/21	08/09/21	08/18/21	GoP	8,000,000	-	8,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads (waiting for the approval of modification)
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2014 + 422 - K2014 + 485, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	20,000,000	-	20,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2028 + 950 - K2028 + 995, K2029 + 615 - K2029 + 675, K2032 + 500 - K 2032 + 600, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	03/29/21	04/06/21	04/15/21	GoP	17,300,000	-	17,300,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Liloy-Siocon Rd - K2032 + 212.62 - K2032 + 243.2, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	01/21/21	02/02/21	02/11/21	GoP	50,000,000	-	50,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2115 + 280 - K2115 + 320, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	01/18/21	02/02/21	02/11/21	GoP	5,000,000	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - K2124 + 140 - K2124 + 175, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	01/21/21	02/15/21	02/24/21	GoP	5,000,000	-	5,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Zamboanga West Coastal Rd (Limpapa-Sibuco Sect.) - K1992 + 471 - K1992 + 533, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	02/04/21	02/26/21	03/08/21	GoP	75,000,000	-	75,000,000.00	Rehabilitation/ Reconstruction of Roads
5060403001	Road Widening - Primary Roads, Sindangan-Liloy Rd - K1930 + 817 - K1932 + 648, ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	02/04/21	02/26/21	03/08/21	GoP	51,917,000	-	51,917,000.00	Road Widening
5060403001	Construction of By-Pass Road, NRJ Brgy. Lituban - Brgy. Andres Micubo, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Const. of By-Pass Road
5060403001	Construction of By-Pass Road, NRJ Brgy. Poblacion - Brgy. Manaol, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Const. of By-Pass Road
5060403001	Paving of Unpaved Roads - Secondary Roads, Siocon-Sirawai-Sibuco-Limpapa Rd - (S01165MN) Chainage 15775 - Chainage 17000, (S01165MN) Chainage 8183 - Chainage 9380, (S01165MN) Chainage 9995 - Chainage 10460, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	03/30/21	04/06/21	04/15/21	GoP	86,610,000	-	86,610,000.00	Paving of Unpaved Roads
5060403001	Paving of Unpaved Roads (Earth) along Zamboanga West Coastal Rd. (Sibuco-Sirawai Section) - (S01166MN) Chainage 12405 - Chainage 12480 - Chainage, ZN.	Construction Section	Yes	Competitive Bidding	10/10/20	02/15/21	02/22/21	03/03/21	GoP	2,250,000	-	2,250,000.00	Paving of Unpaved Roads
5060403001	Paving of Unpaved Roads (Earth) along Zamboanga West Coastal Rd. (Sibuco-Sirawai Section) - (S01166MN) Chainage 16000 - Chainage 18430, ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	01/18/21	02/26/21	03/08/21	GoP	72,900,000	-	72,900,000.00	Paving of Unpaved Roads
5060403001	Construction of New Bridges, Lingayon Br. along Zamboanga West Coastal Rd (Limpapa-Sibuco Sect), ZN.	Construction Section	Yes	Competitive Bidding	11/23/20	03/29/21	04/06/21	04/15/21	GoP	60,000,000	-	60,000,000.00	Const. of New Bridge
5060403001	Construction of New Bridges, Sibugon Br. along Zamboanga West Coastal Rd (Sibuco-Sirawai Sect), ZN.	Construction Section	Yes	Competitive Bidding	10/24/20	03/29/21	04/06/21	04/15/21	GoP	32,210,000	-	32,210,000.00	Const. of New Bridge
5060403001	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ (Liloy-Ipil Road) Poblacion Tampilisan leading to Situbo falls, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP), NRJ (Liloy-Lamao Road) leading to Bitoon Beach, Lamao, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Barangay Lawigan Road connecting Brgy. Gabo and Barangay Lawigan Road in support of Cacao, Coconut, Coffee, and Rubber Industries, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP/ Project ID)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Brgy. San Roque-Brgy. San Isidro in support to Coconut Industry, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	02/04/21	02/15/21	02/24/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), El Paraiso-Compra Road in support to Rubber and Coconut Industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/29/21	02/15/21	02/24/21	GoP	15,726,000	-	15,726,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), Lipakan-Iplan Road connecting to National Highway leading to Biodiesel Processing Plant in support of Coconut Industry, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/18/21	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), New Barili and Junction Sto. Nino, connecting New Barili and Junction Sto. Nino and National Highway Road leading to Standard Rubber Processing Inc. (STANDECO) in support to Rubber and Coconut Industries, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL - IT), San Roque-Overview Road in support to rubber and coconut industries, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/29/21	02/15/21	02/24/21	GoP	15,000,000	-	15,000,000.00	Construction/ Improvement of Access Roads
5060403001	Concreting of Road, Balakan to Miampic, Municipality of Godod, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	13,000,000	-	13,000,000.00	Concreting of Road
5060403001	Concreting of Road, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	12,000,000	-	12,000,000.00	Concreting of Road
5060403001	Concreting/Improvement of Balakan-Calucap Road in Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	11/23/20	01/20/21	02/15/21	02/24/21	GoP	50,000,000	-	50,000,000.00	Concreting of Road
5060403002	Construction of Box Culvert at Sandayong, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/25	01/29/21	02/15/21	02/24/21	GoP	5,000,000	-	5,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road at Baybay, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road at Sitio Lubac-Lubac, New Dapitan, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,500,000	-	10,500,000.00	Concreting of Road

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403001	Concreting of Barangay Road, Banigan to Ganase, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/10/25	01/19/20	02/02/21	02/11/21	GoP	3,500,000	-	3,500,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Ganase to Patawag, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	15,000,000	-	15,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Malila T, Tampilisan, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, San Jose, Baliguian, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/21/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Sitio Cuyan, Pisawak, Siocon, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/28/21	02/15/21	02/24/21	GoP	15,000,000	-	15,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Sitio Lotot, Binone, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/20/21	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Barangay Road, Sitio Pios, Mangop, Leon B. Postigo, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	02/04/21	02/15/21	02/24/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Concreting of Road - Fatima to Sto. Niño, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,500,000	-	10,500,000.00	Concreting of Road
5060403001	Concreting/Improvement of Balakan-Calucap Road in Salug, Phase II, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road
5060403001	Construction of Road at Highway Junction Barangay Upper Gutalac - Sto Niño Gutalac, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Concreting of Road

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060403001	Construction/Concreting of New Salvacion-Immaculada Road, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	14,512,000	-	14,512,000.00	Concreting of Road
5060403001	Construction/Concreting of Road, Barangay Ubay, Labason, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	10/24/20	01/19/20	02/02/21	02/11/21	GoP	10,000,000	-	10,000,000.00	Const. of Road
5060403001	Construction of Municipal Public Market, Poblacion Salug, Zamboanga del Norte (Phase II)	Construction Section	Yes	Competitive Bidding	01/25/21	02/15/21	02/22/21	03/03/21	GoP	3,000,000	-	3,000,000.00	Const. of Public Market
5060403001	Construction of Barangay Road, Barangay Villa C. Sudiagal, Liloy, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	01/25/21	02/15/21	01/10/22	01/20/22	GoP	10,000,000	-	10,000,000.00	Const. of Brgy. Road (for later release)
5060404001	Construction of Public Market, Salug, Zamboanga del Norte	Construction Section	Yes	Competitive Bidding	02/13/21	03/26/21	-	-	GoP	20,000,000	-	20,000,000.00	Const. of Public Market (for later release)
5060404001	Repair/Maintenance of Flood Control & Drainage Structure at Labason River Control, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	2,840,000	2,840,000.00	-	Repair/Maintenance of Flood Control & Drainage Structure
5060404001	Repair/Maintenance of Flood Control & Drainage Structure at Panganuran Bridge Approach A, Gutalac, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	1,500,000	1,500,000.00	-	Repair/Maintenance of Flood Control & Drainage Structure
5060404001	Repair/Maintenance of DPWH Building Sub Office/Fiscals Office Building #1, Liloy, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	1,500,000	1,500,000.00	-	Repair/Maintenance of DPWH Building
5060404001	Repair/Maintenance of DENR Building Murcielagos Island Protected Landscape & Seascape, Antonino, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	1,500,000	1,500,000.00	-	Repair/Maintenance of DENR Building
5060404001	Repair/Maintenance of DPWH Building Commission on Audit Building, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	1,000,000	1,000,000.00	-	Repair/Maintenance of DPWH Building
5060404001	Repair/Maintenance of DPWH Building Maintenance Extension Building DPWH Compound, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	1,000,000	1,000,000.00	-	Repair/Maintenance of DPWH Building
5060404001	Repair/Maintenance of DA Building Phil Carabao Center, Kalawit, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	2,000,000	2,000,000.00	-	Repair/Maintenance of DA Building Phil Carabao Center

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060404001	Repair/Maintenance of DPWH Building Siocon Staffhouse, Siocon, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	03/30/21	04/16/21	04/28/21	05/04/21	GoP	2,000,000	2,000,000.00	-	Repair/Maintenance of DPWH Building
5060403001	Concreting of Brgy. Bunawan FMR, Brgy. Bunawan, Godod, Zamboanga del Norte	Construction Section	No	Competitive Bidding	04/30/21	05/17/21	06/14/21	06/23/21	GoP	12,000,000	-	12,000,000.00	Concreting of FMR
5060403001	Concreting of Brgy. Ubay FMR, Brgy. Ubay, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	04/30/21	05/17/21	06/14/21	06/23/21	GoP	24,500,000	-	24,500,000.00	Concreting of FMR
5060403001	Concreting of Brgy. Kipit FMR, Brgy. Kipit, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	04/30/21	05/17/21	06/14/21	06/23/21	GoP	12,500,000	-	12,500,000.00	Concreting of FMR
5060404001	Construction/Completion (2STY4CL Regular Workshop w/ Toilet) at Bacong NHS, Salug, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	2,196,445	-	2,196,445.25	Construction/Completion of SB
5060404001	Construction/ Completion (4STY8CL Regular Workshop w/ Toilet) at Tinuyop NHS, Leon B. Postigo, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	3,391,741	-	3,391,740.70	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Scilab & ICT Combined w/ Toilet) at Tinuyop NHS, Leon B. Postigo, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	1,144,800	-	1,144,799.76	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Scilab & ICT Combined w/ Toilet) at Baliguian NHS, Baliguian, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	07/01/21	09/23/21	09/23/21	GoP	898,695	-	898,694.60	Construction/Completion of SB
5060404001	Construction/Completion (4STY8CL Regular Workshop w/ Toilet) at Godod NHS, Godod, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	2,358,837	-	2,358,836.96	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Godod NHS, Godod, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	07/01/21	09/23/21	09/23/21	GoP	898,695	-	898,694.60	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Regular Workshop w/ Toilet) at Julian Soriano Memorial Comprehensive High School - Senior High, Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	1,646,420	-	1,646,420.34	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Julian Soriano Memorial Comprehensive High School - Senior High, Siocon, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	07/01/21	09/23/21	09/23/21	GoP	898,695	-	898,694.60	Construction/Completion of SB

Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060404001	Construction/Completion (4STY8CL Regular Workshop w/ Toilet) at Kalawit NHS, Kalawit, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	2,481,712	-	2,481,711.93	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Kalawit NHS, Kalawit, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	1,144,800	-	1,144,799.76	Construction/Completion of SB
5060404001	Construction/Completion of (4STY8CL Regular Workshop w/ Toilet) Building at Kipit Agro-Fishery NHS, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/05/21	06/22/21	09/23/21	09/23/21	GoP	2,423,021	-	2,423,020.98	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Kipit Agro-Fishery NHS, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	1,365,639	-	1,365,639.43	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Regular Workshop w/ Toilet) at Compra National High School, Liloy, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	2,298,757	-	2,298,756.80	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Compra National High School, Liloy, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	1,144,999	-	1,144,999.03	Construction/Completion of SB
5060404001	Construction/Completion of (2STY4CL Workshop Combined w/ Toilet) at Sibuco National High School, Sibuco, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	07/01/21	09/23/21	09/23/21	GoP	608,786	-	608,785.88	Construction/Completion of SB
5060404001	Construction/Completion (3STY6CL Regular Workshop w/ Toilet) at Sirawai National High School, Sirawai, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	3,069,448	-	3,069,447.79	Construction/Completion of SB
5060404001	Construction/Completion of (2STY4CL Workshop Combined w/ Toilet) at Sirawai National High School, Sirawai, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	07/01/21	09/23/21	09/23/21	GoP	898,695	-	898,694.60	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Dacon National High School (Sirawai NHS - Guban Annex) Sirawai, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	07/01/21	09/23/21	09/23/21	GoP	898,695	-	898,694.60	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Regular Workshop w/ Toilet) at Balas National High School, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	2,227,325	-	2,227,325.09	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Balas National High School, Labason, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	1,144,800	-	1,144,799.76	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Regular Workshop w/ Toilet) at Gutalac NHS-Panganuran Ext., Gutalac, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	06/25/21	09/23/21	09/23/21	GoP	2,097,043	-	2,097,042.91	Construction/Completion of SB
5060404001	Construction/Completion (2STY4CL Workshop Combined w/ Toilet) at Gutalac NHS-Panganuran Ext., Gutalac, Zamboanga del Norte	Construction Section	No	Competitive Bidding	06/08/21	07/01/21	09/23/21	09/23/21	GoP	898,695	-	898,694.60	Construction/Completion of SB


Updated Annual Procurement Plan FY 2021 for Civil Works - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5060404001	Repair/Maintenance of Slope Protection along Liloy-Siocon Road K2023+700 - 2023+718 LS, Gutalac, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	07/07/21	07/26/21	-	-	GoP	634,389	634,388.78		Repair/Maintenance of Slope Protection (No released of funds)
5060404001	Repair/Maintenance of Slope Protection along Liloy-Siocon Road K2023+740 - 2023+764 LS, Gutalac, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	07/07/21	07/26/21	-	-	GoP	800,000	800,000.00		Repair/Maintenance of Slope Protection (No released of funds)
5060404001	Repair/Maintenance of Slope Protection along Liloy-Siocon Road K2024+970 - 2024+986 LS, Gutalac, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	07/07/21	07/26/21	-	-	GoP	490,224	490,223.88		Repair/Maintenance of Slope Protection (No released of funds)
5060404001	Repair/Maintenance of Slope Protection along Liloy-Siocon Road K2031+850 - 2031+886 LS, Gutalac, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	07/07/21	-	-	-	GoP	1,800,000	1,800,000.00		Repair/Maintenance of Slope Protection (No released of funds)
5060404001	Repair/Maintenance/Installation of Slope Protection at Lintangan Bridge along Limpapa-Sibuco Road Section, K1989+200 (Abutment A), Sibuco, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	07/07/21	07/26/21	-	-	GoP	1,070,000	1,070,000.00		Repair/Maintenance of Slope Protection (No released of funds)


Prepared by:


REYNALDO R. DALOGDOG
 Head Procurement Unit
 01/20/2022

Checked by:


MARY JEAN G. TORREFRANCA
 Assistant District Engineer
 BAC - Chairperson
 01/20/2022

Approved:


Atty. ROMEO A. SALADAGA, CE
 District Engineer
 01/20/2022

Updated Annual Procurement Plan FY 2021 for Goods - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project Goods and Services	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GJC0007	280 bags Blown Asphalt, to be used in the Maintenance of National Roads of this district.	Maintenance Section	No	Competitive Bidding	02/11/21	03/01/21	03/16/21	03/24/21	GoP	1,954,400.00	-	1,954,400.00	Delivered
21GJC0008	10,000 ltrs. Emulsified Asphalt SS1, to be used in the Maintenance Section	Maintenance Section	No	Competitive Bidding	02/11/21	03/01/21	03/16/21	03/24/21	GoP	1,070,000.00	-	1,070,000.00	Delivered
21GJC0020	3,424 ltrs. Reflectorized Paint White, etc., to be used in the Bridge Repainting along Sindangan-Liloy-Ipil road and Liloy-Siocon road.	Maintenance Section	No	Competitive Bidding	03/06/21	03/23/21	03/26/21	04/05/21	GoP	2,368,207.20	-	2,368,207.20	Delivered
21GJC0021	Equipment Rental ; 3.35 days Backhoe w/ pavement breaker, etc. to be used in the repair/maintenance along liloy-siocon road (concrete reblocking) K1984+855 - K1985+276, Labason, ZDN.	Maintenance Section	No	Competitive Bidding	03/06/21	03/23/21	03/26/21	04/05/21	GoP	1,155,627.11	-	1,155,627.11	Delivered
21GJC0022	2,849 bags Portland Cement, etc. to be used in the Repair/Maintenance along Liloy-Siocon Road (concrete reblocking) K1984+855 - K1985+276, Labason, ZDN.	Maintenance Section	No	Competitive Bidding	03/06/21	03/23/21	03/26/21	04/05/21	GoP	1,004,400.00	-	1,004,400.00	Delivered
21GJC0040	101 bags Portland Cement, etc., to be used in the Repair/Maintenance of Road safety facilities (installation/replacement of chevron directional signs and informative sign) Intermittent sections, ZDN.	Maintenance Section	No	Competitive Bidding	04/09/21	04/26/21	04/29/21	05/10/21	GoP	2,132,720.80	-	2,132,720.80	Delivered
21GJC0054	50 pairs Rubber Shoes, etc., for use in Surveying Equipment & etc. in the Planning & Design Section.	Planning & Design Section	No	Competitive Bidding	06/16/21	07/05/21	07/26/21	07/27/21	GoP	1,027,624.50	-	1,027,624.50	Delivered
21GJC0055	102 pcs Lever Arc Folder, etc., for use in Planning & Design Section.	Planning & Design Section	No	Competitive Bidding	06/16/21	07/05/21	07/23/21	07/27/21	GoP	1,376,197.25	-	1,376,197.25	Delivered


Updated Annual Procurement Plan FY 2021 for Goods - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte

Code (PAP)/ Project ID	Procurement Program/Project Goods and Services	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GJC0067	297 pails Instant Cold Mix (40kg/pail), to be used in the maintenance of national roads & bridges of this district.	Maintenance Section	No	Competitive Bidding	07/05/21	07/23/21	07/27/21	07/30/21	GoP	1,098,900.00	-	1,098,900.00	Delivered
21GJC0068	2,000 ltrs. Reflectorized Traffic Paint (white), to be used in the maintenance of national roads & bridges of this district.	Maintenance Section	No	Competitive Bidding	07/05/21	07/23/21	07/27/21	07/30/21	GoP	1,100,000.00	-	1,100,000.00	Delivered
21GJC0069	157 bags Blown Asphalt (Oxidized Bitumen R-115/15) 25 kgs/bag, to be used in the maintenance of national roads & bridges of this district.	Maintenance Section	No	Competitive Bidding	07/05/21	07/23/21	07/27/21	07/30/21	GoP	1,095,860.00	-	1,095,860.00	Delivered
21GJC0088	15.5 months Rental/Maintenance of (1) One Service Vehicle for PR-12 Curuan-Sibuco Road (4 x 4 pick-up), to be used in conducting public consultations and other activities relative to the implementation of project Pr-12 Curuan-Sibuco Road.	Planning & Design Section	No	Competitive Bidding	07/29/21	08/16/21	08/18/21	08/23/21	GoP	1,029,835.50	-	1,029,835.50	Delivered
21GJC0089	335 bags Portland Cement, etc., to be used in the completion of DPWH Administrative Building, DPWH compound, Osukan, Labason, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	08/07/21	08/24/21	08/26/21	08/31/21	GoP	3,025,636.50	-	3,025,636.50	Delivered
21GJC0121	430 bags Portland Cement, etc. to be used in the completion of DPWH Supply Building, DPWH compound, Osukan, Labason, Zamboanga del Norte.	Maintenance Section	No	Competitive Bidding	11/26/21	12/21/21	12/24/21	12/27/21	GoP	2,107,436.00	-	2,107,436.00	Delivered
21GJC0122	1 lot Security Services, for Safeguarding of DPWH-2nd District Engineering Office, Compound, Osukan, Labason, Zamboanga del Norte and Safeguarding of DPWH Field office Baybay Liloy, Zamboanga del Norte	Maintenance Section	No	Competitive Bidding	12/07/21	12/28/21	-	-	GoP	1,918,045.80	-	1,918,045.80	Under Post-Qualification


Prepared by:


REYNALDO R. DALOGDOG
Head Procurement Unit
01/20/2022

Checked by:


MARY JEAN G. TORREFRANCA
Assistant District Engineer
BAC - Chairperson
01/20/2022

Approved:


Atty. ROMEO A. SALADAGA, CE
District Engineer
01/20/2022

Updated Annual Procurement Plan FY 2021 for Consultancy - DPWH - 2nd District Engineering Office, Labason, Zamboanga del Norte


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Consultancy Services												
5060403099	Property Appraisal Services Pursuant To R.A. No. 10752 For Labason By-Pass Road And Lingayon Bridge, Zamboanga Del Norte	Planning & Design Section	No	Competitive Bidding	10/22/21	10/29/21	12/09/2021	12/21/2021	GoP	805,000.00		805,000.00	Property Appraisal Services


Prepared by:

Checked by:

Approved:


REYNALDO R. DALOGDOG
 Head Procurement Unit
 01/20/2022


MARY JEAN G. TORREFRANCA
 Assistant District Engineer
 BAC - Chairperson
 01/20/2022


Atty. ROMEO A. SALADAGA, CE
 District Engineer
 01/20/2022