

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CENTRAL OFFICE

Manila

December 19, 2019

MEMORANDUM

FOR

: Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I

Support Services

SUBJECT

: UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019 OF

DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2019 of DPWH Centrally Procured Civil Works Projects, numbered 034 to be undertaken by DPWH-Bridges Management Cluster (BMC).

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

ROBERTO R. BERNARDO

Undersecretary for Regional Operations Visayas, NCR and Region IV-B Chairman, BAC for Civil Works For and in the absence of the Undersecretary for Regional Operations in Visayas, NCR and Reg. 27-B

ANTOAHO V. MOLANO, JR., CESO III

12.1.1 CGSC/LTF/ LJF/MNC/MVSG

Republic of the Philippines Department of Public Works and Highways

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR F.Y. 2019 CENTRALLY-PROCURED PROJECTS

as of December 19, 2019

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | | Estimated Budget (PhP) | | | |
|---------------|--|------------------|---|---|--|-----------------------------|--------------------|----------------------------|------------------------|------------------------|------|----|--|
| | | | | | Advertisement/ Posting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | Source of Funds | Total | MOOE | со | Remarks (brief description of Program/Activity/Project) |
| DPWH UP | PMO-BRIDGES MANAGEMENT | CLUSTER | | | | | | | | | | | |
| 34 | 19200041 Priority Bridges Crossing Pasig- Marikina River and Manggahan Floodway Bridges Construction Project, under China Government Financing Facility, Contract Package 1 - North & South Harbor Bridge (Design and Build) | UРМО-ВМС | No | Limited Competitive Bidding among Chinese Contractors | - | February 18, 2020 | March 26, 2020 | March 27- April 7, 2020 | Foreign funded and GoP | PhP 6,804,608,863.20 | | | Construction of North & South Harbor Bridge |

Submitted by?

MA. VICTORIA S. GREGORIO

Procurement Service

de

Recommending Approval:

ROBERTO R. BERNARDO

Undersecretary for Regional Operations, Visayas, NCR, and Region IV-B, Chairman, BAC for Civil Works

For and in the absence of the Undersecretary for Regional Operations in Visayas, NCR and Reg. IV-B

ANTONIO V. MOLANO, JR., CESO III
Assistant Secretary

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I

Undersecretary for Support Services