




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

February 21, 2020



MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2019 of DPWH Centrally Procured Civil Works Projects, numbered 012 and 013 to be undertaken by DPWH-Flood Control Management Cluster.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.


EUGENIO R. RIPO, JR.
Assistant Secretary for Regional Operations in Luzon
Chairman, BAC for Civil Works

12.1.1 CGSC/LJF/MNC/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

February 21, 2020

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2019 of DPWH Centrally Procured Civil Works Projects, numbered 012 and 013 to be undertaken by DPWH-Flood Control Management Cluster.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon
Chairman, BAC for Civil Works

^{Copy}
12.1.1 CGSC/LJF/MNC/MMSG

**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**
as of February 21, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DPWH UPMO-FLOOD CONTROL MANAGEMENT CLUSTER													
12	Contract Package-1, Design and Build of the Ambal-Simuay River and Rio Grande De Mindanao Flood Control Projects	UPMO-FCMC	No	Open Competitive Bidding (for Chinese Shortlisted Contractors)	03/17/2020 to 03/23/2020	05/19/2020 (TP) to 06/09/2020 (FP)	07/06/2020 to 07/10/2020	07/12/2020 to 07/26/2020	Foreign Funded (FOA-BMB-A-18-0000010)	PhP 11,000,000,000.00			Construction of Flood Control Structures and Dredging Works
13	Contract Package-2, Design and Build of the Ambal-Simuay River and Rio Grande De Mindanao Flood Control Projects	UPMO-FCMC	No	Open Competitive Bidding (for Chinese Shortlisted Contractors)	03/17/2020 to 03/23/2020	05/19/2020 (TP) to 06/09/2020 (FP)	07/06/2020 to 07/10/2020	07/12/2020 to 07/26/2020	Foreign Funded (FOA-BMB-A-18-0000010)	PhP 21,000,000,000.00			Construction of Flood Control Structures(Road Dikes, Construction/Installation of Pumping Station and Flood Gates and Development of Relocation Site)

Submitted by:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

Recommending Approval:

EUGENIO R. PIPO, JR.
Assistant Secretary for Regional
Operations in Luzon
Chairman, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**
as of February 21, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
DPWH UPMO-FLOOD CONTROL MANAGEMENT CLUSTER													
12	Contract Package-1, Design and Build of the Ambal-Simuay River and Rio Grande De Mindanao Flood Control Projects	UPMO-FCMC	No	Open Competitive Bidding (for Chinese Shortlisted Contractors)	03/17/2020 to 03/23/2020	05/19/2020 (TP) to 06/09/2020 (FP)	07/06/2020 to 07/10/2020	07/12/2020 to 07/26/2020	Foreign Funded (FOA-BMB-A-18-0000010)	PhP 11,000,000,000.00			Construction of Flood Control Structures and Dredging Works
13	Contract Package-2, Design and Build of the Ambal-Simuay River and Rio Grande De Mindanao Flood Control Projects	UPMO-FCMC	No	Open Competitive Bidding (for Chinese Shortlisted Contractors)	03/17/2020 to 03/23/2020	05/19/2020 (TP) to 06/09/2020 (FP)	07/06/2020 to 07/10/2020	07/12/2020 to 07/26/2020	Foreign Funded (FOA-BMB-A-18-0000010)	PhP 21,000,000,000.00			Construction of Flood Control Structures(Road Dikes, Construction/Installation of Pumping Station and Flood Gates and Development of Relocation Site)

Submitted by:

MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service

Recommending Approval:

EUGENIO R. PIRO, JR.
Assistant Secretary for Regional
Operations in Luzon
Chairman, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services