




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

February 9, 2021



MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 34 to be undertaken by Unified Project Management Office - Roads Management Cluster II (UPMO-RMC II) and updating project numbered 32 to be undertaken by Unified Project Management Office - Buildings and Special Projects Management Cluster (UPMO-BSPMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.


EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

February 9, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

**SUBJECT : UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2020 OF
DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Annual Procurement Plan (APP) for CY 2020 of DPWH Centrally Procured Civil Works Projects, numbered 34 to be undertaken by Unified Project Management Office - Roads Management Cluster II (UPMO-RMC II) and updating project numbered 32 to be undertaken by Unified Project Management Office - Buildings and Special Projects Management Cluster (UPMO-BSPMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

EUGENIO R. PIPO, JR.


Undersecretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAA/RAG/MMSG


**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**
as of February 9, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UNIFIED PROJECT MANAGEMENT OFFICE - BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER													
32	20Z00021 Construction of Four (4) Storey Justice Center Building 2 (DOJ Library) (Design and Build)	UPMO - BSPMC	No	Competitive Bidding	12/15/2020 to 02/09/2021	02/09/2021 (TP) 02/23/2021 (FP)	03/09/2021	03/10/2021 to 03/19/2021	GoP	P124,374,999.86	P -	P 124,374,999.86	Design and Build of Four (4) Storey Justice Center Building 2 (DOJ Library) which involves demolition and hauling and complete design and partial construction of all Civil/Structural, Architectural, Electrical, mechanical, and Sanitary/Plumbing Works
UPMO-ROADS MANAGEMENT CLUSTER II (MULTILATERAL)													
34	20Z00015 Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads	UPMO - RMCII (M)	No	Limited Competitive Bidding (LCB)/ADB Procurement Guidelines	02/23/2021	03/16/2021	04/14/2021 to 04/15/2021	05/14/2021 to 05/19/2021	GoP & Foreign-Funded	P183,233,952.53	P -	P 183,233,952.53	Road Repair


Submitted by:


MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:


EUGENIO R. PIPO, JR.
Undersecretary, Regional Operations in Mindanao
Chairman, BAC for Civil Works


Approved:


ARDELIZA R. MEDENILLA, MNSEA, CESO I
Undersecretary, Support Services


**UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2020 CENTRALLY-PROCURED PROJECTS**
as of February 9, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UNIFIED PROJECT MANAGEMENT OFFICE - BUILDINGS AND SPECIAL PROJECTS MANAGEMENT CLUSTER													
32	20Z00021 Construction of Four (4) Storey Justice Center Building 2 (DOJ Library) (Design and Build)	UPMO - BSPMC	No	Competitive Bidding	12/15/2020 to 02/09/2021	02/09/2021 (TP) 02/23/2021 (FP)	03/09/2021	03/10/2021 to 03/19/2021	GoP	₱124,374,999.86	₱ -	₱ 124,374,999.86	Design and Build of Four (4) Storey Justice Center Building 2 (DOJ Library) which involves demolition and hauling and complete design and partial construction of all Civil/Structural, Architectural, Electrical, mechanical, and Sanitary/Plumbing Works
UPMO-ROADS MANAGEMENT CLUSTER II (MULTILATERAL)													
34	20Z00015 Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads	UPMO - RMCII (M)	No	Limited Competitive Bidding (LCB)/ADB Procurement Guidelines	02/23/2021	03/16/2021	04/14/2021 to 04/15/2021	05/14/2021 to 05/19/2021	GoP & Foreign-Funded	₱183,233,952.53	₱ -	₱ 183,233,952.53	Road Repair

Submitted by:


MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service
P.

Recommending Approval:


EUGENIO R. PIPO, JR.
Undersecretary, Regional Operations in Mindanao
Chairman, BAC for Civil Works

Approved:


ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services

Department of Public Works and Highways

Procurement ID/Contract ID : 20Z00021
Contract Name : Construction of Four (4) Storey Justice Center Building 2 (DOJ Library) (Design and Build)
Location of the Contract : DOJ Compound Padre Faura, Ermita, Manila

*Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila*

**PROJECT PROCUREMENT MANAGEMENT PLAN
FOR INFRASTRUCTURE**

1. Brief Scope of Work: Design and Build of Four (4) Storey Justice Center Building 2 (DOJ Library) which involves demolition and hauling and complete design and partial construction of all Civil/Structural, Architectural, Electrical, Mechanical, and Sanitary/Plumbing works.
2. Approved Budget for the Contract: Php 124,374,999.86 ✓
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: If NEP: PAP No. _____, Amount _____
If GAA: Project/Component ID: P00299738LZ - CW1 Amount Php. 125,000,000.00
UACS No.: _____
 - 3.2 Completed Detailed Architectural Engineering, including EIS: Yes ✓ (Complete Conceptual Plans) No ____
 - 3.3 Completed Bidding Documents: Yes ✓ No ____
 - 3.4 Right-of-Way Acquisition Plan: Yes ✓ No ____
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 690 days
 - 4.2 Target Start Date of Contract: April 05, 2021
 - 4.3 Target Completion Date of Contract: February 23, 2023
5. Proposed Procurement Method: Public Bidding
Others (Specify Justification)


6. Procurement Schedule:

Activity	Date		No. of cal. days
	From	To	
6.1 Pre-Procurement Conference	03,Dec,20	03,Dec,20	1
6.2 Advertisement of Invitation to Bid	15,Dec,20	09,Feb,21	57
6.3 Issuance of Bidding Documents	15,Dec,20	09,Feb,21	57
6.4 Pre-Bid Conference	12,Jan,21	12,Jan,21	1
6.5 Receipt and Opening of Technical Bids	09,Feb,21	09,Feb,21	1
6.6 1 st Step Detailed Bid Evaluation	10,Feb,21	15,Feb,21	6
6.7 Approval of Resolution	16,Feb,21	16,Feb,21	1
6.8 Opening of Financial Bids	23,Feb,21	23,Feb,21	1
6.9 2 nd Step Detailed Evaluation	24,Feb,21	01,Mar,21	6
7.0 Post-Qualification	02,Mar,21	08,Mar,21	7
7.1 Award of Contract	09,Mar,21	09,Mar,21	1


7. Contract Processing:

Activity	Date		No. of cal. Days
	From	To	
7.2 Perfection and Signing of Contract	10,Mar,21	19,Mar,21	10
7.2 Approval of Contract by Higher Authority	--	--	--
7.3 Notice to Proceed	19,Mar,21	25,Mar,21	7


Submitted by:



ANGELINA B. MELCHOR
Project Manager III
BSPMC-UPMO
Date: _____

Evaluated as to funding by:


MARY ANTOINETTE Z. PUNO
Department Chief Accountant
Date: 12/29/2020
Allotment Available - P125,000,000.00
Chargeable to DWH ORR 2/19/2020/12-1

Noted by:


JOHNSON P. DOMINGO
Project Director
BSPMC-UPMO
Date: _____



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Contract ID : 20200015

Contract Name: Contract Package 1B: Rehabilitation of Existing Mindanao State University (MSU) Roads

Location of the Contract: **Marawi City, Lanao del Sur**

Total Net Length: **4,710.00 m**

RECONSTRUCTION AND DEVELOPMENT FOR A GREATER MARAWI - STAGE 2

ADB-Assisted, RMC-II (Multilateral) UPMO

2nd Street, Port Area, Manila

PROJECT PROCUREMENT MANAGEMENT PLAN

1. Scope of Work : **Road Repair**
2. Estimated Cost for the Project : **Php 183,233,952.53** Loan : P 155,748,859.65
3. Readiness of the Contract for Procurement : **Yes** GOP : P 27,485,092.88
 - 3.1 Availability of Fund : **Yes** FY2020 FY2021 FY2022 onwards
 - 3.2 Completed Detailed Engineering : **Yes** Loan 13.293 M 125 M 13.45 M
 - 3.3 Completed Bidding Documents : **Yes** Loan 1.017 M 14.78 M 11.69 M
 - 3.4 Availability of Right-of-Way : **Yes** Loan 1.017 M 14.78 M 11.69 M
4. Contract Implementation Schedule : **390 C.D. (13 months)**
 - 4.1 Contract Duration : **390 C.D. (13 months)**
 - 4.2 Target Start Date of Contract : **May 21, 2021**
 - 4.3 Target Completion Date of Contract : **June 14, 2022**
5. Proposed Procurement Method : **Limited Competitive Bidding (LCB)/ADB Procurement Guidelines**
6. Procurement Schedule :

	DURATION (C.D.)	DATES	
		START	FINISH
6.1 Pre-Procurement Conference	1 day	Tue, Feb 16, 2021	Tue, Feb 16, 2021
6.2 Direct Invitation to Bid	1 day	Tue, Feb 23, 2021	Tue, Feb 23, 2021
6.3 Issuance of Bidding documents and Plans	22 days	Tue, Feb 23, 2021	Tue, Mar 16, 2021
-Site Visit			
-Pre-Bid Conference		Tue, Mar 02, 2021	Tue, Mar 02, 2021
-Request for Clarification		Fri, Mar 05, 2021	Fri, Mar 05, 2021
-Supplemental/Bid Bulletin		Tue, Mar 09, 2021	Tue, Mar 09, 2021
6.4 Deadline of Submission and Receipt of Bids/Bid Opening		Tue, Mar 16, 2021	Tue, Mar 16, 2021
6.5 Bid Evaluation & Post-Qualification (Including preparation of Bid Evaluation Report)	13 days	Wed, Mar 17, 2021	Mon, Mar 29, 2021
6.6 BAC Deliberation/Approval of BER	1 day	Tue, Mar 30, 2021	Tue, Mar 30, 2021
6.7 Submission of BER to ADB for concurrence	7 days	Wed, Mar 31, 2021	Tue, Apr 06, 2021
6.8 BAC approval of Resolution of Award	7 days	Wed, Apr 07, 2021	Tue, Apr 13, 2021
6.9 Notice of Award	2 days	Wed, Apr 14, 2021	Thu, Apr 15, 2021
-Publication of Award		Sun, Apr 18, 2021	Mon, Apr 26, 2021
6.10 Perfection of Contract	28 days	Fri, Apr 16, 2021	Thu, May 13, 2021
6.11 Signing/Approval of Contract	6 days	Fri, May 14, 2021	Wed, May 19, 2021
6.12 Issuance of Notice to Proceed	2 days	Thu, May 20, 2021	Fri, May 21, 2021
Total No. of Days		90 days	

Submitted By:

Verified By:

SHARIF M. D. S. HASTIM
Project Director
RMC II (Multilateral), UPMO

MARLOU D. ALFANTA
Chief, Budget Division- FS