



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 15, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

Undersecretary EMIL K. SADAIN, CESO I
UPMO Operations

**SUBJECT : UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY
2021 OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS**

Submitted herewith, for the Undersecretary's approval, is the Updated Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, including contract numbered 19 to be undertaken by Unified Project Management Office-Buildings and Special Projects Management Cluster (UPMO –BSPMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.


ADOR G. CANLAS

Assistant Secretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAG/MVSG



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

October 15, 2021

MEMORANDUM

FOR : Undersecretary ARDELIZA R. MEDENILLA, MNSA, CESO I
Support Services

Undersecretary EMIL K. SADAIN, CESO I
UPMO Operations

SUBJECT : UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021 OF DPWH CENTRALLY PROCURED CIVIL WORKS PROJECTS

Submitted herewith, for the Undersecretary's approval, is the Updated Final Annual Procurement Plan (APP) for CY 2021 of DPWH Centrally Procured Civil Works Projects, including contract numbered 19 to be undertaken by Unified Project Management Office-Buildings and Special Projects Management Management Cluster (UPMO –BSPMC).

Please be informed that other contract packages had earlier been approved.

Pursuant to Section 7.2 of the Revised IRR of R.A. 9184, no procurement shall be undertaken unless it is in accordance with the approved APP.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in Mindanao
Chairman, BAC for Civil Works

12.1.1 CGSC/RAG/MVSG

AN-60-202110 - 05769

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP)
FOR F.Y. 2021 CENTRALLY-PROCURED PROJECTS**
as of October 15, 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
UPMO - Buildings and Special Projects Management Cluster													
506 04040 01 (TRUST FUND)	21Z00017 Completion of Design and Build of Department of Justice Academy Building/Training Center	UPMO-BSPMC	NO	Competitive Bidding	10/25/2021 to 10/31/2021	11/16/2021	12/07/2021 to 12/09/2021	12/10/2021 to 12/16/2021	GoP	P45,000,000.00	P -	P 45,000,000.00	Completion of 4th and 5th floor including roof deck of the design and build of the Department of Justice Academy Building/Training Center which involves Site Development and all Civil/Structural, Electrical, Mechanical, and Sanitary/Plumbing works.

Submitted by:

MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

Recommending Approval:

ADOR G. CANLAS
Assistant Secretary, Regional Operations in Mindanao
Chairman, BAC for Civil Works

Approved:

ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary, Support Services

EMIL K. SADA IN, CESO I
Undersecretary, UPMO Operations

Department of Public Works and Highways

Contract Name : Completion of Design and Build of Department of Justice Academy Building/Training Center
Contract : Brgy. Guinhawa South, Tagaytay City

Department of Public Works and Highways
Bonifacio Drive, Port Area, Manila

**PROJECT PROCUREMENT MANAGEMENT PLAN
FOR INFRASTRUCTURE**

1. Brief Scope of Work: Completion of 4th to 5th floor including roof deck of the design and build of the Department of Justice Academy Building/Training Center which involves Site Development and all Civil/Structural, Architectural, Electrical, Mechanical, and Sanitary/Plumbing works.
2. Approved Budget for the Contract: Php 41,836,991.56
3. Readiness of the Contract for Procurement:
 - 3.1 Availability of Fund: If NEP: PAP No. _____, Amount _____
If GAA: Project/Component ID: P00499020LZ - CW1 Amount Php. 45,000,000.00 ✓
 - 3.2 Completed Detailed Architectural Engineering, including EIS: Yes ✓ (Complete Conceptual Plans) No ____
 - 3.3 Completed Bidding Documents: Yes ✓ No ____
 - 3.4 Right-of-Way Acquisition Plan: Yes ✓ No ____
4. Contract Implementation Schedule
 - 4.1 Contract Duration: 150 calendar days
 - 4.2 Target Start Date of Contract: December 24, 2021
 - 4.3 Target Completion Date of Contract: May 22, 2022
5. Proposed Procurement Method: Public Bidding
Others (Specify Justification)


6. Procurement Schedule:

Activity	Date		No. of cal. Days
	From	To	
6.1 Pre-Procurement Conference	19-Oct-21	19-Oct-21	1.00
6.2 Advertisement of Invitation to Bid	25-Oct-21	31-Oct-21	7.00
6.3 Issuance of Bidding Documents	25-Oct-21	16-Nov-21	23.00
6.4 Pre-Bid Conference	03-Nov-21	03-Nov-21	1.00
6.5 Receipt and Opening of Bids	16-Nov-21	16-Nov-21	1.00
6.6 Eligibility Check	16-Nov-21	16-Nov-21	1.00
6.7 Evaluation of Bids	17-Nov-21	23-Nov-21	7.00
6.8 Post-Qualification	24-Nov-21	06-Dec-21	12.00
6.9 Award of Contract	07-Dec-21	09-Dec-21	3.00


7. Contract Processing:

Activity	Date		No. of cal. Days
	From	To	
7.1 Perfection and Signing of Contract	10-Dec-21	16-Dec-21	7.00
7.2 Approval of Contract by Higher Authority	17-Dec-21	23-Dec-21	7.00
7.3 Notice to Proceed	24-Dec-21	24-Dec-21	1.00

Submitted by:


ANGELINA B. MELCHOR
Project Manager III
BSPMC-UPMO
Date: _____


Evaluated as to funding by:


MARY ANTOINETTE Z. PUNO
Department Chief Accountant
Date: October 12, 2021

Allotment Available: ₱ 45,000,000.00

Charged to : DRWH OR# 2195000 / 2-12-19 (OOJ) ✓

Noted by:


JOHNSON V. DOMINGO
Project Director
BSPMC-UPMO
Date: _____