

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LA UNION SECOND DISTRICT ENGINEERING OFFICE
Nativityd, Naguilian, La Union

Updated Annual Procurement Plan for Infrastructure for FY 2020

PAP CODE/UA/C	Procurement Project (Contract Name)	PHO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt./Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0001/ 320102101107000	Construction of Flood Control Structures Along Bauang River Basin, Brgy. Nagrebcan, Bauang, La Union	LUSDEO	Public Bidding	Nov. 29-Dec. 6, 2019	Dec. 19, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱44,882,030.50		₱44,882,030.50	Construction of Grouted Riprap Revetment with Gabion Mattresses
20AF0002/ 310104100204000	Asset Preservation- Rehabilitation/Upgrading of Damaged Paved Roads- Primary Roads, Manila North Road, K0239+565- K0239+640, Agoo, La Union	LUSDEO	Public Bidding	Oct. 16-23, 2019	Nov. 5, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱1,126,999.73		₱1,126,999.73	Rehabilitation of Damaged Paved Road
20AF0003/ 310104100205000	Asset Preservation- Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads, Manila North Road, K0240+547- K0240+904, K0241+000- K0241+080, Aringay, La Union	LUSDEO	Public Bidding	Oct. 16-23, 2019	Nov. 5, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱5,193,597.61		₱5,193,597.61	Rehabilitation of Damaged Paved Road
20AF0003/ 310104100205000	Construction of RHU (Phase II), Brgy. Payococ Sur, Bauang, La Union	LUSDEO	Public Bidding	Oct. 16-23, 2019	Nov. 5, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱999,998.91		₱999,998.91	Construction of Multi Purpose Building
20AF0005/ 300117205572000	Construction of Dulao to Alaska Road, Aringay, La Union	LUSDEO	Public Bidding	Oct. 16-23, 2019	Nov. 5, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱4,949,907.18		₱4,949,907.18	Concreting of Road
20AF0006/ 300117205560000	Concreting of Barangay Road, Brgy. San Manuel Sur, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱6,414,495.20		₱6,414,495.20	Construction of Concrete Road
20AF0007/ 320102101103000	Construction of Flood Control Mitigation Facilities Along Aringay River Basin, Brgy. Poblacion West-Tavora East, Pugo, La Union	LUSDEO	Public Bidding	Nov. 29-Dec. 6, 2019	Dec. 19, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱28,278,875.75		₱28,278,875.75	Construction of Gabion Revetment
20AF0008/ 320101104511000	Construction of Shore Protection Works (Groins), Brgy. Sta. Rita Sur and Sta. Rita Central, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱24,499,999.02		₱24,499,999.02	Construction of Groins
20AF0009/ 300204100244000	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, San Roque West- San Manuel Sur Road Connecting Caves- San Roque Provincial Road in Support to Aquaculture Industry, San Roque West- San Manuel Sur, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱14,699,863.75		₱14,699,863.75	Concreting of Road, Slope Protection, and Cross Drainage

PAP CODE/UA/CB	Procurement Project (Contract Name)	PMO/ End - User (TU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt./Posting of TB/REGS	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0010/ 320101104534000	Rehabilitation/Extension of Damaged Shore Protection Works (Groins), Brgy. San Manuel Norte and San Manuel Sur, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱27,439,998.09		₱27,439,998.09	Rehabilitation/Major Repair of Flood Control Structure
20AF0011/ 320101104532000	Rehabilitation/Extension of Damaged Shore Protection Works (Groins), Brgy. Balawarte, San Julian West and San Julian Norte, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱28,419,983.28		₱28,419,983.28	Rehabilitation/Major Repair of Flood Control Structure
20AF0011/ 320101104722000	Rehabilitation/Extension of Damaged Shore Protection Works (Groins), Brgy. San Nicolas West and San Isidro, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱27,439,995.53		₱27,439,995.53	Rehabilitation/Major Repair of Flood Control Structure
20AF0011/ 320101107632000	Construction of Barangay Road, Brgy. San Nicolas Central, Agoo, La Union	LUSDEO	Public Bidding	Oct. 23-30, 2019	Nov. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱2,771,920.08		₱2,771,920.08	Construction of Concrete Road
20AF0011/ 320101104533000	Concreting of Barangay Road, Brgy. San Julian Norte, Agoo, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱1,979,974.36		₱1,979,974.36	Construction of Concrete Road
20AF0015/ 300104213821000	Construction of Multi-Purpose Building (Covered Court), Brgy. Balasara, Sta. Tomas, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱2,474,999.56		₱2,474,999.56	Construction of Covered Court
20AF0016/ 300104213820000	Construction of Multi-Purpose Building (Covered Court), Brgy. Ambaracao Norte, Naguilian, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱2,969,990.98		₱2,969,990.98	Construction of Covered Court
20AF0017/ 30010421382200	Construction of Multi-Purpose Building (Covered Court), Brgy. Pugo, Bauang, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱2,474,999.56		₱2,474,999.56	Construction of Covered Court

PAP CODE/UMCS	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Publishing of IB/REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0018/ 300104213825000	Construction of Multi-Purpose Building (Covered Court), Dulao Elementary School, Brgy. Dulao, Aringay, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P2,474,999.56		P2,474,999.56	Rehabilitation/ Major Repair of Flood Control Structure
20AF0019/ 310110100120000	Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drained Along National Road- Primary Roads, Manila North Road, K0235+081-K0235+311 (RS), Agoo, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P9,799,955.04		P9,799,955.04	Construction/ Upgrading/ Rehabilitation of Drained
20AF0020/ 300104213827000	Construction of Multi-Purpose Building (Covered Court) Brgy. Sto. Rosario West, Aringay, La Union	LUSDEO	Public Bidding	Oct. 24-31, 2019	Nov. 14, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P2,474,999.56		P2,474,999.56	Construction of Covered Court
20AF0021/ 310105100354000	Asset Preservation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads- Rosario-Pugo Road, K0225+520- K0225+590, Pugo, La Union	LUSDEO	Public Bidding	Nov. 27- Dec. 4, 2019	Dec. 17, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,058,084.20		P1,058,084.20	Rehabilitation of Damaged Paved Roads
20AF0022 Re-Ad/ 320102101105000	Construction of Flood Control Structures Along Bauang River Basin, Brgy. Baracoras Norte, Naguilian, La Union	LUSDEO	Public Bidding	Dec. 5- Dec. 12, 2019	Dec. 27, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P39,199,999.67		P39,199,999.67	Construction of Gabion Revetment
20AF0023/ 320102101106000	Construction of Flood Control Structures Along Bauang River Basin, Brgy. Mambaling Sur, Naguilian, La Union	LUSDEO	Public Bidding	Dec. 5- Dec. 12, 2019	Dec. 27, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P44,882,039.54		P44,882,039.54	Construction of Gabion Revetment
20AF0024/ 310201100531000	Network Development, Road Widening of Primary Roads, Bauang-Baguio Road, K0267+329-K0267+729, Naguilian, La Union	LUSDEO	Public Bidding	Nov. 14-21, 2019	Dec. 4, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P19,599,998.31		P19,599,998.31	Road Widening, Provision of Lateral Drainage, Extension of Cross Drainage and Slope Protection
20AF0025/ 300104213823000	Construction of Multi-Purpose Building (Covered Court), Brgy. San Fermín, Caba, La Union	LUSDEO	Public Bidding	Nov. 14-21, 2019	Dec. 4, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,979,993.82		P1,979,993.82	Construction of Covered Court
20AF0025/ 300104213023000	Construction of Multi-Purpose Building, Brgy. Limong, Sto. Tomas, La Union	LUSDEO	Public Bidding	Nov. 14-21, 2019	Dec. 4, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	P2,474,997.75		P2,474,997.75	Construction of Multi-Purpose Building
20AF0025/ 300104214023000	Construction of Multi-Purpose Building, Brgy. San Miguel, Agoo, La Union	LUSDEO	Public Bidding	Nov. 14-21, 2019	Dec. 4, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	P2,969,992.12		P2,969,992.12	Construction of Multi-Purpose Building

PAP CODE/NAICS	Procurement Project (Contract Name)	P40/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt./Posting of IB/REGI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20AF00215/ 31010421452300	Construction of Multi-Purpose Building, Brgy. Macoscos Norte, Pugo, La Union	LUSDIO	Public Bidding	Nov. 27- Dec. 4, 2019	Dec. 17, 2019	Feb. 5, 2020	Feb. 14, 2020	₱2,474,997.75	GAA 2020		₱2,474,997.75	Construction of Multi Purpose Building	
20AF00229/ 310102100437000	Asset Preservation- Preventive Maintenance- Secondary Roads, Rosario-Pugo Road, K0216+(-213)-K0216+000- K0216+384-K0216+434, K0218+500-K0218+863, Rosario-Pugo, La Union	LUSDIO	Public Bidding	Nov. 14-21, 2019	Dec. 4, 2019	Aug. 24, 2020	Aug. 25, 2020	₱1,786,525.35	GAA 2020		₱1,786,525.35	Concrete Retripping	
20AF0030/ 310105100353000	Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Secondary Roads, Rosario-Pugo, K0223+615-K0223+690, K0227+128-K0227+425, Pugo, La Union	LUSDIO	Public Bidding	Nov. 27- Dec. 4, 2019	Dec. 17, 2019	Aug. 24, 2020	Aug. 25, 2020	₱3,724,906.29	GAA 2020		₱3,724,906.29	Asphalt Reconstruction	
20AF0030/ 310105100352000	Network Development- Road Widening- Primary Roads, Rabon-Damortis Road, K0404+(-920)- K0404+(-841), K0406+364- K0407+243, Rosario, La Union	LUSDIO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Feb. 5, 2020	Feb. 14, 2020	₱20,295,690.58	GAA 2020		₱20,295,690.58	Road Widening (Concrete Pavement, 0.28m thk.)	
20AF0030/ 310105100357000	Construction of Flood Control Structures Along Aringay River Basin, Brgys. Poblacion, Sta. Rosario East and Sta. Rita West, Aringay, La Union	LUSDIO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Feb. 5, 2020	Feb. 14, 2020	₱37,239,999.60	GAA 2020		₱37,239,999.60	Construction of Concrete Retripping	
20AF0033/ 310201100563000	Network Development Program- Road Widening- Primary Roads, Manila North Road, K0226+637-K0227+349, Sta. Tomas, La Union	LUSDIO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Sep. 16, 2020	Sep. 17, 2020	₱34,515,539.58	GAA 2020		₱34,515,539.58	Road Widening (Concrete Pavement, 0.28m. Thk) and Construction of Reinforced Concrete Lateral Drainage	
20AF0034/ 310111100129000	Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads- Secondary Roads, Apogo-Biguio City Road, K0249+550-K0249+911(85), K0251+507+735 (RS Only), Pugo, La Union	LUSDIO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Sep. 16, 2020	Sep. 17, 2020	₱20,891,245.84	GAA 2020		₱20,891,245.84	Construction of Reinforced Concrete Lateral Drainage	

PAP CODE/UAOS	Procurement Project (Contract Name)	PMU/ End - User (IU)	Mode of Procurement	Schedule of Earth Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of TB/REGI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0034/ 310111100159000	Asset Preservation- Construction/ Upgrading/ Rehabilitation of Drainage Along National Roads- Primary Roads, Manila North Road, KD228+780-KD229+753, Sto. Tomas, La Union	LUSDEO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Feb. 10, 2020	Feb. 17, 2020	GAA 2020	₱34,062,727.81		₱34,062,727.81	Construction of Reinforced Concrete Lateral Drainage
20AF0034/ 310111100159000	Rehabilitation/Major Repair of Permanent Bridges, Duplas Bridge (R00837L2) along Rosario - Pugo Road, Pugo, La Union	LUSDEO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱4,899,974.63		₱4,899,974.63	Rehabilitation/Major Repair of Bridge
20AF0037/ 300203101136000	Construction/Improvement of Access Road Leading to Declared Tourism Destination, Access Roads in Brgys. Traberna, Bacaut Norte and Bacaut Sur Leading to Bauang Beach, Bauang, La Union	LUSDEO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱9,799,999.51		₱9,799,999.51	Road Concreting (0.20m thk.) Construction of Concrete Lateral and Cross Drainage
20AF0038/ 300203101156000	Asset Preservation- Rehabilitation/ Reconstruction/ Upgrading of Drainage Paved Secondary Roads, Agoo-Baguio City Road, KD249+000-KD249+550, Pugo, La Union	LUSDEO	Public Bidding	Nov. 20-27, 2019	Dec. 10, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱8,329,111.30		₱8,329,111.30	Reconstruction of Asphalt to Concrete (0.25m thk.) and Provision of Shoulder (0.23m Thk.)
20AF0039/ 300104213812400	Construction of Multi-Purpose Building, Brgy. Tioangan, Baguio, La Union	LUSDEO	Public Bidding	Nov. 21-28, 2019	Dec. 11, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱2,474,997.30		₱2,474,997.30	Construction of Multi Purpose Building
20AF0040/ 300104213126000	Construction of Multi Purpose Building, Brgy. Bank, Rosario, La Union	LUSDEO	Public Bidding	Nov. 21-28, 2019	Dec. 11, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱1,979,998.05		₱1,979,998.05	Construction of Multi Purpose Building
20AF0041/ 300104213826000	Construction of Multi-Purpose Building (Covered Court), San Nicolas Elementary School, Brgy. San Nicolas West, Agoo, La Union	LUSDEO	Public Bidding	Nov. 21-28, 2019	Dec. 11, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱4,256,998.76		₱4,256,998.76	Construction of Multi Purpose Building (Covered Court)
20AF0042/ 300104213818000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Gonzales, Tubao, La Union	LUSDEO	Public Bidding	Nov. 21-28, 2019	Dec. 11, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱2,573,992.42		₱2,573,992.42	Completion of Multi-Purpose Building (Covered Court)

FAP CODE/UA/CSS	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0043/ 300104213819000	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Parian Oeste, Baulang, La Union	LUSDEO	Public Bidding	Nov. 21-28, 2019	Dec. 11, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱4,949,999.95		₱4,949,999.95	Construction of Multi-Purpose Building (Covered Court)
20AF0044/ 300104213815000	Construction/Improvement of Access Road leading to Tridles, Industries and Economic Zones-Dalipoen- Darimuangan Linking Naguilan- San Fernando City Road, Leading to Bamboo Craft Industry, Naguilan, La Union	LUSDEO	Public Bidding	Nov. 21-28, 2019	Dec. 11, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱44,099,961.87		₱44,099,961.87	Concreting of Road, Slope Protection and Provision of Cross and Lateral Drainage
20AF0045/ 300104213828000	Construction of Multi-Purpose Building (Day Care Center), Sibol Bldg, Brgy. Manga, Aringay, La Union	LUSDEO	Public Bidding	Nov. 22-29, 2019	Dec. 12, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	₱2,474,994.54		₱2,474,994.54	Construction of Day Care Center
20AF0046/ 300104213119000	Construction of Multi-Purpose Building, Brgy. Marcos, Rosario, La Union	LUSDEO	Public Bidding	Nov. 22-29, 2019	Dec. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱3,959,998.47		₱3,959,998.47	Construction of Multi-Purpose Building
20AF0047/ 300104213818000	Construction of Multi-Purpose Building, Brgy. Sta. Rita East, Aringay, La Union	LUSDEO	Public Bidding	Nov. 22-29, 2019	Dec. 12, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱2,969,993.37		₱2,969,993.37	Construction of Multi-Purpose Building
20AF0048/ 300203101137000	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Samara-Salepac Road Leading to the Beach and Centennial Tunnel, Aringay, La Union	LUSDEO	Public Bidding	Nov. 22-29, 2019	Dec. 12, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	₱9,799,912.83		₱9,799,912.83	Concreting of Road, Slope Protection and Cross Drainage
20AF0049/ 300104213843000	Rehabilitation/Major Repair of Ambelle Bridge (B00635L2), K0225+726, Along Rosario-Pugo Road, Pugo, La Union	LUSDEO	Public Bidding	Nov. 27- Dec. 4, 2019	Dec. 17, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱2,939,997.77		₱2,939,997.77	Rehabilitation /Major Repair of Bridge
20AF0050/ 300203122136000	Replacement of Cupang Bridge (B02631L2) Along Manila North Road, Sto. Tomas, La Union	LUSDEO	Public Bidding	Nov. 27- Dec. 4, 2019	Dec. 17, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱31,947,997.60		₱31,947,997.60	Replacement of Bridge
20AF0051/ 300203101236000	Rehabilitation/Major Repair of Carles Bridge (B00826L2) Along Agoo - Baguio City Road	LUSDEO	Public Bidding	Nov. 27- Dec. 4, 2019	Dec. 17, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	₱16,169,995.96		₱16,169,995.96	Rehabilitation /Major Repair of Bridge

PAP CODE/UNCS	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0052/ 300203101156000	Replacement of Macoscos Bridge (B00832L2) Along Rosario - Pugo Road, Pugo, La Union	LUSDEO	Public Bidding	Nov. 28-Dec. 5, 2019	Dec. 18, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	P48,999,998.45		P48,999,998.45	Replacement of Bridge
20AF0054/ 300203101936000	Construction of Water Supply System (Don Mariano Marcos Memorial State University- South La Union Campus), Brgy. Consolidacion, Agoo, La Union	LUSDEO	Public Bidding	Nov. 28-Dec. 5, 2019	Dec. 18, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	P4,949,976.88		P4,949,976.88	Installation of Water Pipelines (Pipe Layout)
20AF0055/ 300203101147000	Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse and Landslide- Primary Roads, Manila North Road, K0220+(-035)-K0220+170, Rosario, La Union	LUSDEO	Public Bidding	Nov. 28-Dec. 5, 2019	Dec. 18, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	P8,684,989.97		P8,684,989.97	Construction of Slope Protection
20AF0056/ 300104213846000	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Payococ Sur, Bauang, La Union	LUSDEO	Public Bidding	Nov. 28-Dec. 5, 2019	Dec. 18, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P2,177,998.14		P2,177,998.14	Construction of Covered Court
20AF0057/ 300244011356000	Rehabilitation of Laboratory High School Building (Don Mariano Marcos Memorial State University- South La Union Campus), Brgy. Consolidacion, Agoo, La Union	LUSDEO	Public Bidding	Nov. 28-Dec. 5, 2019	Dec. 18, 2019	Feb. 5, 2020	Feb. 14, 2020	GAA 2020	P8,018,958.49		P8,018,958.49	Rehabilitation/Major Repair of School Buildings
20AF0058/ 310201100532000	Network Development- Road Widening- Primary Roads- Manila North Road, K0232+021-K0232+337, K0233+810-K0233+941, Rosario and Sto. Tomas, La Union	LUSDEO	Public Bidding	Nov. 29 - Dec. 6, 2019	Dec. 19, 2019	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P22,970,326.32		P22,970,326.32	Road Widening
20AF0059/ 300120200225000	Construction of Level III Water Supply System, Brgy. Patac and Cupang, Sto. Tomas, La Union	LUSDEO	Public Bidding	Nov. 29 - Dec. 6, 2019	Dec. 19, 2019	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P29,699,994.07		P29,699,994.07	Construction of Water Supply System
20AF0061/ 300117205571000	Concreting of Road, Brgy. Cambaly, Baguin, La Union	LUSDEO	Public Bidding	Feb. 14 - Feb. 20, 2020	Mar. 5, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,979,993.99		P1,979,993.99	Concreting of Brgy. Road
20AF0062/ 300107200718000	Construction and Excavation of Slope Protection of Burgos Public Market, Burgos, La Union	LUSDEO	Public Bidding	Feb. 14 - Feb. 20, 2020	Mar. 5, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,979,999.70		P1,979,999.70	Construction of Slope Protection
20AF0063/ 300117205559000	Rehabilitation/Reconstruction/Upgrading of Roads-Agoog Provisional Road "A", La Union, Agoo, La Union	LUSDEO	Public Bidding	Feb. 22 - Feb. 28, 2020	Mar. 12, 2020	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P45,499,758.31		P45,499,758.31	Road Reconstruction with Drainage

PAP CODE/UA/CB	Procurement Project (Contract Name)	PHO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of TB/REGT	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AF0064/ 300104213845000	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Pelagus-Limnansangan, Bauang, La Union	LUSDEO	Public Bidding	Mar. 20 - 27, 2020	Jun. 9, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,979,596.78		P1,979,596.78	Construction of Multi Purpose Building
20AF0065/ 300104213843000	Construction of Multi-Purpose Building (SK Building), Santo Tomas, La Union	LUSDEO	Public Bidding	Mar. 20 - 27, 2020	Jun. 9, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,563,974.85		P1,563,974.85	Construction of SK Building
20AF0066/ 300104213837000	Construction of Legislative Building in Brgy. Ortiz, Naguilian, La Union	LUSDEO	Public Bidding	May 20 - 27, 2020	Jun. 9, 2020	Sep. 16, 2020	Sep. 17, 2020	GAA 2020	P9,899,975.19		P9,899,975.19	Construction of Building
20AF0067/ 300104213838000	Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Paycopoc Norte Este, Bauang, La Union	LUSDEO	Public Bidding	Feb. 27 - March 4, 2020	Jun. 9, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P4,949,998.75		P4,949,998.75	Construction of Brgy. Hall
20AF0068/ 300104213842000	Construction of Covered Court, Dr. Manuel Casas National High School, Brgy. San Manuel Norte, Agoo, La Union	LUSDEO	Public Bidding	Feb. 27 - March 4, 2020	Jun. 9, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P2,969,281.19		P2,969,281.19	Construction of Covered Court
20AF0069/ 300104213840000	Construction of Multi-Purpose Hall Located at Brgy. Antitacay, Agoo, La Union	LUSDEO	Public Bidding	May 20 - 27, 2020	Jun. 9, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P2,474,992.98		P2,474,992.98	Construction of Multi Purpose Hall
20AF0070/ 300104213841000	Construction of Multi-Purpose Hall Located at Brgy. San Agustin East, Agoo, La Union	LUSDEO	Public Bidding	May 27 - Jun. 3, 2020	Jun. 11, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P2,474,992.98		P2,474,992.98	Construction of Multi Purpose Hall
20AF0071/ 300104213844000	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Ballew, Bauang, La Union	LUSDEO	Public Bidding	Feb. 27 - March 4, 2020	Jun. 11, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P4,949,997.52		P4,949,997.52	Construction of Multi Purpose Hall
20AF0072 (Re-Advertise)/ 300104213839000	Construction of Covered Court in Brgy. San Julian Norte, Agoo, La Union	LUSDEO	Public Bidding	May 23 - 30, 2020	Jun. 11, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P4,949,816.15		P4,949,816.15	Construction of Covered Court
20AF0073/ 300104213830000	Construction of Multi-Purpose Building, Brgy. Unuan, Bungle, La Union	LUSDEO	Public Bidding	Feb. 27 - March 4, 2020	Jun. 20, 2020	Aug. 24, 2020	Aug. 25, 2020	GAA 2020	P1,979,951.93		P1,979,951.93	Construction of Multi Purpose Building/ Evacuation Center
20AF0074/ 300206101136000	Construction of Rainwater Collector System (RWCS), Agoo, Aringay, Baguio, Bauang, Naguilian and Santo Tomas, La Union	LUSDEO	Public Bidding	May 28 - June 3, 2020	Jun. 17, 2020	June 30, 2020	July 1, 2020	GAA 2020	P4,086,764.46		P4,086,764.46	Construction of Rainwater Collector System

PAP CODE/UA/C	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REQ	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
20AF0075/ 300203101123000	Repair/Maintenance of Damaged Concrete Revetment, Bucayao, Bauang, La Union	LUSDEO	Public Bidding	May 28 - June 3, 2020	Jun. 17, 2020	June 26, 2020	June 30, 2020	MOOE 2020	P2,998,689.15	P2,998,689.15		Repair/ Maintenance of Damaged Concrete Revetment
20AF0076/ 300223101136000	Repair/Maintenance of DND Building Arescom- Comfort Rooms and Bath/Shower Room, Camp LTC Jose M. Laberinto, Naguilian, La Union	LUSDEO	Public Bidding	May 28 - June 3, 2020	Jun. 17, 2020	June 26, 2020	June 30, 2020	MOOE 2020	P799,995.39	P799,995.39		Construction of Building
20AF0077/ 300203102336000	Repair/Maintenance of DND Building Arescom- Mess Hall, Camp LTC Jose M. Laberinto, Naguilian, La Union	LUSDEO	Public Bidding	May 28 - June 3, 2020	Jun. 17, 2020	June 26, 2020	June 30, 2020	MOOE 2020	P1,299,994.48	P1,299,994.48		Construction of Building
20AF0078/ 310203205695000	Concreting of Brgy. Gallano Farm to Market Road, Brgy. Gallano, Aringay, La Union	LUSDEO	Public Bidding	June 19 -26, 2020	July 9, 2020	Aug. 5, 2020	Aug. 6, 2020	DA 2020	P12,437,492.84		P12,437,492.84	Concreting of Farm to Market Road
20AF0079/ 310203205696000	Concreting of Sibio Timmone, Brgy. San Fermin Farm to Market Road, Caba, Brgy. San Fermin, Caba, La Union	LUSDEO	Public Bidding	June 19 -26, 2020	Aug. 5, 2020	Aug. 6, 2020	Aug. 7, 2020	DA 2020	P12,437,498.91		P12,437,498.91	Concreting of Farm to Market Road
20AF0080/ 300101200001000	Construction of Three (3) Storey Six (6) Classroom School Building, Don Eulogio De Guzman Memorial National High School, Bauang, La Union	LUSDEO	Public Bidding	Aug. 6 - 13, 2020	Aug. 26, 2020	Aug. 27, 2020	Aug. 28, 2020	BEEF 2020	P22,443,749.00		P22,443,749.00	Construction of School Building
20AF0081	Concreting of Brgy. Antiang FMR, Brgy. Antiang, Rosario, La Union	LUSDEO	Public Bidding	Nov. 27- Dec. 4, 2020	Dec. 23, 2020	Feb. 27, 2021	March 1, 2021	Bayanhan II	P9,939,992.31		P9,939,992.31	Concreting of Farm to Market Road
20AF0082	Concreting of Sibio Bulalacao, Brgy. Basca FMR, Brgy. Basca, Aringay, La Union	LUSDEO	Public Bidding	Nov. 27- Dec. 4, 2020	Dec. 23, 2020	Feb. 27, 2021	March 1, 2021	Bayanhan II	P9,949,771.77		P9,949,771.77	Concreting of Farm to Market Road

Prepared By:

Recommended By:

Approved By:

NESTOR D. SIBAYAN

Head, Procurement Unit / BAC Secretariat

RAUL F. GALI

BAC Chairperson

GIL B. LORENZO
District Engineer