

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0001 - Retrofitting/Strengthening of Bridge – Inawayan Br. (B01491MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/12/2020	02/17/2020	GoP	2,000,000.00	-00	2,000,000.00	Retrofitting/Strengthening of Bridge
-	20LD0002 - Retrofitting/Strengthening of Bridge – Marber Br. (B00154MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/12/2020	02/17/2020	GoP	4,800,000.00	-00	4,800,000.00	Retrofitting/Strengthening of Bridge
-	20LD0003 - Construction of Concrete Revetment along Digos River, Zone I Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/19/2020	02/24/2020	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment
-	20LD0004 - Construction of Concrete Revetment along Balutakay River, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	20LD0005 - Construction of Concrete Road – Brgy. Kinuskusan Road connecting to Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyan, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road
-	20LD0006 - Construction of Concrete Road – Brgy. Poblacion – Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	35,000,000.00	-00	35,000,000.00	Concreting of Road with minor drainage structure
-	20LD0007 - Construction of Concrete Road – Guihing – Aplaya Road connecting Nagkahiusang Mananahi sa Camuacan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road
-	20LD0008 - Construction of Concrete Road – Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos – Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road
-	20LD0009 - Construction of Concrete Road – Sitio Balutakay – Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOF) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS														
-	20LD0010 - Construction of Concrete Road – Tubod – Libertad – Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/03/2019 - 10/09/2019	10/22/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road	
-	20LD0011 - Construction of Concrete Revetment, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/19/2020	02/24/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment	
-	20LD0012 - Construction of Concrete Revetment/Dike along Digos River, Brgy. Aplaya, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment	
-	20LD0013 - Construction of Concrete Road – Access Road leading to Lao Integrated Farms – Mt. Apo Trail – Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road	
-	20LD0014 - Construction of Concrete Road – Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road	
-	20LD0015 - Construction of Concrete Road – Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road	
-	20LD0016 - Construction of Concrete Road – Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road	
-	20LD0017 - Construction of Concrete Road – Marawer – Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with lateral drainage	
-	20LD0018 - Construction of Concrete Road – Padada – Piape – Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/04/2019 - 10/10/2019	10/24/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road	
-	20LD0019 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1564+(-278) - K1564+265, K1566+603 - K1567+616, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	10/20/2020	10/30/2020	GoP	68,943,000.00	-00	68,943,000.00	Asphalt Overlay with correction	
-	20LD0020 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1569+727 - K1571+310, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	10/20/2020	10/30/2020	GoP	62,123,000.00	-00	62,123,000.00	Asphalt Overlay with correction	

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0021 - Preventive Maintenance of Road: Asphalt Overlay along Digos-Makar Rd - K1581+953 - K1583+882, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/21/2020	02/28/2020	GoP	90,000,000.00	-00	90,000,000.00	Asphalt Overlay with correction.
-	20LD0022 - Preventive Maintenance of Road: Asphalt Overlay along Digos Div Rd - K1562+120 - K1562+860, K1564+100 - K1564+584, K1565+000 - K1565+920, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/21/2020	02/28/2020	GoP	84,786,000.00	-00	84,786,000.00	Asphalt Overlay with correction.
-	20LD0023 - Preventive Maintenance of Road: Asphalt Overlay along Davao-Cotabato Rd (Davao City-Jct Digos Sect) - K1558+097 - K1559+952, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	10/20/2020	10/30/2020	GoP	84,535,000.00	-00	97,535,000.00	Asphalt Overlay with correction.
-	20LD0024 - Off-Carriageway Improvement: Shoulder Paving/Construction - along Bansalan-Mt. Apo Nat'l Park Rd - K1586+080 - K1588+744, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/12/2019	02/12/2020	02/17/2020	GoP	32,518,000.00	-00	32,518,000.00	Paving of Shoulder.
-	20LD0025 - Reconstruction to Concrete Pavement - along Davao-Sarangani Coastal Rd (Malalag-Malita-JAS-G) - K1592+160 - K1592+583, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/21/2019 - 10/27/2019	11/14/2019	02/12/2020	02/17/2020	GoP	9,500,000.00	-00	9,500,000.00	Road Reconstruction.
-	20LD0026 - Widening of Bridge - Cebulan Br. (B00124MN) along Davao-Cotabato Rd (Davao City – Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	02/12/2020	02/17/2020	GoP	33,400,000.00	-00	33,400,000.00	Bridge Widening with RROW including Approaches
-	20LD0027 - Widening of Bridge - Balutakay Br. (B00136MN) along Davao-Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	02/12/2020	02/17/2020	GoP	18,000,000.00	-00	18,000,000.00	Bridge Widening including Abutment Protection.
-	20LD0028 - Construction (Completion) of Multi-Purpose Building (Legislative Hall), Brgy. Poblacion, Municipality of Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/19/2019	10/20/2020	10/30/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction (Completion) of Multi-Purpose Building.
-	20LD0029 - Construction of Concrete Revetment along Digos River (Ebreo Bridge, Upstream Section), Tres de Mayo, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/19/2020	02/24/2020	GoP	84,912,000.00	-00	84,912,000.00	Construction of Concrete Revetment.
-	20LD0030 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section (Ebreo), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0031 - Construction of Concrete Revetment along Digos River, Tres de Mayo Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
-	20LD0032 - Construction of Concrete Revetment along Digos River, Digos Bridge 1 Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/20/2019	02/12/2020	02/17/2020	GoP	40,000,000.00	-00	40,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0033 - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Aplaya Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	02/12/2020	02/17/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment
-	20LD0034 - Construction of Concrete Revetment along Digos River, Digos Bridge 2, Cogon Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	02/12/2020	02/17/2020	GoP	26,000,000.00	-00	26,000,000.00	Construction of Concrete Revetment
-	20LD0035 - SPAMAST River Control Protection (along Matti River), Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	02/12/2020	02/17/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment
-	20LD0036 - Construction of Flood Control along Padada Mainit River Sta. 0+000 – Sta. 0+140, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/28/2019 - 11/03/2019	11/21/2019	10/20/2020	10/30/2020	GoP	31,899,000.00	-00	31,899,000.00	Construction of Concrete Revetment
-	20LD0037 - Widening of Bridge - Matti Br. (B01761MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection
-	20LD0038 - Widening of Bridge - Matti Br. 2 (B01952MN) along Davao – Cotabato Rd (Jct Digos – Cotabato Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	9,167,000.00	-00	9,167,000.00	Bridge Widening including Abutment Protection
-	20LD0039 - Construction (Completion) of Padada Multi-Purpose Gymnasium, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/26/2019	03/05/2020	03/15/2020	GoP	6,500,000.00	-00	6,500,000.00	Construction (Completion) of Existing Multi-Purpose Gymnasium
-	20LD0040 - Construction of Concrete Revetment along Digos River, Ruparan Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	30,000,000.00	-00	30,000,000.00	Construction of Concrete Revetment
-	20LD0041 - Construction of Concrete Revetment along Miral River, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Concrete Revetment
-	20LD0042 - Construction of Concrete Revetment along Padada-Mainit River, Guihing, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/13/2020	02/19/2020	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Revetment
-	20LD0043 - Construction of Concrete Revetment along Digos River (Purok Calumpang, Cogon), Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/05/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	20LD0044 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road
-	20LD0045 - Construction of Concrete Road – Jct. Tres de Mayo – Brgy. Goma leading to Mahlak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/12/2020	02/17/2020	GoP	13,500,000.00	-00	13,500,000.00	Concreting of Road with minor drainage structure

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0046 - Construction of Concrete Road – NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/12/2020	02/17/2020	GoP	10,000,000.00	-00	10,000,000.00	Concreting of Road with minor drainage structure.
-	20LD0047 - Reconstruction to Concrete Pavement along Digos-Makar Rd - K1568+636 - K1568+718, K1571+474 - 1571+933, K1584+066 - K1584+702, K1585+799 - K1586+036, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	10/20/2020	10/30/2020	GoP	34,000,000.00	-00	34,000,000.00	Road Reconstruction.
-	20LD0048 - Construction of Flood Control Structure Outfall to Digos-Makar Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Flood Control Structure
-	20LD0049 - Construction of Digos City Drainage Structures, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/19/2020	02/24/2020	GoP	51,699,000.00	-00	51,699,000.00	Construction of Drainage Structures
-	20LD0050 - Construction of Drainage Structure along Road - Bansalan-Mt. Apo Nat'l Park Rd - K1595+290 - K1595+500, K1595+520 - K1595+1020, K1595+1038 - K1596+045, K1596+065 - K1596+240, K1596+265 - K1596+505, K1596+545 - K1596+640, K1596+645 - K1596+755, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	10/20/2020	10/30/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction of CHB Lined Canal
-	20LD0051 - Construction of Road Slope Protection Structure - along Digos-Makar Rd - K1587+508 - K1588+571, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	02/21/2020	02/28/2020	GoP	89,000,000.00	-00	89,000,000.00	Construction of Road Slope Protection.
-	20LD0052 - Construction of Road Slope Protection Structure - along Digos-Makar Rd - K1588+630 - K1589+590, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/20/2019 - 11/26/2019	12/10/2019	02/21/2020	02/28/2020	GoP	99,000,000.00	-00	99,000,000.00	Construction of Road Slope Protection.
-	20LD0053 - Road Widening along Digos Div Rd (S00197MN) - K1562+(-698) - K1566+210, Davao del Sur	Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	76,500,000.00	-00	76,500,000.00	CANCELLED. Change Project Name in NEP Errata. New Contract ID No. 20LD0069
-	20LD0054 - Construction of Drainage Structure along Road – Digos Junction Rd - K1565+(-570) - K1565+(-300), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction/Rehabilitation of Drainage.
-	20LD0055 - Construction of Multi-Purpose Building, San Jose, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building
-	20LD0056 - Widening of Bridge - Coronon Br. 2 (B00128MN) along Davao-Cotabato Rd (Davao City-Jct Digos Sect), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	47,000,000.00	-00	47,000,000.00	Bridge Widening with RROW including Approaches.

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0057 - Repair/ Improvement of Davao del Sur Sports Complex, Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	25,000,000.00	-00	25,000,000.00	CANCELLED. Deleted in Final GAA
-	20LD0058 - Construction of Concrete Revetment along Digos River, Zone I San Vali Section, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	10/20/2020	10/30/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	20LD0059 - Construction of Flood Control Structure at Matti River, Brgy. Matti, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	20LD0060 - Construction of Concrete Revetment along Pitan River, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	02/12/2020	02/17/2020	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment
-	20LD0061 - Construction of Multi-Purpose Building (Municipal Hall), Brgy. Poblacion, Municipality of Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/23/2019	05/19/2020	05/22/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Two-Storey Legislative Hall
-	20LD0062 - Construction of Multi-Purpose Building, Brgy. N.C. Ordaneza District, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	03/31/2020	04/10/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building with Training Rooms & other Support Facilities
-	20LD0063 - Construction of Multi-Purpose Building, Brgy. Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	03/05/2020	03/15/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building
-	20LD0064 - Construction of Multi-Purpose Building Brgy. Inawayan, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	-	-	-	-	GoP	3,000,000.00	-00	3,000,000.00	CANCELLED. Change Project Name in NEP Errata. New Contract ID No. 20LD0072
-	20LD0065 - Construction of Two-Storey Legislative Hall in Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/23/2019	08/24/2020	08/28/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of a Two-Storey Legislative Hall
-	20LD0066 - Construction of Multi-Purpose Building Brgy. Bato, Digos Municipality of Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/18/2020	06/24/2020	06/29/2020	GoP	7,000,000.00	-00	7,000,000.00	Construction of Multi-Purpose Building
-	20LD0067 - Preventive Maintenance of Road: Asphalt Overlay – along Digos – Makar Rd – K1564+395 – K1564+635, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	10/20/2020	10/30/2020	GoP	6,000,000.00	-00	6,000,000.00	Asphalt Overlay
-	20LD0068 - Construction of Drainage Structure along Road – Davao-Sarangani Coastal Rd. (Malalag-Malita-JAS-G) K1585+473 – K1586+579), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/22/2019 - 11/28/2019	12/12/2019	10/20/2020	10/30/2020	GoP	27,178,000.00	-00	27,178,000.00	Construction of Drainage Structure

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0069 - Road Widening – along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) – K1576+845 - K1578+219, K1588+874 - K1589+000, K1589+375 - K1589+401, K1589+711 - K1589+836, K1589+943 - K1589+1020, K1592+092 - K1592+293, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	10/20/2020	10/30/2020	GoP	76,500,000.00	-00	76,500,000.00	Road Widening
-	20LD0070 - Construction of Other Facilities at Passig, Brgy Bato, Municipality of Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	7,000,000.00	-00	7,000,000.00	CANCELLED. Deleted in Final GAA.
-	20LD0071 - Construction/Improvement of Public Cemetery, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019	-	-	-	GoP	5,000,000.00	-00	5,000,000.00	CANCELLED. Deleted in Final GAA.
-	20LD0072 - Construction of Multi-Purpose Building, Brgy. Sinayawan, Municipality of Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0073 - Construction of 2STY 10CL, Lapulabao National High School, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	07/09/2020 - 07/15/2020	07/28/2020	08/19/2020	08/25/2020	GoP	25,199,927.78	-00	25,199,927.78	Construction of 2 Storey 10 Classrooms (CY 2020 BEFF)
-	20LD0074 - Construction of 2STY 4CL, Zosimo S. Magdadaro National High School, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	10/20/2020	10/30/2020	GoP	17,185,947.23	-00	17,185,947.23	Construction of 2 Storey 4 Classrooms (CY 2020 BEFF)
-	20LD0075 - Construction of 1STY 2CL w/ Toilet Attached, Carre ES, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	01/29/2020 - 02/04/2020	02/18/2020	10/20/2020	10/30/2020	GoP	5,276,250.00	-00	5,276,250.00	Construction of 1 Storey 2 Classrooms with Toilet Attached (CY 2020 BEFF)
-	20LD0076 - Repair/Maintenance of National Roads and Bridges, Act. No. 41X (Emergency Projects) Construction of Slope Protection along Bansalan - Mt. Apo National Park Road, K1595+042 to K1604+780, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/07/2020	-	-	-	GoP	2,800,000.00	2,800,000.00	-00	CANCELLED. due to adjustments undertaken in the Approved Budget for the Contract (ABC)
-	20LD0077 - Repair/Maintenance of National Roads and Bridges, Act. No. 66X (Selective Replacement of Concrete Pavement) along Davao - Cotabato Road, K1555+1023 to K1593+057, with exceptions, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/07/2020	-	-	-	GoP	10,000,000.00	10,000,000.00	-00	CANCELLED. due to adjustments undertaken in the Approved Budget for the Contract (ABC)
-	20LD0078 - Construction of Brgy. Hall, Brgy. Parame, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Brgy. Hall
-	20LD0079 - Construction of Motorpool, NCO District, Poblacion, Padada, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Motorpool

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0080 - Construction of Multi-Purpose Building (Brgy. Health Station), Brgy. Tanwalang, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0081 - Construction of Multi-Purpose Building (Davao del Sur Sports Complex), Matti, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/18/2020	06/24/2020	06/29/2020	GoP	25,000,000.00	-00	25,000,000.00	Construction of Multi-Purpose Building
-	20LD0082 - Construction of Multi-Purpose Building (Sports Center), Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	08/24/2020	08/28/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0083 - Construction of Multi-Purpose Building, Evacuation Center, Brgy. Igpit, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0084 - Construction of Multi-Purpose Building at Sta. Cruz Central Elementary School, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/20/2020	10/30/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building
-	20LD0085 - Construction of Multi-Purpose Building at the Government Center, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	10/20/2020	10/30/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building
-	20LD0086 - Construction of Multi-Purpose Building, Brgy. Mabuhay, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building
-	20LD0087 - Construction of Multi-Purpose Building, Brgy. Sibulan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0088 - Construction of Multi-Purpose Building, Poblacion, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0089 - Construction of Multi-Purpose Building, Poblacion, Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0090 - Construction of Multi-Purpose Building, Quiros St., Poblacion Dos, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction of Multi-Purpose Building
-	20LD0091 - Construction/Improvement of Municipal Gymnasium, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	10,000,000.00	-00	10,000,000.00	Construction/Rehabilitation of Gymnasium
-	20LD0092 - Construction/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0093 - Improvement of Municipal Gym/Evacuation Center, Poblacion, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Improvement of Gym
-	20LD0094 - Repair and Rehabilitation of Multi-Purpose Building (Municipal Gym), Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	08/24/2020	08/28/2020	GoP	3,000,000.00	-00	3,000,000.00	Repair and Rehabilitation of Multi-Purpose Building
-	20LD0095 - Repair and Rehabilitation of Multi-Purpose Building (Municipal Gym), Malalag, Davao del Sur	Construction Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	08/24/2020	08/28/2020	GoP	2,000,000.00	-00	2,000,000.00	Repair and Rehabilitation of Multi-Purpose Building
-	20LD0096 - Repair/Rehabilitation of the Municipal Hall, Brgy. Poblacion, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/18/2020	10/20/2020	10/30/2020	GoP	3,000,000.00	-00	3,000,000.00	Repair/Rehabilitation of the Municipal Hall
-	20LD0097 - Concreting of Local Access Roads, Brgy. Kimlawis, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	08/24/2020	08/28/2020	GoP	5,000,000.00	-00	5,000,000.00	Concreting of Road
-	20LD0098 - Concreting of Road with one lane bridge, Sitio Botilon, Brgy. Cabasagan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	10/20/2020	10/30/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road
-	20LD0099 - Concreting of Road, Brgy. Carre, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Concreting of Road
-	20LD0100 - Concreting of Road, Sitio Patulangon, Zone 1, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/23/2020	10/20/2020	10/30/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road
-	20LD0101 - Construction of Concrete Road, Jct. Davao Cot-Tubison Road, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/25/2020	10/20/2020	10/30/2020	GoP	85,000,000.00	-00	85,000,000.00	Concreting of Road
-	20LD0102 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass
-	20LD0103 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass
-	20LD0104 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass
-	20LD0105 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0106 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	20LD0107 - Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Construction of Pedestrian Overpass.
-	20LD0108 - Concreting of Road, Brgy. Kapoc to Brgy. Bangkal, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	03/03/2020 - 03/09/2020	05/21/2020	10/20/2020	10/30/2020	GoP	15,000,000.00	-00	15,000,000.00	Concreting of Road
-	20LD0109 - Concreting of Road from Brgy. New Murcia to San Miguel to New Katipunan, Matanao to Dalumay, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/22/2020 - 05/28/2020	06/11/2020	10/20/2020	10/30/2020	GoP	75,000,000.00	-00	75,000,000.00	Concreting of Road
-	20LD0110 - Completion of Municipal Building, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	03/13/2020 - 03/19/2020	06/04/2020	10/20/2020	10/30/2020	GoP	20,000,000.00	-00	20,000,000.00	Completion of Municipal Building
-	20LD0111 - Preventive Maintenance of Road Asphalt Overlay - Specific Location along Digos-Makar Road (S00184MN). 1581+860 - 1584+066, Davao del Sur	Construction Section	No	Competitive Bidding	-	-	-	-	GoP	100,000,000.00	-00	100,000,000.00	Implemented by R.O. XI
-	20LD0112 - Repair/Maintenance of National Roads and Bridges, Act. No. 41X (Emergency Projects) Construction of Slope Protection along Bansalan - Mt. Apo National Park Road, K1595+042 to K1604+780, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	03/24/2020	03/30/2020	GoP	1,450,950.00	1,450,950.00	-00	Construction of Road Slope Protection.
-	20LD0113 - Repair/Maintenance of National Roads and Bridges, Act. No. 66X (Selective Replacement of Concrete Pavement) along Davao - Cotabato Road, K1555+1023 to K1593+057, with exceptions, Davao del Sur	Maintenance Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/10/2020	03/24/2020	03/30/2020	GoP	5,000,000.00	5,000,000.00	-00	Selective Replacement of Concrete Pavement (Reblocking)
-	20LD0114 - Repair/Maintenance of DPWH Building 4 (Old QAS & COA Office), DPWH Compound, Lapu-lapu St., Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	1,970,000.00	1,970,000.00	-00	Repair/Maintenance of Other Public Buildings
-	20LD0115 - Repair/Maintenance of DOJ Building Hall of Justice (Office of the City Prosecutor Public Attorney's Office) Gen. Luna Extension (Eastside), Brgy. Aplaya, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	2,000,000.00	2,000,000.00	-00	Repair/Maintenance of Other Public Buildings.
-	20LD0116 - Cluster I - Repair/Maintenance of the following (1.) DILG Building BJMP – Infirmary Building, Luna Ext., cor Sugar Road, Brgy. San Miguel, Digos City, Davao del Sur; (2.) DILG Building BJMP Prisoner's Cell, Luna Ext., cor Sugar Road, Brgy. San Miguel, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/14/2020 - 05/20/2020	06/02/2020	06/10/2020	06/18/2020	GoP	1,000,000.00	1,000,000.00	-00	Repair/Maintenance of Other Public Buildings.

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0117 - Cluster II – Construction of Rainwater Collector Systems (RWCS): (1.) Igpit Senior HS Stand Alone, Digos City, Davao del Sur; (2.) Igpit NHS, Digos City, Davao del Sur; (3.) Casildo Nohol ES, Digos City, Davao del Sur; (4.) Mahayahay ES, Digos City, Davao del Sur; (5.) Balabag NHS, Digos City, Davao del Sur; (6.) Arcaflor Maniapao ES, Digos City, Davao del Sur; (7.) Libertad ES, Bansalan, Davao del Sur; (8.) Bonifacio ES, Bansalan, Davao del Sur; (9.) Sibayan ES, Bansalan, Davao del Sur; (10.) Altavista ES, Bansalan, Davao del Sur; (11.) Glamang ES, Matanao, Davao del Sur; (12.) Kusulan ES, Kiblawan, Davao del Sur; (13.) Emilio Jose ES, Kiblawan, Davao del Sur; (14.) Datu Bacalac ES, Malalag, Davao del Sur; (15.) Albatera ES, Malalag, Davao del Sur; (16.) DPWH Area Equipment Section, Digos City, Davao del Sur; (17.) DPWH Compound, Digos City, Davao del Sur	Maintenance Section	No	Competitive Bidding	05/21/2020 - 05/27/2020	06/09/2020	06/22/2020	06/25/2020	GoP	4,235,000.00	4,235,000.00	-00	Construction of 15 units 1,500 liters and 96 units 1,000 liters RWCS (Polyethylene Storage Tank with Reinforced Concrete Base).
-	20LD0118 - Concreting of Brgy. Barayong FMR, Brgy. Barayong, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	10/20/2020	10/30/2020	GoP	16,000,000.00	-00	16,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0119 - Concreting of Brgy. Kibuaya FMR, Brgy. Kibuaya, Hagonoy, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	10/20/2020	10/30/2020	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0120 - Concreting of Brgy. Dolo FMR, Brgy. Dolo, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	10/20/2020	10/30/2020	GoP	24,000,000.00	-00	24,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0121 - Concreting of Brgy. Kimlawis FMR, Brgy. Kimlawis, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	10/20/2020	10/30/2020	GoP	24,000,000.00	-00	24,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0122 - Concreting of Brgy. Ihan FMR, Brgy. Ihan, Kiblawan, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	10/20/2020	10/30/2020	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0123 - Concreting of Brgy. Bacungan FMR, Brgy. Bacungan, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	10/20/2020	10/30/2020	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0124 - Concreting of Brgy. Poblacion to Brgy. Palili FMR, Brgy. Poblacion and Brgy. Palili, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	07/28/2020	08/03/2020	GoP	12,000,000.00	-00	12,000,000.00	Concreting of Roads with minor drainage structures.
-	20LD0125 - Concreting of Brgy. Balnate FMR, Brgy. Balnate, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020	06/16/2020	07/28/2020	08/03/2020	GoP	13,000,000.00	-00	13,000,000.00	Concreting of Roads with minor drainage structures.


DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
-	20LD0126 - Concreting of Farm-to-Mill Road, Brgy. San Jose, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	05/28/2020 - 06/03/2020				GoP	10,446,472.68	-00	10,446,472.68	CANCELLED due to adjustments undertaken in the Approved Budget for the Contract (ABC).
-	20LD0127 - Repair/Maintenance of Pitan River Revetment 1 (Ceboley Section) at Brgy. Zone III, Sta. Cruz, Davao del Sur, Sta. 0+000 to Sta. 0+032	Maintenance Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	06/23/2020	07/09/2020	07/15/2020	GoP	2,000,000.00	2,000,000.00	-00	Repair of Existing Concrete Revetment.
-	20LD0128 - Repair/Maintenance of Drainage along Davao-Cotabato Road (Camanchiles Section), K1574+400 to K1575+237.5, Davao del Sur	Maintenance Section	No	Competitive Bidding	06/04/2020 - 06/10/2020				GoP	2,000,000.00	2,000,000.00	-00	CANCELLED due to adjustments undertaken in the Approved Budget for the Contract (ABC).
-	20LD0129 - Repair/Maintenance of Drainage along Davao-Cotabato Road (Camanchiles Section), K1574+400 to K1575+237.5, Davao del Sur	Maintenance Section	No	Competitive Bidding	06/09/2020 - 06/15/2020	06/30/2020	07/09/2020	07/15/2020	GoP	2,500,000.00	2,500,000.00	-00	Repair and Maintenance of Lined Canal.
-	20LD0130 - Construction of 2STY 4CL, Apolandia ES, City of Digos (Capital), Davao del Sur	Construction Section	No	Competitive Bidding	07/09/2020 - 07/15/2020	07/28/2020	08/19/2020	08/25/2020	GoP	17,143,196.11	-00	17,143,196.11	Construction of 2 Storey 4 Classrooms (CY 2020 BEFF).

Prepared by:


DOMINICO O. CABAHUG
Procurement Engineer

Submitted by:


ROLANDO R. ORO
Chief, Construction Section
BAC Chairperson

Approved:


NICOMEDES D. PARILLA, JR.
District Engineer

DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
-	20CSLD01 - Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Two-Storey Legislative Hall in Padada, Davao del Sur; 2.) Construction of Multi-Purpose Building (Legislative Hall), Brgy Poblacion, Municipality of Malalag, Davao del Sur; 3.) Construction of Multi-Purpose Building Brgy Sinayawan, Municipality of Hagonoy, Davao del Sur; 4.) Construction of Multi-Purpose Building, Barangay N.C. Ordaneza District, Padada, Davao del Sur; 5.) Construction of Multi-Purpose Building, Brgy Nicholas Carbonel Ordaneza, Padada, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/02/2019	-	-	-	GoP	840,000.00	-00	840,000.00	Corrected Contract Identification and Name (From: 20CSLD01 - Cluster I, To: 19CSLD10 - Cluster IX). Source of Funds is FY 2019 GAA.
-	20CSLD02 - Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Flood Control Structure at Matti River, Brgy Matti, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Pitan River, Sta. Cruz, Davao del Sur; 3.) Construction of Concrete Revetment along Digos River, Zone I San Vali Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	10/02/2019	-	-	-	GoP	1,186,097.27	-00	1,186,097.27	Corrected Contract Identification and Name (From: 20CSLD02 - Cluster II, To: 19CSLD11 - Cluster X). Source of Funds is FY 2019 GAA.
-	20CSLD03 - Cluster I - Geotechnical Exploration Survey for the following: 1.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Bato E/S, Bato, Sta. Cruz, Davao del Sur; 2.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Sta. Cruz Public Market Section, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/07/2020 - 07/13/2020	07/21/2020	07/29/2020	08/10/2020	GoP	591,421.74	-00	591,421.74	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD04 - Cluster II - Geotechnical Exploration Survey for the following: 1.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Lobo E/S, Lobo, Sta. Cruz, Davao del Sur; 2.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Astorga E/S, Astorga, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/07/2020 - 07/13/2020	07/21/2020	07/29/2020	08/10/2020	GoP	591,421.74	-00	591,421.74	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD05 - Cluster III - Geotechnical Exploration Survey for the following: 1.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Inawayan E/S, Inawayan, Sta. Cruz, Davao del Sur; 2.) Construction of Pedestrian Overpass, Davao-Cotabato Road, Cebulan E/S, Cebulan, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/07/2020 - 07/13/2020	07/21/2020	07/29/2020	08/10/2020	GoP	591,421.74	-00	591,421.74	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD06 - Cluster IV - Geotechnical Exploration Survey for the following: 1.) Completion of Municipal Building, Sta. Cruz, Davao del Sur; 2.) Construction of Multi-Purpose Building, Quiros St., Poblacion Dos, Bansalan, Davao del Sur	Planning and Design Section	No	Competitive Bidding	02/19/2020 - 02/25/2020	03/05/2020	06/01/2020	06/11/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD07 - Geotechnical Exploration Survey for Repair/Rehabilitation of the Municipal Hall, Brgy. Poblacion, Matanao, Davao del Sur	Planning and Design Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	06/23/2020	07/08/2020	07/17/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD08 - Geotechnical Exploration Survey for Construction of Multi-Purposed Building, Barangay Kapatagan, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	06/04/2020 - 06/10/2020	06/23/2020	07/08/2020	07/17/2020	GoP	360,000.00	-00	360,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD09 - Cluster V - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Zone 1, Aplaya Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment/Dike along Digos River, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	679,000.00	-00	679,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.


DPWH - Davao del Sur DEO Updated Final Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTING SERVICES													
-	20CSLD10 - Cluster VI - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along Pitan Section, Sta. Cruz, Davao del Sur; 2.) Construction of Concrete Revetment along Tres de Mayo Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	873,000.00	-00	873,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD11 - Cluster VII - Geotechnical Exploration Survey for the following: 1.) Construction of Concrete Revetment along SPAMAST Section, Digos City, Davao del Sur; 2.) Construction of Concrete Revetment along Miral Section, Bansalan, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	873,000.00	-00	873,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD12 - Geotechnical Exploration Survey for the Construction of Road Slope Protection Structure along Bansalan-Mt. Apo National Park Rd - K1593+400 - K1594+061	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	840,000.00	-00	840,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD13 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Balutakay - Hagonoy Section, Hagonoy, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	776,000.00	-00	776,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD14 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Coronon River, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	776,000.00	-00	776,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD15 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Cebulan River, Sta. Cruz, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	776,000.00	-00	776,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD16 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Matti Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	776,000.00	-00	776,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD17 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Cogon-Biao Section, Digos City, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	873,000.00	-00	873,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD18 - Geotechnical Exploration Survey for the Construction of Concrete Revetment along Padada-Mainit River Section, Hagonoy, Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	388,000.00	-00	388,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.
-	20CSLD19 - Geotechnical Exploration Survey for the Widening of Bridge - Pitan Br. (B00130MN) along Davao-Cotabato Rd (Davao City-Jct. Digos Section), Davao del Sur	Planning and Design Section	No	Competitive Bidding	07/10/2020 - 07/16/2020	07/28/2020	09/29/2020	10/09/2020	GoP	294,000.00	-00	294,000.00	Geotechnical Exploration including test of samples extracted and geotechnical report.

Prepared by:


DOMINICO O. CABAUG
 Procurement Engineer

Submitted by:


ROLANDO R. OROC
 Chief, Construction Section
 BAC Chairperson

Approved:


NICOMEDES D. PARILLA, JR.
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Common-Use Supplies & Equipment Updated FY-2020

Code (PAP)	PROCUREMENT PURCHASED / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (Php)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
01101101	A. AVAILABLE AT PROCUREMENT SERVICE STORES	REGION XI										
	COMMON ELECTRICAL SUPPLIES	DPWH	Agency to Agency - Thru PS-DBM									
	1st Quarter	DAVAO DEL SUR	Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	5,361.95		5,361.95	
	2nd Quarter		Agency to Agency - Thru PS	n/a	n/a	n/a	n/a	GOP	3,934.68		3,934.68	
	3rd Quarter	DISTRICT	Agency to Agency - Thru PS	n/a	n/a	n/a	n/a	GOP	8,772.74		8,772.74	
	4th Quarter	ENGINEERING	Agency to Agency - Thru PS	n/a	n/a	n/a	n/a	GOP	2,872.36		2,872.36	
									20,941.73	-	20,941.73	
01101101	COMMON OFFICE SUPPLIES		Agency to Agency - Thru PS-DBM									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	421,914.25		421,914.25	
	2nd Quarter		Agency to Agency - Thru PS	n/a	n/a	n/a	n/a	GOP	1,348,130.37		1,348,130.37	
	3rd Quarter		Agency to Agency - Thru PS	n/a	n/a	n/a	n/a	GOP	1,415,485.49		1,415,485.49	
	4th Quarter		Agency to Agency - Thru PS	n/a	n/a	n/a	n/a	GOP	1,242,275.43		1,242,275.43	
									4,427,805.54	-	4,427,805.54	
01101101	COMMON OFFICE DEVICES		Agency to Agency - Thru PS-DBM									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	30,028.77		30,028.77	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	38,495.66		38,495.66	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	49,355.10		49,355.10	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	32,955.64		32,955.64	
									150,835.17	-	150,835.17	
01101101	COMMON JANITORIAL SUPPLIES		Agency to Agency - Thru PS-DBM									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	87,228.60		87,228.60	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	99,815.29		99,815.29	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	129,931.36		129,931.36	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	95,137.84		95,137.84	
									412,113.09	-	412,113.09	
01101101	COMMON OFFICE EQUIPMENT		Agency to Agency - Thru PS-DBM									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	146,857.04		146,857.04	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	698,720.14		698,720.14	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	889,441.22		889,441.22	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	723,515.82		723,515.82	
									2,458,534.22	-	2,458,534.22	
01101101	COMMON COMPUTER SUPPLIES		Agency to Agency - Thru PS-DBM									
	1st Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	72,434.30		72,434.30	
	2nd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	256,657.60		256,657.60	
	3rd Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	264,256.20		264,256.20	
	4th Quarter		Agency to Agency - Thru PS-DBM	n/a	n/a	n/a	n/a	GOP	118,215.10		118,215.10	
									711,563.20	-	711,563.20	
			Sub-total Page 1 >>						8,181,792.95	-	8,181,792.95	

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Commom-Use Supplies & Equipment Updated FY-2020

Page 7 of 7

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Commom-Use Supplies & Equipment Updated FY-2020

Page 7 of 7

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE XI, DAVAO CITY

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Commom-Use Supplies & Equipment Updated FY-2020

Code (PAP)	PROCUREMENT PURCHASED / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS (Brief Description of Program/ Project)
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)	
				"Procurement of goods and services is conducted on a quarterly basis"								
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	10,009,200.00		10,009,200.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	6,120,300.00		6,120,300.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	5,574,100.00		5,574,100.00	
									38,424,050.00	-	38,424,050.00	
01101101	INVENTORY / COMMON COMMUNICATION SUPPLIES		Public Bidding									
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	20,000.00		20,000.00	
									20,000.00	-	20,000.00	
									65,219,050.00	-	65,219,050.00	
01101101	HEAVY EQUIPMENT		Public Bidding									
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	200,000.00		200,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,000,000.00		1,000,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	900,000.00		900,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	400,000.00		400,000.00	
									2,500,000.00	-	2,500,000.00	
01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT		Public Bidding									
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-	
									-	-	-	
01101101	FURNITURE & FIXTURES		Public Bidding									
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	100,000.00		100,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,000,000.00		1,000,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,480,000.00		1,480,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	800,000.00		800,000.00	
									3,380,000.00	-	3,380,000.00	
01101101	SAFETY & OCCUPATIONAL PRODUCTS		Public Bidding									
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	425,000.00		425,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	650,000.00		650,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	945,000.00		945,000.00	
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	755,000.00		755,000.00	
									2,775,000.00	-	2,775,000.00	
01101101	ENGINEERING DEVICE / EQUIPMENT & SUPPLIES		Public Bidding									
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	420,000.00		420,000.00	
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	1,050,000.00		1,050,000.00	
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,260,000.00		1,260,000.00	

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Commom-Use Supplies & Equipment Updated FY-2020

Page 7 of 7

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Commom-Use Supplies & Equipment Updated FY-2020

Consolidated - Common 600 Supplies & Equipment - Updated 7-1-2025													
Code (PAP)	PROCUREMENT PURCHASED / PROJECT	PMO/End User	Mode of Procurement	TENTATIVE PROCUREMENT SCHEDULE				Source of Funds	Estimated Budget (PhP)			REMARKS	
				Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Pesos)	MOOE	Capital Outlay (EAO)		(Brief Description of Program/ Project)
				"Procurement of goods and services is conducted on a quarterly basis"									
									21,165,000.00	-	21,165,000.00		
01101101	LABORATORY EQUIPMENT, SUPPLIES & MATERIALS		Public Bidding										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-		
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	17,850,000.00		17,850,000.00		
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	2,500,000.00		2,500,000.00		
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-		
									20,350,000.00	-	20,350,000.00		
				Sub-total Page 6 >>					79,698,200.00	-	79,698,200.00		
01101101	NEWSPAPERS, BOOKS, MAPS & OTHER PUBLICATIONS		Public Bidding										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-		
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-		
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-		
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-		
									-	-	-		
01101101	DISASTER CONTINGENCIES		Public Bidding										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	500,000.00		500,000.00		
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	100,000.00		100,000.00		
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	50,000.00		50,000.00		
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	25,000.00		25,000.00		
									675,000.00	-	675,000.00		
01101101	PROCUREMENT OF SERVICE VEHICLE		Public Bidding										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	13,332,700.00		13,332,700.00		
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-		
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	-		-		
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-		
									13,332,700.00	-	13,332,700.00		
01101101	NETWORK / STRUCTURED CABLING		Public Bidding										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	-		-		
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	-		-		
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	3,000,000.00		3,000,000.00		
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	-		-		
									3,000,000.00	-	3,000,000.00		
01101101	UNFORESEEN EXPENDITURES		0%										
	1st Quarter		Public Bidding	1st Qtr	1st Qtr	1st Qtr	1st Qtr	GOP	50,000.00		50,000.00		
	2nd Quarter		Public Bidding	2nd Qtr	2nd Qtr	2nd Qtr	2nd Qtr	GOP	550,000.00		550,000.00		
	3rd Quarter		Public Bidding	3rd Qtr	3rd Qtr	3rd Qtr	3rd Qtr	GOP	1,900,000.00		1,900,000.00		
	4th Quarter		Public Bidding	4th Qtr	4th Qtr	4th Qtr	4th Qtr	GOP	550,000.00		550,000.00		
									3,050,000.00	-	3,050,000.00		

Updated Annual Procurement Plan (APP) for 1st Semester FY 2020
Consolidated - Commom-Use Supplies & Equipment Updated FY-2020

PREPARED / SUBMITTED BY:

RECOMMENDED BY:

APPROVED BY:

NICOMEDES D. PANILLA JR.
District Engineer