



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DAVAO DEL NORTE
DISTRICT ENGINEERING OFFICE
Region XI
Tagum City

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020 FOR CONSULTANCY

Code	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/ Posting of REOI/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
(PAP)													
	Contract ID No.: 20CSLC01 Contract Name:												
	1.Subsurface Exploration Survey for the proposed construction of Multi Level School Bldg, Davao del Norte State College, Datu Jose Libayao Talalingod Campus, Talalingod, Davao del Norte	Planning and Design	NO	Small Value	January 28 , 2020 - February 3, 2020	February 4, 2020	October 9, 2020	October 16, 2020	FY 2020 LIP	Php 506,360.91	Php 506,360.91		Boring test
	2. Subsurface Exploration Survey for the proposed construction of Multi_Purpose Building, University Site, Puruk 15, Brgy. Isling, Carmen, Davao del Norte												
	Contract ID No.: 20CSLC02 Contract Name:												
	1. Subsurface Exploration Survey for the proposed Construction of Bridge along Concrete Road, Brgy. Canocotan, Tagum City, Davao del Norte.	Planning and Design	NO	Small Value	February 4- 10, 2020	February 11, 2020	October 12, 2020	October 24, 2020	FY 2020 LIP	Php 295,570.49	Php 295,570.49		Boring test
	Contract ID No.: 20CSLC03 Contract Name:												
	1. Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Fish Landing Facility), Brgy. Peñaplata, Island Garden City of Samal, Davao del Norte.	Planning and Design	NO	Small Value	June 2-8, 2020	June 9, 2020	October 12, 2020	October 21, 2020	FY 2020 LIP	Php 370,421.69	Php 370,421.69		Boring test

Code	Procurement Program/ Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			REMARKS
					Advertisement/ Posting of RFO/RFP	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
(PAP)	Contract ID No.: 20CSLC07 Contract Name: Package 7 1.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Barangay Little Paray, Panabo City, Davao del Norte, 2.) Subsurface Exploration Survey for the proposed Construction Multi-Purpose Building, Barangay New Visayas, Sto. Tomas, Davao del Norte, 3.) Subsurface Exploration Survey for the proposed Construction Multi-Purpose Building, Barangay San Jose, Sto. Tomas, Davao del Norte, 4.) Subsurface Exploration Survey for the proposed Construction Multi-Purpose Building (Barangay Hall), Barangay Datu Abdul, Panabo City, Davao del Norte, 5.) Subsurface Exploration Survey for the proposed Construction of Fire Station Building, Babak District, IGACOS, 6.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Legislative Building - Phase 1), Barangay Dujali, B.E. Dujali, Davao del Norte, 7.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Rehab Center), Sto. Tomas, Davao del Norte, 8.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building in Davao del Norte State College, New Visayas, Panabo City, Davao del Norte	Planning and Design	NO	Small Value	December 3 - 9, 2020	December 10, 2020	December 22, 2020	January 4, 2021			FY 2020 PDE	₱896,113.78		₱896,113.78	Boring test
	Contract ID No.: 20CSLC08 Contract Name: 1.) Subsurface Exploration Survey for the proposed Construction of DSWD Center for Children with Special Needs, Tagum City, Davao del Norte	Planning and Design	NO	Small Value	December 3 - 9, 2020	December 10, 2020	December 22, 2020	January 4, 2021			FY 2018 Extended Fund	₱140,000.00		₱140,000.00	Short of Award/waiting for availability of fund
	Contract ID No.: 20CSLC09 Contract Name: Package 9 1.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Barangay Hall), Barangay Consolacion, Panabo City, Davao del Norte, 2.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Barangay Hall), Barangay Pangubatan, Kaputian District, IGACOS, Davao del Norte, 3.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Barangay Hall), Barangay San Agustin, Babak District, IGACOS, Davao del Norte, 4.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Barangay Hall), Barangay Dadatan, IGACOS, Davao del Norte, 5.) Subsurface Exploration Survey for the proposed Construction of Multi-Purpose Building (Indigenous Peoples Cultural Building), Barangay Pehaplaza, Samal District, IGACOS, Davao del Norte	Planning and Design	NO	Small Value	December 10 - 16, 2020	December 17, 2020	December 28, 2020	January 11, 2021			FY 2020 PDE	₱645,891.79		₱645,891.79	Boring test

Prepared by:

Recommended by:

Approved by:


LORNA B. ROBIN
Engineer II
Head BAC Procurement Unit


ROGELIO T. ANGBAG
OIC- Assistant District Engineer
BAC Chairperson


MINDY R. ROSLINDA
District Engineer