

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20HB0001 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destination, Villaflor Circumferential Road Leading to Loboc Rivercruise and Floating Restaurant, Loboc Tourism Complex Brgy. Villaflor Loboc, Bohol Sta. 0+680.00 – Sta. 1+208	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
~	20HB0002 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Bagumbayan - Estaca (Pilar) – Caluasan - Dagohoy Road in Support of the Agribusiness Industry, Pilar, Bohol Sta. 2+495.89 – Sta. 2 +992.00	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
^	20HB0004 Retrofitting/ Strengthening of Permanent Bridges Tinogdan Bridge (B00042BH) along Tagbilaran East Road (Tagbilaran-Jagna) KO 232+285, Lila, Bohol	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	1,470,000.00	-	1,470,000.00	
^	20HB0005 Asset Preservation Program – Preservation Maintenance- Tertiary Roads- Asphalt Overlay - Balilihan- Hanopol - Batuan Road KO 049 + 005 – KO 049 + 205, Batuan, Bohol	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	2,694,020.00	-	2,694,020.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

Sl. No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	20HB0006 Convergence and Special Support Program, Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Access Road Leading to International Pilgrimage Shrine sa Birhen sa Barangay, Jagna, Bohol Sta.0+000 – Sta.0+281.63	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	8,820,000.00	-	8,820,000.00	
6	20HB0007 Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Cabungaan-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, in Brgy. Cabungaan, Jagna, Bohol Sta. 01+200.00 - Sta.1+600.00	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
7	20HB0008 Convergence and Special Support Program, Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, Jct.(TER) Itum – Duay – Payao Road, Duero Leading to Camp Verde Nature Park in Duero, Bohol Sta. 003+788.26 – Sta. 004+188.26	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
8	20HB0009 Convergence and Special Support Program, Construction/ Improvement of Access Roads Leading to Trades, Industries and Economic Zones Jct. (Dimiao – Bilar) Oac – Omjon Road in Support of the Agribusiness Industry, Dimiao, Bohol Sta. 1+282.00 – Sta. 1+778.00	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

Item No.	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	20HB0010 Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (TER) Dimiao – Oac – Bilar Jct. (LIR) in Support of the Agribusiness Industry, Bilar, Bohol Sta. 13+261.44 – Sta. 13+661.44	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
10	20HB0011 Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (TER) Itum – Duay – Payao – Eskaya Road in Support of the Agribusiness Industry, Duero, Bohol Sta.03+331.07 – Sta.03+603.30; Sta. 3+660.49 – Sta.3+788.26	Construction	yes	Competitive Bidding	10/9/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
11	20HB0012 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction (Completion) of Cansiwang Multi-purpose Building, Brgy. Cansiwang, Guindulman, Bohol	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
12	20HB0013 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Abachanan Multi-purpose Building, Brgy. Abachanan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	20HB0014 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Cabantian Multi-Purpose Building, Cabantian, Guindulman, Bohol	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
14	20HB0015 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Cahayag Multi- Purpose Building, Brgy. Cahayag, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
15	20HB0016 Rehabilitation/ Major Repair of Permanent Bridges Quinoguitan Bridge (B00085BH) along Loay Interior Road, Loboc, Bohol KO 189 + 642, Loboc, Bohol	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	31-Jan-20	10-Feb-20	GoP	7,840,000.00	-	7,840,000.00	
16	20HB0017 Access Roads Leading to Declared Tourism Destinations Corbada - Inahagan - Cabahis - La Hacienda (Alicia) leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia, Bohol Sta.1 + 570 - Sta.1 + 970	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	20HB0018 Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Declared Tourism Destinations Jct. (TER) Dimiao – Oac –Bilar – Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao, Bohol Sta. 11 + 020 – Sta. 11 + 420.00	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
18	20HB0019 Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Declared Tourism Destinations, Jct (TER) Guindulman – Anda – Badiang Cogtong Road Leading to Anda Beaches, Candijay, Bohol Sta. 237+042.00 – Sta.237+504.00	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
19	20HB0020 Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones – Jct. (TER) Pob. (Valencia) – Anoyon – Omjon – Quezon (Batuan) Road in Support of the Agribusiness Industry, Valencia, Bohol Sta. 16 + 880.00 – Sta. 17+280	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	20HB0021 Retrofitting/ Strengthening of Permanent Bridges Camayaon Bridge (B00082BH) along Loay Interior Road Carmen, Bohol KO 166 + 680, Carmen, Bohol	Construction	yes	Competitive Bidding	10/16/2019 to 11/5/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	1,470,000.00	-	1,470,000.00	
22	20HB0022 Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones, Hinawanan (Loay)-Conception- Jct. (Sikatuna-Loboc) Road in Support of the Furniture and Garments Industry, Loay, Bohol Sta. 2+320.00- Sta.2+720.00	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
22	20HB0023 Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones Jct. (LIR) Buenos Aires – Nueva Vida (Carmen)- Omjon (Valencia) Road in Support of Agribusiness Industries, Carmen, Bohol Sta. 1+200.00- Sta.1+600	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
22	20HB0024 Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement- Tertiary Roads- Jct. Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Road KO 076 + 500 – KO 077 + 586, Pilar, Bohol	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	8,359,400.00	-	8,359,400.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	20HB0025 Asset Preservation Program – Preventive Maintenance- Secondary Roads- Asphalt Overlay- Tagbilaran East Road (Tagbilaran-Jagna) KO 206+321 – KO 206+ 927, Garcia-Hernandez, Bohol	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	12,963,440.00	-	12,963,440.00	
25	20HB0026 Rehabilitation/ Major Repair of Permanent Bridges Tigbao Bridge (B00086BH) along Loay Interior Road KO 190+791, Loboc, Bohol	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	6,370,000.00	-	6,370,000.00	
26	20HB0030 Construction of Multi-Purpose Building (Candijay Municipal Command Center), Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	4,950,000.00	-	4,950,000.00	
27	20HB0031 Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Declared Tourism Destinations, Jct(TER) Lungsodaan-Tambongan-Cadapdapan Road (Candijay) leading to Can-Umantad Falls, Brg. Tambongan, Candijay, Bohol Sta. 004+894.00 – Sta.005+340.00	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
28	20HB0032 Access Roads leading to Declared Tourism Destinations, Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Poblacion Ondol, Loboc, Bohol Sta. 0 + 965.00 – Sta. 1+215.17	Construction	yes	Competitive Bidding	10/29/2019 to 11/18/2019	18-Nov-19	28-Jan-20	10-Feb-20	GoP	6,125,000.00	-	6,125,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	20HB0033 Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads (Asphalt to Concrete) Loay Interior Road KO185 + 164 – KO185 + 928; KO187 + 400 – KO188 + 659, Loboc, Bohol	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	27-Nov-20	04-Dec-20	GoP	43,134,700.00	-	43,134,700.00	
29	20HB0034 Asset Preservation – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Secondary Roads KO159+288-KO159+351, KO173+957 – KO174+029, KO198+251-KO198+355, KO205+370-KO206+000, Alicia-Guindulman-Jagna-Garcia-Hernandez, Bohol	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	36,219,820.00	-	36,219,820.00	
31	20HB0035 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program/ Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Jct. (TER)-Jagna-Sierra Bullones Road KO076 + 091 – KO076 +191, KO088 + 400 – KO088 + 440, KO089 + 625 – KO089 + 660, KO092 + 690 – KO092 + 772, KO093 + 925 – KO093 + 960, KO094 + 450 – KO094 + 475, KO094 + 884 – KO094 + 921, KO096 + 157 – KO096 + 172, Jagna & Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	48,519,800.00	-	48,519,800.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	20HB0036 Organizational Outcome 1: Ensure safe and Reliable National Road System, Asset Preservation Program/ Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Primary Roads, Loay Interior Road – KO 182 + 060 – KO 182 + 500, KO 191 + 750 – KO 191 + 802, Bilar and Loboc, Bohol	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	45,981,600.00	-	45,981,600.00	
33	20HB0037 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program/ Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Tagbilaran City – Corella – Sikatuna – Loboc Road KO022 + 906 – KO023 + 012, KO023 + 336 – KO023 + 354, KO023 + 393 – KO023 + 452, Loboc, Bohol	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	14-Feb-20	GoP	11,711,000.00	-	11,711,000.00	
34	20HB0038 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Networks Development Program, Off-Carriageway Improvement – Secondary Roads, Jd: (TER) – Jagna – Sierra Bullones Road KO065 + 054 – KO066 + 018, KO066 + 097 – KO067 + 500.00, Jagna – Sierra Bullones Road (Jagna Section)	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	20,438,880.00	-	20,438,880.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36	20HB0039 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads Tagbilaran East Rd (Tagbilaran – Jagna) KO173 + 200 – KO174 + 030, KO181 + 972 – KO182 + 615, KO182 + 681 – KO182 + 790, KO182 + 870 – KO183 + 000, KO189 + 300 – KO189 + 361; KO189 + 461 – KO190 + 120; KO190 + 241 – KO190 + 327; KO190 + 457 – KO190 + 757; KO190 + 798 – KO190 +960, Bohol Province	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	03-Dec-20	07-Dec-20	GoP	34,319,600.00	-	34,319,600.00	
36	20HB0040 Rehabilitation/ Major Repair of Permanent Bridges Can Eway Bridge (BOO115BH) along Jct. (LIR) Carmen Sagbayan Bacani Road KO 063+400, Carmen, Bohol	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	11,760,000.00	-	11,760,000.00	
37	20HB0041 Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program- Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Alejawan Flood Control (Jagna side), Alejawan, Jagna, Bohol Sta. 0+000-Sta.0+428.50	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	19,600,000.00	-	19,600,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	20HB0042 Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Naatang Seawall, Naatang, Jagna, Bohol Sta. 0 + 000 – Sta. 0 +289.20	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	19,600,000.00	-	19,600,000.00	
39	20HB0043 Convergence and Special Support Program - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Jct. (LIR) Quinoguitan – Sevilla – Hanopol - Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol Sta. 1 + 200.00 – Sta. 1+ 800.00	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	10-Feb-20	GoP	14,700,000.00	-	14,700,000.00	
40	20HB0044 Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Jimilian-Tigbao Road leading to Eco Tourism Park, Brgy. Jimilian, Loboc, Bohol Sta.0+526.00 – Sta.0+926.00	Construction	yes	Competitive Bidding	11/6/2019 to 11/26/2019	26-Nov-19	28-Jan-20	14-Feb-20	GoP	9,800,000.00	-	9,800,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	20HB0045 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Secondary Roads, Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd – KO 068 + 005 – KO068 + 362, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	07-Oct-20	19-Oct-20	GoP	1,883,560.00	-	1,883,560.00	
42	20HB0046 Retrofitting/ Strengthening of Permanent Bridges Bagasiko I Bridge (B00029BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 156 + 464, Alicia, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	28-Jan-20	10-Feb-20	GoP	7,840,000.00	-	7,840,000.00	
43	202HB0047 Retrofitting/ Strengthening of Permanent Bridges Bonkogan Bridge (B00067BH) along Tagbilaran East Road (Tagbilaran – Jagna) KO 228 + 035, Lila, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	28-Jan-20	10-Feb-20	GoP	2,940,000.00	-	2,940,000.00	
44	20HB0048 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Jct. (LIR) Buenavista – Carmen – Danao – Jetafe Road, KO 156 + 108 – KO 156 + 130, KO 158 + 117 – KO 158 + 149, Carmen, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	28-Jan-20	10-Feb-20	GoP	4,370,800.00	-	4,370,800.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	20HB0049 Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Jct (TER) Gabayan – Canawa (Candijay)- Inaghuban- Pilar leading to Canawa Spring and Can-umantad Water Falls, Candijay, Bohol Sta. 0 + 000.00 – Sta.0+655.15; Sta. 0+879.04- Sta. 1+351.00; Sta. 1+787.00 – Sta.2+013.00 Candijay, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	03-Dec-20	07-Dec-20	GoP	23,667,000.00		23,667,000.00	
46	20HB0050 Convergence and Special Support Program, Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones, Jct. (TER) Gabayan- Anoling (Candijay) – Inaghuban- Pilar Road in Support of the Agribusiness Industry, Candijay, Bohol Sta. 1+200.00 – Sta. 3+034.00	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	03-Dec-20	07-Dec-20	GoP	44,933,000.00	-	44,933,000.00	
47	20HB0051 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Loay Interior Road – KO176 + 329 – KO176 + 719, KO177 + 200, KO177 + 557, KO177 + 582 – KO178 + 122, KO178 + 399 - KO178 + 881, Loay Interior Road (Bilar Section)	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	28-Jan-20	10-Feb-20	GoP	20,568,240.00	-	20,568,240.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	20HB0052 Local Program Local Infrastructure Program Local Roads and Bridges, Concreting of Barangay San Isidro Road, Brgy. San Isidro, Sierra Bullones, Bohol Sta.0+000.00 – Sta. 0+156.50	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	10-Dec-19	28-Jan-20	10-Feb-20	GoP	2,970,000.00	-	2,970,000.00	
49	20HB0053 Local Program-Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Bato Multi-Purpose Building, Brgy. Bato, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	06-Feb-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
50	20HB0054 Local Program-Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Guinacot Multi-Purpose Building, Brgy. Guinacot, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/20/2019 to 12/10/2019	06-Feb-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
51	20HB0055 Concreting of Barangay Tabunoc Provincial Road, Brgy. Tabunoc, Guindulman, Bohol Sta. 0 + 000 – Sta. 0 + 197.00	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	10-Feb-20	GoP	2,940,000.00	-	2,940,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	20HB0056 Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Jct. (TER) Guioang-Cogtong Road in Support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol Sta.1+200.00 – Sta.1+681.70	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	14-Feb-20	GoP	9,800,000.00	-	9,800,000.00	
26	20HB0057 Retrofitting/ Strengthening of Permanent Bridges Cambarong Bridge (B000356H) along Tagbilaran East Road (Tagbilaran – Jagna) KO 176 + 854, Guindulman, Bohol	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	10-Feb-20	GoP	10,780,000.00	-	10,780,000.00	
27	20HB0058 Retrofitting/Strengthening of Permanent Bridges Panangatan Bridge (B00061BH) along Tagbilaran East Road (Tagbilaran-Jagna), Valencia, Bohol KO 219+024	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	26-Feb-20	4-Mar-20	GoP	12,250,000.00	-	12,250,000.00	
28	20HB0059 Organizaional Outcome 1: Ensure Safe and Reliable National Road System, Network Development Program, Off-Carriageway Improvement – Secondary Roads, Jct. (LIR) Carmen – Sagbayan - Bacani Rd KO 163 + 465 – KO 163 + 467, KO 163 + 750 – KO 164 + 251, KO 165 + 788 – KO 167 + 000, Within the District	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	10-Feb-20	GoP	17,057,880.00	-	17,057,880.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20	20HB0060 Enure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance- Tertiary Roads, Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd, KO 072 + 008 – KO 072 + 107, KO 073 + 013 – KO 073 + 173, Within the District	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	05-Nov-19	28-Jan-20	10-Feb-20	GoP	2,037,420.00	-	2,037,420.00	
21	20HB0061 Asset Preservation Program, Preventive Maintenance- Secondary Roads, Tagbilaran East Rd (Tagbilaran-Jagna) – KO 214 + 037 – KO 214 + 652, KO 214 + 707 – KO 214 + 866, Tagbilaran East Road (Valencia Section)	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	10-Feb-20	GoP	2,267,720.00	-	2,267,720.00	
22	20HB0062 Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Brgy. Lombog, Guindulman, Bohol Sta.0+000.00 – Sta.0+105.03	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	10-Feb-20	GoP	1,960,000.00	-	1,960,000.00	
23	20HB0071 Local Program Local Infrastructure Program- Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building (Kankoka Demo Farm Phase 2), Brgy. Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	17-Dec-19	28-Jan-20	10-Feb-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

!	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	20HB0072 Local Program Local Infrastructure Program-Buildings and Other Structures/Facilities, Construction of School Building Candijay Science High School, Candijay, Bohol	Construction	yes	Competitive Bidding	11/27/2019 to 12/17/2019	06-Feb-20	28-Feb-20	09-Mar-20	GoP	2,970,000.00	-	2,970,000.00	
61	20HB0073 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects- Local Roads and Bridges-Local Bridges-Replacement of Bridge (Temporary to Permanent) of Lombog Bridge, Guindulman, Bohol Sta. 0 + 067.70 – Sta. 0 + 096.00 – (28.30 m. concreting); Sta.0+096.00 – Sta.0+100.00 – (4.00 m. 1st approach linkslab); Sta.0+100.00-Sta.0+118.00- (18.00m bridge); Sta.0+118.00-Sta.0+122.00(4.00m 2nd approach linkslab); Sta.0+122.00-Sta.0+336.00- (214.00 m. concreting)	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	06-Feb-20	28-Feb-20	06-Mar-20	GoP	14,700,000.00	-	14,700,000.00	
62	20HB0074 Local Program Local Infrastructure Program Local Roads and Bridges Local Roads, Concreting of Sitio Ilaya, Lombog Road, Brgy. Lombog, Guindulman, Bohol Sta. 0+0+220.00	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	19-Dec-19	28-Jan-20	10-Feb-20	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

Item No.	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63	20HB0075 Local Program – Local Infrastructure Program – Local Roads and Bridges – Construction of Concrete Bridge, Bugsoc Wooden Bridge, Brgy. Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	06-Feb-20	07-Oct-20	19-Oct-20	GoP	2,970,000.00	-	2,970,000.00	
64	20HB0082 Local Program- Construction/Repair/Rehabilita tion/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures, Multi- Purpose/Facilities- Construction of Multi-Purpose Building Brgy. Minol, Mabini, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	19-Dec-19	28-Jan-20	10-Feb-20	GoP	4,900,000.00	-	4,900,000.00	
65	20HB0083 Local Program- Construction/Repair/Rehabilita tion/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures, Multi- Purpose/Facilities- Construction of Multi-Purpose Building Brgy. Poblacion (San Pedro), Duero, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	19-Dec-19	28-Jan-20	14-Feb-20	GoP	4,900,000.00	-	4,900,000.00	
66	20HB0084 Local Program- Construction/Repair/Rehabilita tion/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures, Multi- Purpose/Facilities- Construction of Multi-Purpose Building Brgy. Poblacion, Lila, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	19-Dec-19	28-Jan-20	10-Feb-20	GoP	1,900,000.00	-	1,900,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	20HB0085 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects Buildings and Other Structures, Multi-Purpose/Facilities-Construction of Multi-Purpose Building, Brgy. Tigbao, Loboc, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	19-Dec-19	28-Jan-20	10-Feb-20	GoP	4,900,000.00	-	4,900,000.00	
68	20HB0090 Local Program Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	yes	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	17-Mar-20	19-Mar-20	GoP	2,970,000.00	-	2,970,000.00	
69	20HB0091 Local Program Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-purpose Building, Brgy. Cayacay, Alicia, Bohol	Construction	yes	Competitive Bidding	12/12/2019 to 13/31/2019	06-Feb-20	17-Feb-20	26-Feb-20	GoP	2,475,000.00	-	2,475,000.00	
70	20HB0092 Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities Construction of Catungawan Norte Multi-purpose Building, Brgy. Catungawan Norte, Guindulman, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	20HB0093 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities - Construction of La Union Multi- Purpose Building, Brgy. La Union, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	14-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
72	20HB0094 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities Construction of Multi-Purpose Building (Canlangit Evacuation Center), Brgy. Canlangit, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
73	20HB0095 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities - Construction of Multi-Purpose Building at Brgy. Cabadiangan, Loboc, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
74	20HB0096 Local Program-Local Infrastructure Program- Buildings and Other Structures- Multi-Purpose/Facilities- Construction of Multi-Purpose Building at Brgy. Riverside, Bilar, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
75	20HB0097 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Jambawan, Lila, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
76	20HB0098 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Sitio Pugaling, Brgy. Basdio, Guindulman, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
77	20HB0099 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Evacuation Center at Brgy. Cambaol, Alicia, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
78	20HB0100 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Putlongcam, Alicia, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
79	20HB0101 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Sudlon, Alicia, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
80	20HB0102 Local Program- Local Infrastructure Program- Buildings and Other Structures- Multi-Purpose/Facilities- Construction of Multi-Purpose Building at Brgy. Datag, Dimiao, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
81	20HB0103 Local Program- Local Infrastructure Program- Buildings and Other Structures- Multi-Purpose/Facilities- Construction of Multi-Purpose Building at Ile, Dimiao, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
82	20HB0104 Local Program- Local Infrastructure Program- Buildings and Other Structures- Multi-Purpose/Facilities- Construction of Multi-Purpose Building at San Isidro, Duero, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
83	20HB0105 Local Program- Local Infrastructure Program- Buildings and Other Structures- Multi-Purpose/Facilities- Construction of Multi-Purpose Building (Evacuation Center), Brgy. Pasong, Garcia- Hernandez, , Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	07-Sep-20	05-Oct-20	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84	20HB0106 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Del Pilar, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
85	20HB0107 Local Program - Local Infrastructure Program - Buildings and Other Structures- Multi-Purpose/Facilities Completion of Multi-purpose Building at Brgy. Canjulao, Jagna, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	04-Sep-20	11-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
86	20HB0108 Local Program-Local Infrastructure Program-Buildings and Other Structures- Multi-Purpose/Facilities-Concreting of Roads at Brgy. Villafior, Loboc, Bohol Sta. 0+205.00-Sta.0+452.74	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
87	20HB0109 Local Program-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Roads at Brgy. Villafuerte, (Sta. 0+150-0+420), Carmen, Bohol	Construction	No	Competitive Bidding	2/4/2020 to 2/24/2020	24-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
88	20HB0110 Local Program - Local Infrastructure Program - Buildings and Other Structures- Multi-Purpose/Facilities - Construction of Multi-Purpose Building at Brgy. Cambacay, Batuan, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

J	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
88	20HB0111 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Evacuation Center at Brgy. Cayacay, Alicia, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	26-Aug-20	01-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
89	20HB0112 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities - Construction and/or Repair/Rehabilitation of Multi- purpose Building, Brgy. Katipunon, Carmen, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
90	20HB0113 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Gon-ob, Loboc, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
91	20HB0114 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/Facilities - Construction and/or Repair/Rehabilitation of Multi- purpose Building, Brgy. Poblacion, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	07-Oct-20	19-Oct-20	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93	20HB0115 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Odiong, Jagna, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
94	20HB0116 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. San Carlos, Pilar, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
95	20HB0117 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Balili, Jagna, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
96	20HB0118 Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Roads at Brgy. Bagumbayan (Sta. 0+000 - Sta. 0+300 (with exception) Sta.0+191.87- Sta.0+213.81, Loboc, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
97	20HB0119 : Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/ Facilities - Construction and/or Repair/ Rehabilitation of Multi-purpose Building, Brgy. Magsaysay, Sevilla, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	07-Oct-20	19-Oct-20	GoP	2,970,000.00	-	2,970,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

J	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
98	20HB0120 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Cantaub, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
99	20HB0121 Local Program – Local Infrastructure Program – Buildings and Other Structures- Multi-Purpose/Facilities - Construction of Multi-Purpose Building at Brgy. Malinao West, Lila Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	11-Sep-20	15-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
100	20HB0122 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Banban, Lila Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	01-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
101	20HB0123 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. San Juan, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
102	20HB0124 Local Program – Local Infrastructure Program – Water Management Facilities – Water Supply – Construction of Potable Water Supply, Brgy. Lapsaon, Dimiao, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	07-Oct-20	19-Oct-20	GoP	1,980,000.00	-	1,980,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
103	20HB0125 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Villa Suerte, Bilar, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
104	20HB0126 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Completion of Multi-purpose Building at Brgy. Cagawasan, Pilar, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
105	20HB0127 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Block Tienda at Brgy. San Isidro, Pilar, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	28-Aug-20	09-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
106	20HB0128 Local Program Local Infrastructure Program Buildings and Other Structures - Multipurpose Facilities Construction of Multi-Purpose Building at Brgy. Taytay, Loboc, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	25-Aug-20	05-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
108	20HB0129 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Gym, Covered Court/Cultural Center at Anda, Bohol	Construction	No	Competitive Bidding	10/9/2020 to 10/29/2020	29-Oct-20	10-Nov-20	19-Nov-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

Sl	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
107	20HB0130 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/ Facilities - Construction and/or Repair/Rehabilitation of Multi- purpose Building, Brgy. Abijilan, Garcia-Hernandez, Bohol	Construction	No	Competitive Bidding	2/6/2020 to 2/26/2020	26-Feb-20	07-Oct-20	19-Oct-20	GoP	2,970,000.00	-	2,970,000.00	
108	20HB0131 Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads- Concreting of Roads at Brgy. Subayon, (Sta. 0+000- 0+300), Bilar, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
109	20HB0132 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/Facilities Construction of Multi-purpose Building, Carmen, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	11-Mar-20	10-Sep-20	15-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
109	20HB0133 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/ Facilities Construction of Multi-Purpose Gym, /Cultural Center at Brgy. Poblacion Anda, Bohol	Construction	No	Competitive Bidding	10/9/2020 to 10/29/2020	29-Oct-20	10-Nov-20	19-Nov-20	GoP	4,950,000.00	-	4,950,000.00	
110	20HB0134 Local Program- Local Infrastructure Program- Buildings and Other Structures- Multi-Purpose/Facilities- Construction of Multi-Purpose Building at Brgy. Luyo, Dimiao, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	20HB0135 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Rehabilitation/ Reconstruction of Roads with Slips, slope Collapse and Landslide, Tagbilaran East Road (Tagbilaran-Jagna), Jagna, Bohol KO190+850 – KO193+956.48	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	07-Oct-20	19-Oct-20	GoP	49,500,000.00	-	49,500,000.00	
112	20HB0136 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Untaga, Alicia, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	26-Aug-20	01-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
113	20HB0137 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. La Suerte, Pilar, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
114	20HB0138 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Bugang Norte, Bilar, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

J	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
115	20HB0139 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/Facilities Construction of Multi-Purpose Building (New Municipal Building), Phase II, Garcia-Hernandez, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	11-Nov-20	19-Nov-20	GoP	19,800,000.00	-	19,800,000.00	
116	20HB0140 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Tabajan, Guindulman, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
117	20HB0141 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/Facilities Construction of Multi-purpose Building, Brgy. El Salvador, Carmen, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	11-Nov-20	23-Nov-20	GoP	14,850,000.00	-	14,850,000.00	
118	20HB0142 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/Facilities Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Rehabilitation of Multi-Purpose Building at Brgy. Casbu, Guindulman, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
119	20HB0143 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Evacuation Center at Brgy. San Jose, Sierra Bullones, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
120	20HB0144 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Dagohoy, Bilar, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
121	20HB0145 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Limokon Ilaya, Dimiao, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
122	20HB0146 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. La Fortuna, Lila, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
123	20HB0147 Local Program - Local Infrastructure Program - Buildings and Other Structures - Multi-Purpose/Facilities Construction of Senior Citizens Building, Poblacion, Candijay, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	07-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
124	20HB0148 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multi-Purpose/Facilities-Construction of Multi-Purpose Building at Brgy. Malinao East, Lila, Bohol	Construction	No	Competitive Bidding	2/12/2020 to 3/3/2020	03-Mar-20	25-Aug-20	04-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
125	20HB0149 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads - Concreting of Roads at Brgy. Calatrava (Sta. 1+000-Sta.1+042.01; Sta.1+280.00-Sta.1+500.00), Carmen, Bohol	Construction	No	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	12-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
126	20HB0150 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads - Concreting of Roads at Brgy. Montesuerte (Sta. 0+000.00 – Sta. 0+093.81, Sta. 0+098.35 – Sta. 0+268.77) Carmen, Bohol	Construction	No	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	12-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
127	20HB0151 Local Program-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Roads at Brgy. Tamboan, (Sta. 0+250-Sta.0+686.50), Carmen, Bohol	Construction	No	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
128	20HB0152 Local Program- Local Infrastructure Program- Local Roads and Bridges- Local Roads-Concreting of Roads at Brgy. Buenos Aires (Sta. 0+070-Sta.0+282.78; Sta.523.57-Sta.0+577.63), Carmen, Bohol	Construction	No	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
129	20HB0153 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads, Concreting of Roads at Sitio Paglaum, Poblacion, Sierra Bullones, Bohol Sta. 0+000.00 – Sta. 0+408.00	Construction	No	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	12-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
130	20HB0154 Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges, Local Roads, Concreting of Roads Sitio Cabungan, Brgy. Cadapdapan, Candijay to Brgy. Inaghuban, Pilar, Bohol Sta. 0+000.00 – Sta. 0+101.68; Sta. 1+360.00 – Sta. 1+688.34	Construction	YES	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	11-Nov-20	15-Dec-20	GoP	39,200,000.00	-	39,200,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	20HB0155 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads, Concreting of Roads from Purok 3 to Purok 7, Brgy. Salvador, Sierra Bullones, Bohol (Section 1: Sta. 0+200.00 – Sta. 0+457.43 - Concrete Pavement) (Section 2A: Sta. 0+457.43 – Sta. 0+497.93 - Concrete Shoulder both sides)	Maintenance	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	12-Oct-20	19-Oct-20	GoP	4,950,000.00	-	4,950,000.00	
132	20HB0156 Local Program-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Roads at Brgy. Laca, Jagna, Bohol Section 1: Sta.2+653.00- Sta.2+774.66; Section2: Sta. 2+836.27-Sta.2+987.20	Construction	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
133	20HB0157 Local Program-Local Infrastructure Program-Local Roads and Bridges- Local Roads-Concreting of Roads at Brgy. Ipil (Sta. 0+000-0+314.00), Jagna, Bohol	Construction	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	26-Aug-20	07-Sep-20	GoP	4,950,000.00	-	4,950,000.00	
134	20HB0158 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multi-purpose/Facilities – Construction of Multi-purpose Building at Brgy. Villa Garcia, Sierra Bullones, Bohol	Construction	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	6/19/20	6/26/20	GoP	4,950,000.00	-	4,950,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
135	20HB0159 Local Program – Local Infrastructure Program – Local Roads and Bridges – Construction/Rehabilitation of Bagumbayan, Pilar – Caluasan, Dagohoy Road, Pilar, Bohol Sta. 2+995.00 – Sta. 4+108.50	Construction	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	07-Sep-20	01-Oct-20	GoP	19,800,000.00	-	19,800,000.00	
136	20HB0160 Local Program-Local Infrastructure Program-Local Roads and Bridges- Construction/ Rehabilitation of Jct. (TER) La Union (Candijay) Cabulao - Lungsodaan - Pook Road (Mabini), Candijay, Bohol Sta.0+389.00-Sta.4+213.85	Construction	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	8/18/20	8/24/20	GoP	19,800,000.00	-	19,800,000.00	
137	20HB0161 Local Program – Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities Construction of Flood Control Structures at Wahig River, Sierra Bullones, Bohol Sta. 0+000.00 – Sta. 0+641.90(bothsides)	Construction	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	11-Nov-20	23-Nov-20	GoP	49,500,000.00	-	49,500,000.00	
138	20HB0162 Local Program – Local Infrastructure Program – Buildings and Other Structures - Multi-Purpose/Facilities Construction of Multi-purpose Building in Brgy. Nagsulay, Lila, Bohol	Construction	No	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	11-Nov-20	23-Nov-20	GoP	6,930,000.00	-	6,930,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
139	20HB0163 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads, Concreting of Roads at Sitio Cantugop, Napo to Brgy. Putlongcam, Alicia, Bohol Sta. 0+000.00 – Sta 3+202.90 with exception Section 1; Sta. 2+065.00 – Sta. 2+365.00 Section 2	Maintenance	NO	Competitive Bidding	2/20/2020 to 3/11/2020	11-Mar-20	11-Nov-20	23-Nov-20	GoP	49,500,000.00	-	49,500,000.00	
Based on 0110110-Regular Agency Fund-General Fund SR2020-03-004070; 3/4/2020													
140	20HB0164 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings- Repair/Maintenance of DPWH Public Buildings	Maintenance	No	Competitive Bidding	5/7/2020 to 5/27/2020	27-May-20	10-Jun-20	10-Jun-20	GoP	3,000,000.00	3,000,000.00		
Based on FY 2020 RA 11465 Regular 2020 CURRENT													
141	20HB0165 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors Cluster 1: 1. Construction of Rainwater Collection System of Canayaon Elementary School, Garcia-Hernandez, Bohol.....Php 240,398.53 2. Construction of Rainwater Collection System of Cantagay Elementary School, Jagna, Bohol....Php 240,398.53 3. Construction of Rainwater Collection System of Calabacita Elementary School, Jagna, Bohol.....Php 240,398.53 4. Construction of Rainwater Collection System of Itum Primary School, Duero, Bohol....Php 240,398.53 5. Construction of Rainwater Collection System of Miana	Construction	No	Competitive Bidding	5/21/2020 to 6/10/2020	10-Jun-20	19-Jun-20	20-Jun-20	GoP	2,163,586.77	-	2,163,586.77	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Collection System of Virgen Elementary School, Anda, Bohol.....Php 240,398.53 6. Construction of Rainwater Collection System of Concepcion National High School, Mabini, Bohol.....Php 240,398.53 7. Construction of Rainwater Collection System of San Roque National High School, Mabini, Bohol.....Php 240,398.53 8. Construction of Rainwater Collection System of Cogtong National High School, Candijay, Bohol....Php 240,398.53 9. Construction of Rainwater Collection System of Sudlon Elementary School, Alicia,												
	20HB0166 Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors Cluster 2: 1. Construction of Rainwater Collection System of Dimiao National High School, Dimiao, Bohol.....Php 240,398.54 2. Construction of Rainwater Collection System of Canhayupon Elementary School, Dimiao, Bohol.....Php 240,398.53 3. Construction of Rainwater Collection System of Lapsaon Elementary School, Dimiao, Bohol.....Php 240,398.53 4. Construction of Rainwater Collection System of SPPJACMS Memorial School,	Construction	No	Competitive Bidding	5/21/2020 to 6/10/2020	10-Jun-20	19-Jun-20	26-Jun-20	GoP	1,923,188.25	-	1,923,188.25	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
142	5. Construction of Rainwater Collection System of Las Salinas Elementary School, Loay, Bohol.....Php 240,398.53 6. Construction of Rainwater Collection System of Buenavista Elementary School, Loboc, Bohol.....Php 240,398.53 7. Construction of Rainwater Collection System of Lagtangan Elementary School, Sevilla, Bohol.....Php 240,398.53												
	8. Construction of Rainwater Collection System of Lobgob Elementary School, Sevilla, Bohol.....Php 240,398.53												
143	20HB0168 Concreting of Brgy. Cayacay, Alicia Farm to Market Road (leading to Brgy. Abaca, Mabini) Brgy. Cayacay, Alicia, Bohol Sta. 1+460.00 – Sta. 1+578.02; Sta. 1+940.00 – Sta. 2+460.00	Construction	No	Competitive Bidding	7/21/2020 to 8/10/2020	10-Aug-20	18-Aug-20	24-Aug-20	GoP	12,935,000.00	-	12,935,000.00	
144	20HB0169 Concreting of Sitio Tawid, Brgy. Mayuga to Brgy. Biabas FMR, Mayuga and Brgy. Biabas, Guindulman, Bohol Sta. 0+954.55 – Sta. 1+068.00; Sta. 1+840.00 – Sta. 1+943.86; Sta. 2+082.15 – Sta. 2+252.81; Sta. 2+637.81 – Sta. 2+808.27	Construction	No	Competitive Bidding	7/21/2020 to 8/10/2020	10-Aug-20	18-Aug-20	24-Aug-20	GoP	11,940,000.00	-	11,940,000.00	

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
145	20HB0172 Construction of 1-storey, 2 Classrooms, Jagna Central Elementary School	Construction	No	Competitive Bidding	7/28/2020 to 8/17/2020	17-Aug-20	25-Aug-20	1-Sep-20	GoP	5,500,000.00	-	5,500,000.00	
SR2020-03-004428													
146	20HB0167 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities – Repair/Maintenance of Gabayan River Control, Candijay, Bohol	Maintenance	No	Competitive Bidding	5/21/2020 to 6/10/2020	10-Jun-20	19-Jun-20	26-Jun-20	GoP	5,000,000.00	5,000,000.00	-	
AMWP SR2020-02-000769													
147	20HB0170 Maintenance, Repair, and Rehabilitation of Infrastructure Facilities and Other Related Activities – Routine Maintenance of National Roads and Bridges – Repair/Maintenance of Damaged Concrete Pavement along Carmen - Sierra Bullones - Pilar – Alicia Road, Sierra Bullones and Alicia , Bohol KO085+700 – KO086+100 with exception	Maintenance	No	Competitive Bidding	7/28/2020 to 8/17/2020	17-Aug-20	25-Aug-20	1-Sep-20	GoP	1,199,256.88	1,199,256.88	-	
Based on SR2020-04-004844													

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
148	20HB0171 Maintenance, Repair and Rehabilitation of Infrastructure, Facilities and Other Related Activities – Repair and Maintenance of Road Safety Facilities – Repair and Maintenance of Road Safety Facilities along National Road	Maintenance	No	Competitive Bidding	7/28/2020 to 8/17/2020	17-Aug-20	25-Aug-20	1-Sep-20	GoP	5,121,000.00	5,121,000.00	-	
BEFF FY 2020 (Basic Educational Facilities Fund)													
149	20HB0087 Construction of 2-Storey, 8 Classrooms Katipunan National High School, Carmen, Bohol	Construction	yes	Competitive Bidding	11/29/2019 to 12/19/2019	19-Dec-19	30-Jul-20	30-Jul-20	GoP	24,640,456.90	-	24,640,456.90	
Based on SR2020-02-000769													
1	20HB0173 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Route Maintenance of National Roads and Bridges- Repair/Maintenance of Damaged Slope Protection at Abutments of Buenavista Bridge along Loay Interior Road, KO154+583, Carmen, Bohol	Maintenance	No	Competitive Bidding	10/21/2020 to 11/10/2020	11/9/2020	11/17/2020	11/19/2020	GoP	574,293.17	574,293.17	-	-
1	20HB0174 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Routine Maintenance of National Roads and Bridges – Emergency Project on Repair/Maintenance of Damaged Slope Protection Due to Landslide Along Tagbilaran East Road, KO210+750, Brgy. Cayam, Garcia-Hernandez, Bohol	Maintenance	No	Competitive Bidding	10/24/2020 to 10/28/2020	10/28/2020	11/3/2020	11/11/2020	GoP	1,655,050.00	1,655,050.00	-	-

DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2020

Based on approved FY 2020 GAA

Based on Approved FY 2020 EAO														
I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
Based on GAA EAO FY 2020														
1	20HB0175 Installation of Modular Work Station of DPWH Bohol 3rd District Engineering Office (DEO) Brgy. Sawang, Guindulman, Bohol	Construction	No	Competitive Bidding	11/20/2020 to 12/10/2020	12/10/2020	12/18/2020	12/29/2020	GoP	5,000,000.00	-	5,000,000.00	-	

Prepared:

MARCELA B. DALEN
Engineer III
Head, Procurement Unit

Submitted:

LIBERTY B. LACSENTO
Engineer III
BAC Chairman

Approved:

MAGITING A. CRUZ
District Engineer