



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
1	PESTICIDES OR PEST REPELLENTS									54,833.60		54,833.60	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	13,708.40		13,708.40		
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	13,708.40		13,708.40		
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	13,708.40		13,708.40		
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	13,708.40		13,708.40		
2	SOLVENTS									38,536.99		38,536.99	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	9,634.25		9,634.25		
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	9,634.25		9,634.25		
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	9,634.25		9,634.25		
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	9,634.25		9,634.25		
3	COLOR COMPOUNDS AND DISPERSIONS									1,674.65		1,674.65	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	418.66		418.66		
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	418.66		418.66		
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	418.66		418.66		
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	418.66		418.66		
4	FILMS									29,712.84		29,712.84	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	7,428.21		7,428.21		
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	7,428.21		7,428.21		
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	7,428.21		7,428.21		
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	7,428.21		7,428.21		
SUB-TOTAL this Page									124,758.08		124,758.08		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	PAPER MATERIALS AND PRODUCTS								281,667.29		281,667.29	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	70,838.28		70,838.28	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	70,783.17		70,783.17	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	69,615.24		69,615.24	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	70,430.60		70,430.60	
6	BATTERIES AND CELLS AND ACCESSORIES								27,960.51		27,960.51	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	6,587.13		6,587.13	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	7,393.13		7,393.13	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	6,587.13		6,587.13	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	7,393.13		7,393.13	
7	MANUFACTURING COMPONENTS AND SUPPLIES								26,836.78		26,836.78	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	7,536.00		7,536.00	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	6,433.60		6,433.60	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	6,433.60		6,433.60	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	6,433.60		6,433.60	
8	HEATING VENTILATION AND AIR CIRCULATION								101,842.24		101,842.24	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	22,710.56		22,710.56	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	27,710.56		27,710.56	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	25,710.56		25,710.56	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	25,710.56		25,710.56	
SUB-TOTAL this Page									438,306.82		438,306.82	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	LIGHTING AND FIXTURES AND ACCESSORIES								454,930.00		454,930.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	-		-	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	177,890.00		177,890.00	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	138,520.00		138,520.00	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	138,520.00		138,520.00	
10	MEASURING AND OBSERVING AND TESTING EQUIPMENT								1,052.31		1,052.31	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	263.08		263.08	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	263.08		263.08	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	263.08		263.08	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	263.08		263.08	
11	CLEANING EQUIPMENTS AND SUPPLIES								168,957.09		168,957.09	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	41,150.90		41,150.90	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	43,352.48		43,352.48	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	42,487.97		42,487.97	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	41,965.74		41,965.74	
12	INFORMATION AND COMMUNICATION TECHNOLOGY(ICT) EQUIPMENT, DEVICES AND ACCESSORIES								4,307,051.84		4,307,051.84	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	1,048,719.36		1,048,719.36	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	1,087,927.36		1,087,927.36	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	1,085,202.56		1,085,202.56	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	1,085,202.56		1,085,202.56	
SUB-TOTAL this Page									4,931,991.24		4,931,991.24	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	OFFICE EQUIPEMENTS AND ACCESSORIES AND SUPPLIES				6/2/2020	02/20/2020	02/28/2020	GoP	118,530.30		118,530.30	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020								
	2nd quarter		SHOPPING	11/4/2020								
	3rd quarter		SHOPPING	12/7/2020								
	4th quarter		SHOPPING	7/11/2020								
14	PRINTER OR FACSIMILE OR PHOTOCOPIER SUPPLIES				6/2/2020	02/20/2020	02/28/2020	GoP	904,887.36		904,887.36	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020								
	2nd quarter		SHOPPING	11/4/2020								
	3rd quarter		SHOPPING	12/7/2020								
	4th quarter		SHOPPING	7/11/2020								
15	AUDIO AND VISUAL EQUIPMENT AND SUPPLIES				6/2/2020	02/20/2020	02/28/2020	GoP	1,021,951.52		1,021,951.52	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020								
	2nd quarter		SHOPPING	11/4/2020								
	3rd quarter		SHOPPING	12/7/2020								
	4th quarter		SHOPPING	7/11/2020								
16	FLAG AND ACCESSORIES				6/2/2020	02/20/2020	02/28/2020	GoP	2,554.24		2,554.24	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020								
	2nd quarter		SHOPPING	11/4/2020								
	3rd quarter		SHOPPING	12/7/2020								
	4th quarter		SHOPPING	7/11/2020								
SUB-TOTAL this Page									2,047,923.42		2,047,923.42	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	PRINTED PUBLICATION			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	2,684.24		2,684.24	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
18	FIRE FIGHTING EQUIPMENT			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	384,064.00		384,064.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
19	CONSUMER ELECTRONICS			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	47,796.99		47,796.99	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
20	FURNITURE AND FURNISHINGS			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	19,080,178.10		19,080,178.10	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
SUB-TOTAL this Page									19,514,723.33		19,514,723.33	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
21	ARTS AND CRAFTS EQUIPMENT AND ACCESSORIES AND SUPPLIES									5,782.32		5,782.32	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	1,445.58		1,445.58		
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	1,445.58		1,445.58		
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	1,445.58		1,445.58		
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	1,445.58		1,445.58		
22	SOFTWARE									0.00		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	-		-		
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	-		-		
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	-		-		
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	-		-		
23	PASSENGER AIR TRANSPORTATION									840,000.00		840,000.00	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	210,000.00		210,000.00		
	2nd quarter		SMALL VALUE	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	210,000.00		210,000.00		
	3rd quarter		SMALL VALUE	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	210,000.00		210,000.00		
	4th quarter		SMALL VALUE	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	210,000.00		210,000.00		
24	COMMON ELECTRICAL SUPPLIES									4,020,010.18	865,200.00	3,154,810.18	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	949,162.17	216,300.00	732,862.17		
	2nd quarter		SMALL VALUE	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	1,090,851.67	216,300.00	874,551.67		
	3rd quarter		SMALL VALUE	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	996,278.17	216,300.00	779,978.17		
	4th quarter		SMALL VALUE	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	983,718.17	216,300.00	767,418.17		
SUB-TOTAL this Page									4,865,792.50	865,200.00	4,000,592.50		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	COMMON OFFICE EQUIPMENT			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	1,823,460.00		1,823,460.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
26	COMMON OFFICE SUPPLIES			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	3,333,099.84		3,333,099.84	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
27	COMMON JANITORIAL SUPPLIES			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	1,558,746.04		1,558,746.04	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
28	OFFICE EQUIPMENTS AND ACCESSORIES			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	10,551,839.40		10,551,839.40	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
SUB-TOTAL this Page									17,267,145.28	-	17,267,145.28	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
29	CONSUMER ELECTRONICS			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	0.00		-	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
30	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	11,027,377.12		11,027,377.12	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
31	COMPUTER SUPPLIES			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	30,000.00		30,000.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
32	COMMON ICT EQUIPMENT			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	63,820,302.67		63,820,302.67	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
SUB-TOTAL this Page									74,877,679.79	-	74,877,679.79	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	CONSUMABLES			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	22,255,373.60		22,255,373.60	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING									
	2nd quarter		SHOPPING									
	3rd quarter		SHOPPING									
	4th quarter		SHOPPING									
34	A. COMMON CONSTRUCTION MATERIALS SUPPLIES					02/20/2020	02/28/2020	GoP	608,390,040.00	488,105,200.00	120,284,840.00	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING									
	2nd quarter		PUBLIC BIDDING									
	3rd quarter		PUBLIC BIDDING									
	4th quarter		PUBLIC BIDDING									
35	B. ROAD SIGNAGE'S			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	240,880,000.00	240,880,000.00		
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING									
	2nd quarter		PUBLIC BIDDING									
	3rd quarter		PUBLIC BIDDING									
	4th quarter		PUBLIC BIDDING									
36	C. COMMON MAINTENANCE EQUIPMENTS			01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	64,750,800.00		64,750,800.00	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING									
	2nd quarter		PUBLIC BIDDING									
	3rd quarter		PUBLIC BIDDING									
	4th quarter		PUBLIC BIDDING									
SUB-TOTAL this Page									936,276,213.60	728,985,200.00	207,291,013.60	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)					
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO						
37	D. PURCHASE AND RENTALS OF SERVICE VEHICLE								GoP	144,480,000.00	144,480,000.00						
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020										6/2/2020	02/20/2020	02/28/2020	
	2nd quarter		PUBLIC BIDDING	11/4/2020										04/18/2020	2/5/2020	11/5/2020	
	3rd quarter		PUBLIC BIDDING	12/7/2020										07/19/2020	2/8/2020	08/13/2020	
	4th quarter		PUBLIC BIDDING	7/11/2020										11/14/2020	11/28/2020	7/12/2020	
38	E. COMMON MEDICINAL SUPPLIES								GoP	701,926.00		701,926.00					
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020											6/2/2020	02/20/2020	02/28/2020
	2nd quarter		SHOPPING	11/4/2020											04/18/2020	2/5/2020	11/5/2020
	3rd quarter		SHOPPING	12/7/2020											07/19/2020	2/8/2020	08/13/2020
	4th quarter		SHOPPING	7/11/2020											11/14/2020	11/28/2020	7/12/2020
39	F. LABOR OF REPAIR OF OFFICE EQUIPMENTS AND SERVICE VEHICLES								GoP	11,837,760.00		11,837,760.00					
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	6/2/2020										02/20/2020	02/28/2020	
	2nd quarter		SMALL VALUE	11/4/2020	04/18/2020										2/5/2020	11/5/2020	
	3rd quarter		SMALL VALUE	12/7/2020	07/19/2020										2/8/2020	08/13/2020	
	4th quarter		SMALL VALUE	7/11/2020	11/14/2020										11/28/2020	7/12/2020	
40	G. FUEL,OIL,LUBRICANTS & VEHICLE PARTS AND ACCESSORIES								GoP	153,422,793.80	133,626,072.80	19,796,721.00					
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	6/2/2020										02/20/2020	02/28/2020	
	2nd quarter		SMALL VALUE	11/4/2020	04/18/2020										2/5/2020	11/5/2020	
	3rd quarter		SMALL VALUE	12/7/2020	07/19/2020										2/8/2020	08/13/2020	
	4th quarter		SMALL VALUE	7/11/2020	11/14/2020										11/28/2020	7/12/2020	
SUB-TOTAL this Page									310,442,479.80	278,106,072.80	32,336,407.00						



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VII
 Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurem ent	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	H. SURVEYING EQUIPMENT								9,500,000.00		9,500,000.00	
	1st quarter	DPWH - BOHOL III DEO	PUBLIC BIDDING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	9,500,000.00		9,500,000.00	
	2nd quarter		PUBLIC BIDDING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	-		-	
	3rd quarter		PUBLIC BIDDING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	-		-	
	4th quarter		PUBLIC BIDDING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	-		-	
42	I. OTHER CATEGORIES/CATERING SERVICES								30,000.00		30,000.00	
	1st quarter	DPWH - BOHOL III DEO						GoP	-		-	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	10,000.00		10,000.00	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	10,000.00		10,000.00	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	10,000.00		10,000.00	
43	J. GARMENTS								165,340.00		165,340.00	
	1st quarter	DPWH - BOHOL III DEO	SHOPPING	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	138,460.00		138,460.00	
	2nd quarter		SHOPPING	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	8,960.00		8,960.00	
	3rd quarter		SHOPPING	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	8,960.00		8,960.00	
	4th quarter		SHOPPING	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	8,960.00		8,960.00	
44	K. COMMON LABORATORY EQUIPMENT								124,717,987.20		124,717,987.20	
	1st quarter	DPWH - BOHOL III DEO	SMALL VALUE	01/29/2020	6/2/2020	02/20/2020	02/28/2020	GoP	31,186,520.40		31,186,520.40	
	2nd quarter		SMALL VALUE	11/4/2020	04/18/2020	2/5/2020	11/5/2020	GoP	31,166,792.40		31,166,792.40	
	3rd quarter		SMALL VALUE	12/7/2020	07/19/2020	2/8/2020	08/13/2020	GoP	31,186,520.40		31,186,520.40	
	4th quarter		SMALL VALUE	7/11/2020	11/14/2020	11/28/2020	7/12/2020	GoP	31,178,154.00		31,178,154.00	
SUB-TOTAL this Page								GoP	134,413,327.20	-	134,413,327.20	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BOHOL III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VII
Guindulman, Bohol

Updated Final Annual Procurement Plan (APP) FY 2020
(Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SUB-TOTAL (Page 1-10)								GoP	1,370,787,013.86	1,007,956,472.80	362,830,541.06	
GRAND TOTAL									1,505,200,341.06	1,007,956,472.80	497,243,868.26	


Submitted by:


MARCELA B. DALEN
Head, Procurement

Recommended by:


LIBERTY B. LACSENTO
BAC Chairman

Approved by:


MAGITING A. CRUZ
District Engineer