

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104061000	21B00009: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Package 1, Sta. 0+000-Sta.0+540 (Upstream), Balasig, Cabagan, Isabela	Construction Division	YES	Competitive Bidding	10/27/2020 11/02/2020	12/09/2020	06/28/2021	07/19/2021	GoP	75,829,275.00		75,829,275.00	Construction of Flood Control System
320102104062000	21B00010: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Package 2, Sta. 0+540-Sta.1+080 (Upstream), Balasig, Cabagan, Isabela	Construction Division	YES	Competitive Bidding	10/27/2020 11/02/2020	12/09/2020	07/12/2021	07/21/2021	GoP	75,144,928.00		75,144,928.00	Construction of Flood Control System
300105200444000	21B00055: Local Infrastructure Program: National Building Program - Buildings and Other Structures: Construction (Completion) of DPWH Regional Office II Building, Regional Office Center, Carig Sur, Tuguegarao City	Construction Division	YES	Competitive Bidding	11/04-10/2020	12/17/2020	10/19/2021	11/02/2021	GoP	4,830,917.88		4,830,917.88	Building Construction
310109100537000	21B00014: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide Tertiary Roads, Peflablanca-Callao Cave Rd - K0482 + 200 - K0482 + 330, K0482 + 390 - K0482 + 690	Construction Division	YES	Competitive Bidding	12/08-14/2020	12/28/2020	07/15/2021	07/26/2021	GoP	115,910,110.42		115,910,110.42	Construction of Road Slope Protection
310201100647000	21B00018: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Primary Roads - Santiago-Tuguegarao Rd - K0353 + 337 - K0355 + 002.50	Construction Division	YES	Competitive Bidding	01/12/2021	02/02/2021	06/22/2021	07/28/2021	GoP	72,983,246.66		72,983,246.66	Road Construction
310201100644000	21B00017: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening-Primary Roads-Daang Maharlika (LZ) - K0375 + 297.20 - K0376 + 613.722	Construction Division	NO	Competitive Bidding	02/24/2021	03/17/2021	06/22/2021	07/28/2021	GoP	39,868,687.50		39,868,687.50	Road Construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101016000	21B00023: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads – Aurora Bypass Road, Isabela	Construction Division	NO	Competitive Bidding	02/24/2021	03/17/2021	06/28/2021	07/19/2021	GoP	40,976,000.00		40,976,000.00	Road Construction
310204101025000	21B00025: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program-Construction of Bypass and Diversion Roads - San Mateo-Alfonso Lista Diversion Road, San Mateo Section, Isabela	Construction Division	NO	Competitive Bidding	02/24/2021	03/17/2021	08/24/2021	09/03/2021	GoP	102,772,500.00		102,772,500.00	Road Construction
310302100289000	21B00061: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Permanent Weak Bridge - Ganano Bridge & App. Along Cordon Aurora Bdry Road (Isabela Bdry - Jct. Dumabato)	Construction Division	NO	Competitive Bidding	03/03/2021	03/24/2021	09/27/2021	10/07/2021	GoP	18,362,020.00		18,362,020.00	Road Construction
320102104065000	21B00065: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Works Along Gagayan River at Gattaran Cagayan(Aguigian Section)	Construction Division	NO	Competitive Bidding	03/03/2021	03/24/2021	10/19/2021	10/22/2021	GoP	94,500,000.00		94,500,000.00	Construction of Flood Control System
310204101011000	21B00001: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Bypass and Diversion Roads - Alicia Bypass Road, Isabela	Construction Division	NO	Competitive Bidding	03/11/2021	03/31/2021	08/24/2021	09/03/2021	GoP	101,325,000.00		101,325,000.00	Road and Bridge Construction
320101106036000	21B00062: Organizational Outcome 2: Protect Lives and Properties against Major Floods: Flood Management Program: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Drainage System along Cagayan Valley Rd including Bartolome St. to Apple St., Carig Sur, Tuguegarao City, Cagayan - Package 1	Construction Division	NO	Competitive Bidding	03/11/2021	03/31/2021	11/29/2021	12/09/2021	GoP	76,492,500.00		76,492,500.00	Construction of Drainage System

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101027000	21B00064: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of By-Pass and Diversion Roads - Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-bagay-Buntun), Cagayan	Construction Division	NO	Competitive Bidding	03/11/2021	03/31/2021	09/27/2021	10/07/2021	GoP	28,950,000.00		28,950,000.00	Road Construction
320102104055000	21B00067: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Works along Cagayan River at Gattaran, Cagayan (Casicallan Sur Section)	Construction Division	NO	Competitive Bidding	03/11/2021	03/31/2021	10/19/2021	10/22/2021	GoP	95,569,000.00		95,569,000.00	Construction of Flood Control System
320102104056000	21B00066: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Bank Protection Works along Cagayan River at Gattaran, Cagayan (Casicallan Norte Section)	Construction Division	NO	Competitive Bidding	03/20/2021	04/13/2021	10/13/2021	10/29/2021	GoP	95,530,000.00		95,530,000.00	Construction of Flood Control System
310205100536000	21B00034: Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program - Construction of Missing Links/New Roads: Aritao-Quirino Road, Package 2, Quirino	Construction Division	NO	Competitive Bidding	04/07/2021	04/27/2021	07/14/2021	07/26/2021	GoP	100,993,500.00		100,993,500.00	Road Construction
MOA with NTC Regional Office II	21B00069: Construction of Three (3)-Storey with Roof Deck Radio Monitoring Complex Building of National Telecommunication Commission, Regional Office 02	Construction Division	NO	Competitive Bidding	04/14/2021	05/10/2021	07/13/2021	07/23/2021	GoP	15,920,398.01		15,920,398.01	Building Construction
MOA with PSA Regional Office II	21B00070: Completion of Philippine Statistics Authority Regional Statistical Services Office 02 Building (Phase 3 Construction)	Construction Division	NO	Competitive Bidding	04/14/2021	05/10/2021	07/14/2021	07/26/2021	GoP	11,059,701.49		11,059,701.49	Building Construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	21B00071: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Repair and Maintenance of Weighbridge Station Building – Weighbridge Station (Fence and Parking Lot)	Maintenance Division	NO	Competitive Bidding	06/15/2021	07/06/2021	07/28/2021	08/06/2021	GoP	952,617.21	952,617.21		Repair and Rehabilitation of Building
200000100019000	21B00072: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Repair and Maintenance of Station Building – Weighbridge Station (Lay-By)	Maintenance Division	NO	Competitive Bidding	06/15/2021	07/06/2021	07/28/2021	08/06/2021	GoP	715,795.30	715,795.30		Repair and Rehabilitation of Building
200000100019000	21B00073: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of DPWH Building (Powerhouse)	Maintenance Division	NO	Competitive Bidding	06/15/2021	07/06/2021	07/28/2021	08/06/2021	GoP	999,672.23	999,672.23		Repair and Rehabilitation of Building
200000100019000	21B00074: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings, Repair/Maintenance of DPWH Building (RO – Main Building)	Maintenance Division	NO	Competitive Bidding	06/15/2021	07/06/2021	07/28/2021	08/06/2021	GoP	999,089.71	999,089.71		Repair and Rehabilitation of Building
200000100019000	21B00075: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities, – Public Buildings, Repair/Maintenance of DPWH Building (Quality Assurance and Hydrology Division)	Maintenance Division	NO	Competitive Bidding	06/15/2021	07/09/2021	07/28/2021	08/06/2021	GoP	329,052.29	329,052.29		Repair and Rehabilitation of Building
MOA with PhilHealth Regional Office II	21B00076: Construction of PhilHealth Regional Office II Perimeter Fence	Construction Division	NO	Competitive Bidding	06/29/2021	07/23/2021	08/10/2021	08/20/2021	GoP	2,608,358.21		2,608,358.21	Construction of Perimeter Fence
200000100019000	21B00077: Maintenance, Repair, Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: Repair/Maintenance of DPWH Buildings, NV-AREA Building (Various Building)	Maintenance Division	NO	Competitive Bidding	07/16/2021	08/05/2021	08/25/2021	09/06/2021	GoP	1,998,849.49	1998849.49		Repair and Rehabilitation of Building
200000100019000	21B00078: Maintenance, Repair, Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings: Repair/Maintenance of DPWH Buildings, NV-AREA Building Utility Building (Guest House Building)	Maintenance Division	NO	Competitive Bidding	07/16/2021	08/05/2021	08/25/2021	09/06/2021	GoP	749,125.31	749125.31		Repair and Rehabilitation of Building

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200393000.PC	21B00079: Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region II, Construction of Proposed Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactors (Septic Vault), Diadi, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	07/22/2021	08/11/2021	09/08/2021	09/17/2021	GoP	34,690,000.00		34,690,000.00	Building Construction
300105200393000.PC	21B00080: Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region II, Construction of Proposed Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactors (Septic Vault), Sta. Fe, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	07/22/2021	08/11/2021	09/08/2021	09/17/2021	GoP	34,690,000.00		34,690,000.00	Building Construction
300105200393000.PC	21B00081: Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region II, Construction of Proposed Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactors (Septic Vault), Mallig, Isabela	Construction Division	NO	Competitive Bidding	07/22/2021	08/11/2021	09/08/2021	09/17/2021	GoP	34,690,000.00		34,690,000.00	Building Construction
300105200393000.PC	21B00083: Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region II, Construction of Proposed Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactors (Septic Vault), Lasam, Cagayan	Construction Division	NO	Competitive Bidding	07/22/2021	08/11/2021	09/08/2021	09/17/2021	GoP	34,690,000.00		34,690,000.00	Building Construction
300208100004000.PC	21B00084: Construction/ Rehabilitation/ Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	Construction Division	NO	Competitive Bidding	08/23/2021	09/16/2021	10/05/2021	10/15/2021	GoP	28,950,000.00		28,950,000.00	Construction of Facilities for PWD
300200100003000.PC	21B00085: Rehabilitation of Disaster-Related Infrastructure and Other Facilities: Construction of Needed Community-based and Hospital-based Healthcare Facilities for COVID-19 Patients and Professionals	Construction Division	NO	Competitive Bidding	09/09/2021	09/29/2021	10/11/2021	10/21/2021	GoP	19,248,000.00		19,248,000.00	Building Construction


DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100003000.PC	21B00086: Convergence and Special Support Program – Rehabilitation of Disaster Related Infrastructure and Other Facilities: Repair/Rehabilitation of Kayapa River Control Structure Revetment No. 14, Pingkian Section, Kayapa, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	09/22/2021	10/12/2021	10/20/2021	11/02/2021	GoP	19,210,255.00		19,210,255.00	Construction of Flood Control System
310305101212000.EAO 320101104071000.EAO 320101106041000.EAO 300204100688000.EAO 310201100643000.EAO	21B00087: Improvement of DPWH Regional Office 02 Main Building Façade	Construction Division	NO	Competitive Bidding	10/05/2021	10/25/2021	11/12/2021	11/23/2021	GoP	857,200.00		857,200.00	Repair and Rehabilitation of Building
310205100536000.PC 310205100535000.PC	21B00088: Rehabilitation/Repair/Improvement of Ground Floor Extension Building 1 – Road Right of Way and Legal Division (ROWALD) and Equipment Management Division (EMD) Offices	Construction Division	NO	Competitive Bidding	10/21/2021	11/10/2021	12/07/2021	12/17/2021	GoP	3,000,000.00		3,000,000.00	Repair and Rehabilitation of Building
310205100538000.PC	21B00089: Repair/Rehabilitation of Perimeter Fence and Site Improvement of DPWH Regional Office 02	Construction Division	NO	Competitive Bidding	10/21/2021	11/10/2021	12/07/2021	12/17/2021	GoP	2,500,000.00		2,500,000.00	Repair and Rehabilitation of Perimeter Fence
320102104063000	21B00068: Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control System, Brgy. Salinas, Bambang, Nueva Vizcaya	Construction Division	NO	Competitive Bidding	03/03/2021	03/24/2021	12/31/2021	01/10/2022	GoP	125,450,000.00		125,450,000.00	Construction of Flood Control System
300116203688000	21B00063: Local Program - Local Roads and Bridges-Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects: Construction of Concrete Road including Slope Protection Ilagan - Divilacan - Palanan - San Mariano - Dinapigur Road, Isabela	Construction Division	NO	Competitive Bidding	03/20/2021	04/13/2021	Awaiting SARO		GoP	96,500,000.00		96,500,000.00	Road Construction

DPWH Regional Office No. 02 Updated Annual Procurement Plan (2nd Semester FY 2021) for Infrastructure Projects Projects

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget (Php)			Brief Description of the Project
					Ads/Post of IB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300105200393000.PC	21B00082 (re-ad): Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region II, Construction of Proposed Permanent Evacuation Center/Multi-Purpose Covered Court with Anaerobic Baffled Reactors (Septic Vault), Gattaran, Cagayan	Construction Division	NO	Competitive Bidding	11/26/2021	12/16/2021	12/27/2021	01/06/2022	GoP	34,690,000.00		34,690,000.00	Building Construction
MOA with DOTr	21B00091: Aviation Infrastructure Program: Locally Funded Program: Construction, Rehabilitation and Improvement of Other Transportation Infrastructure – Aviation – Itbayat Airport	Construction Division	NO	Competitive Bidding	11/11/2021	12/01/2021			GoP	116,302,500.00		116,302,500.00	Road Construction
Quick Response Fund	21B00092: Emergency Repair of San Lorenzo Ruiz Bridge, Brgy. Baretbet, Bagabag, Nueva Vizcaya	Construction Division	NO	NP-53.2 Emergency Cases	N/A	11/26/2021	Awaiting SARO		GoP	6,551,721.04		6,551,721.04	Repair of Bridge
310205100537000.EAO	21B00090: Rehabilitation/Repair/Improvement of Fourth Floor Extension Building 2 (Procurement Unit and Bidding Room)	Planning & Design Division	NO	Competitive Bidding	12/02/2021	12/27/2021	12/28/2021	01/07/2022	GoP	1,968,000.00		1,968,000.00	Repair and Rehabilitation of Building
	21B00093: Construction/Rehabilitation of Water Supply/Sewage/Rain Collectors – Rain Water Collector in Public Facilities in Region II	Construction Division	NO	Competitive Bidding	11/26/2021	12/16/2021	Awaiting SARO		GoP	4,439,000.00		4,439,000.00	Installation of Rain Water Collector System
300200100003000.PC	21B00094: Rehabilitation of Disaster-Related Infrastructure and Other Facilities: Construction of Needed Community-based and Hospital-based Healthcare Facilities for COVID-19 Patients and Professionals	Construction Division	NO	Competitive Bidding	12/08/2021	12/27/2021	12/28/2021	01/07/2022	GoP	19,248,000.00		19,248,000.00	Building Construction

Prepared by:


ROSARIO V. DELUZMAN
 Engineer IV
 Head, BAC Secretariat

Recommended for Approval by:


JAIME P. CATOLOS, JR.
 Chief, Planning & Design Division
 BAC Chairman

Approved by:


LORETA M. MALALUAN, CESO IV
 Regional Director