



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/ Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
001 310203100101000.EAO 310105100575000.EAO	To purchase supply of Diesel and Gasoline fuel for use in various Service Vehicles of DPWH - Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurement	2/17/2021	2/24/2021	3/2/2021	3/4/2021	GoP	832,707.50		832,707.50	Gasoline and Diesel Fuel
002 200000100620000	T-shirt and Tarpaulin for the Conduct of CY 2021 National Women's Month Celebration	Planning and Design Section	No	NP-53.9 - Small Value Procurement	2/17/2021	2/24/2021	3/2/2021	3/4/2021	GoP	50,000.00		50,000.00	T-Shirt & Tarpaulin
003 310103100540000.EAO 310105100575000.EAO	Purchase of photocopy machine spare parts for use in Administrative Section	Admin. Section	No	Direct Contracting	2/18/2021	2/23/2021	3/2/2021	3/5/2021	GoP	36,844.00		36,844.00	Photocopier parts
004 100000100001000	For use in Epson L15150 and Brother DCP-L2550DW Printers assigned in the Procurement Unit, this District	Procurement Unit	No	Shopping	2/22/2021	2/24/2021	3/5/2021	3/9/2021	GoP	22,644.00		22,644.00	Printer Inks and cartridge
005 310101100464000.EAO 310103100540000.EAO	For use in Develop INEO 206 Photocopier Machine with Serial No. A8A6141000147 (w/o Feeder) assigned in the Procurement Unit, this District	Procurement Unit	No	Direct Contracting	2/23/2021	3/1/2021	3/3/2021	3/4/2021	GoP	36,844.00		36,844.00	Photocopier parts
006 310101100464000.EAO	For use in the Procurement Unit, this District	Procurement Unit	No	Shopping	2/26/2021	3/5/2021	3/12/2021	3/16/2021	GoP	37,500.00		37,500.00	Blue Hardbound Folder w/ Logo
21GGO0001 200000100034000	Rental of service vehicle (with Fuel and Driver) used to convey surveyors for the: a.) Conduct Validation on proposed FY 2022 Projects based on RBP	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/19/2021	3/26/2021	4/13/2021	4/15/2021	GoP	60,000.00		60,000.00	Service Vehicle Rental (w/ fuel and driver)
007 300117206027000.EAO	Supply of construction materials for use in the repair/improvement of QAS Bodega, this district, Bacolod City District Engineering Office	Quality Assurance Section	No	Shopping	3/19/2021	3/26/2021	4/6/2021	4/8/2021	GoP	21,853.00		21,853.00	Construction Materials
008 200000100017000	For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	3/19/2021	3/26/2021	4/6/2021	4/8/2021	GoP	459,000.00	459,000.00		Diesel and Gasoline Fuel
009 200000100100000	LOT 1: Survey Materials and Office Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/24/2021	3/31/2021	4/12/2021	4/14/2021	GoP	99,247.32		99,247.32	PPE
200000100100000	LOT 2: Survey Materials and Office Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	3/24/2021	3/31/2021	4/12/2021	4/14/2021	GoP	9,970.08		9,970.08	Office Supplies
200000100100000	LOT 3: Survey Materials and Office Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	3/24/2021	3/31/2021	4/12/2021	4/14/2021	GoP	12,990.60		12,990.60	IT Accessories
010 310203100240000.EAO	Purchase of Acrylic Barrier for use in District Engineer's Office, DPWH - Bacolod City District Engineering Office	Admin. Section	No	Shopping	3/24/2021	3/31/2021	4/12/2021	4/14/2021	GoP	25,200.00		25,200.00	Acrylic Barrier
011 200000100034000	Various spare parts for use in the service vehicle JMC Pick-up with Plate No. FAB-2232 for use in project implementation for FY 2021 Infrastructure Program assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	Shopping	3/25/2021	4/5/2021	4/13/2021	4/15/2021	GoP	8,800.00		8,800.00	Spare parts
012 100000100001000	For use in two (2) months drinking water consumption of Employees of DPWH-Bacolod City District Engineering Office	Admin. Section	No	Shopping	3/25/2021	4/5/2021	4/19/2021	4/21/2021	GoP	30,000.00		30,000.00	Purified Drinking Water
013 200000100034000	LOT 1: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/29/2021	4/5/2021	4/13/2021	4/15/2021	GoP	69,230.00		69,230.00	Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/ Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034000	LOT 2: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Direct Contracting	3/26/2021	3/31/2021	4/6/2021	4/8/2021	GoP	159,775.00		159,775.00	Photocopier Toners
200000100034000	LOT 3: Office and Janitorial Supplies for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/29/2021	4/5/2021	4/13/2021	4/15/2021	GoP	26,212.50		26,212.50	Janitorial Supplies
014 320101105082000.EAO 300117206927000.EAO 300108200257000.EAO 320101105084000.EAO	LOT 1: Purchase of office furnitures, appliances and dinnerware for use in District Engineering Office Quarters, DPWH - Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurement	3/29/2021	4/5/2021	4/13/2021	4/15/2021	GoP	141,700.00		141,700.00	Office Furnitures
320101105082000.EAO 300117206927000.EAO 300108200257000.EAO 320101105084000.EAO	LOT 2: Purchase of office furnitures, appliances and dinnerware for use in District Engineering Office Quarters, DPWH - Bacolod City District Engineering Office	Admin. Section	No	NP-53.9 - Small Value Procurement	3/29/2021	4/5/2021	4/13/2021	4/15/2021	GoP	53,600.00		53,600.00	Office Equipment
320101105082000.EAO 300117206927000.EAO 300108200257000.EAO 320101105084000.EAO	LOT 3: Purchase of office furnitures, appliances and dinnerware for use in District Engineering Office Quarters, DPWH - Bacolod City District Engineering Office	Admin. Section	No	Shopping	3/29/2021	4/5/2021	4/13/2021	4/15/2021	GoP	29,997.00		29,997.00	Other machineries and equipment
015 320101105084000.EAO 320101105085000.EAO 300109200950000.EAO 300117209426000.EAO	Supply of construction materials for use in the improvement of the multi-purpose building, this district, Bacolod City District Engineering Office	Admin. Section	No	Shopping	3/30/2021	4/6/2021	4/14/2021	4/16/2021	GoP	46,337.04		46,337.04	Construction materials
016 200000100023000	LOT 1: Office Supplies, Survey Materials and IT Equipment for use in the Maintenance Services for Automated Traffic Data Collection Program for CY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	3/30/2021	4/6/2021	4/19/2021	4/21/2021	GoP	31,282.02		31,282.02	Office Supplies
200000100023000	LOT 2: Office Supplies, Survey Materials and IT Equipment for use in the Maintenance Services for Automated Traffic Data Collection Program for CY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	3/30/2021	4/6/2021	4/19/2021	4/21/2021	GoP	5,800.00		5,800.00	PPE
200000100023000	LOT 3: Office Supplies, Survey Materials and IT Equipment for use in the Maintenance Services for Automated Traffic Data Collection Program for CY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	3/30/2021	4/6/2021	4/19/2021	4/21/2021	GoP	25,650.00		25,650.00	IT Accessories
017 2000100034000	Various spare parts for use in service vehicle Mitsubishi Adventure with plate no. 060408 for use in project implementation for FY 2021 Infrastructure program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	3/30/2021	4/6/2021	4/19/2021	4/21/2021	GoP	34,172.00		34,172.00	Spare parts
018 200000100017000	LOT 3: Supply of materials for use in Patching of Potholes, Repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges, by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/12/2021	4/19/2021	4/26/2021	4/30/2021	GoP	61,650.00	61,650.00		LPG (Refill)
019 200000100017000	LOT 1: To supply office supplies assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/12/2021	4/19/2021	4/26/2021	4/30/2021	GoP	171,853.00	171,853.00		Office supplies and janitorial supplies
200000100017000	LOT 2: To supply office supplies assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	4/12/2021	4/19/2021	4/26/2021	4/30/2021	GoP	6,800.00	6,800.00		IT accessories
200000100017000	LOT 3: To supply office supplies assigned in the Maintenance Section, this District	Maintenance Section	No	Direct Contracting	4/8/2021	4/14/2021	4/22/2021	4/26/2021	GoP	228,000.00	228,000.00		Photocopier Toners



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonynx St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/ Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GGO0004 200000100023000	Supply of Services for the Conduct of Manual Traffic Count Survey in line with the project -Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities-Maintenance Services for Automated Traffic Data Collection Program National Road Traffic Survey Program (NRTSP) CY 2021, Bacolod City	Planning and Design Section	No	Competitive Bidding	4/22/2021	5/11/2021	5/24/2021	5/27/2021	GoP	1,165,989.54		1,165,989.54	Supply of services
020 100000100001000	For use in the repair/replacement of Develop INEO 206 printer of the Administrative Section of Bacolod City District Engineering Office, this City	Admin. Section	No	Direct Contracting	4/29/2021	5/6/2021	5/12/2021	5/17/2021	GoP	36,844.00		36,844.00	Photocopier parts
021 300104222711000.EAO	For use in Finance Section Pantry	Admin. Section	No	Shopping	4/29/2021	5/6/2021	5/14/2021	5/20/2021	GoP	6,565.00		6,565.00	Construction materials
21GGO0005 200000100057000	Rental of service vehicle (with Fuel and Driver) used to convey surveyors for the update of road condition data and for the conduct of road inventory survey	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/12/2021	5/19/2021	5/25/2021	5/27/2021	GoP	63,000.00		63,000.00	Service Vehicle Rental (w/ fuel and driver)
022 100000100001000	For use in the Printer L15150 of Monitoring Unit/Construction Section, this office	Construction Section	No	Shopping	5/21/2021	5/28/2021	6/7/2021	6/11/2021	GoP	42,192.00		42,192.00	Printer Inks
023 200000100620000	LOT 1: Office Supplies, Tarpaulin and PPE Wears and Snacks for use in the Conduct of Gender and Development (GAD) Consultation Activities for HGDG (Focus Group Discussion)	Planning and Design Section	No	Shopping	6/2/2021	6/9/2021	7/12/2021	7/16/2021	GoP	11,119.00		11,119.00	Office Supplies
024 200000100507000	LOT 1: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/21/2021	5/28/2021	6/14/2021	6/17/2021	GoP	74,850.00		74,850.00	RoCond Survey Uniform, Long Sleeve Shirt for Surveyors, etc.
200000100507000	LOT 2: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.1 Two Failed Biddings	5/18/2021	5/25/2021	7/12/2021	7/15/2021	GoP	35,750.00		35,750.00	Measuring Wheel, etc.
200000100507000	LOT 3: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	5/21/2021	5/28/2021	6/14/2021	6/17/2021	GoP	30,730.00		30,730.00	Office Supplies
200000100507000	LOT 4: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/21/2021	5/28/2021	6/14/2021	6/17/2021	GoP	54,125.00		54,125.00	Skin Protection Lotion, Face Shield, etc.
025 200000100132000	LOT 1: Office Supplies and Survey Materials/PPE for use in the Conduct of Traffic Volume Traffic Count, Licensed Plate, Socio-economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	5/26/2021	6/2/2021	6/15/2021	6/21/2021	GoP	8,248.07		8,248.07	Office Supplies
200000100132000	LOT 2: Office Supplies and Survey Materials/PPE for use in the Conduct of Traffic Volume Traffic Count, Licensed Plate, Socio-economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	5/26/2021	6/2/2021	6/15/2021	6/21/2021	GoP	49,940.00		49,940.00	PPE
026 200000100544000	LOT 1: Survey Materials, Office and IT Supplies for the Conduct of Multi-Year Planning and Scheduling Program FY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	5/26/2021	6/2/2021	6/15/2021	6/21/2021	GoP	21,750.00		21,750.00	PPE



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/ Project)
					Advertisement/P osting of IB/REL	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100044000	LOT 2: Survey Materials, Office and IT Supplies for the Conduct of Multi-Year Planning and Scheduling Program FY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	5/26/2021	6/2/2021	6/15/2021	6/21/2021	GoP	44,231.00		44,231.00	Office Supplies
21GGO0006 200000100034000	Supply and Labor Services for the Maintenance and Protection (Year II) of Trees Planted in line with the 2019 Project - Tree Planting Activities for the Replacement of Trees (including 1 year Maintenance) affected by various DPWH Infrastructure Projects implemented in Bacolod City (for projects in Bacolod Negros Occidental Economic Highway, Hernaez St., Bacolod South Rd., Bacolod Circumferential Road., Sto. Niño - Banago Rd., Lupit River Phase 3, Lupit River, Magsungay River and Banago Creek, Bacolod City)	Planning and Design Section	No	NP-53.12 Community Participation	6/2/2021	6/10/2021	6/18/2021	6/24/2021	GoP	291,438.46		291,438.46	Supply and Labor Services
028	LOT 1: Survey Materials for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/11/2021	6/21/2021	6/29/2021	7/2/2021	GoP	195,000.00		195,000.00	PPE
	LOT 2: Survey Materials for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/11/2021	6/21/2021	6/29/2021	7/2/2021	GoP	170,970.00		170,970.00	Tripmeter, Range Pole, etc.
	LOT 3: Survey Materials for use in the Conduct of Preliminary Detailed Engineering (PDE) Activities for various Infra Projects assigned to the Planning and Design Section of this District, DPWH-Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	6/11/2021	6/21/2021	6/29/2021	7/2/2021	GoP	292,500.00		292,500.00	Survey Shoes
0009	LOT 1: Survey Materials and Office Supplies for the Conduct of Bridge Management System (BMS) Assessment and Validation Program assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/2/2021	GoP	20,100.00		20,100.00	PPE
0016	LOT 1: Office Supplies, Survey Materials and IT Equipment for use in the Maintenance Services for Automated Traffic Data Collection Program for CY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/2/2021	GoP	7,245.00		7,245.00	Office Supplies
	LOT 2: Office Supplies, Survey Materials and IT Equipment for use in the Maintenance Services for Automated Traffic Data Collection Program for CY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/2/2021	GoP	1,442.75		1,442.75	PPE
	LOT 3: Office Supplies, Survey Materials and IT Equipment for use in the Maintenance Services for Automated Traffic Data Collection Program for CY 2021 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/2/2021	GoP	2,580.00		2,580.00	IT Accessories
029	LOT 1: For use in DPWH-Bacolod City District Engineering Office (Lot 1 and Lot 2)	Admin. Section	No	NP-53.9 - Small Value Procurement	6/17/2021	6/24/2021	7/2/2021	7/8/2021	GoP	102,308.00		102,308.00	Office Supplies
	LOT 2: For use in DPWH-Bacolod City District Engineering Office (Lot 1 and Lot 2)	Admin. Section	No	Shopping	6/17/2021	6/24/2021	7/2/2021	7/8/2021	GoP	38,364.00		38,364.00	Janitorial Supplies
030	Supply of materials for use in Patching of Potholes in Various National Roads and for the Repair of Damaged Road caused by Flooding along Bacolod Circumferential Road, by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16/2021	6/21/2021	6/29/2021	7/2/2021	GoP	211,500.00	211,500.00		Washed Sand and Aggregate Subbase Course



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonix St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activit y/ Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0031	Supply of materials for use in Patching of Potholes along National Roads and Bridges, by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16/2021	6/23/2021	7/1/2021	7/7/2021	GoP	734,000.00	734,000.00		Hot Asphalt 60/70 and Blown (Hard)Asphalt
0032	Supply of materials for use in Repainting of Center Line, Edge Line, Lane Line, Pedestrians and Guardrails and other MPP's Activities along National Roads and Bridges, by the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/16/2021	6/23/2021	7/1/2021	7/7/2021	GoP	904,010.00	904,010.00		Paints and Construction Materials
0024 200000100507000	LOT 1: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/12/2021	GoP	2,125.00		2,125.00	Face Mask
200000100507000	LOT 3: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/12/2021	GoP	4,944.00		4,944.00	Office Supplies
200000100507000	LOT 4: Survey Materials and Office Supplies for the Conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Repeat Order	N/A	N/A	N/A	7/12/2021	GoP	11,635.00		11,635.00	Skin Protection Lotion, Face Shield, etc.
0033	LOT 1: Survey Materials/PPE for use in the Conduct of Traffic Volume Count, Licensed Plate, Socio-Economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO (Lot 1 & Lot 2)	Planning and Design Section	No	Shopping	6/23/2021	6/30/2021	7/8/2021	7/14/2021	GoP	31,800.00		31,800.00	PPE
	LOT 2: Survey Materials/PPE for use in the Conduct of Traffic Volume Count, Licensed Plate, Socio-Economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO (Lot 1 & Lot 2)	Planning and Design Section	No	Shopping	6/23/2021	6/30/2021	7/8/2021	7/14/2021	GoP	26,000.00		26,000.00	Survey Shoes
0034	Survey Materials for use in the preparation of Resettlement Action Plan (RAP) and Environmental Impact Assessment (EIA) and other EOC related Activities assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	6/30/2021	7/7/2021	7/15/2021	7/21/2021	GoP	12,500.00		12,500.00	Folding Table
0035	Various spare parts for use in the service vehicle Isuzu Fuego with plate No. 060405 assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	Shopping	6/30/2021	7/7/2021	7/15/2021	7/21/2021	GoP	42,935.00		42,935.00	Various spare parts
0036	Painting materials and supplies for use in the Improvement at Parking Lot Area (Left Side Section), DPWH- Bacolod City District Engineering Office	Admin. Section	No	Shopping	7/2/2021	7/9/2021	7/19/2021	7/23/2021	GoP	16,559.90		16,559.90	Painting materials and supplies
0037	For use in two (2) months drinking water consumption of Employees of DPWH- Bacolod City District Engineering Office	Admin. Section	No	Shopping	7/12/2021	7/19/2021	7/29/2021	8/4/2021	GoP	43,500.00		43,500.00	Purified Drinking Water
0038	LOT 1: To supply office supplies assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	7/12/2021	7/19/2021	7/26/2021	7/29/2021	GoP	171,853.00	171,853.00		Office Supplies
	LOT 2: To supply office supplies assigned in the Maintenance Section, this District	Maintenance Section	No	Direct Contracting	7/12/2021	7/15/2021	7/22/2021	7/27/2021	GoP	312,688.00	312,688.00		Photocopier parts and toners
	LOT31: To supply office supplies assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	7/12/2021	7/19/2021	7/26/2021	7/29/2021	GoP	6,800.00	6,800.00		Printer Maintenance Box
0039	For use in project inspection of various infrastructure projects assigned in the Construction Section, this office	Construction Section	No	NP-53.9 - Small Value Procurement	7/26/2021	8/2/2021	8/9/2021	8/13/2021	GoP	51,470.00		51,470.00	Hardware supplies
0040	Purchase of Electrical Supplies for use in DPWH - Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	7/26/2021	8/2/2021	8/9/2021	8/13/2021	GoP	70,751.90		70,751.90	Electrical Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0041	Purchase of various spare parts for use in various service vehicle of DPWH Bacolod City DEO	Admin. Section	No	Shopping	7/29/2021	8/5/2021	8/17/2021	8/23/2021	GoP	43,080.00		43,080.00	Various spare parts
0042	Supply of parts for the copier machine at the Quality Assurance Section, this district, Bacolod City District Engineering Office	Quality Assurance Section	No	Direct Contracting	7/29/2021	8/3/2021	8/10/2021	8/16/2021	GoP	22,311.00		22,311.00	Photocopier parts
0043	Supply of Fuel, Oil and Lubricant for use in various service vehicle of DPWH Bacolod City DEO	Admin. Section	No	Competitive Bidding	8/9/2021	8/31/2021	9/10/2021	9/16/2021	GoP	1,217,293.50		1,217,293.50	Fuel, Oils and Lubricants
0044	Purchase of Construction Supplies for use in Building Maintenance of DPWH - Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	8/11/2021	8/18/2021	8/25/2021	8/31/2021	GoP	113,542.11		113,542.11	Various construction supplies
0045	For use in the Photocopier Machine (Develop) under Construction Section, this office.	Construction Section	No	Direct Contracting	8/11/2021	8/16/2021	8/23/2021	8/26/2021	GoP	51,984.00		51,984.00	Photocopier parts
0046	To supply gas (fuel) in thermoplastic kneading machine for use in thermoplastic pavement along national roads and bridges, assigned in the Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/16/2021	8/23/2021	8/30/2021	9/2/2021	GoP	61,650.00	61,650.00		LPG Refill
0047	Preventive Maintenance Supplies and Services of various Office Equipment in various sections and units of DPWH -Bacolod City DEO	Admin. Section	No	Direct Contracting	8/16/2021	8/19/2021	8/26/2021	9/1/2021	GoP	36,844.00		36,844.00	Photocopier parts
0048	Purchase of Janitorial Supplies for use in various Sections and Units of DPWH -Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	9/6/2021	9/13/2021	9/20/2021	9/24/2021	GoP	176,010.00		176,010.00	Janitorial Supplies
0049	For use in two (2) months drinking water consumption of Employees of DPWH-Bacolod City District Engineering Office	Admin. Section	No	Shopping	9/8/2021	9/15/2021	9/27/2021	10/1/2021	GoP	43,500.00		43,500.00	Purified Drinking Water
0050	For use in the Construction Section, this office	Construction Section	No	Shopping	10/5/2021	10/12/2021	10/19/2021	10/25/2021	GoP	17,500.00		17,500.00	Surgical Face Mask
0051	To supply oil and lubricants for use in various service vehicles assigned in the Maintenance Section, this District	Maintenance Section	No	Shopping	10/5/2021	10/12/2021	10/19/2021	10/25/2021	GoP	116,100.00	116,100.00		Oils and Lubricants
0052	For use in Patching of Potholes along National Roads and Bridges, assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/11/2021	10/18/2021	10/25/2021	10/29/2021	GoP	734,000.00	734,000.00		Hot Asphalt 60/70 and Blown (Hard) Asphalt
0053	For use in various Service Vehicles and Equipment assigned in the Maintenance Section, this District	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/11/2021	10/18/2021	10/25/2021	10/29/2021	GoP	429,000.00	429,000.00		Diesel and Gasoline
0054	IT Equipment for use in PCMA application for Highway Design Unit; Survey Unit for encoding of survey data and related activities; geotagging of projects; video conferencing/communicating using zoom application/viber/messenger and Microsoft Office Ready; for the conduct of RoCond Assessment, Road Inventory Surveys, Quality Assurance and related Trainings/Activities and for use in the conduct of Traffic Volume Count, Licensed Plate, Socio-economic and Environmental Survey assigned to the Planning and Design Section of this District, DPWH - Bacolod City DEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/13/2021	10/20/2021	10/27/2021	11/2/2021	GoP	925,000.00		925,000.00	IT Equipment and accessories
0055	Purchase of Electrical Supplies for use in DPWH - Bacolod City DEO	Admin. Section	No	Shopping	10/13/2021	10/20/2021	10/26/2021	11/1/2021	GoP	20,255.40		20,255.40	Electrical supplies
0056	For use in project inspection of various infrastructure projects assigned in the Construction Section, this office	Construction Section	No	Shopping	10/15/2021	10/22/2021	10/28/2021	11/3/2021	GoP	30,470.00		30,470.00	Hardware Supplies
0057	Purchase of Office Supplies for use in various Sections and Units of DPWH -Bacolod City DEO	Admin. Section	No	Competitive Bidding	10/18/2021	11/6/2021	11/17/2021	11/23/2021	GoP	1,579,211.22		1,579,211.22	Office Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 Bacolod City District Engineering Office
 Zardonyx St., City Heights Subd., Brgy. Taculing, Bacolod City

DPWH Bacolod City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (GOODS AND SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activit y/ Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
0058	Purchase of Office Toners for use in various Sections and Units of DPWH - Bacolod City DEO	Admin. Section	No	Direct Contracting	10/18/2021	10/22/2021	10/29/2021	11/4/2021	GoP	217,743.00		217,743.00	Photocopier parts
0059	Purchase of Janitorial Supplies and Disinfecting Supplies for use in various Sections and Units of DPWH - Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	10/20/2021	10/27/2021	11/3/2021	11/9/2021	GoP	632,574.00		632,574.00	Janitorial Supplies and Disinfecting Supplies
0060	Purchase of Construction Supplies for use in DPWH - Bacolod City DEO	Admin. Section	No	Shopping	10/22/2021	10/29/2021	11/4/2021	11/10/2021	GoP	26,196.00		26,196.00	Construction Supplies
0061	Purchase of Office Equipment and Accessories for use in various Sections and Units of DPWH - Bacolod City DEO	Admin. Section	No	Shopping	10/22/2021	10/29/2021	11/4/2021	11/10/2021	GoP	39,855.00		39,855.00	Office equipment and accessories
0062	Supply of Fuel, Oil and Lubricant for use in various service vehicle of DPWH Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	10/25/2021	11/3/2021	11/9/2021	11/15/2021	GoP	797,333.50		797,333.50	Fuel, Oils and Lubricants
0063	Preventive Maintenance Supplies and Services of various Office Equipment in various sections and units of DPWH - Bacolod City DEO	Admin. Section	No	Direct Contracting	10/25/2021	10/28/2021	11/4/2021	11/10/2021	GoP	104,998.00		104,998.00	Photocopier parts
0064	Purchase of Office and IT Equipment for use various Sections and Units of DPWH - Bacolod City DEO	Admin. Section	No	Competitive Bidding	10/28/2021	11/16/2021	11/26/2021	12/2/2021	GoP	1,485,470.00		1,485,470.00	IT and Office Equipment
0065	Purchase of Office Furnitures and Fixtures for use in various sections and units of DPWH - Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	11/4/2021	11/11/2021	11/18/2021	11/24/2021	GoP	78,600.00		78,600.00	Office Furnitures and Fixtures
0066	Purchase of Medical Supplies and Equipment for Quick Response in Emergency Cases of DPWH - Bacolod City DEO	Admin. Section	No	Shopping	11/4/2021	11/11/2021	11/18/2021	11/24/2021	GoP	17,293.50		17,293.50	Construction Supplies
0067	For use in two (2) months drinking water consumption of Employees of DPWH-Bacolod City District Engineering Office	Admin. Section	No	Shopping	11/8/2021	11/15/2021	11/25/2021	12/1/2021	GoP	43,500.00		43,500.00	Purified Drinking Water
0068	Purchase of various spare parts for use in various service vehicle of DPWH Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	11/8/2021	11/15/2021	11/25/2021	12/1/2021	GoP	77,660.00		77,660.00	Various spare parts
0069	Purchase of Fire Fighting Equipment and Accessories for Quick Response in Emergency Cases of DPWH - Bacolod City DEO	Admin. Section	No	NP-53.9 - Small Value Procurement	11/15/2021	11/22/2021	11/29/2021	12/3/2021	GoP	65,650.00		65,650.00	Fire Fighting Equipment
TOTAL										17,462,636.91	4,608,904.00	12,853,732.91	

Prepared by:

HELEN S. ESPERANCILLA
 Engineer III/Head, BAC Secretariat

Recommended by:

RAMON S. BELLEZA, JR.
 Chairperson, BAC

Approved by:

JAIME S.J. JAVELLANA
 District Engineer

DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GO0001 310101100463000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod North Rd K0003+000 - K0003+325, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 14- 20, 2020	January 5, 2021	"For Later Release"	"For Later Release"	GoP	10,600,000.00			Preventive Maintenance of Road
21GO0002 310101100464000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod South Rd - K0003+277 - K0004+085, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 17- 23, 2020	December 7, 2020	January 27, 2021	February 5, 2021	GoP	22,739,000.00			Preventive Maintenance of Road
21GO0003 310102100587000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod Circumferential Rd - K0003+(-471) - K0003+000, K0003+(-535) - K0003+(-471), K0003+000 - K0003+264, K0003+307 - K0004+946, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 17- 23, 2020	December 7, 2020	February 11, 2021	February 16, 2021	GoP	52,808,000.00			Preventive Maintenance of Road
21GO0004 310105100575000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Secondary Road - Bacolod Circumferential Rd- K0011+433 - K0011+520, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 13- 19, 2020	December 3, 2020	January 27, 2021	February 5, 2021	GoP	7,287,000.00			Preventive Maintenance of Road
21GO0005 310105100576000	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road- Secondary Roads: Sto. Niño Banago Rd (North)- K0001+ (-013)- K0001+000, K0001+ (-018)- K0001+ (-013), K0001+ 000- K0001+030, K0001+ 102- K0001+ 107, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11- 17, 2020	December 7, 2020	January 27, 2021	February 5, 2021	GoP	2,323,000.00			Rehabilitation/R econstruction/U pgrading of Road
21GO0009 310304100769000	Rehabilitation/Major Repair of Bridge - Magsungay Br. 1 (B00320NR) along Bacolod South Road, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 26- December 2, 2020	December 15, 2020	January 27, 2021	February 5, 2021	GoP	6,500,000.00			Rehabilitation/ Major Repair of Bridge
21GO0012 320101106890000	Construction of Revetment with Floodwall along Lupit River, Phase 5, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11- 17, 2020	December 10, 2020	January 27, 2021	February 5, 2021	GoP	35,000,000.00			Revetment with Floodwall
21GO0013 320101106891000	Construction of Revetment with Floodwall in Magsungay River, Phase 5, Bacolod City	BCDEO	Yes	Competitive Bidding	November 13- 19, 2020	December 3, 2020	January 27, 2021	February 5, 2021	GoP	45,000,000.00			Revetment with Floodwall
21GO0014 320101106896000	Construction of Revetment - Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) along Sum-ag River, Bacolod City	BCDEO	No	Competitive Bidding	December 30, 2020 - January 5, 2021	January 20, 2021	April 8, 2021	April 16, 2021	GoP	22,000,000.00			Revetment with Floodwall
21GO0015 300203101693000	Construction/Improvement of Access Road - Arceo-Alegria Road leading Murcia Proper gateway to various Mountain Resort, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 13- 19, 2020	December 3, 2020	January 27, 2021	February 5, 2021	GoP	10,000,000.00			Access Road
21GO0016 300203101695000	Construction/Improvement of Access Road - Hernaez Street leading to Murcia Proper and Mambukal Resort, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11- 17, 2020	December 10, 2020	January 27, 2021	February 5, 2021	GoP	15,284,000.00			Access Road
21GO0017 300104222706000	Construction of Multi-Purpose Building - Construction of Multi - Purpose Building (Covered Court) at Prk. Bagong Hilway (Abada Escay), Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 7- 13, 2020	January 4, 2021	February 2, 2021	February 8, 2021	GoP	4,000,000.00			Construction of MPB
21GO0018 300104222707000	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court) DPWH BCDEO Brgy. Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 4- 10, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	4,000,000.00			Construction of MPB
21GO0019 300104222712000	Construction of Multi-Purpose Building (GYM) at Brgy. Handumanan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11- 17, 2020	December 1, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Construction of MPB
21GO0020 300104222719000	Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay 29, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 4- 10, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	6,000,000.00			Construction/Re habilitation of MPB

DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GO0021 300104222720000	Construction of Multi Purpose Building-Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay 9, Bacolod City	BCDEO	No	Competitive Bidding	December 30, 2020 - January 5, 2021	January 20, 2021	February 2, 2021	February 8, 2021	GoP	3,000,000.00			Construction/Rehabilitation of MPB
21GO0022 300104222721000	Construction of Multi-Purpose Building- Construction/Rehabilitation of Multi-Purpose Building (Barangay Hall) at Barangay Montevista, Bacolod City	BCDEO	Yes	Competitive Bidding	December 4-10, 2020	December 23, 2020	February 11, 2021	February 16, 2021	GoP	4,000,000.00			Construction/Rehabilitation of MPB
21GO0023 300104222722000	Construction/ Rehabilitation of Multi-Purpose Building (Barangay Health Center) Various Barangays, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 9-15, 2020	December 29, 2020	February 2, 2021	February 8, 2021	GoP	10,000,000.00			Construction/Rehabilitation of MPB
21GO0024 300104222723000	Construction/Rehabilitation of Multi-Purpose Building (GYM) at Brgy. Villamonte, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11-17, 2020	December 1, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Construction/Rehabilitation of MPB
21GO0025 300104222724000	Construction of Multi Purpose Building – Construction/Rehabilitation of Multi-Purpose Building, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 9-15, 2020	January 11, 2021	"For Later Release"	"For Later Release"	GoP	50,000,000.00			Construction/Rehabilitation of MPB
21GO0026 300104222725000	Rehabilitation/Major Repair of Multi Purpose Building – Rehabilitation of Multi-Purpose Building (Gym) at Barangay 4, Bacolod City	BCDEO	Yes	Competitive Bidding	November 26-December 2, 2020	December 15, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Rehabilitation of MPB
21GO0027 300117209424000	Construction/Rehabilitation of Existing Local Roads, Brgy. Bata, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11-17, 2020	December 1, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Construction/Rehabilitation of Local Road
21GO0028 300117209425000	Construction of Concrete Road - Construction/Rehabilitation of Existing Local Roads, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 13-19, 2020	December 3, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Construction/Rehabilitation of Local Road
21GO0029 300117209426000	Construction/Rehabilitation of Existing Local Roads, Brgy. Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11-17, 2020	December 7, 2020	January 27, 2021	February 5, 2021	GoP	4,000,000.00			Construction/Rehabilitation of Local Road
21GO0030 300117209427000	Construction of Concrete Road - Construction/Rehabilitation of Existing Local Roads, Barangay Handumanan, Bacolod City	BCDEO	Yes	Competitive Bidding	November 11-17, 2020	December 1, 2020	January 27, 2021	February 5, 2021	GoP	6,000,000.00			Construction/Rehabilitation of Local Road
21GO0031 300117209428000	Construction/Rehabilitation of Existing Local Roads, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11-17, 2020	December 1, 2020	January 27, 2021	February 5, 2021	GoP	6,000,000.00			Construction/Rehabilitation of Local Road
21GO0032 300117209429000	Construction of Concrete Road - Construction/Rehabilitation of Existing Local Roads, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 13-19, 2020	December 3, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Construction/Rehabilitation of Local Road
21GO0033 300117209430000	Construction of Concrete Road - Construction/ Rehabilitation of Existing Local Roads, Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 13-19, 2020	December 3, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Construction/Rehabilitation of Local Road
21GO0034 300117209431000	Construction of Concrete Road - Construction/Rehabilitation of Existing Local Roads, Brgy. Taculing, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 17-23, 2020	December 7, 2020	January 27, 2021	February 5, 2021	GoP	4,000,000.00			Construction/Rehabilitation of Local Road
21GO0035 300117209432000	Construction of Concrete Road – Construction/Rehabilitation of Existing Roads, Bacolod City	BCDEO	No	Competitive Bidding	December 7-13, 2020	January 4, 2021	February 2, 2021	February 8, 2021	GoP	34,000,000.00			Construction/Rehabilitation of Road
21GO0036 300119200522000	Construction of Bridge- Construction/Rehabilitation of Foot Bridges, Bacolod City	BCDEO	Yes	Competitive Bidding	December 7-13, 2020	December 28, 2020	February 2, 2021	February 8, 2021	GoP	4,000,000.00			Construction/Rehabilitation of Foot Bridge
21GO0037 300121201185000	Construction of Water Supply Systems - Construction/Rehabilitation of Water Systems, Bacolod City	BCDEO	No	Competitive Bidding	November 26-December 2, 2020	January 8, 2021	January 27, 2021	February 5, 2021	GoP	10,000,000.00			Construction/Rehabilitation of Water System

DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GO0038 300104222699000	Construction of Multi-Purpose Building- Construction (Completion) of Multi-Purpose Building (Covered Court and Stage), Luis B. Puentevilla Elementary School, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 22-28, 2020	January 11, 2021	February 2, 2021	February 8, 2021	GoP	1,500,000.00			Construction (Completion) of MPB
21GO0039 300104222701000	Construction of Multi Purpose Building – Construction (Completion) of Multi-Purpose Building (Gym), Barangay 7, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 21-27, 2021	February 11, 2021	March 12, 2021	March 18, 2021	GoP	2,000,000.00			Construction (Completion) of MPB
21GO0040 300104222702000	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building Alberto D. Arceo Sr. Elementary School, Barangay Alangilan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 14-20, 2020	January 5, 2021	February 2, 2021	February 8, 2021	GoP	2,000,000.00			Construction (Completion) of MPB
21GO0041 300104222703000	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 9-15, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction (Completion) of MPB
21GO0043 300104222705000	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court with Stage), Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 9-15, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	5,000,000.00			Construction of MPB
21GO0044 300104222708000	Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Covered Court), Bacolod City National High School (Alijis Extension), Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction of MPB
21GO0045 300104222709000	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court), Barangay Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 5-11, 2021	January 26, 2021	March 3, 2021	March 11, 2021	GoP	2,500,000.00			Construction of MPB
21GO0046 300104222710000	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court) at Brgy. Granada, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 26-December 2, 2020	December 15, 2020	January 27, 2021	February 5, 2021	GoP	1,000,000.00			Construction of MPB
21GO0047 300104222711000	Construction of Multi Purpose Building – Construction of Multi-Purpose Building (Evacuation Center) at Barangay Cabug, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	1,500,000.00			Construction of MPB
21GO0050 300104222714000	Construction of Multi Purpose Building- Construction of Multi-Purpose Building Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 8-14, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction of MPB
21GO0051 300104222715000	Construction of Multi Purpose Building- Construction of Multi-Purpose Building, Barangay Pahanocoy, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 22-28, 2020	January 11, 2021	February 11, 2021	February 16, 2021	GoP	2,000,000.00			Construction of MPB
21GO0052 300104222716000	Construction of Multi Purpose Building – Construction of Multi-Purpose Building, Barangay Sum-ag, Bacolod City	BCDEO	No	Competitive Bidding	December 7-13, 2020	January 4, 2021	January 27, 2021	February 5, 2021	GoP	3,500,000.00			Construction of MPB
21GO0053 300104222717000	Construction of MultiPurpose Building – Construction/Rehabilitation (Completion) of Multi-Purpose Building (Covered Court), Purok Villamar, Brgy. Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction/Rehabilitation of MPB
21GO0054 300104222718000	Construction of Multi Purpose Building - Construction/Rehabilitation (Completion) of Multi-Purpose Building, Romanito Maravilla National High School, Brgy. Estefania, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 16-22, 2020	January 8, 2021	February 11, 2021	February 16, 2021	GoP	2,000,000.00			Construction/Rehabilitation of MPB
21GO0055 300104222726000	Rehabilitation/Major Repair of Multi-Purpose Building – Rehabilitation of Multi – Purpose Building Brgy. Mandalagan, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 8-14, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Rehabilitation of MPB
21GO0056 300104222727000	Rehabilitation/Major Repair of Multi Purpose Building- Rehabilitation of Multi-Purpose Building, Brgy. Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	3,000,000.00			Rehabilitation of MPB

DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21G00057 300109200995000	Construction of Drainage Structure – Construction (Completion) of Drainage System, Bacolod City National High School, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction of Drainage System
21G00058 300109200996000	Construction of Drainage Structure - Construction of Drainage System, Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 9-15, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction of Drainage System
21G00059 300109200997000	Construction of Drainage Structure – Construction of Drainage System, Barangay 32, Bacolod City	BCDEO	No	Competitive Bidding	January 7-13, 2021	January 28, 2021	February 2, 2021	February 8, 2021	GoP	2,000,000.00			Construction of Drainage System
21G00060 300109200998000	Construction of Drainage Structure – Construction of Drainage System, Barangay 4, Bacolod City	BCDEO	Yes	Competitive Bidding	December 4-10, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction of Drainage System
21G00061 300109200999000	Construction of Drainage Structure- Construction of Drainage System, Barangay Estefania, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	November 11-17, 2020	December 1, 2020	January 27, 2021	February 5, 2021	GoP	2,500,000.00			Construction of Drainage System
21G00062 300109201000000	Construction of Drainage Structure – Construction of Drainage System, Barangay Villamonte, Bacolod City	BCDEO	Yes	Competitive Bidding	December 3-9, 2020	December 23, 2020	January 27, 2021	February 5, 2021	GoP	2,000,000.00			Construction of Drainage System
21G00063 300117209422000	Construction of Barangay Roads, Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 8-14, 2020	December 29, 2020	January 27, 2021	February 5, 2021	GoP	4,000,000.00			Construction of Road
21G00064 300117209423000	Construction/Rehabilitation (Completion) of Local Road, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 7-13, 2021	January 28, 2021	February 11, 2021	February 16, 2021	GoP	7,500,000.00			Construction/Rehabilitation of Road
21G00065 300121201179000	Construction of Water Supply System – Construction of Water System II (Overhead Water Tank), Bacolod City National High School, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 7-13, 2020	January 22, 2021	"For Later Release"	"For Later Release"	GoP	2,000,000.00			Construction of Water System
21G00066 300121201180000	Construction of Water Supply Systems – Construction of Water System II (Overhead Water Tank), Barangay Banago, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 7-13, 2020	January 18, 2021	"For Later Release"	"For Later Release"	GoP	4,000,000.00			Construction of Water System
21G00067 300121201181000	Construction of Water Supply System – Construction of Water System II (Overhead Water Tank), Barangay Cabug, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 7-13, 2020	December 28, 2020	"For Later Release"	"For Later Release"	GoP	2,000,000.00			Construction of Water System
21G00068 300121201182000	Construction of Water Supply Systems - Construction of Water System II (Overhead Water Tank), Barangay Tangub, Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 7-13, 2020	December 28, 2020	"For Later Release"	"For Later Release"	GoP	2,000,000.00			Construction of Water System
21G00070 300203101694000	Reconstruction to Concrete Pavement - B.S. Aquino Drive (From San Juan St. leading to Mambucal Resort), Bacolod City, Negros Occidental	BCDEO	Yes	Competitive Bidding	December 7-13, 2020	December 28, 2020	January 27, 2021	February 5, 2021	GoP	15,000,000.00			Reconstruction to Concrete Pavement
21G00071 300116204307000	Road Widening-Widening/Improvement of GM Cordova Ave. (Buri Road), Mandalagan, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-28, 2021	February 11, 2021	March 3, 2021	March 11, 2021	GoP	42,000,000.00			Road Widening
21G00072 310102100709000	Preventive Maintenance of Road: Asphalt Overlay - Bacolod Circumferential Road K0003+(-543)+K0003+(-222), K0006+040-K0007+000, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 14-20, 2020	January 5, 2021	"For Later Release"	"For Later Release"	GoP	38,824,000.00			Preventive Maintenance of Road
21G00073 300108200376000	Construction/Improvement of Drainage System, Barangay 28, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 21-27, 2021	February 11, 2021	"For Later Release"	"For Later Release"	GoP	2,000,000.00			Construction/Improvement of Drainage
21G00074 320101106893000	Construction of Revetment - Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) along Catmon Creek, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 14-20, 2020	January 5, 2021	"For Later Release"	"For Later Release"	GoP	35,000,000.00			Revetment with Floodwall
21G00075 320101106894000	Construction of Revetment – Construction of Revetment with Floodwall along Banago Creek, Phase 2, Bacolod City	BCDEO	No	Competitive Bidding	December 16-22, 2020	January 8, 2021	"For Later Release"	"For Later Release"	GoP	36,000,000.00			Revetment with Floodwall

DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GO0076 320101106895000	Construction of Revetment – Construction of Revetment w/ Floodwall Including Improvement of Riverbank (w/ Esplanade) along Lupit River, Phase 3, Bacolod City	BCDEO	No	Competitive Bidding	December 14-20, 2020	January 15, 2021	"For Later Release"	"For Later Release"	GoP	35,000,000.00			Revetment with Floodwall
21GO0077 320101106897000	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Cabalagnan Creek, Barangay Pahanocoy, Bacolod City	BCDEO	No	Competitive Bidding	December 29, 2020 - January 4, 2021	January 18, 2021	"For Later Release"	"For Later Release"	GoP	34,555,000.00			Construction of Flood Control Structure
21GO0078 320101106899000	Construction of Revetment with Floodwall along Banago Creek (Phase 2), Sta. 0+000 to Sta. 1+947, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 22-28, 2020	January 26, 2021	"For Later Release"	"For Later Release"	GoP	30,000,000.00			Revetment with Floodwall
21GO0079 300103203583000	Construction/Rehabilitation of Multi-Purpose Building, Negros Occidental Provincial Police Office, Barangay Estefania, Bacolod City	BCDEO	No	Competitive Bidding	December 22-28, 2020	January 26, 2021	"For Later Release"	"For Later Release"	GoP	10,000,000.00			Construction/Rehabilitation of MPB
21GO0080 30021100156000	Installation of Road Safety Devices along Primary and Secondary Arterial Roads, Bacolod City	BCDEO	No	Competitive Bidding	December 24, 2020 - January 3, 2021	January 22, 2021	"For Later Release"	"For Later Release"	GoP	20,000,000.00			Road Safety Devices
21GO0081 320101106892000	Construction of Flood Control Structure, Barangay Pahanocoy, Phase 3, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 24, 2020 - January 3, 2021	January 22, 2021	"For Later Release"	"For Later Release"	GoP	36,000,000.00			Construction of Flood Control Structure
21GO0082 300103203584000	Construction/Rehabilitation of Multi-Purpose Building, Bacolod City Police Office, Barangay Alangilan, Bacolod City	BCDEO	No	Competitive Bidding	December 14-20, 2020	January 22, 2021	"For Later Release"	"For Later Release"	GoP	5,000,000.00			Construction/Rehabilitation of MPB
21GO0083 300106200729000	Construction/Repair/Rehabilitation/Improvement of Flood Control Structure at Barangay 14, Bacolod City	BCDEO	No	Competitive Bidding	December 14-20, 2020	January 15, 2021	"For Later Release"	"For Later Release"	GoP	9,000,000.00			Construction/Rehabilitation of MPB
21GO0084 300116204306000	Construction/Improvement of Barangay Roads, Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	December 29, 2020 - January 4, 2021	January 18, 2021	"For Later Release"	"For Later Release"	GoP	3,000,000.00			Construction/Improvement of Road
21GO0085 300116204305000	Construction/Improvement of Barangay Roads, Barangay Handumanan, Bacolod City	BCDEO	No	Competitive Bidding	December 29, 2020 - January 4, 2021	January 18, 2021	"For Later Release"	"For Later Release"	GoP	3,000,000.00			Construction/Improvement of Road
21GO0086 300103203585000	Construction/Improvement of Multi-Purpose Building in Barangay Banago (Phase 2), Bacolod City	BCDEO	No	Competitive Bidding	December 24, 2020 - January 3, 2021	January 22, 2021	"For Later Release"	"For Later Release"	GoP	3,000,000.00			Construction/Improvement of MPB
21GO0087 300116204303000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, Jose Rizal St., Bacolod City	BCDEO	No	Competitive Bidding	December 29, 2020 - January 4, 2021	January 18, 2021	"For Later Release"	"For Later Release"	GoP	10,000,000.00			Construction of Road
21GO0088 300116204304000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, Galo St., Bacolod City	BCDEO	No	Competitive Bidding	December 30, 2020 - January 5, 2021	January 20, 2021	"For Later Release"	"For Later Release"	GoP	10,000,000.00			Construction of Road
21GO0089 300116204302000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, La Salle Avenue, Bacolod City	BCDEO	No	Competitive Bidding	December 29, 2020 - January 4, 2021	January 18, 2021	"For Later Release"	"For Later Release"	GoP	10,000,000.00			Construction of Road
21GO0090 300116204301000	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Road, Luzuriaga St., Bacolod City	BCDEO	No	Competitive Bidding	January 5-11, 2021	January 26, 2021	"For Later Release"	"For Later Release"	GoP	20,000,000.00			Construction of Road


DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (INFRA)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GO0094 300121201183000	Construction of Water Supply Systems – Construction/Rehab/Completion/Improvement/Repair Water System (Score Spaghab), Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 22-28, 2021	February 11, 2021	"For Later Release"	"For Later Release"	GoP	2,500,000.00			Construction of Water Supply System
21GO0095 300121201184000	Construction of Water Supply Systems – Construction/Rehab/Completion/Improvement/Repair Water System (Overhead Water Tank), Barangay Alijis, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 21-27, 2021	February 11, 2021	"For Later Release"	"For Later Release"	GoP	2,000,000.00			Construction of Water Supply System
21GO0096 300104222700000	Construction, Repair, Rehabilitation of Multi-Purpose Building (Public Market), Barangay Sum-ag, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	January 26-February 1, 2021	February 22, 2021	"For Later Release"	"For Later Release"	GoP	25,000,000.00			Construction of Water System
21GO0097 200000100020000	Repair/Maintenance of Revetment with Floodwall at Loygoy River, Brgy. Granada, Bacolod City	BCDEO	No	Competitive Bidding	April 22-28, 2021	May 11, 2021	May 20, 2021	May 24, 2021	MOOE		2,000,000.00		Revetment with Floodwall
21GO0098 300208100009000	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender – Responsive Facilities in Region VI	BCDEO	No	Competitive Bidding	April 28-May 4, 2021	May 18, 2021	June 10, 2021	June 21, 2021	GoP	1,856,250.00			Facilities for PWD and Elderlies/ Senior Citizens
21GO0099	Completion/Construction of 4 Storey – 4 Laboratory (2-Science Laboratory & 2-ICT w/ 4 Classroom) at Luisa Medel National High School	BCDEO	No	Competitive Bidding	June 15-21, 2021	July 5, 2021	August 18, 2021	August 24, 2021	BEFF			12,785,885.00	Completion/ Construction
21GO0100	Completion/Construction of 4 Storey – 4 Laboratory (2-Science Laboratory & 2-ICT) at M.G. Medalla Integrated School	BCDEO	No	Competitive Bidding	June 15-21, 2021	July 5, 2021	August 18, 2021	August 24, 2021	BEFF			2,265,650.00	Completion/ Construction
21GO0101 300116201297000	Concreting of Brgy. Vista Alegre FMR, Brgy. Vista Alegre, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	June 15-21, 2021	July 5, 2021	July 13, 2021	July 16, 2021	DA			12,500,000.00	Concreting of Road
21GO0102 300116201297000	Concreting of Brgy. Granada FMR, Brgy. Granada Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	June 15-21, 2021	July 5, 2021	July 13, 2021	July 16, 2021	DA			12,500,000.00	Concreting of Road
TOTAL										909,276,250.00	2,000,000.00	40,051,535.00	


Prepared By:


HELEN S. ESPERANCILLA
 Engineer III, Head-Procurement Staff

Recommended By:


RAMON S. BELLEZA, JR.
 BAC Chairperson

Approved By:


JAIME S. JAVELLANA
 District Engineer

DPWH Bacolod City District Engineering Office FY 2021 Updated Final APP-Non CSE (changes within 1st Semester) (CONSULTANCY)

Code (PAP)	Procurement Project	PMO/ End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt./Posti ng of IB	Submn/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSGC01 200000100034000	Conduct of Preliminary Detailed Engineering (Geotechnical Exploration) of Lupit River Phase 6, Cabalagnan Creek, Catmon Creek, Pahanocoy Creek, Sum-ag Bridge I and Sum-ag Bridge II, Bacolod City, Negros Occidental	BCDEO	No	Competitive Bidding	April 6-12, 2021	May 5, 2021	May 14, 2021	May 20, 2021	SR2021-02-005244	2,094,149.17			Geotechnical Exploration
TOTAL										2,094,149.17			


Prepared By:


HELEN S. ESPERANCILLA
 Engineer III, Head-Procurement Staff

Recommended By:


RAMON S. BELLEZA, JR.
 BAC Chairperson

Approved By:


JAIME S. JAVELLANA
 District Engineer