

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
1	21HB0001 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Abaca, Mabini, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
2	21HB0002 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Alejawan, Duero, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
3	21HB0003 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Pamacsalan, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
4	21HB0004 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Agustin, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Jan-21	GoP	4,950,000.00	-	4,950,000.00
5	21HB0005 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Campagao, Bilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
6	21HB0006 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cansungay, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
7	21HB0007 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Cayam, Garcia-Hernandez, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
8	21HB0008 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Danicop, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
9	21HB0009 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Del Monte, Alicia, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
10	21HB0010 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Inaghuban, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
11	21HB0011 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Poblacion I, Mabini, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
12	21HB0012 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Tugas, Candijay, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
13	21HB0013 Local Program – Local Infrastructure Program – Buildings and Other Structures Multipurpose/Facilities Construction of Senior Citizens Building at Poblacion, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	1-Mar-21	GoP	4,950,000.00	-	4,950,000.00
14	21HB0014 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Cabunga-an-Lonoy Road leading to Kinahugan Falls and Lonoy Spring, Brgy. Cabunga-an, Jagna, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
15	21HB0015 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Jct (LIR) Buenavista-Carmen-Danao-Jetafe Rd - K0160 + 793 - K0160 + 808, K0162 + 470 - K0162 + 499, K0163 + 552 - K0163 + 630, K0163 + 636 - K0163 + 651	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	24-Feb-21	GoP	8,251,600.00	-	8,251,600.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
16	21HB0016 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Hinawanan (Loay) – Conception – Jct. (Sikatuna – Loboc) Road in support of the Furniture and Garments Industry, Loay, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	5-Feb-21	26-Feb-21	GoP	4,900,000.00	-	4,900,000.00
17	21HB0017 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (TER) Dimiao – Oac – Bilar Jct. (LIR) Road in support of the Agribusiness Industry, Bilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
18	21HB0018 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (LIR) Buenos Aires – Nueva Vida (Carmen) – Omjon (Valencia) Road in support of the Agribusiness Industry, Carmen, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
19	21HB0019 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (TER) Itum - Duay – Payao – Eskaya Road in support of the Agribusiness Industry, Duero, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
20	21HB0020 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Corbada – Inahagan – Cabahis – La Hacienda (Alicia) Barangay Road leading to Birhen sa Nature Resort and Cagongcagong, Brgy. La Hacienda, Alicia, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
21	21HB0021 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Bagumbayan Estaca (Pilar) – Caluasan – Dagohoy Road in support of the Agribusiness Industry, Pilar, Bohol	Construction	yes	Competitive Bidding	5-Nov-20	25-Nov-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
22	21HB0022 001: Ensure Safe and Reliable National Road System, Asset Preservation Program, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tertiary Roads, Balilihan – Hanopol Batuan Road K0040 + (-470.20) - K0040 + (-429.50), K0040 + (-514.50) - K0040 + (-495.70)	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	9-Aug-21	16-Aug-21	GoP	3,067,400.00	-	3,067,400.00
23	21HB0023 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Candijay-Cogtong-Panas-Badiang (Anda) Road Leading to Lamanok and Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	9-Aug-21	16-Aug-21	GoP	4,900,000.00	-	4,900,000.00
24	21HB0024 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Gabayan-Canawa (Candijay)-Inaghuban-Pilar Road leading to Canawa Spring and Can-umantad Water Falls, Candijay, Bohol, Package II	Construction	yes	Competitive Bidding	11-Nov-20	1-Dec-20	28-Jan-21	15-Feb-21	GoP	2,940,000.00	-	2,940,000.00
25	21HB0025 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Guindulman-Anda-Badiang Cogtong Road leading to Anda Beaches, Candijay, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
26	21HB0026 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jct. (TER) Itum-Duay-Payao Road, Duero leading to Camp Verde Nature Park in Duero, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
27	21HB0027 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT) Jct. (Dimiao-Bilar) Oac- Omjon Road in Support of the Agribusiness Industry, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
28	21HB0028 Local Program- Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects, Local Roads and Bridges, Local Roads, Concreting of Road, Camayaan-Gon-ob, Loboc, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	49,060,000.00	-	49,060,000.00
29	21HB0029 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL-IT) Jct. (TER) Poblacion (Valencia)-Anoyon-Omjon-Quezon (Batuan) Road in Support of the Agribusiness Industry, Valencia, Bohol Sta. 17+369.90 – Sta. 17+557.40	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
30	21HB0030 Local Program-Local Infrastructure Program –Local Roads and Bridges- Local Roads – Concreting of Road, Barangay Garcia to Vieja to Tinagakan Road, Batuan, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	2,970,000.00	-	2,970,000.00
31	21HB0031 Local Program-Local Infrastructure Program –Local Roads and Bridges- Local Roads – Concreting of Road, Barangay Alemania to Anonang, Valencia, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	1-Mar-21	15-Mar-21	GoP	2,970,000.00	-	2,970,000.00
32	21HB0032 Convergence and Special Support Program - Construction/Improvement to Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Jimilian – Tigbao Road Leading to Eco Tourism Adventure Park, Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	21-May-21	5/26/2021	GoP	9,800,000.00	-	9,800,000.00
33	21HB0033 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Anibongan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	5-Feb-21	1-Mar-21	GoP	4,950,000.00	-	4,950,000.00
34	21HB0034 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Bayong, Pilar, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00



**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
35	21HB0035 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Bugsoc, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	5-Feb-21	23-Feb-21	GoP	4,950,000.00	-	4,950,000.00
36	21HB0036 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
37	21HB0037 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Faraon, Jagna, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	2-Mar-21	GoP	4,950,000.00	-	4,950,000.00
38	21HB0038 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT), Jct. (LIR) Quinoguitan-Sevilla-Hanopol-Tagustusan (Balilihan) Road in support of the Furniture and Garments and Tourism Industries, Sevilla, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	5-Feb-21	12-Feb-21	GoP	4,900,000.00	-	4,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
39	21HB0039 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program – Retrofitting/Strengthening of Permanent Bridges – Camayogan Bridge (B00087BH) along Loay Interior Road	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	22-Feb-21	5-Mar-21	GoP	11,760,000.00	-	11,760,000.00
40	21HB0040 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program – Rehabilitation/Major Repair of Permanent Bridges Tohogon Bridge (B00114BH) along Jct (LIR) Carmen-Sagbayan-Bacani Road	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	24-Feb-21	GoP	15,680,000.00	-	15,680,000.00
41	21HB0041 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Jct (TER), Dimiao-Oac-Bilar-Jct. (LIR) Road Access from Beaches leading to Man-Made Forest, Tarsier, Logarita Spring, Butterfly, Rajah Sikatuna Park and Chocolate Hills, Brgy. Oac, Dimiao, Bohol	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	28-Jan-21	15-Feb-21	GoP	4,900,000.00	-	4,900,000.00
42	21HB0042 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Tagbilaran East Road (Tagbilaran – Jagna), Jagna, Bohol K0193 + 570 - K0193 + 780	Construction	yes	Competitive Bidding	11-Nov-20	01-Dec-20	9-Aug-21	16-Aug-21	GoP	29,400,000.00	-	29,400,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
43	21HB0043 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Aloja, Batuan, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	19-May-21	26-May-21	GoP	4,950,000.00	-	4,950,000.00
44	21HB0044 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Cambugason, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
45	21HB0045 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Cansumbol, Bilar, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	27-Apr-21	29-Apr-21	GoP	4,950,000.00	-	4,950,000.00
46	21HB0046 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Gotozon, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	1-Mar-21	12-Mar-21	GoP	4,950,000.00	-	4,950,000.00
47	21HB0047 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
48	21HB0048 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
49	21HB0049 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building, Barangay Zamora, Bilar, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	8-Mar-21	17-Apr-21	GoP	4,950,000.00	-	4,950,000.00
50	21HB0050 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building (Batuan Public Market) Brgy. Poblacion, Batuan, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	28-Jan-21	15-Feb-21	GoP	2,970,000.00	-	2,970,000.00
51	21HB0051 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building at Bonkokan Ilaya, Lila, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	5-Feb-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
52	21HB0052 Local Program-Local Infrastructure Program-Buildings and Other Structures Multi-Purpose/Facilities Construction of Multi-Purpose Building at Bonkokan Ubos, Lila, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
53	21HB0053 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Bunga Ilaya, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	8-Mar-21	17-Apr-21	GoP	4,950,000.00	-	4,950,000.00
54	21HB0054 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Camayaan, Loboc, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	5-Feb-21	26-Feb-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
55	21HB0055 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Larapan, Jagna, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	15-Feb-21	24-Feb-21	GoP	4,950,000.00	-	4,950,000.00
56	21HB0056 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center, Barangay Pasong, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	8-Mar-21	19-Mar-21	GoP	1,000,000.00	-	1,000,000.00
57	21HB0057 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Bridge Program – Retrofitting/Strengthening of Permanent Bridges Guiwanon Bridge (B00037BH) along Tagbilaran East Road (Tagbilaran Jagna)	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	5-Feb-21	1-Mar-21	GoP	3,920,000.00	-	3,920,000.00
58	21HB0058 Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road Guindulman, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	28-Jan-21	15-Feb-21	GoP	2,970,000.00	-	2,970,000.00
59	21HB0059 Local Program-Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Purok 1, Barangay Janlod, Batuan, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	9-Aug-21	16-Aug-21	GoP	1,960,000.00	-	1,960,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
60	21HB0060 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads– Jct. Dat-an – Carmen – Sierra Bullones – Pilar – Alicia Rd. Sta.K0 079 + 630 - K0080 + 032	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	9-Aug-21	16-Aug-21	GoP	4,152,260.00	-	4,152,260.00
61	21HB0061 Local Program-Local Infrastructure Program-Concreting of Road Sitio San Isidro, Candolin, Candijay, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	20-Apr-21	14-May-21	GoP	4,950,000.00	-	4,950,000.00
62	21HB0062 Local Program-Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Sitio Camantangan, Barangay Lim Ilaud, Dimiao, Bohol	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	9-Aug-21	16-Aug-21	GoP	1,960,000.00	-	1,960,000.00
63	21HB0063 Organizational Outcome 1: Ensure Safe and Reliable National Road System, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Tertiary Roads, Balilihan-Hanopol-Batuan Rd - K0040 + (-359.10) - K0040 + (-079.40)	Construction	yes	Competitive Bidding	13-Nov-20	03-Dec-20	9-Aug-21	16-Aug-21	GoP	8,480,920.00	-	8,480,920.00
64	21HB0064 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Can-andam, Dimiao, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	22-Feb-21	15-Mar-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
65	21HB0065 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building, Brgy. Cantagay, Jagna, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	1-Mar-21	10-Mar-21	GoP	2,970,000.00	-	2,970,000.00
66	21HB0066 Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Brgy. Quirino, Batuan, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	15-Feb-21	26-Feb-21	GoP	2,970,000.00	-	2,970,000.00
67	21HB0067 Local Program-National Building Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Evacuation Center, Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	22-Feb-21	17-Mar-21	GoP	1,980,000.00	-	1,980,000.00
68	21HB0068 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 1, Barangay Sta. Cruz, Anda, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	22-Feb-21	11-Mar-21	GoP	2,940,000.00	-	2,940,000.00
69	21HB0069 Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building (Covered Court), Purok 2, Brgy. Catugasan, Dimiao, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	22-Feb-21	15-Mar-21	GoP	1,960,000.00	-	1,960,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
70	21HB0070 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	1-Mar-21	30-Mar-21	GoP	4,950,000.00	-	4,950,000.00
71	21HB0071 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center in Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
72	21HB0072 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Evacuation Center (Phase 2), Barangay Madua Norte, Duero, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	29-Jul-21	5-Aug-21	GoP	1,980,000.00	-	1,980,000.00
73	21HB0073 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multi-Purpose Building (Covered Court), Brgy. Anas, Sitio Bangi, Valencia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	22-Feb-21	26-Feb-21	GoP	18,914,000.00	-	18,914,000.00
74	21HB0074 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building (Covered Court), Brgy. Cabidian, Mabini, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	1-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00



**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
75	21HB0075 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads - Construction of Road, Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	07-Dec-20	8-Mar-21	22-Mar-21	GoP	1,960,000.00	-	1,960,000.00
76	21HB0076 OO1: Ensure Safe and Reliable National Road System, Bridge Program – Retrofitting/Strengthening of Permanent Bridges Pangdan Br. 2 (B00204BH) along Tagbilaran East Rd (Tagbilaran-Jagna)	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	5-Feb-21	15-Feb-21	GoP	3,430,000.00	-	3,430,000.00
77	21HB0077 Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program – ROLL-IT) – Jct. (TER) Guioang – Cogtong Road in support of the Furniture and Garments and Agribusiness Industries, Candijay, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	68,600,000.00	-	68,600,000.00
78	21HB0078 Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP), Pob. Ondol, Taytay, Cambance Road leading to Cruz Dako, Brgy. Poblacion Ondol, Loboc, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	18,914,000.00	-	18,914,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
79	21HB0079 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building (Covered Court), Brgy. Napo, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	2,970,000.00	-	2,970,000.00
80	21HB0080 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Sitio Sto. Niño, Barangay Katipunan, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	23-Feb-21	05-Mar-21	GoP	1,960,000.00	-	1,960,000.00
81	21HB0081 Convergence and Special Support Program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Jct. (TER) Lungsodan – Tambongan – Cadapdapan Road (Candijay) leading to Can Umantad Falls, Brgy. Tambongan, Candijay, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	15-Mar-21	25-Mar-21	GoP	4,900,000.00	-	4,900,000.00
82	21HB0082 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road at Purok 1, Barangay Cayacay, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	1,960,000.00	-	1,960,000.00
83	21HB0083 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities Construction of Multipurpose Building (Covered Court), Brgy. Poblacion, Ibabao, Loay, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	3-Dec-20	28-Jan-21	05-Feb-21	GoP	2,970,000.00	-	2,970,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
84	21HB0084 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Road at Cabatang, Alicia, Bohol	Construction	yes	Competitive Bidding	17-Nov-20	22-Mar-21	5-Apr-21	15-Apr-21	GoP	19,800,000.00	-	19,800,000.00
85	21HB0085 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Evacuation Center (Phase 2) in Barangay Pangihawan, Dimiao, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	29-Jul-21	05-Aug-21	GoP	2,970,000.00	-	2,970,000.00
86	21HB0086 001: Ensure Safe and Reliable National Road System- Bridge Program- Retrofitting/Strengthening of Permanent Bridges- Tubod Monte Bridge (BO0104BH) along Jct (TER)-Jagna-Sierra Bullones Road	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	8-Mar-21	17-Apr-21	GoP	2,450,000.00	-	2,450,000.00
87	21HB0087 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0025 + 500 - K0025 + 702	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	9-Aug-21	16-Aug-21	GoP	29,400,000.00	-	29,400,000.00
88	21HB0088 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0025 + 702 - K0025 + 904	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	9-Aug-21	16-Aug-21	GoP	29,400,000.00	-	29,400,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
89	21HB0089 001: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstrucion of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads- Tagbilaran City-Corella-Sikatuna-Loboc Rd - K0025 + 904 - K0026 + 040, K0026 + 400 - K0026 + 486.4	Construction	yes	Competitive Bidding	19-Nov-20	9-Dec-20	9-Aug-21	16-Aug-21	GoP	29,400,000.00	-	29,400,000.00
90	21HB0090 Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads- Concreting of Road, Maasin, El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	4,900,000.00	-	4,900,000.00
91	21HB0091 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Tiguis, Lila, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	18-Mar-21	GoP	4,950,000.00	-	4,950,000.00
92	21HB0092 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Taug, Lila, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
93	21HB0093 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, at San Isidro, Mabini, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
94	21HB0094 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multi-Purpose Building, Calinga-an, Sevilla, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	2,475,000.00	-	2,475,000.00
95	21HB0095 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction (Completion) of Multipurpose Building (Court), Brgy. Poblacion, Pilar, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
96	21HB0096 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building, Brgy. Antipolo, Garcia Hernandez, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
97	21HB0097 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Barangay Tangohay, Dimiao, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	28-Jan-21	24-Feb-21	GoP	4,950,000.00	-	4,950,000.00
98	21HB0098 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Rehabilitation of Multi-Purpose Building (Gymnasium/Evacuation Center), Poblacion Sur, Carmen, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	28-Jan-21	15-Feb-21	GoP	2,970,000.00	-	2,970,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
99	21HB0099 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction/Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Poblacion, Anda, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
100	21HB0100 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building (Municipal Gym), Brgy. San Pedro, Duero, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
101	21HB0101 Convergence and Special Support Program – Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collector Systems – Water Supply System – Construction of Level III Water Supply Project, Candijay, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	5-Feb-21	17-Mar-21	GoP	32,340,000.00	-	32,340,000.00
102	21HB0102 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Guinacot, Guindulman, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
103	21HB0103 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Eco-Tourism Site Barangay Lundag, Anda, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
104	21HB0104 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Construction of Multi-Purpose Building (Covered Court), Purok 4, Barangay Malinao, Garcia-Hernandez, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	8-Mar-21	19-Mar-21	GoP	1,960,000.00	-	1,960,000.00
105	21HB0105 Local Program –Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Buildings and Other Structures - Construction of Multi-Purpose Building (Covered Court), Purok 4, Brgy. Virgen, Anda, Bohol	Construction	yes	Competitive Bidding	19-Nov-20	09-Dec-20	22-Feb-21	11-Mar-21	GoP	1,960,000.00	-	1,960,000.00
106	21HB0106 Local Program –Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Purok 2, Barangay Aloja, Batuan, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	1,960,000.00	-	1,960,000.00
107	21HB0107 Local Program –Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Sitio Balao, Brgy. Calatrava, Carmen, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	4,900,000.00	-	4,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
108	21HB0108 Local Program –Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure Including Local Projects– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Purok 5, Brgy. Sagnap, Laoay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	19-May-21	26-May-21	GoP	1,960,000.00	-	1,960,000.00
109	21HB0109 Local Program –Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure Including Local– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Purok 3, Brgy. Bonbon Upper, Loboc, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	5-Feb-21	2-Mar-21	GoP	1,960,000.00	-	1,960,000.00
110	21HB0110 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Lomanoy, Lila, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	17-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
111	21HB0111 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building at Nueva Fuerza, Carmen, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00
112	21HB0112 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of Multi-Purpose Building, Barangay Magsaysay, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	2-Mar-21	GoP	4,950,000.00	-	4,950,000.00



**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
113	21HB0113 Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Rehabilitation of Multi-Purpose Building (Old Municipal Hall), Brgy. Poblacion, Lila, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	15-Feb-21	17-Mar-21	GoP	2,970,000.00	-	2,970,000.00
114	21HB0114 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Poblacion, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	15-Feb-21	GoP	2,970,000.00	-	2,970,000.00
115	21HB0115 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction (Completion) of Sierra Bullones Public Market, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	15-Feb-21	GoP	14,850,000.00	-	14,850,000.00
116	21HB0116 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Loay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
117	21HB0117 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose Facilities Construction of Multipurpose Building (Covered Court), Brgy. Danao, Valencia, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	1,000,000.00	-	1,000,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
118	21HB0118 Convergence and Special Support program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Jct. (TER) Brgy. Progreso to Barangay Cambaol leading to Alicia Panoramic Park, Alicia, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	16-Apr-21	GoP	98,000,000.00	-	98,000,000.00
119	21HB0119 Convergence and Special Support program – Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Access Road leading to Anda Beach Resorts, Sitio Tanabog, Cadapdapan, Candijay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	17-Dec-20	9-Aug-21	16-Aug-21	GoP	57,715,140.00	-	57,715,140.00
120	21HB0120 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Public Market), Brgy. Sawang, Dimiao, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
121	21HB0121 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Brgy. Calabacita, Jagna, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	28-Jan-21	15-Feb-21	GoP	4,950,000.00	-	4,950,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
122	21HB0122 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Loay Public Market), Loay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	26-Apr-21	28-Apr-21	GoP	19,800,000.00	-	19,800,000.00
123	21HB0123 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Limocon, Valencia, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	1,000,000.00	-	1,000,000.00
124	21HB0124 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Sevilla Central Elementary School, Poblacion, Sevilla, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
125	21HB0125 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building at Itum, Duero, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
126	21HB0126 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Municipal Training Center), Brgy. Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
127	21HB0127 Local Program – Construction/Repair/Rehabilitation /Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Concreting of Road, Calunasan Sur (Loboc) leading to Tambangan (Loay), Loboc – Loay, Bohol	Construction	yes	Competitive Bidding	20-Nov-20	10-Dec-20	8-Mar-21	19-Mar-21	GoP	46,060,000.00	-	46,060,000.00
128	21HB0128 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building in Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
129	21HB0129 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Tagbilaran East Rd (Tagbilaran-Jagna) - K0168 + 010 - K0168 + 200, K0168 + 600 - K0168 + 900	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	9-Aug-21	16-Aug-21	GoP	4,769,660.00	-	4,769,660.00
130	21HB0130 Organizational Outcome 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Tagbilaran East Rd (Tagbilaran-Jagna) - K0194 + 648 - K0194 + 760	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	9-Aug-21	16-Aug-21	GoP	19,600,000.00	-	19,600,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
131	21HB0139 Local Program – Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities – Construction of Riverside Flood Control Structure, Barangay Canawa, Candijay, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	5-Feb-21	2-Mar-21	GoP	14,700,000.00	-	14,700,000.00
132	21HB0142 Local Program – National Building Program – Buildings and Other Structures – Multipurpose/Facilities – Construction/Improvement of Evacuation Center, Anda, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	22-Feb-21	3-Mar-21	GoP	39,600,000.00	-	39,600,000.00
133	21HB0143 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Improvement/Concreting of Road, Barangay Banderahan and Barangay Ticum, Valencia, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
134	21HB0144 Convergence and Special Support Program – Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program – TRIP) Villaflor Circumferential Road leading to Loboc Rivercruise and Floating Restaurant, Loboc Tourism Complex, Brgy. Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	26-Apr-21	29-Apr-21	GoP	4,900,000.00	-	4,900,000.00
135	21HB0145 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Candijay Sports Complex at Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	28-Jan-21	1-Mar-21	GoP	24,750,000.00	-	24,750,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
136	21HB0146 Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads Construction of Road at Cankoka, Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	20-Apr-21	29-Apr-21	GoP	19,800,000.00	-	19,800,000.00
137	21HB0147 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Alicia Municipal College, Alicia, Bohol	Construction	yes	Competitive Bidding	1-Mar-21	22-Mar-21	5-Apr-21	15-Apr-21	GoP	39,600,000.00	-	39,600,000.00
138	21HB0148 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building, Alicia Municipal College, Brgy. Poblacion, Alicia, Bohol (Phase 1)	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	28-Jan-21	15-Feb-21	GoP	2,970,000.00	-	2,970,000.00
139	21HB0149 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Evacuation Center), Barangay El Salvador, Carmen, Bohol	Construction	yes	Competitive Bidding	25-Nov-20	14-Dec-20	9-Aug-21	19-Aug-21	GoP	3,960,000.00	-	3,960,000.00
140	21HB0150 Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose/Facilities – Construction of Multi-Purpose Building (Covered Court), Barangay Poblacion, Bilar, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
141	21HB0152 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities- Rehabilitation of Multi-Purpose Building (Gym/Cultural Center), Anda, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Mar-21	19-Mar-21	GoP	4,950,000.00	-	4,950,000.00
142	21HB0153 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities – Rehabilitation of Multi-Purpose Building, Barangay Katipunan, Carmen, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
143	21HB0154 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct (TER)-Jagna-Sierra Bullones Rd - K0069 + 804 - K0069 + 941	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	10-Aug-21	17-Aug-21	GoP	9,797,060.00	-	9,797,060.00
144	21HB0155 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Jct Dat-an-Carmen-Sierra Bullones- Pilar-Alicia Road- Jct Dat-an-Carmen-Sierra Bullones-Pilar-Alicia Rd - K0062 + (-304) - K0062 + 000	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	10-Aug-21	17-Aug-21	GoP	29,400,000.00	-	29,400,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
145	21HB0156 Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Secondary Roads- Loay Interior Road Loay Interior Rd - K0190 + 070 - K0190 + 150, K0192 + 120 - K0192 + 196	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	10-Aug-21	17-Aug-21	GoP	29,400,000.00	-	29,400,000.00
146	21HB0157 Organizational Outcome 2: Protect Lives and Properties Against Major Floods- Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Loboc River Control, Barangay Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	29-Dec-20	5-Apr-21	27-Apr-21	GoP	48,947,080.00	-	48,947,080.00
147	21HB0158 Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program- ROLL IT)-Jct.(TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in Support of Agribusiness Industry, Candijay, Bohol, Package II	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Feb-21	17-Feb-21	GoP	68,600,000.00	-	68,600,000.00
148	21HB0159 Local Program –National Building Program– Buildings and Other Structures – Multipurpose/Facilities – Rehabilitation of DPWH Bohol 3rd District Engineering Office, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	28-Jan-21	15-Feb-21	GoP	24,750,000.00	-	24,750,000.00



**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
149	21HB0160 Local Program- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects Buildings and Other Structures Multipurpose/ Facilities Construction of Multi-Purpose Building (Covered Court), Purok 7, Barangay Poblacion Ubos, Loay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	5-Feb-21	23-Feb-21	GoP	1,960,000.00	-	1,960,000.00
150	21HB0161 Local Program-Local Infrastructure Program - Buildings and Other Structures Multipurpose/Facilities Construction (Completion) of Evacuation Center, Brgy. Poblacion, Anda, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Mar-21	15-Mar-21	GoP	2,970,000.00	-	2,970,000.00
151	21HB0162 Local Program- Construction/ Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges -Local Roads - Concreting of Road, Bagumbayan- Bugho, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	27-Apr-21	28-Apr-21	GoP	27,146,000.00	-	27,146,000.00
152	21HB0163 Local Program -Construction/Repair/Rehabilitatio n/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges- Local Roads-Concreting of Villaflor Circumferential Road, Villaflor, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Mar-21	19-Mar-21	GoP	46,060,000.00	-	46,060,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
153	21HB0164 Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structures and Drainage System, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	5-Feb-21	1-Mar-21	GoP	29,400,000.00	-	29,400,000.00
154	21HB0165 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction (Completion) of Multi-Purpose Building (Jimilian Brgy. Hall), Brgy. Jimilian, Loboc, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	16-Dec-20	8-Mar-21	19-Mar-21	GoP	2,970,000.00	-	2,970,000.00
155	21HB0166 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Evacuation Center (Phase 2) in Anda, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	29-Jul-21	05-Aug-21	GoP	9,900,000.00	-	9,900,000.00
156	21HB0168 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Improvement of Lila Cultural Center/Gymnasium, Lila, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	26-Feb-21	GoP	19,800,000.00	-	19,800,000.00
157	21HB0169 Local Program- Local Infrastructure Program-Flood Control and Drainage- Drainage/Protection Works- Construction of Slope Protection, Lungsodaan-Abilaran Road, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	20-Apr-21	29-Apr-21	GoP	9,900,000.00	-	9,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
158	21HB0170 Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Bridges-Construction of Abachanan Bridge at Abachanan, Sierra Bullones, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	4-Mar-21	GoP	19,800,000.00	-	19,800,000.00
159	21HB0171 Local Program –Local Infrastructure Program– Local Roads and Bridges-Local Bridges-Construction of Reinforced Concrete Bridge at Sitio Tumuran, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	26-Feb-21	GoP	19,800,000.00	-	19,800,000.00
160	21HB0172 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building in Barangay Sawang, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	15-Feb-21	26-Feb-21	GoP	4,950,000.00	-	4,950,000.00
161	21HB0173 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building (Senior Citizen's Building), Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	4,950,000.00	-	4,950,000.00
162	21HB0174 Local Program –Local Infrastructure Program– Local Roads and Bridges-Local Roads-Concreting of Jct. (TER) Poblacion-Boongon-Cambane Road leading to Danicop Spring, Poblacion, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	9,900,000.00	-	9,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
163	21HB0175 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Completion of Kangkoka Demo Farm Building, Abihilan, Candijay, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	4,950,000.00	-	4,950,000.00
164	21HB0176 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Bulawan, Mabini, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	4,950,000.00	-	4,950,000.00
165	21HB0177 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Tangkigan, Mabini, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	4,950,000.00	-	4,950,000.00
166	21HB0178 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Construction of Multi-Purpose Building at Lumbay, Pilar, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	4,950,000.00	-	4,950,000.00
167	21HB0179 Local Program –Local Infrastructure Program– Local Roads and Bridges- Local Roads- Concreting of Road Cabantian-Cansiwang-Tabunoc leading to Capakla Hills, Cabantian, Guindulman, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	9,900,000.00	-	9,900,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
168	21HB0180 Local Program –Local Infrastructure Program– Buildings and Other Structures – Multipurpose/Facilities Rehabilitation and Improvement of Batuan Gymnasium/Cultural Center, Batuan, Bohol	Construction	yes	Competitive Bidding	27-Nov-20	17-Dec-20	10-Aug-21	17-Aug-21	GoP	9,900,000.00	-	9,900,000.00
169	21HB0185 Local Program- Local Infrastructure Program-Flood Control and Drainage- Drainage/Protection Works- Construction of Dike at Sitio Sun Ok, Lungsudaan, Candijay, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	10-Aug-21	17-Aug-21	GoP	19,800,000.00	-	19,800,000.00
170	21HB0188 Convergence and Special Support Program- Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism road Infrastructure Proram - TRIP), Concreting of Calunasan Sur to Ugpong Road leading to Loboc River Cruise, Loboc, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	10-Aug-21	17-Aug-21	GoP	49,000,000.00	-	49,000,000.00
171	21HB0190 Local Program –Local Infrastructure Program, Water Management Facilities, Water Supply Construction of Water System at Sitio Cabangahan, San Roque, Mabini, Bohol	Construction	yes	Competitive Bidding	22-Dec-20	11-Jan-21	12-Aug-21	19-Aug-21	GoP	9,900,000.00	-	9,900,000.00
172	21HB0191Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Brgy. Biasbas Roads in support to Bugnao Beach resort and Eco Tourism Site in Brgy. Biabas, Guindulman,	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	12-Aug-21	19-Aug-21	GoP	29,400,000.00	-	29,400,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
173	21HB0192 Convergence and Special Support Program – Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Tanabog, Brgy. Cadapdapan, Candijay, Bohol(Completion) in support to Can-umantad Falls and Candijay Rice Terraces Eco Tourism Site in Brgy. Cadapdapan, Candijay, Bohol	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	12-Aug-21	19-Aug-21	GoP	29,400,000.00	-	29,400,000.00
174	21HB0193 Local Program- Local Infrastrucure Program - Buildings and Other Structures Multipurpose/Facilities Construction/ Rehabilitation of Multi-purpose Building in Barangay Poblacion, Candijay, Bohol	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	12-Aug-21	19-Aug-21	GoP	2,970,000.00	-	2,970,000.00
175	21HB0194 Local Program- Local Infrastrucure Program Construction of Seawall at Fish Port Poblacion, Dimiao, Bohol	Construction	No	Competitive Bidding	5-Mar-21	25-Mar-21	12-Aug-21	19-Aug-21	GoP	9,900,000.00	-	9,900,000.00
176	21HB0195 Local Program- Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Local Projects, Local Roads and Bridges, Local Roads, Construction of Road Protection along Jct. (TER) Guindulman-Anda-Badiang Cogtong Road, Anda, Bohol	Construction	No	Competitive Bidding	5-Mar-21	12-Apr-21	12-Aug-21	19-Aug-21	GoP	54,880,000.00	-	54,880,000.00
189	21HB0198 Construction/ Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) Construction of Candijay Municipal Police Station Building, Candijay, Bohol	Construction	No	Competitive Bidding	30-Apr-21	20-May-21	09-Jun-21	23-Jun-21	GoP	9,650,000.00	-	9,650,000.00

**DA- FARM TO MARKET ROAD**

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
177	21HB0181 Concreting of Barangay Janlud Farm-to-Market Road, Brgy. Janlud, Batuan, Bohol Sta.0+000.00- Sta.0+568.00	Construction	yes	Competitive Bidding	27-Nov-20	11-Jan-21	22-Feb-21	1-Mar-21	GoP	9,950,000.00		9,950,000.00
178	21HB0182 Concreting of Brgy. Lungsodaan FMR, Brgy. Lungsodaan, Candijay, Bohol Sta.0+622.00-Sta.1+110.00	Construction	yes	Competitive Bidding	27-Nov-20	11-Jan-21	22-Feb-21	1-Mar-21	GoP	9,950,000.00		9,950,000.00
<b>MAINTENANCE PROJECTS</b>												
179	21HB0196 Maintenance Repair and Rehabilitation Infrastructure Facilities and Other Related Activities- Repair and Maintenance of Road Safety Facilities- Installation of Thermoplastic Pavement Marking Along CSBPAP (KO062±300,-KO064+000, KO066+000-KO067+000, KO073+000-KO074+000); JSBR (KO065+000-KO067+000, KO071+000-KO074+000, KO082+000-KO083+000); CSBR (KO164+000-KO165+000); & LIR (KO155+600-KO156+100, KO185+900-KO186+600, KO192+100-KO192+600)	Maintenance	no	Competitive Bidding	30-Mar-21	19-Apr-21	21-May-21	27-May-21		2,277,000.00		2,277,000.00
180	21HB0197 Concreting of Brgy. Poblacion FMR (leading to Brgy. Del Monte) Brgy. Poblacion, Alicia, Bohol Section 1: Sta. 0+000.00- Sta.0+264.00; Section 2: Sta.1+191.69-Sta.1+376.86; Section 3: Sta.1+522.90- Sta.1+716.44	Maintenance	no	Competitive Bidding	30-Mar-21	19-Apr-21	9-Jun-21	17-Jun-21		12,437,500.00		12,437,500.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
181	21HB0199 Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities – Repair/Maintenance of Alejawan River Control (Duero Side), Jagna, Bohol Sta. 0+025.00 – Sta. 0+081.00	Maintenance	no	Competitive Bidding	30-Apr-21	20-May-21	9-Jun-21	22-Jun-21		9,650,000.00		9,650,000.00
182	21HB0199 Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Maintenance, Repair and Rehabilitation of Infrastructure Facilities – Flood Control and Drainage Systems, Structures and Related Facilities – Repair/Maintenance of Botoc River Control, Loay, Bohol Sta. 0+175.39 – Sta. 0+189.61 R/S; Sta. 0+203.84 – Sta. 0+244.00 R/S; Sta. 0+189.61 – Sta. 0+244.00 L/S	Maintenance	no	Competitive Bidding	30-Apr-21	20-May-21	9-Jun-21	22-Jun-21		2,000,000.00		2,000,000.00
183	21HB0200 Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings, Repair/Maintenance of DPWH Building, Bohol III District Engineering Office, Guindulman, Bohol	Maintenance	no	Competitive Bidding	30-Apr-21	20-May-21	9-Jun-21	22-Jun-21		2,000,000.00		2,000,000.00
184	21HB0201 Maintenance Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings, Repair/Maintenance of DPWH Building, Bohol III District Engineering Office, Guindulman, Bohol	Maintenance	no	Competitive Bidding	30-Mar-21	20-May-21	9-Jun-21	22-Jun-21		3,000,000.00		3,000,000.00
<b>BASED ON BEFF FY 2021 - SCHOOL BUILDINGS</b>												
185	21HB0202 Completion of 1 Storey-4 Classrooms Talisay Primary School, Anda, Bohol	Construction	No	Competitive Bidding	23-Jun-21	13-Jul-21	16-Aug-21	23-Aug-21		1,557,288.92		1,557,288.92



**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
186	21HB0203 Completion of 1 Storey- 2 Classrooms, Pagahat Elementary School, Alicia, Bohol	Construction	No	Competitive Bidding	23-Jun-21	13-Jul-21	16-Aug-21	23-Aug-21		857,227.88		857,227.88
187	21HB0204 Completion of 1 Storey- 2 Classrooms Lapsaon Elementary School, Dimiao, Bohol	Construction	No	Competitive Bidding	23-Jun-21	13-Jul-21	16-Aug-21	23-Aug-21		799,463.17		799,463.17
<b>MULTI-YEAR CONTRACING AUTHORITY (MYCA)</b>												
188	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset Preservation Program - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads Loay Interior Road - KO185 + 164 - KO185 + 928, KO187 + 400 - KO188 + 659	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	901,000.00	-	901,000.00
189	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Network Development Program- Off-Carriageway Improvement - Secondary roads Tagbilaran East Road (Tagbilaran - Jagna)- KO173 + 200 - KO174+030, KO181+972- KO182+615, KO182+681- KO182+790, KO182+870- KO183+000, KO189+300- KO189+361, KO189+461- KO190+120, KO190+214- KO190+327, KO190+457- KO190+757, KO190+798- KO190+960	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	7,704,000.00	-	7,704,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)		
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO
190	Convergence and Special Support Program Construction/Improvement of Access Roads Leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP) Jct (TER) Gabayan-Canawa (Candijay)- Inaghuban-Pilar Road leading o Canawa Spring and Can-umantad Water Falls, Candijay, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	2,415,000.00	-	2,415,000.00
191	Convergence and Special Support Program, Construction and Improvement of Access Roads leading to Trades, Industries and Economic Zones (Road Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) Jct (TER) Gabayan-Anoling (Candijay)- Inaghuban-Pilar Road in support of the Agribusiness Industry, Candijay, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	7,887,000.00	-	7,887,000.00
192	Local Program-Construction /Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects- Local Roads and Bridges- Local Roads- Concreting of Roads Sitio Cabungan, Brgy. Cadapdapan, Candijay to Brgy. Inaghuban, Sta. 0+000.00-Sta.2+800.00, Pilar, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	32,491,000.00	-	32,491,000.00
193	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building (Brgy. State) in Brgy. Nagsulay, Lila, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	5,810,000.00	-	5,810,000.00

**DPWH Bohol 3rd DEO Updated Annual Procurement Plan for FY 2021**

Based on GAA FY 2021 January 1-June 30, 2021

I	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Open ing of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
194	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building (New Municipal Building), Phase II, Garcia Hernandez, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	16,600,000.00	-	16,600,000.00	
195	Local Program-Local Infrastructure Program Buildings and Other Structures Multipurpose/Facilities Construction of a Multi-Purpose Building, Brgy. El Salvador, Carmen, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	12,450,000.00	-	12,450,000.00	
196	Local Program-Local Infrastructure Program- Flood Control and Drainages- Flood Control Structures/Facilities Construction of Flood control Structures at Wahig River, Sierra Bullones, Bohol	Construction	no	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	40,613,000.00	-	40,613,000.00	
197	Local Program – Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting of Roads at Sitio Cantugop, Napo to Brgy. Putlongcam, Alicia, Bohol	Construction	yes	Competitive Bidding	Under Multi-Year Contracting Authority				GoP	40,613,000.00	-	40,613,000.00	

Prepared:

**MARCELA B. DALEN**

Engineer III

Head, Procurement Unit

Submitted:

**GENEROSO Y. SISON JR.**

OIC-Assistant district Engineer

BAC Chairman

Approved:

**MAGITING A. CRUZ**

District Engineer