

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00001	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction/Rehabilitation/Improvement of Amtic-Baligang-Tambo-Muladbuca Grande Road, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/16/2020	26/02/2021	15/03/2021	GAA 2021	50,000.00		50,000.00	Construction of Concrete Road
21F00002	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Cabilogan River Flood Mitigation Structures, Ligao City, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/22/2020	26/02/2021	15/03/2021	GAA 2021	140,497.00		140,497.00	Const/Impvt of Flood Control Structures/ Facilities
21F00003	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Catburawan River Flood Control Structure, Oas and Ligao City, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/16/2020	19/02/2021	15/03/2021	GAA 2021	110,000.00		110,000.00	Const/Impvt of Flood Control Structures/ Facilities
21F00004	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Quinale "B" River Flood Mitigation Structure, Malinao, Albay (Albay 1st LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/16/2020	19/02/2021	15/03/2021	GAA 2021	150,000.00		150,000.00	Const/Impvt of Flood Control Structures/ Facilities
21F00005	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement/Rehabilitation of Padang River Flood Mitigation Structure (Brgy. Buyuan and Brgy. Padang), Legazpi City, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/16/2020	19/02/2021	15/03/2021	GAA 2021	300,000.00		300,000.00	Const/Impvt of Flood Control Structures
21F00006	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Waras River Flood Mitigation Structure, Brgy. Sagrada and Brgy. San Juan, Baao, Camarines Sur (Camarines Sur 5th LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/16/2020	19/02/2021	15/03/2021	GAA 2021	110,000.00		110,000.00	Const/Impvt of Flood Control Structures
21F00007	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Cadacan Flood Control System, Brgy. Macawayan, Irosin, Sorsogon, Sta. 23+597 - Sta. 25+910.25 (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	2/2/2021			GAA 2021	200,679.00		200,679.00	cancelled

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00008	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Waras River Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure, Irosin, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	10/05-11/2020	2/23/2021	06/05/2021	17/05/2021	GAA 2021	300,000.00		300,000.00	Const/Impvt of Flood Control Structures
21F00009	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Waras River Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction/Improvement/Rehabilitation of Cadac-an River Flood Mitigation Structure,Juban, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	10/05-11/2020	10/26/2020	11/19-26/2020	11/27/2020-12/07/2020	GAA 2021	150,000.00		150,000.00	Const/Impvt of Flood Control Structures
21F00010	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Rehabilitation/Improvement of Revetment along Cadacan River, Brgy. Macawayan Section, Left Side (Downstream of Caluscos Bridge), Irosin, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	12/28/2020	19/02/2021	15/03/2021	GAA 2021	70,000.00		70,000.00	Const/Impvt of Flood Control Structures
21F00011	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Rehabilitation of Bonga Flood Control System, Legazpi City, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	6/30/2021	22/07/2021		GAA 2021	120,000.00		120,000.00	Const/Impvt of Flood Control Structures
21F00012	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Palanas-San Isidro Road, Jovellar, Albay Phase II (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/17/2020	16/03/2021	07/04/2021	GAA 2021	20,000.00		20,000.00	Construction of By-Pass and Diversion Road
21F00013	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Improvement/Rehabilitation of Flood Control Structures along Managa-naga River, Bulan, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	11/24-30/2020	12/17/2020			GAA 2021	50,000.00		50,000.00	cancelled
21F00014	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Revetment Wall along Managa-naga River, Bulan, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	10/05-11/2020	10/26/2020			GAA 2021	150,000.00		15,000.00	cancelled

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00015	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur - Albay Diversion Road , Camarines Sur	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/21/2020	26/02/2021	23/03/2021	GAA 2021	70,000.00		70,000.00	Construction of By-Pass and Diversion Road (Roads with Slope Protection)
21F00016	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening-Primary Roads- Daang Maharlika (LZ)-K0354+021.00-K0354+292.50, Camarines Norte,Sur 2nd LD	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/21/2020	01/06/2021	09/06/2021	GAA 2021	20,000.00		20,000.00	Construction of By-Pass and Diversion Road (Roads with Slope Protection)
21F00017	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads- San Fernando-San Jacinto-Monreal Road, Package 1, Masbate (Masbate 1st LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/21/2020	26/02/2021	15/03/2021	GAA 2021	25,000.00		25,000.00	Construction of Missing Links/New Roads
21F00018	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening-Primary Roads-Daang Maharlika (LZ)- K0472+556-K0472+888 (Camarines Sur 5th LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/21/2020	16/06/2021	18/06/2021	GAA 2021	10,000.00		10,000.00	Road Widening-Primary Roads
21F00019	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads-Juban-Bulan Diversion Road, Juban Section, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	12/29/2020			GAA 2021	100,000.00		100,000.00	cancelled
21F00020	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of Missing Links/New Roads- Calabanga-Tinambac Road (Calabanga Section),Camarines Sur (Camarines Sur 3rd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/22/2020	26/02/2021	15/03/2021	GAA 2021	30,000.00		30,000.00	Construction of New Roads
21F00021	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening-Primary Roads-Daang Maharlika (LZ)-K0441+150-K0442+335 (Camarines Sur 3rd LD)	ROV	YES	Construction	Public Bidding	10/14-20/2020	5/27/2021	18/06/2021	12/07/2021	GAA 2021	55,000.00		55,000.00	Road Widening-Primary Roads
21F00022	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Rehabilitation of Cabilogan River Flood Mitigation Structures, Brgy. Banao Section, Guinobatan, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	10/19-25/2020	11/8/2020	12/02-09/2020	12/10/2020-12/23/2020	GAA 2021	110,000.00		110,000.00	Const/Impvt of Flood Control Structures/ Facilities
21F00023	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Rehabilitation of Pawili River Flood Mitigation Structure, Brgy. Sagrada and Brgy. Bagumbayan. Bula, Camarines Sur (Camarines Sur 5th LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	12/28/2020	19/02/2021	15/03/2021	GAA 2021	120,000.00		120,000.00	Const/Impvt of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00024	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads- Juban-Bulan Diversion Road, Bulan Section, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	10/23-29/2020	27/05/2021	10/06/2021		GAA 2021	270,000.00		270,000.00	With Modification
21F00025	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Dike (along Bicol River) within Bicol River Basin, Brgy. Del Carmen-Del Rosario, Minalabac, Camarines Sur (Camarines Sur 2nd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/22/2020	26/02/2021	16/03/2021	GAA 2021	100,000.00		120,000.00	Const/Impvtt of Flood Control Structures/ Facilities
21F00026	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Dike (along Bicol River) within Bicol River Basin, Brgy. Del Carmen-Del Rosario, Minalabac, Camarines Sur (Camarines Sur 2nd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	12/22/2020	26/02/2021	16/03/2021	GAA 2021	41,281.00		41,281.00	Const/Impvtt of Flood Control Structures/ Facilities
21F00027	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Improvement of Barit River Flood Mitigation Structures (San Miguel-San Jose Section), Nabua, Camarines Sur (Camarines Sur 5th LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	28/12/2020	26/02/2021	15/03/2021	GAA 2021	100,000.00		100,000.00	Const/Impvtt of Flood Control Structures
21F00028	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads- Nabua Bypass Road, Package 1, Camarines Sur (Camarines Sur 5th LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	19/01/2021	06/04/2021	15/04/2021	GAA 2021	80,000.00		80,000.00	Construction of By-Pass and Diversion Road
21F00029	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation/Improvement of Joroan Flood Control (Upstream and Downstream of Joroan Bridge # 1), Tiwi, Albay (Albay 1st LD)	ROV	YES	Construction	Public Bidding	12/22-28/2020	18/01/2021			GAA 2021	125,000.00		125,000.00	Const/Impvtt of Flood Control Structures
21F00030	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Improvement of Joroan Flood Control (Upstream and Downstream of Joroan Bridge # 1), Tiwi, Albay (Albay 1st LD)	ROV	YES	Construction	Public Bidding	11/02-08/2020	11/23/2020	12/17-23/2020	12/28/2020-01/08/2021	GAA 2021	150,000.00		150,000.00	NO GAA
21F00031	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Improvement of Nagas River Flood Mitigation Structure, Nagas, Oas, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	12/03-09/2020	28/12/2020	19/02/2021	15/03/2021	GAA 2021	110,000.00		110,000.00	Const/Impvtt of Flood Control Structures

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00032	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction/Improvement of Ragay, Camarines Sur (Camarines Sur 1st LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	02/02/2021	22/07/2021		GAA 2021	56,269.00		56,269.00	Const/Impvt of Flood Control Structures/ Facilities
21F00033	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Reconstruction/Upgrading of Libmanan-Cabusao Road (Sta 8+470-Sta 12+420). Libmanan, Camarines Sur (Camarines Sur 2nd LD)	ROV	YES	Construction	Public Bidding	11/02-08/2020	11/23/2020	12/17-23/2020	12/28/2020-01/08/2021	GAA 2021	155,000.00		155,000.00	
21F00034	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Calanacawan Norte, Vinzons, Camarines Norte (Camarines Norte)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	15/06/2021			GAA 2021	110,000.00		110,000.00	Re-Adv
21F00035	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Calanacawan Norte, Vinzons, Camarines Norte (Camarines Norte 2nd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	15/06/2021			GAA 2021	110,000.00		110,000.00	Re-Adv
21F00036	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Sula, Vinzons, Camarines Norte (Camarines Norte 2nd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	15/06/2021	29/06/2021	13/07/2021	GAA 2021	110,000.00		110,000.00	Roads with Slope Protection
21F00037	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Imelda bOulevard Virac, Catanduanes, Package I (Catanduanes Lone District)	ROV	YES	Construction	Public Bidding	12/03-09/2020	20/01/2021	04/05/2021	20/05/2021	GAA 2021	105,000.00		105,000.00	Construction of Concrete Road
21F00038	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Imelda bOulevard Virac, Catanduanes, Package II (Catanduanes Lone District)	ROV	YES	Construction	Public Bidding	11/02-08/2020	24/02/2021	13/04/2021	11/05/2021	GAA 2021	105,000.00		105,000.00	Construction of Concrete Road
21F00039	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Bakal, Paracale, Camarines Norte (Camarines Norte 1st LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	23/12/2020	09/03/2021	29/03/2021	GAA 2021	138,000.00		138,000.00	Construction of Concrete Road

Page 5 of 17

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00040	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Labnig, Paracale, Camarines Norte (Camarines Sur 1st LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	23/12/2020	09/03/2021	29/03/2021	GAA 2021	138,000.00		138,000.00	Construction of Concrete Road
21F00041	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Diversion/By-Pass Road of Cory Aquino Boulevard, Brgy. Aguit-It, Vinzons, Camarines Norte (Camarines Norte 2nd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	23/12/2020	09/03/2021	29/03/2021	GAA 2021	110,000.00		110,000.00	Construction of Concrete Road
21F00042	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0508 + 000 - K0508 + 258 (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	23/12/2020	01/06/2021	04/06/2021	GAA 2021	14,916.00		14,916.00	Road Widening-Primary Roads
21F00043	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges- Bascaran Br. (B04508LZ) along Daang Maharlika (LZ), (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	03/02/2021	24/03/2021	12/04/2021	GAA 2021	40,000.00		40,000.00	Widening of Permanent Bridges
21F00044	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Revetment along Barangay Bacolod - Catanusan Section, Both Side (Downstream of Hoyon - Hoyon Bridge) Juban, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	03/02/2021			GAA 2021	210,000.00		210,000.00	cancelled
21F00045	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Cluster V-I- Rehabilitation/Improvement of Revetment along Barangay Bagacay-Paco Section, Both Side (Upstream and Downstream of Bagacay Bridge), Gubat, Sorsogon; II- Rehabilitation/Improvement of Revetment along Barangay Cogon Section, Both Side (Upstream and Downstream of Talinga Bridge, Juban, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	11/05-08/2020	23/03/2021			GAA 2021	140,000.00		140,000.00	Construction/ Improvement of Flood Control Structure
21F00046	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Naga City PNR Station, Naga City, Camarines Sur (Camarines Sur 3rd LD)	ROV	YES	Construction	Public Bidding	11/06-12/2020	29/06/2021	22/07/2021		GAA 2021	15,091.00		15,091.00	Construction of Concrete Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
 Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00047	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road leading to Iriga Railway Station, Iriga, Camarines Sur (Camarines Sur 5th LD)	ROV	YES	Construction	Public Bidding	11/06-12/2020	29/06/2021			GAA 2021	40,327.00		40,327.00	Construction of Concrete Roads
21F00048	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Revetment along Barangay San Pedro - Monbon Section, Left Side (Downstream of Monbon Bridge), Irosin, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	11/17-23/2020	23/03/2021	12/05/2021	21/05/2021	GAA 2021	140,000.00		140,000.00	Construction/ Improvement of Flood Control Structure
21F00049	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Revetment along Barangay San Pedro - Monbon Section, Right Side (Downstream of Monbon Bridge), Irosin, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	11/17-23/2020	12/07/2020	01/04-11/2021	01/12-21/2021	GAA 2021	70,000.00		70,000.00	Construction/ Improvement of Flood Control Structure
21F00050	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Bagacay Br. (B04691LZ) along Daang Maharlika (LZ) (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	11/17-23/2020	31/03/2021	12/05/2021	28/05/2021	GAA 2021	10,000.00		10,000.00	Retrofitting/Strengt hening of Permanent Bridges
21F00051	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur-Albay Diversion Rd, Ligao Section, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	11/17-23/2020	31/03/2021	22/07/2021		GAA 2021	60,000.00		60,000.00	Construction of By-Pass and Diversion Road
21F00052	OO1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Camarines Sur-Albay Diversion Rd, Oas Section, Albay (Albay 3rd LD)	ROV	YES	Construction	Public Bidding	12/22-28/2020	08/06/2021	28/06/2021	09/07/2021	GAA 2021	60,000.00		60,000.00	Construction of By-Pass and Diversion Road
21F00053	Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of DPWH Regional Office V, RES Compound, Legazpi City, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	11/23-29/2020	02/03/2021	06/04/2021	19/05/2021	GAA 2021	12,000.00		12,000.00	Construction of Building
21F00054	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Belmonte-Batong Paloway, San Andres, Catanduanes	ROV	YES	Construction	Public Bidding	12/22-28/2020	20/01/2021	24/03/2021	23/04/2021	GAA 2021	54,000.00		54,000.00	Construction of Flood Control Structures
21F00055	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Irosin Municipal Police Station Building, Irosin, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	11/23-29/2020	22/03/2021	14/05/2021	31/05/2021	GAA 2021	11,030.00		11,030.00	Construction of Building

Page 7 of 17

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00056	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation/Improvement of Revetment along Barangay Bagacay - Paco Section, Both Side (Upstream of Bagacay Bridge), Gubat, Sorsogon (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	11/23-29/2020	12/14/2020	01/07-14/2021	01/15-25/2021	GAA 2021	70,000.00		70,000.00	Construction/ Improvement of Flood Control Structure
21F00057	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/ Strengthening of Permanent Bridges - Cawayan Br. (B00341LZ) along Daang Maharlika (LZ) (Phase II) (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	11/23-29/2020	06/04/2021	24/05/2021	09/06/2021	GAA 2021	10,000.00		10,000.00	Retrofitting/ Strengthening of Permanent Bridges
21F00058	Convergence and Special Support Program-Special Road Fund-Motor Vehicle User's Change (MVUC) as per RA11239- Construction of Disaster Mitigation Structure using Rock Fall Technology along Lagonoy-Presentacion Road, K0513+200-K0513+500 (Camarines Sur 4th LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	04/02/2021	09/07/2021		GAA 2021	95,000.00		95,000.00	Construction of Slope Protection Structures
21F00059	Convergence and Special Support Program-Special Road Fund-Motor Vehicle User's Change (MVUC) as per RA11239- Rehabilitation/Improvement (Asphalt Overlay with corrections) along Comun-Inarado-Penaranda Road K0519+025-K0520+318; K0523+550-K0525+862;K0527+661-K0528+000;K0529+000-K0529+974, Camalig, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	11/23-29/2020	12/14/2020	01/07-14/2021	01/15-25/2021	GAA 2021	110,000.00		110,000.00	Construction of Concrete Road
21F00060	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Rehabilitation/Improvement (Asphalt Overlay with corrections) along Legazpi City-Punta De Jesus Road (S05860LZ), K0567+1098-K0569+1249; K0569+1324-K0573+000, Manito, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	11/23-29/2020	12/14/2020	01/07-14/2021	01/15-25/2021	GAA 2021	110,000.00		110,000.00	Asphalt Overlay with Corrections
21F00061	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Kasurog 911 Headquarters Building, Legazpi City, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	11/03/2021	06/05/2021	19/05/2021	GAA 2021	9,700.00		9,700.00	Construction of Building
21F00062	Local Program - National Building Program - Buildings And Other Structures - Multipurpose / Facilities - Construction of Bicol University Convention and Disaster Risk Reduction Management Center, Legazpi City (Phase III)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	27/07/2021			GAA 2021	124,727.00		124,727.00	Construction of Building
21F00063	OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges- Malbog Br. (B04687LZ) along Daang Maharlika (LZ), (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	11/27/2020-12/03/2020	06/04/2021	24/05/2021	09/06/2021	GAA 2021	10,000.00		10,000.00	Retrofitting/ Strengthening of Permanent Bridges

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00064	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Regional Crime Laboratory Office 5, Camp General Simeon Ola, Legazpi City, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	12/04-10/2020	25/05/2021	24/06/2021		GAA 2021	25,000.00		25,000.00	Construction of Building
21F00065	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction of By Pass Road from Maharlika Highway (Legazpi-Tabaco Road) to Duterte Highway, Legazpi City, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	12/04-10/2020	12/23/2020	01/20-27/2021	01/28/2021-02/08/2021	GAA 2021	169,000.00		169,000.00	Construction of Concrete Road
21F00066	Local Program-National Building Program-Buildings and Other Structures-Multipurpose/Facilities- Construction of DPWH Regional Office V-RES Compound Airport Site, Legazpi City (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	12/04-10/2020	22/07/2021			GAA 2021	200,000.00		200,000.00	Construction of Building
21F00067	OO1: Ensure Safe and Reliable National Road System-Bridge Program-Widening of Permanent Bridges- Pagsangahan Br. (B02731LZ) along Daang Maharlika (LZ) (Camarines Norte 2nd LD)	ROV	YES	Construction	Public Bidding	12/04-10/2020	23/03/2021			GAA 2021	51,000.00		51,000.00	Widening of Permanent Bridges
21F00068	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads- Bacon-Manito Rd. Package 1, Sorsogon (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	12/04-10/2020	25/05/2021	18/06/2021	08/07/2021	GAA 2021	110,000.00		110,000.00	Construction of New Roads
21F00069	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads- Bacon-Manito Rd. Package 2, Sorsogon (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	12/04-10/2020	14/04/2021	24/05/2021	03/06/2021	GAA 2021	110,000.00		110,000.00	Construction of New Roads
21F00070	OO2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Daet River Control Structure (Camambugan Section), Sta. 0+000- Sta. 0+750. Brgy. Camambugan, Daet, Camarines Norte (Camarines Norte 2nd LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	28/12/2020			GAA 2021	67,963.00		67,963.00	Const/Impvmt of Flood Control Structures/ Facilities
21F00071	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Concreting/Rehabilitation of Brgy. Barrera Sr. - Brgy. Barrera Jr. Road, Lupi, Camarines Sur (Camarines Sur 1st LD)	ROV	YES	Construction	Public Bidding	12/22/28/2020	18/01/2021	26/02/2021	17/03/2021	GAA 2021	110,000.00		110,000.00	Construction of Concrete Road
21F00072	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads- Rolando A. Andaya Highway-K0301=+395-K0301+840 (Camarines Sur 1st LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	28/12/2020	01/06/2021	04/06/2021	GAA 2021	20,000.00		20,000.00	Road Widening-Primary Roads

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00073	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Cluster I-I-Sorsogon City Coastal Bypass Road, Package 7, Sorsogon; II-Sorsogon City Coastal ByPass Road, Package 8, Sorsogon, (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	04/02/2021	24/03/2021	16/04/2021	GAA 2021	220,000.00		220,000.00	Construction of By-Pass and Diversion Road
21F00074	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Sorsogon City Coastal Bypass Road, Package 8 , Sorsogon (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	12/08-14/2020	12/28/2020	01/21-28/2021	01/29/2021-02/09/2021	GAA 2021	110,000.00		110,000.00	Construction of By-Pass and Diversion Road
21F00075	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Cagraray Circumferential Road, Bacacay, Albay (Albay 1st LD)	ROV	YES	Construction	Public Bidding	12/22-28/2020	18/01/2021	22/02/2021	15/03/2021	GAA 2021	105,000.00		105,000.00	Construction of Concrete Roads
21F00076	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Lictin-Palawig-Palta By-Pass Road, San Andres, Catanduanes	ROV	YES	Construction	Public Bidding	01/13-19/2021	04/02/2021	06/04/2021	19/04/2021	GAA 2021	89,754.00		89,754.00	Construction of Concrete Roads
21F00077	Local Program - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Progreso-P. Vera By-Pass Road, San Miguel, Catanduanes	ROV	YES	Construction	Public Bidding	12/11-17/2020	01/04/2021	01/28/2021-02/04/2021	02/05-15/2021	GAA 2021	105,000.00		105,000.00	Construction of Concrete Roads
21F00078	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Barcelona-Casiguran Diversion Road, Barcelona Section, Sorsogon (Sorsogon 1st LD)	ROV	YES	Construction	Public Bidding	12/3-9/2020	29/12/2020			GAA 2021	70,000.00		70,000.00	cancelled
21F00079	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Classroom for Regional Training Center, Camp Simeon Ola, Legazpi City, Albay	ROV	YES	Construction	Public Bidding	12/11-17/2020	30/03/2021			GAA 2021	32,137.00		32,137.00	Re-Adv
21F00080	Convergence and Special Support Program - Construction/ Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Special Action Force Building , Legazpi City, Albay	ROV	YES	Construction	Public Bidding	12/11-17/2020	27/05/2021			GAA 2021	45,600.00		45,600.00	Construction of Building
21F00081	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Mabolo-Almeda ByPass Road, Naga City, Camarines Sur (Camarines Sur 3rd LD)	ROV	YES	Construction	Public Bidding	01/27/2020-02/02/2021	18/02/2021	12/05/2021	04/06/2021	GAA 2021	235,000.00		235,000.00	Construction of By Pass and Diversion Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	Brief Description of Program/ Project
1. Regional Office No. V														
21F00082	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads- Naga-Jct-Magarao-Canaman-Libmanan Jct PPH Road (Skybridge), Camarines Sur (Camarines Sur 2nd LD)	ROV	YES	Construction	Public Bidding	12/11-17/2020	01/06/2021	08/07/2021		GAA 2021	30,000.00		30,000.00	Construction of By-Pass and Diversion Road
21F00083	Local Program-National Building Program-Buildings and Other Structures-Multipurpose/Facilities- Construction of Sorsogon Provincial Sanitarium Facilities at Hidhid, Matnog, Sorsosogn (Sorsogon 2nd LD)	ROV	YES	Construction	Public Bidding	12/11-17/2020				GAA 2021	110,000.00		110,000.00	Postponed
21F00084	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads- Daraga Albay Diversion Road, (Malabog Flyover), Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	12/11-17/2020	29/06/2021			GAA 2021	47,261.00		47,261.00	With Modification
21F00085	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads- Daraga Urban Tourism Eco Route Project, Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	12/11-17/2020	13/04/2021	24/05/2021	03/06/2021	GAA 2021	105,600.00		105,600.00	Construction of By-Pass and Diversion Roads
21F00086	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads- Tagkawayan-Labo Diversion Road, Labo Section, Camarines Norte	ROV	YES	Construction	Public Bidding	12/11-17/2020	07/04/2021	24/05/2021	04/06/2021	GAA 2021	70,000.00		70,000.00	Construction of By-Pass and Diversion Roads
21F00087	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Balud National Road connecting Barangay Danao in support of Agribusiness, Balud, Mashate (Mashate 2nd LD)	ROV	YES	Construction	Public Bidding	12/11-17/2020	24/02/2021	05/05/2021	20/05/2021	GAA 2021	145,000.00		145,000.00	Construction of Concrete Road
21F00088	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Esperanza - Placer Road leading to Pasiagon Beach Front, Balay na Bato and Esperanza Seaport, Masbate (Masbate 3rd LD)	ROV	YES	Construction	Public Bidding	01/13-19/2021	04/02/2021	24/02/2021	15/03/2021	GAA 2021	140,625.00		140,625.00	Construction of Concrete Road
21F00089	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Building and Other Structures-Multipurpose/Facilities-Construction of the Multi-Purpose Building (New pili Public Market), Old San Roque, Pili, Camarines Sur (Camarines Sur 3rd LD)	ROV	YES	Construction	Public Bidding	12/11-17/2020	22/07/2021			GAA 2021	240,000.00		240,000.00	Construction of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	Brief Description of Program/ Project
1. Regional Office No. V														
21F00090	OO1: Ensure Safe and Reliable National Road System-Network Development Program- President's Infrastructure Flagship Program-Legazpi City Coastal Road (Yawa Bridge 2), Albay, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	2/1-7/2021	16/03/2021	12/05/2021	26/05/2021	GAA 2021	142,000.00		142,000.00	Construction of Bridge
21F00091	Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)- Renovation of Camp Ola Liaison Office, Legazpi City, Albay	ROV	YES	Planning	Public Bidding	2/9-15/2021	22/03/2021	06/05/2021	14/05/2021	GAA 2021	25,000.00		25,000.00	Building
21F00092	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Construction/Improvement of Cadac-an Flood Control System, Brgy. Macawayan, Irosin, Sorsogon, Sorsogon 2nd Legislative District.	ROV	YES	Construction	Public Bidding	3/1-7/2021	24/03/2021	07/04/2021		GAA 2021	60,679.00		60,679.00	Flood Control
21F00093	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Rehabilitation of Revetment Wall along Managa-naga River, Bulan,Sorsogon, Sorsogon 2nd Legislative District.	ROV	YES	Construction	Public Bidding	3/1-7/2021	24/03/2021	07/04/2021		GAA 2021	100,000.00		100,000.00	Flood Control
21F00094	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- Cluster IV-I-Rehabilitation/Improvement of Revetment along Barangay Revetment along Barangay Bacolod-Catanusan Section, Both Side (Downstream of Hoyon-Hoyon Bridge), Juban Sorsogob; II Construction/Improvement/Rehabilitation of Flood Control Structures along Managa-naga River, Bulan, Sorsogon, Sorsogon 2nd Leislative District	ROV	YES	Construction	Public Bidding	3/1-7/2021	24/03/2021	06/05/2021	20/05/2021	GAA 2021	120,000.00		120,000.00	Flood Control

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procure ment Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	Brief Description of Program/ Project
1. Regional Office No. V														
21F00095	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Construction of Balud del Norte-Cota na Daco-Cogon Coastal Road and Shore Protection, Package II, Gubat, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	3/23-29/2021	15/04/2021			GAA 2021	100,000.00		100,000.00	Roads with Slope Protection
21F00096	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Construction of Balud del Norte-Cota na Daco-Cogon Coastal Road and Shore Protection, Package III, Gubat, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	3/23-29/2021	15/04/2021			GAA 2021	100,000.00		100,000.00	FLR
21F00097	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads- Construction of Balud del Norte-Cota na Daco-Cogon Coastal Road and Shore Protection, Package IV, Gubat, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	3/23-29/2021	25/05/2021			GAA 2021	100,000.00		100,000.00	FLR
21F00098	Repair/Rehabilitation/Improvement of Basud River Flood Control Structure including Basud Bridge Approach, Sto. Domingo, Albay, Albay 1st Legislative District	ROV	YES	Planning	Public Bidding	2/19-24/2021	16/03/2021	22/04/2021		GAA 2021	145,511.00		145,511.00	Roads with Slope Protection
21F00099	Rehabilitation/Improvement of Ligao-Tabaco Road, K0508+600.00-K0508+700.00 (R/S), Nasisi, Ligao City, Albay, Albay 3rd Legislative District	ROV	YES	Maintenance	Public Bidding	2/19-24/2021	16/03/2021	22/04/2021	14/05/2021	GAA 2021	23,926.00		23,926.00	Roads with Slope Protection
21F00100	OO1: Ensure Safe and Reliable National Road System-Network Development Program- President's Infrastructure Flagship Program-Legazpi City Coastal Road (Access Road), Albay, Legazpi City, Albay 2nd Legislative District	ROV	YES	Construction	Public Bidding	4/20-26/2021	13/07/2021			GAA 2021	50,000.00		50,000.00	Roads with Slope Protection
21F00101	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika, K0535+855-K0536+314, Daraga, Albay (2nd Legislative District)	ROV	YES	Construction	Public Bidding	3/16-22/2021	08/04/2021			GAA 2021	11,927.14			cancelled
21F00102	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika, K0536+500-K0537+363, Daraga, Albay (2nd Legislative District)	ROV	YES	Construction	Public Bidding	3/16-22/2021	08/04/2021			GAA 2021	28,950.00			cancelled

Page 13 of 17

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00103	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Rehabilitation/Improvement of (Asphalt Overlay) along Daang Maharlika Jct. Leazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry. Road, K0534+000-K0534+360, Legazpi City , Albay (2nd Legislative District)	ROV	YES	Construction	Public Bidding	3/16-22/2021	08/04/2021			GAA 2021	14,474.07			cancelled
21F00104	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Zone 2-Sabang-San Vicente Coastal Road with Shore Protection, Package I, Bulan, Sorsogon (2nd Legislative District)	ROV	YES	Construction	Public Bidding	3/16-22/2021	08/04/2021			GAA 2021	100,000.00		100,000.00	Roads with Slope Protection
21F00105	OO1: Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-Pass and Diversion Roads-Daraga Albay Diversion Road, (Malabog Flyover), Albay (Albay 2nd LD)	ROV	YES	Construction	Public Bidding	3/16-22/2021	08/04/2021	28/06/2021	12/07/2021	GAA 2021	100,000.00		100,000.00	Concreting of Roads
21F00106	Local Program-Local Infrastructure Program-Local Roads and Bridges-Local Roads-Construction/Improvement of Road, Barangay Hinipaan, Mercedes, Camarines Norte 2nd Legislative District	ROV	YES	Construction	Public Bidding	3/23-29/2021	25/05/2021	28/06/2021	09/07/2021	GAA 2021	2,000.00		2,000.00	Concreting of Roads
21F00107	Repair/Rehabilitation/Reconstruction of Damaged Road: 1. Shoulder with Road Slope along Matacon-Libon Road, Balolo Section, Libon, Albay, K0486+954.00-K0487+121.00; 2. Slope Protection along Ligao-Pioduran Road, Agol, Pioduran, Albay, Sta. 530+785.00-Sta. 530+832.00, Albay 3rd Legislative District	ROV	YES	Maintenance	Public Bidding	3/2-8/2021	25/03/2021	26/05/2021	08/06/2021	GAA 2021	4,549.22		4,549.22	Roads with Slope Protection
21F00108	Repair/Rehabilitation/Reconstruction of Damaged Road with Slope along Siruma-Tinambac Road, Siruma, Camarines Sur K0543+110.50-K0543+146.50, Camarines Sur 4th Legislative District	ROV	YES	Maintenance	Public Bidding	3/2-8/2021	25/03/2021	12/05/2021	28/05/2021	GAA 2021	3,581.46		3,581.46	Roads with Slope Protection
21F00109	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239-Construction/Rehabilitation and Upgrading of Rainwater Drainage System, Poblacion, Caramoan, Camarines Sur 4th Legislative District	ROV	YES	Maintenance	Public Bidding	3/17-23/2021	13/04/2021	24/06/2021		GAA 2021	34,500.00		34,500.00	Rainwater Drainage System

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procure ment Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (Php)			REMARKS
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	Brief Description of Program/ Project
1. Regional Office No. V														
21F00110	OO1: Ensure Safe and Reliable National Road System-Network Development Program- President's Infrastructure Flagship Program-Camarines Sur-Albay Diversion Road (Package 3), Albay, Ligao, Albay 3rd Legislative District	ROV	YES	Construction	Public Bidding	3/17-23/2021	13/04/2021	28/06/2021	09/07/2021	GAA 2021	127,000.00		127,000.00	Roads
21F00111	Local Program- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Road at San Pascual-Mabayawas, Libon, Albay, Albay 3rd Legsilative District	ROV	YES	Construction	Public Bidding	3/23-29/2021	25/05/2021	28/06/2021	09/07/2021	GAA 2021	10,000.00		18/05/1927	Roads
21F00112	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239- Emergency Repair/Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse-Seconary Roads, Sagnay-Tiwi Rd, K0581+880-K0582+088.20, Brgy. Misibis, Tiwi, Albay 1st Legislative District	ROV	YES	Planning	Public Bidding	4/6-12/2021	15/07/2021			GAA 2021	180,000.00		180,000.00	FLR
21F00113	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239- Emergency Repair/Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse-Seconary Roads, Sagnay-Tiwi Rd, Brgy. Road K0574+780.00,K0574+840.00-K0574+880.00,K0575+000.00-K0575+096.00,Brgy. Sogod, Tiwi, Albay 1st Legislative District	ROV	YES	Planning	Public Bidding	3/17-23/2021	15/07/2021			GAA 2021	180,000.00		180,000.00	FLR
21F00114	Convergence and Special Support-Special Road Fund-Motor Vehicle User's Charge (MVUC) as per R.A. 11239- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Catanduanes Circumferential Rd, K0146+910.76,K0146+950.00, Catanduanes, Caramoan, Catanduanes Lone District	ROV	YES	Maintenance	Public Bidding	4/6-12/2021	27/05/2021	24/06/2021	05/07/2021	GAA 2021	50,000.00		50,000.00	Roads with Slope Protection
21F00115	Local Program- Local Infrastructure Program-Buildings and Other Structures Multi Purpose/Facilities-Construction of Multi Purpose Building, (Legislative Building), Baao, Camarines Sur	ROV	YES	Planning	Public Bidding	3/25-31/2021	21/07/2021			GAA 2021	10,000.00		10,000.00	Building
21F00116	Convergence and Special Support Program-Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program-TIKAS)- Construction of Barracks, NSIA, Rawis, Legazpi City, Albay 2nd Legislative District	ROV	YES	Planning	Public Bidding	3/17-23/2021	28/05/2021	24/06/2021		GAA 2021	32,000.00		32,000.00	Building

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00117	Local Program- Local Infrastructure Program-Buildings and Other Structures Multi Purpose/Facilities- Construction of Multi Purpose Building, (Covered Court), Barangay, Tuliw, Malinao, Albay	ROV	YES	Planning	Public Bidding	3/25-31/2021	03/06/2021	25/06/2021		GAA 2021	4,000.00		4,000.00	Building
21F00118	Local Program- Local Infrastructure Program-Buildings and Other Structures Multi Purpose/Facilities- Construction of Multi Purpose Building, Manito Relocation Site, Manito, Albay	ROV	YES	Planning	Public Bidding	3/25-31/2021	03/06/2021	25/06/2021		GAA 2021	3,350.00		3,350.00	Building
21F00119	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Caramoran Poblacion By-Pass Road, Caramoran, Catanduanes Lone District	ROV	YES	Construction	Public Bidding	4/6-12/2021	27/05/2021			GAA 2021	105,000.00		105,000.00	FLR
21F00120	Repair/Rehabilitation/Improvement of Collapse Road along Daang Maharlika Road, Ubaliv Section, Ubaliv, Polangui, Albay, K0490+987.7-K0491+027.70, Albay 3rd Legislative District	ROV	YES	Maintenance	Public Bidding	3/17-23/2021	13/04/2021	31/05/2021	11/06/2021	GAA 2021	3,265.28		3,265.28	Roads with Slope Protection
21F00121	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Local Roads-Construction of Diamante-Perlas Coastal Road and Shore Protection, Phase II, Prieto Diaz, Sorsogon 2nd Legislative District	ROV	YES	Construction	Public Bidding	4/6-12/2021	27/05/2021			GAA 2021	100,000.00		100,000.00	FLR-with modification
21F00122	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage-Drainage/Protection Works-Construction of Pantao Storm Surge Protection along Poblacion, Libon, Albay, Albay 3rd Legislative District.	ROV	YES	Construction	Public Bidding	5/6-12/2021	08/06/2021			GAA 2021	200,000.00		200,000.00	FLR
21F00123	Local Program-Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-National Roads and Bridges-National Roads-Pili-Tiagaon-Albay Bdry Rd.-K0505+700.00-K0505+970.00 Sagnay, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	4/6-12/2021	14/07/2021			GAA 2021	200,000.00		200,000.00	FLR-with modification

Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE REGIONAL DIRECTOR
Region V, Rawis, Legazpi City

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021
(BASED ON GAA FOR FY 2021)**

Contract ID	PROCUREMENT Program/Project	IO	Is this an Early Procurement Activity	PMO/ End User	Mode of Procurement	Schedule for each Procurement Activity				Source of Funds	Estimated Budget (PhP)			REMARKS Brief Description of Program/ Project
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (P'000)	MOOE	CO	
1. Regional Office No. V														
21F00124	OO1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Pili-Tigaon-Albay Bdry Rd.-K0507+620.00-K0507+960, Sagnay, Camarines Sur 4th Legislative District	ROV	YES	Construction	Public Bidding	4/6-12/2021	14/07/2021			GAA 2021	200,000.00		200,000.00	FLR-with modification
21F00125	Cluster VII: Convergence and Special Support Program:Special Road Fund-Motor Vehicle User's Cjarge (MVUC) as per R.A. 11239-Rehabilitation/Improvement of (Asphalt Overlay) along: VII-I-Daang Maharlika, K0536+500-K0537+363;VII-III-Daang Maharlika, Jct, Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry. Road, K0534+000+K0534+360, IEGAZPI cITY, aLBA; Daraga and Legazpi City, Albay 2nd Leislative District	ROV	YES	Construction	Public Bidding	4/20-26/2021	11/05/2021			GAA 2021	57,360.00		57,360.00	FLR-with modification
21F00126	Repair and Maintenance of Bariw River Control, Camalig, Alba, Albay 2nd Legislative District	ROV	YES	Maintenance	Public Bidding	6/1-7/2021	23/06/2021	07/07/2021		GAA 2021	2,000.00		2,000.00	
21F00127	Structural Improvement of Public Buildings and Construction of Evacuation Centers/Quarantine Facilities-Region V, Barangay Buenavista, West District, Sorsogon City	ROV	YES	Maintenance	Public Bidding	07/21-27/2021	10/08/2021			GAA 2021	36,000.00		36,000.00	Building

Prepared/Submitted by:


BENJAMIN G. BUITRE, JR.
Engineer IV
Head, Procurement Unit

Checked by:


HAZEL N. SALIMBAO
BAC, Chairman

Approved by:


VIRGILIO O. EDUARTE, CESO IV
Regional Director