

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IEAB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
310204101297000	21BC0024 -Network Development- Program-Construction of By-pass and Diversion Roads-Claveria Diversion Road, Cagayan, Phase II	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	3-Dec-20	28-Dec-20	26-Aug-21	3-Sep-21	GAA FY 2021	48,793,220.00		48,793,220.00	RCP: Roads Construction-PCCP
310201100740000	21BC0052 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program-Road Widening-Primary Roads-Bangag Magapit Rd K0687+1019-K0688+200, K0689+970-K0689+992, K0690+057-K0690+130, K0691+180-K0691+934, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	Yes	Competitive Bidding	8-Jan-21	1-Feb-21	26-Aug-21	3-Sep-21	GAA FY 2021	33,685,940.00		33,685,940.00	RCP: Roads Construction-PCCP; RCSPS- Roads: Construction Slope Protection using Structural Measures
300104220029000	21BC0055 -Local Infrastructure Program-Construction of Langagan Elementary School Multi purpose Building, Brgy.. Langgagan, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	Yes	Competitive Bidding	13-Jan-21	8-Feb-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,000,000.00		1,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
310104100285000	21BC0057 -Organizational Outcome1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads-Manila North Road- K0603+724-K0604+307, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	Yes	Competitive Bidding	14-Jan-21	8-Feb-21	26-Aug-21	2-Sep-21	GAA FY 2021	29,818,260.00		29,818,260.00	RCP: Roads Construction-PCCP
300207100470000	21BC0058 -Convergence and Special Support Program-Construction./Improvement of Various Infrastructure in Support of Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Military Camp Philippine Army (PA) Matucay, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	19-Jan-21	29-Mar-21	26-Aug-21	3-Sep-21	GAA FY 2021	9,800,000.00		9,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Re-scheduled opening of bids due to change of design requested by the End user
300105200441000	21BC0060 -Local Program-National Building Program-Construction of DPWH Resthouse Building at Taggat, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	19-Jan-21	9-Feb-21	22-Nov-21	25-Nov-21	GAA FY 2021	9,800,000.00		9,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOE	CO	
320101106584000	21BC0061 -Construction /Maintenance of Flood mitigation Structures and Drainage Systems-Reconstruction of Canayun-Sirit-Dana-ili Flood Control Structure along Abulug River, Abulug, Cagayan Sta. 12+860-Sta.12+980(L/S)	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	19-Jan-21	9-Feb-21	22-Nov-21	25-Nov-21	GAA FY 2021	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
300203101551000	21BC0064 -Convergence and Special Support Program-Construction/improvement of Access Roads leading to Declared Tourism Destinations-Claveria Bay View Boulevard including Access Road, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	27-Jan-21	15-Feb-21	22-Nov-21	25-Nov-21	GAA FY 2021	29,294,500.00		29,294,500.00	RCP: Roads Construction-PCCP
300203101552000	21BC0068 -Convergence and Special Support Program-Construction/improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Bidduang Bay View Boulevard including Access Road leading to Beach Resorts, Bidduang, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	5-Feb-21	1-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
320102104064000	21BC0070 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers-Reconstruction of Canayun-Sirit-Dana-ili Flood Control along Abulug River, Abulug, Cagayan Sta. 12+700-Sta. 12+860, Sta. 13+220-Sta. 13+300 (L/S)	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	9-Feb-21	2-Mar-21	29-Nov-21	3-Dec-21	GAA FY 2021	96,500,000.00		96,500,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
300203101550000	21BC0072 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Construction/improvement of Access Roads leading to Declared Tourism Destinations-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	9-Feb-21	2-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	29,400,000.00		29,400,000.00	RCP: Roads Construction-PCCP
300203101549000	21BC0076 -Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations-(Tourism Road Infrastructure Program-TRIP)-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	16-Feb-21	8-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	49,000,000.00		49,000,000.00	RCP: Roads Construction-PCCP

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
310107100251000	21BC0077 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads-Manila North Road-K0602+340-K0602+410, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	16-Feb-21	8-Mar-21	26-Aug-21	1-Sep-21	GAA FY 2021	14,700,000.00		14,700,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
300116203971000	21BC0079 (re-ad) -Local Program-Construction/Repair/Improvement of Various Infrastructure including Local Projects-Local Roads and Bridges-Concreting of Lasam-Sto. Nino Farm-to-Market Road, Lasam and Sto. Nino, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	12-Mar-21	5-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP Re-adv. due to Failure of Bidding
300104220027000 300104220022000	21BC0080 -Local Program-Local Infrastructure Program-Buildings and Other Structures -Multipurpose/Facilities-Construction of Multi-Purpose Building, Brgy. San Agustin, Abulug, Cagayan, Brgy. Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	16-Feb-21	8-Mar-21	22-Nov-21	26-Nov-21	GAA FY 2021	2,000,000.00		2,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
310107100202000	21BC0081 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Manila North Rd-K0614 + 524 - K0614 + 604, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	16-Feb-21	8-Mar-21	10-Sep-21	20-Sep-21	GAA FY 2021	96,500,000.00		96,500,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
300105200440000	21BC0082 -LOCAL PROGRAM-National Building Program-Construction (Expansion) of DPWH Cagayan 2nd DEO Building, Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	16-Feb-21	8-Mar-21	22-Nov-21	26-Nov-21	GAA FY 2021	19,600,000.00		19,600,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220012000 300104220009000	21BC0084 -Local Program-Local Infrastructure Program-Buildings and Other Structures -Multipurpose/Facilities-Construction of Multi-Purpose Building Brgy. Casitan, Pamplona, Cagayan, and Brgy. Capalalian, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	16-Feb-21	8-Mar-21	22-Nov-21	26-Nov-21	GAA FY 2021	1,500,000.00		1,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity (Yes/No)	Mode of Procuremen t	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300117208217000	21BC0088 -Local Infrastructure Program-Concreting of Barangay Road, Brgy. Dana Ili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	19-Feb-21	10-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	6,682,500.00		6,682,500.00	RCP: Roads Construction-PCCP
300112200196000	21BC0089 -Local Infrastructure Program-Rehabilitation/ Reconstruction of Roads with Skips, Slope Collapse and Landslide km 602+430 to km 602+495, Sta. Praxedes, Cagayan Valley	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	23-Feb-21	15-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	19,800,000.00		19,800,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
300117208218000	21BC0091 -Local Program-Local Infrastructure Program-Local Roads and Bridges-Concreting/Improvement of Road (Phase 2), Barangay Balatubat, Calayan, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	23-Feb-21	15-Mar-21	30-Jul-21	3-Aug-21	GAA FY 2021	4,927,800.00		4,927,800.00	RCP: Roads Construction-PCCP Correction of Approved Budget for the Contract
300104220005000 300104220002000	21BC0093 -Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building, Brgy. Fugu and Sta. Cruz, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	23-Feb-21	15-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,500,000.00		1,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
310112100248000	21BC0100 -Organizational Outcome 1-Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads-Cagayan Apayao Rd (S00655LZ) K0543+380-K0543+730, Rizal, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	2-Mar-21	22-Mar-21	26-Aug-21	3-Sep-21	GAA FY 2021	4,410,000.00		4,410,000.00	FCN-Flood Control-Construction-Drainage (Closed and Open) Conduits
300104220035000 300104220020000	21BC0104 -Local Program-Local infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building at Brgy. Callao Sur and Brgy. Sicalao, Lasam, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	2-Mar-21	22-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,500,000.00		1,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity (Yes/No)	Mode of Procuremen t	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOE	CO	
300104220016000 300104220028000 300104220015000	21BC0105 -Local Program-Local infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Building at Brgy. Siguiran, Simayung and Sta. Filomena, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	2-Mar-21	22-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	3,000,000.00		3,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220007000 300104220006000	21BC0111 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Brgy. Cabayu and Baran, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	3-Mar-21	23-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,500,000.00		1,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220025000 300104220026000	21BC0112 -Local Program-Local infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Brgy. Dana-Ili, and Brgy. Sto. Tomas, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	3-Mar-21	23-Mar-21	22-Nov-21	25-Nov-21	GAA FY 2021	2,000,000.00		2,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
310109100638000	21BC0123 -Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Cagayan Apayao Rd (S00655LZ) K0540+020-K0540+080, K0540+980 - K0541+100, Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	12-Mar-21	5-Apr-21	26-Aug-21	2-Sep-21	GAA FY 2021	5,880,000.00		5,880,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
300116203975000	21BC0124 -Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Local Road and Bridges: Local Roads-Concreting of Colonial Road ,Sitio Pagappo,Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	12-Mar-21	5-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP
300207100332000	21BC0127 -Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Construction of 2nd Cagayan Provincial Mobile Force Company Building including Multi-Purpose Building, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	19-Mar-21	12-Apr-21	10-Sep-21	20-Sep-21	GAA FY 2021	24,125,000.00		24,125,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300104220031000	21BC0128 -Local Infrastructure Program-Buildings and Other Structures-Construction of Multi-Purpose Building, Brgy. Masical, Sto.Nino, Cagayan	DPWH-Cagayan 2nd DEO- Construction Section	No	Competitive Bidding	19-Mar-21	12-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300105200442000	21BC0129 -Local Program-National Building Program-Construction of DOJ Building (National Prosecution Service, Provincial Prosecution Office, Ballesteros, Cagayan Satellite Office) at Centro East, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO- Construction Section	No	Competitive Bidding	19-Mar-21	12-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	11,760,000.00		11,760,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220014000 300104220018000 300104220019000	21BC0130 -Local infrastructure Program-Construction of Multi-Purpose Buildings at Brgys. Calapangan Norte, Aggunetan & Nabannagan East, Lasam, Cagayan	DPWH-Cagayan 2nd DEO- Construction Section	No	Competitive Bidding	19-Mar-21	12-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	2,250,000.00		2,250,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100463000	21BC0131 -Convergence and Special Support Program-Construction /Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program- TIKAS)-Construction of Barracks including MPB and other ancillary structures, Bravo Company, 17th IB, Gagabutan West, Rizal, Cagayan	DPWH-Cagayan 2nd DEO- Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	26-Aug-21	3-Sep-21	GAA FY 2021	14,700,000.00		14,700,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100469000	21BC0132 - Convergence and Special Support Program-Construction /Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program- TIKAS)-Construction of Military Camp Philippine Army (PA), Balanni, Sto. Niño,Cagayan	DPWH-Cagayan 2nd DEO- Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	26-Aug-21	1-Sep-21	GAA FY 2021	14,700,000.00		14,700,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300119200452000	21BC0133 - Local Program- Local Infrastructure Program-Local Roads and Bridges-Construction of Tupanna Bridge, Brgy. Tupanna, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO- Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	9,900,000.00		9,900,000.00	BCCDP-Bridges: Construction-Concrete (Superstructure) Driven Piles

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300104220001000	21BC0134 -Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multipurpose Building, Brgy. Matucay, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220021000 300104220032000 300104220033000	21BC0135 -Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Buildings at Brgys. Labben, Nagattatan and Capagaran, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	2,500,000.00		2,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220011000 300104220013000	21BC0136 - Local Program-Local Infrastructure Program-Buildings and Other Structures-Multipurpose/Facilities-Construction of Multi-Purpose Buildings at Brgys. San Juan and Gattu, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	05-May-21	26-May-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,500,000.00		1,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Re-advertised due to failure of bidding
300116203972000	21BC0137 -Local Program-Construction/Repair/Rehabilitation /Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Construction of Road in Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	4,900,000.00		4,900,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300121201059000	21BC0138 -Local Infrastructure Program-Water Management Facilities-Water Supply-Construction of Water System, Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	4,950,000.00		4,950,000.00	WSL2&3 Water Supply (Level 2 & 3): Construction (Pipe Water with Communal/Private Water Point)
300104220010000	21BC0139 -Local Infrastructure Program-Buildings and Other Structures-Construction of ABC Hall, Brgy. Centro 1, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	26-Mar-21	19-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOE	CO	
320101106586000	21BC0140 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Reconstruction of Dugo Flood Control Structure along Abulug River, Dugo, Banguian, Abulug, Cagayan Sta. 9+820-Sta. 9+970 (R/S)	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
320101106581000	21BC0141 -Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Zinundungan River Control, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	3/30/2021	4/20/2021	30-Jul-21	3-Aug-21	GAA FY 2021	29,400,000.00		29,400,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
300207100471000	21BC0142 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks 20th Marine Company, Marine Battalion Landing Team-10, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	26-Aug-21	2-Sep-21	GAA FY 2021	9,800,000.00		9,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104219970000	21BC0144 -Local Infrastructure Program- Buildings and Other Structures-Construction of Multi-Purpose Building (Municipal Hall), Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	22-Nov-21	25-Nov-21	GAA FY 2021	24,750,000.00		24,750,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) re-advertised due to Section 41 of Revised IRR of RA 9184
300207100472000	21BC0145 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Multi-purpose Building with Firing Range, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	26-Aug-21	1-Sep-21	GAA FY 2021	34,300,000.00		34,300,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100464000	21BC0146 -Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program-TIKAS)-Construction of Barracks including MPB and other Ancillary Structures, Charlie Company, 17IB 51D, Camp Sicalao, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	26-Aug-21	2-Sep-21	GAA FY 2021	14,700,000.00		14,700,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300116203974000	21BC0147 -Local Program- Construction/Repair/Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads-Concreting of Colony Road, Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
300104220004000 300104220003000 300104220008000	21BC0148 -Local Infrastructure Program- Buildings and Other Structures-Construction of Multi-Purpose Buildings, Brgys. Payagan East, Mabuttal West and Zitanga, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	2,250,000.00		2,250,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220030000 300104220034000	21BC0149 -Local Infrastructure Program- Buildings and Other Structures-Construction of Multi-Purpose Building, Brgy. Santiago, Sanchez Mira,Cagayan and Construction of Namuac-San Andres Multipurpose Building, Brgy.Namuac, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	2,000,000.00		2,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300104220023000 300104220024000	21BC0150 -Local Infrastructure Program- Buildings and Other Structures-Construction of Multi-Purpose Buildings, Brgys. Canayun and Banguian, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Mar-21	20-Apr-21	22-Nov-21	25-Nov-21	GAA FY 2021	2,000,000.00		2,000,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
9999999999999999	21BC0174 -Concreting of Brgy. Dana-ili FMR, Brgy. Dana-ili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Jun-21	21-Jul-21	26-Jul-21	3-Aug-21	GAA FY 2021 DA-FMRP	11,914,680.00		11,914,680.00	RCP: Roads Construction-PCCP
300101200001000	21BC0175 -Construction/Completion of 2-Storey 4-Laboratory 2-Classroom, Piat National High School, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Jun-21	21-Jul-21	20-Sep-21	24-Sep-21	GAA FY 2021 DepEd-BEFF	2,642,224.28		2,642,224.28	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity (Yes/No)	Mode of Procuremen t	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300101200001000	21BC0176 -Construction/Completion of 2-Storey 4 Laboratory, Cabatacan National High School, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	30-Jun-21	21-Aug-02	20-Sep-21	24-Sep-21	GAA FY 2021 DepEd-BEFF	3,174,736.37		3,174,736.37	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Re-scheduled due to change of ABC
300101200001000	21BC0177 -Construction/Completion of 2-Storey 6-Laboratory, Abulug School of Fisheries, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	28-Sep-21	GAA FY 2021 DepEd-BEFF	3,312,275.63		3,312,275.63	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0178 -Construction/Completion of 2-Storey 4 Laboratory, Cabatacan National High School, (Building)	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd-BEFF	3,252,108.24		3,252,108.24	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0179 -Construction/Completion of 2-Storey 2-Laboratory 4 Classroom, Callao National High School, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	28-Sep-21	GAA FY 2021 DepEd-BEFF	3,610,148.56		3,610,148.56	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0180 -Construction/Completion of 2-Storey 4 Classroom, 2-Laboratory, Claveria National High School, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd-BEFF	5,234,986.79		5,234,986.79	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0181 -Construction/Completion of 2-Storey 4-Laboratory,Namucayan Integrated School, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd-BEFF	3,707,353.17		3,707,353.17	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity (Yes/No)	Mode of Procuremen t	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300101200001000	21BC0182 -Construction/Completion of 2-Storey 4-Laboratory, Abulug National Rural Vocational High School, Abulug, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	3,207,898.74		3,207,898.74	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0183 -Construction/Completion of 2-Storey 4-Laboratory, Sta. Praxedes High School, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	5,047,437.07		5,047,437.07	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0184 -Construction/Completion of 2-Storey 4-Classroom, Sto. Niño National High School, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	1,686,264.33		1,686,264.33	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0185 -Construction/Completion of 4-Storey 4-Laboratory, Matucay National High School, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	08-Jul-21	28-Jul-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	1,061,943.37		1,061,943.37	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0186 -Construction/Completion 2 Storey 4 Laboratory Abariongan National High School, Santo Niño (Faire), Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	19-Jul-21	09-Aug-21	20-Sep-21	28-Sep-21	GAA FY 2021 DepEd- BEFF	4,235,181.20		4,235,181.20	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0187 -Construction/Completion of 2 storey 4 Laboratory, (Building 1) Pamplona National High School, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	19-Jul-21	09-Aug-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	4,348,418.03		4,348,418.03	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procure ment Activity (Yes/No)	Mode of Procuremen t	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300101200001000	21BC0188 -Construction/Completion of 2 storey 4 Laboratory, (Building 2) Pamplona National High School, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	19-Jul-21	09-Aug-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	6,228,140.43		6,228,140.43	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0189 -Construction/Completion 2 Storey 4 Laboratory Sanchez Mira National High School, sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	27-Jul-21	16-Aug-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	2,634,663.18		2,634,663.18	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0190 -Construction/Completion of 3-Storey 6 Classroom at Palusao Primary School, Sot. Niño,(Faire), Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	27-Jul-21	16-Aug-21	20-Sep-21	27-Sep-21	GAA FY 2021 DepEd- BEFF	1,426,239.37		1,426,239.37	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0191 -Completion of 2 storey 2 Laboratory at Western Cagayan Schhol of Arts and Trades, Lasam, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	18-Aug-21	07-Sep-21	27-Dec-21	4-Jan-22	GAA FY 2021 DepEd- BEFF	1,518,835.64		1,518,835.64	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0203 -Completion of 2-Storey 6 Laboratory, David M. Puzon Memorial National High School, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO- Constructio n Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	27-Dec-21	4-Jan-22	GAA FY 2021 DepEd- BEFF	4,703,977.19		4,703,977.19	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
30020010000300	21BC0210 -Restoration of Sicalao Flood Control, Sicalao, Lasam, Cagayan	DPWH-Cagayan 2nd DEO- Maintenan ce Section	No	Competitive Bidding	01-Oct-21	22-Oct-21	26-Oct-21	28-Oct-21	GoP	21,287,900.00		21,287,900.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
32010210458000	21BC0211 -Construction of DPWH Logo at Flag Pole, Canteen at Gymnasium & Replacement of Sewer Line at District Engineer's OfficeBrgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Nov-21	17-Dec-21	27-Dec-21	4-Jan-22	GoP	900,000.00		900,000.00	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
300101200001000	21BC0192 -Completion of 2-Storey 6 Laboratory @ Western Cagayan School of Arts and Trade, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	5,281,931.34		5,281,931.34	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0193 -Completion of 2-Storey 8 Laboratory at Western Cagayan School of Arts, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	7,362,592.57		7,362,592.57	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0194 -Completion of 2-Storey 4 Laboratory (S, ICT), Claveria School of Arts and Trade, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	3,658,259.23		3,658,259.23	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0195 -Completion of 2-Storey 6 Laboratory, Claveria School of Arts and Trade, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	3,006,263.35		3,006,263.35	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0196 -Completion of 3-Storey 6 Laboratory, Ballesteros, National High School, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	1,109,875.91		1,109,875.91	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund


DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300101200001000	21BC0197 -Completion of 3 Storey 6 Laboratory 3 Classroom , Libertad National High School, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	3,828,537.00		3,828,537.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0198 -Completion of 2 Storey 6 Laboratory (Sci, lab & ICT), Illuru National High School, Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	3,934,319.82		3,934,319.82	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0199 -Completion of 2-Storey 2 Laboratory, Mauanan National High School (Building 1), Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	18-Aug-21	7-Sep-21	1-Feb-22	8-Feb-22	GoP	664,068.53		664,068.53	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0200 -Completion of 3-Storey 2 Laboratory 5 Classroom, Libertad National High School, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	3,633,125.28		3,633,125.28	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0201 -Completion of 2-Storey 2-Laboratory, Ballesteros National High School, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	1,518,835.64		1,518,835.64	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0202 -Completion of 2-Storey 4 Laboratory (S, ICT) David M. Puzon Memorial National High School, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	4,325,525.24		4,325,525.24	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund


DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Final Annual Procurement Plan FY 2021 for Infrastructure Projects (2nd Semester)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
					Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
300101200001000	21BC0205 -Completion of 2-Storey 2 Laboratory, Mauanan National High School, (Building 2) Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	945,210.76		945,210.76	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0206 -Completion of 3 Storey 9 Laboratory (R, S & ICT), Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	4,952,856.94		4,952,856.94	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0207 -Completion of 2-Storey 4 Laboratory, Allig Valley National High School, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	3,426,531.75		3,426,531.75	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0208 -Completion of 2 Storey 4 Laboratory (S, ICT) Utan IS, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	3,356,954.24		3,356,954.24	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund
300101200001000	21BC0209 -Completion of 4 Storey 8 Laboratory Claveria Rural Vocational High School, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	No	Competitive Bidding	25-Aug-21	14-Sep-21	1-Feb-22	8-Feb-22	GoP	7,901,021.75		7,901,021.75	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys) Awaiting for the release of fund

Prepared by:


JULIAN O. CASTRO, JR.
 Engineer III
 Head, BAC Secretariat

Submitted by:


MARIO C. NATIVIDAD
 Engineer III
 BAC-Chairperson

Submitted by:


OSCAR G. GUIDERAN, MPA
 District Engineer