

Department of Public Works and Highways Ilocos Sur First District Engineering Office Updated Annual Procurement Plan (APP) FY 2021 (non-CSE and CSE)													
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Pos- ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AC0045 - 310112100244000	Construction of Drainage, Quirino-Pandan Road, K0407+824 - K0407+1400	Construction Section	Yes	Competitive Bidding	11/26-12/2/2020	12/15/2020	09/15/2221	09/24/2021	GoP	₱6,411,160.00	0	₱6,411,160.00	Construction of Drainage
21AC0009 - 310103100655000	Asphalt Overlay, Bayubay-Sta. Catalina Rd - Chainage 0 - Chainage 669	Construction Section	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	02/08/2021	02/18/2021	GoP	₱6,335,700.00	0	₱6,335,700.00	Asphalt Overlay
21AC0025 - 320101106493000	Construction of Flood Control Along Bantaaoay River, Brgy. Busling Norte, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/3-9/2020	11/23/2020	02/05/2021	02/15/2021	GoP	₱24,163,860.00	0	₱24,163,860.00	Construction of Flood Control
21AC0005 - 320101106494000	Construction of Flood Control Along Bantaaoay River, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/9-15/2020	10/28/2020	02/03/2021	02/11/2021	GoP	₱49,000,000.00	0	₱49,000,000.00	Construction of Flood Control
21AC0102 - 320101106499000	Construction of Seawall at Barangay Cabittaogan, Sta. Catalina, Ilocos Sur	Construction Section	No	Competitive Bidding	2/18-24/21	03/10/2021	3/30/2021	04/08/2021	GoP	₱19,600,000.00	0	₱19,600,000.00	Construction of Seawall
21AC0033 - 320101106503000	Construction of Pug-os Flood Control, Brgy. Pug-os, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2020	07/15/2021	07/23/2021	GoP	₱4,900,000.00	0	₱4,900,000.00	Construction of Flood Control
21AC0046 - 300204100774000	Construction / Improvement of Access Road Leading to Brgy. Pacis Road (Eastern Part) Connecting to Jordan-Binacud Brgy. Road-Sinait National Highway in Support to Basi and Vinegar Industry, Sinait, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/27-12/3/2020	12/16/2020	02/08/2021	02/18/2021	GoP	₱19,600,000.00	0	₱19,600,000.00	Construction / Improvement of Access Road
21AC0060 - 300103203212000	Construction of Multi-Purpose Facility (Gym), Reppaac-Bato Elementary School, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/7-13/2020	12/28/2020	02/11/2021	02/19/2021	GoP	₱2,822,400.00	0	₱2,822,400.00	Construction of Multi-Purpose Facility (Gym)
21AC0014 - 300103203213000	Construction of Multi-Purpose Facility (Gym), Tay-ac National High School, Barangay Tay-ac, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	02/04/2021	02/11/2021	GoP	₱3,969,000.00	0	₱3,969,000.00	Construction of Multi-Purpose Facility (Gym)
21AC0032 - 300116203915000	Construction of Road, Barangay Naguilan, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/18-24/2020	12/07/2020	02/05/2021	02/15/2021	GoP	₱2,970,000.00	0	₱2,970,000.00	Construction of Road
21AC0091 - 300104219447000	Construction of Multi-Purpose Building (Administration Building), San Vicente Integrated School, Barangay Poblacion, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	1/13-19/2021	02/01/2021	03/05/2021	03/15/2021	GoP	₱3,465,000.00	0	₱3,465,000.00	Construction of Multi-Purpose Building
21AC0105 - 300104219451000	Construction of Multi-Purpose Building (Covered Court), An- Annam, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2021	3/15/2021	4/14/2021	04/24/2021	GoP	₱3,465,000.00	0	₱3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0109 - 300104219458000	Construction of Multi-Purpose Building (Covered Court), Paing, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	2/27-3/5/2021	03/22/2021	4/20/2021	04/30/2021	GoP	₱3,465,000.00	0	₱3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0026 - 300104219460000	Construction of Multi-Purpose Building (Covered Court), San Julian, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	02/04/2021	02/11/2021	GoP	₱3,465,000.00	0	₱3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0065 - 300104219465000	Construction of Multi-Purpose Building, Barangay Alangan, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	12/30/2020- 1/5/2021	1/18/2021	02/10/2021	02/19/2021	GoP	₱3,465,000.00	0	₱3,465,000.00	Construction of Multi-Purpose Building

21AC0029 - 300104219466000	Construction of Multi-Purpose Building, Barangay Barbar, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	02/04/2021	02/11/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0047 - 300104219467000	Construction of Multi-Purpose Building, Barangay Camestizoan, Santo Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/27-12/3/2020	12/16/2020	02/09/2021	02/19/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0031 - 300104219468000	Construction of Multi-Purpose Building, Barangay Macatcatud, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	11/13-19/2020	02/22/2021	3/18/2021	3/26/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0067 - 300104219469000	Construction of Multi-Purpose Building, Barangay Poblacion East, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	02/17/2021	02/26/2021	GoP	P11,880,000.00	0	P11,880,000.00	Construction of Multi-Purpose Building
21AC0077 - 300104219470000	Construction of Multi-Purpose Building, Barangay Poblacion, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/2-8/2021	05/03/2021	05/25/2021	06/04/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction of Multi-Purpose Building
21AC0068 - 300104219472000	Construction of Multi-Purpose Building, Barangay Turod, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	02/17/2021	02/26/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building
21AC0073 - 300104219474000	Construction of Multi-Purpose Building, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-12/2021	1/26/2021	02/18/2021	02/26/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
21AC0037 - 300104219475000	Construction of Multi-Purpose Building, San Juan Demo Farm, Barangay Labnig, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/11/2020	02/09/2021	02/19/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building
21AC0015 - 300104219478000	Construction of River Promenade, Barangay Gongogong, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2020	11/11/2020	02/09/2021	02/19/2021	GoP	P1,960,000.00	0	P1,960,000.00	Construction of River Promenade
21AC0040 - 300104219479000	Construction of River Promenade, Barangay Pangada, Sta. Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/23-29/2020	12/21/2020	02/10/2021	02/19/2021	GoP	P1,485,000.00	0	P1,485,000.00	Construction of River Promenade
21AC0062 - 300104219480000	Construction of River Promenade, Barangay Quezon, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	12/30/2020-1/5/2021	1/18/2021	02/10/2021	02/19/2021	GoP	P1,485,000.00	0	P1,485,000.00	Construction of River Promenade
21AC0092 - 300104219481000	Construction of River Promenade Phase 2, Brgy. Quezon, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14-20/2021	02/02/2021	01/06/2022	01/13/2022	GoP	P1,980,000.00	0	P1,980,000.00	Construction of River Promenade
21AC0070 - 300104219482000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Baggoc, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	02/17/2021	02/26/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0094 - 300104219483000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Caparacadan, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14-20/2021	02/02/2021	03/05/2021	03/15/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0071 - 300104219484000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Don Dimas, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-11/2021	1/25/2021	02/17/2021	02/26/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0093 - 300104219485000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Don Lorenzo, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/14-20/2021	02/02/2021	03/05/2021	03/15/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
21AC0074 - 300104219486000	Rehabilitation of Multi-Purpose Building (Old Administration Building), Barangay Poblacion, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	1/5-12/2021	1/26/2021	02/18/2021	02/26/2021	GoP	P1,485,000.00	0	P1,485,000.00	Rehabilitation of Multi-Purpose Building
21AC0085 - 300104219487000	Rehabilitation of Multi-Purpose Building (UNP Building), Barangay Tamag, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	1/12-18/2021	02/01/2021	03/05/2021	03/15/2021	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Multi-Purpose Building

21AC0048 - 300109200786000	Construction of Drainage Canal, Barangay Beddeng Laud, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	02/03/2021	02/11/2021	GoP	P4,455,000.00	0	P4,455,000.00	Construction of Drainage Canal
21AC0049 - 300109200787000	Construction of Drainage Canal, Barangay Naguilian, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/28-12/4/2020	12/17/2020	02/09/2021	02/19/2021	GoP	P990,000.00	0	P990,000.00	Construction of Drainage Canal
21AC0050 - 300109200788000	Construction of Drainage Canal, Barangay Nansuagao, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/28-12/4/2020	12/17/2020	02/09/2021	02/19/2021	GoP	P990,000.00	0	P990,000.00	Construction of Drainage Canal
21AC0051 - 300107201014000	Construction of Slope Protection, Barangay Belen, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/14-20/2020	11/03/2020	02/08/2021	02/18/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Slope Protection
21AC0017 - 300117207901000	Concreting of Road, Barangay Anonang Mayor, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/27-11/2/2020	11/17/2020	02/04/2021	02/11/2021	GoP	P990,000.00	0	P990,000.00	Concreting of Road
21AC0036 - 300117207902000	Concreting of Road, Barangay Nansuagao, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2021	02/05/2021	02/15/2021	GoP	P990,000.00	0	P990,000.00	Concreting of Road
21AC0035 - 300117207903000	Concreting of Road, Barangay Pandan-Manangat, Caoayan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2021	02/05/2021	02/15/2021	GoP	P1,980,000.00	0	P1,980,000.00	Concreting of Road
21AC0052 - 300117207910000	Construction of Road, Barangay Poblacion, San Vicente, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	02/17/2021	02/26/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Road
21AC0013 - 300121201014000	Construction of Water System for Public Schools (Phase I), Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2020	11/11/2020	02/04/2021	02/11/2021	GoP	P14,849,846.42	0	P14,849,846.42	Construction of Water System
21AC0027 - 300121201015000	Rehabilitation of Public School Water System (Phase II), Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/13-19/2020	12/03/2020	02/08/2021	02/18/2021	GoP	P4,950,000.00	0	P4,950,000.00	Rehabilitation of Water System
21AC0034 - 300102200500000	Construction (Completion) of School Building, Ilocos Sur National High School, Barangay 7, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19-25/2020	12/09/2020	02/05/2021	02/15/2021	GoP	P1,980,000.00	0	P1,980,000.00	Construction (Completion) of School Building
21AC0079 - 300104219449000	Construction of Multi-Purpose Building (Caoayan Tourism Center), Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/27/2021	02/19/2021	03/01/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Building
21AC0076 - 300104219450000	Construction of Multi-Purpose Building (Covered Court) BJMP, Aggay, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/26/2021	02/18/2021	02/26/2021	GoP	P4,653,000.00	0	P4,653,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0080 - 300104219461000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Barangay Guimod, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/7-13/2021	01/27/2021	02/19/2021	02/26/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building (Covered Court/Evacuation Center)
21AC0078 - 300104219462000	Construction of Multi-Purpose Building (Covered Court/Evacuation Center), Camp Elpidio Quirino, Barangay Bulag, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/6-12/2021	1/26/2021	02/18/2021	02/26/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0081 - 300104219464000	Construction of Multi-Purpose Building (Infirmary & Visitation Building) BJMP, Aggay, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/7-13/2021	1/27/2021	02/19/2021	02/26/2021	GoP	P6,237,000.00	0	P6,237,000.00	Construction of Multi-Purpose Building (Infirmary & Visitation Building)
21AC0082 - 300104219476000	Construction of Multi-Purpose Building, Tay-ac National High School, Barangay Tay-ac, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/7-13/2021	1/27/2021	02/19/2021	02/26/2021	GoP	P3,960,000.00	0	P3,960,000.00	Construction of Multi-Purpose Building
21AC0072 - 300104219477000	Construction of Multi-Purpose Facility, Puro National High School, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	2/25-3/3/2021	03/16/2021	04/14/2021	04/23/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Multi-Purpose Facility

21AC0114 - 300104219488000	Rehabilitation of Multi-Purpose Building, Brgy. Barraca, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/11-17/2021	03/30/2021	04/20/2021	04/30/2021	GoP	P2,970,000.00	0	P2,970,000.00	Rehabilitation of Multi-Purpose Building
21AC0030 - 300107201007000	Construction of Bantay Boardwalk Road Along Govantes River, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/13-19/2020	12/03/2020	06/23/2021	07/02/2021	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Boardwalk Road
21AC0016 - 300107201009000	Construction of Flood Control Along Mestizo River, Barangay Tamag, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/23-29/2020	11/11/2020	02/03/2021	02/11/2021	GoP	P30,086,000.00	0	P30,086,000.00	Construction of Flood Control
21AC0003 - 300107201012000	Construction of Flood Control Structure Along San Juan River, Barangay Bannuar, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15-21/2020	11/04/2020	06/14/2021	06/24/2021	GoP	P19,800,000.00	0	P19,800,000.00	Construction of Flood Control Structure
21AC0075 - 300107201013000	Construction of Seawall at Purok Luna and Purok Bonifacio, Barangay Solotsolot, San Juan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/9-15/2020	10/28/2020	02/03/2021	02/11/2021	GoP	P24,750,000.00	0	P24,750,000.00	Construction of Seawall
21AC0100 - 300117207904000	Concreting of Road, Barangay Pantay Laud and Barangay Pantay Daya, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	2/11-17/2021	03/03/2021	3/23/2021	3/31/2021	GoP	P4,950,000.00	0	P4,950,000.00	Concreting of Road
21AC0110 - 300117207905000	Construction (Completion) of Road Along Bonifacio Street, Barangay 2, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	3/9-15/2021	03/29/2021	4/27/2021	05/03/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction (Completion) of Road
21AC0111 - 300117207906000	Construction (Completion) of Road Along Encarnacion Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	3/9-15/2021	03/29/2021	4/27/2021	05/07/2021	GoP	P2,673,000.00	0	P2,673,000.00	Construction (Completion) of Road
21AC0054 - 300117207907000	Construction (Completion) of Road Along Salcedo Street, Barangay 5, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/3-9/2020	12/22/2020	02/10/2021	02/19/2021	GoP	P2,574,000.00	0	P2,574,000.00	Construction (Completion) of Road
21AC0104 - 300117207908000	Construction of Bacig-Margaay-Salapap-Riverside Road, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/19-25/2021	03/10/2021	3/30/2021	04/08/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Riverside Road
21AC0056 - 300117207911000	Construction / Rehabilitation of Road, Barangay Naguilan, Caoyan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4-10/2020	12/23/2020	02/10/2021	02/19/2021	GoP	P2,970,000.00	0	P2,970,000.00	Construction / Rehabilitation of Road
21AC0055 - 300117207912000	Improvement of Local Road, General Luna Street, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4-10/2020	12/23/2020	02/10/2021	02/19/2021	GoP	P5,445,000.00	0	P5,445,000.00	Improvement of Road
21AC0039 - 300117207913000	Improvement of Local Road, Mabini Street, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/20-26/2020	12/11/2020	02/08/2021	02/18/2021	GoP	P5,247,000.00	0	P5,247,000.00	Improvement of Road
21AC0086 - 300119200436000	Construction of Panay Norte Bridge, Barangay Panay, Magsingal, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/9-15/2020	10/28/2020	02/03/2021	02/11/2021	GoP	P4,950,000.00	0	P4,950,000.00	Construction of Bridge
21AC0087 - 300211100028000	Installation of Street Lights along MNR, Bantay, Ilocos Sur, K0396+000 - K0409+581	Construction Section	No	Competitive Bidding	2/3-9/21	04/19/2021	07/12/2021	07/22/2021	GoP	P64,655,000.00	0	P64,655,000.00	Installation of Street Lights
21AC0106 - 300121201016000	Rehabilitation of School Water System (Phase 1), Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2021	03/15/2021	4/14/2021	04/23/2021	GoP	P2,475,000.00	0	P2,475,000.00	Rehabilitation of Water System
21AC0043 - 300104219473000	Construction of Multi-Purpose Building, Barangay San Mariano (Sallacong), Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/26-12/2/2020	12/15/2020	07/15/2021	07/23/2021	GoP	P3,069,000.00	0	P3,069,000.00	Construction of Multi-Purpose Building
21AC0019 - 300107201008000	Construction of Flood Control Along Mestizo River, Barangay Capangpangan, Vigan City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/29-11/4/2020	11/18/2020	01/06/2022	01/13/2021	GoP	P19,800,000.00	0	P19,800,000.00	Construction of Flood Control

21AC0107 - 300109200785000	Construction of Flood Control Project at Barangay Namruangan, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	2/23-3/1/2021	03/15/2021	12/31/2021	01/10/2022	GoP	P9,900,000.00	0	P9,900,000.00	Construction of Flood Control Project
21AC0089 - 300116203917000	Concreting of Road, Barangay Sagneb, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/12-18/2021	02/01/2021	01/06/2022	01/13/2022	GoP	P10,138,100.00	0	P10,138,100.00	Concreting of Road
21AC0099 - 300116203916000	Construction of Road, Sagpat-Busling, Busling, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	2/2-8/2021	02/22/2021	01/06/2022	01/13/2022	GoP	P16,442,440.00	0	P16,442,440.00	Construction of Road
21AC0088 - 300116203918000	Improvement of Road with Canal, Balaleng, Zone III, IV and VI, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	1/12-18/2021	02/01/2021	01/06/2022	01/13/2022	GoP	P32,319,420.00	0	P32,319,420.00	Improvement of Road with Canal
21AC0022 - 320101106495000	Construction of Flood Control Along Cabugao River, Brgy. Baclig, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/29-11/4/2020	11/18/2020	01/06/2022	01/13/2022	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Flood Control
21AC0001 - 320101106496000	Construction of Flood Control, Cabugao River, Brgy. Turod-Patac, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15-21/2020	11/04/2020	01/06/2022	01/13/2022	GoP	P19,600,000.00	0	P19,600,000.00	Construction of Flood Control
21AC0084 - 320101106497000	Construction of Flood Control Along Bical River, Barangay Guimod, San Juan, Ilocos Sur	Construction Section	No	Competitive Bidding	1/9-15/2021	1/28/2021	01/06/2022	01/13/2022	GoP	P29,400,000.00	0	P29,400,000.00	Construction of Flood Control
21AC0011 - 320101106498000	Construction of Flood Control, Paratong-Subec Creek, Brgy. Paratong-Subec, Sta. Catalina, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2020	11/10/2020	01/06/2022	01/13/2022	GoP	P24,500,000.00	0	P24,500,000.00	Construction of Flood Control
21AC0023 - 320101106500000	Construction of Seawall, Brgy. Salomague, Cabugao, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/30-11/5/2020	11/19/2020	01/06/2022	01/13/2022	GoP	P49,000,000.00	0	P49,000,000.00	Construction of Seawall
21AC0012 - 320101106501000	Construction of Flood Control Along Cabaroan Creek, Brgy. Cabaroan, Bantay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22-28/2020	11/11/2020	01/06/2022	01/13/2022	GoP	P14,700,000.00	0	P14,700,000.00	Construction of Flood Control
21AC0020 - 320101106502000	Construction of Flood Control, Rangis Creek, Brgy. Cabaritan, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/29-11/4/2020	11/18/2020	01/06/2022	01/13/2022	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Flood Control
21AC0010 - 320101106504000	Construction of Flood Control, Paras Creek, Brgy. Paras, Sto. Domingo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/20-26/2020	11/10/2020	01/06/2022	01/13/2022	GoP	P9,800,000.00	0	P9,800,000.00	Construction of Flood Control
21AC0002 - 320101106505000	Construction of Flood Control Along Bantaoy River, Brgy. Busling Cen-Sur, San Ildefonso, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/15-21/2020	11/04/2020	01/06/2022	01/13/2022	GoP	P14,700,000.00	0	P14,700,000.00	Construction of Flood Control
21AC0120 - 200000100019000	Repair/Maintenance of Flood Control along Bussawit Creek (Site 1) Magsingal, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/6-12/21	04/26/2021	05/12/2021	05/21/2021	GoP	P2,000,000.00	0	P2,000,000.00	Repair/Maintenance of Flood Control
21AC0122 - 200000100019000	Repair/Maintenance of DPWH Building COA Building, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/7-13/21	04/26/2021	05/17/2021	05/27/2021	GoP	P360,000.00	0	P360,000.00	Repair/Maintenance of DPWH Building COA Building
21AC0123 - 200000100019000	Repair/Maintenance of DPWH Building Network Administration Office, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/12-18/21	05/03/2021	05/17/2021	05/27/2021	GoP	P340,000.00	0	P340,000.00	Repair/Maintenance of DPWH Building Network Administration Office

21AC0124 - 200000100019000	Repair/Maintenance of Slope Protection along Manila North Road,Barbarit, Magsingal Ilocos Sur and Immayos Sur, San Juan, Ilocos Sur, K0422+567.80 -K0422+580 - K0424+398.60 - K0424+461.80	Maintenance Section	No	Competitive Bidding	4/13-19/21	05/03/2021	05/12/2021	05/21/2021	GoP	P1,128,608.61	0	P1,128,608.61	Repair/Maintenance of Slope Protection along Manila North Road
21AC0125 - 200000100019000	Repair/Maintenance of Flood Control along Quimmarayan River, Brgy. Laoingen, Sto. Domingo, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/14-20/21	05/03/2021	05/25/2021	06/04/2021	GoP	P2,000,000.00	0	P2,000,000.00	Repair/Maintenance of Flood Control
21AC0130 - 200000100019000	Repair/Maintenance of DPWH Building Guest House, Ilocos Sur 1st District Engineering Office, Brgy. 6, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	05/17/2021	05/26/2021	06/04/2021	GoP	P400,000.00	0	P400,000.00	Repair/Maintenance of DPWH Building Guest House
21AC0131 - 200000100019000	Repair/Maintenance of DOST Building Library Building, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	05/17/2021	05/26/2021	06/04/2021	GoP	P1,200,000.00	0	P1,200,000.00	Repair/Maintenance of DOST Building Guest House
21AC0132 - 200000100019000	Repair/Maintenance of of DICT Building DICT Main Office Building, Florentino Street, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	05/17/2021	05/26/2021	06/04/2021	GoP	P600,000.00	0	P600,000.00	Repair/Maintenance of of DICT Building DICT Main Office Building
21AC0133 - 200000100019000	Repair/Maintenance of DOST Building Guest House, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	4/27-5/3/21	05/17/2021	05/26/2021	06/04/2021	GoP	P600,000.00	0	P600,000.00	Repair/Maintenance of DOST Building Guest House
21AC0118 - 300104219448000	Construction of Multi-Purpose Building (Training Center) in Brgy. Guimod, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	10/26-11/1/21	11/17/2021	11/22/2021	11/29/2021	GoP	P29,700,000.00	0	P29,700,000.00	Construction of Multi-Purpose Building (Training Center)
21AC0121 - 300104219455000	Construction of Multi-Purpose Building (Covered Court) Cabaroan, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	4/7-13/21	06/11/2021	06/29/2021	07/09/2021	GoP	P3,465,000.00		P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0134 - 300117207909000	Construction of Bayubay Sur Road, Barangay Bayubay Sur, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	5/19-25/21	06/07/2021	06/21/2021	07/01/2021	GoP	P3,069,000.00	0	P3,069,000.00	Construction of Road
21AC0135 - 300104219459000	Construction of Multi-Purpose Building (Covered Court), San Clemente, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	5/20-26/21	06/08/2021	06/21/2021	07/01/2021	GoP	P3,465,000.00	0	P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0136 - 200000100019000	Repair/Maintenance of DPWH Building, BOE - Repair Shop Building, Ilocos Sur I District Engineering Office, Brgy. 6,	Maintenance Section	No	Competitive Bidding	5/31-6/6/21	06/21/2021	06/29/2021	07/09/2021	GoP	P1,000,000.00	0	P1,000,000.00	Repair/Maintenance of DPWH Building
21AC0137 - 200000100019000	Repair/Maintenance of DOTr Building Storage Room, San Ildefonso, Ilocos Sur	Maintenance Section	No	Competitive Bidding	6/1-7/21	06/21/2021	06/29/2021	07/09/2021	GoP	P900,000.00	0	P900,000.00	Repair/Maintenance of DOTr Building
21AC0138 - 200000100019000	Repair/Maintenance of DOST Building - Main and Calibrated building, Tamag, Vigan City, Ilocos Sur	Maintenance Section	No	Competitive Bidding	6/1-7/21	06/21/2021	06/29/2021	07/09/2021	GoP	P700,000.00	0	P700,000.00	Repair/Maintenance of DOST Building

21AC0139 - 300116201297000	Concreting of Brgy. Tapao - Brgy. Dadalaguiten Sur FMR, Brgy. Tapao - Brgy. Dadalaguiten Sur, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	6/4-10/21	06/28/2021	07/19/2021	07/29/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0140 - 300116201297000	Concreting of Brgy. Cabarambanan FMR, Brgy. Cabarambanan, Sinait, Ilocos Sur	Construction Section	No	Competitive Bidding	6/4-10/21	06/28/2021	07/19/2021	07/29/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0141 - 300116201297000	Concreting of Brgy. Barbarit to Brgy. Macatcatud FMR, Brgy. Barbarit and Brgy. Macatcatud, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	6/4-10/21	06/28/2021	07/19/2021	07/29/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0142 - 300107201011000	Construction of Flood Control Structure along Mestizo River, Brgy. Callaguip, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	8/6-12/2021	08/25/2021	08/31/2021	09/10/2021	GoP	P19,800,000.00		P19,800,000.00	Construction of Flood Control
21AC0143 - 300204100775000	Construction/Improvement of Access Roads Leading to Sitio Calawaan Road, Tamorong, Sta. Catalina Connecting Fishponds and Agricultural Lands in Support to Fish Processing and Vegetable Industries, Sta. Catalina, Ilocos Sur, Package II	Construction Section	No	Competitive Bidding	6/24-30/21	07/14/2021	07/28/2021	08/06/2021	GoP	P23,231,880.00		P23,231,880.00	Improvement of Road
21AC0144 - 300104219457000	Construction of Multi-Purpose Building (Covered Court), Malingeb, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	6/24-30/21	07/14/2021	07/30/2021	08/09/2021	GoP	P3,465,000.00		P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0145 - 300104219456000	Construction of Multi-Purpose Building (Covered Court), Lingsat, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	6/24-30/21	07/14/2021	07/19/2021	08/09/2021	GoP	P3,465,000.00		P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0146 - 300104219454000	Construction of Multi-Purpose Building (Covered Court) Bungro, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	6/24-30/21	07/14/2021	07/29/2021	08/06/2021	GoP	P3,465,000.00		P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0147 - 300104219453000	Construction of Multi-Purpose Building, (Covered Court), Barangay Fuerte, Caoayan, Ilocos Sur	Construction Section	No	Competitive Bidding	7/1-7/21	07/21/2021	07/29/2021	08/06/2021	GoP	P3,465,000.00		P3,465,000.00	Construction of Multi-Purpose Building (Covered Court)
21AC0148 - 310203206322000	Concreting of Brgy. Banaoang to Brgy. Paing FMR, Brgy. Banaoang and Brgy. Paing, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	7/7-13/21	07/27/2021	07/30/2021	08/09/2021	GoP	P11,940,000.00		P11,940,000.00	Concreting of Farm-to-Market Road
21AC0153 - 300116201297000	Concreting of Brgy. Dongalo-Brgy. Otol-Patac FMR, Brgy. Dongalo and Brgy. Otol-Patac, San Ildefonso, Ilocos Sur	Construction Section	No	Competitive Bidding	7/9-15/21	07/28/2021	07/31/2021	08/10/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0154 - 300116201297000	Concreting of Brgy. Pudoc FMR, Brgy. Pudoc, San Vicente, Ilocos Sur	Construction Section	No	Competitive Bidding	7/9-15/21	07/28/2021	07/31/2021	08/10/2021	GoP	P14,925,000.00		P14,925,000.00	Concreting of Farm-to-Market Road

21AC0155 - 300116201297000	Concreting of Paing FMR, Brgy. Paing, Bantay, Ilocos Sur	Construction Section	No	Competitive Bidding	7/8-14/21	07/27/2021	07/30/2021	08/09/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0156 - 300116201297000	Concreting of Brgy. Cabaritan - Brgy. Naglaan FMR, Brgy. Cabaritan and Brgy. Naglaan, Sto. Domingo, Ilocos Sur	Construction Section	No	Competitive Bidding	7/9-15/21	07/28/2021	07/31/2021	08/10/2021	GoP	P12,437,500.00		P12,437,500.00	Concreting of Farm-to-Market Road
21AC0157 -	Repair/Maintenance of Box Culvert along Manila North Road, Magsingal, Ilocos Sur, Sta. 416+880	Maintenance Section	No	Competitive Bidding	7/15-21/21	08/03/2021	08/23/2021	09/02/2021	GoP	P926,381.97		P926,381.97	Repair/Maintenance of Box Culvert
21AC0158 -	Construction of Classroom, Three (3) Storey, Twelve (12) Classroom (Modified Standard) School Building, Cabugao National High School, Cabugao, Ilocos Sur	Construction Section	No	Competitive Bidding	7/16-22/21	09/27/2021	09/30/2021	10/08/2021	GoP	P32,003,476.38		P32,003,476.38	Construction of Classroom
21AC0159 -	Construction of Classroom, Two (2) Storey, Four (4) Classroom (Modified Standard) School Building, Magsingal National High School, Magsingal, Ilocos Sur	Construction Section	No	Competitive Bidding	7/16-22/21	09/27/2021	09/30/2021	10/08/2021	GoP	P11,318,812.70		P11,318,812.70	Construction of Classroom
21AC0160 -	Repair/Maintenance of Constitutional Office Building Civil Service Commission Building, Zone 5, Bantay, Ilocos Sur	Maintenance Section	No	Competitive Bidding	8/3-9/2021	08/24/2021	08/31/2021	9/10/2021	GoP	P1,200,000.00		P1,200,000.00	Repair/Maintenance of Constitutional Office Building
21AC0161 -	Conversion of Five Storey Medical Arts Pavilion (30 Bed Capacity) at Ilocos Sur Provincial Hospital - Gabriela Silang Vigan City, Ilocos Sur	Construction Section	No	Competitive Bidding	11/18-24/2021	12/07/2021	12/17/21	12/24/21	GoP	P28,796,746.00		P28,796,746.00	Conversion of Five Storey Medical Arts
21GAC0001	Common Office Supplies, Electrical Supplies, Office Devices, Janitorial Supplies	All Sections	No	NP-53.5 Agency-to-Agency					GoP	P1,467,854.67	0	P1,467,854.67	Purchase of Common Office Supplies, Electrical Supplies, Office Devices and Janitorial Devices
	Common Computer Supplies, Office Supplies, Other Categories	All Sections	No						GoP	P4,269,762.00	0	P4,269,762.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0001	1 st Quarter	All Sections	No	NP-53.9 - Small Value Procurement	1/15-21/2021	02/23/2021	04/20/2021		GoP	P743,671.00	0	P743,671.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0001	2 nd Quarter	All Sections	No	Shopping	3/31-6/4/2021	04/06/2021	04/20/2021		GoP	P624,466.00	0	P624,466.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0002	2 nd Quarter	All Sections	No	Shopping	3/31-6/4/2021	04/06/2021	04/20/2021		GoP	P124,200.00	0	P124,200.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0004	2 nd Quarter	All Sections	No	Shopping	4/22-28/2021	04/28/2021	05/04/2021		GoP	P395,000.00	0	P395,000.00	Purchase of A2 Matte (Film) Mylar
21GAC0006	2 nd Quarter	Various Section	No	Shopping	5/12-18/21	5/18/2021	5/25/2021		GoP	P724,175.00	0	P724,175.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0013	3 rd Quarter	Commission on Audit	No	NP-53.9 - Small Value Procurement	6/29-7/1/2021	7/7/2021	7/19/2021		GoP	P76,000.00	0	P76,000.00	Purchase of Document Scanner (A4)
21GAC0015	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	7/16-22/2021	08/27/2020	08/23/2021		GoP	P216,000.00	0	P216,000.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories

21GAC0015	3 rd Quarter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	8/4-6/2021	8/12/2021	8/23/2021		GoP	P148,000.00	0	P148,000.00	Purchase of Units 3 HP Inverter ACU
21GAC0019	3 rd Quarter	Conference Room	No	NP-53.9 - Small Value Procurement	9/2-4/2021	09/08/2021	09/21/2021		GoP	P68,000.00	0	P68,000.00	Purchase of ACU
21GAC0027	3 rd Quarter	All Sections	No	Shopping	11/5-7/2021	11/12/2021	11/19/2021		GoP	P658,250.00	0	P658,250.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
21GAC0030	4 th Quarter	All Sections	No	NP-53.9 - Small Value Procurement	11/5-7/2021	11/12/2021	11/19/2021		GoP	P492,000.00	0	P492,000.00	Purchase of Common Computer Supplies, Office Supplies and Other Categories
	IT/Office Equipment	All Sections	No						GoP	P1,176,400.00	0	P1,176,400.00	Purchase of IT and Office Equipment
21GAC0025	4 th Quarter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/26-28/2021	11/03/2021	11/08/2021		GoP	P975,000.00	0	P975,000.00	Purchase of IT and Office Equipment
21GAC0044	4 th Quarter	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/15-17/2021	12/23/2021	12/27/2021		GoP	P201,400.00	0	P201,400.00	Purchase of Office Equipment
	Fuel (Diesel & Gasoline), Lubricants	All Sections	No						GoP	P2,872,174.00	0	P2,872,174.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0005	2 nd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	4/22-28/2021	04/28/2021	05/04/2021		GoP	P475,000.00	0	P475,000.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0012	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/22-28/2021	4/28/2021	6/29/2021		GoP	P247,500.00	0	P247,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0016	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	8/4-16/2021	08/12/2021	08/23/2021		GoP	P163,500.00	0	P163,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0017	3 rd Quarter	All Sections	No	NP-53.9 - Small Value Procurement	8/25-27/2021	09/01/2021	09/14/2021		GoP	P282,500.00	0	P282,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0018	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	8/26-28/2021	09/01/2021	09/14/2021		GoP	P131,424.00	0	P131,424.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0022	4 th Quarter	Various Section	No	NP-53.9 - Small Value Procurement	10/15-17/2021	10/22/2021	10/27/2021		GoP	P282,500.00	0	P282,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0028	4 th Quarter	Various Section	No	NP-53.9 - Small Value Procurement	11/5-7/2021	11/12/2021	11/19/2021		GoP	P322,250.00	0	P322,250.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0035	4 th Quarter	Various Section	No	NP-53.9 - Small Value Procurement	12/1-3/2021	12/07/2021	12/14/2021		GoP	P312,500.00	0	P312,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0046	4 th Quarter	Various Section	No	NP-53.9 - Small Value Procurement	12/17-19/2021	12/21/2021	12/27/2021		GoP	P327,500.00	0	P327,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
21GAC0047	4 th Quarter	Various Section	No	NP-53.9 - Small Value Procurement	12/28-30/2021	12/31/2021	01/11/2022		GoP	P327,500.00	0	P327,500.00	Purchase of Fuel (Diesel & Gasoline), Lubricants
	Vehicle Repair and Maintenance	Various Section	No	NP-53.9 - Small Value Procurement					GoP	P123,400.00	0	P123,400.00	Purchase of Battery
21GAC0010	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/7-10/2021	6/14/2021	6/22/2021		GoP	P52,900.00	0	P52,900.00	Purchase of Battery
21GAC0032	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/16-18/2021	11/24/2021	12/1/2021		GoP	P70,500.00	0	P70,500.00	Purchase of Battery
	Repair and Maintenance of Office Equipment	Various Section	No	NP-53.9 - Small Value Procurement	4/1-7/2021	04/27/2021	05/08/2021		GoP	P200,000.00	0	P200,000.00	Repair/Maintenance of Office Equipment
	Repair and Maintenance of IT Equipment	Various Section	No	NP-53.9 - Small Value Procurement	3/5-11/2021	03/31/2021	04/08/2021		GoP	P200,000.00	0	P200,000.00	Repair/Maintenance of IT Equipment
	Reflectorized Paint	Maintenance Section	No						GoP	P1,501,920.00	0	P1,501,920.00	Supply and Delivery of Reflectorized Paint
21GAC0011	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	6/10-13/21	6/17/2021	6/29/2021		GoP	P601,920.00	0	P601,920.00	Supply and Delivery of Reflectorized Paint
21GAC0031	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/5-7/2021	11/12/2021	11/19/2021		GoP	P900,000.00	0	P900,000.00	Supply and Delivery of Reflectorized Paint
	Asphalt Sealant	Maintenance Section	No						GoP	P1,613,624.00	0	P1,613,624.00	Supply and Delivery of Asphalt Sealant
21GAC0003	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	4/19-26/2021	04/26/2021	05/04/2021		GoP	P760,000.00	0	P760,000.00	Supply and Delivery of Asphalt Sealant
21GAC0009	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-28/2021	05/28/2021	06/02/2021		GoP	P853,624.00	0	P853,624.00	Supply and Delivery of Warning Regulatory & Guide Signs
21GAC0021	4 th Quarter	Maintenance Section	No	Competitive Bidding	10/15-21/2021	11/3/2021	11/18/2021	11/22/2021	GoP	P1,440,000.00	0	P1,440,000.00	Supply and Delivery of Asphalt Sealant
	Warning Regulatory & Guide Signs	Maintenance Section	No						GoP	P1,799,774.00	0	P1,799,774.00	Supply and Delivery of Traffic Signs
21GAC0009	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-28/21	5/28/2021	6/2/2021		GoP	P853,624.00	0	P853,624.00	Supply and Delivery of Road Signs
21GAC0045	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/9-11/2021	12/13/2021	12/14/2021		GoP	P946,150.00	0	P946,150.00	Supply and Delivery of Traffic Signs

	Guardrails	Maintenance Section	No						GoP	P935,700.00	0	P935,700.00	Supply and Delivery of Guardrails
21GAC0039	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/9-11/2021	12/17/2021	1/24/2022		GoP	P935,700.00	0	P935,700.00	Supply and Delivery of Guardrails
	Traffic Cone	Maintenance Section	No						GoP	P952,500.00	0	P952,500.00	Supply and Delivery of Traffic Cone
21GAC0041	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/9-11/2021	12/17/2021	01/25/2022		GoP	P952,500.00	0	P952,500.00	Supply and Delivery of Traffic Cone
	Concrete Epoxy	Maintenance Section	No						GoP	P490,800.00	0	P490,800.00	Supply and Delivery of Concrete Epoxy
21GAC0023	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	10/15-17/2021	10/22/2021	10/27/2021		GoP	P490,800.00	0	P490,800.00	Supply and Delivery of Concrete Epoxy
	Materials for Maintenance Activities	Maintenance Section	No						GoP	P3,083,815.00	0	P3,083,815.00	Purchase of Materials for Maintenance Activities
21GAC0007	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/12-18/2021	05/18/2021	05/25/2021		GoP	P600,000.00	0	P600,000.00	Purchase of Materials for Maintenance Activities
21GAC0029	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/5-7/2021	11/12/2021	11/19/2021		GoP	P132,300.00	0	P132,300.00	Purchase of Materials for Maintenance Activities
21GAC0036	3 rd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/1-3/2021	12/07/2021	12/14/2021		GoP	P83,300.00	0	P83,300.00	Purchase of Digital Camera for Maintenance Activities
21GAC0026	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	11/5-7/2021	11/12/2021	11/19/2021		GoP	P124,765.00	0	P124,765.00	Preventive Maintenance Service of Backhoe/ Loader and Mainlift Truck
21GAC0036	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/9-11/2021	12/17/2021	01/25/2022		GoP	P946,150.00	0	P946,150.00	Supply and Delivery of Traffic Signs
21GAC0041	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/9-11/2021	12/17/2021	01/25/2022		GoP	P952,500.00	0	P952,500.00	Supply and Delivery of Plastic Barriers and Traffic Cones
21GAC0045	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/15-17/2021	12/1/2021	1/25/2022		GoP	P244,800.00	0	P244,800.00	Supply and Delivery of Uniform and Road Signages
	Thermoplastic Paint	Maintenance Section	No						GoP	P1,585,987.00	0	P1,585,987.00	Purchase of Thermoplastic Paint
21GAC0008	2 nd Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	5/21-28/21	5/28/2021	6/2/2021		GoP	P1,000,000.00	0	P1,000,000.00	Supply and Delivery of Thermoplastic Materials
21GAC0040	4 th Quarter	Maintenance Section	No	NP-53.9 - Small Value Procurement	12/9-11/2021	12/17/2021	01/25/2022		GoP	P585,987.00	0	P585,987.00	Purchase of Thermoplastic Paint
21GAC0043	RBIA Kit	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/10-12/2021	12/14/2021	12/27/2021		GoP	P114,350.00	0	P114,350.00	Purchase of RBIA Kit
21GAC0042	PDS Kits	Planning and Design Section	No	NP-53.9 - Small Value Procurement	12/10-12/2021	12/14/2021	12/27/2021		GoP	P573,900.00	0	P573,900.00	Purchase of PDS Kits
21GAC0034	Desktop Computer (Administrative Use)	Administrative Section	No	NP-53.9 - Small Value Procurement	12/1-3/2021	12/07/2021	12/14/2021		GoP	P150,000.00	0	P150,000.00	Purchase of Desktop Computer (Administrative Use)
21GAC0024	Laptop Computer (Application Use)	Various Section	No	NP-53.9 - Small Value Procurement	6/4-10/2021	06/28/2021	11/08/2021		GoP	P88,000.00	0	P88,000.00	Purchase of Laptop Computer (Application Use)
21GAC0033	Purchase of Service Vehicle for use in Ilocos Sur 1st District Engineering Office	Various Section	No	Competitive Bidding	12/22-28/2021	1/10/2022	1/17/2022	01/19/2022	GoP	P8,491,000.00	0	P8,491,000.00	Purchase of 2 unit 4x4 and 3 unit 4x2 Pick Up
21GAC0037	GAD Kits	Various Section	No	NP-53.9 - Small Value Procurement	12/7-9/2021	12/11/2021	12/27/2021		GoP	P57,750.00	0	P57,750.00	Purchase of GAD Kits
21CSAC01 - 200000100027000	Geotechnical Investigation of the Proposed CY 2021 construction of Multi-Purpose Building Set 4	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/12-22/21	03/22/2021	04/06/2021	04/16/2021	GoP	594,258.97	0	P594,258.97	Geotechnical Investigation
21CSAC02 - 200000100027000	Geotechnical Investigation of the Proposed CY 2021 construction of Multi-Purpose Building Set 5	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/12-22/21	03/22/2021	04/06/2021	04/16/2021	GoP	P520,800.29	0	P520,800.29	Geotechnical Investigation
21CSAC03 - 200000100027000	Geotechnical Investigation for the Proposed Cy 2021 Construction of Flood Control Set 8	Planning and Design Section	No	NP-53.9 - Small Value Procurement	3/12-22/21	03/22/2021	04/06/2021	04/16/2021	GoP	P226,958.17	0	P226,958.17	Geotechnical Investigation

21CSAC04 - 200000100027000	Geotechnical Investigation of the Proposed Construction of School Division Office, Ilocos Sur Division Office Building (Three (3) Storey), San Ildefonso, Ilocos Sur	Planning and Design Section	No	NP-53.9 - Small Value Procurement	5/20-22/21	05/27/2021	06/07/2021	06/17/2021	GoP	P149,927.02	0	P149,927.02	Geotechnical Investigation
21CSAC05 - 200000100027000	Package - Geotechnical Investigation of the Proposed CY 2021 Basic Educational Facilities Funds and Geotechnical Investigation of the Proposed Construction of Multi-Purpose Building, DPWH, Ilocos Sur 1st District Engineering Office Compound, Zone 6, Bantay, Ilocos Sur	Planning and Design Section	No	NP-53.9 - Small Value Procurement	7/15-17/21	07/22/2021	07/29/2021	08/06/2021	GoP	P598,421.16	0	P598,421.16	Geotechnical Investigation
21CSAC06 - 200000100027000	Geotechnical Investigation of the Proposed CY 2022 Construction of Bridges	Planning and Design Section	No	NP-53.9 - Small Value Procurement	9/8-10/21	09/15/2021	09/21/2021	10/01/2021	GoP	P902,412.87	0	P902,412.87	Geotechnical Investigation
21CSAC07 - 200000100027000	Geotechnical Investigation of the Propose CY 2022 Construction of Flood Control	Planning and Design Section	No	Competitive Bidding	10/27-11/3/21	11/29/2021	12/16/2021	12/17/2021	GoP	P2,167,015.16	0	P2,167,015.16	Geotechnical Investigation
21CSAC08 - 200000100027000	Geotechnical Investigation of the Propose CY 2022 Construction of Multi-Purpose Buildings	Planning and Design Section	No	NP-53.9 - Small Value Procurement	10/26-11/2/21	11/03/2021	11/18/2021	11/29/2021	GoP	P900,479.45	0	P900,479.45	Geotechnical Investigation

Prepared by:

SUSAN M. PARDO
Head, Procurement Unit
Date:

Recommending Approval

LAUREANO O. QUINTOS, JR.
BAC Chairman
Date:

Approved by:

REYNALDO S. ORGANO, MBA
District Engineer
Date: