

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220234000	21BH0001 - Construction/Completion of Multi-Purpose Building, Rosario National High School, Brgy. Rosario, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,900.00		2,880,900.00	Building Construction
300104220259000	21BH0002 - Construction of Multi-Purpose Building, Sagana National High School, Brgy. Sagana, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,400,500.00		2,400,500.00	Building Construction
300104220257000	21BH0003 - Construction of Multi-Purpose Building, Luna Elementary School, Brgy. Luna, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,887,459.65		2,887,459.65	Building Construction
300104220325000	21BH0004 - Rehabilitation (Completion) of Multi-Purpose Building, Cabulay High School, Brgy. Cabulay, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	483,250.00		483,250.00	Building Construction
300104220263000	21BH0005 - Construction of Multi-Purpose Building, Sinili Integrated School, Brgy. Sinili, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	3,360,900.00		3,360,900.00	Building Construction
300104220235000	21BH0006 - Construction/Completion of Multi-Purpose Building, Sinsayon National High School Brgy. Sinsayon, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,274.70		2,880,274.70	Building Construction
300104220311000	21BH0007 - Rehabilitation (Completion) of Multi-Purpose Building Brgy. Cabulay, Santiago City	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	483,500.00		483,500.00	Building Construction
300104220326000	21BH0008 - Rehabilitation (Completion) of Multi-Purpose Building, Cagasat High School-Main, Barangay Gayang, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	482,900.00		482,900.00	Building Construction
300104220268000	21BH0009 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Caquilangan, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,871,900.00		2,871,900.00	Building Construction
300104220320000	21BH0010 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Juan, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	482,000.00		482,000.00	Building Construction
300104220279000	21BH0011 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Villa Miemban, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,600.00		1,911,600.00	Building Construction
300104220280000	21BH0012 - Construction/Improvement (Completion) of Multi-Purpose Building, Dallao Elementary School, Brgy. Dallao, Cordon	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,500.00		2,880,500.00	Building Construction
300104220314000	21BH0013 - Rehabilitation (Completion) of Multi-Purpose Building, Unomot Elementary School, Brgy. Unomot, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220231000	21BH0014 - Construction (Completion) of Multi-Purpose Building, Brgy. Palagao, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,600.00		1,920,600.00	Building Construction
300104220229000	21BH0015 - Construction (Completion) of Multi-Purpose Building, Brgy. Linamanan, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,914,500.00		1,914,500.00	Building Construction
300104220221000	21BH0016 - Construction (Completion) of Multi-Purpose Building, Addalam Region High School, Brgy. Addalam, Jones	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	1,440,200.00		1,440,200.00	Building Construction
300104220253000	21BH0017 - Construction of Multi-Purpose Building, Barangay Salvacion, Echague	IS4THDEO	YES	Competitive Bidding	26-Nov-20	16-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220238000	21BH0018 - Construction of Multi-Purpose Building, (Rescue Satellite Office), Brgy. Dicarayan, Echague	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	3,841,000.00		3,841,000.00	Building Construction
300117208308000	21BH0019 - Concreting of Road of Barangay Maligaya, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,623.50		1,900,623.50	Road Concreting

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208310000	21BH0020 - Concreting of Road of Barangay Minante 2, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,000.00		1,900,000.00	Road Concreting
300117208311000	21BH0021 - Concreting of Road of Barangay Rogus, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,800.00		1,900,800.00	Road Concreting
300117208293000	21BH0022 - Construction of Barangay Road, Barangay District III, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,700.00		1,900,700.00	Road Construction
300117208298000	21BH0023 - Construction of Baranga Road, Barangay Guyabal, Cauayan City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,500.00		1,900,500.00	Road Construction
300204100901000	21BH0024 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Rizal-Salvador-Divisoria Road Leading to Maharlika Highway in support of Mungbean Industry, Santiago City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	26-Mar-21	21-Apr-21	GoP	14,229,600.00		14,229,600.00	Road Construction
300104220318000	21BH0025 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Quimalabasa Sur, San Agustin	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	483,650.00		483,650.00	Building Construction
-	21BH0026 -Concreting of Local Road, Barangay Magsaysay, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20			GoP	1,425,316.00		1,425,316.00	CANCELLED
-	21BH0027 - Concreting of Local Road, Barangay San Juan, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20			GoP	2,165,654.70		2,165,654.70	CANCELLED
300104220328000	21BH0028 - Rehabilitation (Completion) of Multi-Purpose Building, Diadi Region High School, Barangay Villa Marzo, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	965,500.00		965,500.00	Building Construction
300104220321000	21BH0029 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Tanggal, Cordon	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	970,000.00		970,000.00	Building Construction
-	21BH0030 - Construction/Rehabilitation of Multi-Purpose Building, Barangay Sinili, Santiago City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20			GoP	1,920,515.00		1,920,515.00	CANCELLED
300104220264000	21BH0031 - Construction/Improvement (Completion) of Multi-Purpose Building, Balintocac Integrated School, Brgy. Balintocac, Santiago City	IS4THDEO	YES	Competitive Bidding	28-Nov-20	21-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,500.00		1,911,500.00	Building Construction
300104220289000	21BH0032 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Dimaluade	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	5,741,000.00		5,741,000.00	Building Construction
300104220265000	21BH0033 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Ayod, Dinapigue	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,913,600.00		1,913,600.00	Building Construction
300104220266000	21BH0034 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Bucal Norte, Dinapigue	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,913,700.00		1,913,700.00	Building Construction
300104220228000	21BH0035 - Construction (Completion) of Multi-Purpose Building, Barangay Divinan, Jones	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220296000	21BH0036 -Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Doña Paulina, San Isidro	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,600.00		1,920,600.00	Building Construction
300104220278000	21BH0037 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. San Jose, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	966,500.00		966,500.00	Building Construction
300104220286000	21BH0038 - Construction/Improvement (Completion) of Multi-Purpose Building, Panang Elementary School, Brgy. Panang, San Agustin	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,338.73		1,920,338.73	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220306000	21BH0039 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Salvador, Echague	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,381.95		4,801,381.95	Building Construction
300104220239000	21BH0040 - Construction of Multi-Purpose Building (Rescue Satellite Office), Barangay Pangal Sur, Echague	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	3,818,000.00		3,818,000.00	Building Construction
300117208315000	21BH0041 - Construction of Local Roads, Barangay Cabugao, Cauayan City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,751,905.92		4,751,905.92	Road Construction
300117208314000	21BH0042 - Construction of Local Road, Barangay Rizal, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,452.36		4,801,452.36	Road Construction
300117208302000	21BH0043 - Concreting of Local Roads, Barangay Calao East, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	3,991,500.00		3,991,500.00	Road Construction
300117208301000	21BH0044 - Concreting of Caquilingan Anonang - Villamiemban Road, Cordon	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,786,600.00		4,786,600.00	Contract Terminated
300117208299000	21BH0045 - Concreting of Brgy. Dingading to Brgy. Rizal, Municipality of San Guillermo	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	9,500,000.00		9,500,000.00	Road Concreting
300117208300000	21BH0046 - Concreting of Brgy. Villaflores to Brgy. Nagbukel, San Isidro	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	9,504,000.00		9,504,000.00	Road Concreting
300117208303000	21BH0047 - Concreting of Local Road, Barangay Malvar, Santiago City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	8,553,300.00		8,553,300.00	Road Concreting
300117208316000	21BH0048 - Construction of Local Roads, Barangay Linglingay, Cauayan City	IS4THDEO	YES	Competitive Bidding	30-Nov-20	22-Dec-20	16-Feb-21	22-Feb-21	GoP	4,752,000.00		4,752,000.00	Road Construction
320101106605000	21BH0049 - Construction/Improvement of Flood Control Structure Sinaoangan Sur, Sta. 0+000 – Sta. 0+385, San Agustin	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	47,376,042.95		47,376,042.95	Construction of Flood Control
320101106603000	21BH0050 - Construction/Improvement of Flood Control Structure, Brgy. 2, Sta. 0+000 – Sta. 0+390, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	47,177,000.00		47,177,000.00	Construction of Flood Control
300104220226000	21BH0051 - Construction (Completion) of Multi-Purpose Building, Barangay Arubub, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220338000	21BH0052 - Rehabilitation of Multi-Purpose Building, Barangay San Pablo, Cauayan City	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,000.00		2,880,000.00	Building Construction
300104220287000	21BH0053 - Construction/Improvement (Completion) of Multi-Purpose Building, Payac Elementary School, Barangay Payac, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220329000	21BH0054 - Rehabilitation (Completion) of Multi-Purpose Building, Jones West Central School – Campus 1, Barangay 1, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	966,500.00		966,500.00	Building Construction
300104220322000	21BH0055 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Bantay, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	970,000.00		970,000.00	Building Construction
300117208307000	21BH0056 - Concreting of Mabbayad Road Leading to National High School, Echague	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	33,464,534.21		33,464,534.21	Road Concreting
300117208306000	21BH0057 - Concreting of Local Roads, Barangay Calaoagan to Barangay Progreso, San Guillermo	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	9,503,000.00		9,503,000.00	Road Concreting
300104220269000	21BH0058 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Dibulo Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220285000	21BH0059 - Construction/Improvement (Completion) of Multi-Purpose Building, Jones Rural School, Malannit Annex, Barangay Malannit, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,248,233.26		1,248,233.26	Building Construction
300104220273000	21BH0060 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Digumased, Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,802.40		1,911,802.40	Building Construction
300104220267000	21BH0061 - Construction/Improvement (Completion) of Multi-Purpose Building, Brgy. Bucal Sur, Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220282000	21BH0062 - Construction/Improvement (Completion) of Multi-Purpose Building, Dinapigue National High School, Brgy. Digumased, Dinapigue	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,514.90		1,911,514.90	Building Construction
300117208313000	21BH0063 - Concreting of Villaflor to Patanad Road, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	4,752,000.00		4,752,000.00	Road Concreting
320101106604000	21BH0064 - Construction/Improvement of Flood Control Structure, Dabubu Grande, Sta. 0+330 – Sta. 0+755, San Agustin	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	45,013,463.03		45,013,463.03	Construction of Flood Control
300117208319000	21BH0065 - Road Concreting, Barangay Villaflor, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	14,254,000.00		14,254,000.00	Road Concreting
300104220284000	21BH0066 - Construction/Improvement (Completion) of Multi-Purpose Building, Fugu Elementary School, Barangay Fugu, Jones	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	4-Mar-21	26-Mar-21	GoP	1,920,520.66		1,920,520.66	Building Construction
300104220297000	21BH0067 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Gomez, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,911,900.00		1,911,900.00	Building Construction
300104220295000	21BH0068 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Cebu, San Isidro	IS4THDEO	YES	Competitive Bidding	3-Dec-20	23-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220309000	21BH0069 - Construction of Multi-Purpose Building of Barangay Disimuray, Cauayan City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220319000	21BH0070 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Antonio, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	485,000.00		485,000.00	Building Construction
300104220224000	21BH0071 - Construction (Completion) of Multi-Purpose Building, Barangay Abra, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,683.68		2,880,683.68	Building Construction
300104220330000	21BH0072 - Rehabilitation (Completion) of Multi-Purpose Building, Jones West Central School-Campus 2, Barangay Il, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	969,786.51		969,786.51	Building Construction
300104220303000	21BH0073 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Rizal West, San Isidro	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220301000	21BH0074 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Nagbukel, San Isidro	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	26-Mar-21	13-Apr-21	GoP	4,780,710.00		4,780,710.00	Building Construction
300117208318000	21BH0075 - Construction of Road, Barangay San Manuel to Barangay Sta. Maria, Echague	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	14,255,187.77		14,255,187.77	Road Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220283000	21BH0076 - Construction/Improvement (Completion) of Multi-Purpose Building, Divisoria High School-Naggascan Extension, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	2,880,446.89		2,880,446.89	Building Construction
300104220254000	21BH0077 - Construction of Multi-Purpose Building Barangay San Miguel, Echague, Isabela	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300117208312000	21BH0078 - Concreting of Road, Sta. 4+320 – Sta. 8+000, Dicomay 1, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	5-Aug-21	9-Aug-21	GoP	28,507,980.66		28,507,980.66	Road Concreting
300117208309000	21BH0079 - Concreting of Road of Barangay Minante 1, Cauayan City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	9,502,295.51		9,502,295.51	Road Concreting
300117208304000	21BH0080 - Concreting of Local Road, Barangay Rang-ay to Barangay Sto. Niño, San Agustin	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	10,074,000.00		10,074,000.00	Road Concreting
300204100900000	21BH0081 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Balintocac-Bannawag Norte Road Leading to Santiago-Saguday Road in support of Sugar Industry, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	23,215,000.00		23,215,000.00	Building Construction
300104220315000	21BH0082 - Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Malannit, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	970,000.00		970,000.00	Building Construction
300104220230000	21BH0083 -Construction (Completion) of Multi-Purpose Building, Barangay Malannit, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220310000	21BH0084 -Rehabilitation (Completion) of Multi-Purpose Building, Barangay Baranguag, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	483,100.00		483,100.00	Building Construction
300104220261000	21BH0085 -Construction of Multi-Purpose Building, San Jose Integrated School, Barangay San Jose, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	3,360,000.00		3,360,000.00	Building Construction
300104220312000	21BH0086 -Rehabilitation (Completion) of Multi-Purpose Building, Brgy. Dalibubon, Jones	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	483,050.00		483,050.00	Building Construction
300107201059000	21BH0087 -Construction/Rehabilitation of Flood Control/Drainage, Barangay Victory Norte, Santiago City	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Construction of Flood Control
300107201058000	21BH0088 -Construction of Flood Control/Drainage, Brgy. Rizaluna, Cordon	IS4THDEO	YES	Competitive Bidding	7-Dec-20	28-Dec-20	16-Feb-21	22-Feb-21	GoP	1,900,500.00		1,900,500.00	Construction of Flood Control
-	21BH0089 -Construction of Dappig Flood Control Projects, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20			GoP	8,855,000.00		8,855,000.00	CANCELLED
300104220258000	21BH0090 -Construction of Multi-Purpose Building, Quimalabasa Norte Elementary School, Brgy. Quimalabasa, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	2,867,530.00		2,867,530.00	Building Construction
300104220313000	21BH0091 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Fugu, Jones	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	969,896.73		969,896.73	Building Construction
300104220333000	21BH0092 - Rehabilitation (Completion) of Multi-Purpose Building, PNP Jones, Barangay 1, Jones	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	482,927.23		482,927.23	Building Construction
320101104651000	21BH0093 - Construction of Virgoneza Flood Control Project, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	51,953,000.00		51,953,000.00	Construction of Flood Control
-	21BH0094 - Construction of Quimalabasa Sur, Flood Control Project, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20			GoP	54,281,417.73		54,281,417.73	CANCELLED

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisemen t/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117208317000	21BH0095 - Construction of Local Roads, Barangay Quezon, San Isidro	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	9,406,000.00		9,406,000.00	Road Construction
300117208305000	21BH0096 - Concreting of Local Road, Barangay Rizaluna, Cordon	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	10,737,637.25		10,737,637.25	Road Concreting
310201100750000	21BH0097 - Network Development - Road Widening - Primary Road - Daang Maharlika (LZ) - K0334+195 - K0334+367, K0336+127 - K0336+466, K0341+504 - K0341+882, San Isidro - Echague	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	24,670,000.00		24,670,000.00	Road Widening
300104220294000	21BH0098 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Caniguing, Echague	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220233000	21BH0099 - Construction (Completion) of Multi-Purpose Building, Rizal National High School, Brgy. Rizal, Santiago City	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,434,360.00		1,434,360.00	Building Construction
300104220335000	21BH0100 - Rehabilitation (Completion) of Multi-Purpose Building, Southeastern Region High School, Barangay Sinaoangan Sur, San Agustin	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	482,755.00		482,755.00	Building Construction
300104220277000	21BH0101 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay San Vicente, Jones	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,370.08		1,920,370.08	Building Construction
300104220307000	21BH0102 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Sinalugan, San Guillermo	IS4THDEO	YES	Competitive Bidding	8-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300104220300000	21BH0103 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Baranga, Cauayan City	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	2,866,117.86		2,866,117.86	Building Construction
300204100903000	21BH0104 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Villa Gonzaga - Nabuan Road Leading to Santiago - Sagay Road In Support of Peanut Industry (HYC), Santiago City	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	14,110,000.00		14,110,000.00	Road Construction
310203100431000	21BH0105 - Network Development - Road Widening - Tertiary Roads - JCT. Ipil-Quirino Bdry. Road - K0353+300 - K0354+780, Jones	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	42,535,000.00		42,535,000.00	Road Widening
300104220250000	21BH0106 - Construction of Multi-Purpose Building, Barangay Fugu, Jones, Isabela	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,920,036.31		1,920,036.31	Building Construction
300104220323000	21BH0107 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay San Sebastian, Jones, Isabela	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	482,475.05		482,475.05	Building Construction
300104220231999	21BH0108 - Construction (Completion) of Multi-Purpose Building, Divisoria High School, Brgy. Divisoria, Santiago City	IS4THDEO	YES	Competitive Bidding	9-Dec-20	29-Dec-20	16-Feb-21	22-Feb-21	GoP	1,433,600.00		1,433,600.00	Building Construction
300104220299000	21BH0109 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mabbayad,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220298000	21BH0110 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mabantad,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300104220308000	21BH0111 - Construction/Rehabilitation/Improvement of Multi-Purpose Building,	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220274000	21BH0112 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Malapat, Cordon	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	3,840,000.00		3,840,000.00	Building Construction
300104220291000	21BH0113 - Construction/Rehabilitation of Multi-Purpose Hall, Barangay Garit Norte, Echague	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	2,880,000.00		2,880,000.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100427000	21BH0114 -Asset Preservation – Preventive Maintenance – Primary Roads – Daang Maharlika (LZ) – K0315+060 – K0315+875, Cordon	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	7,221,000.00		7,221,000.00	Road Repair
300204100902000	21BH0115 -Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones – Victory Norte – Sinili Road Leading to Maharlika Highway in support of Mango Industry, Santiago City	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	14,259,000.00		14,259,000.00	Road Construction
300104220305000	21BH0116 -Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Rafael	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220262000	21BH0117 - Construction of Multi-Purpose Building, SICAT TESDA, Barangay Calaoacan, Santiago City	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	2,400,277.65		2,400,277.65	Building Construction
300104220314000	21BH0118 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Linomot, Jones	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	776,000.00		776,000.00	Building Construction
300118200362000	21BH0119 -Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects – Construction of Palawan Bridge, San Guillermo	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	18,855,000.00		18,855,000.00	Bridge Repair
300104220276000	21BH0120 -Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Salay, San Agustin	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220327000	21BH0121 - Rehabilitation (Completion) of Multi-Purpose Building, Calaoacan Primary School, San Agustin	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	969,900.00		969,900.00	Building Construction
300104220293000	21BH0122 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Burgos, San Guillermo	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,046.10		4,801,046.10	Building Construction
300203101555000	21BH0123 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Access Road leading to Dariuk Hills, Brgy. Balintocacot, Santiago City	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	2,962,635.42		2,962,635.42	Road Construction
310204101304000	21BH0124 - Construction of By-Pass and Diversion Roads – Cauayan City – Cabatuan Diversion Road	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	15-Mar-21	GoP	24,337,978.20		24,337,978.20	Road Construction
310104100286000	21BH0125 - Asset Preservation Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads – Daang Maharlika (LZ) – K0309+(-309) – K0309+(-198), K0309+(-318) – K0309+(-309), Cordon	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	4,258,000.00		4,258,000.00	Road Rehabilitation
300104220272000	21BH0126 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dicomay II, Jones	IS4THDEO	NO	Competitive Bidding	28-Dec-20	19-Jan-21	16-Feb-21	22-Feb-21	GoP	1,440,000.00		1,440,000.00	Building Construction
300104220270000	21BH0127 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dibulan, Jones	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	1,915,200.00		1,915,200.00	Building Construction
300104220288000	21BH0128 - Construction/Improvement (Completion) of Multi-Purpose Building, Women's Club, San Agustin	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
	21BH0129 - Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones –Brgy. Baculod to Disimuray Road, Cauayan City, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	47,576,000.00		47,576,000.00	Road Construction
300104220240000	21BH0130 - Construction of Multi-Purpose Building (School Auditorium) Cauayan National High School – Main, Barangay Turayong, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,500.00		4,801,500.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220256000	21BH0131 - Construction of Multi-Purpose Building, Brgy. Villa Concepcion, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300104220247000	21BH0132 - Construction of Multi-Purpose Building of Barangay Villa Concepcion, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	4,801,000.00		4,801,000.00	Building Construction
300104220290000	21BH0133 - Construction/Rehabilitation of Multi-Purpose Building, Barangay Gappal, Cauayan City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	1,920,000.00		1,920,000.00	Building Construction
310203100432000	21BH0134 - Network Development – Road Widening – Tertiary Road – Santiago – Baluarte – Quirino Bdry. K0326+215 – K0326+450, K0331+055 –K0322+263, Santiago City	IS4THDEO	NO	Competitive Bidding	29-Dec-20	20-Jan-21	16-Feb-21	22-Feb-21	GoP	42,190,700.00		42,190,700.00	Road Widening
300104220317000	21BH0135 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Papan Este , Jones, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	12-Mar-21	21-Apr-21	GoP	1,958,068.84		1,958,068.84	Building Construction
300104220275000	21BH0136 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Quezon, Cordon, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	15-Mar-21	GoP	2,871,900.00		2,871,900.00	Building Construction
300104220225000	21BH0137 - Construction (Completion) of Multi-Purpose Building, Barangay Anonang, Cordon, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,435,212.85		1,435,212.85	Building Construction
300104220332000	21BH0138 - Rehabilitation (Completion) of Multi-Purpose Building, Palacian Elementary School, Barangay Palacian, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	12-Mar-21	21-Apr-21	GoP	1,960,235.42		1,960,235.42	Building Construction
	21BH0139 - Construction of Diarao-Bantay Bridge, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21			GoP	9,800,000.00		9,800,000.00	CANCELLED
300104220255000	21BH0140 - Construction of Multi-Purpose Building, Brgy. Mabbantad, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	2,880,260.15		2,880,260.15	Building Construction
300104220302000	21BH0141 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay Nungnungan 1, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	3,841,000.00		3,841,000.00	Building Construction
300104220271000	21BH0142 - Construction/Improvement (Completion) of Multi-Purpose Building, Barangay Dicamay 1, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,440,100.00		1,440,100.00	Building Construction
300104220246000	21BH0143 - Construction of Multi-Purpose Building of Barangay San Luis, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	15-Mar-21	GoP	1,920,350.00		1,920,350.00	Building Construction
300104220244000	21BH0144 - Construction of Multi-Purpose Building in Barangay Linglingay, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	4-Mar-21	GoP	1,920,350.00		1,920,350.00	Building Construction
300104220324000	21BH0145 - Rehabilitation (Completion) of Multi-Purpose Building, Bureau of Jail Management and Penology, Brgy. Batal, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	966,500.00		966,500.00	Building Construction
300104220316000	21BH0146 - Rehabilitation (Completion) of Multi-Purpose Building, Barangay Panang, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,435,900.00		1,435,900.00	Building Construction
300104220248000	21BH0147 - Construction of Multi-Purpose Building of Barangay Villa Luna, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,920,350.00		1,920,350.00	Building Construction
300104220245000	21BH0148 - Construction of Multi-Purpose Building of Barangay San Francisco, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	2,400,000.00		2,400,000.00	Building Construction

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220281000	21BH0149 - Construction/Improvement (Completion) of Multi-Purpose Building, Department of Education-Schools Division Office, Barangay Calacocan, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	16-Feb-21	22-Feb-21	GoP	1,913,670.00		1,913,670.00	Building Construction
300104220334000	21BH0150 - Rehabilitation (Completion) of Multi-Purpose Building, San Agustin Central School, Barangay Masaya Centro, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	15-Mar-21	13-Apr-21	GoP	967,863.87		967,863.87	Building Construction
300104220251000	21BH0151 - Construction of Multi-Purpose Building Barangay Ipil, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	13-Jan-21	2-Feb-21	12-Mar-21	13-Apr-21	GoP	4,800,000.00		4,800,000.00	Building Construction
300117208294000	21BH0152 - Road Concreting of Brgy. San Salvador to Brgy. Babaran, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21	31-Dec-21	6-Jan-22	GoP	11,880,000.00		11,880,000.00	Building Construction (FLR)
300117208295000	21BH0153 - Road Concreting of Brgy. San Felipe to Brgy. San Salvador, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21	31-Dec-21	6-Jan-22	GoP	11,880,000.00		11,880,000.00	Building Construction (FLR)
300117208296000	21BH0154 - Concreting of Road, Brgy. Cabulay, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21	31-Dec-21	6-Jan-22	GoP	9,558,450.00		9,558,450.00	Building Construction (FLR)
300104220336000	21BH0155 - Construction of Multi-Purpose Building, Barangay Nabbuan, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21	31-Dec-21	6-Jan-22	GoP	2,694,444.65		2,694,444.65	Building Construction (FLR)
300103203246000	21BH0156 - Construction/Rehabilitation of Multi-Purpose Building in Barangay Carabatan Grande, Brgy. Carabatan, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	20-Jan-21	9-Feb-21			GoP	2,873,475.00		2,873,475.00	Building Construction (FLR)
300104220249000	21BH0157 - Construction of Multi-Purpose Building Phase II, Barangay Rosario, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	22-Feb-21	GoP	9,601,020.00		9,601,020.00	Building Construction
300104220236000	21BH0158 - Construction of Multi-Purpose Building (Municipal Building) San Agustin, Province of Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	15-Mar-21	GoP	4,801,500.00		4,801,500.00	Building Construction
300104220237000	21BH0159 - Construction of Multi-Purpose Building (Municipal Hall), San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	22-Feb-21	GoP	4,801,500.00		4,801,500.00	Building Construction
300104220227000	21BH0160 - Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, San Guillermo, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	15-Mar-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220242000	21BH0161 - Construction of Multi-Purpose Building of Baringin Sur, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	15-Mar-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220243000	21BH0162 - Construction of Multi-Purpose Building of Barangay Faustino, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	16-Feb-21	22-Feb-21	GoP	1,920,500.00		1,920,500.00	Building Construction
300104220292000	21BH0163 - Construction/Rehabilitation/Improvement of Multi-Purpose Building (Barangay Hall), Brgy. Cabaruan, Cauayan City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	22-Feb-21	15-Mar-21	GoP	2,880,000.00		2,880,000.00	Building Construction
300104220241000	21BH0164 - Construction of Multi-Purpose Building in Brgy. Mabinl, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	10-Mar-21	26-Mar-21	GoP	2,875,318.40		2,875,318.40	Building Construction
300104220337000	21BH0165 - Construction of Multi-Purpose Building Barangay Sinaoangan Sur, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	31-Dec-21	6-Jan-22	GoP	970,000.00		970,000.00	Building Construction (FLR)
300117208297000	21BH0166 - Construction of Local Road Brgy. Sta. Maria to San Manuel Road, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	27-Jan-21	10-Feb-21	31-Dec-21	6-Jan-22	GoP	9,504,000.00		9,504,000.00	Road Construction (FLR)
310305101212000	21BH0167 - Widening of Permanent Bridge, Sism Bridge (B04868L2) along Jct. Ipil-Quirino Bdry. Road, Sism, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	22-Feb-21	10-Mar-21	GoP	66,435,395.37		66,435,395.37	Road Widening

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104220304000	21BH0168 - Construction/Rehabilitation/Improvement of Multi-Purpose Building, Barangay San Francisco Sur, San Guillermo, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	12-Mar-21	13-Apr-21	GoP	1,920,000.00		1,920,000.00	Building Construction
300104220260000	21BH0169 - Construction of Multi-Purpose Building, San Agustin National High School, Barangay Masaya Centro, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	22-Feb-21	15-Mar-21	GoP	2,737,077.75		2,737,077.75	Building Construction
300104220252000	21BH0170 - Construction of Multi-Purpose Building, Barangay Masaya Centro, San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	3-Mar-21	15-Mar-21	GoP	4,784,100.00		4,784,100.00	Building Construction
300103203247000	21BH0171 - Construction/Rehabilitation of Municipal Building in San Agustin, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jan-21	17-Feb-21	3-Mar-21	19-Mar-21	GoP	2,851,500.00		2,851,500.00	Building Construction
320101106601000	21BH0172 - Construction of Dibulo Flood Control Project, Dibulo, Dinapigue, Isabela	IS4THDEO	NO	Competitive Bidding	3-Feb-21	23-Feb-21	31-Dec-21	6-Jan-22	GoP	40,875,000.00		40,875,000.00	Flood Control Project (FLR)
320101106047000	21BH0173 - Construction of Sto. Domingo Flood Control Structure, Sto. Domingo, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	3-Feb-21	23-Feb-21	29-Nov-21	3-Dec-21	GoP	92,672,800.00		92,672,800.00	Flood Control Project
320101106044000	21BH0174 - Construction of Dubinan East Flood Control Structure, Dubinan East, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	3-Feb-21	23-Feb-21	29-Nov-21	6-Dec-21	GoP	90,723,430.72		90,723,430.72	Flood Control Project
320101106602000	21BH0175 - Construction of Rizaluna Flood Control Project, Rizaluna, Cordon, Isabela	IS4THDEO	NO	Competitive Bidding	10-Feb-21	2-Mar-21	31-Dec-21	6-Jan-22	GoP	23,115,000.00		23,115,000.00	Flood Control Project (FLR)
320101106046000	21BH0176 - Construction of Sinsayon Flood Control Structure, Sinsayon, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	10-Feb-21	2-Mar-21	29-Nov-21	6-Dec-21	GoP	94,569,647.90		94,569,647.90	Flood Control Project
300104220223000	21BH0177 - Construction of Multipurpose Building, Brgy. San Andres, Santiago City, Isabela	IS4THDEO	NO	Competitive Bidding	10-Feb-21	2-Mar-21	31-Dec-21	6-Jan-22	GoP	9,558,500.00		9,558,500.00	Building Construction (FLR)
320101106045000	21BH0178 - Construction of Nabbuan Flood Control Structure, Santiago City	IS4THDEO	NO	Competitive Bidding	11-Feb-21	3-Mar-21	29-Nov-21	6-Dec-21	GoP	94,568,200.81		94,568,200.81	Flood Control Project
320101106600000	21BH0179 - Construction of Buyon Creek Flood Control Project, Castillo, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	16-Feb-21	9-Mar-21			GoP	30,587,500.00		30,587,500.00	Flood Control Project (FLR)
320101106599000	21BH0180 - Construction of Cagayan River Flood Control Project, Damang West, Echague, Isabela	IS4THDEO	NO	Competitive Bidding	16-Feb-21	9-Mar-21			GoP	45,467,500.00		45,467,500.00	Flood Control Project (FLR)
300116203458000	21BH0181 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide, Digumased, Dinapigue, Isabela	IS4THDEO	NO	Competitive Bidding	23-Feb-21	16-Mar-21	29-Nov-21	6-Dec-21	GoP	94,763,000.00		94,763,000.00	Road Rehabilitation
300211100054000	21BH0182 - Concreting of Road Brgy. Dingading to Brgy. Rizal, San Guillermo, Isabela	IS4THDEO	NO	Competitive Bidding	25-Feb-21	23-Mar-21	29-Sep-21	8-Oct-21	GoP	14,040,000.00		14,040,000.00	Road Concreting
300118200361000	21BH0183 - Construction/Repair/Rehabilitation/Improvement of various Infrastructure including Local Projects – Construction of Gomez – Villaflo Bridge, Brgy. Gomez, San Isidro, Isabela	IS4THDEO	NO	Competitive Bidding	25-Feb-21	23-Mar-21	31-Dec-21	6-Jan-22	GoP	14,332,200.00		14,332,200.00	Road Construction (FLR)
300104220222000	21BH0184 - Construction of Multi-Purpose Building, Brgy. Balintocatoc	IS4THDEO	NO	Competitive Bidding	2-Mar-21	23-Mar-21	31-Dec-21	6-Jan-22	GoP	14,553,000.00		14,553,000.00	Building Construction (FLR)
300118200360000	21BH0185 - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects – Construction of Cebu Bridge	IS4THDEO	NO	Competitive Bidding	4-Mar-21	24-Mar-21	31-Dec-21	6-Jan-22	GoP	9,606,125.00		9,606,125.00	Bridge Repair (FLR)
300118200359000	21BH0186 - Repair/Rehabilitation of Diarao Bridge	IS4THDEO	NO	Competitive Bidding	4-Mar-21	24-Mar-21			GoP	9,506,000.00		9,506,000.00	CANCELLED


DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Infrastructure Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201297000	21BH0187 - Concreting of Brgy. Caquilingan FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0188 - Concreting of Brgy. Patanad to Brgy. Villaflor FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0189 - Concreting of Tablada St. Interior Vallejo Brgy. Nabbuan FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0190 - Concreting of Brgy. Rizal West to Brgy. Cebu FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0191 - Concreting of Brgy. Labinab FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0192 - Concreting of Brgy. Divinan Phase II FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0193 - Concreting of Brgy. Rogus Phase II FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	12-Jul-21	19-Jul-21	GoP	11,940,000.00		11,940,000.00	Road Concreting
300116201297000	21BH0194 - Concreting of Brgy. Sta. Isabel to Brgy. Dicanay FMR	IS4THDEO	NO	Competitive Bidding	23-Mar-21	13-Apr-21	16-Jun-21	30-Jun-21	GoP	12,437,500.00		12,437,500.00	Road Concreting
200000100491000	21BH0195 - Repair and Maintenance of Road Safety Facilities - Painting of Pavement Markings along Daang Maharlika (SO0818L2), Cauayan -Poblacion Road - Cauayan -Cabataan Road, Santiago City - Cauayan City	IS4THDEO	NO	Competitive Bidding	28-Apr-21	18-May-21	11-Jun-21	15-Jun-21	GoP	1,920,000.00	1,920,000.00		Painting of Pavement Markings
200000100020000	21BH0196 - Repair/Maintenance of Pangal Sur Flood Control, Echague	IS4THDEO	NO	Competitive Bidding	18-May-21	9-Jun-21	16-Jun-21	30-Jun-21	GoP	2,000,000.00	2,000,000.00		Flood Control Structure
200000100019000	21BH0197 - Repair/Maintenance of DENR Building Multi-Purpose Building and Record Office (Phase IV), Brgy. Sillawit, Cauayan City	IS4THDEO	NO	Competitive Bidding	18-May-21	9-Jun-21	28-Jun-21	30-Jun-21	GoP	1,000,000.00	1,000,000.00		Building Repair
200000100019000	21BH0198 - Repair/Maintenance of DOJ Main Building, Santiago City	IS4THDEO	NO	Competitive Bidding	18-May-21	9-Jun-21	29-Jun-21	8-Jul-21	GoP	800,000.00	800,000.00		Building Repair
300117208301000	21BH0199 - Concreting of Caquilingan Anonang - Villamiemban Road, Cordon	IS4THDEO	NO	Competitive Bidding	16-Jun-21	6-Jul-21	18-Oct-21	22-Oct-21	GoP	4,232,010.00		4,232,010.00	Road Concreting
	21BH0200 - Construction of Diarao-Bantay Bridge, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	28-Jun-21	20-Jul-21			GoP	9,800,000.00		9,800,000.00	CANCELLED
300118200359000	21BH0201 - Construction of Diarao-Bantay Bridge, Jones, Isabela	IS4THDEO	NO	Competitive Bidding	12-Aug-21	1-Sep-21	9-Sep-21	18-Sep-21	GoP	9,800,000.00		9,800,000.00	Bridge Construction
320101106604000	21BH0202 - Repair/Maintenance of Office Building of Government Facilities (DPWH Main Building & Conference Room), DPWH Compound, Quezon, San Isidro	IS4THDEO	NO	Competitive Bidding	24-Sep-21	19-Oct-21	9-Nov-21	15-Nov-21	GoP	660,000.00		660,000.00	Building Repair
									TOTAL	1,954,768,792.28		1,949,048,792.28	
					GRAND TOTAL					1,954,768,792.28	-	1,949,048,792.28	


Prepared by:


FLORENDO R. PASCUA, JR.
 Engineer III
 Procurement Engineer

Submitted by:


CARLITO S. SALIM
 Engineer III
 BAC Chairperson

Approved by:


JOCELYN P. PALEG
 Officer-in-Charge
 Office of the District Engineer