

DPWH-Isabela 4th District Engineering Office Final Annual Procurement Plan FY2021 for Consulting Services

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20000 01000 29000	21CSBH02 - CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION	IS4THDEO	NO	Competitive Bidding	20-Aug-21	21-Sep-21	13-Oct-21	18-Oct-21	GoP	226,400.00		226,400.00	Soil Exploration
20000 01000 29000	21CSBH03 - PARCELLARY SURVEY OF CAUAYAN CITY - CABATUAN DIVERSION ROAD AT BRGY. NAGRUMBOAN, NUNGNUNGAN AND MARABULIG, CAUAYAN CITY	IS4THDEO	NO	Competitive Bidding	20-Aug-21	21-Sep-21	13-Oct-21	18-Oct-21	GoP	1,365,305.39		1,365,305.39	Parcellary Survey
20000 01000 29000	21CSBH04 - CONSULTING SERVICES FOR THE CONDUCT OF SOIL EXPLORATION AND/OR GEOTECHNICAL INVESTIGATION	IS4THDEO	NO	Competitive Bidding	14-Oct-21	9-Nov-21			GoP	1,270,980.00		1,270,980.00	Soil Exploration
									TOTAL	2,862,685.39		2,862,685.39	
									GRAND TOTAL	2,862,685.39	-	2,862,685.39	

Prepared by:

FLORENDO R. PASCUA, JR.
Procurement Engineer

Submitted by:

CARLITO S. SALIM
BAC Chairperson

Approved by:

JOCELYN P. PALEG
Officer-in-Charge