

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AJ0001	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Sta. Barbara-Mangaldan Rd. - K0201+(-160) - K0202+290, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/5/2020	6/22/2021	6/24/2021	GOP	12,365,640.00			Road
21AJ0002	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Carmen Jct-Bayambang-Manat Rd. - K0204+380 - K0204+598, K0206+205 - K0206+315, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2021	11/3/2020	1/5/2021	1/6/2021	GOP	13,720,000.00			Drainage
21AJ0003 - 310202100765000	Road Widening on Secondary Roads along Carmen Jct-Bayambang-Manat Rd. - K0196+161 - K0196+328, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/3/2020	2/3/2021	2/11/2021	GOP	8,183,000.00			Road
21AJ0004	Construction of Slope Protection Works along Agno River, Barangay Paragos, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	GOP	9,900,000.00			Flood Control
21AJ0005 - 320101106535000	Construction of Slope Protection Works along Binco River, Brgy. Sonquil, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/3/2020	2/3/2021	2/11/2021	GOP	27,510,560.00			Flood Control
21AJ0006 - 300107201032000	Construction of Slope Protection along Panaminitan Creek, Barangay Talang, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	4,950,000.00			Flood Control
21AJ0007 - 300104219707000	Construction (Completion) of 2nd Storey Multi-Purpose Building (Barangay Hall), Barangay Gullig, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/14/2020	11/3/2020	2/3/2021	2/11/2021	GOP	1,485,000.00			Building

21A00008	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd - K0199+040 - K0199+661, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/5/2020	6/22/2021	6/24/2021	Gop	9,761,780.00			Road
21A00009	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads on Secondary Roads along Sn Carlos-Calsiao Rd - K0212+580 - K0212+685, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	Gop	3,411,380.00			Road
21A00010	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - K0176+374 - K0177+256, K0178+052 - K0178+280, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/16/2020	11/5/2021	6/22/2021	6/25/2021	Gop	16,170,000.00			Road
21A00011	Road Widening on Secondary Roads along Sn Carlos-Calsiao Rd - K0210+220 - K0210+700, K0212+472 - K0212+580, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/16/2020	11/5/2021	6/22/2021	6/25/2021	Gop	12,112,800.00			Road
21A00012 - 300109200818000	Construction of Slope Protection Works along Agno River, Barangay San Gabriel 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	12/15/2020	2/3/2021	2/11/2021	Gop	9,900,000.00			Flood Control
21A00013 - 300107201030000	Construction of Slope Protection along Ingalela River, Barangay Barang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/3/2021	2/11/2021	Gop	4,950,000.00			Flood Control
21A00014 - 300107201031000	Construction of Slope Protection along Ingalela River, Barangay Ican, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/3/2021	2/11/2021	Gop	4,950,000.00			Flood Control
21A00015	Construction/Upgrading/Rehabilitation of Drainage on Primary Roads along Urdaneta Jct-Dagupan Rd - K0205+176 - K0205+769, K0205+890 - K0206+221, Calsiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2021	11/10/2021	1/7/2021	1/8/2021	Gop	21,285,600.00			Drainage

21A0016	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Calasiao Old Rd - KO206+258 - KO207+267, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2021	12/17/2021	2/17/2021	2/18/2021	GoP	19,102,160.00			Drainage
21A0017	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - KO187+(-091.50) - KO187+439, KO187+808 - KO187+858, KO187+873 - KO188+013, KO188+028 - KO188+078, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2021	11/10/2021	6/22/2021	6/25/2021	GoP	19,600,000.00			Road
21A0018 - 300104219712000	Construction (Completion) of Multi-Purpose Building (Hall), Barangay Asin East, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Building
21A0019 - 300104219713000	Construction of Multi-Purpose Building (Day Care Center), Barangay Payapa, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Building
21A0020 - 300104219715000	Construction of Multi-Purpose Building (Gym), Barangay Nansangaan, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	2,970,000.00			Building
21A0021 - 300104219716000	Construction of Multi-Purpose Building (Gym), Don Pedro National High School, Barangay Don Pedro, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	2,970,000.00			Building
21A0022 - 300104219717000	Construction of Multi-Purpose Building (Health Center), Barangay Canan Norte, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/21/2020	11/10/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Building

21A0023	Construction/Upgrading/Rehabilitation of Drainage on Secondary Roads along Caniling-Wawa-Bayambang-Malasiqui-Sta. Barbara Rd - K0201+147 - K0201+575, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	1/8/2021	1/11/2021	GoP	9,800,000.00			Drainage
21A0024 - 320102104218000	Construction of Slope Protection Works along Sinucalan River, Brgy. Leet, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GoP	49,000,000.00			Flood Control
21A0025 - 300107201029000	Construction of Slope Protection along Tingalera River, Barangay Agdao, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	4,950,000.00			Flood Control
21A0026 - 300109200814000	Construction of Slope Protection Works along Angatcan River, Barangay Baling, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GoP	9,900,000.00			Flood Control
21A0027 - 300104219710000	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Balaya, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/5/2020	2/3/2021	2/11/2021	GoP	2,970,000.00			Building
21A0028 - 300104219711000	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Mababaino, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/16/2020	11/5/2020	2/3/2021	2/11/2021	GoP	2,970,000.00			Building
21A0029 - 300117208060000	Concreting of Local Road, Barangay Amancosiling Sur, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road

21A0030 - 300117208061000	Concreting of Local Road, Barangay Banaang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A0031 - 300117208062000	Concreting of Local Road, Barangay Bobon, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/17/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A0032	Road Widening on Secondary Roads along Carmen Jc-Bayambang-Manat Rd - K0206+415 - K0207+280, K0208+760 - K0209+270, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	6/30/2021	7/9/2021	GoP	22,224,440.00			Road
21A0033 - 320102104219000	Construction of Slope Protection Works along Sinucalan River, Brgy. Principas, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GoP	49,000,000.00			Flood Control
21A0034 - 300104219718000	Construction of Multi-Purpose Building (Mini-Gym), Barangay M.Soriano, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Building
21A0035 - 300109200816000	Construction of Drainage, Barangay Tamaro, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Drainage
21A0036 - 300117208065000	Concreting of Local Road, Barangay Palapar Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/28/2020	11/18/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road

21A0043	Concreting of Local Road, Silito Boulevard, Barangay Lasip, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2021	1/12/2021	1/13/2021	GoP	1,980,000.00			Road
21A0042 - 300117208070000	Concreting of Local Road, Silito Eguit, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A0041 - 300117208071000	Concreting of Local Road, Silito Malay, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A0040	Concreting of Local Road, Barangay Bari, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/19/2020	1/12/2021	1/13/2021	GoP	1,980,000.00			Road
21A0039	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis- Malasiqui-Sn Carlos Rd - K0188+538 - K0191+579, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	6/25/2021	6/29/2021	GoP	26,300,260.00			Road
21A0038 - 300117208067000	Concreting of Local Road, Silito Centeno, Barangay Amacalan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/18/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A0037 - 300117208066000	Concreting of Local Road, Barangay Tanolong, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	11/18/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road

21A30044 - 310302100285000	Replacement of Permanent Weak Bridges - Bugtong Br. (B00888L2) along Camiling- Wawa-Bayambang-Malasiqui-Sta. Barbara Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	10/29/2020	12/15/2020	2/3/2021	2/11/2021	GoP	49,000,000.00			Bridge
21A30045	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd - K0195+000 - K0195+478, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	1/13/2021	1/14/2021	GoP	21,515,900.00			Road
21A30046 - 320102104220000	Rehabilitation/Construction of Protection Works along Sinucatan River, Brgy. Banaoang, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	49,000,000.00			Flood Control
21A30047 - 300117208079000	Construction of pathways and Rehabilitation of drainage system at Central I Elementary School, Barangay Roxas, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	500,000.00			Drainage
21A30048 - 300117208075000	Concreting of Local Road, Sitio Purok I and Purok II, Barangay Sancangulis, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A30049 - 300117208063000	Concreting of Local Road, Barangay Loket Sur, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A30050 - 300117208064000	Concreting of Local Road, Barangay Managos, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road

21A0057 - 300117208077000	Concreting of Local Road, Sitio Purok III- Purok IV, Barangay Polotan, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	7,840,000.00			Bridge
21A0056 - 300117208076000	Concreting of Local Road, Sitio Purok I, Barangay Buenlag 2nd, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Road
21A0055 - 300104219709000	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Gomez, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Building
21A0054 - 300104219708000	Construction (Completion) of 2nd Storey Multi-Purpose Building (Barangay Hall), Barangay Polotan Norte, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	1,980,000.00			Building
21A0053 - 320102104222000	Rehabilitation/Construction of Protection Works along Sinucalan River, Brgy. Ventanilla, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	GoP	29,400,000.00			Flood Control
21A0052	Road Widening on Secondary Roads along Camiling-Wave-Bayambang-Malasiqui-Sta. Barbara Rd - K0185+281 - K0186+113, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	33,320,000.00			Road
21A0051 - 310305101295000	Widening of Permanent Bridges - Cacaitan Brgy. (B00861L2) along Carmen Jct- Bayambang-Manat Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/24/2020	2/3/2021	2/11/2021	GoP	7,840,000.00			Bridge

21A30058 - 310305101296000	Widening of Permanent Bridges - Colling Br. (B01401L2) along Vilasis-Malasqui-Sn Carlos Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/2/2020	11/26/2020	2/3/2021	2/11/2021	Gop	10,094,000.00			Bridge
21A30059 - 300107201035000	Construction of Slope Protection along San Juan River, Barangay Turac, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	Gop	4,950,000.00			Flood Control
21A30060 - 320102104221000	Rehabilitation/Construction of Protection Works along Sinucatan River, Brgy. Maningding, Sta. Barbara, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	Gop	49,000,000.00			Flood Control
21A30061 - 300107201033000	Construction of Slope Protection along San Juan River, Barangay Calomboyon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	Gop	4,950,000.00			Flood Control
21A30062 - 300107201034000	Construction of Slope Protection along San Juan River, Barangay Malacatang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	Gop	4,950,000.00			Flood Control
21A30063 - 310305101298000	Widening of Permanent Bridges - Pagal Br. (B00862L2) along Carmen Jct- Bayambang-Manat Rd, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/9/2020	12/1/2020	2/3/2021	2/11/2021	Gop	7,840,000.00			Bridge
21A30064 - 300203101479000	Access Road Leading to Senior Divino Tesoro Shrine, Calasiao, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/3/2021	2/11/2021	Gop	29,850,000.00			Road

21AJ0065 - 300109200819000	Construction of Slope Protection Works along Agno River, Barangay Tampog, Bayambang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	9,900,000.00			Flood Control
21AJ0066 - 300107201025000	Construction of Slope Protection along Apont River, Barangay Abanon, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	4,950,000.00			Flood Control
21AJ0068 - 300117208069000	Concreting of Local Road, Silo Centro, Barangay Luyan, Mapandan, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	2,970,000.00			Road
21AJ0069	Concreting of Local Road, Silo Crisly, Barangay Payer, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	1/18/2021	1/19/2021	GOP	1,980,000.00			Road
21AJ0070 - 300107201028000	Construction of Slope Protection along Caba Creek, Barangay Ilang, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	4,950,000.00			Flood Control
21AJ0071	Construction of Slope Protection along Binalabalong Creek, Barangay Poblacion, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/20/2020	12/10/2020	2/3/2021	2/11/2021	GOP	4,950,000.00			Flood Control
21AJ0072 - 310305101297000	Widening of Permanent Bridges - Nansagaan Br. (B01994L2) along Villasis-Malasiqui-Sn Carlos Rd, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/22/2021	2/11/2021	2/23/2021	3/4/2021	GOP	44,296,000.00			Bridge

21A0073 - 300103203233000	Construction of Multi-Purpose Building (Covered Court, Barangay Palospos, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	3/24/2021	3/31/2021	GoP	5,880,000.00			Building
21A0075	Concreting of Local Road, Sibio Dusoc, Barangay Mabulitec, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	1/15/2020	1/19/2021	1/20/2021	GoP	1,000,000.00			Road
21A0076	Construction (Completion) of Multi-Purpose Building (Gym), Barangay Sapang, Bayanbang, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/25/2020	1/15/2020	1/19/2021	1/20/2021	GoP	1,980,000.00			Building
21A0077	Construction of Local Road, Barangay Pasina, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	12/16/2020	1/5/2021	2/9/2021	2/10/2021	GoP	2,970,000.00			Road
21A0082	Widening of Permanent Bridges - Barangobong Br. 2 (BO1992L2) along Villas-Malasiqui-Sn Carlos Rd Phase II, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	11/27/2020	12/17/2020	2/17/2021	2/18/2021	GoP	2,450,000.00			Bridge
21A0084	Repair/Rehabilitation of Multi-Purpose Building (Health Center), Talospatang, Malasiqui, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	1,000,000.00			Building
21A0085 - 300103203233000	Construction of Multi-Purpose Building, Brgy. Tayambani, San Carlos City, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	3/24/2021	3/31/2021	GoP	4,900,000.00			Building

21A0086	Construction of Slope Protection along Ingatera River, Brgy. Barang, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	9,900,000.00			Flood Control
21A0087	Construction of Slope Protection Brgy. Talospatang, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	9,900,000.00			Flood Control
21A0088	Construction of Banaang-Laet Bridge, Phase II, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	1/22/2021	2/11/2021	4/15/2021	4/16/2021	GoP	14,850,000.00			Bridge
21A0089 - 320102104217000	Construction of Slope Protection for Marusay River, Barangay Quesban, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	YES	Competitive Bidding	2/8/2021	3/2/2021	3/17/2021	3/25/2021	GoP	4,900,000.00			Flood Control
21A0090	Construction of Slope Protection for Marusay River (Phase 2) in Barangay Quesban, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/3/2021	3/23/2021	5/25/2021	5/26/2021	GoP	9,800,000.00			Flood Control
21A0091	Bridge Repainting of Romulo Bridge along Carriling-Wawa-Bayanbang-Malasiqui-Sta. Barbara Road, KO173+290, Wawa, Bayanbang, Pangasinan (Phase II)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	4/14/2021	5/4/2021	5/26/2021	5/11/2021	GoP	199,993.92			Pakyaw Contract
21A0092	Repair/Maintenance of DPWH Building, Old DPWH Building, Pangasinan IV District Engineering Office, Tuliao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	4/15/2021	5/6/2021	5/24/2021	6/1/2021	GoP	1,500,000.00			Building

21A0093	Concreting of Local Road, Sitio Centro, Barangay Bani, Bayanbanga, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	4/22/2021	5/11/2021	5/24/2021	6/1/2021	GoP	1,980,000.00			Road
21A0094	Repair/Maintenance of Protection Works along Agno River, Bacromo Section, Bayanbanga, Pangasinan	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	4/23/2021	5/18/2021	5/28/2021	6/4/2021	GoP	1,000,000.00			Flood Control
21A0095	Repair/Maintenance of Drainage at Brgy. Liliuasan, San Carlos City, Pangasinan, Sta. 0+000 - Sta. 0+356	DPWH- PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	4/23/2021	5/18/2021	5/28/2021	6/4/2021	GoP	5,000,000.00			Drainage

Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat

Recommending Approval:


VERGILIO B. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2021

Code (PA P)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GAJ0001	Procurement of Various Office, I.T. and Janitorial Supplies and Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	2/23/2021	3/16/2021	3/22/2021	3/26/2021	GOP	1,807,085.33			Goods
21GAJ0002	Procurement of Various Materials for use in Bridge Repairing of Romulo Bridge along Carling-Wawa-Bayambang-Malasiqui-Sta. Barbara Road, KO173+290, Wawa, Bayambang, Pangasinan (Phase II); Minor Tools & Equipment for Maintenance Crew/Calamity Responders (Work Category No. 10) and for Roadside Maintenance (Work Category No. 17) along National Roads within 3rd Congressional District of Pangasinan; Various materials for Thermoplastic Marking Application (Act. 71X) Work Category No. 10; for Bridge Repairing (Act. 65X) Work Category No. 12; and for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 302) for Repainting of Guardrail (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/9/2021	3/30/2021	4/7/2021	4/12/2021	GOP	1,001,650.00			Goods
21GAJ0003	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) and Resurfacing of Unpaved Shoulders (Work Category No. 11) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/9/2021	3/30/2021	4/7/2021	4/12/2021	GOP	1,124,600.00			Goods

21GAJ0004	Procurement of Various Materials & Spare Parts for use in the DPWH-Pangasinan IV District Engineering Office Dump Trucks, Isuzu Elf Truck, Isuzu Thermo Truck, Road Grader, Back Hoe and Service Vehicles	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	3/19/2021	4/7/2021	4/15/2021	4/20/2021	GOP	1,032,975.00			Goods
RFQ-21-03-001	Procurement of Various Materials for use in the Preventive Maintenance of Fire Extinguishers and Air-Conditioning System of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	3/25/2021	4/20/2021	4/26/2021		GOP	179,220.00			Goods
RFQ-21-04-003	Calibration of Survey Equipment for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	4/28/2021	5/18/2021	5/24/2021		GOP	205,301.25			Goods
21GAJ0005	Furnishing and Delivery of Premix Patching of Bituminous and Concrete Pavement, Penetration Patching, Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavements (Work Category No. 10) and Resurfacing of Unpaved Shoulders (Work Category No. 11) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/18/2021	6/8/2021	6/14/2021	6/17/2021	GOP	1,124,600.00			Goods

RFQ-21-05-004	Procurement of Various Materials for Thermoplastic Marking Application (Act. 71X) Work Category No. 10: For Bridge Repainting (Act. 65X) Work Category No. 12; and for Sign Maintenance (Act. 301); for Repainting of Centerline, Lane and Pedestrian Crosswalk (Act. 303) Work Category No. 18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/18/2021	6/8/2021	6/14/2021		GoP	323,310.00			Goods
21GAJ0006	Procurement of Various Materials and Expenditures for use in the different Activities, Programs and Projects of the Planning and Design Section of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/2/2021	6/22/2021	6/28/2021	6/30/2021	GoP	757,604.40			Goods
21GAJ0007	Procurement of Various Office and Janitorial Supplies for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	6/16/2021	7/6/2021	7/12/2021	7/15/2021	GoP	394,597.96			Goods

Prepared by:


CONSUELO CRUZ
 Head, BAC Secretariat

Recommending Approval:


VIRGILIO B. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) Updated Annual Procurement Plan for CY 2021

Code (PA P)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSAJ01	SOIL EXPLORATION FOR PRELIMINARY DETAIL ENGINEERING (PDE) ACTIVITIES FOR THE PROPOSED INFRASTRUCTURE PROJECTS WITHIN SAN CARLOS CITY, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	Competitive Bidding	5/18/2021	6/14/2021	6/29/2021	7/12/2021	GOP	1,597,227.00			Soil Exploration
21CSAJ02	SOIL EXPLORATION FOR PRELIMINARY DETAIL ENGINEERING (PDE) ACTIVITIES FOR THE PROPOSED INFRASTRUCTURE PROJECTS WITHIN MALASQUI AND BAYAMBANG, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/18/2021	5/25/2021	6/21/2021	7/2/2021	GOP	839,151.00			Soil Exploration
21CSAJ03	SOIL EXPLORATION FOR PRELIMINARY DETAIL ENGINEERING (PDE) ACTIVITIES FOR THE PROPOSED INFRASTRUCTURE PROJECTS WITHIN STA. BARBARA AND MAPANDAN, PANGASINAN	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	NO	NP-53.9 - Small Value Procurement	5/18/2021	5/25/2021	6/21/2021	7/2/2021	GOP	923,151.00			Soil Exploration

Prepared by:


CONSUELO S. CRUZ
 Head, BAC Secretariat

Recommending Approval:


VIRGILIO B. ZAMUDIO
 BAC Chairperson

Approved:


SIMPLICIO B. GONZALES
 District Engineer