

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0004	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Balogo, Oas, Albay	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0005	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Ilawod, Guinobatan, Albay	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0006	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Lanigay, Polangui, Albay	Construction	YES	Competitive Bidding	September 24, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0007	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Cabaleaan, Guinobatan, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0008	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Nogpo, Libon, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	March 15, 2022	March 25, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0009	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay San Vicente, Libon, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0010	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Sukip, Ploduran, Albay	Construction	YES	Competitive Bidding	September 29, 2021	December 10, 2021	February 15, 2022	February 24, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0011	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control River Dike, Barangay Binatagan, Ligao City, Albay	Construction	YES	Competitive Bidding	October 4, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control River Dike
22FO0012	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Agustin Flood Control Dike, San Agustin, Libon, Albay	Construction	YES	Competitive Bidding	October 4, 2021	November 25, 2021	February 28, 2022	March 10, 2022	GoP	80,000,000.00		80,000,000.00	Rehabilitation of Flood Control River Dike
22FO0013	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Flood Mitigation Structure along Cabilogan River, Brgy. Sta. Cruz, Libon, Albay	Construction	YES	Competitive Bidding	October 4, 2021	December 1, 2021	February 15, 2022	February 24, 2022	GoP	30,000,000.00		30,000,000.00	Rehabilitation of Flood Mitigation Structure
22FO0014	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Alnay River Wall, Polangui, Albay	Construction	YES	Competitive Bidding	October 7, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0015	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Nasisi River Flood Mitigation Structure (Brgy. Guilid), Ligao City, Albay	Construction	NO	Competitive Bidding	October 7, 2021	February 23, 2022	May 17, 2022	May 27, 2022	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Flood Mitigation Structure
22FO0016	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Jose Flood Control Structure, San Jose, Libon, Albay	Construction	YES	Competitive Bidding	October 7, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Flood Control Structure
22FO0017	OO1 - Ensure Safe and Reliable National Road System - Network Development Program, Road Widening, Secondary Roads, Albay West Coast Road K0489 + (-077) - K0489 + (320)	Construction	NO	Competitive Bidding	October 12, 2021	June 10, 2022	August 15, 2022	August 25, 2022	GoP	24,000,000.00		24,000,000.00	Widening of Road
22FO0018	OO1 - Ensure Safe and Reliable National Road System - Network Development Program, Road Widening, Secondary Roads, Ligao-Ploduran Road, K0538+120 - K0538+300	Construction	NO	Competitive Bidding	December 8, 2021	December 28, 2021	March 23, 2022	April 1, 2022	GoP	10,000,000.00		10,000,000.00	Widening of Road
22FO0019	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Ligao - Tabaco Rd (S03652L2) - K0503+(-129.75) - K0503+050	Construction	YES	Competitive Bidding	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	10,226,000.00		10,226,000.00	Widening of Road
22FO0021	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Malidong River Wall, Ploduran, Albay	Construction	YES	Competitive Bidding	October 12, 2021	November 26, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0022	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Agustin River Wall, Libon, Albay	Construction	YES	Competitive Bidding	October 16, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0023	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Kinuartian, Polangui, Albay	Construction	YES	Competitive Bidding	October 16, 2021	December 10, 2021	March 15, 2022	March 21, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0024	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Rehabilitation of Cablogan River Flood Control Dike(Kinale-Balangibang Section), Polangui, Albay	Construction	YES	Competitive Bidding	October 16, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	12,000,000.00		12,000,000.00	Rehabilitation of Flood Control River Dike
22FO0025	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Busac River Wall, Oas, Albay	Construction	YES	Competitive Bidding	October 20, 2021	November 25, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0026	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Mauraro, Guinobatan, Albay	Construction	YES	Competitive Bidding	October 20, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0027	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control/River Dike, Barangay Pandan, Ligao City, Albay	Construction	YES	Competitive Bidding	October 20, 2021	November 29, 2021	June 28, 2022	July 8, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control River Dike
22FO0028	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Nasisi River Flood Mitigation Structure (Brgy. Nasisi and Brgy. Basag), Ligao City, Albay	Construction	NO	Competitive Bidding	October 21, 2021	February 23, 2022	May 17, 2022	May 27, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Flood Control River Dike
22FO0029	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Pantao Riverwall, Pantao, Libon, Albay	Construction	YES	Competitive Bidding	October 21, 2021	December 1, 2021	January 31, 2022	February 10, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0030	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Mitigation Structure at Pantao, Libon, Albay	Construction	YES	Competitive Bidding	October 23, 2021	November 26, 2021	February 28, 2022	March 10, 2022	GoP	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure
22FO0031	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control/River Dike, Sibio Sabang, Barangay Maonan, Ligao City, Albay	Construction	YES	Competitive Bidding	October 23, 2021	November 29, 2021	January 31, 2022	February 10, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control River Dike
22FO0033	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Pacias Flood Control Dike (Pacias Bridge Right Side), Pacias, Libon, Albay	Construction	YES	Competitive Bidding	October 26, 2021	November 26, 2021	February 28, 2022	March 10, 2022	GoP	80,000,000.00		80,000,000.00	Rehabilitation of Flood Control River Dike
22FO0034	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Groundsill Dam along Tobgon River (Downstream) of Tobgon Bridge, Ligao City, Albay	Construction	YES	Competitive Bidding	October 26, 2021	December 1, 2021	February 28, 2022	March 10, 2022	GoP	70,000,000.00		70,000,000.00	Construction of Ground Sill Dam
22FO0037	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/ Repair/ Rehabilitation/ Improvement of Alomon Flood Control, Alomon, Polangui, Albay	Construction	YES	Competitive Bidding	October 30, 2021	November 22, 2021	May 17, 2022	May 27, 2022	GoP	22,270,000.00		22,270,000.00	Const./Rehab./Repair/ Imptv. of Flood Control Structure
22FO0040	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Tula-Tula Riverwall, Ligao City, Albay	Construction	YES	Competitive Bidding	October 30, 2021	November 22, 2021	March 23, 2022	April 1, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0043	CSSP - Basic Infrastructure Program - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Macasitas, Pioduran, Albay	Construction	YES	Competitive Bidding	November 11, 2021	December 10, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a one-storey multi-purpose building.
22FO0044	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Nablangbulod, Pioduran, Albay	Construction	YES	Competitive Bidding	November 11, 2021	December 9, 2021	February 15, 2022	February 24, 2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Road
22FO0045	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Improvement of Road, Barangay San Miguel, Oas, Albay	Construction	YES	Competitive Bidding	November 11, 2021	December 9, 2021	January 31, 2022	February 10, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35 22FO0046	001 - Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridge, Agos Bridge (B00279LZ) along Daang Maharlika (LZ) (Phase II), Agos, Polangui, Albay	Construction	YES	Competitive Bidding	November 18, 2021	December 9, 2021	February 11, 2022	February 21, 2022	GoP	50,000,000.00		50,000,000.00	Widening of Bridge
36 22FO0048	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Cabarian NHS Extension Site, Barangay Cabarian, Ligao City, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 13, 2021	March 23, 2022	April 1, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
37 22FO0049	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Barangay Mauraro, Guinobatan, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00		35,000,000.00	Construction of a one-storey multi-purpose building.
38 22FO0050	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, Tablon E/S, Brgy. Tablon, Oas, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 13, 2021	February 21, 2022	March 3, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
39 22FO0051	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center at Barangay Upper Binogsacan, Guinobatan, Albay	Construction	YES	Competitive Bidding	November 19, 2021	December 16, 2021	January 31, 2022	February 10, 2022	GoP	35,000,000.00		35,000,000.00	Construction of evacuation center.
40 22FO0047	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Nabonton to Binanauan / Layon / Tuburan, Barangay Nabonton/Layon/Binanauan/Tuburan, Ligao City, Albay	Construction	YES	Competitive Bidding	November 25, 2021	December 15, 2021	March 23, 2022	April 1, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of road
41 22FO0052	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Bacong to Balanac, Ligao City, Albay	Construction	YES	Competitive Bidding	November 25, 2021	December 23, 2021	February 15, 2022	February 24, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of road
42 22FO0053	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tinago/Mahaba Busay Road (Phase 2), Barangay Mahaba to Barangay Busay, Ligao City, Albay	Construction	YES	Competitive Bidding	November 25, 2021	December 23, 2021	February 15, 2022	February 18, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of road
43 22FO0055	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster II-2022 : 1.) Construction of Catburawan River Flood Control Structure, Barangay Catburawan, Ligao City, Albay;	Construction	YES	Competitive Bidding	November 27, 2021	December 28, 2021	March 15, 2022	March 21, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
44 22FO0055	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster II-2022 : 2.) Rehabilitation of Panganiran River Flood Mitigation Structure with Access Road, Barangay La Medalla, Ploduran, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 28, 2021	March 15, 2022	March 21, 2022	GoP	45,000,000.00		45,000,000.00	Rehab./Const. of Flood Control Structure
45 22FO0056	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster III-2022 : 1.) Construction of Pinanganuran River Control Structure, Barangay Villa Petrona, Libon, Albay;	Construction	YES	Competitive Bidding	November 27, 2021	December 28, 2021	March 17, 2022	March 21, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
46 22FO0056	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster III-2022 : 2.) Construction of Pinanganuran River Control Structure, Barangay San Jose, Libon, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 28, 2021	March 17, 2022	March 21, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
47 22FO0057	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IV-2022 : 1.) Rehabilitation of Bacolod Flood Control Structure (Left Side Facing Downstream of Bacolod Bridge) Phase II in Libon, Albay;	Construction	YES	Competitive Bidding	November 27, 2021	December 23, 2021	March 17, 2022	March 21, 2022	GoP	95,000,000.00		95,000,000.00	Rehab./Const. of Flood Control Structure
48 22FO0057	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IV-2022 : 2.) Rehabilitation of Marocmoc Bridge Flood Control Structure (Right Side Facing Upstream and Left Side Facing Downstream of Marocmoc Bridge) in Libon, Albay	Construction	YES	Competitive Bidding	November 27, 2021	December 23, 2021	March 17, 2022	March 21, 2022	GoP	95,000,000.00		95,000,000.00	Rehab./Const. of Flood Control Structure

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0060	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster X-2022 : 1.) Rehabilitation of Travesia Flood Control (Phase II), Guinobatan, Albay; and 2.) Construction of Nasisi River Flood Mitigation Structure (Brgy. Batang and Brgy. Herrera), Ligao City, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 27, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0064	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Kalakaran Riverwall, Oas, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	20,000,000.00		20,000,000.00	Rehabilitation of River Wall
22FO0065	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Lomacao-Catomag Road, Barangay Lomacao, Guinobatan, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0066	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Barangay Mamlad, Pio Duran to Barangay Mamlad, Jovellar Road, Pio Duran and Jovellar, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0067	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Brgy. Marigondon, Pioduran, Albay	Construction	YES	Competitive Bidding	December 4, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0070	National Building Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Evacuation Center, San Jose E/S, Brgy. San Jose, Libon, Albay	Construction	YES	Competitive Bidding	December 5, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	7,000,000.00		7,000,000.00	Construction of evacuation center.
22FO0018	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Ligao-Pioduran Road, K0538+120 - K0538+300	Construction	YES	Competitive Bidding	December 8, 2021	December 28, 2021	February 7, 2022	February 17, 2022	GoP	10,000,000.00		10,000,000.00	Widening of Road
22FO0063	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Ramon - Nino Jesus - San Vicente Road Section, Libon, Albay	Construction	YES	Competitive Bidding	December 8, 2021	December 28, 2021	February 21, 2022	March 3, 2022	GoP	20,000,000.00		20,000,000.00	Cr. AlleviatingNadinof Ro
22FO0069	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Concreting of Road, Barangay Balinad, Polangui, Albay	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0071	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Barangay Cotnogan, Polangui, Albay	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	February 21, 2022	March 3, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0072	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VII -2022 : 1.) Construction of San Francisco River Flood Mitigation Structure, Brgy. Maguiron, Guinobatan, Albay,	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0072	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VII -2022 : 2.) Construction of San Francisco River Flood Mitigation Structures (Brgy. Maguiron and Brgy. Minto), Guinobatan, Albay	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	March 15, 2022	March 25, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0073	CSSP - Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) Cluster XIII -2022 : 1.) San Isidro-Florista-Panoypoy-Bascaran leading to Bicol International Airport and Donsol, Jovellar, Albay, CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - 2.) Improvement of Florista-San Isidro Road, Tourism, Albay.	Construction	YES	Competitive Bidding	December 8, 2021	December 29, 2021	March 17, 2022	March 21, 2022	GoP	32,500,000.00		32,500,000.00	Concreting of Road
22FO0058	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Pantao to Sitio Cabugao Road, Libon , Albay	Construction	NO	Competitive Bidding	January 5, 2022	February 11, 2022	March 15, 2022	March 25, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0074	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Road, Tula-Tula Pequeno/Tinampo, Barangay Tula-Tula Pequeno to Barangay Tinampo, Ligao City, Albay	Construction	NO	Competitive Bidding	January 5, 2022	February 11, 2022	February 28, 2022	March 10, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
22FO0075	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Paulog/Bonga Road, Barangay Paulog to Barangay Bonga, Ligao City, Albay	Construction	NO	Competitive Bidding	January 5, 2022	February 11, 2022	February 28, 2022	March 10, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
22FO0076	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Banawan, Ploduran, Albay	Construction	NO	Competitive Bidding	January 6, 2022	February 7, 2022	February 28, 2022	March 10, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0077	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Sinungtan-Bololo Road, Barangay Sinungtan and Barangay Bololo, Guinobatan, Albay	Construction	NO	Competitive Bidding	January 6, 2022	February 10, 2022	March 15, 2022	March 21, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0078	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Cabarian, Ligao City, Albay	Construction	NO	Competitive Bidding	January 6, 2022	May 5, 2022	May 20, 2022	May 31, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0080	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Brgy. La Medalla, Polangui, Albay	Construction	NO	Competitive Bidding	January 6, 2022	February 11, 2022	March 15, 2022	March 25, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0081	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Construction of Road, Barangay La Purisima, Polangui, Albay	Construction	NO	Competitive Bidding	January 6, 2022	February 10, 2022	March 15, 2022	March 25, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0082	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Ranao-Ranao - Quizza Road, Ligao City, Albay	Construction	NO	Competitive Bidding	January 7, 2022	February 7, 2022	March 15, 2022	March 25, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of Road
22FO0083	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Tastas/Cavasi Road, Barangay Cavasi to Barangay Tastas, Ligao City, Albay	Construction	NO	Competitive Bidding	January 7, 2022	February 7, 2022	March 15, 2022	March 21, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
22FO0039	Flood Management Program - Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binatagan Flood Control Structure along Matanglad River (Right Side) Ligao City, Albay	Construction	NO	Competitive Bidding	January 11, 2022	February 18, 2022	March 15, 2022	March 25, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
22FO0084	CLUSTER 11: Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Albay West Coast Rd - K0499 + 774 - K0499 + 863.60; K0502 + 861 - K0502 + 959;K0505 + 658 - K0505 + 704; K0505 + 961 - K0506 + 310;K0549 + 186 - K0549 + 296; K0549 + 897 - K0550 + 005	Construction	NO	Competitive Bidding	January 11, 2022	June 8, 2022	June 24, 2022	July 5, 2022	GoP	54,690,000.00		54,690,000.00	Rehab / Recon of Road Slip, Slope Collapse and Landslide
22FO0085	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Improvement of Road, Barangay Harigue, Libon, Albay	Construction	NO	Competitive Bidding	January 11, 2022	February 10, 2022	March 23, 2022	April 1, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0086	CSSP Access Roads and/or Bridges from the National Road/s leading to Major /Strategic Public Buildings - Basic Infrastructure Program (BIP) - Rehabilitation of Road, Barangay Ramay, Oas, Albay	Construction	NO	Competitive Bidding	January 11, 2022	February 10, 2022	March 15, 2022	March 25, 2022	GoP	5,000,000.00		5,000,000.00	Concreting of Road
22FO0087	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Albay/Camarines Sur Diversion Road, Oma-Oma to Tlongson Section, Barangay Oma-Oma - Bomanan, Tinambunan, Ligao City, Albay	Construction	NO	Competitive Bidding	January 12, 2022	February 11, 2022	March 15, 2022	March 25, 2022	GoP	30,000,000.00		30,000,000.00	Concreting of Road
22FO0088	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Revebment Wall, Binawanan River Ligao City, Albay	Construction	NO	Competitive Bidding	January 14, 2022	March 11, 2022	May 17, 2022	May 27, 2022	GoP	90,000,000.00		90,000,000.00	Rehabilitation of River Wall

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0089	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Busac/GMA (Albay Camarines Sur Diversion Road), Barangay Busac to Albay/CamSur Diversion Road, Albay	Construction	NO	Competitive Bidding	January 15, 2022	April 19, 2022	May 26, 2022	June 3, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
22FO0079	CSSP -Flood Mitigation Structures protecting Public Infrastructures / Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster V-2022: Rehabilitation of Tandarora Flood Control Dike (Left Side) Guinobatan, Albay and Rehabilitation of Tandarora Flood Control Dike (Right Side) Guinobatan, Albay	Construction	NO	Competitive Bidding	January 18, 2022	February 18, 2022	March 17, 2022	March 25, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
22FO0090	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Control Project, Barangay San Ramon, Oas. Albay	Construction	NO	Competitive Bidding	January 18, 2022	May 30, 2022	June 10, 2022	June 21, 2022	GoP	20,000,000.00		20,000,000.00	Rehab./Const. of Flood Control Structure
22FO0091	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of San Francisco River Flood Mitigation Structure, Guinobatan Albay	Construction	NO	Competitive Bidding	January 26, 2022	March 11, 2022	March 23, 2022	April 1, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
22FO0092	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VIII - 2022: (1)Rehabilitation of San Rafael Flood Control Structure (Traya Section), Guinobatan,Albay	Construction	NO	Competitive Bidding	January 26, 2022	June 3, 2022	June 15, 2022	June 26, 2022	GoP	40,000,000.00		40,000,000.00	Rehab./Const. of Flood Control Structure
22FO0092	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster VIII - 2022: (2) Construction of Maninila River (Brgy.Maninila - Brgy. Masarawag) Flood Mitigation Section, Guinobatan Albay	Construction	NO	Competitive Bidding	January 26, 2022	June 3, 2022	June 15, 2022	June 26, 2022	GoP	50,000,000.00		50,000,000.00	Const. of Flood Control Structure
22FO0035	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Nasisi River Flood Mitigation Structure (Brgy. Nabontan), Ligao City, Albay	Construction	NO	Competitive Bidding	October 30, 2021	March 4, 2022	May 17, 2022	May 27, 2022	GoP	60,000,000.00		60,000,000.00	Const. of Flood Control Structure
22FO0036	CSSP - CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Nasisi River Flood Mitigation Structure (Brgy. Pinit), Ligao City, Albay	Construction	NO	Competitive Bidding	October 30, 2021	March 1, 2022	May 14, 2022	May 24, 2022	GoP	60,000,000.00		60,000,000.00	Const. of Flood Control Structure
22FO0068	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of San Jose - Pantao Road, Libon, Albay	Construction	NO	Competitive Bidding	December 8, 2021	March 4, 2022	March 15, 2022	March 21, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
22FO0017	OO1 - Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Road - Albay West Coast Road - K0489+/-771 - K0489+/-320	Construction	NO	Competitive Bidding	October 12, 2021	February 16, 2022	February 28, 2022	March 11, 2022	GoP	24,000,000.00		24,000,000.00	Widening of Road
22FO0042	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Greenfields Binatagan Road, Ligao City, Albay	Construction	NO	Competitive Bidding	November 11, 2021	March 4, 2022	May 26, 2022	June 3, 2022	GoP	28,000,000.00		28,000,000.00	Concreting of Road
22FO0032	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Rehabilitation of Bonbon and Bulusan Flood Control Structure (Downstream of Marocmoc Bridge, Right Side), Bonbon, Libon, Albay	Construction	NO	Competitive Bidding	October 26, 2021	March 4, 2022	July 7, 2022	July 18, 2022	GoP	80,000,000.00		80,000,000.00	Rehab. Of Flood Control Structure
22FO0095	CSSP - Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System - Construction of Multi-Purpose Water Impounding Unit with Canals, Sitio Libtong, Baranay Cabarian, Ligao City, Albay	Construction	NO	Competitive Bidding	February 19, 2022	April 26, 2022	May 26, 2022	June 3, 2022	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Water Impounding Unit with Canals
22FO0101	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Lanigay-Apad Road, Polangui, Albay	Construction	NO	Competitive Bidding	April 23, 2022	May 20, 2022	June 20, 2022	June 30, 2022	GoP	15,000,000.00		15,000,000.00	Concreting of Road
22FO0099	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Maynaga - Pinagdapugan Road, Polangui, Albay	Construction	NO	Competitive Bidding	April 9, 2022	May 2, 2022	July 11, 2022	July 18, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9322FO0096	CSSP - Access Roads and/or Bridges from the National road/s Leading to Major/ Strategic Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Rinconada Road, Polangui, Albay	Construction	NO	Competitive Bidding	January 0, 1900	May 16, 2022	June 20, 2022	June 30, 2022	GoP	50,000,000.00		50,000,000.00	Concreting of Road
9422FO0094	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of MuladbuCAD Flood Control Dike in MuladbuCAD, Guinobatan, Albay	Construction	NO	Competitive Bidding	February 8, 2022	February 28, 2022	March 15, 2022	March 25, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
9522FO0094	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of San Francisco River Flood Mitigation Structure, Brgy. Morera and Brgy San Rafael, Guinobatan, Albay	Construction	NO	Competitive Bidding	February 8, 2022	February 28, 2022	March 15, 2022	March 25, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
9622FO0093	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of San Francisco Flood Control Structure (Phase II), Guinobatan, Albay	Construction	NO	Competitive Bidding	February 8, 2022	March 11, 2022	May 17, 2022	May 27, 2022	GoP	40,000,000.00		40,000,000.00	Rehab./Const. of Flood Control Structure
9722FO093	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster IX-2022 - Construction of Masarawag River Flood Mitigation System (Brgy. Maninila - Brgy Masarawag, Guinobatan, Albay	Construction	NO	Competitive Bidding	February 8, 2022	March 8, 2022	May 17, 2022	May 27, 2022	GoP	60,000,000.00		60,000,000.00	Rehab./Const. of Flood Control Structure
9822FO098	CLUSTER XV-2022: Asset Preservation Program - Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Ligao-Tabaco Rd. A. K0510+271 - K0510+351 B. K0512+838 - K0512+903 C. K0514+015 - K0514+100 D. K0507+495.80 - K0507+565	Construction	NO	Competitive Bidding	May 21, 2022	June 14, 2022	July 14, 2022	July 22, 2022	GoP	34,851,000.00		34,851,000.00	Rehab./Const. of Flood Control Structure
9922FO0100	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster I: (1) Construction of Kalakran River Flood Control Structure, Barangay Pistola, Oas, Albay;	Construction	NO	Competitive Bidding	May 21, 2022	June 13, 2022	June 23, 2022	July 3, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
10022FO0100	CSSP - Flood Mitigation Structures protecting Public Infrastructures /Facilities - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Cluster I: ; (2) Construction of Nagasgasan River Flood Control Structure, Barangay Obaliw Rinas, Oas, Albay	Construction	NO	Competitive Bidding	May 21, 2022	June 13, 2022	June 23, 2022	July 3, 2022	GoP	50,000,000.00		50,000,000.00	Rehab./Const. of Flood Control Structure
10122FO0102	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure along Cabangan River (Upstream Right Side of Cabangan Bridge), Basud, Polangui, Albay	Construction	NO	Competitive Bidding	April 23, 2022	May 23, 2022	June 21, 2022	July 1, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
10222FO0103	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Revetment along San Francisco River, Guinobatan, Albay	Construction	NO	Competitive Bidding	March 3, 2022	April 19, 2022	May 26, 2022	June 3, 2022	GoP	100,000,000.00		100,000,000.00	Rehab./Const. of Flood Control Structure
10322FO0104	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure, Barangay Caratagan, Pio Duran, Albay	Construction	NO	Competitive Bidding	April 26, 2022	May 16, 2022	June 20, 2022	June 30, 2022	GoP	5,000,000.00		5,000,000.00	Rehab./Const. of Flood Control Structure
10422FO0105	CSSP - Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures / Facilities - Construction of Flood Mitigation Structure, Barangay Quipia River, Jovellar, Albay	Construction	NO	Competitive Bidding	April 19, 2022	June 28, 2022	July 8, 2022	July 18, 2022	GoP	5,000,000.00		5,000,000.00	Rehab./Const. of Flood Control Structure
10522FO0106	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Building, Barangay Maninila, Guinobatan, Albay	Construction	NO	Competitive Bidding	April 23, 2022	May 23, 2022	June 21, 2022	July 1, 2022	GoP	15,000,000.00		15,000,000.00	Construction of a one-storey multi-purpose building.
10622FO0107	CSSP - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to Support Social Services - Construction of Multi-Purpose Facility, Libon Community College, Zone 4, Libon, Albay	Construction	NO	Competitive Bidding	June 2, 2022	June 22, 2022	July 12, 2022	July 22, 2022	GoP	10,000,000.00		10,000,000.00	Construction of a one-storey multi-purpose building.

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22FO0108	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Buyo, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	April 28, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
22FO0109	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Cotmon, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	April 28, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
22FO0110	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Danao, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
22FO0111	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Gamot, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
22FO0112	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Kinuartelan, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
22FO0113	CSSP - Basic Infrastructure Program (BIP) - Evacuation Centers / Quarantine Facilities / Public Health Facilities - Construction of Evacuation Center, Barangay Lourdes, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	May 5, 2022	June 3, 2022	June 13, 2022	GoP	5,000,000.00		5,000,000.00	Construction of a multi-purpose building. (evacuation center)
22FO0114	CSSP - Basic Infrastructure Program (BIP) - Public Water Supply System (Level II or III) - Construction of Water System (Level II), Brgys. Baskao Interior, Sto Cristo, Sukip, Oringon, Municipality of Pioduran, Albay	Construction	NO	Competitive Bidding	April 9, 2022	June 28, 2022	July 13, 2022	July 20, 2022	GoP	24,000,000.00		24,000,000.00	Construction of Water System
22FO0116	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Polangui Upland Road, Polangui, Albay	Construction	NO	Competitive Bidding	April 23, 2022	May 20, 2022	June 21, 2022	July 1, 2022	GoP	100,000,000.00		100,000,000.00	Concreting of Road
22FO0117	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Road, Libtong - Bilibig - Peñafrancia - Gabon Road, Polangui, Albay	Construction	NO	Competitive Bidding	June 30, 2022	July 20, 2022	July 25, 2022	August 1, 2022	GoP	100,000,000.00		100,000,000.00	Concreting of Road
22FO0118	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions) - Construction of Gabon - Matacon Road, Polangui, Albay	Construction	NO	Competitive Bidding	March 3, 2022	May 6, 2022	May 30, 2022	June 9, 2022	GoP	90,000,000.00		90,000,000.00	Concreting of Road
22FO0119	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building (Gymnasium), PNCES, Polangui, Albay	Construction	NO	Competitive Bidding	June 23, 2022	July 13, 2022	July 18, 2022	July 25, 2022	GoP	80,000,000.00		80,000,000.00	Construction of evacuation center.
22FO0120	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Facility, Polangui Integrated Transport Terminal, Polangui, Albay	Construction	NO	Competitive Bidding	May 21, 2022	July 12, 2022	July 18, 2022	July 25, 2022	GoP	90,000,000.00		90,000,000.00	Construction of Multi-Purpose Facility
22FO0121	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Itaran Skills Training Center, Polangui, Albay	Construction	NO	Competitive Bidding	April 30, 2022	May 30, 2022	June 21, 2022	July 1, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
22FO0122	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Polangui Skills Training Center, Polangui, Albay	Construction	NO	Competitive Bidding	June 28, 2022	July 18, 2022	July 22, 2022	July 29, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
22FO0123	CSSP - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services - Construction of Multi-Purpose Building, Ponso Skills Training Center, Polangui, Albay	Construction	NO	Competitive Bidding	May 21, 2022	June 13, 2022	July 7, 2022	July 14, 2022	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
22FO0129	Concreting of Rawis to Estrella FMR, (Phase II), Brgy. Rawis, Pioduran, Albay	Construction	NO	Competitive Bidding	March 3, 2022	April 19, 2022	May 26, 2022	June 3, 2022	GoP	12,000,000.00		12,000,000.00	Construction of Multi-Purpose Building
22FO0130	Repair and Maintenance of Damaged Pavement along Daang Maharlika Road, K0483+700 - K0483+727 L/S, K0483+750 - K0483+781 L/S, K0489+800 - K0489+805	Construction	NO	Competitive Bidding	May 28, 2022	June 20, 2022	July 5, 2022	July 12, 2022	GoP	1,800,000.00		1,800,000.00	Construction of Multi-Purpose Building

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CONSULTANCY													
200000100796000	Sub-Soil Analysis and Exploration for the FY 2022 GAA Funded Proposed Building and Bridge Projects within Albay 3rd LD	Planning	NO	Competitive Bidding	August 12, 2022	August 31, 2022	September 20, 2022	September 30, 2022	GoP	2,500,000.00	-	2,500,000.00	Geotechnical exploration of proposed project sites.
200000100796000	Parcellary Survey; Preparation of Plans; Monumenting/Installation of Boundary Markers of National Roads, Bridges, & Other Structures; and Plan Approval & Titling	Planning	NO	Competitive Bidding	August 13, 2022	September 1, 2022	September 21, 2022	October 1, 2022	GoP	2,500,000.00	-	2,500,000.00	Parcellary survey of national secondary road (Ligao-Tabaco Road)
GOODS AND SERVICES													
22GFO0001	Purchase of Fuel for use in Various Equipments/Service Vehicles Assigned at Albay 3rd DEO, for the 1st, 2nd & 3rd Quarters, CY 2022	Maintenance	YES	Competitive Bidding	November 29, 2021	December 20, 2021	March 16, 2022	March 25, 2022	GoP	5,455,145.00	2,500,000.00	2,955,145.00	fuel
22GFO0002	Purchase of IT Equipments Based on Approved DPWH Standard	Administrative	NO	Competitive Bidding	February 2, 2022	February 22, 2022	March 16, 2022	March 25, 2022	GoP	6,100,815.00	-	6,000,000.00	Information Technology
22GFO0003	Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	March 29, 2022	4/1/2022	April 18, 2022	April 27, 2022	GoP	347,024.42	347,024.42	-	Construction Materials
22GFO0004	Supply and Delivery of Materials for Traffic Services Maintenance and Bridge Repainting along Various National Road within 3rd District of Albay (1st Quarter 2022)	Maintenance	NO	NP-53.9 - Small Value Procurement	March 29, 2022	April 1, 2022	April 7, 2022	April 11, 2022	GoP	405,142.50	405,142.50	-	Construction Materials
22GFO0005	Outsourcing of Security Services, DPWH Albay 3rd DEO, Paulog, Ligao City (12 months)	Administrative	NO	Competitive Bidding	April 28, 2022	May 19, 2022	May 27, 2022	May 31, 2022	GoP	2,312,739.36	-	2,312,739.36	Security Services
22GFO0006	Supply and Delivery of Materials for Guardrail Maintenance along Various National Road within 3rd District of Albay (1st Quarter of 2022)	Maintenance	NO	NP-53.9 - Small Value Procurement	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	290,918.25	290,918.25	-	Guardrail Materials
22GFO0007	Purchase of Janitorial Supplies under Engineering & Administrative Overhead (EAO) (1st Quarter CY 2022)	Administrative	NO	NP-53.9 - Small Value Procurement	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	200,116.35	-	200,116.35	Janitorials Supplies
22GFO0008	Supply and Delivery of Materials for Traffic Service Maintenance Center line and Lane line Repainting along Various National Roads within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	450,530.85	450,530.85	3,000,000.00	Thermoplastic Paint
22GFO0009	Supply and Delivery of Aggregates for Bituminous Surface Treatment to be use in Various National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	April 27, 2022	May 4, 2022	May 13, 2022	May 19, 2022	GoP	227,430.00	227,430.00	3,000,000.00	Construction Materials
22GFO0010	Purchase of IT Equipments Based on Approved DPWH Standard	Administrative	NO	Competitive Bidding	May 17, 2022	June 8, 2022	July 8, 2022	July 14, 2022	GoP	7,124,250.00	-	7,124,250.00	Information Technology
22GFO0011	Purchase and Installation of Additional CCTV IP Camera	Administrative	NO	NP-53.9 - Small Value Procurement	May 20, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	752,130.00	-	752,130.00	Information Technology
22GFO0012	Purchase of Lubricants and filters for Equipment (Newly Procured Major and Minor BHME) assigned at DPWH Albay 3rd District Engineering Office for CY 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	May 27, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	949,506.60	949,506.60	-	Lubricants
22GFO0013	Supply and Delivery of Personnel Uniform and Safety Equipment for use in Maintenance of National and Secondary Roads 3rd District of Albay	Administrative	NO	NP-53.9 - Small Value Procurement	May 27, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	492,660.00	492,660.00	-	Uniforms
22GFO0015	Purchase of One (1) Unit Hardtop Canopy for use in one (1) unit Service Vehicle, F4X947 (Nissan Navarra 2022 Pick-up) assigned at DPWH Albay 3rd District Engineering Office for CY 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	May 27, 2022	May 31, 2022	June 13, 2022	June 24, 2022	GoP	156,135.00	156,135.00	-	Service Vehicle

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22GFO0016	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road Within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	May 27, 2022	May 31, 2022	June 13, 2022	June 23, 2022	GoP	601,020.00	601,020.00	-	Construction Materials
22GFO0017	Supply and Delivery of Materials for: Repair and Maintenance of Drainage Structure along Ligao-Pioduran Road, KO502+920-KO503+060 and KO509+000+KO509+111, Ligao City.	Maintenance	NO	NP-53.9 - Small Value Procurement	May 27, 2022	June 3, 2022	June 13, 2022	June 23, 2022	GoP	337,060.50	337,060.50	-	Construction Materials
22GFO0018	Purchase of Office Supplies under Engineering & Administrative Overhead (EAO)	Administrative	NO	Competitive Bidding	May 31, 2022	June 20, 2022	July 20, 2022	July 26, 2022	GoP	2,171,699.25	-	2,171,699.25	Office Supplies
22GFO0019	Purchase of Survey Tools & Other Supplies for Roads and Bridges-Mult Year Planning and Scheduling (MYPS) and Validation Program	Planning	NO	Competitive Bidding	May 31, 2022	June 20, 2022	July 20, 2022	July 26, 2022	GoP	37,051.85	-	37,051.85	Planning Tools
22GFO0020	Purchase of Other Supplies for Gender and Development Related Activities for CY 2022	Administrative	NO	NP-53.9 - Small Value Procurement	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	60,000.00	-	60,000.00	Office Supplies
22GFO0021	Purchase of Office Supplies, Tools and Accessories for the Conduct of Bridge Management System (BMS) Assessment and Validation Program	Planning	NO	NP-53.9 - Small Value Procurement	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	49,379.26	-	49,379.26	Office Supplies
22GFO0022	Purchase of Supplies, Tools & Accessories For Automated Traffic Data Collection Program	Planning	NO	NP-53.9 - Small Value Procurement	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	197,164.29	-	197,164.29	Planning Tools
22GFO0023	Purchase of Supplies under Engineering & Administrative Overhead (EAO)	Administrative	NO	NP-53.9 - Small Value Procurement	June 9, 2022	June 14, 2022	July 14, 2022	July 20, 2022	GoP	163,616.25	-	163,616.25	Office Supplies
22GFO0024	Purchase of Brushcutter for use In Maintenance Works along Various National Roads in Albay 3rd District for 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	June 21, 2022	June 24, 2022	July 22, 2022	July 28, 2022	GoP	232,000.00	-	232,000.00	Maintenance Tools
22GFO0025	Supply and Delivery for Traffic Services Maintenance -- Sign Maintenance along Daang Maharlika Road in Albay 3rd District for CY 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	June 21, 2022	June 24, 2022	July 22, 2022	July 28, 2022	GoP	130,364.85	130,364.85	-	Construction Materials
22GFO0026	Purchase of T-Shirts with Small Logo to be Utilized during the celebration of DPWH Annual Anniversary.	Administrative	NO	NP-53.9 - Small Value Procurement	June 21, 2022	June 24, 2022	July 22, 2022	July 28, 2022	GoP	108,000.00	108,000.00	-	Uniforms
22GFO0027	Supply and Delivery of Materials for Resurfacing Unpave Road Shoulders along Daang Maharlika Road KO483+970-KO484+160 LS, KO484+350+KO484+600, RS and KO484+350-KO484+500LS, Albay 3rd District.	Maintenance	NO	NP-53.9 - Small Value Procurement	June 23, 2022	June 27, 2022	July 25, 2022	July 29, 2022	GoP	225,834.00	225,834.00	-	Construction Materials
	Supply and Delivery for the Purchase of Surveying Instruments	Planning	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	6,000,000.00	-	6,000,000.00	Surveying Instruments
	Pavement Maintenance - Supply and Delivery of Bituminous Surface Treatment Material to be used in National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	3,200,000.00	3,200,000.00	-	Construction Materials
	Supply and Delivery of Boundary Marker	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	2,000,000.00	2,000,000.00	-	Construction Materials
	Supply and Delivery of Cold Mix Asphalt to be used in Patching of Concrete and Bituminous Pavements along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	2,500,000.00	2,500,000.00	-	Construction Materials
	Purchase of Equipment and Accessories to be used in Maintenance of National Road within 3rd District of Albay for 2022	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	800,000.00	800,000.00	-	Equipment and Accessories
	Supply and Delivery of Personnel Uniform and Personal Protective Equipments to be used in Maintenance of National Roads within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	900,000.00	900,000.00	-	Uniform
	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	850,000.00	850,000.00	-	Construction Materials

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH - Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	960,000.00	960,000.00	-	Construction Materials
35	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	970,000.00	970,000.00	-	Construction Materials
36	Supply and Delivery of Materials for - Repair/Maintenance of Bridge along Ligao - Pioduran, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	920,000.00	920,000.00	-	Construction Materials
37	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Pioduran Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	980,000.00	980,000.00	-	Construction Materials
38	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	850,000.00	850,000.00	-	Construction Materials
39	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Ligao-Tabaco Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	880,000.00	880,000.00	-	Construction Materials
40	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Daang Maharlika Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	950,000.00	950,000.00	-	Construction Materials
41	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Libon-Bacolod-San Vicente-Maromoc-Buga Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	800,000.00	800,000.00	-	Construction Materials
42	Supply and Delivery of Materials for Road Safety Facilities along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	February 21, 2022	March 3, 2022	GoP	4,500,000.00	4,500,000.00	-	Construction Materials
43	Repair and Maintenance of Drainage Structure along San Antonio Betts St. Libon, Albay	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	2,800,000.00	2,800,000.00	-	Construction Materials
44	Supply and Delivery of Materials - Repair and Maintenance of Road Slope Protection and Drainage Structure along Matacon-Libon-Polingui Jct. Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	820,000.00	820,000.00	-	Construction Materials
45	Supply and Delivery of Materials for Drainage Maintenance: Repair/Maintenance of Grouted Riprap Lined Canal along Albay West Coast Road, 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	780,000.00	780,000.00	-	Construction Materials
46	Work Category 19 - Erosion Repair and Control in Roadsides along National Road within 3rd District of Albay	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	990,000.00	990,000.00	-	Construction Materials
47	Repair and Maintenance of Damaged Portland Cement Concrete Pavement along National Road within 3rd District of Albay	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	4,000,000.00	4,000,000.00	-	Construction Materials
48	Parts and Services for the Preventive Maintenance of Various Equipment at Maintenance Section (Under Warranty)	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	800,000.00	800,000.00	-	Equipment Maintenance
49	Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	2,000,000.00	2,000,000.00	-	Equipment Rental
50	Supply and Delivery of seat covers and floor matting for various Service Vehicles and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	500,000.00	500,000.00	-	Seat Cover
51	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Maintenance
52	Supply and Delivery of portable equipment, PPE's, materials and accessories for use in covid-19 pandemic protection, awareness and mitigation	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	900,000.00	900,000.00	-	PPE's

UPDATED ANNUAL PROCUREMENT PLAN for FY 2022
DPWH.- Albay 3rd District Engineering Office

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	1,200,000.00	1,200,000.00	-	Lubricants
54	Supply and Delivery of Spareparts,accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	1,500,000.00	1,500,000.00	-	Equipment Spareparts
55	Supply and delivery of fuels for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	4,800,000.00	4,800,000.00	-	Fuels
56	Supply and delivery of lubricants and filters for use in the preventive Maintenance of various Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	980,000.00	980,000.00	-	Lubricants and Filters
57	Supply and delivery of tires and batteries for various Equipment assigned at Albay 3rd DEO	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	1,200,000.00	1,200,000.00	-	Tires and Batteries
58	Purchase of four (4) units three-wheeled motorcyce for use in Road Maintenance Activities	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	800,000.00	800,000.00	-	three-wheeled motorcyce
59	Supply and Delivery of Spareparts,accessories and materials for the preventive maintenance and repair of various equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	900,000.00	900,000.00	-	Spareparts, accessories and material
60	Purchase of two (2) units Dump Truck 3 cu. M. capacity for use in Road maintenance Activities	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	9,800,000.00	9,800,000.00	-	Dump Truck
61	Purchase of one (1) unit Truck with Bucket Manlift for use in Maintenance Activities and Disaster Response.	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	4,600,000.00	4,600,000.00	-	Truck with Bucket Manlift
62	Supply and Delivery of four (4) units Service Vehicle for use Survey of proposed projects, project monitoring and Road Maintenance Activities	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	9,200,000.00	9,200,000.00	-	Service Vehide
63	Replacement of Parts and Services for the repair of Hino Trucks assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	700,000.00	700,000.00	-	Replacement of Parts and Services
64	Replacement of Parts and Services for the repair of one(1) unit toyota Hilux assigned at maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	120,000.00	120,000.00	-	Replacement of Parts and Services
65	Replacement of Parts and Services for the repair of Nissan Service Vehicles of Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	960,000.00	960,000.00	-	Replacement of Parts and Services
66	Replacement of Parts and Services for the repair of one (1) unit MAN Dump truck assigned at Maintenance Section	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	300,000.00	300,000.00	-	Replacement of Parts and Services
67	Supply and Delivery of one (1) unit Hydraulic breaker for backhoe F17-120 (Doosan DX140W) for use in Road Maintenance Activities	Maintenance	NO	Competitive Bidding	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	1,400,000.00	1,400,000.00	-	Hydraulic breaker for backhoe
68	Supply and Delivery of Tools (manual & electric for use in Disaster Response, Preventive Maintenance, Disinfection, Upkeep and Repair of Various BHME, Non-BHM Equipment and Laboratory Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	460,000.00	460,000.00	-	Tools
69	Replacement of parts and services for body repair, repainting,electrical,aircon and upholstery repair of Equipment and Service Vehicles	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	480,000.00	480,000.00	-	Replacement of parts and services
70	Supply and Delivery of one (1) unit Flat bed Tow Truck with Boom that will be use to convey vibratory roller, kneading machine, portable equipment and for use in emergency/related activities	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	880,000.00	880,000.00	-	Flat bed Tow Truck with Boom
71	Emergency Rental of Equipment for Disaster Related Activities	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	2,000,000.00	2,000,000.00	-	Rental of Equipmen

Contract ID No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
72	Supply and Delivery of seat covers and floor matings for various Service Vehides and Equipment assigned at Albay 3rd DEO	Maintenance	NO	NP-53.9 - Small Value Procurement	August 10, 2022	August 14, 2022	September 11, 2022	September 15, 2022	GoP	500,000.00	500,000.00	-	seat covers and floor matings
73	Purchase of one (1) unit Self-loading Truck for use to convey various equipment and for emergency purposes	Maintenance	NO	Competitive Bidding	July 23, 2022	August 12, 2022	September 9, 2022	September 13, 2022	GoP	5,600,000.00	5,600,000.00	-	Self-loading Truck

Prepared by:

IRENE R. ARIVALO
Head, BAC Secretariat

Checked by:

EDDIE A. HERNANDEZ
BAC Chairperson

Submitted by:

NANCY D. SOLOIRAS
Assistant District Engineer

Approved:

SALOME M. SARTILLO
District Engineer