




Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**MASBATE 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
 REGIONAL OFFICE V  
 Masbate City

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2022** (for Consulting Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	22CSFI01 Consulting Services for the Sub-Soil Investigation for the Construction of New Permanent Bridge, Replacement of Permanent Weak Bridge and Widening of Permanent Bridges, Buray Br. along Jct. Tawad – Balud Rd., Cabuluan Br. along Jct. Tawad – Balud Rd., Looc Br. along Jct. Tawad – Balud Rd. Cabuluan Br.1 along Jct. Milagros – Baleno – Lagta Rd., Maingaran Br.2 (B00087MT) along Masbate – Milagros Rd., Maingaran Br. (B00008MT) along Masbate – Milagros Rd., and Bon-Bon Bridge (B00090MT) along Jct. Milagros – Baleno – Lagta Rd., Mobo, Milagros, Aroroy, Mandaon and Masbate City	Planning and Design Section	No	Competitive Bidding	05/26/2022 - 06/01/2022	07/11/2022	09/01/2022	09/10/2022	GoP	2,460,000.00	-	2,460,000.00	Sub-Soil Investigaton

Prepared by:

  
**DONALD L. ARGUELLES**  
 OIC-Head, Procurement Unit

Recommending Approval:

  
**MARIA ARRA PAZ G. SELLAR**  
 Chief, Construction Section  
 BAC, Chairman

Approved by:

  
**SIMON N. ARIAS**  
 District Engineer