



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
J. Gonzales St., Barangay 4, Tanauan City

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Batangas III District Engineering Office) Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/IU/ End-User	Is This Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DC0002 BP00505552LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Manila-Batangas Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/26/2020 11/2/2020	10/26/2020 11/17/2020	6/3/2021	6/7/2021	GoP	40,037,900.00		40,037,900.00	Asphalt Overlay with Correction L = 3.764 lane km.
21DC0003 BP00505060LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Lipa-Balete Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/26/2020 11/2/2020	10/26/2020 11/17/2020	1/21/2021	1/28/2021	GoP	29,400,000.00		29,400,000.00	Road Widening with Drainage and Slope Protection L = 1.084 lane km.
21DC0004 BP00505551LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Manila-Batangas Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/26/2020 11/2/2020	10/26/2020 11/17/2020	6/3/2021	6/7/2021	GoP	20,070,400.00		20,070,400.00	Asphalt Overlay L = 2.188 lane km.
21DC0006 BP00505553LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/26/2020 11/2/2020	10/26/2020 11/17/2020	1/21/2021	1/28/2021	GoP	9,800,000.00		9,800,000.00	Reconstruction of Road L = 0.704 lane km.
21DC0008 BP00505061LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Talisay-Laurel-Aaconillo Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	6/3/2021	6/7/2021	GoP	39,200,000.00		39,200,000.00	Road Widening with Drainage and Slope Protection L = 2.112 lane km.
21DC0009 BP00505059LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Lipa City - Alaminos Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	5/7/2021	5/11/2021	GoP	31,360,000.00		31,360,000.00	Road Widening with Drainage and Slope Protection L = 1.136 lane km.
21DC0010 BP00505058LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Secondary Roads, Tanauan-Talisay-Tagaytay Rd	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	1/27/2021	2/3/2021	GoP	14,700,000.00		14,700,000.00	Road Widening with Drainage and Slope Protection L = 0.636 lane km.
21DC0011 BP00505338LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Daang Maharlika (LZ)	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	6/18/2021	6/22/2021	GoP	9,800,000.00		9,800,000.00	Construction of Drainage Structure L = 358.00 linear meters
21DC0012 BP00544693LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	3/22/2021	3/25/2021	GoP	12,870,000.00		12,870,000.00	Asphalt Overlay a. Natatas = 0.434 lane km. b. Banjo West = 0.586 lane km. c. Poblacion 3 = 0.572 lane km. d. Ambulona = 0.731 lane km.
21DC0013 BP00544698LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	3/22/2021	3/25/2021	GoP	9,900,000.00		9,900,000.00	Asphalt Overlay a. Brgy. 1 = 0.545 lane km. b. Brgy. 2 = 0.440 lane km. c. Brgy. 3 = 0.620 lane km. d. Brgy. 4 = 0.260 lane km.
21DC0014 BP00544700LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	3/22/2021	3/25/2021	GoP	7,920,000.00		7,920,000.00	Construction/Rehabilitation of Local Roads a. San Agustin = 0.384 lane km. b. San Antonio = 0.312 lane km. c. San Francisco = 0.198 lane km. d. San Bartolome = 0.152 lane km. e. San Miguel = 0.142 lane km. f. San Roque = 0.190 lane km. g. Sta. Elena = 0.176 lane km.
21DC0015 BP00544678LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	3/22/2021	3/25/2021	GoP	7,425,000.00		7,425,000.00	a. San Sebastian Construction of Local Road; L = 0.444 lane km. b. Sala = Rehabilitation of Local Roads; L = 0.532 lane km. c. Magapi = Rehabilitation of Local Roads; L = 0.297 lane km. d. Looc = Rehabilitation of Local Roads; L = 0.302 lane km.
21DC0016 BP00544678LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in the Municipality of Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	2/23/2021	3/8/2021	GoP	6,930,000.00		6,930,000.00	Asphalt Overlay Brgy. 2 = 0.593 lane km.
21DC0017 BP00544685LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	3/22/2021	3/25/2021	GoP	5,940,000.00		5,940,000.00	a. San Gregorio Rehabilitation of Local Roads; L = 0.258 lane km. b. San Pioquinto Rehabilitation of Local Roads; L = 0.318 lane km. c. San Fernando Construction of Local Roads; L = 0.232 lane km.
21DC0018 BP00544687LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in the Municipality of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	2/23/2021	3/8/2021	GoP	4,950,000.00		4,950,000.00	Asphalt Overlay Loob = 1.15 lane km.
21DC0019 BP00544691LZ-CW1	LOCAL PROGRAM, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads (asphalt overlay) in the Municipality of Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	10/30/2020 11/6/2020	10/30/2020 11/20/2020	2/23/2021	3/8/2021	GoP	4,950,000.00		4,950,000.00	Asphalt Overlay Barangays Zone 6, Zone 7 and Zone 8 L = 1.152 lane km.
21DC0020 BP00531880LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Dingin Road leading to Binukalan Shrine, Poblacion West, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 12/2/2020	11/25/2020 12/15/2020	3/30/2021	4/5/2021	GoP	19,600,000.00		19,600,000.00	Road Widening L = 1.8064 lane km.

21DC0021 BP00531878LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, As-is-Niyugan Ecotourism Road leading to Laurel Tourism Sports and Taal Volcano, Brgy. As-is Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	3/30/2021	4/5/2021	GoP	19,600,000.00		19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations L= 0.656 lane km.
21DC0022 BP00531881LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, San Pedro-Sta.Cruz Ecotourism Road leading to National Shrine of St. Padre Pio, Sta. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	3/30/2021	4/5/2021	GoP	19,600,000.00		19,600,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations L= 1.174 lane km.
21DC0023 BP00547652LZ-CW1	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Construction/ Improvement of San Felipe Water Supply System, Brgy. San Felipe, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	1/28/2021	2/4/2021	GoP	9,900,000.00		9,900,000.00	Construction of Water Supply System
21DC0024 BP00547559LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction of Road, Barangay San Jose, Santo Tomas City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	9,900,000.00		9,900,000.00	Construction of Road L = 1.44 lane km.
21DC0025 BP00547558LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation/ Improvement of Barangay Poblacion I to Barangay Irukan Road, Santa Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/23/2021	3/8/2021	GoP	9,900,000.00		9,900,000.00	Rehabilitation/Improvement of Road Drainage at both sides = L = 278 lm. Road Component = L = 0.04 lane km.
21DC0026 BP00545562LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (New Municipal Building), Brgy. Tumawag, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	1/28/2021	2/4/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
21DC0027 BP00544865LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Concreting of Road, Santa Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	7,840,000.00		7,840,000.00	Concreting of Road L = 0.661 lane km.
21DC0028 BP00544696LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in Tanauan, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	3/22/2021	3/25/2021	GoP	5,940,000.00		5,940,000.00	Construction/Rehabilitation of Local Roads L = 0.661 lane km.
21DC0030 BP00544676LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	3/22/2021	3/25/2021	GoP	4,950,000.00		4,950,000.00	Concreting of Roads a. Brgy. San Jacinto Section 1: 0.23 lane km. Section 2: 0.136 lane km b. Brgy. Sta. Cruz: 0.166 lane km c. Brgy. Pansipit Section 1: 0.062 lane km. Section 2: 0.02 lane km. Section 3: 0.02 lane km. Section 4: 0.03 lane km. Section 5: 0.026 lane km. Section 6: 0.2 lane km.
21DC0031 BP00545933LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Poblacion 3, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Roads L = 0.088 lane km.
21DC0032 BP00545929LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Balaklong, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Roads L = 0.163 lane km.
21DC0033 BP00545928LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay 4, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Roads L = 0.204 lane km.
21DC0034 BP00546278LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Gregorio, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Roads L = 0.308 lane km.
21DC0035 BP00546277LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Sta. Maria, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/25/2020 - 12/2/2020	11/25/2020 - 12/15/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Roads L = 0.304 lane km.
21DC0036 BP00531884LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential (Sta. Teresita Section), Sta. Teresita, Batangas, Package II	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	3/30/2021	4/5/2021	GoP	29,400,000.00		29,400,000.00	Construction/Improvement OF Access Road L = 0.968 lane km.
21DC0037 BP00547560LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction of Santa Teresita Circumferential Road (Phase 1), Santa Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	4/15/2021	4/21/2021	GoP	24,750,000.00		24,750,000.00	Construction of Santa Teresita Circumferential Road (Phase 1) L = 0.832 lane km.
21DC0038 BP00545564LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Main Building - Phase 2), Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	1/28/2021	2/4/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
21DC0039 BP00545565LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Office - Extension Building), Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	1/28/2021	2/4/2021	GoP	9,405,000.00		9,405,000.00	Construction of Multi-Purpose Building
21DC0040 BP00544682LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	3/22/2021	3/25/2021	GoP	7,920,270.00		7,920,270.00	a. Niyugan - Rehabilitation of Local Road L = 0.288 lane km. b. Poblacion 5 - Construction of Local Road L = 0.208 lane km. c. Gulod - Rehabilitation of Road L = 0.462 lane km.
21DC0041 BP00546292LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of local Roads in Barangay Darasa, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	2,970,000.00		2,970,000.00	
21DC0043 BP00546284LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Sampaloc, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Road L = 0.1802 lane km.
21DC0044 BP00545926LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Malabanan, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.200 lane km.
21DC0045 BP00545927LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Solis, Balete, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.174 lane km.

21DC0046 BP00546285LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Zone 2, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.1542 lane km.
21DC0047 BP00546286LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Zone 3, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.1542 lane km.
21DC0048 BP00546287LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Zone 4, Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/15/2021	2/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.1542 lane km.
21DC0049 BP00546279LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bulihan, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.196 lane km.
21DC0050 BP00546282LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Pedro, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.124 lane km.
21DC0051 BP00545938LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Mabini, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.112 lane km.
21DC0052 BP00546291LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Banjo East, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.131 lane km.
21DC0053 BP00546301LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Ulanga, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.192 lane km.
21DC0054 BP00546283LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Antonio, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.1536 lane km.
21DC0055 BP00545935LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Joaquin, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.342 lane km.
21DC0056 BP00546300LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Talaga, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.080 lane km.
21DC0057 BP00545936LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bilog-Bilog, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/26/2020 - 12/3/2020	11/26/2020 - 12/17/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.214 lane km.
21DC0059 BP00531883LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (Baleta Section), Baleta, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	3/30/2021	4/5/2021	GoP	29,400,000.00		29,400,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations L = 0.420 lane km.
21DC0060 BP00531882LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal Lake Circumferential Road (San Nicolas Section), San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	3/30/2021	4/5/2021	GoP	29,400,000.00		29,400,000.00	Road Rehabilitation/Widening with Slope Protection L = 0.336 lane km.
21DC0061 BP00545572LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. District IV, Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	1/28/2021	2/4/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0062 BP00545931LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Juan, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/18/2021	3/2/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Road L = 0.350 lane km.
21DC0063 BP00546293LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Gonzales, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/18/2021	3/2/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Road L = 297 lane km.
21DC0064 BP00546270LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Drainage System with Cover in Barangay Natatas, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	3/30/2021	4/5/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Drainage System with Cover L = 233.00 lm.
21DC0065 BP00545925LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Makina, Baleta, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.360 lane km.
21DC0066 BP00546274LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Poblacion, Baleta, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.242 lane km.
21DC0067 BP00546273LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Palsara, Baleta, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/18/2021	3/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.144 lane km.
21DC0068 BP00546296LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Pantay Bata, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.1894 lane km.
21DC0069 BP00545930LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bilucao, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.256 lane km.

21DC0070 BP00546280LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Poblacion, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.136 lane km.
21DC0071 BP00546281LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Isidro, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.240 lane km.
21DC0072 BP00546295LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Maugat, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.221 lane km.
21DC0073 BP00545937LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Cale, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.1648 lane km.
21DC0074 BP00546288LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay 3, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.139 lane km.
21DC0075 BP00546290LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Bagbag, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.142 lane km.
21DC0076 BP00546294LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Hidalgo, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.164 lane km.
21DC0077 BP00546298LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay 4, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.195 lane km.
21DC0078 BP00545923LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures / Facilities - Local Infrastructure Program, Rehabilitation of Drainage System (Canal) in Barangay Wawa, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	2/23/2021	3/8/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 113.00 lm.
21DC0079 BP00546311LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Emmanuel, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0080 BP00545952LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Sta. Elena, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	11/27/2020 - 12/4/2020	11/27/2020 - 12/22/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0081 BP00525452LZ-CW1	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structures along San Juan River, Tanauan - Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	3/30/2021	4/5/2021	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structures L = 516.00 lm.
21DC0082 BP00547557LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Construction of Local Road, Sitio Libis Kanluran, Barangay Muzon II, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	2/22/2021	3/4/2021	GoP	9,900,000.00		9,900,000.00	Construction of Road L = 1.94 lane km.
21DC0083 BP00544861LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Multi-Purpose Building (Municipal Hall) in Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	2,450,000.00		2,450,000.00	Improvement of Multi-Purpose Building
21DC0084 BP00545960LZ-CW1	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Rehabilitation of Water System in Barangay Bugaan West, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/29/2021 - 2/5/2021	1/29/2021 - 2/18/2021	4/14/2021	4/21/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
21DC0085 BP00546979LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Construction/Rehabilitation of Roads in Barangay Sinturan, San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	2/23/2021	3/8/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Local Road L = 0.287 lane km.
21DC0086 BP00546304LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bagong Sikat, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
21DC0087 BP00545922LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Drainage System (Canal) in Barangay 7, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	2/23/2021	3/8/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Drainage System (Canal)
21DC0089 BP00545959LZ-CW1	Local Program, Water Management Facilities - Water Supply – Local Infrastructure Program, Rehabilitation of Water System in Barangay Don Juan, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Water System
21DC0091 BP00546275LZ-CW1	Local Program, Local Roads and Bridges - Local Roads – Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Balagbag, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	2/22/2021	3/4/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Local Road L = 0.274 lane km.

21DC0092 BP00546319LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Cuta East, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building, Covered Court
21DC0093 BP00545942LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Poblacion East, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0094 BP00546306LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Guitna, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0095 BP00546309LZ-CW1	Local Program, Buildings and Other Structures – Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay San Juan, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0096 BP00546322LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay San Rafael, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0097 BP00546289LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Ambulong, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Road L = 0.086 lane km.
21DC0098 BP00545924LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Jose, Alitagtag, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	2/22/2021	3/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Road L = 1.775 lane km.
21DC0099 BP00545958LZ-CW1	Local Program, Water Management Facilities - Water Supply - Rehabilitation of Water System in Barangay Dalpit East, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	1/28/2021	2/4/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Water Supply System
21DC0100 BP00506058LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Construction of By-Pass and Diversion Roads, Malvar - Sto. Tomas Div. Road, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	4/15/2021	4/21/2021	GoP	52,890,685.00		52,890,685.00	Construction of Concrete Road with Drainage Structure L = 2.70 lane km
21DC0101 BP00548305LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - National Building Program, Rehabilitation and Improvement of Batangas 3rd DEO, Trapiche and Barangay 4, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	3/5/2021	3/12/2021	GoP	23,520,000.00		23,520,000.00	Improvement of Multi-Purpose Building
21DC0102 BP00531879LZ-CW1	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bugaan - Gulod - Buso-Buso Road leading to Taal Lake Circumferential, Brgy. Gulod, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/3/2020 - 12/10/2020	12/3/2020 - 12/23/2020	3/30/2021	4/5/2021	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road L = 0.992 lane km
21DC0103 BP00525459LZ-CW1	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Pansipit River, Agoncillo-San Nicolas, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	2/22/2021	3/4/2021	GoP	67,550,000.00		67,550,000.00	Construction of Riverbank Protection along Pansipit River L = 619.00 lm.
21DC0104 BP00545560LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Municipal Hall) in Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	3/15/2021	3/22/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Municipal Hall)
21DC0105 BP00544689LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Roads in the Municipality of Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	3/22/2021	3/25/2021	GoP	4,950,000.00		4,950,000.00	a. Cuta East, Construction of Road b. Sinipian, Rehabilitation of Road c. Pacifico, Rehabilitation of Road d. Irukan, Construction of Road a. L = 0.154 lane km. b. L = 0.112 lane km. c. L = 0.254 lane km. d. L = 0.186 lane km.
21DC0106 BP00544713LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Talisay, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	3/22/2021	3/25/2021	GoP	4,950,000.00		4,950,000.00	a. Aya, Rehabilitation of Multi-Purpose Building b. Calocan, Rehabilitation of Multi-Purpose Building c. Balas, Rehabilitation of Multi-Purpose Building d. Miranda, Construction of Multi-Purpose Building e. Zone 6, Rehabilitation of Multi-Purpose Building
21DC0108 BP00546271LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Drainage System with Cover in Barangay Trapiche, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	2/23/2021	3/8/2021	GoP	2,475,000.00		2,475,000.00	Rehabilitation of Drainage System with Cover L = 194.00 lm.
21DC0109 BP00545939LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-Purpose Building in Brgy. San Teodoro, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	4/5/2021	4/12/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0110 BP00545948LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bagong Pook, Malvar, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	2/23/2021	3/8/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building

21DC0111 BP00545940LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Subic Ibaba, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	2/23/2021	3/8/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Basketball Court
21DC0112 BP00545949LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bubuyan, Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	2/23/2021	3/8/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0113 BP00546272LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay Pansipit, Agoncillo, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/19/2021	2/23/2021	3/8/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Road L = 0.139 lane k.
21DC0114 BP00544672LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Flood Control Structures in Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	3/25/2021	3/30/2021	GoP	5,940,000.00		5,940,000.00	Construction/Rehabilitation of Flood Control Structures a. Barangay 7 Section 1 = 68.0 Im. Section 2 = 210.0 Im. B. Darasa = 125.0 Im. C. Sambat Section 1 = 55.0 Im. Section 2 = 134.0 Im.
21DC0115 BP00544670LZ-CW1	Local Program, Flood Control and Drainage - Drainage/Protection Works - Local Infrastructure Program, Construction/Rehabilitation of Rip-rap in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	3/25/2021	3/30/2021	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Rip-rap a. Poblacion 1 = 35.0 Im. b. Poblacion 2 = 95.0 Im. c. Balaklong = 78.0 Im.
21DC0117 BP00545947LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bugaan East, Laurel, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	2/23/2021	3/8/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
21DC0118 BP00546320LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Cuta West, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	2/23/2021	3/8/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0119 BP00546302LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Banjo West, Tanauan City, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0120 BP00546317LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Upa, Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0121 BP00546310LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay 6, Cuenca, Batangas	Batangas 3rd District Engineering Office	Yes	Competitive Bidding	12/28/2020 - 1/4/2021	12/28/2020 - 1/21/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0123 BP00545571LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. San Gabriel, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0124 BP00545568LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Concordia, Alitagtag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0125 BP00546975LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building at Barangay Calayaan, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
21DC0126 BP00545946LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-purpose Building in Brgy. Dita, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	4/5/2021	4/12/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0127 BP00546326LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Tinurik, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0128 BP00546316LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Manggahan, Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0129 BP00546313LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Senior Citizen's Building) in Barangay Poblacion 2, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0130 BP00545956LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Montana, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0131 BP00545945LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bungahan, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0132 BP00546276LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Isidro, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/5/2021 - 1/12/2021	1/5/2021 - 1/26/2021	2/24/2021	3/10/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Road L = 0.316 lane km.

21DC0133 BP00531885LZ-CW1	Convergence and Special Support Program, Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Taal lake Circumferential Road (Viaduct - Phase V), Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/7/2021 - 1/14/2021	1/7/2021 - 1/28/2021	3/30/2021	4/5/2021	GoP	75,157,095.00		75,157,095.00	Construction of Bridge Area = 1,112.40 square meters
21DC0134 BP00544671LZ-CW1	Local Program, Flood Control and Drainage - Drainage/Protection Works - Local Infrastructure Program, Construction/Rehabilitation of Rip-rap in the Municipality of Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/7/2021 - 1/14/2021	1/7/2021 - 1/28/2021	3/25/2021	3/30/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Rip-rap a. Buco, L = 70.0 Im. B. Leynes, L = 46.0 Im. C. Tumaway, L = 110.0 Im. D. Banga, L = 77.0 Im. E. Quiling, L = 74.0 Im.
21DC0135 BP00545574LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calumala, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/7/2021 - 1/14/2021	1/7/2021 - 1/28/2021	2/24/2021	3/10/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0137 BP00546312LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building (Placido Amo Covered Court) in Barangay Bugaan East, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/7/2021 - 1/14/2021	1/7/2021 - 1/28/2021	2/24/2021	3/10/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
21DC0138 BP00544709LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/25/2021	3/30/2021	GoP	9,405,000.00		9,405,000.00	Construction/Rehabilitation of Multi-Purpose Buildings
21DC0139 BP00544707LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/25/2021	3/30/2021	GoP	6,930,000.00		6,930,000.00	Construction/Rehabilitation of Multi-Purpose Buildings
21DC0140 BP00544716LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/25/2021	3/30/2021	GoP	5,940,000.00		5,940,000.00	Construction/Rehabilitation of Multi-Purpose Buildings
21DC0141 BP00545569LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Central School, Brgy. Poblacion, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0142 BP00546972LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court), Central School, Poblacion 1, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0143 BP00546971LZ-CW1	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting/Rehabilitation of Road in Barangay Paligawan, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	1,980,000.00		1,980,000.00	Concreting/Rehabilitation of Road 1st Section = 0.152 lane km. 2nd Section = 0.194 lane km.
21DC0144 BP00545920LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Riprap in Barangay Looc, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Riprap 107.00 Im.
21DC0145 BP00545921LZ-CW1	Local Program, Flood Control and Drainage - Flood Control Structures/Facilities - Local Infrastructure Program, Rehabilitation of Riprap in Barangay Sampalocan, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Riprap 107.00 Im.
21DC0146 BP00546303LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Adia, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0147 BP00545943LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Senior Citizens Building) in Barangay 5, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0148 BP00546325LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Sambat, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/12/2021 - 1/19/2021	1/12/2021 - 2/2/2021	3/11/2021	3/15/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0149	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Concreting/Repair/Rehabilitation of Road, Brgys. San Rafael-Santiago, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	4/5/2021	4/12/2021	GoP	4,950,000.00		4,950,000.00	Concreting/Repair/Rehabilitation of Road L = 0.606 lane km.
21DC0150	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Repair/Rehabilitation of Water System in Brgy. Lumang Lipa, Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	4/5/2021	4/12/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Water Supply System
21DC0151 BP00546324LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Pagaspas, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	3/11/2021	3/15/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
21DC0152 BP00545953LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Zone 5, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	3/11/2021	3/15/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
21DC0153 BP00545951LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Poblacion 4, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/19/2021 - 1/26/2021	1/19/2021 - 2/9/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

21DC0154 BP00544710LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/26/2021 - 2/2/2021	1/26/2021 - 2/16/2021	3/25/2021	3/30/2021	GoP	6,435,000.00		6,435,000.00	Construction/Rehabilitation of Multi-Purpose Buildings a. Lumang Lipa b. Nangkaan c. Barangay 3, d. Barangay 2, e. Barangay 1
21DC0155	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0067+847-K0067+991	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/26/2021 - 2/2/2021	1/26/2021 - 2/16/2021	5/7/2021	5/11/2021	GoP	5,813,360.00		5,813,360.00	Asphalt Overlay L = 0.576 lane km.
21DC0156 BP00545955LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Malaking Pulo, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/26/2021 - 2/2/2021	1/26/2021 - 2/16/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0157	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0059+054-K0059+392, K0059+417-K0059+485, K0059+832-K0060+078	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/29/2021 - 2/5/2021	1/29/2021 - 2/18/2021	4/14/2021	4/21/2021	GoP	43,120,000.00		43,120,000.00	Asphalt Overlay L = 3.025 lane km.
21DC0158 BP00549179LZ-CW1	Local Program, Flood Control and Drainage - Drainage/Protection Works - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation of Slope Protection along Talisay-Laurel-Agoncillo Road, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/29/2021 - 2/5/2021	1/29/2021 - 2/18/2021	3/15/2021	3/23/2021	GoP	16,464,000.00		16,464,000.00	Rehabilitation of Slope Protection L = 130.6 Im.
21DC0159	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LZ) - K0058+936-K0059+054	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/29/2021 - 2/5/2021	1/29/2021 - 2/18/2021	5/7/2021	5/11/2021	GoP	13,245,680.00		13,245,680.00	Asphalt Overlay L = 0.912 lane km.
21DC0160 BP00544718LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in Sto. Tomas City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	1/29/2021 - 2/5/2021	1/29/2021 - 2/18/2021	3/25/2021	3/30/2021	GoP	7,425,000.00		7,425,000.00	Construction/Rehabilitation of Multi-Purpose Buildings a. San Pedro, b. Sta. Clara, c. San Isidro Sur, d. Barangay 3, e. Barangay 1, f. Barangay 2, g. San Felix, h. San Jose
21DC0161	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0096 +544 - K0096 + 613, K0096 + 613 - K0096 + 663, K0096 + 663 - K0096 + 687, K0097 + 588 - K0097 + 601, K00100 + 545 - K0100 + 580, K0100 + 804 - K0100 + 837, K0100 + 837 - K0101 + 000, K0101 + 000 - K0101 + 057, K0101 + 198 - K0101 + 258	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/2/2021 - 2/9/2021	2/2/2021 - 2/23/2021	4/19/2021	4/26/2021	GoP	14,700,000.00		14,700,000.00	Construction of Road Slope Protection Structure A = 2,878.50 square meters
21DC0162 BP00546321LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay San Isidro Sur, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/2/2021 - 2/9/2021	2/2/2021 - 2/23/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0163	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Repair/Rehabilitation of Multi-Purpose Buildings in the Municipality of Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	20,295,000.00		20,295,000.00	Construction/Repair/Rehabilitation of Multi-Purpose Buildings
21DC0164	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation/Improvement of Barangay Road at Brgy. Pacifico, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	14,850,000.00		14,850,000.00	Rehabilitation/Improvement of Barangay Road L = 0.740 lane km.
21DC0165	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Road (Asphalt Overlay), Brgy. Banjo East, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	12,375,000.00		12,375,000.00	Construction/Rehabilitation of Local Road (Asphalt Overlay) L = 1.85 lane km.
21DC0166	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Construction/Rehabilitation of Local Road (Asphalt Overlay), Brgy. 4, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	12,375,000.00		12,375,000.00	Construction/Rehabilitation of Local Road (Asphalt Overlay) L = 1.234 lane km.
21DC0167	Local Program, Local Roads and Bridges - Local Roads - Local Infrastructure Program, Rehabilitation of Local Roads (Asphalt Overlay) Barangay Banjo East, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Local Road (Asphalt Overlay) Net Length : L = 1.738 lane km.
21DC0168 BP00544704LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Alitagtag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	3/30/2021	GoP	8,415,000.00		8,415,000.00	Construction/Rehabilitation of Multi-Purpose Buildings
21DC0169	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Municipal Hall), Poblacion, Agoncillo, Batangas, (Phase 3)	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21DC0170	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. 1 Poblacion, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0171 BP00546305LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bilibinwang, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
21DC0172	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Repair/Rehabilitation of Water System in Brgy. San Pablo, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Water Supply System

21DC0173	Local Program, Flood Control and Drainage - Drainage/Protection Works - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Rehabilitation of Slope Protection along Talisay-Laurel-Agoncillo Road, Phase 2, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Slope Protection A = 190 sq.m.
21DC0174 BP00545934LZ-CW1	Local Program, Local Roads and Bridges - Local Roads -Local Infrastructure Program, Rehabilitation of Local Roads in Barangay San Fernando, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Road L = 0.206 lane km.
21DC0175 BP00546297LZ-CW1	Local Program, Local Roads and Bridges - Local Roads -Local Infrastructure Program, Rehabilitation of local roads in Barangay Pantay Matanda, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Local Road L = 0.132 lane km.
21DC0176 BP00546307LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-Purpose Building in Barangay Dalipit East, Alitagtag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0177 BP00546302LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Repair/Rehabilitation of Multi-Purpose Building in Brgy. Banjo West, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/25/2021	4/1/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0178 BP00545954LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Bañadero, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0179 BP00545957LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Sulpoc, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/9/2021 - 2/16/2021	2/9/2021 - 3/2/2021	3/15/2021	3/23/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0180	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Construction/Rehabilitation/Improvement of Water Supply System, Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/1/2021	4/8/2021	GoP	9,900,000.00		9,900,000.00	Construction of Water Supply System
21DC0181 BP00545561LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court and Evacuation Center), Barangay As is, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/1/2021	4/8/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
21DC0182 BP00544708LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	3/25/2021	3/30/2021	GoP	7,920,000.00		7,920,000.00	Rehabilitation of Multi-Purpose Building
21DC0183	Local Program, Flood Control and Drainage - Drainage/Protection Works - Local Infrastructure Program, Construction/Rehabilitation of Flood Control and Drainage Structures, Brgy. Aya, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/1/2021	4/8/2021	GoP	4,950,000.00		4,950,000.00	Construction/Rehabilitation of Flood Control and Drainage Structures L = 534.00 lm.
21DC0184 BP00545558LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose / Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building, Brgy. Buco, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/15/2021	4/21/2021	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
21DC0185 BP00546314LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Ticub, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/15/2021	4/21/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
21DC0186 BP00545944LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay 8, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/26/2021	4/29/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0187 BP00545941LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Muzon 2, Alitagtag, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/15/2021	4/21/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0188 BP00546323LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay 5, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/15/2021	4/21/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0189 BP00546315LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Calingatan, Mataasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/16/2021 - 2/23/2021	2/16/2021 - 3/2/2021	4/15/2021	4/21/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0190 BP00505061LZ-CW1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System, Network Development - Road Widening - Tertiary Roads, Talisay-Laurel-Agoncillo Rd - K0089 + 535 - K0089 + 631, K0089 + 657 - K0089 + 714, K0090 + 310 - K0090 + 343, K0090 + 714 - K0090 + 779, K0090 + 779 - K0090 + 1123, K0090 + 1153 - K0091 + 019, K0094 + 402 - K0094 + 402 - K0094 + 923	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/2/2021	4/15/2021	GoP	36,750,000.00		36,750,000.00	Road Widening L = 2.444 lane km.
21DC0191	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Municipal Building), Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/2/2021	4/15/2021	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
21DC0192	Local Program, Buildings and Other Structures, Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building at New Town Baleta, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/2/2021	4/15/2021	GoP	24,750,000.00		24,750,000.00	Construction of Multi-Purpose Building

21DC0193	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Legislative Building), Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/2/2021	4/15/2021	GoP	19,800,000.00		19,800,000.00	Construction of Multi-Purpose Building
21DC0194 BP00546318LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building (Municipal Building), in the Municipality of San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/26/2021	4/29/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
21DC0195 BP00547066LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Looc, Balete, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/19/2021	4/22/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0196 BP00545566LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, (Legislative Building) at Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/19/2021	4/22/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0197 BP00547160LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, (Covered Court) Barangay San Francisco, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/19/2021	4/22/2021	GoP	2,970,000.00		2,970,000.00	Construction(Completion) of Multi-Purpose Building
21DC0198	Local Program, Water Management Facilities - Water Supply - Local Infrastructure Program, Repair/Rehabilitation of Water System in Brgy. Poblacion 3, Talisay, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/23/2021 - 3/2/2021	2/23/2021 - 3/16/2021	4/2/2021	4/15/2021	GoP	1,485,000.00		1,485,000.00	Repair/Rehabilitation of Water System
21DC0199 R.A. No. 11519 and NBC No. 585 dated 1/26/2021	Concreting of Brgy. Buso-Buso FMR, Brgy. Buso-Buso, Laurel, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2021 - 3/5/2021	2/26/2021 - 3/18/2021	3/25/2021	3/29/2021	GoP	9,950,000.00		9,950,000.00	Concreting of Road L = 1.088 lane km.
21DC0200 R.A. No. 11519 and NBC No. 585 dated 1/26/2021	Concreting of Brgy. Bilibinwang FMR, Brgy. Bilibinwang, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2021 - 3/5/2021	2/26/2021 - 3/18/2021	3/25/2021	3/29/2021	GoP	9,950,000.00		9,950,000.00	Concreting of Road L = 1.572 lane km.
21DC0201 R.A. No. 11519 and NBC No. 585 dated 1/26/2021	Concreting of Brgy. Banyaga FMR, Brgy. Banyaga, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	2/26/2021 - 3/5/2021	2/26/2021 - 3/18/2021	3/25/2021	3/29/2021	GoP	9,950,000.00		9,950,000.00	Concreting of Road L = 1.032 lane km.
21DC0202 BP00546608LZ-CW1	Local Program, Buildings and Other Structures- Multipurpose/Facilities, Local Infrastructure Program, Construction of Multi-Purpose Building, (Health Center including Site Development), Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/2/2021 - 3/9/2021	3/2/2021 - 3/23/2021	4/26/2021	4/29/2021	GoP	19,800,000.00		19,800,000.00	Construction (Completion) of Multi-Purpose Building
21DC0203	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Cruz, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/2/2021 - 3/9/2021	3/2/2021 - 3/23/2021	4/15/2021	4/22/2021	GoP	9,900,000.00		9,900,000.00	Construction (Completion) of Multi-Purpose Building
21DC0204 BP00545567LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Bangin, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/2/2021 - 3/9/2021	3/2/2021 - 3/23/2021	4/26/2021	4/29/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0205	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Completion of Municipal Building, Matasnakahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/26/2021	GoP	24,750,000.00		24,750,000.00	Completion of Multi-Purpose Building
21DC0206	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Completion of Multi-Purpose Building, San Pedro, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/26/2021	GoP	9,900,000.00		9,900,000.00	Construction/Completion of Multi-Purpose Building
21DC0207	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (PNP Building), Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/26/2021	GoP	9,900,000.00		9,900,000.00	Construction/Completion of Multi-Purpose Building (PNP Building)
21DC0208	Local Program, Buildings and Other Structures-Multipurpose/Facilities, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. San Pioquinto, Malvar, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/26/2021	4/29/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
21DC0209	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Barangay Health Center), Brgy. Sta. Teresita, Sto. Tomas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/26/2021	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building (Barangay Health Center)
21DC0210	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Phase 2) in Barangay Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/26/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
21DC0211	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/22/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
21DC0212	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 - 3/12/2021	3/5/2021 - 3/25/2021	4/19/2021	4/22/2021	GoP	2,970,000.00		2,970,000.00	Construction/Rehabilitation of Multi-Purpose Building

21DC0213 BP00546974LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Covered Court) Building at Barangay Sampa, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/5/2021 3/12/2021	3/5/2021 3/25/2021	4/19/2021	4/22/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court)
21DC0214	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Building in Barangay Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/16/2021 3/23/2021	3/16/2021 4/6/2021	4/30/2021	5/7/2021	GoP	39,600,000.00		39,600,000.00	Rehabilitation of Multi-Purpose Building
21DC0215	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction of Multi-Purpose Building (Public Market), Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/16/2021 3/23/2021	3/16/2021 4/6/2021	4/30/2021	5/7/2021	GoP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building
21DC0216	Local Program, Buildings And Other Structures - Multipurpose/Facilities - Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Multi-Purpose Building, Barangay Poblacion, San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/16/2021 3/23/2021	3/16/2021 4/6/2021	4/26/2021	4/29/2021	GoP	12,740,000.00		12,740,000.00	Rehabilitation of Multi-Purpose Building
21DC0217 BP00544711LZ-CW1	Local Program, Buildings And Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Construction/Rehabilitation of Multi-Purpose Buildings in the Municipality of San Nicolas, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/16/2021 3/23/2021	3/16/2021 4/6/2021	4/19/2021	4/22/2021	GoP	9,900,000.00		9,900,000.00	Rehabilitation of Multi-Purpose Building
21DC0218 BP00545950LZ-CW1	Local Program, Buildings and Other Structures - Multipurpose/Facilities - Local Infrastructure Program, Rehabilitation of Multi-Purpose Building in Barangay Buro, Sta. Teresita, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/16/2021 3/23/2021	3/16/2021 4/6/2021	4/19/2021	4/22/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
21DC0219	Concreting of Brgy. Lumang Lipa FMR, Brgy. Lumang Lipa, Mataas na Kahoy, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/16/2021 3/23/2021	3/16/2021 4/6/2021	4/12/2021	4/14/2021	GoP	9,950,000.00		9,950,000.00	Concreting of Road L = 1.046 lane km.
21DC0220 SR2021-03-006704 dated March 10, 2021	Repair/Maintenance of DPWH Building, Main Building, Batangas III District Engineering Office, Tanauan City, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/13/2021 4/20/2021	3/13/2021 5/4/2021	5/12/2021	5/17/2021	GoP	2,000,000.00		2,000,000.00	Repair/Maintenance of Building
21DC0221 SR2021-03-006704 dated March 22, 2021	Repair/Maintenance of Flood Control and Drainage Structures, Banay-Banay-Mojon Road Section, K0092+820 - K0092+853, Cuenca, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/13/2021 4/20/2021	3/13/2021 5/4/2021	5/12/2021	5/17/2021	GoP	2,000,000.00		2,000,000.00	Repair/Maintenance of Flood Control and Drainage Structures L = 33.0 Im.
21DC0222 SR2021-03-006704 dated March 22, 2021	Repair/Maintenance of Flood Control and Drainage Structures, Talisay-Laurel-Agoncillo Road, K0118+450 - K0118+470 and K0118 + 514 - K0118+560, Agoncillo, Batangas	Batangas 3rd District Engineering Office	No	Competitive Bidding	3/13/2021 4/20/2021	3/13/2021 5/4/2021	5/12/2021	5/17/2021	GoP	1,000,000.00		1,000,000.00	Repair/Maintenance of Flood Control and Drainage Structures L = 65.0 Im.


Submitted by:


AMELITA G. ABANILLA
BAC, Head Secretariat

Recommended by:


MARIVIC M. ROLDAN
BAC, Chairman

Approved by:


GIL B. AGGARI
Officer-in-Charge, Office of the District Engineer

DPWH Batangas III District Engineering Office Annual Procurement Plan for FY 2021 Goods and Services


[illegible]

	Common Janitorial Supplies									80,920.00	80,920.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 10, 2021	Mar. 03, 2021	Mar. 11, 2021	Mar. 17, 2021	GOP	42,120.00	42,120.00	-	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 10, 2021	Mar. 03, 2021	Mar. 11, 2021	Mar. 17, 2021	GOP	38,800.00	38,800.00	-	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	
	Office Equipment and Accessories									83,783.05	83,783.05	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 10, 2021	Mar. 03, 2021	Mar. 11, 2021	Mar. 17, 2021	GOP	24,253.05	24,253.05	-	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 10, 2021	Mar. 03, 2021	Mar. 11, 2021	Mar. 17, 2021	GOP	480.00	480.00	-	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 10, 2021	Mar. 03, 2021	Mar. 11, 2021	Mar. 17, 2021	GOP	58,650.00	58,650.00	-	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 10, 2021	Mar. 03, 2021	Mar. 11, 2021	Mar. 17, 2021	GOP	400.00	400.00	-	
	Office Supplies									4,472,165.00	0.00	4,472,165.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	1,642,965.00	-	1,642,965.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	433,150.00	-	433,150.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	1,195,150.00	-	1,195,150.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	1,200,900.00	-	1,200,900.00	
	Audio and visual presentation and composing equipment									4,000.00	0.00	4,000.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	4,000.00	-	4,000.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Photographic or filming or video equipment									274,100.00	274,100.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	204,100.00	204,100.00	-	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 12, 2021	Mar. 05, 2021	Mar. 15, 2021	Mar. 19, 2021	GOP	70,000.00	70,000.00	-	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	0.00	-	

	Cleaning Equipment and Supplies									90,350.00	0.00	90,350.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	56,825.00	-	56,825.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	33,525.00	-	33,525.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Paper Materials and Products									125,340.00	0.00	125,340.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	20,677.50	-	20,677.50	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	73,457.50	-	73,457.50	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	20,017.50	-	20,017.50	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	11,187.50	-	11,187.50	
	Lighting and fixtures and accessories									88,850.00	0.00	88,850.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	53,800.00	-	53,800.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	1,250.00	-	1,250.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	33,800.00	-	33,800.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Electrical equipment and components and supplies									143,700.00	0.00	143,700.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	83,050.00	-	83,050.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	17,600.00	-	17,600.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	25,450.00	-	25,450.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 15, 2021	Mar. 08, 2021	Mar. 16, 2021	Mar. 22, 2021	GOP	17,600.00	-	17,600.00	
	Computer Supplies									2,315,250.00	2,315,250.00	0.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	427,400.00	427,400.00	-	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	960,200.00	960,200.00	-	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	661,400.00	661,400.00	-	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	266,250.00	266,250.00	-	

	Common ICT Equipment									5,073,360.00	0.00	5,073,360.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	1,402,360.00	-	1,402,360.00	
	Second Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	1,700,000.00	-	1,700,000.00	
	Third Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	1,931,000.00	-	1,931,000.00	
	Fourth Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	40,000.00	-	40,000.00	
	OTHER SOFTWARE									350,000.00	0.00	350,000.00	
	First Quarter	Batangas III DEO	Yes	Shopping 52.1(b)	Feb. 17, 2021	Mar. 10, 2021	Mar. 18, 2021	Mar. 24, 2021	GOP	350,000.00	-	350,000.00	
	Second Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Third Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Fourth Quarter	Batangas III DEO	-	-	-	-	-	-	GOP	0.00	-	0.00	
	Consumables									3,476,484.00	0.00	3,476,484.00	
	First Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 19, 2021	Mar. 12, 2021	Mar. 22, 2021	Mar. 26, 2021	GOP	585,876.00	-	585,876.00	
	Second Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 19, 2021	Mar. 12, 2021	Mar. 22, 2021	Mar. 26, 2021	GOP	589,696.00	-	589,696.00	
	Third Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 19, 2021	Mar. 12, 2021	Mar. 22, 2021	Mar. 26, 2021	GOP	1,450,646.00	-	1,450,646.00	
	Fourth Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 19, 2021	Mar. 12, 2021	Mar. 22, 2021	Mar. 26, 2021	GOP	850,266.00	-	850,266.00	
	Other Categories									117,722,973.40	0.00	117,722,973.40	
	First Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 22, 2021	Mar. 15, 2021	Mar. 23, 2021	Mar. 29, 2021	GOP	108,524,079.40	-	108,524,079.40	
	Second Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 22, 2021	Mar. 15, 2021	Mar. 23, 2021	Mar. 29, 2021	GOP	7,796,294.00	-	7,796,294.00	
	Third Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 22, 2021	Mar. 15, 2021	Mar. 23, 2021	Mar. 29, 2021	GOP	996,000.00	-	996,000.00	
	Fourth Quarter	Batangas III DEO	Yes	Public Bidding	Feb. 22, 2021	Mar. 15, 2021	Mar. 23, 2021	Mar. 29, 2021	GOP	406,600.00	-	406,600.00	
TOTAL										146,516,038.31	2,754,053.05	143,761,985.26	


Submitted by:


AMELITA G. ABANILLA
 Engineer II
 Head, BAC Secretariat

Recommended by:


MARIVIC M. ROLDAN
 BAC Chairman

Approved by:


GIL B. AGGARI
 Officer-in-Charge, Office of the District Engineer



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS III DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 1. Gonzales St., Barangay 4, Tanauan City

(DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS-Batangas III District Engineering Office) Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/IU/ End-User	Is This Early Procurement?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
SR2021-03-007420 21CSD001	Consulting Services for the Conduct of Feasibility Study for the Proposed San Pedro-Sta Cruz Road	Batangas 3rd District Engineering Office	NO	Competitive Bidding	3/30/2021 - 4/6/2021	3/30/2021 - 5/4/2021	5/17/2021	5/24/2021	GoP	13,800,000.00		13,800,000.00	a. Produce an in-depth socio-economic profile of the study area, integrating among others the data population growth, spatial distribution, land use patterns and urban structures, and economic activities; b. Determine the Annual Average Daily Traffic (AADT) in major and adjoining road sections relevant to the project influence area, and assess the existing and future conditions of the relevant road network based on capacity and safety measurements such as Level of Service and other network performance parameters or factors; c. Establish trip patterns based on zones and/or existing and future land use in the study area and identify volume distribution in major and adjoining road sections during peak and non-peak hours; d. Establish Traffic Growth Rates (TGR) based on ecological factors such as population distribution, average income per family and product consumption per capita of the road influence area; e. Determine the soil profile at the project site as basis for the design; f. Identify possible geological and geotechnical hazards and recommend structural and non-structural measures to reduce the effects of these hazards; g. Produce a complete plan and profile of the project site that compliments the existing terrain; h. Determine the possible significant impacts of the project to the environment and provide appropriate mitigating measures to address these impacts; i. Identify the potential project affected persons/families with the estimated cost for right-of-way acquisition and proposed timetable; j. Ensure that the proposed projects at planning, implementation and maintenance and evaluation stages are gender-responsive; and k. Estimate the quantities and cost of each component of the project.
SR2021-03-007420 21CSD002	Consulting Services for the Conduct of Feasibility Study for the Proposed Laurel- Tamayo Diversion Road	Batangas 3rd District Engineering Office	NO	Competitive Bidding	3/30/2021 - 4/6/2021	3/30/2021 - 5/4/2021	5/17/2021	5/24/2021	GoP	12,300,000.00		12,300,000.00	a. Produce an in-depth socio-economic profile of the study area, integrating among others the data population growth, spatial distribution, land use patterns and urban structures, and economic activities; b. Determine the Annual Average Daily Traffic (AADT) in major and adjoining road sections relevant to the project influence area, and assess the existing and future conditions of the relevant road network based on capacity and safety measurements such as Level of Service and other network performance parameters or factors; c. Establish trip patterns based on zones and/or existing and future land use in the study area and identify volume distribution in major and adjoining road sections during peak and non-peak hours; d. Establish Traffic Growth Rates (TGR) based on ecological factors such as population distribution, average income per family and product consumption per capita of the road influence area; e. Determine the soil profile at the project site as basis for the design; f. Identify possible geological and geotechnical hazards and recommend structural and non-structural measures to reduce the effects of these hazards; g. Produce a complete plan and profile of the project site that compliments the existing terrain; h. Determine the possible significant impacts of the project to the environment and provide appropriate mitigating measures to address these impacts; i. Identify the potential project affected persons/families with the estimated cost for right-of-way acquisition and proposed timetable; j. Ensure that the proposed projects at planning, implementation and maintenance and evaluation stages are gender-responsive; and k. Estimate the quantities and cost of each component of the project.
SR2021-02-005388 21CSD003	Consulting Services for the Conduct of Geotechnical Investigation/Soil Exploration (1) Subic Ilaya (Sitio Manalao), Agoncillo Batangas - (Slope Protection Structures), (2) Pansipit River (Upstream) – (Flood Control Structures)	Batangas 3rd District Engineering Office	NO	Competitive Bidding	4/20/2021 - 4/27/2021	4/20/2021 - 5/25/2021	6/7/2021	6/14/2021	GoP	765,000.00		765,000.00	a. Identify areas with geological problems and difficulties, and water n=bearing stratum causing subsurface discharge, which could affect the stability of the structure; b. Collect geological information such as aerial photographs, satellite imagery, relevant geological study reports, documents and maps for the project areas; c. Undertake detailed soil investigation to each building site with the purpose of identifying types of sub-grade soils; d. Log and draw all boreholes in A1 size plans showing the thickness of each layer, the color, the type and visual description of each layer, the depth below the surface, the depth of water level (if encountered), and other significant data; e. Conduct laboratory tests and analysis on the samples taken such as Mechanical Analysis, Specific Gravity, Atterberg Limits, and Natural Moisture Content; and f. Classify soils in accordance with AASHTO M145.

SR2021-02-005388 21CSDD04	Consulting Services for the Conduct of Geotechnical Investigation/Soil Exploration (1) Bugaan East (Flood Control Structures); (2) Bugaan River (Flood Control Structures); (3) Malvar Bridge I; (4) Malvar Bridge II; (5) Pansipit Bridge; (6) Palsara Bridge; (7) PNP Building, Agoncillo Batangas (Multi-Purpose Building); (8) New Town, Balete Batangas (Multi-Purpose Building); (9) San Proquinto, Malvar Batangas (Multi-Purpose Building); (10) Health Center, Sto. Tomas City Batangas (Multi-Purpose Building); (11) Municipal Building, Mataas na Kahoy Batangas (Multi-Purpose Building); (12) Tumaway, Talisay Covered Court (Gymnasium); (13) Poblacion, San Nicolas (Multi-Purpose Building); (14) San Nicolas Provincial Road (Slope Protection Structures); (15) Agoncillo Outfall (Flood Control Structures); (16) Agoncillo Baywalk (Slope Protection Structures)	Batangas 3rd District Engineering Office	NO	Competitive Bidding	6/7/2021 - 6/14/2021	6/7/2021 - 7/13/2021	7/26/2021	8/2/2021	GoP	2,360,000.00		2,360,000.00	a. Identify areas with geological problems and difficulties, and water n=bearing stratum causing subsurface discharge, which could affect the stability of the structure; b. Collect geological information such as aerial photographs, satellite imagery, relevant geological study reports, documents and maps for the project areas; c. Undertake detailed soil investigation to each building site with the purpose of identifying types of sub-grade soils; d. Log and draw all boreholes in A1 size plans showing the thickness of each layer, the color, the type and visual description of each layer, the depth below the surface, the depth of water level (if encountered), and other significant data; e. Conduct laboratory tests and analysis on the samples taken such as Mechanical Analysis, Specific Gravity, Atterberg Limits, and Natural Moisture Content; and f. Classify soils in accordance with AASHTO M145.
------------------------------	---	--	----	---------------------	----------------------	----------------------	-----------	----------	-----	--------------	--	--------------	---


Submitted by:


AMELITA G. ABANILLA
BAC, Head Secretariat

Recommended by:


MARIVIC M. ROLDAN
BAC Chairman

Approved by:


GIL B. AGGARI
Officer-in-Charge, Office of the District Engineer