



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
**Bonifacio Drive, Port Area, Manila**

**Updated Final Annual Procurement Plan for FY 2021**  
**DPWH CENTRAL OFFICE**  
**as of June 3, 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertiseme nt/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
Consulting Services Division													
320102300010000	21CSZ008-Consulting Services for the Conduct of Updating of Master Plan and Feasibility Study of Flood Control for Panay and Agusan River Basins – Package II under the EDCF Loan Agreement No. PHL – 20	UPMO-FCMC	NO	International Competitive Bidding	6/4/2021	09/23/2021	11/10/2021	12/02/2021	Foreign	₱284,764,900.00	₱0.00	₱284,764,900.00	Source of Fund: EDCF Loan Agreement No. PHL - 20 2021: 42,714,735.00 2022: 181,537,623.75 2023: 60,512,541.25  The consultant shall render, among others, the following services: 1. Updating of Master Plan and Feasibility Study of Panay River 2. Updating of Master Plan and Feasibility Study of Agusan River
320102300010000	21CSZ007-Consulting Services for the Conduct of Updating of MP and FS of Flood Control for Pampanga and Bicol River Basins–Package I under the EDCF Loan Agreement No. PHL-20	UPMO-FCMC	NO	International Competitive Bidding	6/4/2021	09/23/2021	11/10/2021	12/02/2021	Foreign	₱281,219,900.00	₱0.00	₱281,219,900.00	Source of Fund: EDCF Loan Agreement No. PHL - 20 2021: 42,182,985.00 2022: 179,277,686.25 2023: 59,759,228.75  The consultant shall render, among others, the following services: 1. Updating of Master Plan and Feasibility Study of Pampanga River 2. Updating of Master Plan and Feasibility Study of Bicol River
200000100783000	21CSZ016 - Traffic Engineering Consulting Services (Agency-to-Agency)	BQS	NO	NP-53.5 Agency-to-Agency				07/03/2021	GoP	₱90,000,000.00	₱0.00	₱90,000,000.00	GAA FY 2021;  Contract Duration: 8 Months Traffic Engineering Consulting Services
200000100784000	21CSZ018 - Consulting Services for the Conduct of Value Methodology Associate (VMA Program and VMA Certification) (Rebidding)	BOD	NO	Competitive Bidding	09/30/2021	11/04/2021	11/25/2021	12/07/2021	GoP	₱10,500,000.00	₱0.00	₱10,500,000.00	Contract Duration: 3 Months GAA FY 2021  The Consulting Services shall provide/facilitate Value Methodology Associate (VMA) Training and Certification Program for the Bureau of Design, and other DPWH Offices involved in the DPWH Infrastructure Project Life-Cycle
	21CSZ019 - Consulting Services for the Detailed Engineering Design (DED) of Bridges under the Bridged Construction Replacement Program (BCRP) III	BMC - UPMO	NO	Competitive Bidding	10/1/2021	11/03/2021	11/18/2021	11/27/2021	GoP	₱10,000,000.00	₱0.00	₱10,000,000.00	Source of Fund: GAA Year 2021 Contract Duration: 5 months  Preparation of the Detailed Engineering Design (DED) of Bulo Bridge 4 and Mangkorton Bridge




**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**CENTRAL OFFICE**  
 Bonifacio Drive, Port Area, Manila


**Updated Final Annual Procurement Plan for FY 2021**  
**DPWH CENTRAL OFFICE**  
**as of June 3, 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
	21CSZ020 - Consulting Services for the Detailed Architecture and Engineering Design (DAED) of the Lung Center of the Philippines (LCP) West Wing Building	BOD	NO	Competitive Bidding	10/2/2021	11/9/2021	12/9/2021	12/20/2021	GoP	₱89,743,950.00	₱0.00	₱89,743,950.00	Source of Fund: Fund Transfer from LCP per approved Memorandum of Agreement Contract Duration: 5 months  DAED of LCP West Wing Building (including Feasibility study)
*	21CSZ021 - Consulting Services for the Conduct of Detailed Engineering Design and Construction Supervision of China Aid Localized Project for Davao River Bridge (Bucana Bridge)	RMCI - UPMO	NO	Limited Competitive Bidding	10/8/2021	10/28/2021	11/18/2021	11/22/2021	Foreign	₱314,385,947.47	₱0.00	₱314,385,947.47	Source of Fund: China Aid Grant, GOP  The Consultant is required to undertake the Detailed Engineering Design and Construction Supervision
	21CSZ022 - Consulting Services (Independent Third - Party Auditor/Certifying Body) to Provide Re-Registration to ISO 9001:2015 Certificate to the Department of Public Works and Highways for a 3 - Year Cycle to Include Surveillance Audits	QMS Core team	NO	Competitive Bidding	10/14/2021	12/02/2021	01/04/2022	02/15/2022	GoP	₱14,040,000.00	₱0.00	₱14,040,000.00	Source of Fund: GAA Year 2021 Contract Duration: 36.5 months  The Certifying body needs to provide Certification audit conducted at a mutually agreed date, issuance of ISO 9001:2015 QMS Re-registration, Surveillance Audit and Conduct periodic review of the DPWH's QMS at a twelve-month interval throughout the said 3year period to make certain the attainment of compliance with the ISO Standards
					<b>Sub-total Estimated Budget/ABC of Consulting Services Projects (PhP):</b>					<b>₱4,853,152,022.03</b>	<b>₱0.00</b>	<b>₱4,853,152,022.03</b>	

SUBMITTED BY:

  
**MA. VICTORIA S. GREGORIO**  
 OIC-Director, Procurement Service

RECOMMENDING APPROVAL:


  
**ANTONIO V. MOLANO, JR.**  
 Assistant Secretary for Regional Operations in Visayas, NCR, and Region IV-B  
 Chairperson, BAC for Consulting Services

APPROVED BY:

  
**MAXIMO L. CARVAJAL**  
 Undersecretary for Technical Service

  
**EMIL K. SADAIN, CESO I**  
 Undersecretary for UPMO-Operations

  
**ADOR G. CANLAS**  
 Assistant Secretary for Regional Operations in Mindanao  
 Overall Quality Management System Head

  
**ARDELIZA R. MEDENILLA, MNSA, CESO I**  
 Undersecretary for Support Service