

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 3rd Quarter FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310101100377000	20KH0001: Asset Preservation - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Jiligan City Rd - K1444 + 000 - K1444 + 730, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	01-Oct-19 to 07-Oct-19	21-Oct-19	28-Sep-20	07-Oct-20	GoP	7,840,000.00	-	7,840,000.00	Asphalt overlay.
310103100596000	20KH0002: Asset Preservation - Preventive Maintenance - Tertiary Roads - Jct Nail H-Way-Bulua Rd - (S00605MN) Chainage 000 - Chainage 479, Cagayan de Oro City	Construction Section	YES	Competitive Bidding	01-Oct-19 to 07-Oct-19	21-Oct-19	28-Sep-20	07-Oct-20	GoP	3,675,000.00	-	3,675,000.00	Asphalt overlay.
300104217872000.PC	20KH0003: Construction (Completion) of Multi-Purpose Building, NHA Fire Station, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	01-Oct-19 to 07-Oct-19	21-Oct-19	03-Feb-20	12-Feb-20	GoP	2,970,000.00	-	2,970,000.00	Completion of existing Station 6 Kauswagan Fire Station as per plan (signage, furniture, cabinets not included).
300117207352000.PC	20KH0004: Construction of Road Zone 12, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Oct-19 to 17-Oct-19	04-Nov-20	03-Feb-20	12-Feb-20	GoP	1,980,000.00	-	1,980,000.00	Construction of road (section I: L=70m, w=4m) & (section II: L=187m, w=5m).
300117207344000.PC	20KH0005: Construction of Road, Brgy. Canitan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	11-Oct-19 to 17-Oct-19	04-Nov-20	03-Feb-20	12-Feb-20	GoP	4,950,000.00	-	4,950,000.00	Construction of road (L=680m, w=5m).
310102100407000	20KH0006: Asset Preservation - Preventive Maintenance - Secondary Roads - CDO-Airport-Bukidnon Rd - K1443+680 - K1444+000, K1444+050 - K1449+280, Cagayan de Oro	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	28-Sep-20	07-Oct-20	GoP	97,500,000.00	-	97,500,000.00	Asphalt overlay.
300117207350000.PC	20KH0008: Construction of Road, Zone 10, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	03-Feb-20	12-Feb-20	GoP	1,980,000.00	-	1,980,000.00	Concreting of road (L=195m, w=5.00m).
300104217874000.PC	20KH0009: Construction of Multi-Purpose Building, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-purpose building (covered court).
300104217875000.PC	20KH0010: Construction of Multi-Purpose Building, CDO-RSHP 3, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	15-Oct-19 to 21-Oct-19	04-Nov-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-purpose building (covered court).
300117207355000.PC	20KH0011 (Re-invitation): Construction of Road, Zone 7, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	06-Dec-19 to 12-Dec-19	27-Dec-19	03-Feb-20	12-Feb-20	GoP	990,000.00	-	990,000.00	Construction of concrete road.
300117207349000.PC	20KH0012: Construction of Road, Zone 1, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	29-Oct-19 to 04-Nov-19	18-Nov-19	03-Feb-20	12-Feb-20	GoP	2,970,000.00	-	2,970,000.00	Concreting of road with the length of 240.491m and width of 5.00m

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 3rd Quarter FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104217873 000.PC	20KH0013: Construction of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	29-Oct-19 to 04-Nov-19	18-Nov-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (covered court) as per plan with a roof area of 18,595m x 31.15m.
300117207353 000.PC	20KH0014: Construction of Road, Zone 6, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	14-Nov-19 to 20-Nov-19	04-Dec-19	03-Feb-20	12-Feb-20	GoP	1,980,000.00	-	1,980,000.00	Construction of road.
300104217876 000.PC	20KH0015: Construction of Multi-Purpose Building, Sitio Langa, Brgy. Dansoliton, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	14-Nov-19 to 20-Nov-19	04-Dec-19	03-Feb-20	12-Feb-20	GoP	5,940,000.00	-	5,940,000.00	Construction of Multi-Purpose Building (Covered Court) as per plan with a Roof Area of 5.215m x 33m Roof Area with existing slab.
300117207356 000.PC	20KH0016: Construction of Road, Zone 8, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	20-Nov-19 to 26-Nov-19	10-Dec-19	03-Feb-20	12-Feb-20	GoP	2,970,000.00	-	2,970,000.00	Construction of road.
300117207357 000.PC	20KH0018: Construction of Road, Zone 9, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Dec-19 to 18-Dec-19	02-Jan-20	03-Feb-20	12-Feb-20	GoP	3,960,000.00	-	3,960,000.00	Construction of concrete road.
300117207351 000	20KH0019: Construction of Road, Macanhan, Brgy. Carmen, Cagayan de Oro City, Misamis Oriental	Construction Section	YES	Competitive Bidding	12-Dec-19 to 18-Dec-19	02-Jan-20	28-Sep-20	07-Oct-20	GoP	1,980,000.00	-	1,980,000.00	Construction of concrete road.
310202100521 000	20KH0021: Network Development – Road Widening – Secondary Roads – CDO-Airport-Bukidnon Rd – K1458+716 – K1459+090, K1460+000 – K1461+933, K1462+488 – K1463+520, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	03-Feb-20	28-Sep-20	07-Oct-20	GoP	94,530,500.00	-	94,530,500.00	Widening of road.
300105200246 000.PC	20KH0022: Construction of Multi-Purpose Building of DPWH Cagayan de Oro City, 1st District Engineering Office, Bulua, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	27-Feb-20	16-Mar-20	25-Mar-20	GoP	27,627,180.00	-	27,627,180.00	Construction of Multi-Purpose Building.
300117207343 000.PC	20KH0023: Construction of Road with Drainage, Brgy. Iponan, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	03-Feb-20	11-Feb-20	20-Feb-20	GoP	7,920,000.00	-	7,920,000.00	Construction of road with drainage.
300117207345 000	20KH0025: Construction of Road, Brgy. Bulua, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	14-Jan-20 to 20-Jan-20	03-Feb-20	28-Sep-20	07-Oct-20	GoP	2,970,000.00	-	2,970,000.00	Construction of road
310202100666 000	20KH0026 (Re-Invitation): Network Development – Road Widening – Secondary Roads – Carmen-Pateg-Bulua Rd – K1441+670 – K1441+840, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	19-Feb-20 to 25-Feb-20	09-Mar-20	28-Sep-20	07-Oct-20	GoP	2,450,000.00	-	2,450,000.00	Widening of road.

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 3rd Quarter FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310109100283000	20KH0027: Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary Roads – Lumbia-Uguiban By-Pass Rd – (S00618MN) Chainage 490 – Chainage 636, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	18-Jan-20 to 24-Jan-20	19-Jun-20	28-Sep-20	07-Oct-20		GoP	96,500,000.00	-	96,500,000.00	Construction of 148.00 In.m Slips/Slope Collapse Protection Works.
165004050602958-62	20KH0028: Concreting of Farm to Market Road Projects: Concreting of Midkwan, Brgy. Bayanga FMR, Brgy. Bayanga, Cagayan de Oro City, Concreting of Sitio Sawmill, Brgy. Dansolhon FMR, Brgy. Dansolhon, Cagayan de Oro City, Concreting of Zone 2A Riverside, Brgy. Pagatpat FMR, Brgy. Pagatpat, Cagayan de Oro City, Concreting of Bulao, Brgy. Iponan FMR, Brgy. Iponan, Cagayan de Oro City, Concreting of Zone 1 & Zone 8, Brgy. Bonbon FMR, Brgy. Bonbon, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	28-Jan-20 to 03-Feb-20	17-Feb-20	06-Mar-20	16-Mar-20		Others	2,200,000.00	-	2,200,000.00	1.) Road Construction at Brgy. Bonbon and Brgy. Iponan; 2.) Construction of Line Canal (Grouted Riprap) at Brgy. Bayanga and Brgy. Pagatpat; 3.) Construction of Stone Masonry Retaining Wall at Brgy. Dansolhon
310110100170000	20KH0029: Asset Preservation – Construction/Upgrading/Rehabilitation of Drainage along National Roads – Primary Roads – Butuan City – Cagayan de Oro City – Iligan City Road – K1439+700-K1440+207.80, K1441+500-K1441+550, K1441+562-K1442+407, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	19-Jun-20	28-Sep-20	07-Oct-20		GoP	43,149,400.00	-	43,149,400.00	Construction/ Upgrading/Rehabilitation of drainage.
310102100561000	20KH0030: Asset Preservation – Preventive Maintenance – Secondary Roads – Carmen-Pateg Bulua Rd (S00584MN) Chainage 000-Chainage 400, K1440+660-K1442+000, K1443+328-K1443+581, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	19-Jun-20	28-Sep-20	07-Oct-20		GoP	19,992,000.00	-	19,992,000.00	Asphalt overlay.
300117207346000	20KH0031: Concreting of Road, Barangay Carmen, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	28-Sep-20	07-Oct-20		GoP	19,800,000.00	-	19,800,000.00	Concreting of road.
300117207347000	20KH0032: Concreting of Road, Barangay Kauswagan, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	28-Sep-20	07-Oct-20		GoP	14,850,000.00	-	14,850,000.00	Concreting of road.
300117207348000	20KH0033: Concreting of Road, Barangay Bulua, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	28-Sep-20	07-Oct-20		GoP	14,850,000.00	-	14,850,000.00	Concreting of road.
300109200744000	20KH0034: Construction of drainage (Brgy. Hall to Balulang National High School), Brgy. Balulang, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	29-Jan-20 to 04-Feb-20	24-Feb-20	28-Sep-20	07-Oct-20		GoP	2,970,000.00	-	2,970,000.00	Construction of drainage.
300117207354000	20KH0035: Construction of Road, Bulua-Pateg Road, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	8-Feb-20 to 14-Feb-20	02-Mar-20	28-Sep-20	07-Oct-20		GoP	1,980,000.00	-	1,980,000.00	Construction of concrete road.

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 3rd Quarter FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109200743000	20KH0036: Construction of drainage (main road), Upper Bauliang, Brgy. Bauliang, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	8-Feb-20 to 14-Feb-20	09-Mar-20	28-Sep-20	07-Oct-20	GoP	4,950,000.00	-	4,950,000.00	Construction of drainage.
300104217879000.PC	20KH0037: Rehabilitation of Multi-Purpose Building, Bongbongan Elementary School, Brgy. Kauswagan, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	8-Feb-20 to 14-Feb-20	09-Mar-20	30-Mar-20	08-Apr-20	GoP	5,940,000.00	-	5,940,000.00	Rehabilitation of Multi-Purpose Building.
310111100245000	20KH0038: Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads Carmen-Pateg-Bulua Rd - K1441+293 - K1441+672, K1441+808-K1442+241, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	22-Feb-20 to 28-Feb-20	16-Mar-20	28-Sep-20	07-Oct-20	GoP	10,094,000.00	-	10,094,000.00	Construction/ Upgrading/ Rehabilitation of Drainage.
300104217877000	20KH0039: Construction and/or Repair/ Rehabilitation of Multi-Purpose Building, Brgy. Carmen, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	03-Mar-20 to 09-Mar-20	23-Mar-20	28-Sep-20	07-Oct-20	GoP	2,970,000.00	-	2,970,000.00	Construction of Multi-Purpose Building.
300104217878000	20KH0040 (Re-invitation): Construction of Multi-Purpose Building (Senior Citizen/VAWC), Brgy. Pigsagan, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	30-Mar-20 to 05-Apr-20	20-Apr-20	28-Sep-20	07-Oct-20	GoP	2,970,000.00	-	2,970,000.00	Complete construction of one (1) storey office building with concrete floor slab/gutter, downspout and flashings.
300207100137000.PC	20KH0041: Construction/Improvement of Various Infrastructure in support of National Security Construction of Headquarters Administration Building, Camp Evangelista, 41D PA, Brgy. Pateg, Cagayan de Oro City, Misamis Oriental	Construction Section	NO	Competitive Bidding	17-Mar-20 to 23-Mar-20	06-Apr-20	27-Apr-20	06-May-20	GoP	57,900,000.00	-	57,900,000.00	Construction of Multi-Purpose Building - Administration Building 41D PA.
310202100620000	20KH0042 (Re-invitation): Network Development Program – Road Widening - Secondary Roads CDO-Airport-Bukidnon Rd. -K1440+900 – K1441+263, K1449+847 - K1450+896, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	15-May-20 to 21-May-20	05-Jun-20	08-Jul-20	17-Jul-20	GoP	90,788,165.00	-	90,788,165.00	Road Widening with Drainage System and Slope Protection with the length of 1.506 km
300205100014000.PC	20KH0043: Construction/Rehabilitation of Water Supply/Septage and Sewerage/ Rainwater Collectors – Rainwater Collectors in Public Facilities, Cagayan de Oro City, Balikongan ES, Baularte ES, Batinay ES, Bulao ES, Camp Evangelista ES, Lumbia CS, Mangalay ES, Pagatpat ES, San Simon ES, Buiaa NHS, Caritoan NHS – Pagatpat Ex'n, Carmen NHS, Iponan NHS -Bayanga Annex, Midkiwan ES, Pedro 'Oluy' N. Roa HS, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	08-May-20 to 14-May-14	28-May-20	17-Jun-20	26-Jun-20	GoP	4,086,775.00	-	4,086,775.00	Construction of Rainwater Collection System (RCWS) as per approved plan (45 pcs. Polyethylene Water Storage Tank, 1500L. each).

Department of Public Works and Highways Cagayan de Oro City 1st District Engineering Office Updated Annual Procurement Plan for 3rd Quarter FY 2020 (Civil Works)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100019000	20KH0044: Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities – Public Buildings: a. DOH Building POPCOM Building Cagayan de Oro City, b. DND Building Naval Intelligence and Security Unit Cagayan de Oro City, c. DILG Building Regional Office Building Cagayan de Oro City, d. DSWD Building Regional Office Building, Cagayan de Oro City	Maintenance Section	NO	Competitive Bidding	15-May-20 to 21-May-20	05-Jun-20	19-Jun-20	26-Jun-20	GoP	5,500,000.00	5,500,000.00	-	Maintenance, repair and rehabilitation of infrastructure facilities and other related activities - public buildings.
200000100020000	20KH0045: Repair/Maintenance of Drainage System Along CDO – Airport – Bulkidon Road, K1443+800 – K1444+028, Cagayan de Oro City	Maintenance Section	NO	Competitive Bidding	05-Jun-20 to 10-June-20	25-Jun-20	09-Sep-20	18-Sep-20	GoP	5,256,000.00	5,256,000.00	-	Repair & Maintenance of Drainage with a length of 403.00 km. (Reinforced Concrete Lined Canal with Concrete Cover).
3102032206192000 PC	20KH0046 Concreting of Brgy. Lumbia FMR, Brgy. Lumbia, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	10-July-20 to 10-July-20	29-Jul-20	18-Aug-20	25-Aug-20	GoP	14,235,000.00	-	14,235,000.00	Concreting of Farm to Market Road (with 10% LGU Counterpart)
310203206193000 PC	20KH0047 Concreting of Brgy. Bayanga FMR, Brgy. Bayanga, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	10-July-20 to 10-July-20	29-Jul-20	18-Aug-20	25-Aug-20	GoP	13,140,000.00	-	13,140,000.00	Concreting of Farm to Market Road (with 10% LGU Counterpart)
30010120000100 PC	20KH0048 Construction of Classrooms: 2STY4CL Iponan National Hldg School, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	05 Aug 20 to 11-Aug-20	25-Aug-20	14-Sep-20	23-Sep-20	GoP	12,500,000.00	-	12,500,000.00	Complete Construction of 2sty4cl as per 2018 Modified Standard Plan – Exposure B and V = 270 kph, elevation @ 0.60 m from Finish Grade Line
200000100491000 a	20KH0049 MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and other Related Activities – Repair and Maintenance of Road Safety Facilities, Cagayan de Oro City	Construction Section	NO	Competitive Bidding	09 Sept 20 to 15-Sept-20	28-Sep-20	15-Oct-20	23-Oct-20	GoP	1,715,000.00	1,715,000.00	-	Installation of: a.) Solar Chevron Signs and Internally Illuminated (Solar) Pavement Levelled Marker/Studs along BCIR, Iponan Bridge Approach Section, b. Wheel Guard along BCIR (in front of Bulua Police Station), c. Reflectorized Chevron along Cagayan de Oro City – Airport – Bulkidon Road and Mangalay Bypass Section

Prepared by:

Recommended for Approval by:

Approved by:

LUZ FATIMA S. UCAB
Head, Procurement Unit
BAC Secretariat

LEAH E. NALIPONGUIT
Chief, Administrative Section
BAC Chairperson

VIRGINIA G. BATOCAIL
District Engineer
Head of Procuring Entity