

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IER/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10001/ 310302100255000	Replacement of Permanent Weak Bridges- C.P. Primicias Bridge (B01597L2) along Binalonan- Asingan- Sta. Maria Road, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/10/20 to 10/16/20	11/3/2020	2/9/2021	2/15/2021	GoP	57,900,000.00		57,900,000.00	Replacement of Permanent weak bridges
21A10002/ 320101106521000	Construction of Flood Control Structure along Agno River, Brgy. Caramutan- Plaz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/20 to 11/4/20	11/17/2020	1/28/2021	2/3/2021	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
21A10003/ 320101106523000	Construction of Flood Control Structure along Aloragat River, Brgy. Bune, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/20 to 11/4/20	11/17/2020	1/28/2021	2/3/2021	GoP	34,300,000.00		34,300,000.00	Construction of Flood Control Structure
21A10004/ 320101106527000	Construction of Flood Control Structure along Aloragat River, Brgy. Villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	10/29/20 to 11/4/20	11/17/2020	1/28/2021	2/3/2021	GoP	44,100,000.00		44,100,000.00	Construction of Flood Control Structure
21A10005/ 310207100131000	Off-Carriageway Improvement- Primary Roads- Manila North Road- KO173+809- KO174+448	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/20 to 11/19/20	12/9/2020	1/29/2021	2/3/2021	GoP	18,052,580.00		18,052,580.00	Off Carriageway Improvement
21A10006/ 300117208041000	Construction of Road, Barangay Caaringayan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/20 to 11/19/20	12/9/2020	1/28/2021	2/3/2021	GoP	2,970,000.00		2,970,000.00	Construction of Road
21A10007/ 300117208037000	Construction of Road in Barangay Inmanduyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/13/20 to 11/19/20	12/9/2020	1/28/2021	2/3/2021	GoP	11,880,000.00		11,880,000.00	Construction of Road
21A10008/ 300117208040000	Construction of Road, Barangay Anis, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	1/28/2021	2/3/2021	GoP	7,920,000.00		7,920,000.00	Construction of Road
21A10009/ 300117208044000	Construction of Road, Barangay Capas, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	1/28/2021	2/3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0010/ 300117208054000	Construction of Road, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	1/28/2021	2/3/2021	GoP	2,475,000.00		2,475,000.00	Construction of Road
21AI0011/ 300117208057000	Construction of Road, Barangay Villegas, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/3/2021	2/8/2021	GoP	2,970,000.00		2,970,000.00	Construction of Roads
21AI0012/ 300117208046000	Construction of Road, Barangay Casanfermandoan-to Barangay Haway, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/2/2021	2/8/2021	GoP	14,850,000.00		14,850,000.00	Construction of Road
21AI0013/ 300117208056000	Construction of Road, Barangay Unzad, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	11/28/20 to 12/4/20	12/22/2020	2/2/2021	2/8/2021	GoP	4,950,000.00		4,950,000.00	Construction of Road
21AI0014/ 320101106525000	Construction of Flood Control Structure along Aloragat River, Brgy. Panaga, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/3/20 to 12/9/20	12/22/2020	2/2/2021	2/8/2021	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
21AI0015/ 300107201024000	Construction of Flood Control	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/3/20 to 12/9/20	1/20/2021	3/10/2021	3/15/2021	GoP	1,960,000.00		1,960,000.00	Construction of Flood Control
21AI0016/ 320102104213000	Construction of Flood Control Structure along Banila River, Barangay Buenavista- Barat, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	47,040,000.00		47,040,000.00	Construction of Flood Control Structure
21AI0017/ 320102104214000	Construction of Flood Control Structure along Banila River, Barangay La Paz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	47,040,000.00		47,040,000.00	Construction of Flood Control Structure
21AI0018/ 300109200811000	Construction of Drainage Canal, Barangay Poblacion District 1, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GoP	5,940,000.00		5,940,000.00	Construction of Drainage Canal

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10019/ 320101106526000	Construction of Flood Control Structure along Aloragat River, Brgy. Talagtog, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
21A10020/ 320101106524000	Construction of Flood Control Structure along Aloragat River, Brgy. Inmanduyan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	49,500,000.00		49,500,000.00	Construction of Flood Control Structure
21A10021/ 320102104211000	Construction (Completion) of Flood Control Structure (Package 1) along Dipalo River, Barangay Bantog-Nangapugan, San. Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	45,080,000.00		45,080,000.00	Construction of Flood Control Structure
21A10022/ 300117208050000	Construction of Road, Barangay Don Benito to Barangay Balacag, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	19,800,000.00		19,800,000.00	Construction of Road
21A10023/ 300117208051000	Construction of Road, Barangay La Paz, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	4,950,000.00		4,950,000.00	Construction of Road
21A10024/ 320102104212000	Construction (Completion) of Flood Control Structure (Package 2) along Dipalo River, Barangay Bantog-Nangapugan, San. Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	45,080,000.00		45,080,000.00	Construction of Flood Control Structure
21A10025/ 320101106522000	Construction of Flood Control Structure along Aloragat River, Barangay Rosario, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	2/2/2021	2/8/2021	GeP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10026/ 310106100570000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- tertiary Roads- Pangasinan- Nueva Vizcaya Road, KO187+000- KO188+159	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/4/20 to 12/10/20	12/23/2020	8/16/2021	8/20/2021	GoP	19,523,560.00		19,523,560.00	Rehab/ reconst'n. of road
21A10027/ 320101106528000	Construction of Flood Control Structure along Tagamusing River (Package 4), Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
21A10028/ 320101106529000	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria, Binalonan, Pangasinan (Package 5)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	39,200,000.00		39,200,000.00	Construction of Flood Control Structure
21A10029/ 320101106530000	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria, Binalonan, Pangasinan (Package 6)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	34,300,000.00		34,300,000.00	Construction of Flood Control Structure
21A10030/ 320101106531000	Improvement of Tagamusing River, Brgy. Camantiles, Urdaneta City, Pangasinan (Package 1)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/8/2021	2/15/2021	GoP	10,781,960.00		10,781,960.00	Improvement of River
21A10031/ 320101106520000	Construction of Flood Control Structure along Tagamusing River, Brgy. Sta. Maria- Sto. Niño, Binalonan, Pangasinan (Package 8)	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
21A10032/ 300109200809000	Construction of 135m Drainage with Cover, Barangay Poblacion East, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	1,980,000.00		1,980,000.00	Construction of Drainage

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	GO	
21A10033/ 300109200813000	Construction/ Rehabilitation of Drainage Canal, Bantog, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/29/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	990,000.00		990,000.00	Construction of Drainage canal
21A10034/ 300104219687000	Construction of Multi-Purpose Building, Barangay Pedro T. Orata, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	YES	Competitive Bidding	12/9/20 to 12/15/20	12/28/2020	2/2/2021	2/8/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A10035/ 310106100569000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Tertiary Roads- Pangasinan- Nueva Vizcaya Road, KO179+1084-KO181+000	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/19/20 to 12/25/20	1/12/2021	6/23/2021	6/29/2021	GoP	14,386,760.00		14,386,760.00	Construction of Road
21A10036/ 300117208042000	Construction of Road Barangay Cabaruan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/19/20 to 12/25/20	1/12/2021	2/3/2021	2/8/2021	GoP	4,950,000.00		4,950,000.00	Construction of Road
21A10037/ 300117208036000	Construction of Road, Barangay Panaga (Phase 2), Iaoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/3/2021	2/8/2021	GoP	6,930,000.00		6,930,000.00	Construction of Road
21A10038/ 300117208039000	Construction of Road, Barangay Amagbagan, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/2/2021	2/8/2021	GoP	3,960,000.00		3,960,000.00	Construction of Road
21A10039/ 300117208053000	Construction of Road, Barangay Panaga (Phase 1) Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/3/2021	2/8/2021	GoP	9,900,000.00		9,900,000.00	Construction of Road
21A10040/ 300117208052000	Construction of Road, Barangay Moreno to Barangay Cili, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/12/2021	2/2/2021	2/8/2021	GoP	4,455,000.00		4,455,000.00	Construction of Road
21A10041/ 310103100657000	Preventive Maintenance-Tertiary Roads- Binalonan- Asingan- Sta. Maria Rad, KO196+599-KO196+723, KO196+771-KO198+178	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/21/2020 to 12/27/20	1/19/2021	8/16/2021	8/20/2021	GoP	18,653,320.00		18,653,320.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10042/ 300117208028000	Concreting of Roads at Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	2/8/2021	2/15/2021	GoP	8,415,000.00		8,415,000.00	Concreting of Roads
21A10043/ 300117208031000	Concreting of Roads at San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	8/16/2021	8/20/2021	GoP	8,910,000.00		8,910,000.00	Concreting of Road
21A10044/ 310110100211000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Bakit- Bakit Junction-Umingan Road, KO203+340-KO203+800	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	8/16/2021	8/20/2021	GoP	14,700,000.00		14,700,000.00	Road concreting
21A10045/ 310203100428000	Road Widening- Tertiary Roads- Binalonan- Asingan- Sta. Maria Road, KO208+200-KO208+700	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	2/8/2021	2/15/2021	GoP	12,838,000.00		12,838,000.00	Road widening
21A10046/ 300117208026000	Concreting of Roads at Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/22/20 to 12/28/20	1/12/2021	2/8/2021	2/15/2021	GoP	9,108,000.00		9,108,000.00	Concreting of Road
21A10047/ 300117208049000	Construction of Road, Barangay Diaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of Road
21A10048/ 300104219679000	Construction of Multi-Purpose Building, Barangay Catablan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A10049/ 300117208043000	Construction of Road, Barangay Calititan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of road
21A10050/ 300104219699000	Construction of Multi-Purpose Building, Pozorrubio Central School, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A10051/ 300117208048000	Construction of Road, Barangay Decreto, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of Road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A/0052/ 300104219686000	Construction of Multi-Purpose Building, Barangay Palguyod, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A/0053/ 300117208029000	Concreting of Roads at San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	8/16/2021	8/20/2021	GoP	23,760,000.00		23,760,000.00	Road concreting
21A/0054	Construction of Multi-Purpose Building, Barangay San Pedro Apartado, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	8/16/2021 to 8/22/2021	9/4/2021	9/13/2021	9/20/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A/0055/ 300117208047000	Construction of Road, Barangay Casilan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of Road
21A/0056/ 300104219690000	Construction of Multi-Purpose Building, Barangay San Blas, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	3/3/2021	3/9/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A/0057/ 300117208045000	Construction of Road, Barangay Capaz, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of Road
21A/0058/ 300104219680000	Construction of Multi-Purpose Building, Barangay Cayambanan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/23/20 to 12/29/20	1/19/2021	2/8/2021	2/15/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A/0059/ 300117208030000	Concreting of Roads at Sa Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/8/2021	3/12/2021	GoP	3,960,000.00		3,960,000.00	Concreting of road
21A/0060/ 300104219688000	Construction of Multi-Purpose Building, Barangay Pindangan Centro, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A/0061/ 300117208033000	Concreting of Roads at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	3,564,000.00		3,564,000.00	Concreting of Road
21A/0062/ 300104219681000	Construction of Multi-Purpose Building, Barangay Inoman, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of ISREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10063/ 300117208027000	Concreting of Roads at Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	8/16/2021	8/20/2021	GoP	3,960,000.00		3,960,000.00	Road concreting
21A10064/ 300109200812000	Construction/ Improvement of Drainage Canal, Barangay Carmen West, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	8/16/2021	8/20/2021	GoP	1,980,000.00		1,980,000.00	Construction/ Improvement of Drainage Canal
21A10065/ 300117208032000	Concreting of Roads at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/8/2021	2/15/2021	GoP	3,960,000.00		3,960,000.00	Concreting of Road
21A10066/ 310302100284000	Replacement of Permanent Weak Bridges- Toboy Bridge II (B01620LZ) along Binalonan- Asingan- Sta. Maria Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/28/2021 to 2/3/2021	2/18/2021	3/8/2021	3/12/2021	GoP	13,720,000.00		13,720,000.00	Replacement of Bridge
21A10067/ 300117208024000	Concreting of Roads at Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	2/15/2021	2/19/2021	GoP	3,960,000.00		3,960,000.00	Concreting of Road
21A10068/ 300117208034000	Concreting of Roads at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/26/20 to 1/1/21	1/20/2021	8/16/2021	8/20/2021	GoP	17,820,000.00		17,820,000.00	
21A10069/ 300210100009000	Replacement of Lagasit Bridge, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/15/2021	2/19/2021	GoP	24,750,000.00		24,750,000.00	Replacement of bridge
21A10070/ 310204101008000	Construction of By-Pass and Diversion Road, Villasis By-Pass Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	8/16/2021	8/23/2021	8/27/2021	GoP	68,600,000.00		68,600,000.00	Construction of road
21A10071/ 310202100762000	Road Widening along Mangaldan- Manaoag- Binalonan Road KO192+050-KO193+000- KO190+(-044)- KO190+130	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	6/23/2021	6/29/2021	GoP	28,447,000.00		28,447,000.00	road widening
21A10072/ 300104219691000	Construction of Multi-Purpose Building, Barangay Tiposu, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/15/2021	2/19/2021	GoP	4,950,000.00		4,950,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10073/ 310204101289000	Construction of By-Pass and Diversion Roads, Tayug- San Quintin Road, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	3/8/2021	3/12/2021	GeP	24,500,000.00		24,500,000.00	Construction of Road
21A10074/ 300116203944000	Construction / Rehabilitation of Asingan-Villasis Road, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/27/2021	2/15/2021	2/19/2021	GeP	29,400,000.00		29,400,000.00	Construction/ rehabilitation of Road
21A10075/ 300104219676000	Construction of Multi-Purpose Building, Barangay Anulid, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/15/2021	2/19/2021	GeP	5,445,000.00		5,445,000.00	Construction of MPB
21A10076/ 300117208038000	Construction of Road in Barangays Poblacion West- San Juan- San Vicente- Laoac, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/30/20 to 1/5/21	1/21/2021	2/8/2021	2/15/2021	GeP	17,820,000.00		17,820,000.00	Construction of Road
21A10077/ 300117208055000	Construction of Road, Barangay Sugcong, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GeP	9,900,000.00		9,900,000.00	Construction of Road
21A10078/ 300116203945000	Construction/ Rehabilitation of Bantog-Dalayap- San Pablo Road, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	8/16/2021	8/20/2021	GeP	19,800,000.00		19,800,000.00	concreting of road
21A10079/ 300104219692000	Construction of Multi-Purpose Building Barangay Cabuloan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GeP	2,970,000.00		2,970,000.00	Construction of MPB
21A10080/ 300104219675000	Construction of Multi-Purpose Building Amagbagan Integrated School, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GeP	2,970,000.00		2,970,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10081/ 300203101477000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations- Junstion-Tayug- San Quintin Road Leading to Amazing Sunflower Farm, Brgy. Panganiban- Tayug- San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	4,900,000.00		4,900,000.00	Construction of Access Road
21A10082/ 300117208035000	Construction of Local Road, Barangay Don Benito, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/15/2021	2/19/2021	GoP	4,950,000.00		4,950,000.00	Construction of Local Road
21A10083/ 300104219697000	Construction of Multi-Purpose Building Lepanto Elementary School, Brgy. Capulaan, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	2/24/2021	3/3/2021	GoP	2,970,000.00		2,970,000.00	Construction of MPB
21A10084	Construction of Multi-Purpose Building Barangay Nancalobasaan, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	12/31/20 to 1/6/21	1/22/2021	8/16/2021	8/20/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A10085/ 310203100427000	Road Widening- tertiary Roads, Binalonan- Asingan- Sta. Maria Road, KO193+041- KO193+615	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	8/16/2021	8/20/2021	GoP	9,800,000.00		9,800,000.00	widening of road
21A10086/ 310112100245000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads, San Nicolas- Natividad- San Quintin- Umingan- Guimba Road- KO213+812- KO214+338	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	8/16/2021	8/20/2021	GoP	11,052,440.00		11,052,440.00	Construction of drainage

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10087/ 300203101478000	Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations Road Leading to Maranum Falls and Skyplaza, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/24/2021	3/3/2021	GeP	4,900,000.00		4,900,000.00	Construction of Access Road
21A10088/ 300104219682000	Construction of Multi-Purpose Building, Barangay Kisikis, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/24/2021	3/3/2021	GeP	5,445,000.00		5,445,000.00	Construction of MPB
21A10089/ 300104219662000	Construction of Multi-Purpose Building (covered court) in Vicente Taaca Memorial School, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/24/2021	3/3/2021	GeP	2,970,000.00		2,970,000.00	Construction of MPB
21A10090/ 310111100274000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads, Mangaldan- Manaoag- Binalonan Road KO190+(-486)- KO190+220	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	2/15/2021	2/19/2021	GeP	19,600,000.00		19,600,000.00	Construction of Drainage

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10091/ 310110100198000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Manila North Road, KO172+928-KO173+000 (L/S); KO187+567-KO189+745(L/S); KO187+567-KO187+839(R/S); KO188+345-KO189+044 (R/S); KO189+140-KO189+745	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	8/16/2021	8/20/2021	GoP	58,800,000.00		58,800,000.00	construction of drainage
21A10092/ 300104219695000	Construction of Multi-Purpose Building Brgy. Poblacion District IV, Pozorrubio, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/3/2021	3/9/2021	GoP	2,970,000.00		2,970,000.00	Construction of MPB
21A10093/ 300104219696000	Construction of Multi-Purpose Building Laoac, National High School, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/7/21 to 1/13/21	1/27/2021	3/3/2021	3/9/2021	GoP	2,970,000.00		2,970,000.00	Construction of MPB
21A10094/ 300104219678000	Construction of Multi-Purpose Building, Barangay Casampagaan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/2/2021	2/24/2021	3/3/2021	GoP	5,445,000.00		5,445,000.00	Construction of MPB
21A10095/ 310110100212000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Primary Roads, Bakit-Bakit Junction-Umingan Road, KO197+714 - KO197+705	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/4/2021	8/16/2021	8/20/2021	GoP	19,600,000.00		19,600,000.00	Construction of drainage

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/B/E/I	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10096/ 310209100278000	Off-Carriageway Improvement- tertiary Road, San Nicolas-Natividad- San Quintin-Umingan- Guimba Road, KO201+347-KO201+447, KO202+000-KO203+142, KO203+548-KO203+800	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/13/21 to 1/19/21	2/2/2021	3/3/2021	3/9/2021	GoP	14,848,420.00		14,848,420.00	Off-carriageway improvement
21A10097/ 300104219677000	Construction of Multi-Purpose Building, Barangay Canarvacanan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/15/21 to 1/21/21	2/4/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of MPB
21A10098/ 300104219698000	Construction of Multi-Purpose Building North Central Elementary School, Barangay Poblacion, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/15/21 to 1/21/21	2/4/2021	2/24/2021	3/3/2021	GoP	6,435,000.00		6,435,000.00	Construction of MPB
21A10099/ 300104219703000	Construction/ Rehabilitation of Multi-Purpose Building Barangay Alibeng, Sison, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/4/21 to 3/10/21	3/24/2021	4/12/2021	4/16/2021	GoP	4,950,000.00		4,950,000.00	Construction of MPB
21A10100/ 300103203230000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Nangapugan, San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/4/2021	3/10/2021	GoP	2,970,000.00		2,970,000.00	Construction of MPB
21A10101/ 300103203227000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Carriedo, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/4/2021	3/10/2021	GoP	2,970,000.00		2,970,000.00	Construction of MPB
21A10102/ 300103203228000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Flores, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GoP	1,980,000.00		1,980,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10103/ 300103203224000	Construction of Multi-Purpose Building (Child Development Center), Barangay San Felipe, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GeP	1,000,000.00		1,000,000.00	Construction of MPB
21A10104/ 300103203231000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Panganiban, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/4/2021	3/10/2021	GeP	2,970,000.00		2,970,000.00	Construction of MPB
21A10105/ 300103203225000	Construction of Multi-Purpose Building, Brgy. Camaggaan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	8/16/2021	8/20/2021	GeP	4,950,000.00		4,950,000.00	Construction of MPB
21A10106/ 300103203229000	Construction/ Rehabilitation of Multi-Purpose Building, Barangay Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GeP	2,970,000.00		2,970,000.00	Construction of MPB
21A10107/ 300103203226000	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Vacante, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	8/16/2021	8/20/2021	GeP	4,950,000.00		4,950,000.00	Construction of MPB
21A10108/ 30004219694000	Construction of Multi-Purpose Building, Brgy. Cili, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	3/3/2021	3/9/2021	GeP	2,970,000.00		2,970,000.00	Construction of MPB
21A10109/ 300117208058000	Concreting of Guiset Sur, San Manuel, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	8/16/2021	8/20/2021	GeP	4,950,000.00		4,950,000.00	Concreting of road
21A10110/ 300117208025000	Construction of Road, Brgy. Sumabnit, Binalonan to Brgy. Casantigoan, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/21/2021 to 1/27/2021	2/9/2021	8/16/2021	8/20/2021	GeP	9,900,000.00		9,900,000.00	Concreting of road
21A10111/ 300104219666000	Construction of Multi-Purpose Building, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2021 to 1/29/2021	2/16/2021	3/3/2021	3/9/2021	GeP	5,544,000.00		5,544,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AIO112/ 300104219693000	Construction of Multi-Purpose Building, Barangay Canarvacanan, Alcala, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/10/2021	3/15/2021	GoP	2,970,000.00		2,970,000.00	Construction of MPB
21AIO113/ 300104219665000	Construction of Multi-Purpose Building, Barangay Sta. Cruz, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/3/2021	3/9/2021	GoP	1,188,000.00		1,188,000.00	Construction of MPB
21AIO114/ 300104219704000	Construction/ Rehabilitation of Multi-Purpose Building (Open court), Barangay Pangangaan, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	8/16/2021	8/20/2021	GoP	1,980,000.00		1,980,000.00	Construction of MPB
21AIO115/ 300104219706000	Construction of Multi-Purpose Building, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	8/16/2021	8/20/2021	GoP	4,950,000.00		4,950,000.00	Construction of MPB
21AIO116/ 300121201020000	Construction/ Improvement of Water System, Barangay Batchelor East, Natividad, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	8/16/2021	8/20/2021	GoP	1,980,000.00		1,980,000.00	Construction f water system
21AIO117/ 300104219667000	Construction of Multi-Purpose Building San Quintin, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/9/2021	3/15/2021	GoP	3,168,000.00		3,168,000.00	Construction of MPB
21AIO118/ 300104219664000	Construction of Multi-Purpose Building , Barangay Fulgosino, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/20/21 to 1/29/2021	2/16/2021	3/3/2021	3/9/2021	GoP	1,485,000.00		1,485,000.00	Construction of MPB
21AIO119/ 300104219658000	Construction of Evacuation Center, Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/31/2021 to 4/6/2021	4/19/2021	4/27/2021	5/3/2021	GoP	4,950,000.00		4,950,000.00	Construction of Evacuation Center

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10120/ 300104219663000	Construction of Multi-Purpose Building, (Tayug National High School) at Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/23/2021 to 1/29/2021	2/16/2021	3/9/2021	3/15/2021	GeP	1,485,000.00		1,485,000.00	Construction of MPB
21A10121/ 300104219671000	Construction of Multi-Purpose Building Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/27/2021 to 2/2/2021	2/17/2021	8/16/2021	8/20/2021	GeP	9,108,000.00		9,108,000.00	Construction of MPB
21A10122/ 300104219670000	Construction of Multi-Purpose Building, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/27/2021 to 2/2/2021	2/17/2021	8/16/2021	8/20/2021	GeP	15,246,000.00		15,246,000.00	Construction of MPB
21A10123/ 300104219674000	Construction of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/27/2021 to 2/2/2021	2/17/2021	3/8/2021	3/12/2021	GeP	7,128,000.00		7,128,000.00	Construction of MPB
21A10124/ 300104219668000	Construction of Multi-Purpose Building at Sta. Maria, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	1/29/2021 to 2/4/2021	2/18/2021	3/9/2021	3/15/2021	GeP	9,999,000.00		9,999,000.00	Construction of MPB
21A10125/ 300104219660000	Construction/ Rehabilitation/ Improvement of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	8/16/2021	8/20/2021	GeP	12,375,000.00		12,375,000.00	Construction of MPB
21A10126/ 300104219683000	Construction of Multi-Purpose Building, barangay Linmansangan, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	4/19/2021	4/26/2021	5/3/2021	GeP	19,800,000.00		19,800,000.00	Construction of MPB
21A10127/ 320102104216000	Construction of Flood Control Structure along Totonoguen River, Barangay Zone I, Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	8/16/2021	8/20/2021	GeP	9,800,000.00		9,800,000.00	Construction of Flood control

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10128/ 300104219673000	Construction of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	8/16/2021	8/20/2021	GeP	12,573,000.00		12,573,000.00	Construction of MPB
21A10129/ 300104219659000	Construction/ Rehabilitation/ Improvement of Multi-Purpose Building, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	8/16/2021	8/20/2021	GeP	12,375,000.00		12,375,000.00	Construction of MPB
21A10130/ 300109200810000	Construction/ Rehabilitation/ Improvement of Flood Control Structure/ Protective Dike, Barangay Legaspi, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/4/2021 to 2/10/2021	2/23/2021	8/16/2021	8/20/2021	GeP	9,900,000.00		9,900,000.00	Construction of Flood control
21A10131/ 300104219669000	Construction of Multi-Purpose Building at Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	3/10/2021	3/15/2021	GeP	10,395,000.00		10,395,000.00	Construction of MPB
21A10132/ 300104219685000	Construction of Multi-Purpose Building, Barangay Nancamaliran East, Urdaneta City, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	3/10/2021	3/15/2021	GeP	5,445,000.00		5,445,000.00	Construction of MPB
21A10133/ 320102104215000	Construction of Flood Control Structure along Banila River, Barangay San Aurelio, Balungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	8/16/2021	8/20/2021	GeP	19,600,000.00		19,600,000.00	Construction of Flood control
21A10134/ 300104219672000	Construction of Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/6/2021 to 2/12/2021	3/2/2021	8/16/2021	8/20/2021	GeP	21,384,000.00		21,384,000.00	Construction of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10135/ 200000100008000	Agno River Basin: Flood Control Project Repair/ Maintenance of Existing Asingan- Tayug Earthdike along Asingan- Tayug Section, Pangasinan Sta. 28+618.00 to Sta. 29+776.00 and Sta. 30+900.00 to Sta. 33+920.00	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/17/2021	3/19/2021	GoP	4,999,999.55	4,999,999.55		Repair of Bank Protection
21A10136/ 200000100008000	Agno River Basin: Flood Control Project Repair/ Maintenance of Bank Protection at Bry. Lapalo, San Manuel, Pangasinan Sta. 02+780.00 to Sta. 02+964.00	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/17/2021	3/19/2021	GoP	4,999,999.88	4,999,999.88		Repair Bank protection
21A10137/ 200000100008000	Agno River Basin Flood Control Project Repair/ Maintenance of Bank Protection at Bry. Inerangan, San Carlos City Pangasinan Sta. 00+220.00 to Sta. 00+528	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/30/2021	3/30/2021	GoP	9,999,999.83	9,999,999.83		Repair Bank Protection
21A10138/ 200000100008000	Agno River Basin Flood Control Project Repair/ Maintenance of Bank Protection at Bry. San Jose, Aguilar, Pangasinan, Sta. 02+980 to Sta. 03+280	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/17/2021	3/19/2021	GoP	9,999,999.98	9,999,999.98		Repair of Bank Protection
21A10139/ 200000100008000	Agno River Basin Flood Control Project Repair/ Maintenance of Bank Protection at Bry. Bogtong Bolo, Mangatarem, Pangasinan, Sta. 01+460 to Sta. 01+756.00	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/30/2021	3/30/2021	GoP	9,999,999.86	9,999,999.86		Repair of Bank Protection

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21A10140/ 200000100008000	Agno River Basin Flood Control Project Repair/Maintenance of Bank Protection at Bry. Talibaew, Calasiao, Pangasinan Sta.	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	3/17/2021	3/19/2021	GeP	9,999,999.79	9,999,999.79		Repair of Bank protection
21A10141/ 300104219689000	Construction of Multi-Purpose Building, Barangay Poblacion 1, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/12/2021 to 2/18/21	3/3/2021	4/6/2021	4/13/2021	GeP	6,435,000.00		6,435,000.00	Construction of MPB
21A10142/ 300111200360000	Road Widening (including drainage) along Carmen Junction-Manat Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/18/2021 to 2/24/21	3/11/2021	8/16/2021	8/20/2021	GeP	4,900,000.00		4,900,000.00	Road widening
21A10143/ 300200100003000	Repair/ Maintenance of Scoured Bridge Protection at abutment "A" and Slope Protection at Tumana Bridge along Pangasinan- Nueva Vizcaya Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2021 to 2/25/21	3/11/2021	3/30/2021	4/8/2021	GeP	7,758,600.00		7,758,600.00	Repair/ Maintenance of Scoured Bridge Protection at abutment "A"
21A10144/ 300104219705000	Construction of Multi-Purpose Building, Carmay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/19/2021 to 2/25/21	3/11/2021	8/16/2021	8/20/2021	GeP	39,600,000.00		39,600,000.00	Construction of MPB
21A10145/ 320101106533000	Construction of Drainage structure, Mangaldan-Manaoag- Binalonan Road (Package 2), Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2021 to 3/4/21	3/22/2021	4/29/2021	5/5/2021	GeP	19,600,000.00		19,600,000.00	Construction of Drainage Structure
21A10146/ 320101106532000	Construction of Drainage Structure, Mangaldan-Manaoag- Binalonan Rd (Package 1), K0190+(-486)- K0190+220 Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2021 to 3/4/21	3/22/2021	4/29/2021	5/5/2021	GeP	19,600,000.00		19,600,000.00	Construction of Drainage structure
21A10147/ 300104219701000	Construction of Multi-Purpose Buildings, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	2/26/2021 to 3/4/21	3/22/2021	5/11/2021	5/18/2021	GeP	13,860,000.00		13,860,000.00	Const'n. of MPB

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBIREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0148/ 300104219661000	Construction of Social Welfare Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/2/21 to 3/8/21	3/22/2021	8/16/2021	8/20/2021	GeP	9,900,000.00		9,900,000.00	Construction of MPB
21AI0149/ 300104219684000	Construction of Social Welfare Multi-Purpose Building, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/2/21 to 3/8/21	3/22/2021	8/16/2021	8/20/2021	GeP	29,700,000.00		29,700,000.00	Construction of MPB
21AI0150/ 200000100491000	Repair/ Maintenance (Supply and Installation) of Road safety Facilities along various National Road of 5th and 6th Congressional District	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/11/21 to 3/17/21	3/30/2021	4/6/2021	4/13/2021	GeP	2,370,000.00	2,370,000.00		Concreting of road
21AI0151/ 300116201297000	Concreting of Brgy. Palaris- Bobonan, FMR, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/21 to 3/16/21	3/29/2021	6/7/2021	6/11/2021	GeP	11,940,000.00		11,940,000.00	Concreting of road
21AI0152/ 300116201297000	Concreting of Brgy. Cabatuan- Abot- Molina FMR, Umingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/21 to 3/16/21	3/29/2021	6/7/2021	6/11/2021	GeP	12,437,500.00		12,437,500.00	Concreting of road
21AI0153/ 300116201297000	Concreting of Brgy. Angayan Norte- San Joaquin FMR, brgy. Angayan Norte and Brgy. San Joaquin, Bakungao, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/10/21 to 3/16/21	3/29/2021	6/7/2021	6/11/2021	GeP	11,940,000.00		11,940,000.00	Concreting of road
21AI0154/ 300116201297000	Concreting of Brgy. Legaspi Tayug to Brgy. San Roque, San Nicolas FMR, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	6/7/2021	6/11/2021	GeP	11,940,000.00		11,940,000.00	Concreting of road
21AI0155/ 300116201297000	Concreting of Brgy. San Felipe FMR, Brgy San Felipe, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/11/2021 to 3/17/2021	3/30/2021	6/7/2021	6/11/2021	GeP	11,940,000.00		11,940,000.00	Concreting of road

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0156/ 200000100017000	Repair/ Maintenance of Asphalt and Resurfacing of Ravelled Sections along Manila North Road, Rosales- Binalonan Section and Urdaneta Junction- Dagupan- Lingayen Road, Urdaneta Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/18/2021 to 3/24/2021	4/7/2021	4/19/2021	4/26/2021	GoP	2,500,000.00	2,500,000.00		Repair/ Maintenance of Asphalt and Resurfacing of ravelled sections
21AI0157/ 200000100017000	Repair/ Maintenance of Slope Protection along San Nicolas- Natividad- San Quintin- Umingan- Guimba Road, brgy. Diaz and Brgy. Carayungan and Bakit- Bakit Junction- Umingan Road, brgy. Gonzales Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/18/2021 to 3/24/2021	4/7/2021	4/19/2021	4/26/2021	GoP	1,500,000.00	1,500,000.00		Repair/ Maintenance of Slope Protection
21AI0158/ 200000100017000	Repair/ Maintenance/ application of Thermoplastic and various Paint Materials for use in the Repainting of Faded Road Markings and Bridges along Carmen Junction- manat Road and San Nicolas- Natividad- San Quintin- Umingan- Guimba Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/27/2021 to 4/2/2021	4/19/2021	4/27/2021	5/3/2021	GoP	2,506,000.00	2,506,000.00		Repair/ Maintenance/ application of Thermoplastic and various Paint Materials
21AI0159/ 200000100019000	Repair/ Maintenance of SC Building Regional Trial Court Main Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/31/2021 to 4/6/2021	4/19/2021	4/27/2021	5/3/2021	GoP	1,000,000.00		1,000,000.00	Repair/ Maintenance of SC Building Regional Trial Court Main Building
21AI0160/ 200000100019000	Repair/ Maintenance of DOLE Building Main Office Building Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/31/2021 to 4/6/2021	4/19/2021	4/27/2021	5/3/2021	GoP	1,000,000.00		1,000,000.00	Repair/ Maintenance of DOLE Building Main Office Building

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0161/ 200000100019000	Repair/ Maintenance of Department of Public Works and Highways Storage Room Extension Pangasinan III District Engineering Office, Brgy. Tumana East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/21/2021 to 4/27/2021	5/11/2021	5/26/2021	6/4/2021	GeP	500,000.00		500,000.00	Repair/ Maintenance
21AI0162/ 200000100019000	Repair/ Maintenance of DoTr Building, Land Transportation Office Main Building, Brgy. Camay East, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/17/2021	5/26/2021	GeP	1,000,000.00		1,000,000.00	Repair/ Maintenance of DoTr Bldg., Land Transportation office main bldg
21AI0163/ 200000100017000	Repair/ Maintenance/ Application of ReflectORIZED Traffic Paints for use in the Faded Edgeline and Centerline along Bakit-Bakit Junction- Umingan Road and San Nicolas-Natividad- San Quintin-Umingan- Guimba Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/11/2021	5/19/2021	GeP	2,429,000.00	2,429,000.00		Repair/ Maintenance/ Application of ReflectORIZED Traffic Paints
21AI0164/ 200000100019000	Repair/ Maintenance of SC Building Regional Trial Court Building- Waiting Area and Additional Perimeter Fence, Villasis, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/8/2021 to 4/14/2021	4/27/2021	5/11/2021	5/19/2021	GeP	700,000.00		700,000.00	Repair/ Maintenance of SC Building Regional Trial Court Building- Waiting Area and Additional Perimeter Fence
21AI0165/ 200000100020000	Repair/ Maintenance of Drainage along Urdaneta Junction- Dagupan- Lingayen Road, KO187 +2+0 - KO187+370, Brgy. Pinmaludpod Section, Urdaneta, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/14/2021 to 4/20/2021	5/3/2021	5/17/2021	5/26/2021	GeP	2,400,000.00	2,400,000.00		Repair/ Maintenance of Drainage

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB&REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21AI0166/ 200000100020000	Repair/ Maintenance of Drainage along Urdaneta Junction- Dagupam- Lingayen Road, KO185+005, Brgy. Nancamaliran Section, Urdaneta , Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/14/2021 to 4/20/2021	5/3/2021	5/17/2021	5/26/2021	GoP	2,000,000.00	2,000,000.00		Repair/ Maintenance of Drainage
21AI0167/ 200000100020000	Repair/ Maintenance of Drainage along Binalonan- Asingan- Sta. Maria Road, KO 191 +401 and KO193+879, Brgy. San Felipe Sur Section, Binalonan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2021 to 4/23/2021	5/12/2021	5/26/2021	6/4/2021	GoP	1,000,000.00	100,000.00		Repair/ Maintenance of Drainage
21AI0168/ 300104219702000	Construction of Multi-Purpose Buildings, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/17/2021 to 4/23/2021	5/12/2021	5/31/2021	6/4/2021	GoP	49,500,000.00		49,500,000.00	Construction of MPB
21AI0169/ 300104219700000	Construction of Multi-Purpose Building, Tayug, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/28/2021 to 6/3/2021	6/17/2021	8/16/2021	8/20/2021	GoP	99,000,000.00		99,000,000.00	Construction of MPB
21AI0170	Concreting of Brgy. Cabalitan to Brgy. Carosucan FMR, Brgy. Cabalitan and Brgy. Carosucan, Asingan, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/28/2021 to 6/3/2021	6/17/2021	8/16/2021	8/20/2021	GoP	11,940,000.00		11,940,000.00	Concreting of Road
21AI0171/ 300116201297000	Concreting of Brgy. Calmay FMR, Brgy. Calmay, Laoac, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/18/2021 to 6/24/2021	7/8/2021	8/16/2021	8/20/2021	GoP	11,940,000.00		11,940,000.00	Concreting of Road
21AI0172	Repair/ Maintenance of ravelled Areas and Damaged Asphalt along Pangasinan- Nueva Vizcaya Road, brgy. Carmen, Rosales section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	6/26/2021 to 7/2/2021	7/19/2021	7/28/2021	8/2/2021	GoP	1,100,000.00	1,100,000.00		Repair/ Maintenance

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203626000	Construction of Road, Villa Verde, San Nicolas, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	8/16/2021 to 8/22/2021	9/6/2021	9/20/2021	9/23/2021	GoP	97,000,000.00		97,000,000.00	Construction of Road
21CSAI001/ 200000100018000	Soil/ Geotechnical Investigation for the Proposed Construction of Various Flood Control Structures within 5th and 6th Legislative District of Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.7 Highly Technical Consultants	3/9/2021 to 3/15/2021	4/14/2021	5/25/2021	6/4/2021	GoP	1,059,984.83		1,059,984.83	Soil Investigation
21GAI0001/ 200000100018000	Supply/ delivery of: Asphalt Materials and Bituminous Premix for use in the Repair/ Maintenance along Pangasinan- Nueva Vizcaya Road KO172+(-854)- KO189+000 with exceptions	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	3/19/2021 to 3/25/2021	4/8/2021	4/20/2021	4/26/2021	GoP	1,985,500.00	1,985,500.00		Supply & Delivery of asphalt materials
21GAI0002/ 200000100018000	Supply/ delivery of: Thermoplastic Pavement markings and Asphalt Premix for use in the Repair/ Maintenance of Peeled- Off Sections along Binalonan- Asingan- Sta. Maria Road and Pangasinan- Nueva Ecija Road	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/29/2021 to 5/5/2021	5/18/2021	5/25/2021	5/31/2021	GoP	2,204,050.00	2,204,050.00		Supply / delivery of thermoplastic pavement

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GAI0003/ 200000100018000	Supply/ delivery of Various Paint Materials for use in the Repair/ Maintenance of faded Road Markings and Repainting of Bridges and Guardrails along Bakit-Bakit Junction-Umingan Road and San Nicolas- Natividad, San Quintin- Umingan-Guimba Rod, Umingan Section	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/29/2021 to 5/5/2021	5/18/2021	5/25/2021	5/31/2021	GeP	2,145,600.00	2,145,600.00		Supply/ delivery of various paint
21GAI0004/ 200000100017000	Supply/ Delivery of Asphalt Cold Mix and Asphalt Premix to be use for repair/ Maintenance of Pavement along National Roads and bridges in DPWH Pangasinan 3rd DEO 5th Congressional District	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	4/29/2021 to 5/5/2021	5/18/2021	5/25/2021	5/31/2021	GeP	2,500,700.00	2,500,700.00		Supply/ delivery of asphalt cold mix
21GAI0005	Procurement of Diesel Fuel and Unleaded Gasoline for use in DPWH Pangasinan 3rd DEO for the Month of June to December, 2021	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2021	6/9/2021	6/14/2021	6/21/2021	GeP	3,838,660.00	2,537,220.00	1,301,440.00	Procurement of diesel fuel
21GAI0006/ 200000100014000	Procurement of Diesel Fuel for use in Amphibious Excavator AE3 (K4-09) for Dredging at Agno River, Rosales, Pangasinan for the Month of June to December 2021	DPWH, Pangasinan 3rd DEO	NO	Competitive Bidding	5/21/2021	6/9/2021	6/14/2021	6/21/2021	GeP	1,859,200.00	1,859,200.00		Procurement of diesel fuel

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of ISREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-02-0001/ 320101104559000	Procurement of Diesel Fuel for the Month of January 2021 (Administrative Section)	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	2/24/2021	2/24/2021	GeP	31,416.00	31,416.00		Procurement of diesel fuel
2021-02-0002/ 200000100017000	Procurement of Diesel Fuel and unleaded Gasoline for the month of January 2021	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	2/24/2021	2/24/2021	GeP	141,233.00	141,233.00		Procurement of diesel fuel
2021-03-0003/ 320101104559000	Procurement of Diesel Fuel for the Month of February 2021 (Administrative Section)	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/3/2021	3/8/2021	GeP	63,155.00	63,155.00		Procurement of diesel fuel
2021-03-0004/ 200000100017000	Procurement of Diesel Fuel and Unleaded Gasoline for the Month of February 2021 (Maintenance Section)	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/9/2021	3/9/2021	GeP	317,805.00	317,805.00		Procurement of diesel fuel
2021-03-0005/ 300104219688090/ 3001042196891090/ 300104219698000	Procurement of Diesel Fuel for the Month of March 2021 (Administrative Section)	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/15/2021	3/15/2021	GeP	133,110.00	133,110.00		Procurement of diesel fuel
2021-03-0006/ 200000100017000	Procurement of Lubricants/ Oil and other Item for the use of Maintenance Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan for the month of January 2021	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/15/2021	3/15/2021	GeP	28,138.20	28,138.20		Procurement of Lubricants/ Oil and other Item
2021-03-0007/ 200000100017000	Procurement of Diesel Fuel and Unleaded Gasoline for the Month of March 2021	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/15/2021	3/15/2021	GeP	318,880.00	318,880.00		Procurement of diesel fuel

DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-03-0008/ 200000100017000	Procurement of Lubricants/ Oil and other Item for the use of: Maintenance Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan for the month of February 2021	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/15/2021	3/15/2021	GeP	72,831.80	72,831.80		Procurement of Lubricants/ Oil and other Item
2021-03-0009/ 200000100017000	Lubricants/ Oil and other Item for the use of: Maintenance Section, DPWH Pangasinan 3rd DEO, Tomana, Rosales, Pangasinan for the month of March 2021	DPWH, Pangasinan 3rd DEO	NO	Direct Contracting	N/A	N/A	3/15/2021	3/15/2021	GeP	50,770.20	50,770.20		Procurement of Lubricants/ Oil and other Item
2021-04-001/ 320101106528000/ 320101106528000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/26/2021 to 4/28/2021	4/29/2021	5/10/2021	5/10/2021	GeP	999,137.20		999,137.20	Procurement of Office Supplies
2021-04-002/ 320101106528000/ 300104219677000/ 300117208038000	Procurement of Office Furniture for use of DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	4/26/2021 to 4/28/2021	4/29/2021	5/11/2021	5/11/2021	GeP	194,500.00		194,500.00	Procurement of Office Furniture
2021-05-0003/ 200000100017000/ 320101106527000	Supply/ Delivery of various spare parts for use in the Repair/ Maintenance of various equipment and service vehicle in DPWH, Pangasinan 3rd DEO for the 1st & 2nd Quarter 2021	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/21/2021 to 5/23/2021	5/25/2021	6/2/2021	6/2/2021	GeP	564,270.50	269,551.80	294,718.70	Supply/ Delivery of various spare parts
2021-05-0004/ 200000100014000	Procurement of Personal protective Equipment (PPE) for use of Dredge Crews in amphibious excavator AE3 (K4-09) for dredging at Agno River, Rosales, Pangasinan	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	5/21/2021 to 5/25/2021	5/25/2021	6/2/2021	6/2/2021	GeP	88,480.00	88,480.00		Procurement of Personal protective Equipment (PPE)


DPWH Pangasinan 3rd District Engineering Office Updated Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-06-005/ 320101106523000	Procurement of Office Supplies for use of DPWH Pangasinan 3rd DEO	DPWH, Pangasinan 3rd DEO	NO	NP-53.9 - Small Value Procurement	6/5/2021 to 6/7/2021	6/9/2021	6/22/2021	6/22/2021	GeP	309,795.00		309,795.00	Procurement of Office Supplies


Prepared by:


MANUEL C. NOVENCIDO, JR
Head, BAC Secretariat

Recommending Approval:


ANDRES M. ACER
BAC Chairperson

Approved:


TITO JESUS T. SALVADOR
District Engineer