



# DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Misamis Occidental 2nd District Engineering Office

Tangub City

## Updated Annual Procurement Plan for FY 2020

| Code (PAP) | Procurement Program/Project                                                                                                                                                                                              | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                             |                             | Source of Funds | Estimated Budget (Php) |      |                | Remarks (brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------------------|-----------------------------|-----------------|------------------------|------|----------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                                          |                           |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award             | Contract Signing            |                 | Total                  | MOOE | CO             |                                                         |
| 20KJ0001   | Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads- Primary Roads, Ozamis- Pagadian Rd - K1663+722 - K1664+747, K1692+000 - K1692+129, K1692+141 - K1692+635, K1697+450 - K1697+843, K1699+143 - K1699+783 | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 05 Feb 2020 - 05 Feb 2020   | 12 Feb 2020 - 12 Feb 2020   | GoP             | 77,547,400.00          | 0    | 775,474,000.00 | Concreting of Roads                                     |
| 20KJ0002   | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads, Bonifacio - Don Victoriano Rd - K1667+(-130) - K1667+000, K1667+ (589) - K1667+(-130), K1667+870 - K1668+037                            | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 13 Feb 2020 - 13 Feb 2020   | 19 Feb 2020 - 19 Feb 2020   | GoP             | 28,065,240.00          | 0    | 28,065,240.00  | Concreting of Road                                      |
| 20KJ0003   | Construction of By-pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Highway, (Paiton-Owayan- Matugnac Section), Misamis Occidental                                                                             | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 5 Feb 2020 - 5 Feb 2020     | 12 Feb 2020 - 12 Feb 2020   | GoP             | 49,000,000.00          | 0    | 49,000,000.00  | Concreting of Road                                      |
| 20KJ0004   | Construction of By-pass and Diversion Roads, Mt. Malindang Eco Tourism Bypass Highway, (Tilon-Villaba- Salimpuno- Kimat Section), Misamis Occidental                                                                     | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 5 Feb 2020 - 5 Feb 2020     | 12 Feb 2020 - 12 Feb 2020   | GoP             | 49,000,000.00          | 0    | 49,000,000.00  | Concreting of Road                                      |
| 20KJ0005   | Construction of By-pass and Diversion Roads, Ozamis City- Clarin Interior By-pass Link (OCCIBAL), (Bacolod- Labo- Airport Section), Misamis Occidental                                                                   | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 5 Feb 2020 - 5 Feb 2020     | 12 Feb 2020 - 12 Feb 2020   | GoP             | 41,000,000.00          | 0    | 41,000,000.00  | Concreting of Road                                      |
| 20KJ0006   | Construction of By-pass and Diversion Roads, Ozamis Coastal Bypass Road Extension, Malaubang-Tinago Section, Package A, Misamis Occidental                                                                               | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 5 Feb 2020 - 5 Feb 2020     | 11 Feb 2020 - 11 Feb 2020   | GoP             | 77,200,000.00          | 0    | 77,200,000.00  | Concreting of Road                                      |
| 20KJ0007   | Construction of By-pass and Diversion Roads, Tangub- Bonifacio Bypass Road, (Bonifacio Section), Misamis Occidental                                                                                                      | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 3 March 2020 - 3 March 2020 | 9 March 2020 - 9 March 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00  | Concreting of Road                                      |

| Code (PAP) | Procurement Program/Project                                                                                                                                | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                               |                             | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-------------------------------|-----------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                                            |                           |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award               | Contract Signing            |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0008   | Construction of By-pass and Diversion Roads, Tangub- Bonifacio Bypass Road, (Kanao- Kanao - Anonang Section), Misamis Occidental                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 27 March 2020 - 27 March 2020 | 3 April 2020 - 3 April 2020 | GoP             | 72,375,000.00          | 0    | 72,375,000.00 | Concreting of Road                                      |
| 20KJ0010   | Construction of By-pass and Diversion Roads, Tangub- Bonifacio Bypass Road, (Tiaman - Lumapas Section), Misamis Occidental                                 | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 5 Feb 2020 - 5 Feb 2020       | 12 Feb 2020 - 12 Feb 2020   | GoP             | 29,400,000.00          | 0    | 29,400,000.00 | Concreting of Road                                      |
| 20KJ0011   | Off- Carriageway Improvement - Primary Roads, Ozamiz- Pagadian Rd and Tan Avenue Road - K1685+682                                                          | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 5 Feb 2020 - 5 Feb 2020       | 12 Feb 2020 - 12 Feb 2020   | GoP             | 5,880,000.00           | 0    | 5,880,000.00  | Construction of Flaring                                 |
| 20KJ0012   | Construction (Completion) of Two - Storey Building (Standard Design) of Misamis Occidental 2nd DEO, Sta Maria, Tangub City                                 | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 4 Oct 2019 - 10 Oct 2019               | 24 Oct 2019                | 7 Feb 2020 - 7 Feb 2020       | 12 Feb 2020 - 12 Feb 2020   | GoP             | 20,090,000.00          | 0    | 20,090,000.00 | Completion of DPWH Building                             |
| 20KJ0013   | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Ozamiz- Oroquieta Rd- K1703+000-K1703+660, K1705+000 - K1705+524 | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 11 Oct 2019 - 17 Oct 2019              | 31 Oct 2019                | 12 Feb 2020 - 12 Feb 2020     | 18 Feb 2020 - 18 Feb 2020   | GoP             | 14,299,180.00          | 0    | 14,299,180.00 | Construction of Drainage                                |
| 20KJ0014   | Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Ozamiz- Pagadian Rd - K1670+332 - K1671+444                      | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 11 Oct 2019 - 17 Oct 2019              | 31 Oct 2019                | 5 Feb 2020 - 5 Feb 2020       | 12 Feb 2020 - 12 Feb 2020   | GoP             | 11,289,600.00          | 0    | 11,289,600.00 | Construction of Drainage                                |
| 20KJ0016   | Construction of By-pass and Diversion Roads Tangub- Bonifacio Bypass Road, (Pisaan- Buenavista Section ), Misamis Occidental                               | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 11 Oct 2019 - 17 Oct 2019              | 31 Oct 2019                | 12 Feb 2020 - 12 Feb 2020     | 18 Feb 2020 - 18 Feb 2020   | GoP             | 72,375,000.00          | 0    | 72,375,000.00 | Concreting of Road                                      |
| 20KJ0017   | Construction of By-pass and Diversion Roads Tudela Bypass Road (Tigbok - Tongo Section), Misamis Occidental                                                | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 11 Oct 2019 - 17 Oct 2019              | 31 Oct 2019                | 13 Feb 2020 - 13 Feb 2020     | 19 Feb 2020 - 19 Feb 2020   | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Concreting of Road                                      |
| 20KJ0018   | Construction of Missing Links/ New Roads Bonifacio- Don Victoriano Road, Napangan- Mansawan Section, Misamis Occidental                                    | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 11 Oct 2019 - 17 Oct 2019              | 31 Oct 2019                | 12 Mar 2020 - 12 Mar 2020     | 17 Mar 2020 - 17 Mar 2020   | GoP             | 94,570,000.00          | 0    | 94,570,000.00 | Concreting of Road                                      |



| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                         |                           | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                                            |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award         | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0019   | Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Road leading to Industrial Area, Sta. Maria, Minsubong and Isidro D. Tan, in support of It-BPM, Tangub City, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 11 Oct 2019 - 17 Oct 2019              | 31 Oct 2019                 | 7 Feb 2020 - 7 Feb 2020 | 12 Feb 2020 - 12 Feb 2020 | GoP             | 38,220,000.00          | 0    | 38,220,000.00 | Concreting of Road                                      |
| 20KJ0020   | Concreting of Guinalaban - Palton Road, Tangub City, Misamis Occidental                                                                                                                                                    | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Oct 2019 - 4 Nov 2019               | 19 Nov 2019                 | 2 Mar 2020 - 2 Mar 2020 | 9 Mar 2020 - 9 Mar 2020   | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Concreting of Road                                      |
| 20KJ0021   | Concreting of Tinaclaan Balulao Cantapayan Road, Clarin, Misamis Occidental                                                                                                                                                | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Oct 2019 - 4 Nov 2019               | 19 Nov 2019                 | 7 Feb 2020 - 7 Feb 2020 | 12 Feb 2020 - 12 Feb 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0023   | Construction of Multi- Purpose Building, Triunlu, Ozamiz, Misamis Occidental                                                                                                                                               | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Oct 2019 - 4 Nov 2019               | 19 Nov 2019                 | 2 Mar 2020 - 2 Mar 2020 | 8 Mar 2020 - 8 Mar 2020   | GoP             | 2,940,000.00           | 0    | 2,940,000.00  | Construction of MPB                                     |
| 20KJ0024   | Construction of Multi- Purpose Building, Catadman, Ozamiz, Misamis Occidental                                                                                                                                              | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Oct 2019 - 4 Nov 2019               | 19 Nov 2019                 | 2 Mar 2020 - 2 Mar 2020 | 9 Mar 2020 - 9 Mar 2020   | GoP             | 4,900,000.00           | 0    | 4,900,000.00  | Construction of MPB                                     |
| 20KJ0025   | Construction of Multi- Purpose Building, Sangay Diot, Ozamiz, Misamis Occidental                                                                                                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Oct 2019 - 4 Nov 2019               | 19 Nov 2019                 | 2 Mar 2020 - 2 Mar 2020 | 9 Mar 2020 - 9 Mar 2020   | GoP             | 2,450,000.00           | 0    | 2,450,000.00  | Construction of MPB                                     |
| 20KJ0029   | Completion of Multi- Purpose Building, Gumbil, Tudela, Misamis Occidental                                                                                                                                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Oct 2019 - 4 Nov 2019               | 19 Nov 2019                 | 2 Mar 2020 - 2 Mar 2020 | 9 Mar 2020 - 9 Mar 2020   | GoP             | 990,000.00             | 0    | 990,000.00    | Construction of MPB                                     |
| 20KJ0031   | Concreting of Road, Labo- Embargo- Golokan Daku Road, Ozamiz City                                                                                                                                                          | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 31 Oct 2019 - 6 Nov 2019               | 21 Nov 2019                 | 4 Mar 2020 - 4 Mar 2020 | 10 Mar 2020 - 10 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0032   | Construction (Completion) of Multi- Purpose Building, Balon, Tudela, Misamis Occidental                                                                                                                                    | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020 | 3 Apr 2020 - 3 Apr 2020   | GoP             | 980,000.00             | 0    | 980,000.00    | Completion of MPB                                       |
| 20KJ0035   | Construction of Multi- Purpose Building, Bolinsong, Bonifacio, Misamis Occidental                                                                                                                                          | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020 | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0036   | Construction of Multi- Purpose Building, Calolot, Bonifacio, Misamis Occidental                                                                                                                                            | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020 | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |

| Code (PAP) | Procurement Program/Project                                                                                                                  | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                              |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0037   | Construction of Multi- Purpose Building, Linconan, Bonifacio, Misamis Occidental                                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020   | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0038   | Construction of Multi- Purpose Building, Montol, Bonifacio, Misamis Occidental                                                               | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020   | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0039   | Construction of Multi- Purpose Building, Remedios, Bonifacio, Misamis Occidental                                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020   | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0040   | Construction of Multi- Purpose Building, Tusik, Bonifacio, Misamis Occidental                                                                | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020   | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0041   | Construction of Multi- Purpose Building, Dimalco, Bonifacio, Misamis Occidental                                                              | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020   | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0042   | Construction of Multi- Purpose Building, Lower Usugan, Bonifacio, Misamis Occidental                                                         | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 Feb 2020 - 5 Mar 2020               | 19 Mar 2020                 | 2 Apr 2020 - 2 Apr 2020   | 3 Apr 2020 - 3 Apr 2020   | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0043   | Road Widening - Primary Roads, Ozamiz- Pagadian Rd - K1662-480 - K1684-686, Misamis Occidental                                               | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 Nov 2019 - 14 Nov 2019               | 28 Nov 2019                 | 11 Mar 2020 - 11 Mar 2020 | 18 Mar 2020 - 18 Mar 2020 | GoP             | 77,682,500.00          | 0    | 77,682,500.00 | Road Widening                                           |
| 20KJ0044   | Road Widening - Primary Roads, Ozamiz - Oroquieta Rd - K1712-187 - K1713-885, Misamis Occidental                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 Nov 2019 - 14 Nov 2019               | 28 Nov 2019                 | 5 Feb 2020 - 5 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Road Widening                                           |
| 20KJ0045   | Road Widening - Primary Roads, Ozamiz - Oroquieta Rd - K1713-885 - K1715-384, Misamis Occidental                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 Nov 2019 - 14 Nov 2019               | 28 Nov 2019                 | 5 Feb 2020 - 5 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Road Widening                                           |
| 20KJ0046   | Road Widening - Primary Roads, Ozamiz- Pagadian Rd - K1678-040 - K1679-323, K1679-345 - K1680-104, K1680-128 - K1680-818, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 Nov 2019 - 14 Nov 2019               | 28 Nov 2019                 | 11 Mar 2020 - 11 Mar 2020 | 18 Mar 2020 - 18 Mar 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Road Widening                                           |
| 20KJ0049   | Construction of By-pass and Diversion Roads, Ozamiz Coastal Bypass Road Extension, Malaubang-Tinago Section, Package B, Misamis Occidental   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                  | 16 Mar 2020 - 16 Mar 2020 | 23 Mar 2020 - 23 Mar 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Concreting of Road                                      |



| Code (PAP) | Procurement Program/Project                                                                                                                                                                                 | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                           |                           | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                             |                           |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0050   | Construction of By-Pass and Diversion Roads, Ozamis Coastal Bypass Road, Package A, Misamis Occidental                                                                                                      | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 3 Mar 2020 - 3 Mar 2020   | 9 Mar 2020 - 9 Mar 2020   | GoP             | 86,500,000.00          | 0    | 86,500,000.00 | Concreting of Road                                      |
| 20KJ0051   | Construction of By-pass and Diversion Roads, Pangul Bay Access Road, (Bonifacio Coastal Section), Misamis Occidental                                                                                        | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 16 Mar 2020 - 16 Mar 2020 | 23 Mar 2020 - 23 Mar 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Concreting of Road                                      |
| 20KJ0052   | Construction of By-Pass and Diversion Roads, Ozamis City- Clarin Interior Bypass Link (OCCIBAL), Ozamis City, Misamis Occidental                                                                            | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 3 Mar 2020 - 3 Mar 2020   | 9 Mar 2020 - 9 Mar 2020   | GoP             | 66,500,000.00          | 0    | 66,500,000.00 | Concreting of Road                                      |
| 20KJ0053   | Construction of Missing Links/ New Roads, Bonifacio - Don Victoriano Road, Package 1, Misamis Occidental                                                                                                    | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 3 Mar 2020 - 3 Mar 2020   | 9 Mar 2020 - 9 Mar 2020   | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Concreting of Road                                      |
| 20KJ0054   | Construction of Missing Links/ New Roads, Bonifacio - Don Victoriano Road, Package 2, Misamis Occidental                                                                                                    | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 3 Mar 2020 - 3 Mar 2020   | 9 Mar 2020 - 9 Mar 2020   | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Concreting of Road                                      |
| 20KJ0057   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection (Upstream and Downstream) of Tudela Bridge along Ozamiz- Oroquieta Road, Misamis Occidental | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 7 Feb 2020 - 7 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Construction of Slope Protection Structure              |
| 20KJ0058   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Upstream and Downstream of Bagumbang Bridge along Ozamiz- Pagadian Road, Misamis Occidental | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 7 Feb 2020 - 7 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 37,428,160.00          | 0    | 37,428,160.00 | Construction of Slope Protection Structure              |
| 20KJ0063   | Widening of Permanent Bridges, Dimabooc Br. (B00354MN) along Ozamiz - Pagadian Rd, Misamis Occidental                                                                                                       | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 12 Nov 2019 - 18 Nov 2019              | 3 Dec 2019                 | 7 Feb 2020 - 7 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 30,870,000.00          | 0    | 30,870,000.00 | Bridge Widening                                         |
| 20KJ0068   | Concreting of Milalen Barangay Road, Clarin, Misamis Occidental                                                                                                                                             | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 15 Nov 2019 - 21 Nov 2019              | 6 Dec 2019                 | 19 Mar 2020 - 19 Mar 2020 | 25 Mar 2020 - 25 Mar 2020 | GoP             | 14,700,000.00          | 0    | 14,700,000.00 | Concreting of Road                                      |
| 20KJ0069   | Construction of Upper Centro - Balon - Sinuza Road, Tudela, Misamis Occidental                                                                                                                              | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 15 Nov 2019 - 21 Nov 2019              | 6 Dec 2019                 | 13 Feb 2020 - 13 Feb 2020 | 19 Feb 2020 - 19 Feb 2020 | GoP             | 29,400,000.00          | 0    | 29,400,000.00 | Concreting of Road                                      |

| Code (PAP) | Procurement Program/Project                                                                                                        | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                    |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0070   | Concreting of Segatic Diot Road, Clarin, Misamis Occidental                                                                        | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 15 Nov 2019 - 21 Nov 2019              | 6 Dec 2019                  | 19 Mar 2020 - 19 Mar 2020 | 25 Mar 2020 - 25 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0071   | Construction (Completion) of Multi- Purpose Building, San Isidro Alto, Sinacaban, Misamis Occidental                               | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 15 Nov 2019 - 21 Nov 2019              | 6 Dec 2019                  | 19 Mar 2020 - 19 Mar 2020 | 25 Mar 2020 - 25 Mar 2020 | GoP             | 980,000.00             | 0    | 980,000.00    | Construction (Completion) of MPB                        |
| 20KJ0075   | Construction and Improvement of Multi- Purpose Building, Embargo, Ozamiz, Misamis Occidental                                       | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 22 Nov 2019 - 28 Nov 2019              | 12 Dec 2019                 | 25 Mar 2020 - 25 Mar 2020 | 31 Mar 2020 - 31 Mar 2020 | GoP             | 2,450,000.00           | 0    | 2,450,000.00  | Construction and Improvement of MPB                     |
| 20KJ0076   | Construction of Multi- Purpose Building, Gotokan Diot, Ozamiz, Misamis Occidental                                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 22 Nov 2019 - 28 Nov 2019              | 12 Dec 2019                 | 25 Mar 2020 - 25 Mar 2020 | 31 Mar 2020 - 31 Mar 2020 | GoP             | 2,450,000.00           | 0    | 2,450,000.00  | Construction of MPB                                     |
| 20KJ0077   | Construction of Multi- Purpose Building, Buracan, Bonifacio, Misamis Occidental                                                    | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 22 Nov 2019 - 28 Nov 2019              | 12 Dec 2019                 | 25 Mar 2020 - 25 Mar 2020 | 31 Mar 2020 - 31 Mar 2020 | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0078   | Construction of Multi- Purpose Building, Dullan, Bonifacio, Misamis Occidental                                                     | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 22 Nov 2019 - 28 Nov 2019              | 12 Dec 2019                 | 25 Mar 2020 - 25 Mar 2020 | 31 Mar 2020 - 31 Mar 2020 | GoP             | 2,646,000.00           | 0    | 2,646,000.00  | Construction of MPB                                     |
| 20KJ0086   | Construction of Multi- Purpose Building, Poblacion, Clarin, Misamis Occidental                                                     | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 27 Nov 2019 - 3 Dec 2019               | 17 Dec 2019                 | 30 Mar 2020 - 30 Mar 2020 | 6 Apr 2020 - 6 Apr 2020   | GoP             | 2,450,000.00           | 0    | 2,450,000.00  | Construction of MPB                                     |
| 20KJ0087   | Construction of Multi- Purpose Building, Penacio, Clarin, Misamis Occidental                                                       | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 27 Nov 2019 - 3 Dec 2019               | 17 Dec 2019                 | 30 Mar 2020 - 30 Mar 2020 | 6 Apr 2020 - 6 Apr 2020   | GoP             | 2,940,000.00           | 0    | 2,940,000.00  | Construction of MPB                                     |
| 20KJ0088   | Construction and Improvement of Multi- Purpose Building, Tangub City Cluster, Misamis Occidental                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 27 Nov 2019 - 3 Dec 2019               | 17 Dec 2019                 | 3 Mar 2020 - 3 Mar 2020   | 9 Mar 2020 - 9 Mar 2020   | GoP             | 77,200,000.00          | 0    | 77,200,000.00 | Construction and Improvement of Multi- Purpose Building |
| 20KJ0093   | Concreting of Road Lilo-an - Lower Usugan, Bonifacio, Misamis Occidental                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Nov 2019 - 5 Dec 2019               | 19 Dec 2019                 | 7 Feb 2020 - 7 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 14,700,000.00          | 0    | 14,700,000.00 | Concreting of Road                                      |
| 20KJ0095   | Retrofitting/ Strengthening of Permanent Bridges, Moraji Br. 2 (B011825MN) along Bonifacio - Don Victoriano Rd, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Nov 2019 - 5 Dec 2019               | 19 Dec 2019                 | 7 Feb 2020 - 7 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 1,960,000.00           | 0    | 1,960,000.00  | Strengthening of Bridge                                 |
| 20KJ0096   | Retrofitting/ Strengthening of Permanent Bridges, Sinococ Br. (B01145MN) along Ozamiz - Oroquieta Rd, Misamis Occidental           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 29 Nov 2019 - 5 Dec 2019               | 19 Dec 2019                 | 7 Feb 2020 - 7 Feb 2020   | 12 Feb 2020 - 12 Feb 2020 | GoP             | 3,920,000.00           | 0    | 3,920,000.00  | Strengthening of Bridge                                 |



| Code (PAP) | Procurement Program/Project                                                                                                     | PMO/End-User              | Is this an Early Procurement Activity ? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (PhP) |      |              | Remarks (brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------|---------------------------|--------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|--------------|---------------------------------------------------------|
|            |                                                                                                                                 |                           |                                                  |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO           |                                                         |
| 20KJ0097   | Construction of Water System, Tangub City, Misamis Occidental                                                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 29 Nov 2019 - 5 Dec 2019               | 19 Dec 2019                 | 13 Feb 2020 - 13 Feb 2020 | 19 Feb 2020 - 19 Feb 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00 | Installation of P.E. Pipes                              |
| 20KJ0100   | Construction and Improvement of Multi- Purpose Building Including Sports Facilities, Villa Consuelo, Ozamiz, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 4,950,000.00           | 0    | 4,950,000.00 | Construction and Improvement of MPB                     |
| 20KJ0101   | Construction and Improvement of Multi- Purpose Building, Liposong, Ozamiz, Misamis Occidental                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 3,960,000.00           | 0    | 3,960,000.00 | Construction and Improvement of MPB                     |
| 20KJ0102   | Completion/ Improvement of Multi- Purpose Building (Tudela Gymnasium) Tudela, Misamis Occidental                                | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 9,900,000.00           | 0    | 9,900,000.00 | Completion/ Improvement of MPB                          |
| 20KJ0103   | Construction and Improvement of Multi- Purpose Building, Bongabong, Tudela, Misamis Occidental                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,673,000.00           | 0    | 2,673,000.00 | Construction and Improvement of MPB                     |
| 20KJ0104   | Construction and Improvement of Multi- Purpose Building, Cambungan Proper, Tudela, Misamis Occidental                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,673,000.00           | 0    | 2,673,000.00 | Construction and Improvement of MPB                     |
| 20KJ0105   | Construction and Improvement of Multi- Purpose Building, Casilaik, Tudela, Misamis Occidental                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,673,000.00           | 0    | 2,673,000.00 | Construction and Improvement of MPB                     |
| 20KJ0106   | Construction and Improvement of Multi- Purpose Building, Duangican, Tudela, Misamis Occidental                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,574,000.00           | 0    | 2,574,000.00 | Construction and Improvement of MPB                     |
| 20KJ0107   | Construction and Improvement of Multi- Purpose Building, Locsoon, Tudela, Misamis Occidental                                    | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,574,000.00           | 0    | 2,574,000.00 | Construction and Improvement of MPB                     |
| 20KJ0108   | Construction and Improvement of Multi- Purpose Building, Maribojoc, Tudela, Misamis Occidental                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,574,000.00           | 0    | 2,574,000.00 | Construction and Improvement of MPB                     |
| 20KJ0109   | Construction and Improvement of Multi- Purpose Building, Upper Centro, Tudela, Misamis Occidental                               | DPWH-X 2nd DEO, Mis. Occ. | Yes                                              | Competitive Bidding | 24 Jan 2020 - 30 Jan 2020              | 13 Feb 2020                 | 28 Feb 2020 - 28 Feb 2020 | 29 Feb 2020 - 29 Feb 2020 | GoP             | 2,574,000.00           | 0    | 2,574,000.00 | Construction and Improvement of MPB                     |

| Code (PAP) | Procurement Program/Project                                                                                                                                                                                                     | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                                                 |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0110   | Construction and Improvement of Multi- Purpose Building, Yahong, Tudela, Misamis Occidental                                                                                                                                     | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,574,000.00           | 0    | 2,574,000.00  | Construction and Improvement of MPB                     |
| 20KJ0111   | Construction and Improvement of Multi- Purpose Building, Libertad Alto, Sinacaban, Misamis Occidental                                                                                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0112   | Construction and Improvement of Multi- Purpose Building, Libertad Bajo, Sinacaban, Misamis Occidental                                                                                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0113   | Construction and Improvement of Multi- Purpose Building, Dinas, Sinacaban, Misamis Occidental                                                                                                                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0114   | Construction and Improvement of Multi- Purpose Building, Tipan, Sinacaban, Misamis Occidental                                                                                                                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0117   | Construction and Improvement of Multi- Purpose Building, San Isidro Bajo, Sinacaban, Misamis Occidental                                                                                                                         | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0118   | Construction and Improvement of Multi- Purpose Building, San Vicente, Sinacaban, Misamis Occidental                                                                                                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0119   | Construction and Improvement of Multi- Purpose Building, Señor, Sinacaban, Misamis Occidental                                                                                                                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 26 Jan 2020 - 1 Feb 2020               | 18 Feb 2020                 | 4 Mar 2020 - 4 Mar 2020   | 5 Mar 2020 - 5 Mar 2020   | GoP             | 2,673,000.00           | 0    | 2,673,000.00  | Construction and Improvement of MPB                     |
| 20KJ0120   | Construction of By-pass and Division Roads Tangub-Bonifacio By-pass Road, (San Vicente- Tugas-Sumitrap Section), Misamis Occidental                                                                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Concreting of Road                                      |
| 20KJ0121   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Gandawan- Lake, Duminagat Road leading to Lake Duminagat, Brgys. Nueva Vista- Gandawan & Lake Duminagat, Don Victoriano, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Concreting of Road                                      |



| Code (PAP) | Procurement Program/Project                                                                                                                                                                      | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                                                                                  |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0122   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Malindang Eco- Tourism Park with Park Development, Misamis Occidental             | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 28 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Concreting of Road                                      |
| 20KJ0123   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mt. Malindang Eco- Tourism Park with Park Development (Package B), Misamis Occidental | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 28 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 24,500,000.00          | 0    | 24,500,000.00 | Concreting of Road                                      |
| 20KJ0124   | Construction of Road leading to Convention Center, Ozamiz City, Misamis Occidental                                                                                                               | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 28 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 44,100,000.00          | 0    | 44,100,000.00 | Concreting of Road                                      |
| 20KJ0125   | Concreting of Road Lipoong- Gobocan Diot- Sangay Diot, Ozamiz City, Misamis Occidental                                                                                                           | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0127   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Usugan River Flood Control Project (Downstream), Package A, Bonifacio, Misamis Occidental         | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Construction of Flood Mitigation Structure              |
| 20KJ0128   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Usugan River Flood Control Project (Downstream), Package B, Bonifacio, Misamis Occidental         | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Construction of Flood Mitigation Structure              |
| 20KJ0129   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ozamiz City Drainage System, Package 3, Misamis Occidental                                        | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Construction of Flood Mitigation Structure              |
| 20KJ0130   | Construction/ Rehabilitation/ Improvement of Water Supply System, Ozamiz City, Misamis Occidental                                                                                                | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 3 Feb 2020 - 9 Feb 2020                | 26 Feb 2020                 | 11 Mar 2020 - 11 Mar 2020 | 12 Mar 2020 - 12 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Construction of Water Supply System                     |

| Code (PAP) | Procurement Program/Project                                                                                                                                 | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                                                                                             |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0131   | Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Piduan Falls, Don Victoriano, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 04 Mar 2020                 | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Construction/ Improvement of Road                       |
| 20KJ0132   | Construction of Roads, Misamis Occidental                                                                                                                   | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Construction of Road                                    |
| 20KJ0133   | Concreting of Calabayan- Pantaon Road, Ozamiz, Misamis Occidental                                                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Concreting of Road                                      |
| 20KJ0134   | Concreting/ Improvement of Villa Consuelo Road, Ozamiz, Misamis Occidental                                                                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Concreting of Road                                      |
| 20KJ0135   | Concreting of Tangub City Streets, Misamis Occidental                                                                                                       | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0136   | Concreting of Road, Tangub City, Misamis Occidental                                                                                                         | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Concreting of Road                                      |
| 20KJ0137   | Construction of Access Road to Ozamiz Airport, Ozamiz City                                                                                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Concreting of Road                                      |
| 20KJ0138   | Improvement of Canibungan Daku- Canibungan Putol Road, Clarin, Misamis Occidental                                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0139   | Improvement/ Concreting of Polao- Kauswagan Road, Tangub City, Misamis Occidental                                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 24,500,000.00          | 0    | 24,500,000.00 | Concreting of Road                                      |
| 20KJ0140   | Improvement of Pantaon- Dalapang Road, Ozamiz City, Misamis Occidental                                                                                      | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 9,800,000.00           | 0    | 9,800,000.00  | Concreting of Road                                      |
| 20KJ0141   | Construction/ Improvement of Sincoc Seawall, Sinacaban, Misamis Occidental                                                                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 35,544,600.00          | 0    | 35,544,600.00 | Construction/ Improvement of Seawall                    |



| Code (PAP) | Procurement Program/Project                                                                   | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Program/Activity/Project) |
|------------|-----------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|---------------------------------------------------------|
|            |                                                                                               |                           |                                                 |                     | Advertiseme nt/Posting of IB/REI       | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                         |
| 20KJ0142   | Construction (Completion) of Water System, Tangub City, Misamis Occidental                    | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 29,400,000.00          | 0    | 29,400,000.00 | Construction of Water System                            |
| 20KJ0143   | Construction/ Rehabilitation/ Improvement of Water Supply System, Clarin, Misamis Occidental  | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 9,310,000.00           | 0    | 9,310,000.00  | Construction of Water System                            |
| 20KJ0144   | Construction/ Improvement of Water System, Misamis Occidental Cluster                         | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 13 Feb 2020 - 19 Feb 2020              | 4 Mar 2020                  | 18 Mar 2020 - 18 Mar 2020 | 19 Mar 2020 - 19 Mar 2020 | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Construction of Water System                            |
| 20KJ0145   | Construction of Multi- Purpose Buildings, Misamis Occidental                                  | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 20 Feb 2020 - 26 Feb 2020              | 11 Mar 2020                 | 25 Mar 2020 - 25 Mar 2020 | 26 Mar 2020 - 26 Mar 2020 | GoP             | 29,700,000.00          | 0    | 29,700,000.00 | Construction of Multi- Purpose Building                 |
| 20KJ0146   | Construction of Multi- Purpose Building, Cluster 2nd District, Misamis Occidental             | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 19,600,000.00          | 0    | 19,600,000.00 | Construction of MPB                                     |
| 20KJ0147   | Construction of Multi- Purpose Building, Cluster, Misamis Occidental                          | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 35,770,000.00          | 0    | 35,770,000.00 | Construction of MPB                                     |
| 20KJ0148   | Construction/ Improvement of Multi- Purpose Building, Cluster, Misamis Occidental             | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 29,700,000.00          | 0    | 29,700,000.00 | Construction of MPB                                     |
| 20KJ0149   | Construction of Multi- Purpose Building, Tangub City, Misamis Occidental                      | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 4,950,000.00           | 0    | 4,950,000.00  | Construction of MPB                                     |
| 20KJ0150   | Construction of Multi- Purpose Building, Brgy. Lorenzo Tan, Tangub City, Misamis Occidental   | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 1,980,000.00           | 0    | 1,980,000.00  | Construction of MPB                                     |
| 20KJ0151   | Construction/ Completion of 10 units Multi- Purpose Building, Tangub City, Misamis Occidental | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 32,670,000.00          | 0    | 32,670,000.00 | Construction of MPB                                     |
| 20KJ0152   | Construction/ Completion of 15 units Multi- Purpose Building, Tangub City, Misamis Occidental | DPWH-X 2nd DEO, Mls. Occ. | Yes                                             | Competitive Bidding | 4 Mar 2020 - 10 Mar 2020               | 24 Mar 2020                 | 7 Apr 2020 - 7 Apr 2020   | 8 Apr 2020 - 8 Apr 2020   | GoP             | 21,780,000.00          | 0    | 21,780,000.00 | Construction of MPB                                     |

| Code<br>(PAP) | Procurement Program/Project                                                                                                             | PMO/<br>End-User             | Is this<br>an Early<br>Procure<br>ment<br>Activity<br>?<br>(Yes/No) | Mode of<br>Procureme<br>nt | Schedule for Each Procurement Activity |                                   |                                  |                                  | Source<br>of<br>Funds | Estimated Budget (Php) |      |               | Remarks<br>(brief<br>description<br>of<br>Program/Acti<br>vity/Project) |
|---------------|-----------------------------------------------------------------------------------------------------------------------------------------|------------------------------|---------------------------------------------------------------------|----------------------------|----------------------------------------|-----------------------------------|----------------------------------|----------------------------------|-----------------------|------------------------|------|---------------|-------------------------------------------------------------------------|
|               |                                                                                                                                         |                              |                                                                     |                            | Advertiseme<br>nt/Posting<br>of IB/REI | Submission<br>/Opening of<br>Bids | Notice of<br>Award               | Contract<br>Signing              |                       | Total                  | MOOE | CO            |                                                                         |
| 20KJ0153      | Construction/ Rehabilitation of Multi- Purpose Building<br>Brgy. Villa Consuelo, Ozamiz City                                            | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 4 Mar 2020 -<br>10 Mar 2020            | 24 Mar 2020                       | 7 April 2020 -<br>7 April 2020   | 8 April 2020 -<br>8 April 2020   | GoP                   | 4,950,000.00           | 0    | 4,950,000.00  | Construction/<br>Rehabilitation of<br>MPB                               |
| 20KJ0154      | Construction and/ or Repair/ Rehabilitation Multi-<br>Purpose Building, Brgy. Villa Consuelo, Ozamiz City,<br>Misamis Occidental        | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 4 Mar 2020 -<br>10 Mar 2020            | 24 Mar 2020                       | 7 April 2020 -<br>7 April 2020   | 8 April 2020 -<br>8 April 2020   | GoP                   | 2,970,000.00           | 0    | 2,970,000.00  | Construction/<br>Rehabilitation of<br>MPB                               |
| 20KJ0155      | Construction of Multi- Purpose Building,<br>Circumferential Road, Bitoon- Aguada, Ozamiz City,<br>Misamis Occidental                    | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 25 Mar 2020                       | 8 April 2020 -<br>8 April 2020   | 9 April 2020 -<br>9 April 2020   | GoP                   | 2,970,000.00           | 0    | 2,970,000.00  | Construction of<br>Multi- Purpose<br>Building                           |
| 20KJ0156      | Construction of Multi- Purpose Building, Don<br>Victoriano Cluster, Misamis Occidental                                                  | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 26 Mar 2020                       | 13 April 2020 -<br>13 April 2020 | 14 April 2020 -<br>14 April 2020 | GoP                   | 4,900,000.00           | 0    | 4,900,000.00  | Construction of<br>MPB                                                  |
| 20KJ0157      | Construction (Completion) of School Building, Six (6)<br>Regular Workshop (3sty 12CL), Sinsasay NHS,<br>Tangub City, Misamis Occidental | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 26 Mar 2020                       | 8 April 2020 -<br>8 April 2020   | 9 April 2020 -<br>9 April 2020   | GoP                   | 9,574,235.28           | 0    | 9,574,235.28  | Construction<br>(Completion) of<br>School Building                      |
| 20KJ0158      | Concreting of Barangay Roads in Misamis Occidental,<br>Misamis Occidental                                                               | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 26 Mar 2020                       | 13 April 2020 -<br>13 April 2020 | 14 April 2020 -<br>14 April 2020 | GoP                   | 48,250,000.00          | 0    | 48,250,000.00 | Concreting of Road                                                      |
| 20KJ0159      | Construction/ Concreting of Barangay Roads, Misamis<br>Occidental Cluster, Misamis Occidental                                           | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 26 Mar 2020                       | 13 April 2020 -<br>13 April 2020 | 14 April 2020 -<br>14 April 2020 | GoP                   | 28,950,000.00          | 0    | 28,950,000.00 | Concreting of Road                                                      |
| 20KJ0160      | Construction/ Improvement of Barangay Roads,<br>Misamis Occidental Cluster, Misamis Occidental                                          | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 26 Mar 2020                       | 13 April 2020 -<br>13 April 2020 | 14 April 2020 -<br>14 April 2020 | GoP                   | 57,900,000.00          | 0    | 57,900,000.00 | Concreting of Road                                                      |
| 20KJ0161      | Construction/ Improvement of Seawall, Misamis<br>Occidental Cluster, Misamis Occidental                                                 | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 6 Mar 2020 -<br>13 Mar 2020            | 26 Mar 2020                       | 13 April 2020 -<br>13 April 2020 | 14 April 2020 -<br>14 April 2020 | GoP                   | 14,475,000.00          | 0    | 14,475,000.00 | Construction of<br>Seawall                                              |
| 20KJ0163      | Concreting of Brgy. Poblacion FMR, Brgy. Poblacion,<br>Sinacaban, Misamis Occidental                                                    | DPWH-X 2nd<br>DEO, Mis. Occ. | Yes                                                                 | Competitive<br>Bidding     | 12 Mar 2020 -<br>19 Mar 2020           | 1 April 2020                      | 23 Jul 2020 -<br>23 Jul 2020     | 30 Jul 2020 -<br>30 Jul 2020     | GoP                   | 12,437,500.00          | 0    | 12,437,500.00 | Concreting of Road                                                      |



| Code (PAP) | Procurement Program/Project                                                                                                            | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                             |                             | Source of Funds | Estimated Budget (PhP) |      |                | Remarks (brief description of Program/Activity/Project)     |
|------------|----------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------------------|-----------------------------|-----------------|------------------------|------|----------------|-------------------------------------------------------------|
|            |                                                                                                                                        |                           |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award             | Contract Signing            |                 | Total                  | MOOE | CO             |                                                             |
| 20KJ0167   | Construction of Multi-Purpose Building Including Site Development, Clarin Cluster, Misamis Occidental                                  | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 April 2020 - 15 April 2010           | 28 April 2020              | 13 Mar 2020 - 13 Mar 2020   | 14 Mar 2020 - 14 Mar 2020   | GoP             | 19,600,000.00          | 0    | 19,600,000.00  | Construction of MPB including Site Development              |
| 20KJ0168   | Construction of Multi-Purpose Building, Tudela Cluster, Misamis Occidental                                                             | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 April 2020 - 15 April 2010           | 28 April 2020              | 12 Mar 2020 - 12 Mar 2020   | 13 Mar 2020 - 13 Mar 2020   | GoP             | 19,600,000.00          | 0    | 19,600,000.00  | Concreting of Road                                          |
| 20KJ0169   | Construction of Footbridge connecting to the Public Market, Tangub City, Misamis Occidental                                            | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 8 April 2020 - 15 April 2020           | 28 April 2020              | 12 Mar 2020 - 12 Mar 2020   | 13 Mar 2020 - 13 Mar 2020   | GoP             | 9,800,000.00           | 0    | 9,800,000.00   | Construction of Footbridge                                  |
| 20KJ0172   | Repair/ Maintenance of DPWH Building AES - Motorpool Building, Tangub City, Misamis Occidental                                         | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 28 April 2020 - 5 May 2020             | 20 May 2020                | 3 June 2020 - 10 June 2020  | 10 June 2020 - 19 June 2020 | GoP             | 1,977,240.68           | 0    | 1,977,240.68   | Repair/ Maintenance of Public Building                      |
| 20KJ0173   | Construction of Convention Center, Ozamiz City, Misamis Occidental                                                                     | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 14 May 2020 - 21 May 2020              | 3 June 2020                | 22 June 2020 - 22 June 2020 | 23 June 2020 - 23 June 2020 | GoP             | 193,000,000.00         | 0    | 193,000,000.00 | Construction of Convention Center                           |
| 20KJ0174   | Construction of Classrooms (2sty 10CL), Bonifacio CS, Bonifacio, Misamis Occidental                                                    | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 June 2020 - 9 June 2020              | 23 June 2020               | 29 June 2020 - 29 June 2020 | 30 June 2020 - 30 June 2020 | GoP             | 36,802,364.37          | 0    | 36,802,364.37  | Construction of Classroom                                   |
| 20KJ0175   | Construction of Classrooms (2sty 4CL), Lupagan Elementary School, Clarin, Misamis Occidental                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 June 2020 - 9 June 2020              | 23 June 2020               | 29 June 2020 - 29 June 2020 | 30 June 2020 - 30 June 2020 | GoP             | 19,481,973.12          | 0    | 19,481,973.12  | Construction of Classroom                                   |
| 20KJ0176   | Construction of Classrooms (1sty 2CL), Ozamiz ES, Clarin, Misamis Occidental                                                           | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 June 2020 - 9 June 2020              | 23 June 2020               | 29 June 2020 - 29 June 2020 | 30 June 2020 - 30 June 2020 | GoP             | 6,917,507.32           | 0    | 6,917,507.32   | Construction of Classroom                                   |
| 20KJ0177   | Construction of Classrooms (1sty 3CL), Camating ES, Tudela, Misamis Occidental                                                         | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 June 2020 - 9 June 2020              | 23 June 2020               | 29 June 2020 - 29 June 2020 | 30 June 2020 - 30 June 2020 | GoP             | 9,950,000.00           | 0    | 9,950,000.00   | Construction of Classroom                                   |
| 20KJ0178   | Construction of Classrooms (3sty 9CL), Misamis Annex Integrated School, Ozamis City, Misamis Occidental                                | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 3 June 2020 - 9 June 2020              | 23 June 2020               | 29 June 2020 - 29 June 2020 | 30 June 2020 - 30 June 2020 | GoP             | 41,609,099.74          | 0    | 41,609,099.74  | Construction of Classroom                                   |
| 20KJ0181   | Repair/ Maintenance of Flood Control and Drainage Structures along Labuyo- Tangub- Silanga Road, K1681+-180, Misamis Occidental        | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 1 Jul 2020 - 7 Jul 2020                | 22 Jul 2020                | 11 Aug 2020 - 17 Aug 2020   | 17 Aug 2020 - 28 Aug 2020   | GoP             | 2,483,439.79           | 0    | 2,483,439.79   | Repair/ Maintenance of Flood Control and Drainage Structure |
| 20KJ0182   | Repair/ Maintenance of Flood Control and Drainage Structures along Ozamiz- Pagadian Road, K1660+-075)-K1700+493 (Intermittent Section) | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 1 Jul 2020 - 7 Jul 2020                | 22 Jul 2020                | 11 Aug 2020 - 17 Aug 2020   | 17 Aug 2020 - 28 Aug 2020   | GoP             | 1,699,691.47           | 0    | 1,699,691.47   | Repair/ Maintenance of Flood Control and Drainage Structure |

| Code (PAP) | Procurement Program/Project                                                                                                                                          | PMO/End-User              | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                           |                           | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Program/Activity/Project)      |
|------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|---------------------------|---------------------------|-----------------|------------------------|------|---------------|--------------------------------------------------------------|
|            |                                                                                                                                                                      |                           |                                                 |                     | Advertisement/Posting of IB/REI        | Submission /Opening of Bids | Notice of Award           | Contract Signing          |                 | Total                  | MOOE | CO            |                                                              |
| 20KJ0184   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Ozamiz City Drainage System, Package 1, Misamis Occidental            | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 10 Jul 2020 - 17 Jul 2020              | 31 Jul 2020                 | 18 Aug 2020 - 18 Aug 2020 | 19 Aug 2020 - 19 Aug 2020 | GoP             | 96,500,000.00          | 0    | 96,500,000.00 | Construction of Drainage                                     |
| 20KJ0185   | Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Ozamiz City Drainage System, Package 2, Misamis Occidental            | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 10 Jul 2020 - 17 Jul 2020              | 31 Jul 2020                 | 18 Aug 2020 - 18 Aug 2020 | 19 Aug 2020 - 19 Aug 2020 | GoP             | 49,000,000.00          | 0    | 49,000,000.00 | Construction of Flood Mitigation Structure                   |
| 20KJ0189   | Repair/ Maintenance of Flood Control and Drainage Structures along Labuyo- Tangub- Silanga Road, K1684+500, Tangub City, Misamis Occidental                          | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 30 Jul 2020 - 5 August 2020            | 20 Aug 2020                 | 9 Sep 2020 - 15 Sep 2020  | 15 Sep 2020 - 24 Sep 2020 | GoP             | 199,724.10             | 0    | 199,724.10    | Repair/ Maintenance of Flood Control and Drainage Structures |
| 20KJ0190   | Provision of 41X Emergency Project - Concrete Reblocking along Ozamiz Port Road, Chainage 000 - Chainage 556 (Intermittent Section), Ozamiz City, Misamis Occidental | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 30 Jul 2020 - 5 August 2020            | 20 Aug 2020                 | 9 Sep 2020 - 15 Sep 2020  | 15 Sep 2020 - 24 Sep 2020 | GoP             | 1,005,564.95           | 0    | 1,005,564.95  | Concrete Reblocking                                          |
| 20KJ0191   | Provision of 71X Special Maintenance Under Work Category No. 16 Drainage Maintenance, K1700+832, Ozamiz City, Misamis Occidental                                     | DPWH-X 2nd DEO, Mis. Occ. | Yes                                             | Competitive Bidding | 30 Jul 2020 - 5 August 2020            | 20 Aug 2020                 | 9 Sep 2020 - 15 Sep 2020  | 15 Sep 2020 - 24 Sep 2020 | GoP             | 260,220.38             | 0    | 260,220.38    | Drainage Maintenance                                         |

Prepared by:

*Sofronia C. Uy*  
**SOFRONIA C. UY**  
 Engineer III  
 Head, BAC Secretariat

Recommended by:

*Genie S. Tatoy*  
**GENIE S. TATAY**  
 Engineer III  
 Chairperson, BAC

Approved by:

*Carol Lyn C. Abinales*  
**CAROL LYN C. ABINALES**  
 Head of Procuring Entity