

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202617000	Contract ID # 20HD0001 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	10/28/2019	1/30/2020	2/4-5/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300104216782000	Contract ID # 20HD0002 - Construction of Multi-Purpose Building, Brgy. Ticad, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	10/28/2019	1/28/2020	2/4-5/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300103202616000	Contract ID # 20HD0003 - Construction of Multi-Purpose Building, Brgy. Maslog, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	10/28/2019	1/30/2020	2/4/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300103202613000	Contract ID # 20HD0004 - Construction of Multi-Purpose Building, Brgy. Atop-atop, Bantayan, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	10/28/2019	1/30/2020	2/5-6/2020	GoP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300103202614000	Contract ID# 20HD0005 - Construction of Multi-Purpose Building, Brgy. Logon, Daanbantayan, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	10/28/2019	2/21/2020	2/27-28/2020	GoP	7,840,000.00		7,840,000.00	Construction of Multi-Purpose Building
300104216770000	Contract ID # 20HD0006 - Construction of Multi-Purpose Building, Brgy. Daanbantayan, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	10/09/2019 - 10/15/2019	10/28/2019	1/28/2020	2/5-6/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216768000	Contract ID# 20HD0007 - Construction of Multi-Purpose Building, Brgy. Calape, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	2/26/2020	3/3/2020	3/9-10/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104210308000	Contract ID# 20HD0008 - Construction of Multi-Purpose Building, Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	3/18/2020	3/24/2020	4/1-2/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216783000	Contract ID# 20HD0009 - Construction of Multi-Purpose Building, Brgy. Tindog, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	2/11/2020	2/17/2020	2/21-24/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300103202615000	Contract ID# 20HD0010 - Construction of Multi-Purpose Building, Brgy. Managase, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/31/2020	2/11/2020	2/17/2020	GoP	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building
300104216781000	Contract ID# 20HD0011 - Construction of Multi-Purpose Building, Brgy. Tacup, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/31/2020	2/11/2020	2/13-17/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216774000	Contract ID# 20HD0012 - Construction of Multi-Purpose Building, Brgy. Libjo, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/31/2020	2/11/2020	2/19-20/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216772000	Contract ID# 20HD0013 - Construction of Multi-Purpose Building, Brgy. Lamintak Norte, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	5/7/2020	5/13/2020	5/20-21/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104216771000	Contract ID# 20HD0014 - Construction of Multi-Purpose Building, Brgy. Dalinding, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	6/17/2020	6/23/2020	6/29/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216769000	Contract ID# 20HD0015 - Construction of Multi-Purpose Building, Brgy. Curva, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	6/26/2020	7/1/2020	7/7-8/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104218973000	Contract ID# 20HD0016 - Construction of Multi-Purpose Building, Brgy. Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	7/17/2020	7/23/2020	7/28-29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216779000	Contract ID# 20HD0017 - Construction of Multi-Purpose Building, Brgy. Taba-ao, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	6/26/2020	7/1/2020	7/7-8/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216766000	Contract ID# 20HD0018 - Construction of Multi-Purpose Building, Brgy. Antipolo, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	3/10/2020	3/25/2020	4/1-2/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216764000	Contract ID# 20HD0019 - Construction of DPWH Cebu 1st District Engineering Office, Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	6/26/2020	7/24/2020	7/28-29/2020	GoP	2,970,000.00		2,970,000.00	Construction of Public Building
300104216803000	Contract ID# 20HD0020 - Construction of Multi-Purpose Building, Sitio Abante, Bongon, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/31/2020	2/11/2020	2/17/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
310108100420000	Contract ID # 20HD0021 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Antonio y De Pio H-way-K0120+900-K0121+146, K0134+209-K0134+585, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	11/28/2019 - 12/04/2019	12/17/2019	1/28/2020	2/5/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310108100421000	Contract ID # 20HD0022 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Cebu North Hagnaya Wharf Rd-K0089+397-K0089+837, Bogo City, Cebu	Construction Section	YES	Competitive Bidding	11/28/2019 - 12/04/2019	12/26/2019	1/28/2020	2/5-6/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310109100459000	Contract ID # 20HD0023 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Sogod-Tabuelan Rd-K0109+660-K0109+870, K0116+000-K0116+737, Tabuelan, Cebu	Construction Section	YES	Competitive Bidding	11/28/2019 - 12/04/2019	12/26/2019	1/28/2020	2/5-6/2020	GoP	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310303100928000	Contract ID # 20HD0024 - Retrofitting/Strengthening of Permanent Bridge-Pob. Daanbantayan Br. (B00011CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/17/2020	1/28/2020	2/5-6/2020	GoP	14,700,000.00		14,700,000.00	Retrofitting/Strengthening of Bridge
310303100927000	Contract ID # 20HD0025 - Retrofitting/Strengthening of Permanent Bridge-Luyang Br. (B00006CB) along Antonio y De Pio H-way, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/17/2020	1/28/2020	2/5-6/2020	GoP	14,700,000.00		14,700,000.00	Retrofitting/Strengthening of Bridge
310303100925000	Contract ID # 20HD0026 - Retrofitting/Strengthening of Permanent Bridge-Bangon Br. (B000010CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, Medellin, Cebu	Construction Section	NO	Competitive Bidding	11/28/2019 - 12/04/2019	1/17/2020	1/28/2020	2/5-6/2020	GoP	9,800,000.00		9,800,000.00	Retrofitting/Strengthening of Bridge

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20HD0027	Contract ID # 20HD0027 - Construction of 4 Storey-8 Classroom School Building, Anapog Integrated School, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	8/3/2020	8/6-7/2020	GoP	24,345,265.00		24,345,265.00	Awaiting for SARO
20HD0028	Contract ID # 20HD0028 - Construction of 4 Storey-8 Classroom School Building, Kinawahan Integrated School, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	12/04/2019 - 12/10/2019	12/23/2019	8/3/2020	8/6-7/2020	GoP	23,725,265.00		23,725,265.00	Awaiting for SARO
310208100286000	Contract ID # 20HD0029 - Off-Carriageway Improvement-Secondary Road, Antonio Y De Pio H-way, K0133+000-K0134+209, San Remigio, Cebu	Construction Section	YES	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019			GoP	22,381,240.00		22,381,240.00	Off-Carriageway Improvement
310305101018000	Contract ID# 20HD0030 - Widening of Permanent Bridge, Tacup Br. (B00016CB) along Antonio y De Pio H-way, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	3/12/2020	3/24/2020	4/1-2/2020	GoP	27,373,360.00		27,373,360.00	Widening of Permanent Bridge
320101105133000	Contract ID# 20HD0031 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Bangon River, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	2/26/2020	3/4/2020	3/9-10/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101105134000	Contract ID# 20HD0032 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Binabag River, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	6/17/2020	6/22/2020	6/29-30/2020	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure
320101105135000	Contract ID # 20HD0033 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Bongon River, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	1/20/2020	1/28/2020	2/5-6/2020	GoP	19,600,000.00		19,600,000.00	Construction of Flood Control Structure
320101105136000	Contract ID # 20HD0034 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Dayhagon River Phase I, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	1/20/2020	1/28/2020	2/5-6/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
320101105137000	Contract ID # 20HD0035 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Dayhagon River Phase II, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	1/20/2020	1/28/2020	2/5-6/2020	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure
300202100129000	Contract ID# 20HD0036 - Construction/Improvement of Access Roads leading to Seaports, Argawanon Road leading to Hagnaya Wharf, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	5/13/2020	5/20/2020	5/27-28/2020	GoP	22,050,000.00		22,050,000.00	Construction of Concrete Road

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300202100130000	Contract ID # 20HD0037 - Construction/Improvement of Access Roads leading to Seaports, Barangay Ilihan to Barangay Kalanan Road leading to Tabogon Port, Tabogon, Cebu	Construction Section	YES	Competitive Bidding	12/06/2019 - 12/12/2019	12/26/2019	1/28/2020	2/5-6/2020	GoP	39,043,200.00		39,043,200.00	Construction of Concrete Road
300203101252000	Contract ID# 20HD0038 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Brgy. Curva, Medellin to Brgy. Poblacion, Daanbantayan Leading to Maya Roro Port to Malapascua Island, Cebu, Package I, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/06/2019 - 12/12/2019	2/26/2020	3/4/2020	3/9-10/2020	GoP	49,000,000.00		49,000,000.00	Reconstruction to Concrete Pavement
300203101253000	Contract ID# 20HD0039 (Rebid) - Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Brgy. Curva, Medellin to Brgy. Poblacion, Daanbantayan Leading to Maya Roro Port to Malapascua Island, Cebu, Package II, Medellin & Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	2/28/2020 - 03/05/2020	3/18/2020	6/18/2020	6/22/2020	GoP	49,000,000.00		49,000,000.00	Reconstruction to Concrete Pavement
310102100535000	Contract ID # 20HD0040 - Preventive Maintenance-Secondary Road, Antonio y De Pio H-way-K0138+019-K0139+216, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/9/2020			GoP	39,448,920.00		39,448,920.00	Asphalt Overlay
20HD0041	Contract ID # 20HD0041 - Preventive Maintenance-Tertiary Road, Bogo-Curva-Medellin-Daanbantayan-Maya Rd-K0103+927-K0104+483, K0104+899-K0105+355, K0136+(-633)-K0136+182, Bogo City, Medellin & Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/9/2020			GoP	57,005,445.00		57,005,445.00	Asphalt Overlay
3101051004411000	Contract ID# 20HD0042 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road-Antonio y De Pio H-way-K0109+(-505)-K0109+(-389), K0135+000-K0135+094, K0135+269-K0135+677, Tabuelan & San Remigio, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/30/2020			GoP	16,451,260.00		16,451,260.00	Road Rehabilitation/ Reconstruction/ Upgrading
310105100442000	Contract ID# 20HD0043 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Road, Toledo-Tabuelan-Sn Remigio Rd-K0107+885-K0108+480, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	3/10/2020			GoP	15,131,200.00		15,131,200.00	Road Rehabilitation/ Reconstruction/ Upgrading

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100509000	Contract ID # 20HD0044 - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Road, Bogo-Curva-Medellin-Daanbantayan-Maya Rd-K0112+400-K0112+600, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/21/2020	1/28/2020	2/5-6/2020	GoP	5,324,340.00		5,324,340.00	Road Rehabilitation/Reconstruction/Upgrading
20HD0045	Contract ID # 20HD0045 - Road Widening-Secondary Road, Cebu North Hagnaya Wharf Rd-K0090+300-K0093+096, K0097+852-K0098+845, Bogo City, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/9/2020			GoP	96,500,000.00		96,500,000.00	Road Widening
310206100287000	Contract ID # 20HD0047 - Off-Carriageway Improvement-Secondary Road, Cebu North Hagnaya Wharf Rd-K0082+200-K0083+817, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/9/2020			GoP	34,054,020.00		34,054,020.00	Off-Carriageway Improvement
310209100259000	Contract ID# 20HD0048 - Off-Carriageway Improvement-Tertiary Road, Sogod-Tabuelan Rd-K0113+637-K0114+621, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	3/10/2020			GoP	18,179,000.00		18,179,000.00	Off-Carriageway Improvement
310303100926000	Contract ID # 20HD0049 - Retrofitting/Strengthening of Permanent Bridge-Dayagon Br. (B00631CB) along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/21/2020			GoP	14,700,000.00		14,700,000.00	Retrofitting/Strengthening of Bridge
320101105138000	Contract ID # 20HD0050 - Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Libjo River, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	1/21/2020	1/28/2020	2/5-6/2020	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
320101105139000	Contract ID# 20HD0051 - Construction/Maintenance of Flood Control Mitigation Structures and Drainage Systems-Construction of Flood Control Structure along Poblacion River, Brgy. Poblacion, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	3/10/2020			GoP	43,551,200.00		43,551,200.00	Construction of Flood Mitigation Structure
300203100885000	Contract ID# 20HD0052 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Guinawan Spring, Barangay Tapul, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	2/13/2020	2/26/2020	3/4-5/2020	GoP	4,900,000.00		4,900,000.00	Construction/Improvement of Access Road
300104216773000	Contract ID# 20HD0053 - Construction of Multi-Purpose Building, Brgy. Lamintak Sur, Medellin, Cebu	Construction Section	NO	Competitive Bidding	12/10/2019 - 12/16/2019	2/26/2020	3/3/2020	3/9-10/2020	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300116203058000	Contract ID# 20HD0054 - Concreting of Road, Brgy. Kinatarcan, Bitoon and Hagdan, Sta. Fe, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	5/7/2020	5/13/2020	5/20-21/2020	GoP	9,800,000.00		9,800,000.00	Road Concreting

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300102200420000	Contract ID# 20HD0055 - Construction of School Building at PHILSCA Brgy. Curva, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	7/10/2020	7/16/2020	7/23-24/2020	GoP	11,880,000.00		11,880,000.00	Construction of School Building
300104216800000	Contract ID# 20HD0056 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Ilihan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	8/7/2020			GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216786000	Contract ID# 20HD0057 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kawit, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	9/11/2020			GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216797000	Contract ID# 20HD0058 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Lawis, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	8/28/2020			GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216799000	Contract ID# 20HD0059 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	9/7/2020			GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216796000	Contract ID# 20HD0060 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	10/1/2020			GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216798000	Contract ID# 20HD0061 (Rebid) - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Ticad, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	9/12-18/2020	10/5/2020			GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-Purpose Building
300104216765000	Contract ID# 20HD0062 - Construction of District Jail, Bantayan Island, Brgy. Ticad, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	6/17/2020			GoP	16,830,000.00		16,830,000.00	Construction of District Jail
300104216795000	Contract ID# 20HD0063 - Construction of Medellin Multi-Purpose Building at Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	7/30/2020			GoP	37,620,000.00		37,620,000.00	Construction of Multi-Purpose Building
300104216790000	Contract ID# 20HD0064 - Construction of Multi-Purpose Building (Phase 2), Madridejos Community College, Brgy. Bunakan, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	7/3/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216791000	Contract ID# 20HD0065 - Construction of Multi-Purpose Building, Brgy. Antipolo, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	7/17/2020	7/23/2020	7/27/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216778000	Contract ID# 20HD0066 - Construction of Multi-Purpose Building, Brgy. Caduawan, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	6/17/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216776000	Contract ID# 20HD0067 (Rebid) - Construction of Multi-Purpose Building, Brgy. Gibitngil, Medellin, Cebu	Construction Section	NO	Competitive Bidding	9/12-18/2020	10/5/2020			GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216767000	Contract ID# 20HD0068 - Construction of Multi-Purpose Building, Brgy. Hagdan, (Kinatarcen Island), Sta. Fe, Cebu	Construction Section	NO	Competitive Bidding	1/30/2020 - 2/5/2020	7/24/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216789000	Contract ID# 20HD0069 - Construction of Multi-Purpose Building, Brgy. La Purisima Concepcion (Poblacion), Bogo City, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/30/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216777000	Contract ID# 20HD0070 - Construction of Multi-Purpose Building, Brgy. Langub, (Kinatarcen Island), Sta. Fe, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/17/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216775000	Contract ID# 20HD0071 - Construction of Multi-Purpose Building, Brgy. Logon, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/3/2020	7/8/2020	7/14-15 /2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104218974000	Contract ID# 20HD0072 - Construction of Multi-Purpose Building, Brgy. Loong, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/3/2020	7/8/2020	7/14-15 /2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104218975000	Contract ID# 20HD0073 - Construction of Multi-Purpose Building, Brgy. Maravilla, Tabuelan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	8/14/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216793000	Contract ID# 20HD0074 - Construction of Multi-Purpose Building, Brgy. Pooc, Sta. Fe, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	8/14/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216794000	Contract ID# 20HD0075 - Construction of Multi-Purpose Building, Brgy. San Vicente, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/10/2020	7/16/2020	7/23-24/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216787000	Contract ID# 20HD0076 - Construction of Multi-Purpose Building, Brgy. Sillon, Bantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	8/20/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216780000	Contract ID# 20HD0077 - Construction of Multi-Purpose Building, Brgy. Tabagak, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	6/17/2020	6/23/2020	7/1-2/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216784000	Contract ID# 20HD0078 - Construction of Multi-Purpose Building, Brgy. Tabagak, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	6/26/2020	7/1/2020	7/7-8/2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104216785000	Contract ID# 20HD0079 - Construction of Multi-Purpose Building, Cebu Normal University-Medellin Campus, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/10/2020			GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300104216801000	Contract ID# 20HD0080 - Construction of Multi-Purpose Building, Madridejos Community College, Brgy. Bunakan, Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/3/2020	9/17/2020	9/24-25/2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104216792000	Contract ID# 20HD0081 - Construction of Multi-Purpose Building, National High School, Brgy. Gawaygaway, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/24/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216789000	Contract ID# 20HD0082 - Construction of Multi-Purpose Building, Tominjao National High School, Brgy. Tominjao, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	7/24/2020			GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104216802000	Contract ID# 20HD0083 - Construction of Multi-Purpose Building, (Phase 1) at Tabuelan Campus, Cebu Province	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	8/7/2020			GoP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300117206973000	Contract ID# 20HD0084 - Improvement/Concreting of Road at Sitio Lib-og, Brgy. Guadalupe, Bogo City to Brgy. Salag, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	6/17/2020			GoP	49,500,000.00		49,500,000.00	Road Improvement /Concreting
300117206974000	Contract ID# 20HD0085 - Rehabilitation/Reconstruction of Municipal Road, Brgy. Poblacion, Medellin, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	3/26/2020			GoP	17,820,000.00		17,820,000.00	Road Rehabilitation/Reconstruction
300117206975000	Contract ID# 20HD0086 - Rehabilitation/Reconstruction of Road, Brgy. Punta to Brgy. Poblacion, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	2/26/2020			GoP	14,850,000.00		14,850,000.00	Road Rehabilitation/Reconstruction
300117206977000	Contract ID# 20HD0087 - Road Rehabilitation, Villacarlos St., Madridejos, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	3/25/2020			GoP	2,970,000.00		2,970,000.00	Road Rehabilitation
300107200898000	Contract ID# 20HD0088 - Construction of Slope Protection along Brgy. Tapul to Brgy. Kalanan Provincial Road, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	1/31/2020 - 2/6/2020	6/17/2020			GoP	19,800,000.00		19,800,000.00	Road Rehabilitation
300117206976000	Contract ID# 20HD0089 - Repair/Maintenance including Road Slips, Sitio Anapog, Brgy. Tinubdan, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	2/28/2020 - 3/5/2020	6/26/2020			GoP	9,900,000.00		9,900,000.00	Road Rehabilitation
300205100011000	Contract ID# 20HD0090- Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors, Bantayan, Sta. Fe, Medellin, Tabuelan, Tabogon & Daanbantayan, Cebu: BANTAYAN, CEBU: 1.Hilotongan ES, 2.Bantayan NHS; STA. FE, CEBU: 1.Kinatarcan ES 2.Hagdan NHS, 3.Hilantagaan ES; MEDELLIN, CEBU: 1.Maharuhay ES, 2.Panugnawan ES; TABUELAN, CEBU: 1.Villahermosa ES, 2.Kanluhangan ES, 3.Kantubaon ES; TABOGON, CEBU: 1.Doña Liling NHS, 2.CTU, Tabogon Campus, 3.Kalanan NHS, 4.San Vicente ES, 5.Salag NHS, 6.Labangon ES; DAANBANTAYAN, CEBU: 1.Paypay NHS, 2.Bitoon ES, 3.Logon ES	Construction Section	NO	Competitive Bidding	2/28/2020 - 3/5/2020	5/26/2020	5/29/2020	6/4-5/2020	GoP	4,086,775.00		4,086,775.00	Construction/Rehabilitation of Rainwater Collectors


DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	Contract ID# 20HD0091- Repair/Maintenance of Kinawahan Flood Control (Downstream), Antonio Y de Pio Highway, San Remigio, Cebu	Maintenance Section	NO	Competitive Bidding	2/28/2020 - 3/5/2020	5/26/2020	5/29/2020	6/4-5/2020	GoP	2,000,000.00	2,000,000.00		Repair/Maintenance of Flood Control
300103201610000	Contract ID# 20HD0092- Rehabilitation of Medellin Public Market, Brgy. Kawit Proper, Medellin, Cebu	Construction Section	NO	Competitive Bidding	2/28/2020 - 3/5/2020	6/17/2020	6/23/2020	6/29-30/2020	GoP	4,975,000.00		4,975,000.00	Rehabilitation of Public Market
200000100019000	Contract ID# 20HD0093- Repair/Maintenance of DPWH Building, Main Building, Cebu I District Engineering Office, Medellin, Cebu	Maintenance Section	NO	Competitive Bidding	6/10-16/2020	6/29/2020	7/8/2020	7/14-15/2020	GoP	1,200,000.00	1,200,000.00		Repair/Maintenance of DPWH Building
310203206065000	Contract ID# 20HD0094- Concreting of Brgy. Lambusan to Brgy. Batad FMR, Brgy. Lambusan and Brgy. Batad, San Remigio, Cebu	Construction Section	NO	Competitive Bidding	7/15-21/2020	8/3/2020	8/11/2020	8/14-17/2020	GoP	11,940,000.00		11,940,000.00	Concreting of Barangay Roads
310203206064000	Contract ID# 20HD0095- Concreting of Brgy. Salag FMR, Brgy. Salag, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	7/15-21/2020	8/4/2020	8/11/2020	8/19-20/2020	GoP	12,935,000.00		12,935,000.00	Concreting of Barangay Roads
300101200001000	Contract ID# 20HD0096- Construction of 4 Storey-12 Classroom School Building, Daanbantayan Central ES, Daanbantayan, Cebu	Construction Section	NO	Competitive Bidding	7/15-21/2020	8/20/2020	8/26/2020	9/3-4/2020	GoP	35,317,962.84		35,317,962.84	Construction of School Building
200000100491000	Contract ID# 20HD0097- Repair and Maintenance of Road Safety Facilities along Cebu North Hagnaya Wharf Road, Sogod-Tabuelan Road, Antonio Y de Pio Highway, Bogo-Curva-Medellin-Daanbantayan-Maya Road and Toledo-Tabuelan-San Remigio	Maintenance Section	NO	Competitive Bidding	7/28/2020-8/3/2020	8/17/2020	8/25/2020	9/1/2020	GoP	2,919,574.71	2,919,574.71		Repair and Maintenance of Road Safety Facilities
400400000001000	Contract ID# 20HD0100- Rehabilitation/Concreting/Widening of Provincial Road, Brgy. Muabog to Brgy. Tapul, Tabogon, Cebu	Construction Section	NO	Competitive Bidding	7/15-21/2020	9/23/2020	9/29/2020		GoP	48,250,000.00		48,250,000.00	Rehabilitation/Concreting/Widening of Provincial Road
300116202139000	Contract ID# 20HD0101- Construction of Sugarcane Farm to Mill Road, Junction National Highway-Brgy. Caputatan Norte to Brgy. Dalinding Sur Junction Mainline National Highway, Brgy. Panugnawan, Medellin, Cebu	Construction Section	NO	Competitive Bidding	7/28/2020-8/3/2020	9/22/2020	9/29/2020		GoP	4,506,049.36		4,506,049.36	Concreting of Sugarcane Farm to Mill Road
300200100003000	Contract ID# 20HD0102- Repair/Maintenance of Road Slips and Slope Collapsed along Antonio Y De Pio Highway, K0124+298-K0124+424 in Barangay Kinawahan, San Remigio, Cebu	Maintenance Section	NO	Competitive Bidding	7/28/2020-8/3/2020	10/6/2020			GoP	14,296,475.00		14,296,475.00	Repair/Maintenance of Road Slips and Slope Collapsed

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:

for: 
JOCELYN M. ABAYA
 Head BAC Secretariat

Submitted by:


RICHEL A. VILLEGAS
 BAC Chairperson

Approved by:


GODOFREDO R. LAGA, JR
 District Engineer

DPWH-Cebu 1st DEO Updated Annual Procurement Plan for Goods and Services for FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Explaining changes from the APP)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2020-02-001 - Procurement of Office Supplies for use in Planning and Design Section (for NRTSP 2019)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	30,060.00		30,060.00	
	2020-02-002 - Procurement of Office Supplies for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	47,050.00		47,050.00	
	2020-03-003 - Reimbursement of Print Head with Service Charge for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	5,000.00		5,000.00	
	2020-02-004 - Supply and Delivery of Various Office Supplies and Cleaning Items for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	468,400.00	468,400.00		

2020-02-005 - Supply and Delivery of Materials for the Repair/Maintenance (Joints & Cracks Sealing and Pothole Patching) along Cebu North Hagnaya Wharf Road (Intermittent Section); Bogo Curva Medellin Daanbantayan Maya Road, Toledo Tabuelan Road, Antonio Y De Pio Highway, Sogod Tabuelan Road for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	999,008.00	999,008.00		
2020-02-006 - Supply and Delivery of Spareparts for the repair of Gestetner Digital Copier MP2014 with Serial No. G608M350022 for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	25,700.00	25,700.00		
2020-02-007 - Supply and Delivery of ReflectORIZED Traffic Paint for Repainting of Guardrails, Curb and Gutter, Parapet, Guardrail Post and Bridges for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	999,750.00	999,750.00		
2020-02-008 - Procurement of Vehicle Parts for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	2/20/2020	2/20/2020	2/25/2020	2/26/2020	GoP	5,000.00		5,000.00	
2020-02-009 - Procurement of Fuel and Lubricants for Maintenance Service Vehicle and Heavy Equipment Operation Vehicle (SFW261, H14303, SKK742, SKN509, Mazda Pick-up 073807, SAX934, HE-4520, SAX951, H3-4534, SLF104, H3-6550, N1-1962, N1-2231, L2-866, F17-68, KX09SDLG, H3-6670, ARX16 AND H1-6385)	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	600,000.00	600,000.00		

	2020-02-010 - Procurement of Fuels for use in Construction Section Vehicle (SKU 708, JBB 9437, AAZ 6042, AND SJW 862)	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	162,900.00		162,900.00	
	2020-02-013 - Procurement of Project Logbook for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	120,000.00		120,000.00	
	2020-02-014 - Procurement of Toner for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	349,505.00		349,505.00	
	2020-02-015 - Procurement of Various Office Supplies for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	526,880.00		526,880.00	
	2020-02-016 - Procurement of Vehicle Parts for use in Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	22,090.00		22,090.00	
	2020-02-017 - Procurement of Vehicle Parts and Accessories for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	2/28/2020	2/28/2020	3/4/2020	3/5/2020	GoP	17,440.00		17,440.00	


	2020-03-018 - Procurement of Official Receipts Carbonless 51-C for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	3/16/2020	3/16/2020	3/19/2020	3/20/2020	GoP	4,000.00		4,000.00	
	2020-03-019 - Procurement of Vehicle Parts and Accessories for use in Administrative Section Vehicle (AAZ 6162)	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/16/2020	3/16/2020	3/19/2020	3/20/2020	GoP	17,025.00		17,025.00	
	2020-03-020 - Procurement of Office Furniture for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/16/2020	3/16/2020	3/19/2020	3/20/2020	GoP	971,000.00		971,000.00	
	2020-03-021 - Procurement of Vehicle Parts and Accessories for use in Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	3/16/2020	3/16/2020	3/19/2020	3/20/2020	GoP	18,205.00		18,205.00	
	2020-03-022 - Procurement of Vehicle Parts and Accessories for use in Administrative Section Vehicle (SKT 500)	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/16/2020	3/16/2020	3/19/2020	3/20/2020	GoP	24,133.00		24,133.00	
	2020-03-025 - Supply and Delivery of Fine Sand for Maintenance Use	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	3/16/2020	3/16/2020	3/19/2020	3/20/2020	GoP	145,000.00	145,000.00		

	2020-05-027 - Reimbursement of IT Consumables (DELL Laptop) for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	5/27/2020	5/27/2020	6/1/2020	6/2/2020	GoP	8,500.00		8,500.00	
	2020-05-029 - Procurement of IT peripherals (Computer Desktop Monitor) for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	5/27/2020	5/27/2020	6/1/2020	6/2/2020	GoP	5,000.00		5,000.00	
	2020-05-030 - Procurement of Lubricants for use in Maintenance Section Vehicles and Heavy Equipments (SFW 261, H1-4303, SKK 742, SKN 509, 073807, SAX 934, H3-4520, SAX 951	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/27/2020	5/27/2020	6/1/2020	6/2/2020	GoP	71,000.00	71,000.00		
	2020-05-031 - Procurement of Fuel and Lubricants for use of Maintenance Section Vehicles and Heavy Equipments (SFW 261, H1-4303, SKK 742, SKN 509, 073807, SAX 934, H3-4520	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	5/27/2020	5/27/2020	6/1/2020	6/2/2020	GoP	616,423.46	616,423.46		
	2020-05-032 - Procurement of IT Consumables (Uninterrupted Power Supply) for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	5/27/2020	5/27/2020	6/1/2020	6/2/2020	GoP	30,000.00		30,000.00	
	2020-05-033 - Procurement of IT Consumables (Acer laptop battery) for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	5/27/2020	5/27/2020	6/1/2020	6/2/2020	GoP	7,500.00		7,500.00	

20GHD0001	Supply and Delivery of Reflectorized Thermoplastic Pavement Markings and other Various Materials for use of DPWH Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	3/19-25/2020	6/22/2020	7/1/2020	7/7-8/20	GoP	4,221,451.00	4,221,451.00		
20GHD0002	Supply and Delivery of Emulsified Asphalt Cationic-SS1 and Asphalt Cement Penetration Grade 85/100 for the Repair/Maintenance (Joints & Cracks Sealing and Pothole Patching) along Cebu North Hagnaya Wharf Road (Intermittent Section), Bogo Curva Medellin Daanbantayan Maya Road, Toledo Tabuelan Road, Antonio Y De Pio Highway and Sogod Tabuelan Road)	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	6/26/2020-7/2/2020	7/15/2020	8/4/2020	8/7-10/2020	GoP	3,500,000.00	3,500,000.00		
	2020-06-035 - Procurement of Vehicle consumable for use in Construction Section Service Vehicle (ADN 2968)	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	45,645.30		45,645.30	
	2020-06-038 - Procurement of Office Supplies and Consumables for use in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	Shopping	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	180,315.00		180,315.00	
	2020-06-039 - Procurement of Supplies for Personal Protective Equipment (PPE) and Disinfections for use in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.2 Emergency Cases	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	750,765.00		750,765.00	
	2020-06-040 - Reimbursement of the purchase of 5-units of Stand Fans for use in the Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	9,058.75		9,058.75	

2020-06-041 - Procurement of Vehicle Supplies and Consumables for use in the Administrative Section Service Vehicle (AAZ 6042)	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	80,600.00		80,600.00	
2020-06-044 - Procurement of Vehicle supplies and consumables for use in the Planning and Design Section Service Vehicle (BOM 806, ACS 4452)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	13,900.00		13,900.00	
2020-06-045 - Procurement of Fuel and Lubricants for the period of June 2020 to November 2020 for use in the Planning and Design Section Service Vehicle (GAG 2189, SFT 216, ACS 4852)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	75,000.00		75,000.00	
2020-06-046 - Procurement of Fuel and Lubricants for the 1st Quarter of CY2020 for use in the Administrative Section Service Vehicle (AAZ 6042, SKT 500, Uhh 439, AAZ 6162, SKU 708) and Grass Cutter	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	114,941.00		114,941.00	
2020-06-047 - Procurement of Vehicle Supplies and Consumables for use in the Maintenance Section Heavy Equipments and Vehicles (SKN 509, N1-1962, H3 4534, H1 4303, SKK 742, GGW 697, H3-4534, ADN 3790)	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	6/25/2020	6/25/2020	6/30/3030	7/1/2020	GoP	203,690.00	203,690.00		

Prepared by:

for: 
JOCELYN M. ABAYA
 Head BAC Secretariat

Submitted by:


RICHEL A. VILLEGAS
 BAC Chairperson


Approved by:


GODOFREDO R. LAGA, JR
 District Engineer

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE Updated FY 2020 Annual Procurement Plan for (CONSULTING SERVICES)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSHD0001	Consulting Services for the Conduct of Four (4) Sub-Soil Exploration: 1.Construction of School Buildings at PHILSCA, Curva, Medellin, Cebu(3 boreholes @ 10 m. depth/hole/School Bldg.); 2.Construction of Multi Purpose Buildings, Poblacion, Medellin, Cebu(3 boreholes @ 10 m. depth/hole/Bldg.); 3.Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Tabuelan, Cebu(3 boreholes @ 10 m. depth/hole/School Bldg.) & 4.Construction of District Jail, Bantayan Island, Barangay Ticad, Bantayan, Cebu(3 boreholes @ 10 m. depth/hole)	Planning & Design Section	NO	NP-53.9 - Small Value Procurement	7/21-27/2020	7/28/2020	8/24/2020	8/28/2020	GoP	600,000.00		600,000.00	Sub-Soil Exploration

Prepared by:

for: 
JOCELYN M. ABAYA
 Head BAC Secretariat

Submitted by:


RICHEL A. VILLEGAS
 BAC Chairperson

Approved by:


GODOFREDO R. LAGA, JR
 District Engineer