



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>210C0001</b>	Asset Preservation Program Preventive Maintenance - Primary Roads – Asphalt Overlay 100mm thk. of Epifanio Delos Santos Avenue (EDSA) - K0027 + 129 - K0027 + 441 Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	2,346,120.00			Repair/Rehabilitation of Paved Roads
<b>210C0002</b>	Asset Preservation Program Preventive Maintenance - Primary Roads – Asphalt Overlay 100mm thk. of Paranaque-Sucut Road - K0017 + 000 - K0017 + 074, K0018 + 550 - K0017 + 000, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	13,094,760.00			Repair/Rehabilitation of Paved Roads
<b>210C0003</b>	Asset Preservation Program Preventive Maintenance - Primary Roads – Asphalt Overlay 100mm thk. of Paranaque-Sucut Road - K0017 + 600 - K0017 + 737, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	3,348,660.00			Repair/Rehabilitation of Paved Roads
<b>210C0004</b>	Asset Preservation Program Preventive Maintenance - Primary Roads – Asphalt Overlay 100mm thk. of Paranaque-Sucut Rd - K0019 + (-021) - K0019 + 000, K0019 + (-108) - K0019 + (-021), K0019 + (-155) - K0019 + (-108), K0019 + (-278) - K0019 + (-155), K0019 + 000 - K0019 + 759, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	26,785,360.00			Repair/Rehabilitation of Paved Roads
<b>210C0005</b>	Asset Preservation Program Preventive Maintenance - Secondary Roads – Asphalt Overlay 100mm thk. of Gil Puyat Avenue - K0005 + (-047) - K0005 + 000, K0005 + (- 206) - K0005 + (-047), K0005 + (-292) - K0005 + (-206), K0005 + 000 - K0005 + 383, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/26/2021	03/18/2021	03/24/2021	03/30/2021	GAA 2021	13,214,320.00			Repair/Rehabilitation of Paved Roads
<b>210C0006</b>	Asset Preservation Program Preventive Maintenance - Secondary Roads – Asphalt Overlay 100mm thk. of Gil Puyat Avenue - K0005 + 000 - K0005 + 193, K0006 + 463 - K0005 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/26/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	17,373,440.00			Repair/Rehabilitation of Paved Roads
<b>210C0007</b>	Asset Preservation Program Preventive Maintenance - Secondary Roads – Asphalt Overlay 100mm thk. of Gil Puyat Avenue - K0008 + (-014) - K0008 + 000, K0008 + (- 113) - K0008 + (-014), K0008 + (-188) - K0008 + (-113), K0008 + 000 - K0008 + 832, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/26/2021	03/18/2021	03/24/2021	03/30/2021	GAA 2021	30,235,940.00			Repair/Rehabilitation of Paved Roads
<b>210C0008</b>	Asset Preservation Program Preventive Maintenance - Secondary Roads – Asphalt Overlay 100mm thk. of South Super H-way - K0007 + 000 - K0007 + 216, K0008 + 837 - K0007 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/26/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	7,619,500.00			Repair/Rehabilitation of Paved Roads





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**  
National Capital Region  
Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parafiaque City  
Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0009</b>	Asset Preservation Program Preventive Maintenance - Secondary Roads – Asphalt Overlay 100mm thk. of South Super H-way - K0007 + 471 - K0007 + 591, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/26/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	5,879,020.00			Repair/Rehabilitation of Paved Roads
<b>21OC0010</b>	Asset Preservation Program Preventive Maintenance - Secondary Roads – Asphalt Overlay 100mm thk. of South Super H-way - K0008 + 000 - K0008 + 113, K0009 + 000 - K0008 + 000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/26/2021	03/18/2021	03/24/2021	03/30/2021	GAA 2021	29,185,380.00			Repair/Rehabilitation of Paved Roads
<b>21OC0011</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, C-5 Road - K0017 + 294 - K0017 + 496, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	6,248,480.00			Repair/Rehabilitation of Paved Roads
<b>21OC0012</b>	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads, Epifanio Delos Santos Avenue (EDSA) - K0029 + 223 - K0029 + 724, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	17,227,420.00			Repair/Rehabilitation of Paved Roads
<b>21OC0013</b>	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Quirino Avenue - K0010 + 867 - K0011 + 467	Maintenance	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0014</b>	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Kalayaan Ave Ext - K0028 + 000 - K0027 + 000	Maintenance	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0015</b>	Retrofitting/Strengthening of Permanent Bridges Don Galo Br. (B01815LZ) along Quirino Avenue, District I, Parafiaque City, Metro Manila	Maintenance	No	Competitive Bidding	02/18/2021	03/12/2021	03/17/2021	03/23/2021	GAA 2021	9,800,000.00			Repair/Rehabilitation of Bridge
<b>21OC0016</b>	Retrofitting/Strengthening of Permanent Bridges, EDSA-Kalayaan-Fort Bonifacio Flyover Br. (Ramp 2)(B04313LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover, District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	9,800,000.00			Repair/Rehabilitation of Bridge



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0017</b>	Retrofitting/Strengthening of Permanent Bridges, Kalayaan EDSA Flyover (B00566LZ) along Kalayaan-EDSA Flyover, District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	9,800,000.00			Repair/Rehabilitation of Bridge
<b>21OC0018</b>	Retrofitting/Strengthening of Permanent Bridges – Kayboboy Br. (B01816LZ) along Parañaque-Sucac Rd., District 1, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/29/2020	01/19/2021	01/26/2021	02/02/2021	GAA 2021	7,350,000.00			Repair/Rehabilitation of Bridge
<b>21OC0019</b>	Retrofitting/Strengthening of Permanent Bridges - Magallanes Flyover (Cubao-Alabang) (B02798LZ) along EDSA/Magallanes Flyover (South Bound), District I, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/19/2021	02/09/2021	02/17/2021	02/24/2021	GAA 2021	4,900,000.00			Repair/Rehabilitation of Bridge
<b>21OC0020</b>	Retrofitting/Strengthening of Permanent Bridges - Magallanes Flyover (SB) Cubao-Pasay (B03219LZ) along Epifanio Delos Santos Ave (EDSA), District I, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/19/2021	02/09/2021	02/17/2021	02/24/2021	GAA 2021	24,500,000.00			Repair/Rehabilitation of Bridge
<b>21OC0021</b>	Retrofitting/Strengthening of Permanent Bridges, Magallanes Flyover NB (Pasay-Cubao)(B03218LZ) along Epifanio Delos Santos Avenue (EDSA), District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	19,600,000.00			Repair/Rehabilitation of Bridge
<b>21OC0022</b>	Retrofitting/Strengthening of Permanent Bridges, Magallanes Flyover NB (Pasay-Cubao)(B03220LZ) along Epifanio Delos Santos Avenue (EDSA), District II, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	9,800,000.00			Repair/Rehabilitation of Bridge
<b>21OC0023</b>	Retrofitting/Strengthening of Permanent Bridges – Salvador Br. (B01827LZ) along Parañaque-Sucac Rd., District II, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/29/2020	01/19/2021	01/26/2021	02/02/2021	GAA 2021	2,450,000.00			Repair/Rehabilitation of Bridge
<b>21OC0024</b>	Retrofitting/Strengthening of Permanent Bridges – Tambo Br. (B01819LZ) along NAIA Rd. (MIA Road), District I, Parañaque City, Metro Manila	Maintenance	No	Competitive Bidding	12/29/2020	01/28/2021	02/09/2021	02/16/2021	GAA 2021	7,350,000.00			Repair/Rehabilitation of Bridge





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0025</b>	Rehabilitation/ Major Repair of Permanent Bridges - Ayala - Edsa Flyover (B02285LZ) along Ayala-EDSA Flyover, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	24,500,000.00			Repair/Rehabilitation of Bridge
<b>21OC0026</b>	Rehabilitation/ Major Repair of Permanent Bridges - EDSA-Kalayaan-Fort Bonifacio Flyover (EB) Buendia to Fort Bonifacio (B02321LZ) along EDSA-Kalayaan-Fort Bonifacio Flyover (East Bound), Makati City, Metro Manila	Maintenance	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	24,500,000.00			Repair/Rehabilitation of Bridge
<b>21OC0027</b>	Rehabilitation/ Major Repair of Permanent Bridges - EDSA-Magallanes Flyover Br. (B04316LZ) along EDSA-Magallanes Flyover, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	7,350,000.00			Repair/Rehabilitation of Bridge
<b>21OC0028</b>	Construction of Drainage Main along Chino Roces Avenue from Calatagan Creek towards Buendia Avenue, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	39,954,600.00			Construction of Drainage Structures
<b>21OC0029</b>	Construction of Pumping Station (Phase II), Barangay Rizal, Makati City	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	-	FAILURE OF BIDDING	GAA 2021	40,387,760.00			Construction of Drainage Structures
<b>21OC0030</b>	Construction of Revetment Wall/ Sheet Piling of Villanueva Creek from Lagoon to Aguirre Avenue, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0031</b>	Construction of Revetment Wall/ Sheet Piling of Villanueva Creek Vicinity of Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0032</b>	Construction of Revetment Wall/ Sheetpiling of Baliuag Creek (Phase 1), Paranaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Drainage Structures, 2020 MYCA PROJECT



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>210C0033</b>	Construction of Revetment Wall/ Sheetpiling of Baliuag Creek (Phase 2), Paranaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Drainage Structures, 2020 MYCA PROJECT
<b>210C0034</b>	Construction of Revetment Wall/ Sheetpiling of Moonwalk Creek, Paranaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Drainage Structures, 2020 MYCA PROJECT
<b>210C0035</b>	Construction of Revetment Wall/Sheetpiling along Don Galo River from Rodriguez St. to Multinational Road, Parañaque City	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	49,000,000.00			Construction of Drainage Structures
<b>210C0036</b>	Construction of Revetment Wall/Sheetpiling of Moonwalk Creek from Don Galo River-Moonwalk Creek Junction to Armstrong Phase 2, Brgy Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021			GAA 2021	29,400,000.00			Construction of Drainage Structures, FLR
<b>210C0037</b>	Construction of Revetment Wall/Sheetpiling of Villanueva Creek from Aguirre to Filipinas Ave., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/26/2021	03/18/2021	03/24/2021	03/30/2021	GAA 2021	19,600,000.00			Construction of Drainage Structures
<b>210C0038</b>	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the Presentation of the Child Jesus Parish Church, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>210C0039</b>	Improvement and Construction of RC Box Culvert along Villanueva Creek Tributary near the President Avenue, Brgy. B.F., Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>210C0040</b>	Rehabilitation of Slope Protection, Balaraw Creek (Phase III), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021			GAA 2021	19,600,000.00			Repair/Rehabilitation of Drainage Structures, FLR





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>210C0041</b>	Rehabilitation of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision, Barangay Marcelo Green, (Phase 2), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/16/2021	03/09/2021			GAA 2021	17,626,280.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>210C0042</b>	Rehabilitation of Slope Protection, Baloc Baloc Creek (Phase II), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021			GAA 2021	29,400,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>210C0043</b>	Improvement/Slope Protection of Balaraw Creek (Phase II), Parañaque City	Construction	No	Competitive Bidding	-	-			GAA 2021	-			Repair/Rehabilitation of Drainage Structures, REMOVED FROM GAA
<b>210C0044</b>	Rehabilitation of Slope Protection, Sapang Buwaya Creek near Annex 31 Subd., Brgy. Marcelo Green (Phase I), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021			GAA 2021	19,600,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>210C0045</b>	Rehabilitation of Slope Protection of Sapang Buwaya Creek near Annex 31 Subdivision, Barangay Marcelo Green, (Phase 3), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/16/2021	03/09/2021			GAA 2021	29,400,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>210C0046</b>	Improvement/Slope Protection of Sun Valley Creek near Aster Street, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	7,840,000.00			Repair/Rehabilitation of Drainage Structures
<b>210C0047</b>	Rehabilitation of Sapang Buwaya Creek Tributary near Napa & Cervantes Compound, Brgy. Marcelo Green, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>210C0048</b>	Rehabilitation/Upgrading and Drainage Improvement along Duhat St., Banaba St., Mangga St., Alagao St., Acacia Extension and its Vicinity, Brgy. Comembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021			GAA 2021	21,560,000.00			Repair/Rehabilitation of Drainage Structures, FLR



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0049</b>	Construction of Revetment Wall at Barangay Rizal Pumping Station (Downstream Portion), Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/19/2021	04/08/2021			GAA 2021	22,540,000.00			Construction of Drainage Structures, FLR
<b>21OC0050</b>	Rehabilitation/Upgrading and Drainage Improvement along Camia St. and its Vicinity, Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	13,512,240.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0051</b>	Rehabilitation/Upgrading and Drainage Improvement along Gen. Ricarte Street and its Vicinity, Barangay South Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/16/2021	03/23/2021	03/30/2021	GAA 2021	24,500,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0052</b>	Rehabilitation/Upgrading and Drainage Improvement along Gladiola St., Dofia Aurora St., and its Vicinity, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0053</b>	Rehabilitation/Upgrading and Drainage Improvement along Milflores St., Amarillo St. and its Vicinity, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021	02/11/2021	02/18/2021	GAA 2021	24,500,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0054</b>	Rehabilitation/Upgrading and Drainage Improvement along Sampaguila St., Jasmin St., Ilang-Ilang St., Camia St., and its Vicinity, Brgy. Cembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0055</b>	Rehabilitation/Upgrading and Drainage Improvement along Sgt. Fabian, Yabut St., La Banda St., and its Vicinity, Barangay Guadalupe Nuevo, Makati City, Metro Manila	Construction	No	Competitive Bidding	02/26/2021	03/18/2021	03/24/2021	03/30/2021	GAA 2021	34,300,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0056</b>	Rehabilitation/Upgrading and Drainage Improvement of Kamagong Street and its Vicinity, Brgy. San Antonio, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0057</b>	Rehabilitation/Upgrading and Drainage Improvement of Dela Rosa Street and its Vicinity, Brgy. Pio del Pilar, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0058</b>	Rehabilitation/Upgrading and Drainage Improvement of Mola Street, Pasong Tirad Street, and its Vicinity, Brgy. La Paz and Brgy. Singkamas, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0059</b>	Rehabilitation/Upgrading and Drainage Improvement of Tekla Street, Tanguile Street and its Vicinity, Brgy. San Antonio, Makati City, Metro Manila	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0060</b>	Rehabilitation/Upgrading and Improvement along 14th Avenue and its Vicinity, Brgy. East Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0061</b>	Rehabilitation/Upgrading of Drainage System along Lanao Street and its Vicinity, Marian Lake View, Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	14,700,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0062</b>	Rehabilitation/Upgrading of Drainage System along Lauan Ext. and its Vicinity, Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	7,840,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0063</b>	Rehabilitation/Upgrading of Drainage System along Marian Roads 1 & 2 and its Vicinity Phase II, Barangay San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	11,760,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0064</b>	Upgrading of Road/Drainage System along Begonia St. and its Vicinity, Brgy. B. F. Homes, District II, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0065</b>	Upgrading of Road/Drainage System along Don Rufino Ave. and its Vicinity, Brgy. B. F. Homes, District II, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0066</b>	Upgrading/Drainage Improvement of Annex 35, Barangay Don Bosco, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	9,800,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0067</b>	Upgrading/Drainage Improvement of Don Aguedo Bernabe, Barangay San Antonio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/23/2021	GAA 2021	14,700,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0068</b>	Upgrading/Drainage Improvement of Severina Diamond Ave., Barangay Marcelo Green, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/26/2021	03/18/2021	03/24/2021	03/30/2021	GAA 2021	19,600,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0069</b>	Construction of Evacuation Center Facilities, Barangay Hall East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	5,964,750.00			Construction of Multi-Purpose Building
<b>21OC0070</b>	Construction of Evacuation Center Facilities, Villanueva Village, San Dionisio, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT
<b>21OC0071</b>	Construction of Evacuation Center, Brgy. San Martin de Porres, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	20,354,400.00			Construction of Multi-Purpose Building
<b>21OC0072</b>	Construction of Multi-Purpose Building (Covered Court) near Bougainvillea St., Brgy. Pembo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>210C0073</b>	Construction of Multi-Purpose Building (Covered Court) near Umbel St., Brgy. Pembo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-	-	GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT
<b>210C0074</b>	Construction (Completion) of 2nd Floor Day Care Center, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	3,465,000.00			Construction of Multi-Purpose Building
<b>210C0075</b>	Construction (Completion) of Multi-Purpose Building (3rd Floor Level) Building 1, Barangay Vitalez, Parañaque City	Construction	No	Competitive Bidding	06/04/2021	06/24/2021	06/30/2021	07/07/2021	GAA 2021	3,465,000.00			Construction of Multi-Purpose Building
<b>210C0076</b>	Construction (Completion) of Multi-Purpose Building (3rd Floor) Building 2, Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	3,465,000.00			Construction of Multi-Purpose Building
<b>210C0077</b>	Construction of Multi-Purpose Building (Covered Court) at Camella Homes III, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	6,930,000.00			Construction of Multi-Purpose Building
<b>210C0078</b>	Construction of Multi-Purpose Building (Covered Court) at Cattleya St. located at Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	12,375,000.00			Construction of Multi-Purpose Building
<b>210C0079</b>	Construction of Multi-Purpose Building (Covered Court) at Justina Village, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	01/28/2021	02/09/2021	02/16/2021	GAA 2021	6,930,000.00			Construction of Multi-Purpose Building
<b>210C0080</b>	Construction of Multi-Purpose Building (Covered Court) at Mansanas St. located at Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	7,425,000.00			Construction of Multi-Purpose Building





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0081</b>	Construction of Multi-Purpose Building (Covered Court) at SAV 12, Brgy. San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/19/2021	04/08/2021	04/14/2021	04/21/2021	GAA 2021	6,930,000.00			Construction of Multi-Purpose Building
<b>21OC0082</b>	Construction of Multi-Purpose Building (Covered Court) in Parañaque National High School (PARSCI), Barangay San Dionisio, Parañaque City	Construction	No	Competitive Bidding	-	-	-	-	GAA 2021	-			Construction of Multi-Purpose Building, FOR MODIFICATION
<b>21OC0083</b>	Construction of Multi-Purpose Building (Evacuation Center) at Coronado St. located at Barangay Guadalupe Viejo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021	02/11/2021	02/18/2021	GAA 2021	29,400,000.00			Construction of Multi-Purpose Building
<b>21OC0084</b>	Construction of Multi-Purpose Building within Barangay B.F., Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/18/2021	03/12/2021	03/17/2021	03/23/2021	GAA 2021	24,750,000.00			Construction of Multi-Purpose Building
<b>21OC0085</b>	Construction of Multi-Purpose Building within Barangay Don Bosco, Paranaque City , Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/17/2021	03/23/2021	GAA 2021	24,750,000.00			Construction of Multi-Purpose Building
<b>21OC0086</b>	Construction of Multi-Purpose Building within Barangay Marcelo Green Paranaque City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	24,750,000.00			Construction of Multi-Purpose Building
<b>21OC0087</b>	Construction of Multi-Purpose Building within Barangay Moonwalk, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	24,750,000.00			Construction of Multi-Purpose Building
<b>21OC0088</b>	Construction of Multi-Purpose Building within Barangay Sun Valley, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/18/2021	03/12/2021	03/17/2021	03/23/2021	GAA 2021	19,800,000.00			Construction of Multi-Purpose Building



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>210C0089</b>	Construction of Two (2) Storey Multi-Purpose Building J. De Leon St., Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	-	CANCELLED	BID BULLETIN NO. 25 - 2021	GAA 2021	7,920,000.00			Construction of Multi-Purpose Building
<b>210C0090</b>	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay Don Bosco, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT
<b>210C0091</b>	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay Moonwalk, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT
<b>210C0092</b>	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay San Antonio, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT
<b>210C0093</b>	Construction/Rehabilitation/Completion of Multi-purpose Building, Barangay San Martin De Porres, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Multi-Purpose Building, 2020 MYCA PROJECT
<b>210C0094</b>	Rehabilitation of Don Galo Park, Barangay Don Galo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/29/2020	01/28/2021	02/09/2021	02/16/2021	GAA 2021	2,475,000.00			Repair/Rehabilitation of Multi-Purpose Building
<b>210C0095</b>	Rehabilitation of Multi-Purpose Building (Covered Court), Barangay Vitalez, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	3,465,000.00			Repair/Rehabilitation of Multi-Purpose Building
<b>210C0096</b>	Rehabilitation of Multi-Purpose Building (Gym and Stage) of Baclaran Elementary School I, Barangay Baclaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	03/16/2021	03/24/2021	03/30/2021	GAA 2021	4,455,000.00			Repair/Rehabilitation of Multi-Purpose Building





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0097</b>	Rehabilitation of Multi-Purpose Building 1 (Covered Court) Baclaran Elementary School, Barangay Baclaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	3,960,000.00			Repair/Rehabilitation of Multi-Purpose Building
<b>21OC0098</b>	Rehabilitation of Multi-Purpose Building 2 (Covered Court) Baclaran Elementary School, Brgy. Baclaran, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/19/2021	04/08/2021	04/14/2021	04/21/2021	GAA 2021	3,960,000.00			Repair/Rehabilitation of Multi-Purpose Building
<b>21OC0099</b>	Rehabilitation of Multi-Purpose Building, (Covered Court) San Dionisio Village, Barangay San Dionisio, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Multi-Purpose Building, 2020 MYCA PROJECT
<b>21OC0100</b>	Rehabilitation of Multi-Purpose Building, Barangay Pio del Pilar, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Multi-Purpose Building, REMOVED FROM GAA
<b>21OC0101</b>	Construction of Revetment Wall along Makati- Pateros (Phase II), Brgy. East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	01/08/2021	01/28/2021	02/09/2021	02/16/2021	GAA 2021	34,300,000.00			Construction of Drainage Structures
<b>21OC0102</b>	Construction of Revetment Wall along Makati - Pateros River (Phase II), Brgy. Comembo, Makati City	Construction	No	Competitive Bidding	01/08/2021	01/28/2021	02/09/2021	02/16/2021	GAA 2021	34,300,000.00			Construction of Drainage Structures
<b>21OC0103</b>	Construction of Revetment Wall along Makati - Pateros River, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	01/08/2021	01/28/2021	02/09/2021	02/16/2021	GAA 2021	19,600,000.00			Construction of Drainage Structures
<b>21OC0104</b>	Rehabilitation/Upgrading and Drainage Improvement along 19th Avenue (Zone - 4) and its Vicinity, Brgy. East Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0105</b>	Rehabilitation/Upgrading and Drainage Improvement along Adalla St. and its Vicinity, Brgy. Guadalupe Viejo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, UNIMPLEMENTABLE PROJECT
<b>21OC0106</b>	Rehabilitation/Upgrading and Drainage Improvement along Agutaya St., Belleza St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, UNIMPLEMENTABLE PROJECT
<b>21OC0107</b>	Rehabilitation/Upgrading and Drainage Improvement along Anastacio St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, UNIMPLEMENTABLE PROJECT
<b>21OC0108</b>	Rehabilitation/Upgrading and Drainage Improvement along Cactus St. and its Vicinity, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0109</b>	Rehabilitation/Upgrading and Drainage Improvement along Conorodo Street, Gonzales Street and its Vicinity, Brgy. Guadalupe Viejo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0110</b>	Rehabilitation/Upgrading and Drainage Improvement along Cuyo St., Danlig St., Balabac St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0111</b>	Rehabilitation/Upgrading and Drainage Improvement along Gracia St., Limbo St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0112</b>	Rehabilitation/Upgrading and Drainage Improvement along Ilang - Ilang St. and its Vicinity, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0113</b>	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Extension and its Vicinity, Brgy. West Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, REMOVED FROM GAA
<b>21OC0114</b>	Rehabilitation/Upgrading and Drainage Improvement along J.P. Rizal Rd., and its Vicinity, Brgy. South Cembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0115</b>	Rehabilitation/Upgrading and Drainage Improvement along Local Roads Connecting J.P. Rizal Ext'n., F. Dagohoy St., P. Gomez St., E. Jacinto St., Lapu-Lapu St., G.L. Jaena St., A. Luna St., M. Malvar St., Panday Pira St., and its Vicinity, Brgy. West Rembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0116</b>	Rehabilitation/Upgrading and Drainage Improvement along Manggahan St., Reposo St. and its Vicinity, Brgy. Guadalupe Nuevo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, UNIMPLEMENTABLE PROJECT
<b>21OC0117</b>	Rehabilitation/Upgrading and Drainage Improvement along Tolentino St., Ensueño St. and its Vicinity, Brgy. Pinagkaisahan, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0118</b>	Rehabilitation/Upgrading and Drainage Improvement along Universe St., Saturn St., Jupiter St. and its Vicinity, Brgy. Pembo, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0119</b>	Bank Improvement of Marulas Creek, Gatchalian 2C, Barangay San Dionisio, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	49,500,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0120</b>	Rehabilitation/Upgrading and Drainage Rehabilitation along Acacia St., Guijo St., Molave St. and its Vicinity, Barangay Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/29/2020	01/19/2021	03/25/2021	04/05/2021	GAA 2021	14,850,000.00			Repair/Rehabilitation of Drainage Structures



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0121</b>	Rehabilitation/Upgrading and Drainage Rehabilitation along Anahaw St. and its Vicinity, Barangay Comembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/29/2020	01/19/2021	01/26/2021	02/02/2021	GAA 2021	14,700,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0122</b>	Rehabilitation/Upgrading and Drainage Rehabilitation along Begonia St. and its Vicinity, Brgy. Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	9,900,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0123</b>	Rehabilitation/Upgrading and Drainage Rehabilitation along Cattleya St. and its Vicinity, Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/29/2020	01/19/2021	01/26/2021	02/02/2021	GAA 2021	14,850,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0124</b>	Rehabilitation/Upgrading and Drainage Rehabilitation along E. Pascua Street and its Vicinity, Barangay Kasilawan, Makati City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021	03/30/2021	04/08/2021	GAA 2021	49,500,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0125</b>	Rehabilitation/Upgrading and Drainage Rehabilitation along Gen. A. Luna St. and its Vicinity, Barangay South Cembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	12/16/2020	01/07/2021	01/13/2021	01/20/2021	GAA 2021	14,850,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0126</b>	Construction of Revetment Wall along Maricaban Creek Makati Side Phase 2, Barangay Magallanes, Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Construction of Drainage Structures, 2020 MYCA PROJECT
<b>21OC0127</b>	Asphalt Overlay along East Service Road, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0128</b>	Asphalt Overlay along Kalayaan Avenue, City of Makati	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0129</b>	Asphalt Overlay along Ninoy Aquino Avenue, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0130</b>	Asphalt Overlay along South Super Highway, City of Makati	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0131</b>	Rehabilitation of Paved Road (Asphalt Overlay) along Kalayaan Avenue Extension (West Bound), Makati City, Metro Manila	Construction	No	Competitive Bidding	01/15/2021	02/04/2021	02/11/2021	02/18/2021	GAA 2021	49,500,000.00			Repair/Rehabilitation of Paved Roads
<b>21OC0132</b>	Rehabilitaion of Road including Drainage along Dama de Noche St., Brgy. Pembo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0133</b>	Rehabilitaion of Road including Drainage along La Consolacion St., Brgy. Guadalupe Nuevo, Makati, Metro Manila	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0134</b>	Rehabilitation of McKinley Road from EDSA to Makati-Taguig Boundary (Intermittent Section), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/16/2021	03/09/2021	03/16/2021	03/23/2021	GAA 2021	20,394,780.00			Repair/Rehabilitation of Paved Roads
<b>21OC0135</b>	Repair/Rehabilitation of Mckinley Road from EDSA to Makati Taguig Boundary (Intermittent Section), Makati City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Paved Roads, 2020 MYCA PROJECT
<b>21OC0136</b>	Construction of Bridge Across Parañaque River Adjacent to Parañaque Integrated Terminal Exchange (Parañaque ITX) Don, Galo, Parañaque City	Construction	No	Competitive Bidding	-	-	-		GAA 2021	-			Repair/Rehabilitation of Bridge, 2020 MYCA PROJECT



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**

**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0137</b>	Repair/Maintenance of Parañaque-Sucat Road (West Bound) from KM 14+(-230) to KM 13+(-200) (District I), Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	01/12/2021			GAA 2021	29,400,000.00			Repair/Rehabilitation of Paved Roads, FLR
<b>21OC0138</b>	Asphalt Overlay along Sucat-Parañaque Road (East Bound) from KM 17+207 to KM 18+237, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	01/12/2021	01/20/2021	01/27/2021	GAA 2021	49,000,000.00			Repair/Rehabilitation of Paved Roads
<b>21OC0139</b>	Asphalt Overlay along Sucat-Parañaque Road (East Bound) from KM 16+207 to KM 16+725, KM 18+694 to KM 19+156, Intermittent Section, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	12/22/2020	01/12/2021	01/20/2021	01/27/2021	GAA 2021	49,000,000.00			Repair/Rehabilitation of Paved Roads
<b>21OC0140</b>	Asset Preservation-Preventive Maintenance-Secondary Roads-Asphalt Overlay 100 mm. thk. Of Kalayaan Avenue Extension-K0028+000 – K0027+000, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	01/15/2021	02/04/2021	02/11/2021	02/18/2021	GAA 2021	3,498,600.00			Repair/Rehabilitation of Paved Roads
<b>21OC0141</b>	Improvement/Slope Protection of Sto. Niño Creek, District I, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	02/16/2021	03/09/2021			GAA 2021	34,300,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>21OC0142</b>	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Northbound (S03462LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	-	CANCELLED	BID BULLETIN NO. 18 - 2021	GAA 2021	76,105,739.25			Repair/Rehabilitation of Paved Roads
<b>21OC0143</b>	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Southbound (S03463LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	02/24/2021	-	CANCELLED	BID BULLETIN NO. 18 - 2021	GAA 2021	76,105,737.84			Repair/Rehabilitation of Paved Roads
<b>21OC0144</b>	Rehabilitation and Improvement of Villanueva Creek, Valley 2 to Valley 15 Section, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/02/2021	03/23/2021			GAA 2021	19,600,000.00			Repair/Rehabilitation of Drainage Structures, FLR





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0145</b>	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Northbound (S03462LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	80,360,000.00			Repair/Rehabilitation of Paved Roads
<b>21OC0146</b>	Installation of Aluminum Composite Panel along EDSA-Ayala Tunnel Southbound (S03463LZ), Makati City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	80,360,000.00			Repair/Rehabilitation of Paved Roads
<b>21OC0147</b>	Rehabilitation and Improvement of Villanueva Creek, Valley 2 to Valley 15 Section, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	03/04/2021	03/25/2021	03/31/2021	04/08/2021	GAA 2021	69,300,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0148</b>	Maintenance, Repair and Rehabilitation of DOTR Building, Phil. Coast Guard Sub-Station, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	1,470,000.00			Maintenance of Building
<b>21OC0149</b>	Maintenance, Repair and Rehabilitation of DOTR Building, LTO Makati District Office Building, Pililla Street, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	1,862,000.00			Maintenance of Building
<b>21OC0150</b>	Maintenance, Repair and Rehabilitation of DILG Building, NAPOLCOM Building, Jupiter Street, Buendia, Makati City, Metro Manila	Maintenance	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	2,352,000.00			Maintenance of Building
<b>21OC0151</b>	Maintenance, Repair and Rehabilitation of DILG Building, PNP-Maritime Group 3rd Special Operation Unit, Balagtas Street, Don Galo, Paranaque City, Metro Manila	Maintenance	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	2,450,000.00			Maintenance of Building
<b>21OC0152</b>	Construction of Evacuation Center Facilities, Villanueva Village, San Dionisio, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021			GAA 2021	5,904,500.00			Construction of Multi-Purpose Building, FLR



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0153</b>	Rehabilitation/Upgrading and Drainage Improvement along Kalayaan Avenue including Sidewalk and Driveway, District II, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/14/2021	05/20/2021	05/27/2021	GAA 2021	9,900,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0154</b>	Rehabilitation/Upgrading and Drainage Improvement along 28th Avenue and its Vicinity, Brgy. East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021			GAA 2021	14,700,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>21OC0155</b>	Rehabilitation of Slope Protection, Moonwalk Creek Tributary, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021			GAA 2021	19,600,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>21OC0156</b>	Construction of Revetment Wall/Sheetpiling of Villanueva Creek, Barangay San Dionisio, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	19,600,000.00			Construction of Drainage Structures
<b>21OC0157</b>	Construction of Revetment Wall along Maricaban Creek Makati Side Phase 4, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021			GAA 2021	24,750,000.00			Construction of Drainage Structures, FLR
<b>21OC0158</b>	Rehabilitation and Improvement of Paranaque River South, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	92,939,150.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0159</b>	Rehabilitation and Improvement of Paranaque River North, Paranaque City, Metro Manila	Construction	No	Competitive Bidding	04/17/2021	05/07/2021	05/17/2021	05/24/2021	GAA 2021	96,500,000.00			Repair/Rehabilitation of Drainage Structures





Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>21OC0160</b>	Construction of Pumping Station (Phase II). Barangay Rizal, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/23/2021	05/14/2021	05/20/2021	05/27/2021	GAA 2021	40,387,760.00			Construction of Drainage Structures
<b>21OC0161</b>	Construction of Multi-Purpose/Evacuation Center Building located at 23rd Avenue, East Rembo, Makati City, Metro Manila	Construction	No	Competitive Bidding	04/23/2021	05/14/2021			GAA 2021	24,500,000.00			Construction of Multi- Purpose Building, FLR
<b>21OC0162</b>	Rehabilitation and Improvement of Don Galo River, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/23/2021	05/14/2021	05/20/2021	05/27/2021	GAA 2021	96,500,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0163</b>	Rehabilitation and Improvement of Parañaque River Mouth (South Side) Parañaque City, Metro Manila	Construction	No	Competitive Bidding	04/23/2021	05/14/2021	05/20/2021	05/27/2021	GAA 2021	96,500,000.00			Repair/Rehabilitation of Drainage Structures
<b>21OC0164</b>	Planning and Design Section Additional Storage Facilities for Files, Documents, including Staff Room and Office Space	Construction	No	Competitive Bidding	05/17/2021	-	CANCELLED	BID BULLETIN NO. 37 - 2021	GAA 2021	1,812,115.77			Construction of Multi- Purpose Building
<b>21OC0165</b>	Rehabilitation/Upgrading and Drainage Improvement along A. Bonifacio St. and its Vicinity (From Moras St., Mamante St., Romero St., Moras St. to NT Garcia Going to Quirino Avenue.) Barangay San Dionisio, Parañaque City, Metro	Construction	No	Competitive Bidding	05/17/2021	06/08/2021			GAA 2021	9,900,000.00			Repair/Rehabilitation of Drainage Structures, FLR
<b>21OC0166</b>	Construction of Multi-Purpose Building, Topland, Barangay San Isidro, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	05/17/2021	06/08/2021			GAA 2021	9,900,000.00			Construction of Multi- Purpose Building, FLR



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**METRO MANILA 2<sup>ND</sup>**  
**DISTRICT ENGINEERING OFFICE**

National Capital Region  
 Dr. A. Santos Avenue cor. West Service Access Road, Sucat, Parañaque City  
 Tel. No. 304-41-00

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 as of JUNE 30, 2021**  
**Civil Works**

Code (Procurement ID/Contract ID/PAP)	Procurement Program / Project	PMO/End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks  Brief Description of Program/Activity/Project
					Advt / Posting of ITB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
<b>210C0167</b>	Construction of Drainage Main along A.P. Reyes Avenue (South Bound) from H. Santos St. Drainage Main towards J.P. Rizal Avenue, District I, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/17/2021	06/08/2021			GAA 2021	73,500,000.00			Construction of Drainage Structures, FLR
<b>210C0168</b>	Construction of Drainage Main along Chino Roces Avenue from Kalayaan Ave. Towards Calatagan Creek, District I, Makati City, Metro Manila	Construction	No	Competitive Bidding	05/17/2021	06/08/2021			GAA 2021	73,500,000.00			Construction of Drainage Structures, FLR
<b>210C0169</b>	Rehabilitation/Upgrading and Drainage Improvement along Service Road of Parañaque River (Northwest Section), Brgy. Tambo, Parañaque City, Metro Manila	Construction	No	Competitive Bidding	06/04/2021	06/24/2021			GAA 2021	9,800,000.00			Repair/Rehabilitation of Drainage Structures, FLR


Submitted By :

  
**ALEX H. BALAAAN, PhD**  
 Head, Procurement Unit

Recommended By :

  
**FLORENTINO T. PALMA**  
 BAC Chairperson

Approved By :

  
**OSCAR U. DELA CRUZ, DPA**  
 District Engineer