

Zambales 2nd District Engineering Office Approved FY 2021 Annual Procurement Plan for Civil Works

| Code (PAP) | Procurement Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|------------|--|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 21CM0001 | Local Roads and Bridges - Local Roads - Construction of Road, Sitio Ibayo, Purok 4, San Isidro, Subic, Zambales | Construction Section | Yes | Competitive Bidding | 09/12/2020 | 29/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 9799673.01 | | 9,799,673.01 | PCCP |
| 21CM0002 | Asset Preservation Program - Preventive Maintenance - Secondary Roads, Rizal Ave., K0127+(-1028) - K0127+(-899), Olongapo City | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 2194526 | | 2,194,525.76 | Asphalting |
| 21CM0003 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Olongapo-Bugallon Rd, K0140+720 - K0141+000), Subic, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 31668068.28 | | 31,668,068.28 | Mechanical Stabilized Earth (MSE) Wall and Structural Backfill |
| 21CM0004 | Local Roads and Bridges - Local Roads - Rehabilitation of Road at Sitio Tahimik, Purok 3, Barangay Calapacuan, Subic, Zambales | Construction Section | Yes | Competitive Bidding | 09/12/2020 | 29/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 9799384.59 | | 9,799,384.59 | PCCP |
| 21CM0005 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court), Barangay San Jose, Castillejos, Zambales | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 23939571.58 | | 23,939,571.58 | Covered Court |
| 21CM0006 | Network Development Program - Road Widening - Primary Roads - Jose Abad Santos Ave. (JASA), K0122+394 - K0123+000, Olongapo City | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 17182670.06 | | 17,182,670.06 | Concreting |
| 21CM0007 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) Mabayan Senior High School, Mabayan, Olongapo City, Zambales | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 2939587.68 | | 2,939,587.68 | Covered Court |
| 21CM0008 | Network Development Program - Construction of ByPass and Diversion Roads Cawag-Philseco Bypass Road, Zambales | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 09/02/2021 | 15/02/2021 | GoP | 72003633.37 | | 72,003,633.37 | Road Reopening |
| 21CM0009 | Network Development Program - Construction of ByPass and Diversion Roads Subic Bypass Road, Package 3, Zambales, Subic, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 09/02/2021 | 15/02/2021 | GoP | 66985731.64 | | 66,985,731.64 | PCCP |
| 21CM0010 | Network Development Program - Off-Carriageway Improvement - Primary Roads - Jose Abad Santos Ave. (JASA), K0118+920 - K0119+093, Olongapo City | Construction Section | Yes | Competitive Bidding | 09/12/2020 | 29/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 4234364.87 | | 4,234,364.87 | PCCP |

| | | | | | | | | | | | | | |
|-----------|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|-------------|--|---------------|--|
| 21CM0011 | Network Development Program - Off-Carriageway Improvement - Primary Roads - Jose Abad Santos Ave. (JASA), K0121+000 - K0121+490, Olongapo City | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 10556202.27 | | 10,556,202.27 | Concreting with Drainage |
| 21CM0012 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building at Barangay Sta. Maria, Castillejos, Zambales | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 2939462.38 | | 2,939,462.38 | New Construction |
| 21CM0013 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+186.00 - Sta. 8+593.60 (Left Side), Olongapo City | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 09/02/2021 | 15/02/2021 | GoP | 77197649.21 | | 77,197,649.21 | Concrete Slope Protection w/ Steel Sheet Piles |
| 21CM0014 | Flood Control and Drainage - Flood Control Structures/Facilities - Rehabilitation of Kalaklan River, Sta. 0+304.00 - Sta. 0+703.60, (Right Side), Olongapo City, Zambales | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 07/04/2021 | 12/04/2021 | GoP | 78399789.81 | | 78,399,789.81 | Slope Protection w/ Steel Sheet Piles |
| 21CM0015 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+121.00 - Sta. 8+520.60 (Right Side), Olongapo City | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 09/02/2021 | 15/02/2021 | GoP | 77198502.05 | | 77,198,502.05 | Concrete Slope Protection w/ Steel Sheet Piles |
| 21CM0016 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+520.60 - Sta. 8+920.00 (Right Side), Olongapo City | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 09/02/2021 | 15/02/2021 | GoP | 77196475.79 | | 77,196,475.79 | Concrete Slope Protection w/ Steel Sheet Piles |
| 21CM00017 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 8+593.60 - Sta. 8+993.20 (Left Side), Olongapo City | Construction Section | Yes | Competitive Bidding | 27/11/2020 | 16/12/2020 | 09/02/2021 | 15/02/2021 | GoP | 77196879.21 | | 77,196,879.21 | Concrete Slope Protection w/ Steel Sheet Piles |

| | | | | | | | | | | | | | |
|----------|--|----------------------|----|---------------------|------------|------------|------------|------------|-----|-------------|--|---------------|--|
| 21CM0018 | Package 1 - Rehabilitation/Construction of Multi-Purpose Building; 1. Cristobal Day Care Center, Purok 6A Barangay, Sta.Rita, Olongapo City, Zambales, 2. Day Care Center, Purok 13, Mulawin St., Barangay Old Cabalan, Olongapo City, Zambales, 3. Day Care Center, Purok 14, Mampung St., Barangay Old Cabalan, Olongapo City, Zambales, 4. Day Care Center), Purok 3, Forestry., Barangay Old Cabalan, Olongapo City, Zambales, 5. Day Care Center, Barangay New Banicaín, Olongapo City, Zambales, 6. Day Care Center, Mangahan St., Purok 1B, Barangay Sta. Rita, Olongapo City, Zambales, 7. Day Care Center, Avocado St., Purok 1A, Barangay Sta. Rita, Olongapo City, Zambales, 8. Day Care Center, Mangahan St., Purok 6C2, Barangay Sta. Rita, Olongapo City, Zambales, 9. Slaughter House Day Care Center, Mangahan St., Purok 5C, Barangay Sta. Rita, Olongapo City, Zambales, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 4049982.44 | | 4,049,982.44 | Rehabilitation of Various day Care Center |
| 21CM0019 | Package 2 - Rehabilitation/Construction of Multi-Purpose Building; 1. Day Care Center at Barangay Naugsol, Subic, Zambales, 2. Construction of Multipurpose Building (New Stage), Looc Integrated School, Looc, Castillejos, Zambales, 3. Day Care Center, at Purok 13, Balaybay Resettlement, Barangay Balaybay, Castillejos, Zambales, 4. Day Care Center, Purok 5, Balaybay Resettlement, Barangay Balaybay, Castillejos, Zambales, 5. Day Care Center, Purok 7, Balaybay Resettlement, Barangay Balaybay, Castillejos, Zambales, 6. San Agustin High School concrete pavement and stage, San Agustin, Castillejos, Zambales, 7. Day Care Center, at Barangay Aglao, San Marcelino, Zambales, 8. Day Care Center, at Barangay Linasin, San Marcelino, Zambales, Subic, Castillejos & San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 22/01/2021 | 08/02/2021 | 26/01/2021 | 29/01/2021 | GoP | 4499982.44 | | 4,499,982.44 | Construction and Rehabilitation of Various Day Care Center |
| 21CM0020 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Olongapo-Bugallon Rd, K0150+505 - K0151+000), San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 10863291.27 | | 10,863,291.27 | Slope Protection |

| | | | | | | | | | | | | | |
|----------|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|-------------|--|---------------|--|
| 21CM0021 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Pamatawan River (Kanaynayan Section), Brgy. San Pablo, Castillejos, Zambales Sta. 32+148 - Sta. 32+572.80, | Construction Section | Yes | Competitive Bidding | 20/10/2020 | 09/11/2020 | 09/02/2021 | 15/02/2021 | GoP | 65461543.02 | | 65,461,543.02 | Slope Protection w/ Steel Sheet Piles |
| 21CM0022 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Sta. Rita River, Sta. 5+906.40 - Sta. 6+331.20 (Leftside) Olongapo City | Construction Section | Yes | Competitive Bidding | 20/10/2020 | 09/11/2020 | 09/02/2021 | 15/02/2021 | GoP | 82024957.3 | | 82,024,957.30 | Slope Protection w/ Steel Sheet Piles |
| 21CM0023 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Sta. Rita River, Sta. 6+331.20 - Sta. 6+756 (Leftside), Olongapo City | Construction Section | Yes | Competitive Bidding | 20/10/2020 | 09/11/2020 | 09/02/2021 | 15/02/2021 | GoP | 82024997.3 | | 82,024,997.30 | Slope Protection w/ Steel Sheet Piles |
| 21CM0024 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Tamayok River, Sta. 3+641 Sta. 4+040.60, Subic, Zambales | Construction Section | Yes | Competitive Bidding | 20/10/2020 | 09/11/2020 | 09/02/2021 | 15/02/2021 | GoP | 77199880.6 | | 77,199,880.60 | Slope Protection w/ Steel Sheet Piles |
| 21CM0025 | Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Sto. Tomas Revetment, Sta. 19+796.40 - Sta. 20+048, Sta. Fe, San Marcelino, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 48999637.08 | | 48,999,637.08 | Slope Protection w/ Steel Sheet Piles |
| 21CM0026 | Local Program - National Building Program - Building and Other Structures - Multipurpose /Facilities - Construction of Motorpool and Materials Testing Laboratory Building of DPWH Zambales 2nd DEO, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 17149993.64 | | 17,149,993.64 | New Construction |
| 21CM0027 | Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Asinan, Olongapo City | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 1959994.7 | | 1,959,994.70 | New Construction |
| 21CM0028 | Local Program - Construction/Repair/rehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Banicaín, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 1959284.61 | | 1,959,284.61 | Construction and Rehabilitation of Multi-Purpose Building , Brgy. Health Station & Covered Court |

| | | | | | | | | | | | | | |
|----------|---|----------------------|-----|---------------------|------------|------------|------------|------------|-----|-------------|--|--------------|---|
| 21CM0029 | Local Program - Construction/Repair/ehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Gordon Heights, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 4899175.99 | | 4,899,175.99 | New Construction |
| 21CM0030 | Local Program - Construction/Repair/ehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Sta. Fe, San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 2939961.42 | | 2,939,961.42 | New Construction |
| 21CM0031 | Local Program - Construction/Repair/ehabilitation/Improvement of Various Infrastructure including Local projects - Building and Other Structures - Multipurpose /Facilities - Construction of Multipurpose Building, Barangay Sta. Rita, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 2939909.93 | | 2,939,909.93 | New Construction |
| 21CM0032 | Local Program - Local Roads and Bridges - Local roads - Construction of Road, Barangay Aglao, San Marcelino, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 9780657.77 | | 9,780,657.77 | PCCP |
| 21CM0033 | Local Program - Local Roads and Bridges - Local roads - Construction of Road, Barangay Baretto, Olongapo City, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 9799498.8 | | 9,799,498.80 | PCCP |
| 21CM0034 | Local Program - Local Roads and Bridges - Local roads - Construction of Road, Barangay Mabayan, Olongapo City, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 4899564.54 | | 4,899,564.54 | PCCP |
| 21CM0035 | Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities- Rehabilitation of Multipurpose Building (IBP OfficeBuilding), Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 1959900.02 | | 1,959,900.02 | Rehabilitation of IBP Office |
| 21CM0036 | Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities- Rehabilitation of Multipurpose Building (Barangay Health Station), Barangay New Kalalake, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 1959985.52 | | 1,959,985.52 | Construction and Rehabilitation of Multipurpose Building Brgy. Health Station & Covered Court |
| 21CM0038 | Local Roads and Bridges - Local Bridge - Rehabilitation of Wawandue Bridge, Subic, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 9842958.344 | | 9,842,958.34 | Bridge Repair |

| | | | | | | | | | | | | | |
|----------|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|------------|--|--------------|-------------------------------|
| 21CM0039 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Barangay Hall) of san Juan, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 2939987.79 | | 2,939,987.79 | New Construction |
| 21CM0040 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Barangay Hall), Pamatawan, Subic, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 4899199.45 | | 4,899,199.45 | New Construction |
| 21CM0041 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) at President Ramon Magsaysay State University (PRMSU), Nagbunga, San Marcelino, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 4899483.01 | | 4,899,483.01 | Covered Court |
| 21CM0043 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of Cawag Proper Elementary School, Subic, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 3429435.52 | | 3,429,435.52 | Covered Court |
| 21CM0044 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of Hanjin Integrated School, Castillejos, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 3919295.08 | | 3,919,295.08 | Covered Court |
| 21CM0045 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of New Kalalake National High School, New kalalake, Olongapo City, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 3919995.89 | | 3,919,995.89 | Covered Court |
| 21CM0046 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of San Marcelino National High School, Aglao, San Marcelino, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 3919625.98 | | 3,919,625.98 | Covered Court |
| 21CM0047 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) of Sta. Fe O-it Elementary School, Sta. Fe, San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 3429420.84 | | 3,429,420.84 | Construction of Covered Court |

| | | | | | | | | | | | | | |
|----------|--|----------------------|----|---------------------|------------|------------|------------|------------|-----|-------------|--|---------------|---|
| 21CM0048 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multipurpose Building (Covered Court) Amelia Heights Elementary School at Teclaan, Old Cabalan, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 2939635.68 | | 2,939,635.68 | Construction and rehabilitation of Multi-Purpose Bldg. , Brgy. Health Station and Covered Court |
| 21CM0049 | Asset Preservation Program - Preventive Maintenance - Primary Roads, Jose Abad Santos Ave. (JASA), K0123+000 - K0124+317, Olongapo City | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 35621480.2 | | 35,621,480.20 | Asphalting |
| 21CM0050 | Local Roads and Bridges - Local Roads - Rehabilitation of Road at Eliseo Tala St., Purok 7, New Cabalan, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 8819607.73 | | 8,819,607.73 | PCCP |
| 21CM0051 | Local Roads and Bridges - Local Roads - Rehabilitation of Road at Cell 1, Gordon Heights, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 4409680.18 | | 4,409,680.18 | PCCP |
| 21CM0052 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multipurpose Building (2 Class Room Day Care Center) at Barangay Mabayan, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 1959914.59 | | 1,959,914.59 | Rehabilitation of 2CL Day Care Center |
| 21CM0053 | National Roads and Bridges - National Bridges - Construction of Lanipan Bridge, Lanipan, San Pablo, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 3/31/2021 | 4/20/2021 | 29/04/2021 | 06/05/2021 | GoP | 2969906.32 | | 2,969,906.32 | Construction of Bridge |
| 21CM0054 | Local Roads and Bridges - Local Roads - Rehabilitation of Road at Upper Mercurio St., Mabayan, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 21/01/2021 | 26/01/2021 | GoP | 8819520.53 | | 8,819,520.53 | PCCP |
| 21CM0055 | Local Roads and Bridges - Local Roads - Rehabilitation of Road Ipil Lane to Mulawin Lane, Barangay Old Cabalan, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 04/01/2021 | 19/01/2021 | 26/01/2021 | 29/01/2021 | GoP | 7349912.76 | | 7,349,912.76 | PCCP |
| 21CM0056 | Construction/Rehabilitation of 20th Street, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 2/19/2021 | 3/9/2021 | 07/04/2021 | 12/04/2021 | GoP | 29399995.62 | | 29,399,995.62 | PCCP |
| 21CM0057 | Local Road, Proposed Concreting of Road at Caron St. (22nd to 23rd St.), West Bajac-Bajac, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 2/19/2021 | 3/9/2021 | 07/04/2021 | 12/04/2021 | GoP | 1979386.12 | | 1,979,386.12 | PCCP |
| 21CM0058 | Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Flood Mitigation Structures and Drainage System of Sta. Rita River, Sta. 7+481.60 - Sta. 7+881.00 (Right Side), Olongapo City | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 09/02/2021 | 15/02/2021 | GoP | 77199921.43 | | 77,199,921.43 | Slope Protection |
| 21CM0059 | Concreting and Improvement of Camiring Road, Brgy. Consuelo Norte, San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 07/04/2021 | 12/04/2021 | GoP | 4899946.72 | | 4,899,946.72 | PCCP |
| 21CM0060 | Construction of Concrete Road at Dolitan Land Shelter, Brgy. Nagbunga, San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 15/01/2021 | 03/02/2021 | 07/04/2021 | 12/04/2021 | GoP | 9799625.27 | | 9,799,625.27 | PCCP |

| | | | | | | | | | | | | | |
|----------|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|-------------|--|---------------|---|
| 21CM0061 | Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Balaybay, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 19/02/2021 | 09/03/2021 | 15/03/2021 | 18/03/2021 | GoP | 1959476.15 | | 1,959,476.15 | Rehab. Of Brgy. Hall (Finishing Works) |
| 21CM0062 | Network Development Program, Construction of Bypass and Diversion Roads, Subic Bypass Road Extension (Nagsol-Tipo-Dinalupihan), Package 1, Subic, Zambales | Construction Section | No | Competitive Bidding | 2/19/2021 | 3/9/2021 | 07/04/2021 | 12/04/2021 | GoP | 29399851.29 | | 29,399,851.29 | PCCP |
| 21CM0063 | Renovation/Modification of Various Building at the Manila Times College of Subic, Inc. into Covid-19 Temporary / Treatment and Monitoring Facilities (TTMF), Upper Cubi, Subic Bay Freeport Zone | Construction Section | No | Competitive Bidding | 3/31/2021 | 4/20/2021 | 29/04/2021 | 06/05/2021 | GoP | 35278797.93 | | 35,278,797.93 | Renovation/Modification of Various Building |
| 21CM0064 | Concreting of Sitio Malaya, Brgy. Pamatawan, Subic, Zambales | Construction Section | No | Competitive Bidding | 3/31/2021 | 4/20/2021 | 29/04/2021 | 06/05/2021 | GoP | 12739930.19 | | 12,739,930.19 | PCCP |
| 21CM0065 | Concreting of Linares St. Sitio San Isidro, Brgy. San Pablo FMR, Brgy. San Pablo, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 3/31/2021 | 4/20/2021 | 29/04/2021 | 06/05/2021 | GoP | 11759830.42 | | 11,759,830.42 | PCCP |
| 21CM0066 | Concreting of Santa Fe FMR, Brgy. Santa Fe, San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 3/31/2021 | 4/20/2021 | 29/04/2021 | 06/05/2021 | GoP | 12249824.86 | | 12,249,824.86 | PCCP |
| 21CM0069 | Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Rehabilitation of Multipurpose Building (Barangay Hall), Barangay Burgos, San Marcelino, Zambales | Construction Section | Yes | Competitive Bidding | 19/11/2020 | 08/12/2020 | 21/01/2021 | 26/01/2021 | GoP | 1469981.89 | | 1,469,981.89 | Barangay Hall New Construction |
| 21CM0070 | Installation of In-ground Road Sensor for Four (4) Lanes (Loop Pieszo) along Jose Abad Santos Avenue (JASA), SV03127LZ_AC, K0122+194, Olongapo City | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 187637.15 | | 187,637.15 | Installation of In-Ground Road Sensor |
| 21CM0071 | Local Infrastructure Program - Local Road-Proposed Concreting of 21st Place (Arthur St. - Brill Street) West Bajac-Bajac, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 1959307.37 | | 1,959,307.37 | PCCP |
| 21CM0072 | Local Infrastructure Program - Local Road-Construction/Rehabilitation of Elicaño Street From E-21 Street to the Steel Bridge, Olongapo City, Zambales | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 29699951.13 | | 29,699,951.13 | PCCP |
| 21CM0073 | Repair/Maintenance of Flood Control Structure along Camachile River (Downstream), Nagbunga, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 1999799.58 | | 1,999,799.58 | Slope Protection with Gabions |
| 21CM0074 | Construction of Classrooms, 2-Storey, 8-Classroom School Building Balaybay Resettlement Elementary School, Balaybay, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 34824548.32 | | 34,824,548.32 | New Construction |
| 21CM0075 | Construction of Classrooms, 2-Storey, 6-Classroom School Building Balaybay Resettlement Elementary School, Balaybay, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 30844780.56 | | 30,844,780.56 | New Construction |
| 21CM0076 | Construction of Classrooms, 2-Storey, 6-Classroom School Building Sitio Baring, San Nicolas, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 19/05/2021 | 08/06/2021 | 11/06/2021 | 15/06/2021 | GoP | 29849814.88 | | 29,849,814.88 | New Construction |


| | | | | | | | | | | | | | |
|----------|---|----------------------|----|---------------------|---------------|---------------|---------------|---------------|-----|-------------|--|---------------|-------------------------|
| 21CM0077 | Concreting of Brgy. Lumboy to Brgy. Sta. Fe FMR, Brgy. Lumboy and Brgy. Sta. Fe, San Marcelino, Zambales | Construction Section | No | Competitive Bidding | 25/06/2021 | 15/07/2021 | 19/07/2021 | 21/07/2021 | GoP | 12249824.86 | | 12,249,824.86 | PCCP |
| 21CM0078 | Construction/Completion of 2-Storey, 4-Classroom School Building, Bangal Elementary School, Olongapo City | Construction Section | No | Competitive Bidding | 25/06/2021 | 15/07/2021 | 19/07/2021 | 21/07/2021 | GoP | 2524998.88 | | 2,524,998.88 | Construction/Completion |
| 21CM0079 | Construction/Completion of 2-Storey, 10-Classroom School Building, Castillejos Elementary School, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 25/06/2021 | 15/07/2021 | 19/07/2021 | 21/07/2021 | GoP | 4056100.78 | | 4,056,100.78 | Construction/Completion |
| 21CM0080 | Construction/Completion of 1-Storey, 2-Classroom School Building, Kanaynayan Community School, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 25/06/2021 | 15/07/2021 | 19/07/2021 | 21/07/2021 | GoP | 1158437.58 | | 1,158,437.58 | Construction/Completion |
| 21CM0081 | Construction/Completion of 2-Storey, 6-Classroom School Building, Del Pilar Elementary School, Castillejos, Zambales | Construction Section | No | Competitive Bidding | 25/06/2021 | 15/07/2021 | 19/07/2021 | 21/07/2021 | GoP | 5629553.11 | | 5,629,553.11 | Construction/Completion |
| 21CM0082 | Network Development Program - Construction of By-Pass/Diversion Roads, Cawag - Philseco Bypass Road, Zambales | Construction Section | No | Competitive Bidding | 25/06/2021 | 15/07/2021 | 19/07/2021 | 21/07/2021 | GoP | 48996473.99 | | 48,996,473.99 | PCCP |
| | | | | Competitive Bidding | Indicate Date | Indicate Date | Indicate Date | Indicate Date | | 0 | | | |

Prepared by:


FLOR A. MCLAT
 OIC Head, BAC Secretariat

Date: 7-23-2021

Recommended by:


MARLENE C. SABADO
 Chairperson, BAC
 Date: 7/23/21

Approved by:


ROSBE S. DIZON
 OIC, District Engineer
 Date: _____