

Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DPWH DISTRICT ENGINEER**  
Leyte 1st District Engineering Office

**(UPDATED/SUPPLEMENTAL) Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0001 - Construction of Multi-Purpose Building, Brgy. Quilao, Tolosa, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 16 - 23, 2019	Nov. 25, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
-	20IC0002 - Construction of Multi-Purpose Building, Brgy. San Agustin, Babatngon, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 16 - 23, 2019	Nov. 25, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
-	20IC0003 - Construction of Multi-Purpose Building, Brgy. Santol, San Miguel, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 16 - 23, 2019	Nov. 25, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
-	20IC0004 - Construction of Multi-Purpose Building, Barangay San Roque, Tolosa, Leyte ABC: P2,402,763.15; 102 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 21 - 28, 2020	Jan. 29 - Feb. 02, 2020	GoP	2,500,000.00	-	2,500,000.00	Const. of 2-Storey Multi-Purpose Building, 6.00mx8.00m. Finish Floor Line (Ground Floor)=0.70m above Natural Grade Line.
-	20IC0005 - Construction/Rehab. of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Const. of Embankadero Flood Control along Bahay River, Brgy. Guindapunan, Palo, Leyte ABC: P26,062,720.00; 250 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 21 - 28, 2020	Jan. 29 - Feb. 02, 2020	GoP	27,008,000.00	-	27,008,000.00	Const. of Flood Mitigation Structure, L = 240.371 Ln.m.
-	20IC0006 - Asset Preservation - Preventive Maintenance - Primary Roads - Daang Maharlika (LT) (S00024LT), K0916 + 117 - K0916 + 911, Palo, Leyte ABC: P28,950,000.00; 150 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	30,000,000.00	-	30,000,000.00	Asphalt Overlay, L = 3.176 Ln.Km. Thk=50 mm with Correction and Drainage.
-	20IC0007 - Asset Preservation - Preventive Maintenance - Primary Roads, Daang Maharlika (LT) S00024LT, K0912 + 833 - K0914 + 083, Palo, Leyte ABC: P25,294,580.00; 73 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	26,212,000.00	-	26,212,000.00	Asphalt Overlay, L = 5.016 Lane Km., Thk=50 mm, with Correction.
-	20IC0008 - Asset Preservation - Preventive Maintenance - Tertiary Roads, Govt Center Road Network - (S00048LT), Chainage 000 - Chainage 340, Chainage 340 - Chainage 1333, Palo, Leyte. ABC: P19,300,000.00; 66 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay, L = 2.666 Lane Km., Thk=80 mm, with Correction.
-	20IC0009 - Asset Preservation - Preventive Maintenance -Tertiary Roads, Killing-Tanauan-Tabontabon-Julita Rd (S00068LT), K0929 + 165 - K0930 + 594, Tanauan, Leyte ABC: P19,300,000.00; 156 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 24 - 27, 2020	Jan. 28 - 31, 2020	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay, L = 2.858 Ln. Km., Thk=50 mm, with Correction.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0010 - Asset Preservation - Preventive Maintenance - Tertiary Roads, Mainit-San Miguel-Santol Rd (S00061LT) K0936 + (-278) - K0938 + 272, Alangalang, Leyte ABC: P26,966,925.00; 111 CD	Const. Section	Competitive Bidding	Oct. 30 - Nov. 06, 2019	Nov. 19, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	27,945,000.00	-	27,945,000.00	Asphalt Overlay, L = 5.092 Ln. Km., Thk=50 mm, with Correction.
-	20IC0011 - Asset Preservation - Preventive Maintenance - Tertiary Roads - Tanauan-Dagami Road (S00059LT), K0928 + 226 - K0929 + 012, K0929 +032 - K0929 + 200, K0929 +320 - K0929 + 896, Tanauan, Leyte ABC: P19,300,000.00; 139 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 23 - 30, 2020	Jan. 31 - Feb. 04, 2020	GoP	20,000,000.00	-	20,000,000.00	Asphalt Overlay, L = 3.000 Ln. Km., Thk=50 mm, with Correction.
-	20IC0012 - Asset Preservation - Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bagahupi-Babatngon-Sta Cruz-Barugo Road (S00066LT) Chainage 000 - Chainage 417, Babatngon, Leyte ABC: P48,250,000.00; 243 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	50,000,000.00	-	50,000,000.00	Const. of Road Slope Protection, Area = 5,000.00 Sq.m.
-	20IC0013 - Asset Preservation - Rehab./Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Rd (S00064LT), K0923 + 380 - K0924 + 500, Babatngon, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 24 - 27, 2020	Jan. 28 - 31, 2020	GoP	50,000,000.00	-	50,000,000.00	Const. of Road Slope Protection Works (Retaining Wall) Area = 5,000.00 Sq.m.
-	20IC0014 - Network Development - Road Widening - Primary Roads - Palo-Carigara-Ormoc Road (S00034LT) K0916 + 795 - K0917 + 619, K0917 + 629 - K0917 + 795, Palo, Leyte ABC: P34,009,495.01; 199 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	35,243,000.00	-	35,243,000.00	Road Widening, L=1.984 Lane Km., W=3.35m, Thk=0.28m, including Drainage, Sidewalk, Curb & Gutter
-	20IC0015 - Network Development - Road Widening - Primary Roads - Palo-Carigara-Ormoc Rd (S00034LT) K0918 + 757 - K0919 + 205, Palo, Leyte ABC: P16,156,030.00; 175 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	16,742,000.00	-	16,742,000.00	Road Widening, L=0.846 Lane Km., W=3.35m, Thk=0.28m.
-	20IC0016 - Network Development - Road Widening - Tertiary Roads - Bagahupi-Babatngon-Sta Cruz-Barugo-Carigara Road (S00064LT), K0910 + 188 - K0911 + 540, Babatngon, Leyte ABC: P28,950,000.00; 138 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	30,000,000.00	-	30,000,000.00	Road Widening, L=2.700 Lane Km., W=3.05m, Thk=0.28m.
-	20IC0017 - Network Development - Road Widening - Tertiary Roads - Sta Fe-Pastrana-Dagami Road (S00041LT) K0925 + (-250) - K0925 + 850, Sta. Fe, Leyte ABC: P19,300,000.00; 139 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	20,000,000.00	-	20,000,000.00	Road Widening, L=2.200 Lane Km., Width=3.05m, Thk=0.28m.
-	20IC0018 - Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Roads (S00059LT), K0923 + 000 - K0924 + 000, Tanauan, Leyte ABC: P20,366,325.00; 122 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Feb. 14, 2020	Feb. 17, 2020	GoP	21,105,000.00	-	21,105,000.00	Road Widening, L=1.986 Ln. Km., Width=3.35m, Thk=0.28m.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0019 - Network Development - Road Widening - Tertiary Roads - Tanauan-Dagami Roads (S00059LT), K0925 + 371 - K0926 + 000, Tanauan, Leyte ABC: P18,233,675.00; 114 CD	Const. Section	Competitive Bidding	Nov. 06 - 13, 2019	Nov. 26, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	18,895,000.00	-	18,895,000.00	Road Widening, L=1.232 Ln. Km., Width=3.35m, Thk=0.28m. and Repair of Existing Revetment, 100 L.m.
-	20IC0020 - Network Development - Road Widening - Tertiary Roads - Tigbao-Pulak-Sta Fe Road (S00039LT), K0913 + 047 - K0914 + 000, Sta. Fe, Leyte ABC: P28,950,000.00; 212 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	30,000,000.00	-	30,000,000.00	Road Widening, L=1.906 Lane. Km., Width=3.05m, Thk=0.28m. Including Drainage, Sidewalk, Curb & Gutter.
-	20IC0021 - Const./Maint. Of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Bangon River (Dapdap Bridge Upstream & Downstream), Sta. 028+090 to Sta. 028+700, Brgy. Dapdap, Alangalang, Leyte ABC: P28,950,000.00; 217 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	30,000,000.00	-	30,000,000.00	Const. of Flood Protection Structure, Atrrea =2,672.472 Sq.m. Note: Removal of Obstruction under the Bridge included.
-	20IC0022 - Const./Maint. Of Flood Mitigation Structures and Drainage Systems - Construction of Slope Protection along Sapiniton River (Caraycaray Bridge Downstream) Sta. 004+925 to Sta. 005+381, Brgy. Caraycaray, San Miguel, Leyte ABC: P28,950,000.00; 217 CD	Const. Section	Competitive Bidding	Oct. 30 - Nov. 06, 2019	Nov. 19, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	30,000,000.00	-	30,000,000.00	Const. of Slope Protection Structure, Atrrea =2,672.472 Sq.m.
-	20IC0023 - Const./Rehab. Of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction Flood Control along Sambulawan River, Chainage 0+000 - Chainage 2574, Brgy. Guindapunan, Palo, Leyte ABC: P24,125,000.00; 250 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	25,000,000.00	-	25,000,000.00	Const. of Flood Mitigation Structures, L=2,574.00 Linear Meter.
-	20IC0024 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Guindapunan-Baras Road Leading to MacArthur Leyte Landing Memorial Park, Brgy. Guindapunan, Palo, Leyte ABC: P19,300,000.00; 178 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	20,000,000.00	-	20,000,000.00	Road Widening, Length=1.111 Ln.Km., Width=3.35m., Thickness=0.28m.
-	20IC0025 - Convergence and Special Support Program - Const./Improvement of Access Roads Leading to Declared Tourism Destinations, Salvacion-Baras Road leading to MacArthur Leyte Landing Memorial Park, Brgy. Salvacion, Palo, Leyte ABC: P15,273,055.01; 173 CD	Const. Section	Competitive Bidding	Nov. 08 - 15, 2019	Nov. 28, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	15,827,000.00	-	15,827,000.00	CW1, Road Widening, L=0.119 Ln.Km. CW2, Drainage System, L=878.00m.
-	20IC0026 - Convergence and Special Support Program - Construction/Improvement of Various Infrastructure in Support of National Security - Construction of Regional Headquarters Admin Annex Building, Camp Kangleon, Palo, Leyte ABC: P27,969,117.31; 285 CD	Const. Section	Competitive Bidding	Dec. 04 - 11, 2019	Dec. 23, 2019	Jan. 24 - 31, 2020	Feb. 01 - 07, 2020	GoP	29,064,000.00	-	29,064,000.00	Const. of 3-Storey with Roof Deck Admin Annex Building
-	20IC0027 - Construction of Multi Purpose Building - Brgy. Cogon, Tanauan, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0028 - Construction of Multi-Purpose Building, Brgy. Mudboron, Alangalang, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
-	20IC0029 - Construction of Multi-Purpose Building, Brgy. San Jose, Palo, Leyte ABC: P4,808,742.29; 154 CD	Const. Section	Competitive Bidding	Oct. 23 - 30, 2019	Nov. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Const. of Multi-Purpose Building, Finish Floor Line=0.40m from Natural Grade Line.
-	20IC0030 - Local Infrastructure Program - Local Roads and Bridges - Construction of Barangay Road, Sitio Casili-on, Brgy. San Roque, Sta. Fe, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	Competitive Bidding	Nov. 22 - 29, 2019	Dec. 12, 2019	Jan. 24 - 27, 2020	Jan. 28 - 30, 2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road, Length= 1.00 Lane Km, Width = 2.5 M, Thk = 0.20m.
-	20IC0039 - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects, Flood Control and Drainage - Const. of Flood Control Structure and Drainage, Brgy. Campetic and Paving, Palo, Leyte ABC: P96,500,000.00; 302 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structures, L=969.025 Linear Meter
-	20IC0042 - Const. of One-Storey, Three-Classroom School Building (9.50mx27.00m) with Parapet, Montafio Elementary School, Alangalang, Leyte ABC: P6,323,533.95; 133 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	6,375,226.67	-	6,375,226.67	Complete Const. of 1-Storey, 3-Classroom School Building with Parapet, Toilet and Window Grills at Front Windows, Floor Elevation=0.60m. From NGL
-	20IC0043 - Const. of Two-Storey, Six-Classroom School Building (9.50mx32.00m) with Parapet, Maribi Elementary School, Tanauan, Leyte ABC: P14,787,893.58; 193 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	14,901,937.39	-	14,901,937.39	Complete Const. of 2-Storey, 6-Classroom School Building with Parapet, Toilet and Window Grills at Front Windows, Exposure D&V=340kph. Floor Elevation=0.90m. From NGL
-	20IC0044 - Const. of Two-Storey, Four-Classroom School Building (9.50mx23.00m) with Parapet, Maribi Elementary School, Tanauan, Leyte ABC: P11,198,297.48; 167 CD	Const. Section	Competitive Bidding	Dec. 09 - 16, 2019	Dec. 27, 2019	Jan. 28 - Feb. 04, 2020	Feb. 05 - 09, 2020	GoP	11,285,973.63	-	11,285,973.63	Complete Const. of 2-Storey, 4-Classroom School Building with Parapet, Toilet and Window Grills at Front Windows, Exposure D&V=340kph. Floor Elevation=0.30m. From NGL
-	20IC0045 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Sapiniton River, Brgy. Santol, San Miguel, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 400.00 L.m.
-	20IC0046 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along San Isidro River, Brgy. San Isidro, Sta. Fe, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 394.00 L.m.
-	20IC0047 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Cavite East-Cogon Creek, Palo, Leyte ABC: P49,500,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 450.00 L.m.
-	20IC0048 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Sapiniton River, Brgy. Bahay, San Miguel, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 400.00 L.m.
-	20IC0049 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along San Isidro River, Brgy. San Miguel, Sta. Fe, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 415.00 L.m.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0050 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Tolosa, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 406.00 L.m.
-	20IC0051 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along San Isidro River, Brgy. Libertad, Palo, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 415.00 L.m.
-	20IC0052 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Dapdap River, Brgy. Salvacion Farm, Alangalang, Leyte ABC: P48,250,000.00; 250 CD	Const. Section	Competitive Bidding	Feb. 28 - Mar. 06, 2020	Mar. 19, 2020	Mar. 30 - April 06, 2020	April 07 - 11, 2020	GoP	50,000,000.00	-	50,000,000.00	Flood Mitigation Structures, L = 415.00 L.m.
-	20IC0053 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Bagahupi River, Brgy. Gov. E. Jaro Section, Babatngon, Leyte ABC: P14,475,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	April 04 - 11, 2020	April 12 - 16, 2020	GoP	15,000,000.00	-	15,000,000.00	Flood Mitigation Structures, L = 110.00 L.m., Area = 1,480.00 Sq.m.
-	20IC0054 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Dungon River, Brgy. Rizal II Section, Babatngon, Leyte ABC: P9,650,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	April 04 - 11, 2020	April 12 - 16, 2020	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures, L = 66.00 L.m., Area = 963.00 Sq.m.
-	20IC0055 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Bahay River, Brgy. Guindapunan Section, Palo, Leyte ABC: P9,650,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	April 04 - 11, 2020	April 12 - 16, 2020	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures, L = 70.00 L.m., Area = 970.00 Sq.m.
-	20IC0056 - Flood Control and Drainage - Flood Control Structures/Facilities - Const. of Flood Control along Sapiniton River, Brgy. Sta. Cruz Section, San Miguel, Leyte ABC: P9,650,000.00; 105 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	April 04 - 11, 2020	April 12 - 16, 2020	GoP	10,000,000.00	-	10,000,000.00	Flood Mitigation Structures, L = 70.00 L.m., Area = 970.00 Sq.m.
-	20IC0057 - Concreting of Mudboron Road, Brgy. San Pedro, Alangalang, Leyte ABC: P9,650,000.00; 53 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	April 04 - 11, 2020	April 12 - 16, 2020	GoP	10,000,000.00	-	10,000,000.00	Road Concreting of Existing Local Road, Length = 1.870 Lane Km., Lane Width = 2.50 Meter
-	20IC0058 - Concreting of Sitio Cabariwan Road, Brgy. Binongtoan, Alangalang, Leyte ABC: P4,825,000.00; 32 CD	Const. Section	Competitive Bidding	March 04 - 11, 2020	Mar. 24, 2020	April 04 - 11, 2020	April 12 - 16, 2020	GoP	5,000,000.00	-	5,000,000.00	Road Concreting, Length = 1.0 Lane Km., Width = 2.50 Lane Meter
-	20IC0059 (2nd re-advertisement) - Construction of San Miguel Integrated Transport Terminal, San Miguel, Leyte ABC: P14,700,000.00; 186 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	15,000,000.00	-	15,000,000.00	Building
-	20IC0060 - Construction of Covered Court, Brgy. San Vicente, Alangalang, Leyte ABC: P2,970,000.00; 101 CD	Const. Section	Competitive Bidding	March 06 - 13, 2020	Mar. 26, 2020	April 06 - 13, 2020	April 14 - 18, 2020	GoP	3,000,000.00	-	3,000,000.00	Const. of Covered Court (4 Bays) with Roofing, Painting and Electrical
-	20IC0061 - Construction of Covered Court Sitio Bugnon, Brgy. Santol, San Miguel, Leyte ABC: P2,970,000.00; 101 CD	Const. Section	Competitive Bidding	March 06 - 13, 2020	Mar. 26, 2020	April 06 - 13, 2020	April 14 - 18, 2020	GoP	3,000,000.00	-	3,000,000.00	Const. of Covered Court (4 Bays) with Roofing, Flooring, Painting, Electrical and Embankment
-	20IC0062 - Resurfacing of Unpaved Road Shoulder along Tigbao-Pulak-Sta. Fe Road (S00039LT), K0911+150 - K0913+000, Sta. Fe, Leyte ABC: P750,000.00; 30 CD	Maint. Section	Competitive Bidding	March 06 - 13, 2020	Mar. 26, 2020	April 06 - 13, 2020	April 14 - 18, 2020	GoP	750,000.00	750,000.00	-	Resurfacing of Unpaved Low Shoulder, Embankment from Borrow = 600 Cu m., Crushed Aggregate Surface Coarse = 295.81 Cu m.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0063 - Const. of Hospital Building, Schistosomiasis Control and Research Institute, Palo, Leyte ABC: P16,660,000.00; 164 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	17,000,000.00	-	17,000,000.00	Construction of Multi-Purpose Building, Ground Floor and Second Floor
-	20IC0064 (2nd re-advertisement) - Water Management Facilities - Water Supply - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects - Const. of Water Supply Systems - Const. of San Miguel Waterworks System III, Catambag Watershed, Brgy. Caraycaray, San Miguel, Leyte ABC: P14,700,000.00; 279 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	15,000,000.00	-	15,000,000.00	Water Supply System, Length = 14,790.00 Meters
-	20IC0065 (2nd re-advertisement) - Water Management Facilities - Water Supply - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects - Const. of Water Supply Systems - Const. of San Miguel Waterworks System Level III, Canbac-an Watershed, Brgy. Bahay, San Miguel, Leyte ABC: P14,700,000.00; 279 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	15,000,000.00	-	15,000,000.00	Water Supply System, Length = 15,050.00 Meters
-	20IC0066 (2nd re-advertisement) - Road Rehab. and Drainage Line Const. of the Brgy. Road from Maharlika Highway to Police Regional Office 8 Gate 2, Camp Kangleon, Campetic, Palo, Leyte ABC: P13,720,000.00; 105 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	14,000,000.00	-	14,000,000.00	Road Concreting with Drainage System, Length = 1.0 Ln. Km.
-	20IC0067 (2nd re-advertisement) - Construction of Two (2) Storey School Building, Eastern Visayas State University, Tanauan Campus, Tanauan, Leyte ABC: P8,820,000.00; 140 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	9,000,000.00	-	9,000,000.00	Construction of 2-Storey School Building with Paint, Electrical, Toilets and Fire Safety Equipment
-	20IC0068 (2nd re-advertisement) - Water Management Facilities - Water Supply - Const./Repair/Rehab./Improvement of Various Infrastructure including Local Projects - Const. of Water Supply Systems - Const. of Ground Water Tank with PE Liner, Brgy. Caraycaray, San Miguel, Leyte ABC: P8,820,000.00; 216 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	9,000,000.00	-	9,000,000.00	Water Supply System, Const. of 3-Water Tank with Connector to Existing Pipeline, Length of Pipes = 7,760.00 Meters
-	20IC0069 (2nd re-advertisement) - Reconstruction of Tolosa Public Market, Brgy. Telegrafo, Tolosa, Leyte ABC: P4,975,000.00; 120 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	5,000,000.00	-	5,000,000.00	Reconstruction of Public Market
-	20IC0070 (2nd re-advertisement) - Construction of Covered Court, Brgy. Quilao, Tolosa, Leyte ABC: P2,970,000.00; 55 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	3,000,000.00	-	3,000,000.00	Construction of Conc. Bleacher, Stage and Confort Rooms, Complete with Paintings and Electrical
-	20IC0071 - Repair/Rehab. of Roads along Kiling-Tanauan-Tabontabon-Julita Road (S00068LT), K0931+238 - K0931+328, Tanauan, Leyte ABC: P1,017,000.00; 30 CD	Maint. Section	Competitive Bidding	April 15 - 22, 2020	May 05, 2020	May 18 - 26, 2020	May 27 - June 01, 2020	GoP	1,017,000.00	1,017,000.00	-	Reblocking of Roads, A=452.93 Sq.m.; 280mm thick
-	20IC0072 - Repair/Rehab. of Roads along Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara Road (S00064LT), K0921+293.50 - K0921+352, K0921+981.50 - K0921+1004, Babatngon, Leyte ABC: P1,009,401.00; 30 CD	Maint. Section	Competitive Bidding	April 15 - 22, 2020	May 05, 2020	May 18 - 26, 2020	May 27 - June 01, 2020	GoP	1,009,401.00	1,009,401.00	-	Reblocking of Roads, A=425.48 Sq.m.; 280mm thick

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0073 - 1. Repair/Maint. Of DPWH Building, Field Office and Laboratory Building, Leyte 1 District Engineering Office, Pawing, Palo, Leyte. ABC: P1,960,000.00; 84 CD 2. Repair/Maint. of DENR Building, Land Registration Authority, Government Center, Palo, Leyte. ABC: P980,000.00; 60 CD, Palo, Leyte ABC: P2,940,000.00; 144 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	3,000,000.00	-	3,000,000.00	Repair/Maintenance of Existing Building
-	20IC0074 - Repair/Maint. of Infrastructure Facilities – Flood Control and Drainage Structures and Related Facilities – Paran Creek, Flood Control, Brgy. District III, Babatngon, Leyte ABC: P3,920,000.00; 66 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	4,000,000.00	-	4,000,000.00	Repair/Maintenance of Infra. Facilities (Flood Control & Drainage Structure), L = 70.00 L.m.
-	20IC0075 - Repair/Maint. of Drainage Canal Structures and Other Related Facilities, Cavite East Drainage System, Palo, Leyte ABC: P4,900,000.00; 93 CD	Const. Section	Competitive Bidding	June 03 - 10, 2020	June 23, 2020	July 06 - 14, 2020	July 15 - 20, 2020	GoP	5,000,000.00	-	5,000,000.00	Drainage System, L = 640.00 L.m.
-	20IC0076 - Construction of Rain Water Collection System (RWCS) at: 1. San Francisco West Elem. School, Alangalang, Leyte - P204,187.50 2. Divisoria Primary School, Alangalang, Leyte - P204,187.50 3. Binongtoan Elementary School, Alangalang, Leyte - P204,187.50 4. Juan Tismo National High School, Babatngon, Leyte - P204,187.50 5. Malibago National High School, Babatngon, Leyte - P204,187.50 6. Pagsulhugon National High School, Babatngon, Leyte - P204,187.50 7. Sta. Cruz Senior High School, San Miguel, Leyte - P204,187.50 8. Sta. Cruz National High School, San Miguel, Leyte - P204,187.50 9. Bairan Primary School, San Miguel, Leyte - P204,187.50 10. Baculanad Elementary School, Sta. Fe, Leyte - P204,187.50 11. Cutay Elementary School, Sta. Fe, Leyte - P204,187.50 12. Canbalisara Elementary School, Tanauan, Leyte - P204,187.50 13. Limbuan Elementary School, Tanauan, Leyte - P204,187.50 14. Picas Elementary School, Tanauan, Leyte - P204,187.50 15. Cabuyan Elementary School, Tanauan, Leyte - P204,187.50 16. Capangihan Elementary School, Tolosa, Leyte - P204,187.50 17. Cangumbang Elementary School, Palo, Leyte - P204,187.50 18. San Agustin Elementary School, Palo, Leyte - P204,187.50 19. Libertad Elementary School, Palo, Leyte - P204,187.50 20. Cabarasan Guli Primary School, Palo, Leyte - P204,187.50 21. Leyte 1st District Engineering Office, Palo, Leyte - P204,187.50 22. San Vicente Elem. School, Alangalang, Leyte - P204,187.50 ABC: P4,378,687.50; 90 CD	Const. Section	Competitive Bidding	June 10 - 17, 2020	June 30, 2020	July 13 - 21, 2020	July 22 - 27, 2020	GoP	4,492,125.00	-	4,492,125.00	Construction of Rain Water Collection System, Twenty Two (22) Sets Horizontal Stainless Steel Tank, Approx. 4,000 Liters with Elevated Concrete Platform
-	20IC0077 - Maint., Repair and Rehab. of Infrastructure Facilities and Other Related Activities - Repair and Maint. Of Road Safety Facilities along National Roads and Bridges, within the District ABC: P5,243,000.00; 42 CD	Maint. Section	Competitive Bidding	July 08 - 15, 2020	July 28, 2020	August 10 - 18, 2020	August 19 - 24, 2020	GoP	5,243,000.00	5,243,000.00	-	Fabrication and Installation of Warning Signs = 27 pcs., Regulatory Signs = 110 pcs., Guide/Information Signs=12 pcs., Hazard Markers=250 pcs., Repainting of Pavement Markings=1,563.62 Sq.m.



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20IC0078 (NEGOTIATED) - Construction of One (1) Storey Health Isolation Facilities, Palo, Leyte ABC: P7,350,000.00; 21 CD	Const. Section	Competitive Bidding	July 17 - 24, 2020	July 24, 2020	July 27, 2020	July 28, 2020	GoP	7,500,000.00	-	7,500,000.00	Construction of Health Facility Building (5-Unit 40-Footer Container Van for Covid-19 Patients and Health Care Professionals)
-	20GIC0001 - Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter) ABC: P1,114,675.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter)
-	20GIC0001 (Readvertisement) - Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter) ABC: P1,114,675.00; 30 CD	Maint. Section	Competitive Bidding	May 06 - 13, 2020	May 26, 2020	June 05 - 09, 2020	June 10 - June 15, 2020	GoP	1,114,675.00	1,114,675.00	-	Supply of Bituminous Asphalt and Emulsified Asphalt for the Repair of National Roads within the District (1st Quarter)
-	20GIC0002 - Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Markings along National Roads within the District (1st Quarter) ABC: P1,074,500.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,074,500.00	1,074,500.00	-	Supply of Thermoplastic Pavement Materials for the Repainting of Pavement Markings along National Roads within the District (1st Quarter)
-	20GIC0003 - Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH, Leyte 1st DEO ABC: P763,050.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	763,050.00	763,050.00	-	Supply and Delivery of Uniforms and Tools for the Maintenance Personnel of DPWH, Leyte 1st DEO
-	20GIC0004 - Supply of Blown Asphalt Materials for the Sealing of Cracks and Joints in Concrete Pavement along National Roads within the District (1st Quarter) ABC: P735,000.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	735,000.00	735,000.00	-	Supply of Blown Asphalt Materials for the Sealing of Cracks and Joints in Concrete Pavement along National Roads within the District (1st Quarter)
-	20GIC0005 - Supply of Thermoplastic Road Line Machine QK-4, for the Maintenance of National Roads within the District (As per Specifications) ABC: P427,000.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	427,000.00	427,000.00	-	Supply of Thermoplastic Road Line Machine QK-4, for the Maintenance of National Roads within the District (As per Specifications)
-	20GIC0006 - Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge ABC: P790,940.00; 30 CD	Admin. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	790,940.00	-	790,940.00	Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge
-	20GIC0006 (Readvertisement) - Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge ABC: P790,940.00; 30 CD	Admin. Section	Competitive Bidding	May 06 - 13, 2020	May 26, 2020	June 05 - 09, 2020	June 10 - June 15, 2020	GoP	790,940.00	-	790,940.00	Supply and Delivery of: a.) Twenty (20) Cart., HP L0509AA 975 x Black Original Pagewide Cartridge, b.) Fourteen (14) Cart., HP L0509AA 975 x Cyan Original Pagewide Cartridge, c.) Fourteen (14) Cart., HP L0509AA 975 x Magenta Original Pagewide Cartridge, d.) Fourteen (14) Cart., HP L0509AA 975 x Yellow Original Pagewide Cartridge
-	20GIC0007 - Supply of Reflectonized Traffic Paint for the Repainting of Bridges and Road Signages along National Roads within the District (1st Quarter) ABC: P1,531,080.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,531,080.00	1,531,080.00	-	Supply of Reflectonized Traffic Paint for the Repainting of Bridges and Road Signages along National Roads within the District (1st Quarter)



Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20GIC0008 - Supply of Hot Penetration Asphalt for Sealing of Cracks and Joint in Concrete Pavement along National Roads within the District (1st Quarter) ABC: P1,205,000.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	1,205,000.00	1,205,000.00	-	Supply of Hot Penetration Asphalt for Sealing of Cracks and Joint in Concrete Pavement along National Roads within the District (1st Quarter)
-	20GIC0009 - Supply of Reflectorized Traffic Paint for the Repainting of Bridges along National Roads within the District (Special Maintenance, 1st Quarter) ABC: P273,120.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	273,120.00	273,120.00	-	Supply of Reflectorized Traffic Paint for the Repainting of Bridges along National Roads within the District (Special Maintenance, 1st Quarter)
-	20GIC0010 - Supply of 4,500 Liters Unleaded Fuel for the use of Maintenance Service Vehicles and Equipment ABC: P256,500.00; 30 CD	Maint. Section	Competitive Bidding	March 10 - 17, 2020	March 30, 2020	April 09 - 13, 2020	April 14 - 20, 2020	GoP	256,500.00	256,500.00	-	Supply of 4,500 Liters Unleaded Fuel for the use of Maintenance Service Vehicles and Equipment


Prepared by:

  
**CHITO NELSON O. EUSORES**  
 Head, Procurement Unit

Recommending Approval:

  
**WINIFREDO V. DUAVIS**  
 BAC Chairman

Approved:

  
**JOHNNY M. ACOSTA**  
 District Engineer