

**DPWH- Rizal II District Engineering Office Annual Procurement Plan for FY 2021**  
**As of March 15, 2021**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Sagbat-Pillila Div. Rd - K0053+400 - K0054+000	Construction Section	YES	Competitive Bidding	11/28/2020	12/17/2020	02/01/2021	02/11/2021	GoP	20,000,000.00	-	20,000,000.00	Widening/Concreting of Road including Drainage System
2	Convergences and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Tanay-Pillila Road leading to Windmills, Tanay-Pillila, Rizal	Construction Section	YES	Competitive Bidding	11/28/2020	12/17/2020	02/01/2021	02/11/2021	GoP	13,312,000.00	-	13,312,000.00	Construction/Concreting of Road with Drainage System
3	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Pillila Jct - Jalajala Rd - K0065+000 - K0065+882	Construction Section	YES	Competitive Bidding	11/28/2020	12/17/2020	02/01/2021	02/11/2021	GoP	15,000,000.00	-	15,000,000.00	Off-Carriageway Improvement including Drainage System
4	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Pillila Jct. - Jalajala Rd - K0069+700 - K0070+580	Construction Section	YES	Competitive Bidding	12/02/2020	12/21/2020	02/01/2021	02/11/2021	GoP	20,000,000.00	-	20,000,000.00	Widening/Concreting of Road including Drainage System
5	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Tanay-Sampaloc Rd - K0065+000 - K0066+000	Construction Section	YES	Competitive Bidding	12/02/2020	12/21/2020	02/01/2021	02/11/2021	GoP	30,000,000.00	-	30,000,000.00	Widening/Concreting of Road including Drainage System
6	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Tertiary Roads - Markina-Infranta Rd - K0052+000 - K0054+000	Construction Section	YES	Competitive Bidding	12/02/2020	12/21/2020	02/01/2021	02/11/2021	GoP	40,000,000.00	-	40,000,000.00	Widening/Concreting of Road including Drainage System
7	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/Rehabilitation of San Mateo Rodriguez Road, Rodriguez, Rizal K0027+500 to K0034+078	Construction Section	YES	Competitive Bidding	12/02/2020	12/21/2020	02/01/2021	02/11/2021	GoP	100,000,000.00	-	100,000,000.00	Repair/Rehabilitation, Asphaltting of Road
8	Convergence and Special Support Program - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Repair/Rehabilitation Manila East Road K0056+000 to K0064+000, Pillila, Rizal	Construction Section	YES	Competitive Bidding	12/02/2020	12/21/2020	02/01/2021	02/11/2021	GoP	100,000,000.00	-	100,000,000.00	Repair/Rehabilitation of Road

9	Local Program - Local Infrastructure Program - Buildings and Other Structures - School Buildings - Construction of 2 Classroom Building in Kasiglahan Elementary School, Barangay San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/02/2020	12/21/2020	02/01/2021	02/11/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of School Building
10	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Covered Court), Barangay Special District, Jalajala, Rizal	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of Multipurpose Building (Covered Court)
11	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads - Morong By-Pass Road, Rizal	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	100,000,000.00	-	100,000,000.00	80M-R/W, 20M-CW- Construction (Road Opening/ Embankment) including Drainage and Slope Protection
12	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Manila East Rd - K0049+592 - K0050+281	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	15,000,000.00	-	15,000,000.00	Construction of Drainage System
13	LOCAL PROGRAM -Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities – Construction of Flood Control Structures Along Morong River (Sta. 1+000 – Sta. 2+030), Morong, Rizal	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Control Structures
14	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Tanay Br. (B02856LZ) Sagbat-Pillia Div. Rd	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	50,000,000.00	-	50,000,000.00	Widening of Permanent Bridge
15	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road at Southville 8B, Barangay San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Road Including Drainage System
16	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Asphaltting of Road at Barangay Burgos, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	20,000,000.00	-	20,000,000.00	Failure of Bidding (Re-ADS to 21-DO-0042)
17	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road at Barangay San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/03/2020	12/22/2020	02/01/2021	02/11/2021	GoP	10,000,000.00	-	10,000,000.00	Concreting of Road



18	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Barangay Bagumbayan, Piliila, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-purpose Building
19	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building (Municipal Gymnasium) at Barangay Santiago, Baras, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building (Municipal Gymnasium)
20	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation/ Improvement of Road including Drainage Improvement and Slope Protection Works along Sitio Pintor Leading to Rizal Provincial Sanitary Landfill, Barangay San Isidro, Rodriguez, Montalban, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	47,000,000.00	-	47,000,000.00	Rehabilitation/ Improvement of Road including Drainage Improvement and Slope Protection Works
21	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road at Curayo, Barangay Burgos, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Road
22	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation/ Improvement of Road including Drainage Improvement and Slope Protection Works along Sitio Haragan, Barangay Macabud and Barangay San Isidro, Montalban, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	48,000,000.00	-	48,000,000.00	Rehabilitation/Improvement of Road including Drainage Improvement and Slope Protection Works
23	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structures, Barangay San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Control Structures
24	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Flood Control Structures, Barangay San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	7,000,000.00	-	7,000,000.00	Construction of Flood Control Structures
25	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Upper Markina River, Brgy. Ampid to Brgy. Sta. Ana, San Mateo Section I/S, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	12/30/2020	01/20/2021	02/08/2021	02/18/2021	GoP	99,397,000.00	-	99,397,000.00	Construction of Flood Mitigation Facilities

26	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Upper Mapada, Barangay First District, JalaJala, Rizal	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	14,000,000.00	-	14,000,000.00	Construction of One (1) Storey Multi-purpose Building
27	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Dulong Bayan 1, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	06/07/2021	06/16/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Three (3) Storey Multi-Purpose Building
28	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of Road along San Jose - Quezon City Road, Barangay San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	5,000,000.00	-	5,000,000.00	Rehabilitation(Concrete Reblocking) of Road
29	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Asphaltting of Road at Barangay San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	20,000,000.00	-	20,000,000.00	Concrete Reblocking with Asphalt Overlay of Road
30	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Asphaltting of Road Along Markina Infanta Road, Barangay Cuyanbay and Barangay Sampaloc, Tanay, Rizal	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	20,000,000.00	-	20,000,000.00	Concrete Reblocking with Asphalt Overlay of Road
31	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Road at Sitio Macalingalan, Barangay Puray, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of Road (Concreting with Slope Protection and Drainage System)
32	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads - Tanay - Sampaloc Rd - K0073+000 - K0073+300	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	5,100,000.00	-	5,100,000.00	Concreting/Paving of Shoulder
33	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Manila East Rd - K0042+000 - K0043+000	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	40,000,000.00	-	40,000,000.00	Construction of Road (Concreting/Widening with Slope Protection, Drainage System, Curb and Gutter and Sidewalk)
34	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads - Sn Mateo - Rodriguez Rd - K0023+100 - K0023+299	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	5,573,000.00	-	5,573,000.00	Construction/Upgrading/ Rehabilitation of Drainage (Including Curb and Gutter, and Sidewalk)



35	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Secondary Roads - Manila East Rd - K0064+400 - K0065+882	Construction Section	YES	Competitive Bidding	01/15/2021	02/03/2021	02/22/2021	03/04/2021	GoP	55,000,000.00	-	55,000,000.00	Construction of Road (Concreting/Widening with Slope Protection, and Drainage System with Gutter)
36	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of for Slope Protection of Creek at Arnell III Subd. Barangay Banaba, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	01/28/2021	02/16/2021	06/07/2021	06/16/2021	GoP	3,000,000.00	-	3,000,000.00	Construction of for Slope Protection of Creek
37	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction of Multi-Purpose Building, Brgy. Halayhayin, Pililla, Rizal	Construction Section	YES	Competitive Bidding	01/28/2021	02/16/2021	06/07/2021	06/16/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Three (3) Storey Multi-Purpose Building
38	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of for Slope Protection (Portion) of Pililla River, Sitio Lbid, Barangay Hulo, Pililla, Rizal	Construction Section	YES	Competitive Bidding	01/28/2021	02/16/2021	06/07/2021	06/16/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of for Slope Protection
39	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Rehabilitation of Flood Control Structures along Upper Markina River, Barangay Balite, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	01/28/2021	02/16/2021	03/08/2021	03/18/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Flood Control Structures
40	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation/ Improvement (Asphalt Overlay) at Markina-Infanta Road, KM. 0055+400 - KM 0058+400, Tanay, Rizal Phase I	Construction Section	YES	Competitive Bidding	01/28/2021	02/16/2021	06/07/2021	06/16/2021	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/Improvement (Asphalt Overlay)
41	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Replacement of Permanent Weak Bridges - Tanay Br. (B02460LZ) Manila East Rd	Construction Section	YES	Competitive Bidding	01/28/2021	02/16/2021	03/08/2021	03/18/2021	GoP	40,000,000.00	-	40,000,000.00	Replacement of Permanent Weak Bridges
42	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Asphaltting of Road at Barangay Burgos, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/05/2021	02/24/2021	03/22/2021	04/05/2021	GoP	20,000,000.00	-	20,000,000.00	Rehabilitation and Asphaltting of Road

43	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Rehabilitation of Slope Protection along Marnuyao River, Barangay Marnuyao, Tanay, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	2,000,000.00	-	2,000,000.00	Rehabilitation of Slope Protection
44	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection, Kamanawis Road, Sitio Tablon, Barangay Cuyambay, Tanay, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	2,000,000.00	-	2,000,000.00	Construction of Slope Protection
45	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of for Slope Protection at Morong River, Barangay San Jose, Morong, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	2,000,000.00	-	2,000,000.00	Construction of Slope Protection
46	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection of Matagbak Creek, Barangay Bagumbayan, Pillila, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection
47	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of for Slope Protection of Lagundi River, Barangay Lagundi, Morong, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection
48	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction for Slope of Creek at Southville 9, Barangay Pinugay, Baras, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
49	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction/Rehabilitation of Flood Control Structures along Mangahan River, Brigy, Mangahan, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021	GOP	30,000,000.00	-	30,000,000.00	Construction/ Rehabilitation of Flood Control Structures

50	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Mascap River, Sitio Mascap Proper, Barangay Mascap, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/18/2021	03/09/2021	06/07/2021	06/16/2021
51	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection, Barangay Ampid II, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021
52	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Bautista Creek, Banlik Sub Urban Village, Barangay San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021
53	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Grouted Riprap Slope Protection Structure along Mascap River, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021
54	Local Program - Construction/Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Grouted Riprap Riverwall from Phase 1A, Sub-urban Village to Bautista Creekside (Completion), Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021
55	Local Program - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Riprap in Baustista Creek Banlik Sub Urban Village, San Jose, Rodriguez, Rizal (Packaged)	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021
56	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Barangay Road, Brgy. Gutnangbayan, Municipality of San Mateo, Province of Rizal	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021



57	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Manila East Rd - K0039+(-644.10) - K0039+(-473.90) and (-029.30) - K0039+000	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021	GOP	65,000,000.00	-	65,000,000.00	Rehabilitation/Reconstruction of Roads with Slips
58	Local Program - Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water Supply System, Monte Brisa Subdivision Phase I, San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	02/27/2021	03/18/2021	06/07/2021	06/16/2021	GOP	4,000,000.00	-	4,000,000.00	Construction of Water Supply System
59	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Asphalt Overlay at Brgy. San Roque, Cardona, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GOP	10,000,000.00	-	10,000,000.00	Asphalt Overlay
60	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Barangay Nagsulo, Cardona, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GOP	8,000,000.00	-	8,000,000.00	Construction of Slope Protection
61	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection, Barangay Gutiang Bayan II, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Slope Protection
62	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Rehabilitation of Slope Protection at Pillia River (near M.L. Quezon St.), Barangay Hulo, Piliilla, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GOP	5,000,000.00	-	5,000,000.00	Rehabilitation of Slope Protection
63	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection, Barangay Gutiang Bayan I, San Mateo, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GOP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection



64	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Malslap Creek (Southville 8C Phase 1 and Southville 8B Phase 5), Barangay San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GoP	10,000,000.00	-	10,000,000.00	Construction of Slope Protection
65	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Grouted Riprap Slope Protection Wall along Tarmis Creek from Daang Tubo Street to Mango River, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GoP	16,600,000.00	-	16,600,000.00	Construction of Grouted Riprap Slope Protection Wall
66	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Mascap River, Sitio Kislatan, Barangay Mascap, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GoP	30,000,000.00	-	30,000,000.00	Construction of Slope Protection
67	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Grouted Riprap Slope Protection Wall along Bulubok Creek from Rural Bank of Montalban to Sitio Adia, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/06/2021	03/25/2021	06/07/2021	06/16/2021	GoP	30,900,000.00	-	30,900,000.00	Construction of Grouted Riprap Slope Protection Wall
68	Convergence and Special Support Program - Special Road Fund - Motor Vehicle Users' Change (MVUC) as per R.A. 11239 - Repair/Rehabilitation of Markina Infanta - Infanta Road, K0047+000 to K0052+000, Tanay, Rizal	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	04/21/2021	04/30/2021	GoP	100,000,000.00	-	100,000,000.00	Repair/Rehabilitation of Road
69	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Mahabang Sapa Br. (B024631Z) Manila East Rd	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	04/21/2021	04/30/2021	GoP	15,000,000.00	-	15,000,000.00	Widening of Permanent Bridges
70	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Tertiary Roads - San Mateo-Rodriguez Rd - K0032+100 - K0032+150	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	04/21/2021	04/30/2021	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation/Reconstruction of Roads with Slips

71	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Creek, Sitio Maliya Purok 7, Barangay Sampad, Cardona, Rizal	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	06/07/2021	06/16/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Slope Protection
72	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Grouted Riprap Riverwall at Sitio Masagusok, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	06/07/2021	06/16/2021	GOP	5,000,000.00	-	5,000,000.00	Construction of Grouted Riprap Riverwall
73	Local Program - Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction for Slope at Baras River, Barangay San Juan, Baras, Rizal	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	06/07/2021	06/16/2021	GOP	8,000,000.00	-	8,000,000.00	Construction for Slope Protection
74	Local Program - Construction/ Repair/ Rehabilitation/Improvement of Various Infrastructure including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Pura River, Sitio Mahabang Buhangin, Barangay Mascap, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	06/07/2021	06/16/2021	GOP	20,000,000.00	-	20,000,000.00	Construction of Slope Protection
75	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Concreting) of Road at Sitio Maysawa, Brgy. Cuyanbay, Tanay, Rizal (Phase 1)	Construction Section	YES	Competitive Bidding	03/11/2021	03/30/2021	06/07/2021	06/16/2021	GOP	30,000,000.00	-	30,000,000.00	Construction (Concreting) of Road
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Upper Marikina River (Phase I, R/S), Brgy. San Jose, Montalban, Rizal												
76	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Upper Marikina River (Phase I, R/S), Brgy. San Jose, Montalban, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GOP	99,021,000.00	-	99,021,000.00	Construction of Flood Mitigation Facilities
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Upper Marikina River (Phase II, R/S), Brgy. San Jose, Montalban, Rizal												
77	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Mitigation Facilities along Upper Marikina River (Phase II, R/S), Brgy. San Jose, Montalban, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GOP	65,704,000.00	-	65,704,000.00	Construction of Flood Mitigation Facilities

78	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Buildings and Other Structures - Multipurpose/Facilities - Construction of Batangas Medical Center (Annex Building Phase 1), Batangas San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Building
79	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction for Slope Protection at Creek at Purok 1, Batangay Balibago, Cardona, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	5,000,000.00	-	5,000,000.00	Construction for Slope Protection
80	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction for Slope Protection at Morong River, Batangay San Jose, Morong, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	2,000,000.00	-	2,000,000.00	Construction for Slope Protection
81	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Flood Control and Drainage - Flood Control Structures/Facilities - Construction of Slope Protection at Batangay Nagsulo, Cardona, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	8,000,000.00	-	8,000,000.00	Construction for Slope Protection
82	Local Program - Construction/Repair/ Rehabilitation/Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Rizal-Bulacan Inter-Province Link Road, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	100,000,000.00	-	100,000,000.00	Construction of Road
83	Local Program - Local Infrastructure Program - Local Roads and Bridges - Local Bridges - Construction of Paking Bridge, Batangay San Isidro, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Bridge
84	Local Program - Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities - Construction of Batangas Medical Center (Annex Building), Brgy. San Jose, Rodriguez, Rizal	Construction Section	YES	Competitive Bidding	03/19/2021	04/08/2021	06/07/2021	06/16/2021	GoP	80,000,000.00	-	80,000,000.00	Construction of Building

Prepared by:

ERICKSON A. MICOR  
Engineer III  
Head, Procurement Unit  
Date: 03-15-2021

Recommended by:

MANOLITO S. FABIAN  
Engineer III  
BAC Chairperson  
Date: 03-15-2021

Approved by:

JULIANA D. VERGARA  
District Engineer  
Date: 03/15/2021