

[illegible]

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Control Structures (Upstream), Sitio Binayoyo, Brgy. Calawis, Antipolo City, Rizal (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 9, 2019 to Oct. 15, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 21, 2020	GOP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	20DN0011 Construction of Flood Control Structures Sitio Kapatagan to Boso-Boso River (Downstream Phase 2), K0035+900 along Marikina-Infanta Road, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 9, 2019 to Oct. 15, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 21, 2020	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
	20DN0012 Construction of Flood Control Structures, Sitio Kapatagan to Sitio Habitat River (Upstream Phase 2), K0035+900 along Marikina-Infanta Road, Antipolo City, Rizal (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 9, 2019 to Oct. 15, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 21, 2020	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
	20DN0013 Rehabilitation of Slope Protection along Pandayan Creek, Brgy. Inarawan, Antipolo City, Rizal (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 4, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 21, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20DN0014 Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide-Tertiary Roads, Marikina-Infanta Rd-K0031+900-K0032+293, Antipolo City, Rizal (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 9, 2019 to Oct. 15, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 21, 2020	GOP	44,870,000.00		44,870,000.00	Slope Protection Works (Retaining Wall)
	20DN0015 Rehabilitation of Road, NHA Road, Brgy. San isidro, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 5, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	20DN0016 Access Road leading to Mystical Cave, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 5, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	19,547,000.00		19,547,000.00	Construction of Concrete Road
	20DN0017 Rehabilitation of Slope Protection-Sitio Kapatagan to Boso-Boso (Downstream-Phase 3), K0035+900 along Marikina-Infanta Road, Barangay San Jose, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 5, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	30,000,000.00		30,000,000.00	Rehabilitation/Major Repair of Slope Protection Structure
	20DN0018 Construction of Slope Protection of Creek along Antipolo Hills, Brgy. San Luis, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 5, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Slope Protection

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0019 Construction of Bx Culvert at Demetria St./ Medina Lacson De Leon, Brgy. Dalig, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 5, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	17,208,000.00		17,208,000.00	Construction of Flood Mitigation Structure
	20DN0020 Rehabilitation of Hilldrive St., Brgy. Beverly Hills, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 18, 2019 to Oct. 24, 2019	Nov. 7, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0021 Rehabilitation of Antipolo River, Brgy. Muntindaw and Mambugan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 18, 2019 to Oct. 24, 2019	Nov. 7, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	8,000,000.00		8,000,000.00	Construction of Flood Mitigation Structure
	20DN0022 Rehabilitation of Road, Greenheights Newtown, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 18, 2019 to Oct. 24, 2019	Nov. 7, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	8,000,000.00		8,000,000.00	Rehabilitation of Concrete Road
	20DN0023 Rehabilitation of Road, Cluster A and Cluster E, Brgy. Bagong Nayan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 18, 2019 to Oct. 24, 2019	Nov. 7, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	6,000,000.00		6,000,000.00	Rehabilitation of Concrete Road
	20DN0024 Rehabilitation of Roads with Drainage System, Piedra Blanca Subdivision, Brgy. San Luis, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 18, 2019 to Oct. 24, 2019	Nov. 7, 2019	Jan. 16, 2020	Jan. 22, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0025 Construction of Flood Control Structures, Inarawan Creek, Brgy. Inarawan, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 23, 2019 to Oct. 29, 2019	Nov. 12, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	20DN0026 Construction of Flood Control Structures of Banaba Creek going to Peace Village ES, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 23, 2019 to Oct. 29, 2019	Nov. 12, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20DN0027 Construction of Flood Control Structures of Creek (Phase 3), Sitio Tamenggo, Brgy. Cuapng, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 23, 2019 to Oct. 29, 2019	Nov. 12, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20DN0028 Construction of Flood Control Structures of Banaba Creek (phase 3), Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 23, 2019 to Oct. 29, 2019	Nov. 12, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0029 Construction of Flood Control Structures, Sitio Paenaan River (Downstream) to Sitio Kapatagan (Upstream) Phase 3, K0037+484 along Marikina-Infanta Road, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 23, 2019 to Oct. 29, 2019	Nov. 12, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	60,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
	20DN0030 Rehabilitation of Roads with Drainage System, St. Therese Peñafrancia (Phase 2), Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0031 Rehabilitation of Roads with Drainage System, Antipolo Hills, Anonas St., Brgy. San Luis, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0032 Rehabilitation of Roads with Drainage System, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0033 Rehabilitation of Roads with Drainage System, Saint Andrew, Brgy. Dalig, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0034 Rehabilitation of Kaysakat Road (Phase 2), Barangay San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 25, 2019 to Oct. 31, 2019	Nov. 14, 2019	Jan. 17, 2020	Jan. 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0035 Construction of Flood Control Structures along Muntindilaw River (Downstream), Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 30, 2019 to Nov. 5, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	20DN0036 Construction of Flood Control Structures, Halang Creek to Muntindilaw River, along Marikina Diversion Road to Marikina-Infanta Road, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 30, 2019 to Nov. 5, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	20DN0037 Construction of Flood Control Structures along Muntindilaw River (Downstream), Phase 3, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 30, 2019 to Nov. 5, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0038 Rehabilitation of Roads with Drainage System, Brgy. Dalig, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 30, 2019 to Nov. 5, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0039 Rehabilitation of Roads with Drainage System, St. Anthony III, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 30, 2019 to Nov. 5, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0040 Construction of Box Culvert with Bank Protection, Sitio Saguipin, NHA Creek, Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 31, 2019 to Nov. 6, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
	20DN0041 Rehabilitation of Road with Drainage System, Quezon and Garcia Avenue, Bankers Village III, Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 31, 2019 to Nov. 6, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	10,500,000.00		10,500,000.00	Rehabilitation of Concrete Road
	20DN0042 Rehabilitation of Road with Slope Protection, Ruhat III Phase 1, Brgy. Mambagan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Oct. 31, 2019 to Nov. 6, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0043 Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd-K0025+779-K0026+082, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 31, 2019 to Nov. 6, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	6,400,000.00		6,400,000.00	Road Widening including drainage
	20DN0044 Construction of Flood Control Structures, Muntindilaw River (Phase 2), Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Oct. 31, 2019 to Nov. 6, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20DN0045 Construction of Water System, Brgy. Kasile, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	2,400,000.00		2,400,000.00	Construction of Water Supply System
	20DN0046 Construction of Road, Sitio Pinagpala-Pinagkaisa, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	6,000,000.00		6,000,000.00	Construction of Concrete Road
	20DN0047 Rehabilitation of Road with Drainage System, Bernardino Compound, Meralco Village,	Rizal I DEO/ Local	Yes	Competitive Public	Nov. 6, 2019 to	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Brgy. San Juan, Taytay, Rizal			Bidding	Nov. 12, 2019								
	20DN0048 Construction of Road at Ynares Avenue, Purok 5 and 6, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019			GOP	5,000,000.00		5,000,000.00	Re-schedule of bidding Jan. 30, 2020
	20DN0049 Construction of Road including Drainage System, Sison Compound, Brgy. Pag-Asa, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	6,000,000.00		6,000,000.00	Construction of Concrete Road
	20DN0050 Rehabilitation of Multi-Purpose Building, Brgy. Batingan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	20DN0051 Asset Preservation-Preventive Maintenance-Secondary Roads-Marikina-Victoria Valley-Antipolo Rd - K0028+390-K0029+068, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	47,255,000.00		47,255,000.00	Asphalt Overlay 50mm with correction
	20DN0052 Asset Preservation-Preventive Maintenance-Primary Roads-Sumulong Highway-K0022+430-K0023+304, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	31,810,000.00		31,810,000.00	Asphalt Overlay 50mm with correction
	20DN0053 Asset Preservation-Preventive Maintenance-Tertiary Roads-Binangonan Div Rd - K0034+(-687)-K0034+(-107), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 6, 2019 to Nov. 12, 2019	Nov. 26, 2019	Jan. 21, 2020	Jan. 27, 2020	GOP	22,900,000.00		22,900,000.00	Asphalt Overlay 50mm with correction
	20DN0054 Bridge Program-Widening of Permanent Bridge-Langhaya Br. (B03117LZ) along Marikina-Infanta Rd, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 8, 2019 to Nov. 14, 2019	Nov. 28, 2019	Jan. 22, 2020	Jan. 28, 2020	GOP	90,000,000.00		90,000,000.00	Widening of Bridge
	20DN0055 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0022+175-K0022+885, Antipolo City (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 8, 2019 to Nov. 14, 2019	Nov. 28, 2019	Jan. 22, 2020	Jan. 28, 2020	GOP	25,446,000.00		25,446,000.00	Asphalt Overlay 50mm with correction
	20DN0056 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0035+840-K0035+908, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 8, 2019 to Nov. 14, 2019	Nov. 28, 2019	Jan. 22, 2020	Jan. 28, 2020	GOP	2,039,000.00		2,039,000.00	Asphalt Overlay 50mm with correction

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0057 Asset Preservation-Preventive Maintenance-Tertiary Roads-Marikina-Infanta Rd - K0032+419-K0033+154, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 8, 2019 to Nov. 14, 2019	Nov. 28, 2019	Jan. 22, 2020	Jan. 28, 2020	GOP	33,204,000.00		33,204,000.00	Asphalt Overlay 50mm with correction
	20DN0058 Asset Preservation-Preventive Maintenance-Primary Roads-Manila East Rd - K0029+708-K0030+625, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 8, 2019 to Nov. 14, 2019	Nov. 28, 2019	Jan. 22, 2020	Jan. 28, 2020	GOP	39,603,000.00		39,603,000.00	Asphalt Overlay 50mm with correction
	20DN0059 Asset Preservation-Preventive Maintenance-Tertiary Roads-Angono Div Rd - K0027+(-737)-J0027+(-005), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 8, 2019 to Nov. 14, 2019	Nov. 28, 2019	Jan. 22, 2020	Jan. 28, 2020	GOP	47,540,000.00		47,540,000.00	Asphalt Overlay 50mm with correction
	20DN0060 Network Development-Off-Carriageway-Secondary Roads-Manila East Rd - K0033+1064-K0034+321, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 3, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	23,200,000.00		23,200,000.00	Paving of Shoulder including drainage
	20DN0061 Network Development-Off-Carriageway-Primary Roads-Manila East Rd - Chainage 044-Chainage 131, Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 3, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	1,000,000.00		1,000,000.00	Rehabilitation of Sidewalk, Curb and Gutter
	20DN0062 Network Development-Off-Carriageway Improvement-Secondary Roads-Manila East Rd - K0022+(-122), Rizal (First District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 3, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	26,757,000.00		26,757,000.00	Improvement of Intersection (Rotonda)
	20DN0063 Improvement/Construction of Flood Control Structures of Cainta River, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 3, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	31,600,000.00		31,600,000.00	Construction of Flood Mitigation Structures
	20DN0064 Construction of Creek Wall Protection, Malalim na Sapa going to San Juan Creek, Brgy. Calumpang, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 3, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	21,297,000.00		21,297,000.00	Construction of Flood Mitigation Structures
	20DN0065 Construction of Creek Wall Protection, Oja St., Brgy. Mahabang Parang, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 3, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	3,324,000.00		3,324,000.00	Construction of Flood Mitigation Structures
	20DN0066 Network Development-Road Widening-Primary Roads-Corazon C. Aquino Ave. -	Rizal I DEO/ National	Yes	Competitive Public	Nov. 15, 2019 to	Dec. 5, 2019	Jan. 23, 2020	Jan. 29, 2020	GOP	6,000,000.00		6,000,000.00	Road Widening including drainage

[illegible]

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 10, 2019	Jan. 24, 2020	Jan. 30, 2020	GOP	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	20DN0077 Construction of Multi-Purpose Building, Brookside Hills, Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 20, 2019 to Nov. 26, 2019	Dec. 10, 2019			GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Re-schedule of bidding Feb. 4, 2020)
	20DN0078 Rehabilitation of Road with Drainage Facilities, Vermont Royale, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019			GOP	7,500,000.00		7,500,000.00	Rehabilitation of Concrete Road (Re-schedule of bidding Feb. 4, 2020)
	20DN0079 Construction of Multi-Purpose Building, Barangay Gulod, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019			GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Re-schedule of bidding Jan. 30, 2020)
	20DN0080 Construction of Drainage at Monte Vista Subdivision, Brgy. Sto. Niño, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019	Jan. 24, 2020	Jan. 30, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	20DN0081 Construction of Drainage, Parola, Brgy. San Roque, and Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019	Jan. 24, 2020	Jan. 30, 2020	GOP	8,000,000.00		8,000,000.00	Construction of Draainage Structure
	20DN0082 Rehabilitation of Road, Assumption St., Gregory Village, Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019	Jan. 24, 2020	Jan. 30, 2020	GOP	6,500,000.00		6,500,000.00	Rehabilitation of Concrete Road
	20DN0083 Construction of Water System, Brgy. Kinaboogan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019	Jan. 24, 2020	Jan. 30, 2020	GOP	2,600,000.00		2,600,000.00	Construction of Water Supply Systems
	20DN0084 Concreting of Road at Purok 6, 7 and 8, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 22, 2019 to Nov. 28, 2019	Dec. 12, 2019			GOP	3,000,000.00		3,000,000.00	Concreting of Road (Re-schedule of bidding Feb. 4, 2020)
	20DN0085 Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0030+887-K0031+315	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 27, 2019 to Dec. 3, 2019	Dec. 17, 2019			GOP	66,287,000.00		66,287,000.00	Road Widening including drainage and slope protection (Re-schedule of bidding Jan. 30, 2020)

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0086 Improvement/Construction of Flood Control Structures of Antipolo River, Brgy. Muntindilaw and Mambugan, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 27, 2019 to Dec. 3, 2019	Dec. 17, 2019			GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures (Re-schedule of bidding Jan. 30, 2020)
	20DN0087 Construction of Flood Control Structures of Antipolo River, Brgy. Dela Paz, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov. 27, 2019 to Dec. 3, 2019	Dec. 17, 2019			GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures (Re-schedule of bidding Jan. 30, 2020)
	20DN0088 Construction of Drainage at Ipil Street, St. Anthony Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2019 to Dec. 3, 2019	Dec. 17, 2019	Jan. 24, 2020	Jan. 30, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	20DN0089 Rehabilitation of Road with Drainage System, Rainbow Village, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Nov. 27, 2019 to Dec. 3, 2019	Dec. 17, 2019			GOP	11,000,000.00		11,000,000.00	Rehabilitation of Concrete Road (Re-schedule of bidding Jan. 30, 2020)
	20DN0048 (RE-SCHEDULE) Construction of Road at Ynares Avenue, Purok 5 and 6, Lupang Arenda, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 10, 2020 to Jan. 16, 2020	Jan. 30, 2020	Feb. 11, 2020	Feb. 17, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	20DN0079 (RE-SCHEDULE) Construction of Multi-Purpose Building, Barangay Gulod, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 10, 2020 to Jan. 16, 2020	Jan. 30, 2020	Feb. 11, 2020	Feb. 17, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0085 (RE-SCHEDULE) Network Development-Road Widening-Tertiary Roads-Marikina-Infanta Rd - K0030+887-K0031+315, Antipolo City (Second District)	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 10, 2020 to Jan. 16, 2020	Jan. 30, 2020	Feb. 11, 2020	Feb. 17, 2020	GOP	66,287,000.00		66,287,000.00	Road Widening including drainage and slope protection
	20DN0086 (RE-SCHEDULE) Improvement/Construction of Flood Control Structures of Antipolo River, Brgy. Muntindilaw and Mambugan, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 10, 2020 to Jan. 16, 2020	Jan. 30, 2020	Feb. 11, 2020	Feb. 17, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	20DN0087 (RE-SCHEDULE) Construction of Flood Control Structures of Antipolo River, Brgy. Dela Paz, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Jan. 10, 2020 to Jan. 16, 2020	Jan. 30, 2020	Feb. 11, 2020	Feb. 17, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20DN0089 (RE-SCHEDULE) Rehabilitation of Road with Drainage System, Rainbow Village, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 10, 2020 to Jan. 16, 2020	Jan. 30, 2020	Feb. 11, 2020	Feb. 17, 2020	GOP	11,000,000.00		11,000,000.00	Rehabilitation of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0075 (RE-SCHEDULE) Rehabilitation of Roads, Purok 6, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2020 to Jan. 21, 2020	Feb. 4, 2020	Feb. 14, 2020	Feb. 20, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0077 (RE-SCHEDULE) Construction of Multi-Purpose Building, Brookside Hills, Brgy. San Isidro, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2020 to Jan. 21, 2020	Feb. 4, 2020	Feb. 14, 2020	Feb. 20, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	20DN0078 (RE-SCHEDULE) Rehabilitation of Road with Drainage Facilities Royale, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2020 to Jan. 21, 2020	Feb. 4, 2020	Feb. 14, 2020	Feb. 20, 2020	GOP	7,500,000.00		7,500,000.00	Rehabilitaion of Concrete Road
	20DN0084 (RE-SCHEDULE) Concreting of Road at Purok 6, 7 and 8, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2020 to Jan. 21, 2020	Feb. 4, 2020	Feb. 14, 2020	Feb. 20, 2020	GOP	3,000,000.00		3,000,000.00	Concreting of Road
	20DN0090 Construction of Flood Control/Drainage, Barangay Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2020 to Jan. 21, 2020	Feb. 4, 2020	Feb. 14, 2020	Feb. 20, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Drainage Structure
	20DN0091 Construction of Drainage System leading to Creek, Dividend Homes Subdivision, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 15, 2020 to Jan. 21, 2020	Feb. 4, 2020	Feb. 14, 2020	Feb. 20, 2020	GOP	8,000,000.00		8,000,000.00	Construction of Drainage Structure
	20DN0092 Concreting of Road, Sitio Kaysakat Area B (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 16, 2020 to Jan. 22, 2020	Feb. 11, 2020	Feb. 21, 2020	Feb. 27, 2020	GOP	10,000,000.00		10,000,000.00	Concreting of Road
	20DN0093 Rehabilitation of Road and Drainage System, Road leading to Kaysakat (E/S), Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 16, 2020 to Jan. 22, 2020	Feb. 11, 2020	Feb. 21, 2020	Feb. 27, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	20DN0094 Rehabilitation of Road and Drainage System, Kaysakat Rd (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 16, 2020 to Jan. 22, 2020	Feb. 11, 2020	Feb. 21, 2020	Feb. 27, 2020	GOP	15,000,000.00		15,000,000.00	Rehabilitaion of Concrete Road
	20DN0095 Asphalt Overlay, Magsaysay Ave., Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 16, 2020 to Jan. 22, 2020	Feb. 11, 2020	Feb. 21, 2020	Feb. 27, 2020	GOP	6,000,000.00		6,000,000.00	Overlay of 50mm
	20DN0096 Asphalt Overlay, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 16, 2020 to Jan. 22, 2020	Feb. 11, 2020	Feb. 21, 2020	Feb. 27, 2020	GOP	5,000,000.00		5,000,000.00	Overlay of 50mm

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0097 Asphalt Overlay, Ruhat 3, Ph. 2, Brgy. Mambungan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 16, 2020 to Jan. 22, 2020	Feb. 11, 2020	Feb. 21, 2020	Feb. 27, 2020	GOP	7,500,000.00		7,500,000.00	Overlay of 50mm
	20DN0098 Rehabilitation/Upgrading of Drainage System, Rainbow Village (Phase 2), Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 24, 2020 to Jan. 30, 2020	Feb. 13, 2020	Feb. 25, 2020	March 2, 2020	GOP	25,000,000.00		25,000,000.00	Rehabilitation/Upgrading of Drainage System
	20DN0099 Construction of Creek Wall Protection at Bilibiran River (Downstream), Brgy. Bilibiran, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 24, 2020 to Jan. 30, 2020	Feb. 13, 2020	Feb. 25, 2020	March 2, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Creek Wall Protection
	20DN0100 Construction/Rehabilitation/Improvement of Imelda Avenue K0018+(-232)-K0018+520, K0020+588-K0021+638, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 24, 2020 to Jan. 30, 2020	Feb. 13, 2020	Feb. 25, 2020	March 2, 2020	GOP	50,000,000.00		50,000,000.00	Asphalt Overlay of 50mm & 80mm & Rotomilling with manholes
	20DN0101 Road Rehabilitation (Asphalt) of Sumulong Highway, Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 24, 2020 to Jan. 30, 2020	Feb. 13, 2020	Feb. 25, 2020	March 2, 2020	GOP	15,000,000.00		15,000,000.00	Asphalt Overlay of 50mm
	20DN0102 Rehabilitation of Road and Drainage System, Sapinit Rd., Brgy. San Juan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 24, 2020 to Jan. 30, 2020	Feb. 13, 2020	Feb. 25, 2020	March 2, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	20DN0103 Rehabilitation of Sucaben River, Brgy. Muntindilaw and Mambungan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2020 to Feb. 4, 2020	Feb. 18, 2020	Feb. 28, 2020	March 5, 2020	GOP	8,000,000.00		8,000,000.00	Construction of Flood Mitigation Structure
	20DN0104 Road Improvement with Drainage System, Sapang Buho, Brgy. Dalig, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2020 to Feb. 4, 2020	Feb. 18, 2020	Feb. 28, 2020	March 5, 2020	GOP	15,000,000.00		15,000,000.00	Road Improvement with Drainage System
	20DN0105 Rehabilitation of Road and Drainage System at Mercedes Executive Village, Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2020 to Feb. 4, 2020	Feb. 18, 2020	Feb. 28, 2020	March 5, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Concrete Road
	20DN0106 Rehabilitation of Road and Drainage System, Road leading to Kaysakat Road (Phase 2), Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2020 to Feb. 4, 2020	Feb. 18, 2020	Feb. 28, 2020	March 5, 2020	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Concrete Road
	20DN0107 Road Rehabilitation (Asphalt) of Marikina-Victoria Valley-Antipolo Road, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2020 to Feb. 4, 2020	Feb. 18, 2020	Feb. 28, 2020	March 5, 2020	GOP	35,000,000.00		35,000,000.00	Asphalt Overlay of 50mm

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0108 Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Luis, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Jan. 29, 2020 to Feb. 4, 2020	Feb. 18, 2020	Feb. 28, 2020	March 5, 2020	GOP	6,000,000.00		6,000,000.00	Repair/Rehab. Of 2-Storey Multi-Purpose Building
	20DN0109 Repair/Rehabilitation of Manila East Road, K0026+640-K0027+176, K0027+199-K0028+056, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2020 to Feb. 18, 2020	March 3, 2020	March 13, 2020	March 19, 2020	GOP	49,500,000.00		49,500,000.00	Asphalt Overlay 50mm with Anti Rutting Additives
	20DN0110 Rehabilitation of Road and Drainage System, Hyacinth St., Antipolo Hills, Brgy. San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2020 to Feb. 18, 2020	March 3, 2020	March 13, 2020	March 19, 2020	GOP	10,000,000.00		10,000,000.00	Rhabilitation od Concrete Road
	20DN0111 Rehabilitation of Kaysakat Road and Drainage System (Phase II), Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2020 to Feb. 18, 2020	March 3, 2020	March 13, 2020	March 19, 2020	GOP	20,000,000.00		20,000,000.00	Rehabilitation of Concrete Road
	20DN0112 Widening of Olalia Road, Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2020 to Feb. 18, 2020	March 3, 2020	March 13, 2020	March 19, 2020	GOP	17,000,000.00		17,000,000.00	Road Widening
	20DN0113 Concreting of Road, Brgy. Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 12, 2020 to Feb. 18, 2020	March 3, 2020	March 13, 2020	March 19, 2020	GOP	8,000,000.00		8,000,000.00	Construction of Concrete Road
	20DN0114 Construction of Drainage, Parola, Brgy. San Roque, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 5, 2020	March 17, 2020	March 23, 2020	GOP	8,000,000.00		8,000,000.00	Construction of Drainage Structure
	20DN0115 Construction of Retaining Wall at Angono River, Brgy. San Roque, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 5, 2020	March 17, 2020	March 23, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	20DN0116 Rehabilitation/Asphalt Overlay of Manila East Road, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 5, 2020	March 17, 2020	March 23, 2020	GOP	15,000,000.00		15,000,000.00	Asphalt Overlay
	20DN0117 Rehabilitation of Road, Cogeo Ph. 1, Brgy. Bagong Nayon, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 5, 2020	March 17, 2020	March 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	20DN0118 Rehabilitation of Various Roads at Lacolina, Mambagan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 14, 2020 to Feb. 20, 2020	March 5, 2020	March 17, 2020	March 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0119 Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2020 to Feb. 25, 2020	March 10, 2020	March 20, 2020	March 26, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0120 Construction of Road and Box Culvert, Purok 18, Upper Javier Compound, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2020 to Feb. 25, 2020	March 10, 2020	March 20, 2020	March 26, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	20DN0121 Improvement/Concreting with Drainage System of Keep Moving Avenue, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2020 to Feb. 25, 2020	March 10, 2020	March 20, 2020	March 26, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Concrete Road
	20DN0122 Construction of Multi-Purpose Building, Brgy. Calumpanh, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2020 to Feb. 25, 2020	March 10, 2020	March 20, 2020	March 26, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0123 Improvement/Rehabilitation of Road and Drainage System, P. Oliveros St. and Sulucan St., Brgy. Cupang, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 19, 2020 to Feb. 25, 2020	March 10, 2020	March 20, 2020	March 26, 2020	GOP	15,000,000.00		15,000,000.00	Rehabilitation of Paved Road
	20DN0124 Concreting of Road with Drainage, Sitio East Kamias, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 21, 2020 to Feb. 27, 2020	March 12, 2020	March 24, 2020	March 30, 2020	GOP	13,000,000.00		13,000,000.00	Construction of Concrete Road
	20DN0125 Rehabilitation of Road with Drainage, Sitio Maligaya Dos, Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 21, 2020 to Feb. 27, 2020	March 12, 2020	March 24, 2020	March 30, 2020	GOP	13,000,000.00		13,000,000.00	Rehabilitation of Paved Road
	20DN0126 Rehabilitation of Road, Milflores Ext., Barangay Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 21, 2020 to Feb. 27, 2020	March 12, 2020	March 24, 2020	March 30, 2020	GOP	6,000,000.00		6,000,000.00	Rehabilitation of Paved Road
	20DN0127 Rehabilitation of Various Roads, Brgy. Beverly Hills, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 21, 2020 to Feb. 27, 2020	March 12, 2020	March 24, 2020	March 30, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	20DN0128 Concreting of Road, Brgy. San Juan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 21, 2020 to Feb. 27, 2020	March 12, 2020	March 24, 2020	March 30, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road (Re-schedule)
	20DN0129 Construction/Rehabilitation of Multi-Purpose Building, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2020 to March 3, 2020	March 17, 2020	March 27, 2020	April 2, 2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0130 Rehabilitation of Road with Drainage at Orchid St., Greenheights Subd., Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2020 to March 3, 2020	March 17, 2020	March 27, 2020	April 2, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0131 Rehabilitation of Road and Drainage System, Antipolo Hills Municipal Road, Brgy. San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2020 to March 3, 2020	March 17, 2020	March 27, 2020	April 2, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0132 Rehabilitation of Roads with Drainage System, Kantorab/Alna, Brgy. San Roque, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2020 to March 3, 2020	March 17, 2020	March 27, 2020	April 2, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0133 Rehabilitation of Roads with Drainage System, Maganda St. and Matalino St., Brgy. Dalig, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2020 to March 3, 2020	March 17, 2020	March 27, 2020	April 2, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0134 Rehabilitation of Roads with Drainage System, Purok 4, College View Park, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2020 to March 3, 2020	March 17, 2020	March 27, 2020	April 2, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0135 Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalawaan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0136 Repair/Rehabilitation of Drainage System, A, Rodriguez Ave., Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	20DN0137 Construction/Improvement of Cliffside and Road Widening with Drainage System, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Concrete Road
	20DN0138 Rehabilitation of Road with Drainage System at Brokkside Hills, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0139 Construction of Pedestrian Overpass, Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0140 Construction of Pedestrian Overpass, Barangay Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0141 Asphalt Overlay, Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 28, 2020 to March 5, 2020	March 19, 2020	March 31, 2020	April 6, 2020	GOP	7,500,000.00		7,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
	20DN0142 Construction of Multi-Purpose Building, Brgy. Libid, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 4, 2020 to March 10, 2020	March 24, 2020	April 6, 2020	April 13, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0143 Construction of Multi-Purpose Building, Brgy. Tataala, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 4, 2020 to March 10, 2020	March 24, 2020	April 6, 2020	April 13, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0144 Construction of Pedestrian Overpass, Brgy. Mambugan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 4, 2020 to March 10, 2020	March 24, 2020	April 6, 2020	April 13, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0145 Construction of Pedestrian Overpass, Mambugan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 4, 2020 to March 10, 2020	March 24, 2020	April 6, 2020	April 13, 2020	GOP	21,000,000.00		21,000,000.00	Construction of Bridge
	20DN0146 Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 4, 2020 to March 10, 2020	March 24, 2020	April 6, 2020	April 13, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0147 Rehabilitaion of Road with Drainage, Blue Bells St., Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 6, 2020 to March 12, 2020	March 24 2020	April 7, 2020	April 13, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitaion of Paved Road
	20DN0148 Rehabilitaion of Road with Drainage, Orchid St., Brgy. Mayamot, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 6, 2020 to March 12, 2020	March 24 2020	April 7, 2020	April 13, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitaion of Paved Road
	20DN0149 Rehabilitation of Road with Drainage, Carolina Village, Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 6, 2020 to March 12, 2020	March 24 2020	April 7, 2020	April 13, 2020	GOP	13,000,000.00		13,000,000.00	Rehabilitation of Paved Road
	20DN0150 Asphalt Overlay, Pinagmisahan St., Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 6, 2020 to March 12, 2020	March 24 2020	April 7, 2020	April 13, 2020	GOP	6,000,000.00		6,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	20DN0151 Rehabilitation of Road with Drainage, Brgy. Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 6, 2020 to March 12, 2020	March 24 2020	April 7, 2020	April 13, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0152 Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 11, 2020 to March 17, 2020	March 31, 2020	April 14, 2020	April 20, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0153 Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 11, 2020 to March 17, 2020	March 31, 2020	April 14, 2020	April 20, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0154 Rehabilitation of Road, Brookside Ave, Brgy. Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 11, 2020 to March 17, 2020	March 31, 2020	April 14, 2020	April 20, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	20DN0155 Concreting of Road with Drainage, Cogeo Ph. 1, Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 11, 2020 to March 17, 2020	March 31, 2020	April 14, 2020	April 20, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	20DN0156 Construction of Multi-Purpose Building, Civic Center, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 11, 2020 to March 17, 2020	March 31, 2020	April 14, 2020	April 20, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0157 Improvement/Construction of Flood Control Structures of Kamias Creek (Cogeo Gate 1) Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	March 13, 2020 to March 19, 2020	April 2, 2020	April 16, 2020	April 22, 2020	GOP	79,021,000.00		79,021,000.00	Construction of Flood Mitigation Structure
	20DN0158 Construction/Rehabilitation of Multi-Purpose Building, Brgy. Dolores, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 13, 2020 to March 19, 2020	April 2, 2020	April 16, 2020	April 22, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0159 Construction of Multi-Purpose Building, Brgy. Muzon, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 13, 2020 to March 19, 2020	April 2, 2020	April 16, 2020	April 22, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0160 Construction of Multi-Purpose Building, Sitio Pinagmisahan, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 13, 2020 to March 19, 2020	April 2, 2020	April 16, 2020	April 22, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	20DN0161 Construction of Pedestrian Overpass, Sun Valley (Barangay Bagong Nayon to Dela Paz), Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	March 13, 2020 to March 19, 2020	April 2, 2020	April 16, 2020	April 22, 2020	GOP	41,000,000.00		41,000,000.00	Construction of Bridge
	20DN0132 (RE-SCHEDULE) Rehabilitation of Roads with Drainage System, Kantorab/Alna, Brgy. San Roque, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0133 (RE-SCHEDULE) Rehabilitation of Roads with Drainage System, Maganda St. and Matalino St., Brgy. Dalig, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0134 (RE-SCHEDULE) Rehabilitation of Roads with Drainage System, Purok 4, College View Park, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0162 Rehabilitation of Road with Asphalt Overlay, Vermont Royale, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	7,500,000.00		7,500,000.00	Rehabilitation of Concrete Road
	20DN0163 Rehabilitation of Road with Asphalt Overlay, Quezon and Garcia Avenue, Bankers Village III, Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	10,500,000.00		10,500,000.00	Rehabilitation of Concrete Road
	20DN0164 Rehabilitation of Road with Asphalt Overlay, Ruhat III, Phase 1, Brgy. Mambagan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	20DN0165 Road Asphalting of Purok 6, 7 and 8, Brgy. Kalayaan, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	May 20, 2020 to May 26, 2020	June 9, 2020	June 23, 2020	June 29, 2020	GOP	3,000,000.00		3,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	20DN0128 (RE-SCHEDULE) Concreting of Road, Brgy. San Juan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	20DN0129 (RE-SCHEDULE) Construction/Rehabilitation of Multi-Purpose Building, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	20DN0130 (RE-SCHEDULE) Rehabilitation of Road with Drainage at Orchid St., Greenheights Subd., Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0131 (RE-SCHEDULE) Rehabilitation of Road and Drainage System, Antipolo Hills Municipal Road, Brgy. San Luis, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road
	20DN0134 (RE-BID) Rehabilitation of Road with Drainage System, Purok 4, College View Park, Brgy. Cupang, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0135 (RE-SCHEDULE) Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalawaan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0136 (RE-SCHEDULE) Repair/Rehabilitation of Drainage System, A. Rodriguez Ave., Brgy. San Andres, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Drainage Structure
	20DN0166 Construction and/or repair/Rehabilitation of Multi-Purpose Building, Brgy. San Isidro, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0167 Construction/rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collectors-Rainwater Collectors in Public Facilities	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	4,192,650.00		4,192,650.00	Construction of 4,000 Polyethelene Plastic Water Container
	20DN0170 Rehabilitation of Multi-Purpose Building (Antipolo Sports Hub), Sitio Oreta, Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	20DN0172 Construction of Multi-Purpose Building, Brgy. Tayuman, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0173 Construction of Sports Facility Building at Bluebells, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	20DN0174 Rehabilitation of NHA Road with Drainage, Brgy. San Isidro, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	14,000,000.00		14,000,000.00	Rehabilitation of Paved Road
	20DN0175 Rehabilitation of Multi-Purpose Building, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 17, 2020 to June 23, 2020	July 7, 2020	July 17, 2020	July 23, 2020	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	20DN0137 (RE-SCHEDULE) Construction/Improvement of Cliffside and Road Widening with Drainage System, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	15,000,000.00		15,000,000.00	Construction of Concrete Road
	20DN0138 (RE-SCHEDULE) Rehabilitation of Road and Drainage System at Brookside Hills, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 19, 2020 to June 25, 2020	July 9, 2020	July 21, 2020	July 27, 2020	GOP	10,000,000.00		10,000,000.00	Rehabilitation of Paved Road

[illegible]

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asphalt Overlay, Pinagmisahan St., Brgy. Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	6,000,000.00		6,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
	20DN0151 (RE-SCHEDULE) Rehabilitation of Road with Drainage, Brgy. Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	20DN0152 (RE-SCHEDULE) Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0153 (RE-SCHEDULE) Construction of Multi-Purpose Building (Barangay Hall Extension), Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0154 (RE-SCHEDULE) Rehabilitation of Road, Brookside Ave., Brgy. Muntindilaw, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 24, 2020 to June 30, 2020	July 14, 2020	July 24, 2020	July 30, 2020	GOP	5,000,000.00		5,000,000.00	Rehabilitation of Paved Road
	20DN0155 (RE-SCHEDULE) Concreting of Road with Drainage, Cogeo Ph. 1, Bagong Nayon, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Concrete Road
	20DN0156 (RE-BID) Construction of Multi-Purpose Building, Civic Center, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0157 Improvement/Construction of Flood Control Structures of Kamias Creek (Cogeo Gate 1) Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	79,021,000.00		79,021,000.00	Construction of Flood Mitigation Structure
	20DN0158 Construction/Rehabilitation of Multi-Purpose Building, Brgy. Dolores, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0159 Construction of Multi-Purpose Building, Brgy. Muzon, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	20DN0160 Construction of Multi-Purpose Building, Siito Pinagmisahan, Barangay Dela Paz, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	20DN0161 Construction of Pedestrian Overpass, Sun Valley (Barangay Bagong Nayon to	Rizal I DEO/ Local	Yes	Competitive Public	June 26, 2020 to	July 16, 2020	July 28, 2020	August 3, 2020	GOP	41,000,000.00		41,000,000.00	Construction of Bridge

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Dela Paz, Antipolo City			Bidding	July 2, 2020								
	20DN0168 Construction of Floodgate, Cainta River, San Francisco Manggahan Floodway, Brgy. San Juan (Phase 2), Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	87,054,000.00		87,054,000.00	Construction of Flood Mitigation Facility
	20DN0169 Construction of Floodgate, Cainta River, San Francisco Manggahan Floodway, Phase 3, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
	20DN0171 Construction/Rehabilitation of Multi-Purpose Building (Pritil Medical Center including Site Development), Brgy. San Libis, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 26, 2020 to July 2, 2020	July 16, 2020	July 28, 2020	August 3, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
	20CSDN01 Consultancy Services for the Geotechnical Investigation of CY 2020 Projects	Rizal I DEO/ National	Yes	Competitive Public Bidding	June 9, 2020 to June 15, 2020	July 16, 2020	July 27, 2020	July 28, 2020	GOP	650,000.00		650,000.00	Consultancy Services
	20DN0177 Repair/Maintenance of DOJ Building, Land Registration Authority Building, Brgy. Calumpang, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 8, 2020 to July 14, 2020	July 28, 2020	Aug. 7, 2020	Aug. 13, 2020	GOP	2,000,000.00		2,000,000.00	Repair of Building
	20DN0135 Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kalawaan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 29, 2020 to Aug 4, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
	20DN0179 Concreting of Brgy. Macamot FMR Phase 3, Brgy. Macamot, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	July 29, 2020 to Aug 4, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	12,000,000.00		12,000,000.00	Concreting of Farm to Market Road
	20DN0180 Concreting of Brgy. San Juan FMR Phase 2, Brgy. San Juan, Taytay, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	July 29, 2020 to Aug 4, 2020	Aug 18, 2020	Aug 28, 2020	Sept 3, 2020	GOP	13,000,000.00		13,000,000.00	Concreting of Farm to Market Road
	20DN0181 Concreting of Sitio San Ysiro-Sitio Libis, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
	20DN0182 Concreting of Sitio San Joseph, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
	20DN0183 Concreting of Sitio Tanza I, Brgy. San Jose FMR Phase 3, Brgy. San Jose, Antipolo	Rizal I DEO/ National	Yes	Competitive Public	Aug. 7, 2020 to	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	12,500,000.00		12,000,000.00	Concreting of Farm to Market Road

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	City, Rizal			Bidding	Aug. 13, 2020								
	20DN0184 Construction of 2 Storey 4 CL, San Isidro ES, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	10,025,000.00		12,000,000.00	Const. of 2 Storey 4 CL School Building
	20DN0185 Construction of 4 Storey 20 CL, Taytay ES, Taytay, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Aug. 7, 2020 to Aug. 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	55,007,661.14		55,007,661.14	Const. of 4 Storey 20 CL School Building
	20DN0186 Construction of 4 Storey 8 CL, Angono NHS, Angono, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Aug 7, 2020 to Aug 13, 2020	Aug 27, 2020	Sept 8, 2020	Sept 14, 2020	GOP	26,926,246.10		26,926,246.10	Const. of 4 Storey 8 CL School Building
	20DN0187 Construction of 4 Storey 8 CL, Don Jose M. Ynares Sr. Memorial National High School, Binangonan, Rizal	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug 7, 2020 to Aug 13, 2020	Aug 27, 2020	Sept. 8, 2020	Sept 14, 2020	GOP	23,039,798.18		23,039,798.18	Const. of 4 Storey 8 CL School Building
	20DN0188 Three (3) Units Health Facility Tent, Rizal Provincial Hospital System, Brgy. Darangan, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Negotiated Emergency Cases		Aug 27, 2020	Aug 28, 2020	Sept. 2, 2020	GOP	10,980,000.00		10,980,000.00	Construction of Health Facility
	20DN0189 Three (3) Units Health Facility Tent, Antipolo City Hospital System Annex 4, Brgy. Mambugan, Antipolo City, Rizal	Rizal I DEO/ Local	Yes	Negotiated Emergency Cases		Aug 27, 2020	Aug 28, 2020	Sept. 2, 2020	GOP	11,010,000.00		11,010,000.00	Construction of Health Facility
	20DN0190 Two (2) Units Health Facility Tent Antipolo City Hospital System Annex 3, Cabading, Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Negotiated Emergency Cases		Aug 27, 2020	Aug 28, 2020	Sept. 2, 2020	GOP	7,850,000.00		7,850,000.00	Construction of Health Facility
	20DN0191 Three Units Health Facility Tent, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Negotiated Emergency Cases		Sept. 10, 2020	Sept. 11, 2020	Sept. 16, 2020	GOP	10,590,000.00		10,590,000.00	Construction of Health Facility
	20CSDN02 Consultancy Services for the Geotechnical Investigation of Proposed CY 2021 Projects	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug 19, 2020 to Aug 31, 2020	Oct 8, 2020	Oct 19, 2020	Oct 23, 2020	GOP	1,300,000.00		1,300,000.00	Consultancy Services
	20CSDN03 Consultancy Services for the Conduct of Parcellary Survey of Marikina-Infanta Rd K0019+(-218)-K0037+498	Rizal I DEO/ National	Yes	Competitive Public Bidding	Aug 19, 2020 to Aug 31, 2020	Oct 8, 2020	Oct 19, 2020	Oct 23, 2020	GOP	4,000,000.00		4,000,000.00	Consultancy Services
	20DN0171 (RE-BID) Construction/Rehabilitation of Multi- Purpose Building (Pritil Medical Center including Site Development), Brgy. Libis, Binangonan, Rizal	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Sept. 18, 2020 to Sept. 24, 2020	Oct. 8, 2020	Oct. 20, 2020	Oct. 26, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

(DPWH-RIZAL I DEO) Annual Procurement Plan for FY 2020 Infrastructure Projects / Consultancy Projects / Goods and Services

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20DN0192 Installation of Seventeen (17) Units, Thirty (3)) Bed Isolation Health Facilities Phase 2), Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Yes	Negotiated Emergency Cases		Oct. 22, 2020	Oct. 30, 2020	Nov. 13, 2020	GOP	14,550,000.00		14,550,000.00	Construction of Health Facility
	20DN0194 Second Small-Scale Pilot Trial on the use of Anti-Rutting and Cracking Modifier (NA) in Hot Mix Asphalt (HMA) along Marikina-Infanta Road (Marcos Highway), K0019+(-200)-K0019+110, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	11,000,000.00		11,000,000.00	Asphalt Overlay with correction
	20DN0195 First Small-Scale Pilot on Allowable Range of Dust to Binder Ratio in Hot Mix Asphalt (HMA) Marikina-Infant Road, K0019+110-K0019+354, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	7,500,000.00		7,500,000.00	Asphalt Overlay with correction
	20DN0196 Second Small-Scale Pilot Trial on Allowable Range of Dust to Binder Ratio in Hot Mix Asphalt (HMA) Marikina-Infanta Road, K0019+354-K0019+598, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	7,500,000.00		7,500,000.00	Asphalt Overlay with correction
	20DN0197 Second Small-Scale Pilot Trial on the Use of Superpave Method of Mix Design Marikina-Infanta Road K0019+598-K0019+743, Antipolo City	Rizal I DEO/ National	Yes	Competitive Public Bidding		Dec. 15, 2020	Dec. 29, 2020	Jan. 4, 2021	GOP	9,000,000.00		9,000,000.00	Asphalt Overlay with correction
	20CSDN04 (Re-bid) Consultancy Services for the Conduct of Parcellary Survey of Corazon C. Aquino Ave	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 24, 2020 to Dec 01. 2020	Dec 28, 2020	Jan 08, 2021	Jan 12, 2021	GOP	1,490,280.00		1,490,280.00	Consultancy Services
	20CSDN05 Consultancy Services for the Geotechnical Investigation of Proposed CY 2021 Projects	Rizal I DEO/ National	Yes	Competitive Public Bidding	Nov 24, 2020 to Dec 01. 2020	Dec 28, 2020	Jan 08, 2021	Jan 12, 2021	GOP	1,500,000.00		1,500,000.00	Consultancy Services
	20DN0198 Concreting of Sitio Kasunugan, Brgy. San Jose FMR, Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2021 to March 4, 2021	March 18, 2021	March 30, 2021	April 5, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of Road with Drainage and Slope Protection
	20DN0199 Concreting of Sitio Sapinint, Brgy. San Juan FMR, Brgy. San Juan, Antipolo City	Rizal I DEO/ Local	Yes	Competitive Public Bidding	Feb. 26, 2021 to March 4, 2021	March 18, 2021	March 30, 2021	April 5, 2021	GOP	10,000,000.00		10,000,000.00	Concreting of Road with Drainage

Submitted by:


 NELIA B. MEJIA
 Head, Procurement Unit

Recommended by:


 LEONARDO N. SALVADORA SR.
 BAC, Chairman

Approved by:


 FERDINAND T. MONAKIL
 District Engineer

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

[illegible]

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	Common Office Equipment									230,000.00	230,000.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	190,000.00	190,000.00		
	2nd Quarter	RIZAL I DEO	No	-	Apr. 13-20,2020	Apr. 21,2020	Apr. 24, 2020	Apr. 27,2020	GOP	-	-		
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.13-20,2020	Jul. 21,2020	Jul. 24,2020	Jul. 27,2020	GOP	20,000.00	20,000.00		
	4th Quarter	RIZAL I DEO	No	-	Oct. 12-19,2020	Oct. 21,2019	Oct. 23,2020	Oct. 26,2020	GOP	20,000.00	20,000.00		
3	Common Office Supplies									192,020.00	192,020.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 16-22,2020	Jan. 23,2020	Jan. 29,2020	Jan. 30,2020	GOP	77,430.00	77,430.00		
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 16-22,2020	Apr. 23,2020	Apr. 29,2020	Apr. 30,2020	GOP	46,070.00	46,070.00		
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.16-22,2020	Jul. 23,2020	Jul. 29,2020	Jul. 30,2020	GOP	36,610.00	36,610.00		
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 15-21,2019	Oct. 22,2019	Oct. 28,2019	Oct. 29,2019	GOP	31,910.00	31,910.00		
4	Common Janitorial Supplies									30,000.00	30,000.00		

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	30,000.00	30,000.00		
	2nd Quarter	RIZAL I DEO	No	-	Apr. 13-20,2020	Apr. 21,2020	Apr. 24, 2020	Apr. 27,2020	GOP	-	-		
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.13-20,2020	Jul. 21,2020	Jul. 24,2020	Jul. 27,2020	GOP	-	-		
	4th Quarter	RIZAL I DEO	No	-	Oct. 12-19,2020	Oct. 21,2019	Oct. 23,2020	Oct. 26,2020	GOP	-	-		
5	Office Supplies									40,000.00	40,000.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 16-22,2020	Jan. 23,2020	Jan. 29,2020	Jan. 30,2020	GOP	10,000.00	10,000.00		
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 16-22,2020	Apr. 23,2020	Apr. 29,2020	Apr. 30,2020	GOP	10,000.00	10,000.00		
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul.16-22,2020	Jul. 23,2020	Jul. 29,2020	Jul. 30,2020	GOP	10,000.00	10,000.00		
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 15-21,2019	Oct. 22,2019	Oct. 28,2019	Oct. 29,2019	GOP	10,000.00	10,000.00		
6	AUDIO AND VISUAL AND COMPOSING EQUIPMENT									100,000.00	100,000.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	-	-	-	-		100,000.00	100,000.00		

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter	RIZAL I DEO								-	-		
	3rd Quarter	RIZAL I DEO		-	-	-	-	-		-	-		
	4th Quarter	RIZAL I DEO		-	-	-	-	-		-	-		
7	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT									1,000,000.00	1,000,000.00		
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 23-29,2020	Jan. 30,2020	Feb. 5,2020	Feb. 6,2020	GOP	1,000,000.00	1,000,000.00		
	2nd Quarter	RIZAL I DEO		-	-	-	-	-		-	-		
	3rd Quarter	RIZAL I DEO		-	-	-	-	-		-	-		
	4th Quarter	RIZAL I DEO		-	-	-	-	-		-	-		
8	PAPER MATERIALS AND PRODUCTS									354,200.00	354,200.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	88,050.00	86,050.00		
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 13-20,2020	Apr. 21,2020	Apr. 24, 2020	Apr. 27,2020	GOP	89,050.00	89,050.00		

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul. 13-20,2020	Jul. 21,2020	Jul. 24,2020	Jul. 27,2020	GOP	89,050.00	89,050.00		
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 12-19,2020	Oct. 21,2019	Oct. 23,2020	Oct. 26,2020	GOP	90,050.00	90,050.00		
9	LIGHTING AND FIXTURES AND ACCESSORIES									15,303.60	15,303.60		
	1st Quarter	RIZAL I DEO	No	Shopping	Jan. 17-24,2020	Jan. 27,2020	Jan. 31,2020	Feb. 3,2020	GOP	6,450.90	6,450.90		
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 17-24,2020	Apr. 27,2020	May 4,2020	May 4,2020	GOP	1,200.90	1,200.90		
	3rd Quarter	RIZAL I DEO	No	Shopping	Jul. 17-24,2020	Jul. 27,2020	Jul. 31,2020	Aug. 3,2020	GOP	6,450.90	6,450.90		
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 16-23,2020	Oct. 26,2020	Oct. 30,2020	Nov. 3,2020	GOP	1,200.90	1,200.90		
10	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES									460,000.00	460,000.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 10-17,2020	Jan. 20,2020	Jan. 23,2020	Jan. 24,2020	GOP	260,000.00	260,000.00		
	2nd Quarter	RIZAL I DEO											
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.10-17,2020	Jul. 20,2020	Jul. 23,2020	Jul. 24,2020	GOP	200,000.00	200,000.00		

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter	RIZAL I DEO		-	-	-	-	-	-	-	-		
										-			
11	COMPUTER SUPPLIES									182,000.00	182,000.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	78,000.00	78,000.00		
	2nd Quarter	RIZAL I DEO	No	Shopping	Apr. 13-20,2020	Apr. 21,2020	Apr. 24, 2020	Apr. 27,2020	GOP	23,500.00	23,500.00		
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.13-20,2020	Jul. 21,2020	Jul. 24,2020	Jul. 27,2020	GOP	57,000.00	57,000.00		
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 12-19,2020	Oct. 21,2019	Oct. 23,2020	Oct. 26,2020	GOP	23,500.00	23,500.00		
12	COMMON ICT EQUIPMENT									7,481,000.00	7,481,000.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 10-17,2020	Jan. 20,2020	Jan. 23,2020	Jan. 24,2020	GOP	5,197,000.00	5,197,000.00		
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 13-20,2020	Apr. 21,2020	Apr. 23,2020	Apr. 24,2020	GOP	408,000.00	408,000.00		
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.10-17,2020	Jul. 20,2020	Jul. 23,2020	Jul. 24,2020	GOP	1,448,000.00	1,448,000.00		
	4th Quarter	RIZAL I DEO	No	Shopping	Oct. 9-16,2020	Oct. 19,2020	Oct. 22,2020	Oct. 23,2020	GOP	428,000.00	428,000.00		

DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	CONSUMABLES									2,608,120.00	2,608,120.00		
	1st Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jan. 15-21,2020	Jan. 22,2020	Jan. 28,2020	Jan. 29,2020	GOP	728,280.00	728,280.00		
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 13-20,2020	Apr. 21,2020	Apr. 24, 2020	Apr. 27,2020	GOP	628,280.00	628,280.00		
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.13-20,2020	Jul. 21,2020	Jul. 24,2020	Jul. 27,2020	GOP	623,280.00	623,280.00		
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 12-19,2020	Oct. 21,2019	Oct. 23,2020	Oct. 26,2020	GOP	628,280.00	628,280.00		
14	OTHER CATEGORIES									47,376,158.40	47,376,158.40		
	1st Quarter	RIZAL I DEO	No	Competitive Bidding	Jan. 16-22,2020	Jan. 23,2020	Jan. 29,2020	Jan. 30,2020	GOP	9,203,647.60	9,203,647.60		
	2nd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Apr. 16-22,2020	Apr. 23,2020	Apr. 29,2020	Apr. 30,2020	GOP	10,594,865.00	10,594,865.00		
	3rd Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Jul.16-22,2020	Jul. 23,2020	Jul. 29,2020	Jul. 30,2020	GOP	7,157,357.80	7,157,357.80		
	4th Quarter	RIZAL I DEO	No	NP-53.9 - Small Value Procurement	Oct. 15-21,2019	Oct. 22,2019	Oct. 28,2019	Oct. 29,2019	GOP	20,420,287.80	20,420,287.80		
			Sub-Total (Page 1)							4,843,756.21			
			Sub-Total (Page 2)							422,020.00			
			Sub-Total (Page 3)							70,000.00			
			Sub-Total (Page 4)							1,100,000.00			
			Sub-Total (Page 5)							369,503.60			


DPWH RIZAL I District Engineering Office Annual Procurement Plan for FY 2020 Goods and Services

Ref No.	Procurement Program/Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
			Sub-Total (Page 6)							642,000.00			
			Sub-Total (Page 7)							10,089,120.00			
			Sub-Total (Page 8)							47,376,158.40			
			TOTAL							64,912,558.21			

PREPARED BY:


HILARIO R. FORMADO, Jr.
 Engineer II
 Chairman, TWG Committee

CHECKED BY:


LEONARDO N. SALVADORA, Sr.
 Chief, Planning and Design Section
 Chairman, Bids and Awards Committee

APPROVED:


FERDINAND T. MONAKIL
 Officer-in-Charge
 Office of the District Engineer