

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 1

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	20ND0001 Construction of Multipurpose Building, Brgy. Fort Poyohon, Butuan City	Const. Section	Public Bidding	October 18-24, 2019	06-Nov-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	2,852,559.38		2,852,559.38	Advance Proc. Short of Award
2	20ND0002 Construction of Multipurpose Building, Brgy. Lemon, Butuan City	Const. Section	Public Bidding	October 18-24, 2019	06-Nov-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	2,852,559.38 -		2,852,559.38	-do-
3	20ND0003 Construction of Multipurpose Building, Brgy. Baobaoan, Butuan City	Const. Section	Public Bidding	October 18-24, 2019	06-Nov-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	2,852,559.38		2,852,559.38	-do-
4	20ND0004 Construction of Multipurpose Building, Brgy. Tungao, Butuan City	Const. Section	Public Bidding	October 18-24, 2019	06-Nov-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	2,852,559.38 -		2,852,559.38	-do-
5	20ND0005 Construction of Multi-Purpose Building, Ampayon National High School, Brgy. Ampayon, Butuan City	Const. Section	Public Bidding	October 18-24, 2019	06-Nov-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	2,968,948.29 -		2,968,948.29	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 2

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
6	20ND0006 Construction/Improvement of Access Roads leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan del Norte	Const. Section	Public Bidding	October 18-24, 2019	28-Nov-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	9,796,927.75		9,796,927.75	Advance Proc. Short of Award
7	20ND0007 Construction/Improvement of Access Road leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan Del Norte	Const. Section	Public Bidding	October 18-24, 2019	28-Nov-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	9,799,239.28 -		9,799,239.28	-do-
8	20ND0008 Construction of Lower Agusan Bank Protection, Golden Ribbon Section	Const. Section	Public Bidding	October 18-24, 2019	28-Nov-19	13-Nov-20	20-Nov-20	FY 2020 GAA RA 11465	40,164,179.99		40,164,179.99	-do-
9	20ND0009 Lower Agusan Development Project, Flood Control Component, Stage I, Phase II, East Bank Drainage, Package I, Ampayon, Butuan City	Const. Section	Public Bidding	October 18-24, 2019	28-Nov-19	20-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	67,497,707.82 -		67,497,707.82	-do-
10	20ND0010 Construction of Multipurpose Building, Brgy. Camayahan, Butuan City	Const. Section	Public Bidding	Oct. 31-Nov. 6, 2019	19-Nov-19	Bidding Failure/No Bidder		FY 2020 GAA	2,473,006.69 -		2,473,006.69	-do-
				Nov. 22-28, 2019	11-Dec-19	12-Feb-20	20-Feb-20	RA 11465				

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 3

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
11	20ND0011 Construction/Improvement of Access Road leading to Brgy. Lingayao-Interim Barangay of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	Oct. 31-Nov. 6, 2019	28-Nov-19	25-Nov-20	02-Dec-20	FY 2020 GAA RA 11465	9,799,862.53		9,799,862.53	Advance Proc. Short of Award
12	20ND0012 Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Butuan City- Malaybalay Rd - K1245+204 - K1245+249, K1245+331 - K1245+426, K1245+508 - K1245+575, K1246+190 - K1246+208, K1246+ 208 - K1246+230, K1246+262 - K1246+295, K1250+576 - K1250+778	Const. Section	Public Bidding	Oct. 31-Nov. 6, 2019	28-Nov-19	25-Nov-20	02-Dec-20	FY 2020 GAA RA 11465	9,838,717.45	-	9,838,717.45	-do-
13	20ND0013 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Butuan City-Pianing-Tandag Rd - K1246+220 - K1246+420, K1249+238 - K1249+318	Const. Section	Public Bidding	Oct. 31-Nov. 6, 2019	19-Nov-19	Cancelled per Resolution No. 20-013-1		FY 2020 GAA RA 11465	39,192,656.08		39,192,656.08	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 4

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
14	20ND0014 Construction of Barangay Lingayao-Interim Brgy. Of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project (Package 1), Las Nieves Agusan del Norte	Const. Section	Public Bidding	Oct. 31-Nov. 6, 2019	28-Nov-19	17-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	48,991,586.98 -		48,991,586.98	Advance Proc. Short of Award
15	20ND0015 Paving of Unpaved Roads along Butuan City-Pianing-Tandag Rd - (S00435MN) K1243 + (-998) - K1243 + (-090), K1245 + 272 - K1246 + 458, K1246 + 571 - K1246 + 661.50, K1249 + 439 - K 1249 + 930, (S00441MN) K1241 + 924 - K1242 + 028	Const. Section	Public Bidding	Oct. 31-Nov. 6, 2019	28-Nov-19	23-Dec-20	24-Dec-20	FY 2020 GAA RA 11465	68,759,027.41 -		68,759,027.41	-do-
16	20ND0016 Construction of Multipurpose Building, Brgy. Tiniwisan, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	24-Feb-20	27-Feb-20	FY 2020 GAA RA 11465	2,968,580.50		2,968,580.50	-do-
17	20ND0017 Construction of Multi-Purpose Building, Brgy. Bonbon, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	1,976,606.64 -		1,976,606.64	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 5

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
18	20ND0018 Construction (Completion) of Multipurpose Building, Brgy. Banza, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	1,979,177.11		1,979,177.11	Advance Proc. Short of Award
19	20ND0019 Road Concreting, Purok 5 and 6, Brgy. Bancasi, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	20-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	1,959,290.08 -		1,959,290.08	-do-
20	20ND0020 Road Concreting, Purok 3B, Brgy. Taligaman, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	1,959,365.74 -		1,959,365.74	-do-
21	20ND0021 Road Concreting, Purok 1 Lower Tagabaca, Brgy. Tagabaca, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	1,959,442.18		1,959,442.18	-do-
22	20ND0022 Road Concreting Leading to BCSAT Annex, Brgy. Taguibo, Butuan City	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	10-Feb-20	19-Feb-20	FY 2020 GAA RA 11465	4,897,853.52 -		4,897,853.52	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 6

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
23	20ND0023 Construction/Improvement of Access Roads Leading to NRJ BCIR-Mayor Democrito D. Plaza II Ave. Road in support of propose Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	Cancelled per Resolution No. 20-023-1		FY 2020 GAA RA 11465	53,054,669.56		53,054,669.56	Advance Proc. Short of Award
24	20ND0024 Construction/Improvement of Access Roads Leading to NRJ BCIR- Capitol-Bonbon Road in support of propose Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Const. Section	Public Bidding	Nov. 22-28, 2019	11-Dec-19	27-Nov-20	04-Dec-20	FY 2020 GAA RA 11465	96,456,091.40 -		96,456,091.40	-do-
25	20ND0025 Construction (Completion) of Multipurpose Building, Brgy. Ong Yiu, Butuan City	Const. Section	Public Bidding	Nov. 28-Dec. 4, 2019	17-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	1,978,229.34 -		1,978,229.34	-do-
26	20ND0026 Construction (Completion) of Multipurpose Building, Brgy. San Mateo, Butuan City	Const. Section	Public Bidding	Nov. 28-Dec. 4, 2019	17-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	1,978,590.86		1,978,590.86	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 7

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
27	20ND0027 Rehabilitation of Slope Protection Marcos Calo Spillway, Brgy. Marcos Calo, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	Nov. 28-Dec. 4, 2019	17-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	1,959,852.00 -		1,959,852.00	Advance Proc. Short of Award
28	20ND0028 Road Concreting, Purok Madasigon, Brgy. Agusan Pequeño, Butuan City	Const. Section	Public Bidding	Nov. 28-Dec. 4, 2019	17-Dec-19	Bidding Failure/Bidders are ineligible		FY 2020 GAA RA 11465	1,958,759.27		1,958,759.27	-do-
				January 3-9, 2020	07-Feb-20	24-Feb-20	27-Feb-20					
29	20ND0029 Road Concreting, Purok 3, Brgy. Holy Redeemer, Butuan City	Const. Section	Public Bidding	Nov. 28-Dec. 4, 2019	17-Dec-19	20-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	1,959,377.40 -		1,959,377.40	-do-
30	20ND0030 Retrofitting / Strengthening of Ampayon Br. (B01722MN) along Daang Maharlika (Surigao-Agusan Sect)	Const. Section	Public Bidding	Nov. 28-Dec. 4, 2019	17-Dec-19	12-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	6,859,539.06 -		6,859,539.06	-do-
31	20ND0031 Construction (Completion) of Multipurpose Building, Brgy. Durian, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	989,310.71		989,310.71	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 8

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
32	20ND0032 Construction (Completion) of Multipurpose Building, Brgy. San Roque, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	989,360.61 -		989,360.61	Advance Proc. Short of Award
33	20ND0033 Rehabilitation of Multi-Purpose Building, Brgy. Pinanaan, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	999,727.35		999,727.35	-do-
34	20ND0034 Road Concreting, Purok 8, Lucky Village, Brgy. Ambago, Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	Bidding Failure/No Bidder		FY 2020 GAA RA 11465	1,958,767.52 -		1,958,767.52	-do-
				January 3-9, 2020	07-Feb-20	24-Feb-20	27-Feb-20					
35	20ND0035 Construction (Completion) of Multi-Purpose Building, Brgy. Rajah Soliman, Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	1,481,344.62 -		1,481,344.62	-do-
36	20ND0036 Road Concreting, Purok 2 to 3, Brgy. Malicato, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	1,959,285.28		1,959,285.28	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 9

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
37	20ND0037 Construction of Drainage System, Agusan National High School - Senior High, Lawig Campus, Brgy. Diego Silang, Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	1,959,809.73 -		1,959,809.73	Advance Proc. Short of Award
38	20ND0038 Construction of Road, 3rd Street, Village 2, Libertad, Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	24-Feb-20	27-Feb-20	FY 2020 GAA RA 11465	2,448,570.16		2,448,570.16	-do-
39	20ND0039 Construction of Multipurpose Building, Brgy. JP Rizal, Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	2,473,718.44 -		2,473,718.44	-do-
40	20ND0040 Construction of Multi Purpose Building, Brgy. Libertad, Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	24-Feb-20	27-Feb-20	FY 2020 GAA RA 11465	4,947,890.68 -		4,947,890.68	-do-
41	20ND0041 Construction of NRJ Agusan-Malaybalay Road - Brgy. Ambacon - Brgy. Malicato - NRJ Daang Maharlika, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	20-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	19,596,900.30		19,596,900.30	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 10

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
42	20ND0042 Butuan City Bypass Road, (Lemon-NRJ-Antongalon-Pianing Section), Butuan City	Const. Section	Public Bidding	December 4-10, 2019	23-Dec-19	17-Feb-20	20-Feb-20	FY 2020 GAA RA 11465	48,989,506.87 -		48,989,506.87	Advance Proc. Short of Award
43	20ND0043 Rehabilitation of Multipurpose Building, Persons with Disability Affairs Office and Center for Children and Young Adults with Special Needs, J. Rosales Avenue, Brgy. Doongan, Butuan City	Const. Section	Public Bidding	December 6-10, 2019	27-Dec-19	Bidding Failure/No Bidder		FY 2020 GAA RA 11465	1,484,532.47		1,484,532.47	-do-
				January 3-9, 2020	07-Feb-20	20-Feb-20	21-Feb-20					
44	20ND0044 Construction of SK Building, Brgy. Ampayon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	December 6-10, 2019	27-Dec-19	Cancelled per Resolution No. 20-044-1		FY 2020 GAA RA 11465	1,978,710.34 -		1,978,710.34	-do-
45	20ND0045 Construction of Multi-Purpose Building, Brgy. San Ignacio, Butuan City	Const. Section	Public Bidding	December 6-10, 2019	27-Dec-19	20-Feb-20	21-Feb-20	FY 2020 GAA RA 11465	2,968,915.62 -		2,968,915.62	-do-
46	20ND0046 Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Butuan City-Pianing-Tandag Rd - K1246+220 - K1246+420, K1249+238 - K1249+318	Const. Section	Public Bidding	December 6-10, 2019	27-Dec-19	25-Nov-20	02-Dec-20	FY 2020 GAA RA 11465	39,191,418.36		39,191,418.36	-do-

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 11

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
47	20ND0047 Construction of 2 units 1STY2CL with Toilet attached and Handwashing Facility at both End walls, Lawan Lawan Es, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	December 6-10, 2019	27-Dec-19	29-Jul-20	06-Aug-20	FY 2020 GAA RA 11465	10,546,264.86 -		10,546,264.86	-do-
48	20ND0048 Construction of Two Storey Ten Classrooms (2Sty10CL Bldg. 2), Libertad Central Elementary School, Butuan City, Agusan del Norte	Const. Section	Public Bidding	January 3-9, 2020	07-Feb-20	29-Jul-20	06-Aug-20	FY 2020 GAA RA 11465	28,687,612.58		28,687,612.58	
49	20ND0049 Construction of Brgy. Hall, Brgy. Bitan-Agan, Butuan City	Const. Section	Public Bidding	February 20-26, 2020	10-Mar-20	Bidding Failure/No Bidder		FY 2020 GAA RA 11465	2,967,801.62 -		2,967,801.62	
				March 12-18, 2020	31-Mar-20	05-Oct-20	14-Oct-20					
50	20ND0050 Construction of Multi-Purpose Building, Brgy. Tinucoran, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	March 6-12, 2020	25-Mar-20	20-Apr-20	24-Apr-20	FY 2020 GAA RA 11465	1,979,301.65 -		1,979,301.65	
51	20ND0051 Construction of Road with Drainage Canal, Golden Ribbon-Maon Section, Butuan City	Const. Section	Public Bidding	March 6-12, 2020	25-Mar-20	13-Nov-20	20-Nov-20	FY 2020 GAA RA 11465	48,234,980.84		48,234,980.84	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 12

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
52	20ND0052 Construction of Foot Bridge, Brgy. Banza, Butuan City	Const. Section	Public Bidding	March 6-12, 2020	25-Mar-20	28-Oct-20	04-Nov-20	FY 2020 GAA RA 11465	979,996.50 -		979,996.50	
53	20ND0053 Construction of Road NRJ Masao Port Road to NRJ Butuan City-Agusan del Norte Logistical Highway, (Lower Doongan-Lumbocan Section), Butuan City	Const. Section	Public Bidding	March 6-12, 2020	25-Mar-20	13-Oct-20	22-Oct-20	FY 2020 GAA RA 11465	19,593,259.90		19,593,259.90	
54	20ND0054 Concreting of Durano ext. to NRJ Butuan City-Malaybalay Road with Drainage, Butuan City, Agusan del Norte	Const. Section	Public Bidding	March 6-12, 2020	25-Mar-20	05-Oct-20	14-Oct-20	FY 2020 GAA RA 11465	4,896,922.73 -		4,896,922.73	
55	20ND0055 Construction of Public Market, Brgy. Tungao, Butuan City	Const. Section	Public Bidding	March 6-12, 2020	25-Mar-20	13-Nov-20	20-Nov-20	FY 2020 GAA RA 11465	5,921,280.39 -		5,921,280.39	
56	20ND0056 Maintenance, Repair and Rehabilitation of Sosompit Middle T.Calo - Junction Lower Doongan Creek	Const. Section	Public Bidding	May 13-19, 2020	01-Jun-20	26-Jun-20	1-Jul-20	FY 2020 GAA RA 11465	13,714,356.03	13,714,356.03		

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 13

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
57	20ND0057 Maintenance, Repair and Rehabilitation of Upper T.Calo - Lower Doongan, Butuan City	Const. Section	Public Bidding	May 13-19, 2020	01-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	24,490,419.63 -	24,490,419.63		
58	20ND0058 Maintenance, Repair and Rehabilitation of Langihan Creek Agusan Pequeño River	Const. Section	Public Bidding	May 13-19, 2020	01-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	17,633,305.20	17,633,305.20		
59	20ND0059 Construction/Improvement of Access Roads Leading to NRJ BCIR Democrito D. Plaza II Ave. Road in support of proposed Butuan City IT Park and Public Utility Transport Terminal, Butuan City, Agusan del Norte	Const. Section	Public Bidding	May 13-19, 2020	15-Jun-20	23-Dec-20	25-Dec-20	FY 2020 GAA RA 11465	53,793,137.41 -		53,793,137.41	
60	20ND0060 REPAIR/MAINTENANCE OF DPWH Building BCDEO ANNEX BUILDING R. Palma St., Butuan City	Const. Section	Public Bidding	May 21-27, 2020	09-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	489,468.34 -	489,468.34		

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 14

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
61	20ND0061 REPAIR/MAINTENANCE OF DPWH BUILDING EQUIPMENT SERVICES ANNEX B, Brgy. Tiniwisan, Butuan City	Const. Section	Public Bidding	May 21-27, 2020	09-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	979,443.19	979,443.19		
62	20ND0062 REPAIR/MAINTENANCE OF DOJ BUILDING MAIN OFFICE BUILDING Brgy. Libertad, Butuan City	Const. Section	Public Bidding	May 21-27, 2020	09-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	979,411.99 -	979,411.99		
63	20ND0063 REPAIR/MAINTENANCE OF DOST BUILDING REGIONAL OFFICE BUILDING Brgy. Ampayon, Butuan City	Const. Section	Public Bidding	May 21-27, 2020	09-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	979,842.75	979,842.75		
64	20ND0064 REPAIR/MAINTENANCE OF DOST PAG-ASA BUILDING Brgy. Bancasi, Butuan City	Const. Section	Public Bidding	May 21-27, 2020	09-Jun-20	03-Jul-20	08-Jul-20	FY 2020 GAA RA 11465	979,517.99 -	979,517.99		
65	20ND0065 REPAIR/MAINTENANCE OF DILG BLDG. BUREAU OF FIRE PROTECTION BUILDING Brgy. Las Nieves, Agusan del Norte	Const. Section	Public Bidding	May 21-27, 2020	09-Jun-20	23-Jun-20	29-Jun-20	FY 2020 GAA RA 11465	1,959,877.60 -	1,959,877.60		

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 15

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
66	20ND0066 REPAIR/MAINTENANCE OF DPWH BUILDING MULTI-PURPOSE HALL R. Palma St., Butuan City	Const. Section	Public Bidding	June 26-July 2, 2020	15-Jul-20	Bidding Failure/Nod Bidder		FY 2020 GAA	1,466,552.69	1,466,552.69		
				July 23-29, 2020	11-Aug-20	28-Sep-20	07-Oct-20	RA 11465				
67	20ND0067 Construction of Multi-Purpose Building, Poblacion, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	June 26-July 2, 2020	15-Jul-20	05-Oct-20	14-Oct-20	FY 2020 GAA RA 11465	2,967,865.64 -		2,967,865.64	
68	20ND0068 66x SELECTIVE REPLACEMENT OF CONCRETE PAVEMENT ALONG BUTUAN CITY-MALAYBALAY RD., BUTUAN CITY-PIANING-TANDAG RD. AND MAYOR DEMOCRITO D. PLAZA II, AVE. (INTERMITTENT SECTION)	Const. Section	Public Bidding	July 9-15, 2020	28-Jul-20	27-Oct-20	04-Nov-20	FY 2020 GAA RA 11465	1,180,044.48	1,180,044.48		
69	20ND0069 71X Repainting of Bridges (Magsaysay Bridge) in Butuan City District Engineering Office	Const. Section	Public Bidding	July 9-15, 2020	28-Jul-20	27-Oct-20	04-Nov-20	FY 2020 GAA RA 11465	1,261,549.56 -	1,261,549.56		

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 16

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
70	20ND0070 Repair/Maintenance of Agusan Revetment II - Right Side, Brgy. Buhangin, Butuan City (Sta. 0+000-0+080)	Const. Section	Public Bidding	July 9-15, 2020	28-Jul-20	15-Sep-20	23-Sep-20	FY 2020 GAA RA 11465	2,940,735.40 -	2,940,735.40		
71	20ND0071 Repair/Maintenance of Ambago Waterway, Butuan City (Sta. 0+000-1+500)	Const. Section	Public Bidding	July 9-15, 2020	28-Jul-20	15-Sep-20	23-Sep-20	FY 2020 GAA RA 11465	2,940,665.64	2,940,665.64		
72	20ND0072 BUTUAN-CAGAYAN DE ORO-ILIGAN (AGUSAN-MISAMIS ORIENTAL SECTION) STA. K1244+360 - K1245-360 AND STA. K1247+000 - K1248+000 AND BUTUAN CITY- MASAO PORT ROAD STA. K1244+300 - K1245+300 - ROAD IMPROVEMENT	Const. Section	Public Bidding	July 9-15, 2020	28-Jul-20	Bidding Failure/Bidders are ineligible		FY 2020 GAA RA 11465	3,556,798.52 -	3,556,798.52		
				September 25- October 1, 2020	14-Oct-20	27-Oct-20	07-Nov-20					
73	20ND0073 Construction of Rainwater Collection System (RWCS), Butuan City & Las Nieves, Agusan del Norte	Const. Section	Public Bidding	July 9-15, 2020	28-Jul-20	15-Sep-20	23-Sep-20	FY 2020 GAA RA 11465	4,085,429.25		4,085,429.25	
74	20ND0074 Concreting of Brgy. Basag to Brgy. Camayahan FMR, Brgy. Basag and Brgy. Camayahan, Butuan City	Const. Section	Public Bidding	July 23-29, 2020	11-Aug-20	25-Aug-20	03-Sep-20	FY 2020 GAA RA 11465	24,869,866.69 -		24,869,866.69	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 17

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
75	20ND0075 Concreting of Purok 6, Brgy. Bobon FMR, Brgy. Bobon, Butuan City	Const. Section	Public Bidding	July 24-30, 2020	Cancelled as per Resolution No. 20-075-1			FY 2020 GAA RA 11465	25,869,102.33 -		25,869,102.33	
76	20ND0076 Concreting of Purok 3, Sitio Kabacungan, Brgy. Kinamlutan to Sitio Mandakpan, Brgy. San Vicente FMR, Butuan City	Const. Section	Public Bidding	July 24-30, 2020	Cancelled as per Resolution No. 20-076-1			FY 2020 GAA RA 11465	34,816,245.31		34,816,245.31	
77	20ND0077 Concreting of Brgy. Lemon to Brgy. Basag FMR, Brgy. Lemon and Brgy. Basag, Butuan City, Agusan del Norte 1st LD	Const. Section	Public Bidding	July 24-30, 2020	Cancelled as per Resolution No. 20-077-1			FY 2020 GAA RA 11465	35,805,805.81 -		35,805,805.81	
78	20ND0078 Concreting of Purok 6, Brgy. Bonbon FMR, Brgy. Bonbon, Butuan City	Const. Section	Public Bidding	July 24-30, 2020	Cancelled as per Resolution No. 20-078-1			FY 2020 GAA RA 11465	35,809,915.39		35,809,915.39	

Department of Public Works and Highways

DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2020 CIVIL WORKS

Page 17

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
79	20ND0079 Concreting of NRJ to Purok 4, Brgy. Lemon FMR, Brgy. Lemon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	December 4-10, 2020	23-Dec-20	19-Feb-21	23-Feb-21	FY 2020 GAA RA 11465	9,945,610.17 -		9,945,610.17	

Prepared by:

Submitted by:

Approved by:

(SGD) TERESITA E. PAGAR
Engineer III
OIC - Procurement Head

(SGD) LEOPOLDO A. LOMONSOD
Engineer III
BAC - Chairman

(SGD) JOSE CAESAR A. RADAZA
District Engineer
