

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 1

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1	<b>21ND0001</b> Construction of Multi-Purpose Building (Evacuation Center), Barangay Manila de Bugabus, Butuan City	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	18-Feb-21	23-Feb-21	FY 2021 GAA RA 11518	2,472,122.31		2,472,122.31	
2	<b>21ND0002</b> Construction of Multi-Purpose Building (Covered Court), Barangay Tandang Sora, Butuan City	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	18-Feb-21	23-Feb-21	FY 2021 GAA RA 11518	2,962,897.33		2,962,897.33	
3	<b>21ND0003</b> Construction of Multi-Purpose Building (School Covered Court), Villa Kananga National School, Brgy. Villa Kananga, Butuan City	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20			FY 2021 GAA RA 11518	2,964,666.38		2,964,666.38	Advance Proc. Short of Award
4	<b>21ND0004</b> Construction of Multi-Purpose Building (School Covered Court), Obrero Elementary School, Barangay Obrero, Butuan City	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	18-Feb-21	23-Feb-21	FY 2021 GAA RA 11518	3,451,517.23		3,451,517.23	
5	<b>21ND0005</b> Road Connecting Brgys. Mat-i and E.G. Montilla, Las Nieves, Agusan del Norte	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	12-Aug-21	19-Aug-21	FY 2021 GAA RA 11518	9,796,569.62		9,796,569.62	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 2

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple-mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
6	<b>21ND0006</b> Concreting Of Road Connecting Brgys. San Isidro and Rosario ✓	Const. Section	Public Bidding	November 26- December 2, 2020 ✓	15-Dec-20 ✓	02-Mar-21 ✓	8-Mar-21 ✓	FY 2021 GAA RA 11518	9,797,522.96 ✓		9,797,522.96	
7	<b>21ND0007</b> Brgy. Lingayao-Interim Barangay of Lawan-Lawan Road in support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project, Las Nieves, Agusan del Norte Package II ✓	Const. Section	Public Bidding	November 26- December 2, 2020 ✓	15-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	9,797,848.29 ✓		9,797,848.29	
8	<b>21ND0008</b> Road Concreting Purok 21, 22, 23 to 24, (IRA Subdivision), Barangay Baan Km. 3, Butuan City ✓	Const. Section	Public Bidding	November 26- December 2, 2020 ✓	15-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	1,979,285.90 ✓		1,979,285.90	
9	<b>21ND0009</b> Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay Bit-os, Butuan City ✓	Const. Section	Public Bidding	November 26- December 2, 2020 ✓	15-Dec-20 ✓	26-Jan-21 ✓	29-Jan-21 ✓	FY 2021 GAA RA 11518	2,969,326.62 ✓		2,969,326.62	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 3

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
10	<b>21ND0010</b> Construction of Multi-Purpose Building (Barangay Hall), Barangay Bugsukan, Butuan City ✓	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	26-Jan-21 ✓	29-Jan-21 ✓	FY 2021 GAA RA 11518	2,969,335.27		2,969,335.27	
11	<b>21ND0011</b> Construction of Multi-Purpose Building (New Barangay Hall), Barangay Pinamanculan, Butuan City ✓	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	26-Jan-21 ✓	29-Jan-21 ✓	FY 2021 GAA RA 11518	2,969,335.27		2,969,335.27	
12	<b>21ND0012</b> Construction of New Barangay Hall, Barangay Maibu, Butuan City ✓	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	26-Jan-21 ✓	29-Jan-21 ✓	FY 2021 GAA RA 11518	2,969,335.27		2,969,335.27	
13	<b>21ND0013</b> Road Connecting Brgy. Durian to Sitio San Jose ✓	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	9,798,176.55		9,798,176.55	
14	<b>21ND0014</b> Concreting of Road Connecting Brgys. Katipunan and Rosario ✓	Const. Section	Public Bidding	November 26-December 2, 2020	15-Dec-20	26-Jan-21 ✓	29-Jan-21 ✓	FY 2021 GAA RA 11518	9,797,927.88		9,797,927.88	



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 4

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
15	<b>21ND0015</b> Concreting of Road Connecting Brgy. Maningalao and Durian	Const. Section	Public Bidding	November 26- December 2, 2020	15-Dec-20	26-Jan-21	29-Jan-21	FY 2021 GAA RA 11518	9,798,558.62		9,798,558.62	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 5

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
16	<b>21ND0016</b> Concreting of Local Road Purok 1 to Purok 12, Barangay Los Angeles, Butuan City ✓	Const. Section	Public Bidding	December 4-10, 2020 ✓	23-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	1,979,318.15 ✓		1,979,318.15	
17	<b>21ND0017</b> Road Concreting Purok 5 and Purok 6, Barangay Pigdaulan, Butuan City ✓	Const. Section	Public Bidding	December 4-10, 2020 ✓	23-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	2,968,772.71 ✓		2,968,772.71	
18	<b>21ND0018</b> Construction of New Barangay Hall, Barangay Mahogany, Butuan City ✓	Const. Section	Public Bidding	December 4-10, 2020 ✓	23-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	2,969,391.80 ✓		2,969,391.80	
19	<b>21ND0019</b> Construction of New Barangay Hall, Barangay Maug, Butuan City ✓	Const. Section	Public Bidding	December 4-10, 2020 ✓	23-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	2,969,391.80 ✓		2,969,391.80	
20	<b>21ND0020</b> Construction of Convention Center, Barangay Limaha, Butuan City ✓	Const. Section	Public Bidding	December 4-10, 2020 ✓	23-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	3,455,896.08 ✓		3,455,896.08	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 6

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Dec- cription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
21	<b>21ND0021</b> Concreting of NRJ to Purok 4, Brgy. Lemon FMR, Brgy. Lemon, Butuan City, Agusan del Norte ✓	Const. Section	Public Bidding	December 4-10, 2020 ✓	23-Dec-20 ✓	Modification of Contract ID, Approved Budget for the Contract and Bill of Quantities per Bid Bulletin No. 8, Series of 2020		FY 2021 GAA RA 11518	11,934,830.88 ✓		11,934,830.88	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 7

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cort./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
22	<b>21ND0022</b> Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay Bilay, Butuan City ✓	Const. Section	Public Bidding	December 10-16, 2020 ✓	29-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	2,969,266.99 ✓		2,969,266.99	
23	<b>21ND0023</b> Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay San Vicente, Butuan City ✓	Const. Section	Public Bidding	December 10-16, 2020 ✓	29-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	2,969,266.99 ✓		2,969,266.99	
24	<b>21ND0024</b> Concreting of Road Connecting Brgys. Katipunan and Bonifacio ✓	Const. Section	Public Bidding	December 10-16, 2020 ✓	29-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	9,797,843.23 ✓		9,797,843.23	
25	<b>21ND0025</b> Libertad-Ambago Access Road leading to Masao Port, Butuan City, Agusan del Norte ✓	Const. Section	Public Bidding	December 10-16, 2020 ✓	29-Dec-20 ✓	08-Mar-21 ✓	15-Mar-21 ✓	FY 2021 GAA RA 11518	9,797,759.22 ✓		9,797,759.22	
26	<b>21ND0026</b> Access Road leading to Farmers Producers Cooperative Nursery Demo and Integrated Farm, Brgy. Tungao, Butuan City, Agusan Del Norte ✓	Const. Section	Public Bidding	December 10-16, 2020 ✓	29-Dec-20 ✓	18-Feb-21 ✓	23-Feb-21 ✓	FY 2021 GAA RA 11518	9,796,377.90 ✓		9,796,377.90	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 8

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple-mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
27	<b>21ND0027</b> Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Bobon, Butuan City ✓	Const. Section	Public Bidding	December 30, 2020- January 5, 2021 ✓	18-Jan-21 ✓	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	1,975,863.91 ✓		1,975,863.91	
28	<b>21ND0028</b> Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Basag, Butuan City ✓	Const. Section	Public Bidding	December 30, 2020- January 5, 2021 ✓	18-Jan-21 ✓	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	1,977,778.14 ✓		1,977,778.14	
29	<b>21ND0029</b> Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Sumile, Butuan City ✓	Const. Section	Public Bidding	December 30, 2020- January 5, 2021 ✓	18-Jan-21 ✓	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	1,978,484.14 ✓		1,978,484.14	
30	<b>21ND0030</b> Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pianing, Butuan City ✓	Const. Section	Public Bidding	December 30, 2020- January 5, 2021 ✓	18-Jan-21 ✓	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	1,978,491.45 ✓		1,978,491.45	
31	<b>21ND0031</b> Butuan City Malaybalay Road K1252 + 030.50 - K1252 + 125.00 ✓	Const. Section	Public Bidding	December 30, 2020- January 5, 2021 ✓	18-Jan-21 ✓	24-Jun-21 ✓	1-Jul-21 ✓	FY 2021 GAA RA 11518	2,064,213.84 ✓		2,064,213.84	



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE


R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 9

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
32	<b>21ND0032</b> Construction of Multi-Purpose Building (Senior Citizens Building), Barangay Maguinda, Butuan City	Const. Section	Public Bidding	December 30, 2020-January 5, 2021	18-Jan-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	2,469,778.71		2,469,778.71	
33	<b>21ND0033</b> Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Don Francisco, Butuan City	Const. Section	Public Bidding	December 30, 2020-January 5, 2021	18-Jan-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	2,473,824.99		2,473,824.99	
34	<b>21ND0034</b> Mayor Democrito D. Plaza II Ave. K1247 + 000.00 - K1247 + 022.50, K1247 + 067.50 - K1247 + 130.50, K1247 + 351.00 - K1247 + 373.50, K1247 + 483.00 + K1247 + 618.00	Const. Section	Public Bidding	December 30, 2020-January 5, 2021	18-Jan-21	24-Jun-21	1-Jul-21	FY 2021 GAA RA 11518	4,701,620.31		4,701,620.31	
35	<b>21ND0035</b> Butuan City-Pianing-Tandag Rd. K1232 + (-1008.50) - K1232 + (-626.00)	Const. Section	Public Bidding	December 30, 2020-January 5, 2021	18-Jan-21	27-Jul-21	3-Aug-21	FY 2021 GAA RA 11518	6,346,962.15		6,346,962.15	

Prepared by:

  
**TERESITA E. PAGAR**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**RUBEN R. SANCOVER**  
Administrative Officer V  
BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 10

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
36	<b>21ND0036</b> Road Concreting Purok 4,6, to 7, Barangay Baan Km 3, Butuan City ✓	Const. Section	Public Bidding	January 14-20, 2021 ✓	02-Feb-21 ✓	17-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	1,979,273.86 ✓		1,979,273.86	
37	<b>21ND0037</b> Construction of Multi-Purpose Building (Evacuation Center), Barangay Babag, Butuan City ✓	Const. Section	Public Bidding	January 14-20, 2021 ✓	02-Feb-21 ✓	17-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	2,469,680.91 ✓		2,469,680.91	
38	<b>21ND0038</b> Concreting of Local Road, Purok 1 to Sitio Domayocdoc, Barangay Kinamlutan, Butuan City ✓	Const. Section	Public Bidding	January 14-20, 2021 ✓	02-Feb-21 ✓	17-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	2,968,772.26 ✓		2,968,772.26	
39	<b>21ND0039</b> Construction of Road, 3rd Street, Village 2, Libertad, Butuan City ✓	Const. Section	Public Bidding	January 14-20, 2021 ✓	02-Feb-21 ✓	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	7,918,248.94 ✓		7,918,248.94	
40	<b>21ND0040</b> Road Network within 402nd Headquarters Philippine Army including Drainage System, Bancasi, Butuan City, Agusan del Norte ✓	Const. Section	Public Bidding	January 14-20, 2021 ✓	02-Feb-21 ✓	22-Mar-21 ✓	29-Mar-21 ✓	FY 2021 GAA RA 11518	19,596,159.75 ✓		19,596,159.75	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 11

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
41	<b>21ND0041</b> NRJ Butuan City-Malabalay Road Leading to NRJ Buenavista-Bunaguit Road (Bitan-agan-Nongnong-Mt. Mayapay-Bunaguit, Buenavista Section), Butuan City, Agusan del Norte 1st LD ✓	Const. Section	Public Bidding	January 14-20, 2021	02-Feb-21	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	24,171,127.61 ✓		24,171,127.61	
42	<b>21ND0042</b> Butuan City-Malaybalay Rd - K1259 + 638 - K1259 + 725, K1259 + 790 - K1259 + 841 ✓	Const. Section	Public Bidding	January 14-20, 2021	02-Feb-21 ✓	18-Mar-21 ✓	23-Mar-21 ✓	FY 2021 GAA RA 11518	66,083,014.08 ✓		66,083,014.08	
43	<b>21ND0043</b> Butuan City-Malaybalay Rd - K1263+815 - K1263 + 975 ✓	Const. Section	Public Bidding	January 14-20, 2021	02-Feb-21 ✓	25-Mar-21 ✓	31-Mar-21 ✓	FY 2021 GAA RA 11518	92,616,808.78 ✓		92,616,808.78	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 12

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implemen- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
44	<b>21ND0044</b> Concreting of Local Road, Purok 6 Sidlacan to Purok Relocation Site, Barangay Santo Niño, Butuan City	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	1,979,392.29		1,979,392.29	
45	<b>21ND0045</b> Construction of Multi-Purpose Building (Covered Court), in Barangay Doongan, Butuan City, Agusan del Norte	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	2,967,024.35		2,967,024.35	
46	<b>21ND0046</b> Repair/Rehabilitation of New Barangay Hall, Barangay Buhangin, Butuan City	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21			FY 2021 GAA RA 11518	2,968,482.58		2,968,482.58	Advance Proc. Short of Award
47	<b>21ND0047</b> Construction of Multi-Purpose Building (Senior Citizens & Health Center), Barangay Masao, Butuan City	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	2,969,326.62		2,969,326.62	
48	<b>21ND0048</b> Widening of Bridge - Tag-anahaw Br. (B00889MN) along Butuan City-Malaybalay Rd	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	21,749,838.65		21,749,838.65	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 13

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
49	<b>21ND0049</b> Construction of NRJ BCIR to Butuan City-Agusan del Norte Logistical Highway (Jct. JC Aquino Avenue - Montilla Boulevard - Salvador Calo Section), Agusan del Norte	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	22-Mar-21	29-Mar-21	FY 2021 GAA RA 11518	39,449,986.64		39,449,986.64	
50	<b>21ND0050</b> Construction of NRJ Agusan-Malaybalay Road - Brgy. Ambacon - Brgy. Malicato - NRJ Daang Maharlika, Agusan del Norte	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	48,220,082.45		48,220,082.45	
51	<b>21ND0051</b> Lower Agusan Development Project, Flood Control Component, Stage I, Phase II, East Bank Drainage, Package 2, Ampayon, Butuan City	Const. Section	Public Bidding	January 21-27, 2021	09-Feb-21	18-Mar-21	23-Mar-21	FY 2021 GAA RA 11518	96,455,605.30		96,455,605.30	

Prepared by:

TERESITA E. PAGAR  
Engineer III  
Head, BAC Secretariat

Submitted by:

RUBEN R. SANCOVER  
Administrative Officer V  
BAC - Chairman

Approved by:

JOSE CAESAR A. RADAZA  
District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS

Page 14

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
52	<b>21ND0052</b> Construction of Multi-Purpose Building (Barangay Hall), Barangay Bonifacio, Las Nieves, Agusan del Norte ✓	Const. Section	Public Bidding	February 11-17, 2021 ✓	02-Mar-21 ✓	27-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	2,470,558.32 ✓		2,470,558.32	
53	<b>21ND0053</b> Construction of New Barangay Hall, Barangay Mat-I, Las Nieves, Agusan del Norte ✓	Const. Section	Public Bidding	February 11-17, 2021 ✓	02-Mar-21 ✓	15-Apr-21 ✓	21-Apr-21 ✓	FY 2021 GAA RA 11518	2,470,558.32 ✓		2,470,558.32	
54	<b>21ND0054</b> Construction of New Barangay Hall, Barangay San Isidro, Las Nieves, Agusan del Norte ✓	Const. Section	Public Bidding	February 11-17, 2021 ✓	02-Mar-21 ✓	27-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	2,471,084.76 ✓		2,471,084.76	
55	<b>21ND0055</b> Concreting of Local Road Boundary Between P3 Osmena Banza to Eureka Maug, Barangay Banza, Butuan City ✓	Const. Section	Public Bidding	February 11-17, 2021 ✓	02-Mar-21 ✓	15-Apr-21 ✓	21-Apr-21 ✓	FY 2021 GAA RA 11518	2,474,019.19 ✓		2,474,019.19	
56	<b>21ND0056</b> Butuan City-Malaybalay Rd - K1240 + 390 - K1240 + 707 ✓	Const. Section	Public Bidding	February 11-17, 2021 ✓	02-Mar-21 ✓	31-Mar-21 ✓	7-Apr-21 ✓	FY 2021 GAA RA 11518	4,896,406.03 ✓		4,896,406.03	



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER


Page 15

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implemen- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
57	<b>21ND0057</b> Widening of Bridge - South Montilla Br. (B00885MN) along Butuan City-Malaybalay Rd	Const. Section	Public Bidding	February 11-17, 2021	02-Mar-21	15-Mar-21	25-Mar-21	FY 2021 GAA RA 11518	24,492,894.31		24,492,894.31	
				March 11-17, 2021	30-Mar-21	19-Apr-21	26-Apr-21					
58	<b>21ND0058</b> Butuan City-Malaybalay Rd - K1241 + (-235) - K1240 + 257, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 11-17, 2021	02-Mar-21	15-Jul-21	21-Jul-21	FY 2021 GAA RA 11518	29,373,613.40		29,373,613.40	
59	<b>21ND0059</b> Access Road Leading to Bequibel Shell Midden, Butuan City	Const. Section	Public Bidding	February 11-17, 2021	02-Mar-21	31-Mar-21	7-Apr-21	FY 2021 GAA RA 11518	29,389,172.75		29,389,172.75	
60	<b>21ND0060</b> Butuan City-Malaybalay Rd - K1240 + (-471) - K1241 + 510, Butuan City, Agusan del Norte	Const. Section	Public Bidding	February 11-17, 2021	02-Mar-21	15-Jul-21	21-Jul-21	FY 2021 GAA RA 11518	41,360,342.52		41,360,342.52	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 16

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implemen- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
61	<b>21ND0061</b> Concreting of Road (Sidewalk), Emenville, Barangay Ambago, Butuan City ✓	Const. Section	Public Bidding	February 25-March 3, 2021 ✓	16-Mar-21 ✓	31-Mar-21 ✓	7-Apr-21 ✓	FY 2021 GAA RA 11518	1,979,410.40 ✓		1,979,410.40	
62	<b>21ND0062</b> Concreting of Local Road with Drainage Canal Purok 5,6 & 7, Barangay de Oro, Butuan City ✓	Const. Section	Public Bidding	February 25-March 3, 2021 ✓	16-Mar-21 ✓	31-Mar-21 ✓	7-Apr-21 ✓	FY 2021 GAA RA 11518	2,471,930.35 ✓		2,471,930.35	
63	<b>21ND0063</b> Access Road leading to Sumile Zoological and Botanical Park, Brgy. Sumile, Butuan City, Agusan Del Norte ✓	Const. Section	Public Bidding	February 25-March 3, 2021 ✓	16-Mar-21 ✓	31-Mar-21 ✓	7-Apr-21 ✓	FY 2021 GAA RA 11518	9,797,926.71 ✓		9,797,926.71	
64	<b>21ND0064</b> Widening of Bridge – Subait Br. (B00890MN) along Butuan City – Malaybalay Road ✓	Const. Section	Public Bidding	February 25-March 3, 2021 ✓	16-Mar-21 ✓	31-Mar-21 ✓	7-Apr-21 ✓	FY 2021 GAA RA 11518	34,283,561.48 ✓		34,283,561.48	
65	<b>21ND0065</b> NRJ Butuan City – Malaybalay Road leading to Mt. Mayapay to NRJ Buenavista – Bunaguait Road (Bitan-agan – Nong-nong – Mt. Mayapay Section), Package 2, Butuan City ✓	Const. Section	Public Bidding	February 25-March 3, 2021 ✓	16-Mar-21 ✓	15-Dec-21	22-Dec-21	FY 2021 GAA RA 11518	39,192,006.91 ✓		39,192,006.91	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 17

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
66	<b>21ND0066</b> NRJ leading to Mt. Mayapay (Delta Discovery Park), Bit-os Section, Butuan City, Agusan del Norte ✓	Const. Section	Public Bidding	February 25-March 3, 2021 ✓	16-Mar-21 ✓	29-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	69,468,051.93 ✓		69,468,051.93	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 18

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
67	<b>21ND0067</b> Rehabilitation of Multi-Purpose Building, Barangay Bayanihan, Butuan City ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	26-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	999,857.58 ✓		999,857.58	
68	<b>21ND0068</b> Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Katipunan, Las Nieves, Agusan del Norte ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	19-Apr-21 ✓	26-Apr-21 ✓	FY 2021 GAA RA 11518	1,979,134.21 ✓		1,979,134.21	
69	<b>21ND0069</b> Concreting of Local Road and Cross-drainage at Purok 3, Barangay Salvacion, Butuan City ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓			FY 2021 GAA RA 11518	1,979,140.56 ✓		1,979,140.56	Advance Proc. Short of Award
70	<b>21ND0070</b> Construction of Multi-Purpose Building (Health Center), Barangay Sumilihon, Butuan City ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	19-Apr-21 ✓	26-Apr-21 ✓	FY 2021 GAA RA 11518	2,473,769.21 ✓		2,473,769.21	
71	<b>21ND0071</b> Construction/Improvement of Multi-Purpose Building, Barangay Bayanihan, Butuan City ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓			FY 2021 GAA RA 11518	2,473,867.47 ✓		2,473,867.47	Advance Proc. Short of Award

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 19

Code (PAF)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
72	<b>21ND0072</b> Rehabilitation / Major Repair of Bridge - Taguibo Bridge (B00820MN) along Daang Maharlika (Surigao-Agusan Sect), Butuan City ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	19-Apr-21 ✓	26-Apr-21 ✓	FY 2021 GAA RA 11518	2,939,895.60 ✓		2,939,895.60	
73	<b>21ND0073</b> Butuan City-Malaybalay Rd - K1258 + 000.00 - K1258 + 832.50 ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	24-Jun-21 ✓	1-Jul-21 ✓	FY 2021 GAA RA 11518	13,610,120.80 ✓		13,610,120.80	
74	<b>21ND0074</b> NRJ Mayor Democrito D. Plaza II Ave. Road - Delta Discovery Park leading to Mt. Mayapay to Jct. East - West Lateral Road Connecting Agusan del Sur and Agusan del Norte ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	07-Dec-21 ✓	13-Dec-21 ✓	FY 2021 GAA RA 11518	48,240,585.28 ✓		48,240,585.28	
75	<b>21ND0075</b> Butuan City-Cagayan de Oro City-Iligan City Road (Agusan- Misamis Or Rd) - K1233 + 244 - K1234 + 125, K1235 + 322 - K1236 + 372 ✓	Const. Section	Public Bidding	March 11-17, 2021 ✓	30-Mar-21 ✓	04-Aug-21 ✓	6-Aug-21 ✓	FY 2021 GAA RA 11518	55,943,556.99 ✓		55,943,556.99	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 20

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brev Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
76	21ND0076 Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)- K1233+(-088)-K1233+244,K1243+060-K1243+083,K1243+200-K1243+746,K1243+1002-K1244+257	Const. Section	Public Bidding	March 11-17, 2021	30-Mar-21			FY 2021 GAA RA 11518	86,744,200.64		86,744,200.64	
					03-Dec-21	09-Dec-21	15-Dec-21					

Prepared by:

  
TERESITA E. PAGAR  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
RUBELITO R. SANCOVER  
Administrative Officer V  
BAC - Chairman

Approved by:

  
JOSE CAESAR A. RADAZA  
District Engineer



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 21

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
77	<b>21ND0077</b> Rehabilitation of Multi-Purpose Building(Barangay Hall), Barangay Sikatuna, Butuan City ✓	Const. Section	Public Bidding	March 24-30, 2021 ✓	12-Apr-21 ✓	26-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	999,367.28 ✓		999,367.28	
78	<b>21ND0078</b> Concreting of Local Road Purok 8, Aquarious Street, Barangay JP Rizal, Butuan City ✓	Const. Section	Public Bidding	March 24-30, 2021 ✓	12-Apr-21 ✓	28-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	2,473,400.20 ✓		2,473,400.20	
79	<b>21ND0079</b> Construction/Improvement of Multi-Purpose Building, Libertad National High School, Barangay Libertad, Butuan City ✓	Const. Section	Public Bidding	March 24-30, 2021 ✓	12-Apr-21 ✓			FY 2021 GAA RA 11518	2,473,424.11 ✓		2,473,424.11	Advance Proc. Short of Award
80	<b>21ND0080</b> Construction of Multi-Purpose Building, Barangay Ampayon, Butuan City ✓	Const. Section	Public Bidding	March 24-30, 2021 ✓	12-Apr-21 ✓			FY 2021 GAA RA 11518	4,943,846.12 ✓		4,943,846.12	Advance Proc. Short of Award
81	<b>21ND0081</b> Construction of Levee Road to Mayor Democrito – Las Nieves – Sibagat Road (Tagabaca – Aupagan – Bilay Section), Butuan City ✓	Const. Section	Public Bidding	March 24-30, 2021 ✓	12-Apr-21 ✓	17-Sep-21 ✓	24-Sep-21 ✓	FY 2021 GAA RA 11518	48,242,118.85 ✓		48,242,118.85	

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 22

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/RÉOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
82	<b>21ND0082</b> NRJ Malaybalay Road to NRJ Butuan City – Cagayan de Oro-Iligan City Road (Bit-os Talo-ao Section), Package 2, Butuan City	Const. Section	Public Bidding	March 24-30, 2021	12-Apr-21	17-Sep-21	24-Sep-21	FY 2021 GAA RA 11518	86,702,639.14		86,702,639.14	
83	<b>21ND0083</b> Butuan City Bypass Road (Lemon-NRJ-Antongalon-Pianing Section), Butuan City	Const. Section	Public Bidding	March 24-30, 2021	12-Apr-21			FY 2021 GAA RA 11518	99,315,677.55		99,315,677.55	Cancelled due to lack of Funds

Prepared by:

Submitted by:

Approved by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 23

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
<b>84</b>	<b>21ND0084</b> Construction of Multi-Purpose Building (New Barangay Hall), Barangay Golden Ribbon, Butuan City ✓	Const. Section	Public Bidding	April 1-7, 2021 ✓	20-Apr-21 ✓	28-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	4,454,402.56 ✓		4,454,402.56	
<b>85</b>	<b>21ND0085</b> Construction and Improvement of the Homes for the Boys, Barangay Antongalon, Butuan City ✓	Const. Section	Public Bidding	April 1-7, 2021 ✓	20-Apr-21 ✓			FY 2021 GAA RA 11518	9,897,294.99 ✓		9,897,294.99	Advance Proc. Short of Award
<b>86</b>	<b>21ND0086</b> Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) - K1242 + 275 - K1242 + 835 ✓	Const. Section	Public Bidding	April 1-7, 2021 ✓	20-Apr-21 ✓	28-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	14,695,392.17 ✓		14,695,392.17	
<b>87</b>	<b>21ND0087</b> Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control Drainage System of Lower Agusan Development Project, Langihan Creek Section, Butuan City ✓	Const. Section	Public Bidding	April 1-7, 2021 ✓	20-Apr-21 ✓	28-Apr-21 ✓	4-May-21 ✓	FY 2021 GAA RA 11518	19,590,351.68 ✓	19,590,351.68		



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 25

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
91	<b>21ND0091</b> Construction of Road, NRJ Masao Port Road to NRJ Butuan City-Agusan del Norte Logistical Highway, (Lower Doongan-Lumbocan Section), Butuan City, Agusan del Norte	Const. Section	Public Bidding	April 1-7, 2021	20-Apr-21	28-Apr-21	4-May-21	FY 2021 GAA RA 11518	74,279,910.59		74,279,910.59	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

## Department of Public Works and Highways

### DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 26

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
92	<b>21ND0092</b> Construction of the Senior Citizens Center, Barangay Tiniwisan, Butuan City	Const. Section	Public Bidding	April 29-May 5, 2021	18-May-21			FY 2021 GAA RA 11518	14,820,260.06		14,820,260.06	Advance Proc. Short of Award
93	<b>21ND0093</b> Retrofitting / Strengthening of Bridge - Magsaysay Br.(B01723MN) along Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd)	Const. Section	Public Bidding	April 29-May 5, 2021	18-May-21	27-Aug-21	1-Sep-21	FY 2021 GAA RA 11518	48,999,929.54		48,999,929.54	

Prepared by:

  
**TERESITA E. PAGAR**  
Engineer III  
Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
Administrative Officer V  
BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
District Engineer

## Department of Public Works and Highways

### DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 27

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- men- tation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec- scription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
<b>94</b>	<b>21ND0094</b> Repair/Maintenance of DPWH Bldg. Noah Hall Building Butuan City District Engineering Office, R. Palma Street. Butuan City	Const. Section	Public Bidding	May 13-19, 2021	01-Jun-21	28-Jun-21	5-Jul-21	FY 2021 GAA RA 11518	489,683.00	489,683.00		
<b>95</b>	<b>21ND0095</b> Repair/ Maintenance of DPWH Building BCDEO Main Building Butuan City District Engineering Office, R. Palma Street, Butuan City	Const. Section	Public Bidding	May 13-19, 2021	01-Jun-21	28-Jun-21	5-Jul-21	FY 2021 GAA RA 11518	979,283.81	979,283.81		
<b>96</b>	<b>21ND0096</b> Repair/ Maintenance of DPWH Building. Materials Quality Control & Auditors Office Butuan City District Engineering Office, R. Palma Street. Butuan City	Const. Section	Public Bidding	May 13-19, 2021	01-Jun-21	28-Jun-21	5-Jul-21	FY 2021 GAA RA 11518	980,003.97	980,003.97		
<b>97</b>	<b>21ND0097</b> Repair/ Maintenance of Langihan – Pequeño Waterway, Butuan City	Const. Section	Public Bidding	May 13-19, 2021	01-Jun-21	28-Jun-21	5-Jul-21	FY 2021 GAA RA 11518	1,960,359.75	1,960,359.75		



# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 28

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
98	<b>21ND0098</b> Repair/ Maintenance of Maon – Bonbon – Libertad Waterway, Butuan City ✓	Const. Section	Public Bidding	May 13-19, 2021 ✓	01-Jun-21	28-Jun-21 ✓	5-Jul-21 ✓	FY 2021 GAA RA 11518	2,940,665.80 ✓	2,940,665.80		

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 29

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
99	<b>21ND0099</b> Concreting of Brgy. Poblacion FMR, Brgy. Poblacion, Las Nieves, Agusan del Norte ✓	Const. Section	Public Bidding	June 3-9, 2021 ✓	22-Jun-21 ✓	26-Aug-21 ✓	1-Sep-21 ✓	FY 2021 GAA RA 11518	11,936,650.29		11,936,650.29	
100	<b>21ND0100</b> Concreting of Purok 3B, Brgy. Ampayon to Brgy. Basag FMR, Brgy. Ampayon and Brgy. Basag, Butuan City, Agusan del Norte ✓	Const. Section	Public Bidding	June 3-9, 2021 ✓	22-Jun-21 ✓	24-Jun-21 ✓	1-Jul-21 ✓	FY 2021 GAA RA 11518	12,932,370.66		12,932,370.66	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 31

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Implementation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks/ Brief Description of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
103	<b>21ND0103</b> 66x Selective Replacement of Concrete Pavement along Butuan City - Pianing - Tandag Rd. Sta. K1232+(-626) - K1236+000 (Intermittent Section)	Const. Section	Public Bidding	October 7-13, 2021	26-Oct-21			FY 2021 GAA RA 11518	1,081,404.76	1,081,404.76		Advance Proc. Short of Award
104	<b>21ND0104</b> Taguibo Bridge Repainting along Daang Maharlika Road, Butuan City	Const. Section	Public Bidding	October 7-13, 2021	26-Oct-21			FY 2021 GAA RA 11518	1,763,345.80	1,763,345.80		Advance Proc. Short of Award

Prepared by:

  
**TERESITA E. PAGAR**

Engineer II

Head, Procurement Unit

Submitted by:

  
**RUBELITO R. SANCOVER**

Administrative Officer V

BAC Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**

District Engineer



## Department of Public Works and Highways

### DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 30

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple- ment- ation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
101	<b>21ND0101</b> Repair/Maintenance of DBM Building Procurement Services Building, J. Rosales Ave., Butuan City	Const. Section	Public Bidding	July 8-14, 2021	27-Jul-21	24-Aug-21	1-Sep-21	FY 2021 GAA RA 11518	1,469,612.00	1,469,612.00		
102	<b>21ND00102</b> Concreting of Purok 1B, Brgy. Antongalon to Brgy. Basag FMR, Brgy. Antongalon, Butuan City, Agusan del Norte	Const. Section	Public Bidding	July 8-14, 2021	27-Jul-21	12-Aug-21	19-Aug-21	FY 2021 GAA RA 11518	16,908,949.81		16,908,949.81	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer

# Department of Public Works and Highways

## DPWH - BUTUAN CITY DISTRICT ENGINEERING OFFICE

R. Palma Street, Butuan City

### UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 CIVIL WORKS 2ND SEMESTER

Page 32

Code (PAP)	Procurement Program/ Project	PMO/ End User	Mode of Imple-mentation	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (PhP)			Remarks/ Brief Dec-ription of Cont./Proj.
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
105	<b>21ND0105</b> Construction of Modular Hospital, Off-Site Dormitory and Kitchen/Dining Facility at Brgy. Libertad, Butuan City	Const. Section	Public Bidding	November 5-11, 2021	24-Nov-21	26-Nov-21	2-Dec-21	FY 2021 GAA RA 11518	24,871.957.68		24,871.957.68	

Prepared by:

  
**TERESITA E. PAGAR**  
 Engineer III  
 Head, BAC Secretariat

Submitted by:

  
**RUBELITO R. SANCOVER**  
 Administrative Officer V  
 BAC - Chairman

Approved by:

  
**JOSE CAESAR A. RADAZA**  
 District Engineer