



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	
	Opening & Concreting of Sitio Buhay, Brgy. Butucan FMR, Brgy. Butucan, Nasugbu, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	04/07/2021	4/16/2021	Bayanhan II FY 2020 of Department of Agriculture	9,950,000.00		9,950,000.00	Opening & Concreting of Road
	Concreting of Brgy. Gumamela to Brgy. Cayponse FMR, Brgy. Gumamela to Brgy. Cayponse, Balayan, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	04/07/2021	4/16/2021	Bayanhan II FY 2020 of Department of Agriculture	10,447,500.00		10,447,500.00	Concreting of Road
310108100615000	Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Secondary Roads - Ternate-Nasugbu Rd - K0085+700-K0085+758	Const. Section	Yes	CB	11/25/2020 to 12/1/2020	12/14/2020	5/28/2021	6/4/2021	CY 2021 GAA - 001	49,000,000.00		49,000,000.00	Construction of Road Slope Protection Structure
310106100596000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Balayan-Balibago Rd-K0106+780-K0106+996.2	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	9/14/2021	9/23/2021	CY 2021 GAA - 001	19,600,000.00		19,600,000.00	Raising of Grade
310202100785000	Network Development Program - Road Widening-Secondary Roads Balayan-Balibago Rd-K0112+660-K0113+000	Const. Section	Yes	CB	11/25/2020 to 12/1/2020	12/14/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	14,700,000.00		14,700,000.00	Road Widening from 2- lanes to 4- lanes
310202100699000	Network Development Program -Road Widening-Secondary Roads Tagaytay-Nasugbu Rd-K0095+000-K0096+800	Const. Section	NO	CB	1/30/2021 to 2/5/2021	2/18/2021	6/14/2021	6/23/2021	CY 2021 GAA - 001	87,815,000.00		87,815,000.00	Road Widening from 2- lanes to 4- lanes
310208100327000	Network Development Program-Off-Carriageway Improvement-Secondary Roads-Palico-Balayan-Batangas Rd K0113+206-K0113+829	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA - 001	11,906,020.00		11,906,020.00	Off-Carriageway Improvement: Shoulder Paving/Construction (with Shoulder & Canal at RS); (with shoulder at LS)
310202100697000	Network Development Program - Road Widening-Secondary Roads Nasugbu-Lian-Calatagan Rd-K0103+000-K0104+060	Const. Section	Yes	CB	11/14/2020 to 11/20/2020	12/03/2020	5/28/2021	6/4/2021	CY 2021 GAA - 001	72,375,000.00		72,375,000.00	Road Widening from 2- lanes to 4- lanes
310202100786000	Network Development Program-Road Widening-Secondary Roads Nasugbu-Lian-Calatagan Rd-K0119+000-K0119+492	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/01/2020	5/28/2021	6/4/2021	CY 2021 GAA - 001	29,081,500.00		29,081,500.00	Road Widening from 2- lanes to 4- lanes



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
310202100788000	Network Development Program-Road Widening-Secondary Roads Palico-Balayan-Batangas Rd-K0131+000-K0131+668	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/01/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	19,600,000.00		19,600,000.00	Road Widening from 2- lanes to 4 lanes
310208100329000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Tagaytay-Nasugbu Rd K0101+252-K0102+399	Const. Section	Yes	CB	11/20/2020 to 11/26/2020	12/09/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	7,840,000.00		7,840,000.00	Off-Carriageway Improvement: Shoulder Paving/ Construction
310302100271000	Bridge Program-Replacement of Permanent Weak Bridges Calbangan Br. (B00053LZ) along Palico-Balayan-Batangas Rd	Const. Section	Yes	CB	11/20/2020 to 11/26/2020	12/09/2020	2/10/2021	2/19/2021	CY 2021 GAA - 001	88,008,000.00		88,008,000.00	Replacement of Bridge
310105100541000	Asset Preservation Program - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads - Palico-Balayan-Batangas Rd-K0127+000-K0127+090, K0127+090-K0127+111.45	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/01/2020	8/27/2021	9/3/2021	CY 2021 GAA - 001	4,900,000.00		4,900,000.00	Upgrading of road from Asphalt to Concrete
310208100328000	Network Development Program-Off-Carriageway Improvement-Secondary Roads Tagaytay-Nasugbu Rd K0093+020	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/01/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	5,880,000.00		5,880,000.00	Off-Carriageway Improvement: Flaring of Intersections/ Improvement of Intersections
310302100291000	Bridge Program-Replacement of Permanent Weak Bridges Talisay Br. (B00051LZ) along Nasugbu-Lian-Calatagan Rd	Const. Section	Yes	CB	11/18/2020 to 11/24/2020	12/07/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	29,400,000.00		29,400,000.00	Replacement of Bridge
310303101076000	Bridge Program-Retrofitting/Strengthening of Permanent Bridges Laguile Br. (B04714LZ) along Lemery-Taal Diversion Rd	Const. Section	0	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	18,620,000.00		18,620,000.00	Retrofitting of Bridge
320101106117000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River at Balayan, Batangas	Const. Section	Yes	CB	11/28/2020 to 12/4/2020	12/17/2020	2/10/2021	2/19/2021	CY 2021 GAA - 002	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure
320101106122000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Pansipit River, Lemery, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	2/10/2021	02/19/2021	CY 2021 GAA - 002	50,454,060.00		50,454,060.00	Construction of Flood Mitigation Structure
310303101077000	Bridge Program-Retrofitting/Strengthening of Permanent Bridges Tanggoy Br. (B03050LZ) along Balayan-Balibago Rd	Const. Section	Yes	CB	11/12/2020 to 11/18/2020	12/01/2020	1/28/2021	2/5/2021	CY 2021 GAA - 001	7,840,000.00		7,840,000.00	Retrofitting of Bridge



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
320101106124000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection of Lian Bridge Slope Protection, Lian River at Nasugbu, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	2/10/2021	02/19/2021	CY 2021 GAA - 002	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure
320101106126000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Slope Protection using Gabion for Lian Bridge Slope Protection, Lian River at Lian, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	2/10/2021	2/19/2021	CY 2021 GAA - 002	77,200,000.00		77,200,000.00	Construction of Slope Protection Structure
320101106118000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+000-Sta.0+147 (Upstream R/S) Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	11/4/2021	11/12/2021	CY 2021 GAA - 002	23,520,000.00		23,520,000.00	Construction of Flood Mitigation Structure
320101106119000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+000-Sta.0+147 (Upstream L/S) Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	11/4/2021	11/12/2021	CY 2021 GAA - 002	23,520,000.00		23,520,000.00	Construction of Flood Mitigation Structure
320101106120000	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Riverbank Protection along Binambang River, Sta.0+856-Sta.1+003 (Downstream L/S) Balayan, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	11/4/2021	11/12/2021	CY 2021 GAA - 002	23,520,000.00		23,520,000.00	Construction of Flood Mitigation Structure
310202100787000	Network Development Program - Road Widening- Secondary Roads - Palico-Balayan-Batangas Rd-K0107+000-K0107+760	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	8/27/2021	9/3/2021	CY 2021 GAA - 001	42,326,200.00		42,326,200.00	Road Widening from 2- lanes to 4- lanes
300121201077000	Construction of Water System in Barangay Dayap, Nasugbu, Batangas	Const. Section	NO	CB	12/29/2020 to 1/4/2021	1/18/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Water System
300121201078000	Construction of Water System in Barangay Sabang, Tuy, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	03/10/2021	03/17/2021	3/26/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Water System
300117208688000	Construction of Road, Barangay Butucan, Nasugbu, Batangas	Const. Section	Yes	CB	11/14/2020 to 11/20/2020	12/3/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Construction of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	
300104221079000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Malalay, Balayan, Batangas	Const. Section	NO	CB	1/30/2021 to 2/5/2021	2/18/2021	3/3/2021	3/12/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
300104221091000	Construction (Completion) of Multi-Purpose Building (Stage w/ Comfort Room) in Barangay Cawit, Taal, Batangas									500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
300104221092000	Construction (Completion) of Multi-Purpose Building (Stage) in Barangay Dalg, Balayan, Batangas									500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
300104221133000	Rehabilitation of Multi-Purpose Building (Day Care Center) in Barangay Tulo, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	4/29/2021	05/07/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104221139000	Rehabilitation of Multi-Purpose Building in Barangay Poblacion 10, Balayan, Batangas									1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104221150000	Renovation of Multi-Purpose Building (Barangay Hall) in Barangay Cayponce, Balayan, Batangas									1,000,000.00		1,000,000.00	Renovation of Multi-Purpose Building
300104221111000	Construction of Multi-Purpose Building including Facilities, Brgy. Caloocan, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	07/06/2021	10/5/2021	10/14/2021	CY 2021 GAA-LIP	49,500,000.00		49,500,000.00	Construction of Multi-Purpose Building
300104221098000	Construction of Multi-Purpose Building (Covered Court) (Additional) in Barangay Tumulim, Nasugbu, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	01/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104221103000	Construction of Multi-Purpose Building (Covered Court) in Barangay Tumulim, Nasugbu, Batangas									2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104221097000	Construction of Multi-Purpose Building (Covered Court) (Additional) in Barangay Reparo, Nasugbu, Batangas	Const. Section	NO	CB	1/8/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104221102000	Construction of Multi-Purpose Building (Covered Court) in Barangay Reparo, Nasugbu, Batangas									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300107201106000	Construction of Canal in Barangay Poblacion 1, Lian, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	3/23/2021	3/30/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Construction of Canal
300107201109000	Construction of Covered Canal in Barangay Poblacion 6, Calaca, Batangas									1,000,000.00		1,000,000.00	Construction of Covered Canal
300109200900000	Rehabilitation of Drainage System, Balisong, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Drainage System
300109200901000	Rehabilitation of Drainage System, Cubamba, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Drainage System
300109200903000	Rehabilitation of Drainage System, Latag, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Drainage System



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300104221134000	Rehabilitation of Multi-Purpose Building (Daycare Center), Iba, Taal, Batangas	Const. Section	NO	CB	2/25/2021 to 3/3/2021	3/16/2021	3/23/2021	3/30/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221135000	Rehabilitation of Multi-Purpose Building (Daycare Center), Imamawo, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221136000	Rehabilitation of Multi-Purpose Building (Daycare Center), Luntal, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221137000	Rehabilitation of Multi-Purpose Building (Daycare Center), Tulo, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221140000	Rehabilitation of Multi-Purpose Building, Apacay, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221141000	Rehabilitation of Multi-Purpose Building, Bihis, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221143000	Rehabilitation of Multi-Purpose Building, Cawit, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221131000	Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Pooc, Balayan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
300104221130000	Rehabilitation of Multi-Purpose Building (Covered Court) at Roxaco in Barangay Pantalan, Nasugbu, Batangas									1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
300104221076000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Magabe, Balayan, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	03/10/2021	03/17/2021	03/26/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104221081000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Carlota, Calatagan, Batangas									1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104221089000	Construction (Completion) of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 2, Lian, Batangas									500,000.00		500,000.00	Construction (Completion) of Multi-Purpose Building
300104221090000	Construction (Completion) of Multi-Purpose Building (Health Center) in Barangay Tatlong Maria, Taal, Batangas									1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104221138000	Rehabilitation of Roofing of Covered Court in Barangay Salong Calaca, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	03/10/2021	3/17/2021	03/26/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104221153000	Renovation of Multi-Purpose Building (Barangay Hall) in Barangay Lanatan, Balayan, Batangas									1,000,000.00		1,000,000.00	Renovation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300104221129000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Buli, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	04/06/2021	4/15/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221142000	Rehabilitation of Multi-Purpose Building, Carsuche, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221144000	Rehabilitation of Multi-Purpose Building, Caysasay, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221145000	Rehabilitation of Multi-Purpose Building, Halang, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221146000	Rehabilitation of Multi-Purpose Building, Ipil, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221147000	Rehabilitation of Multi-Purpose Building, Pansol, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221148000	Rehabilitation of Multi-Purpose Building, Seiran, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300104221149000	Rehabilitation of Multi-Purpose Building, Tierra Alta, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Multi-Purpose Building
300117208695000	Rehabilitation of Barangay Road, Bolbok, Taal, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	03/09/2021	3/18/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Rehabilitation of Road
300117208696000	Rehabilitation of Barangay Road, Gahol, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Road
300117208697000	Rehabilitation of Barangay Road, Lagulle, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Road
300117208698000	Rehabilitation of Barangay Road, Mahabang Lodlod, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Road
300117208699000	Rehabilitation of Barangay Road, Niogan, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Road
300117208700000	Rehabilitation of Barangay Road, Pook, Taal, Batangas									500,000.00		500,000.00	Rehabilitation of Road
300104221078000	Construction of Multi-Purpose Building (Hall of Justice), Brgy. Caloocan, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	05/05/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	29,700,000.00		29,700,000.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300104221110000	Construction of Multi-Purpose Building (Municipal Building) (Phase 2) in Taal, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	03/10/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300117208663000	Construction of Road, Brgy. Calantas, Calaca, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Construction of Road
300103203343000	Construction/Improvement of Multi-Purpose Building (municipal Building), Taal, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	3/30/2021	4/8/2021	CY 2021 GAA-VILLP	19,600,000.00		19,600,000.00	Construction/Improvement of Multi-Purpose Building
300104221082000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dalima, Tuy, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104221084000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dao, Tuy, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104221085000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Gulod, Lemery, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104221086000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Niogan, Lemery, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104221087000	Construction of Multi-Purpose Building (Covered Court) Phase I in Barangay Palincaro, Tuy, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	10/27/2021	11/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300117208664000	Concreting of Road in Sitio Buhay, Brgy. Butucan, Nasugbu, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Concreting of Road
300104221093000	Construction of Multi-Purpose Building, DPWH, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	04/05/2021	4/19/2021	4/28/2021	CY 2021 GAA-LIP	30,690,000.00		30,690,000.00	Construction (Completion) of Building
300104221094000	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Dayapan, Lemery, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104221095000	Construction of Multi-Purpose Building (Barangay Hall) in Barangay Ipil, Taal, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	3/17/2021	3/26/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A

BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	
300104221099000	Construction of Multi-Purpose Building (Covered Court) (Half) in Barangay Buli, Taal, Batangas	Const. Section	NO	CB	2/12/2021 to 2/18/2021	03/03/2021	3/15/2021	3/24/2021	CY 2021 GAA-LIP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
300104221100000	Construction of Multi-Purpose Building (Covered Court) in Barangay Balisong, Taal, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	01/11/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104221105000	Construction of Multi-Purpose Building (Day Care Center) in Barangay Poblacion 1, Calatagan, Batangas	Const. Section	Yes	CB	11/27/2020 to 12/3/2020	12/16/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104221106000	Construction of Multi-Purpose Building (Day Care Center) in Barangay Seiran, Taal, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	01/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300117208665000	Rehabilitation of Local Road from Barangay Apacay, Taal, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	10/5/2021	10/14/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Rehabilitation of Road
300104221108000	Construction of Multi-Purpose Building (Health Center) in Barangay Bihis, Taal, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104221109000	Construction of Multi-Purpose Building (Health Center) in Barangay Hukay, Calatagan, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	01/11/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300104221113000	Construction of Multi-Purpose Building (Senior Citizen Building) in Barangay Bilaran, Nasugbu, Batangas	Const. Section	NO	CB	2/25/2021 to 3/3/2021	3/16/2021	3/23/2021	3/30/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
300105200454000	Completion of DPWH Batangas I DEO Office Building including Facilities, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	06/04/2021	10/27/2021	11/5/2021	CY 2021 GAA-NBP	34,100,080.00		34,100,080.00	Completion of Building
300104221101000	Construction of Multi-Purpose Building (Covered Court) in Barangay Pantalan, Nasugbu, Batangas	Const. Section	NO	CB	2/11/2021 to 2/17/2021	02/03/2021	03/29/2021	04/07/2021	CY 2021 GAA-LIP	3,960,000.00		3,960,000.00	Construction of Multi-Purpose Building
300104221104000	Construction of Multi-Purpose Building (Covered Court), Barangay Dayap, Nasugbu, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	04/06/2021	04/15/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104221107000	Construction of Multi-Purpose Building (Dry Goods Market) and Parking Area, Barangay Poblacion, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	04/06/2021	4/15/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANÁTAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300104221077000	Construction of Multipurpose Building (East Wing), Brgy. Carsuche, Taal, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
300104221114000	Construction of Multi-Purpose Building (Tuy Municipal Plaza), Barangay Burgos, Tuy, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	04/06/2021	4/15/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104221115000	Construction of Multi-Purpose Building, Barangay Payapa Ibaba, Lemery, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
300104221116000	Construction of Multi-Purpose Building, Brgy. Bagong Pook, Lian, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104221117000	Construction of Multi-Purpose Building, Brgy. Gumamela, Balayan, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104221118000	Construction of Multi-Purpose Building, Brgy. Payapa Ibaba, Lemery, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104221119000	Construction of Multi-Purpose Building, Brgy. Rizal, Tuy, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104221122000	Rehabilitation of Multi-Purpose Building (ARESCOM Building), Nasugbu, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	01/28/2021	02/05/2021	CY 2021 GAA-LIP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
300109200895000	Construction of Drainage and Slope Protection, Barangay Poblacion, Taal, Batangas	Const. Section	NO	CB	1/30/2021 to 2/5/2021	2/18/2021	03/03/2021	03/12/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Drainage and Slope Protection
300109200896000	Construction of Drainage Structure, Barangay Sinisian West, Lemery, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Drainage Structure
300109200897000	Construction of Drainage System (Canal), Brgy. Wawa, Nasugbu, Batangas	Const. Section	Yes	CB	11/28/2020 to 12/4/2020	12/17/2020	01/28/2021	02/05/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Drainage System



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	
300109200898000	Construction of Drainage System, Poblacion 1, Lemery, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	01/28/2021	02/05/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Drainage System
300109200899000	Improvement/Rehabilitation of Box Culvert in Barangay Lumaniag, Llan, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Improvement/Rehabilitation of Box Culvert
300107201105000	Construction (Completion) of Spillway at Barangay Calayo, Nasugbu, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	01/11/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	3,960,000.00		3,960,000.00	Construction (Completion) of Spillway
300116204045000	Rehabilitation/Improvement of Lanatan-Cayponse Road, Balayan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/5/2021	CY 2021 GAA-VITLP	7,840,000.00		7,840,000.00	Rehabilitation/Improvement of Road
3001072011122000	Construction of Spillway in Barangay Palikpikan, Balayan, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	04/06/2021	04/15/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Spillway
300117208679000	Construction of Road in Barangay Magabe, Balayan, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	03/10/2021	3/17/2021	03/26/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Road
300103203348000	Construction of Multi-Purpose Building (Covered Court) in Barangay Lumbang na Matanda, Calaca, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	10/27/2021	11/5/2021	CY 2021 GAA-VITLP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
300117208662000	Concreting of Barangay Road, Sitio Bagong Paraiso, Barangay San Isidro Itaas, Lemery, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,475,000.00		2,475,000.00	Concreting of Road
300117208666000	Concreting of Barangay Road, Sitio Manggahan, Barangay Talaga, Lemery, Batangas	Const. Section	NO	CB	1/15/2021 to 1/21/2021	2/3/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	2,475,000.00		2,475,000.00	Concreting of Road
300117208667000	Concreting of Road at Barangay Lucuhin, Calatagan, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	04/06/2021	4/15/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Concreting of Road
300117208668000	Concreting of Road in Barangay Sta. Ana, Calatagan, Batangas	Const. Section	NO	CB	12/29/2020 to 1/4/2021	1/18/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300117208672000	Concreting of Road, Barangay Balibago, Calatagan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	03/09/2021	03/18/2021	CY 2021 GAA-LIP	4,950,000.00		4,950,000.00	Concreting of Road
300104221112000	Construction of Philippine Coastguard Station at Tourism Compound, Brgy. Matabungkay, Lian, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300117208673000	Concreting of Road, Barangay Bisaya, Calaca, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Concreting of Road
300117208674000	Concreting of Road, Barangay Carlota, Calatagan, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Concreting of Road
300117208675000	Concreting of Road, Barangay Pantay, Calaca, Batangas	Const. Section	Yes	CB	11/25/2020 to 12/1/2020	12/14/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Concreting of Road
300103203345000	Construction of Multi-purpose Facility (Covered Court) in Barangay Puting Kahoy, Lian Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP VTIP	3,920,000.00		3,920,000.00	Construction of Multi-purpose Facility
300117208678000	Construction of Road at Government Center, Barangay Calocan, Balayan, Batangas	Const. Section	NO	CB	1/18/2021 to 1/14/2021	1/27/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	9,900,000.00		9,900,000.00	Construction of Road
300117208685000	Construction of Road, Barangay Acle, Tuy, Batangas	Const. Section	NO	CB	12/29/2020 to 1/4/2021	1/18/2021	01/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Road
300117208686000	Construction of Road, Barangay Bolbok, Tuy, Batangas	Const. Section	NO	CB	1/22/2021 to 1/28/2021	2/10/2021	2/15/2021	2/23/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Road
300117208687000	Construction of Road, Barangay Butong, Taal, Batangas	Const. Section	Yes	CB	12/4/2020 to 12/10/2020	12/23/2020	01/28/2021	02/05/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Road
300121201074000	Construction of New Water Supply System, Brgy. Gimalas, Balayan, Batangas	Const. Section	NO	CB	2/12/2021 to 2/18/2021	03/03/2021	3/15/2021	3/24/2021	CY 2021 GAA-LIP	3,920,000.00		3,920,000.00	Construction of Water Supply System
300117208689000	Construction of Road, Barangay Dita, Lemery, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	01/11/2021	01/28/2021	02/05/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A

BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)					ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300117208690000	Construction of Road, Barangay Masalisi, Lemery, Batangas	Const. Section	Yes	CB	12/10/2020 to 12/16/2020	12/29/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	4,950,000.00		4,950,000.00	Construction of Road
300117208691000	Construction of Road, Barangay Munting Indang, Nasugbu, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Road
300117208692000	Construction of Road, Barangay Palincaro, Tuy, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	01/11/2021	01/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Road
300117208693000	Construction of Road, Barangay Utod, Nasugbu, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	2,970,000.00		2,970,000.00	Construction of Road
300117208694000	Rehabilitation of Barangay Road, Barangay Butong, Taal, Batangas	Const. Section	Yes	CB	11/26/2020 to 12/2/2020	12/15/2020	1/28/2021	2/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Rehabilitation of Road
300121201075000	Construction of Water System in Barangay Bagong Tubig, Calaca, Batangas	Const. Section	NO	CB	12/29/2020 to 1/4/2021	1/18/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Water System
300121201076000	Construction of Water System in Barangay Biga, Calatagan, Batangas	Const. Section	NO	CB	12/23/2020 to 12/29/2020	01/11/2021	1/28/2021	02/05/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Construction of Water System
300104221080000	Construction (Completion) of Multi-Purpose Building (Barangay Hall) in Barangay Gulod, Calatagan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	03/09/2021	03/18/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104221120000	Renovation/Rehabilitation of Multi-Purpose Building (Barangay Hall) in Barangay Sambat Ibaba, Lemery, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	1,980,000.00		1,980,000.00	Renovation/ Rehabilitation of Multi-Purpose Building
300117208727000	Concreting of Road in Brgy. Quilitisan, Calatagan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	10/27/2021	11/5/2021	GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208671000	Concreting of Road in Brgy. Poblacion 3, Calatagan, Batangas								CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300104221126000	Extension/Renovation of Multi-Purpose Building (Barangay Hall) in Brgy. Zone 5, Taal, Batangas	Const. Section	NO	CB	2/12/2021 to 2/18/2021	03/03/2021	10/27/2021	11/05/2021	GAA-LIP	1,000,000.00		1,000,000.00	Extension/Renovation of Multi-Purpose Building
300104221132000	Repair/Rehabilitation of Multi-Purpose Building (Day Care Center) in Brgy. Poblacion 3, Calaca, Batangas								CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A

BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300104221128000	Extension of Multi-Purpose Building (Barangay Hall) in Barangay Zone 9, Taal, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	10/27/2021	11/05/2021	CY 2021 GAA- LIP	1,000,000.00		1,000,000.00	Extension of Multi-Purpose Building
300104221127000	Construction of Multi-Purpose Building (Stage Bleacher) in Brgy. Pansol Covered Court, Brgy. Pansol, Taal, Bantangas									1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300103203351000	Improvement of Covered Court in Brgy. Kayrilaw, Nasugbu, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	10/27/2021	11/05/2021	CY 2021 GAA-	1,000,000.00		1,000,000.00	Improvement of Covered Court
300104221125000	Improvement of Multi-Purpose Building (Barangay Hall) in Barangay Poblacion 7, Nasugbu, Batangas								CY 2021 GAA-	1,485,000.00		1,485,000.00	Improvement of Multi-Purpose Building
300103203352000	Construction of MPB (Stage) in Brgy. Santol Covered Court, Balayan, Batangas	Const. Section	NO	CB	3/17/2021 to 3/23/2021	04/05/2021	10/27/2021	11/05/2021	CY 2021 GAA-VILLP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300104221123000	Construction of Multi-Purpose Building (Barangay Hall) in Brgy. Caybunga, Balayan, Bantangas								CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300104221124000	Repair/Rehabilitation of Covered Court and Stage in Brgy. Duhatan, Balayan, Bantangas									1,000,000.00		1,000,000.00	Repair/Rehabilitation of Covered Court
300104221151000	Construction (Completion) of Covered Court in Brgy. Cayponce, Balayan, Bantangas									500,000.00		500,000.00	Construction (Completion) of Covered Court
300117208670000	Widening of Road in Brgy. Calzada, Balayan, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	03/08/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Widening of Road
300117208712000	Concreting of Road in Brgy. Gimalas, Balayan, Batangas									500,000.00		500,000.00	Concreting of Road
300117208713000	Concreting of Road in Brgy. Lucban, Balayan, Batangas									500,000.00		500,000.00	Concreting of Road
300117208714000	Concreting of Road in Brgy. Putol, Balayan, Batangas									500,000.00		500,000.00	Concreting of Road
300117208721000	Concreting of Road in Brgy. Niogan, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208722000	Concreting of Road in Brgy. Calantas, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
300109200902000	Construction of Drainage in Poblacion 3, Nasugbu, Batangas	Const. Section	NO	CB	2/25/2021 to 3/3/2021	3/16/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Construction of Drainage
300106200679000	Construction of Canal in Brgy. 6, Nasugbu, Batangas								CY 2021 GAA- VILIP	1,000,000.00		1,000,000.00	Construction of Canal
300106200680000	Rehabilitation of Covered Canal in Brgy. 9, Nasugbu, Batangas									500,000.00		500,000.00	Rehabilitation of Covered Canal
300107201107000	Construction of Covered Canal in Brgy. Poblacion 5, Nasugbu, Batangas								CY 2021 GAA-LIP	500,000.00		500,000.00	Construction of Covered Canal
300107201121000	Construction of Covered Canal in Brgy. Poblacion 1, Nasugbu, Batangas									500,000.00		500,000.00	Construction of Covered Canal
300117208676000	Construction of Road in Brgy. Natipuan, Nasugbu, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/05/2021	CY 2021 GAA- LIP	1,000,000.00		1,000,000.00	Construction of Road
300117208683000	Concreting of Road in Brgy. Butucan, Nasugbu, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208711000	Construction of Road in Brgy. Utod, Nasugbu, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208735000	Construction of Road in Brgy. Malapad Na Bato, Nasugbu, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	-	-	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction of Road (clustered) Not yet awarded (waiting for release of fund)
300117208736000	Construction of Road in Brgy. Putat, Nasugbu, Batangas									1,000,000.00		1,000,000.00	Construction of Road (clustered) Not yet awarded (waiting for release of fund)
300117208737000	Construction of Road in Brgy. Bullhan, Nasugbu, Batangas									1,000,000.00		1,000,000.00	Construction of Road (clustered) Not yet awarded (waiting for release of fund)
300117208738000	Rehabilitation/Improvement of Road in Brgy. Pantalan, Nasugbu, Batangas									1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Road (clustered) Not yet awarded (waiting for release of fund)
300107201108000	Construction of Covered Canal and Extension of Canal, Brgy. Poo, Taal, Batangas	Const. Section	NO	CB	2/27/2021 to 3/5/2021	3/18/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction of Covered Canal
300107201112000	Construction of Canal in Brgy. Zone 1, Taal, Batangas									1,000,000.00		1,000,000.00	Construction of Canal
300107201114000	Construction of Canal in Brgy. Zone 10, Taal, Batangas									500,000.00		500,000.00	Construction of Canal
300107201115000	Construction of Canal in Brgy. Zone 12, Taal, Batangas									500,000.00		500,000.00	Construction of Canal
300107201120000	Construction of Canal in Brgy. Zone 4, Taal, Batangas									500,000.00		500,000.00	Construction of Canal
300107201110000	Construction of Canal in Brgy. Matinggain I, Lemery, Batangas									500,000.00		500,000.00	Construction of Open Canal



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300107201111000	Construction of Canal in Brgy. Poblacion 3, Lemery, Batangas	Const. Section	NO	CB	2/27/2021 to 3/5/2021	3/18/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Construction of Canal
300107201113000	Construction of Canal in Brgy. Maguihan, Lemery, Batangas									1,000,000.00		1,000,000.00	Construction of Canal
300107201116000	Construction of Covered Canal in Brgy. Cubamba, Taal, Batangas									1,000,000.00		1,000,000.00	Construction of Covered Canal
300107201117000	Construction of Covered Canal in Brgy. Tierra Alta, Taal, Batangas									500,000.00		500,000.00	Construction of Covered Canal
300107201118000	Construction of Covered Canal in Brgy. Cultihan, Taal, Batangas									1,000,000.00		1,000,000.00	Construction of Covered Canal
300107201119000	Riprapping in Brgy. Caysasay, Taal, Batangas									1,000,000.00		1,000,000.00	Riprapping
300117208684000	Construction of Road in Brgy. Carsuche, Taal, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	500,000.00		500,000.00	Construction of Road
300117208701000	Construction of Road in Brgy. Butong, Taal, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208702000	Construction of Road in Brgy. Mahabang Lulod, Taal, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208705000	Concreting of Road in Brgy. Ilog, Taal, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204046000	Concreting of Road in Brgy. Toong, Tuy, Batangas	Const. Section	NO	CB	3/10/2021 to 3/16/2021	3/29/2021	10/27/2021	11/05/2021	CY 2021 GAA-VILLP	1,960,000.00		1,960,000.00	Concreting of Road
300117208704000	Concreting of Road in Brgy. Bayudbod, Tuy, Batangas								CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208677000	Concreting of Road in Brgy. Acle, Tuy, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208703000	Concreting of Road in Brgy. Toong, Tuy, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208706000	Concreting of Road in Brgy. Lumbangan, Tuy, Batangas									1,000,000.00		1,000,000.00	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300117208707000	Concreting of Road in Brgy. Guinhawa, Tuy, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	03/08/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208708000	Concreting of Road in Brgy. Luna, Tuy, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
200117208709000	Concreting of Road in Brgy. Rillo, Tuy, Batangas									500,000.00		500,000.00	Concreting of Road
300117208710000	Concreting of Road in Brgy. Putol, Tuy, Batangas									500,000.00		500,000.00	Concreting of Road
300117208680000	Construction of Road in Brgy. Bacas, Calaca, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction of Road
300117208715000	Construction of Road in Brgy. Puting Bato East, Calaca, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208716000	Road Widening in Brgy. Caluagan, Calaca, Batangas									1,000,000.00		1,000,000.00	Road Widening
300117208723000	Concreting of Road in Brgy. Dacanlao, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208724000	Concreting of Road in Brgy. Makina, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208717000	Concreting of Road in Brgy. Cahil, Calaca, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	03/08/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208718000	Concreting of Road in Brgy. Coral Ni Lopez, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208719000	Concreting of Road in Brgy. Dila, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204056000	Concreting of Road in Brgy. Loma, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208725000	Concreting of Road in Brgy. Bagong Silang, Calatagan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208726000	Concreting of Road in Brgy. Balitoc, Calatagan, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300117208728000	Concreting of Road in Brgy. Real, Calatagan, Batangas									500,000.00		500,000.00	Concreting of Road



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300117208681000	Construction of Road in Brgy. Bagong Pook, Lemery, Batangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	03/08/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction of Road
300117208729000	Construction of Road in Brgy. Cahilan I, Lemery, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208730000	Construction of Road in Brgy. Talaga, Lemery, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208739000	Construction of Road in Brgy. Bucal, Lemery, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208682000	Construction of Road in Brgy. Bungahan, Lian, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Construction of Road
300117208731000	Construction of Road in Brgy. Luyahan, Lian, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208732000	Construction of Road in Brgy. Malaruhatan, Lian, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208733000	Construction of Road in Sition Manggahan Brgy. Cumba, Lian, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300117208734000	Concreting of Road in Brgy. Kapito, Lian, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300103203349000	Rehabilitation of Barangay Hall in Brgy. Bucal, Calatagan, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	10/27/2021	11/05/2021	CY 2021 GAA-VITLP	1,500,000.00		1,500,000.00	Rehabilitation of Barangay Hall
300103203350000	Rehabilitation/Improvement of Basketball Court in Brgy. Palanas, Lemery, Batangas									1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Basketball Court
300104221152000	Repair/Rehabilitation of Covered Court in Brgy. Lucsuhin, Calatagan, Bantangas								CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Rehabilitation/Improvement of Basketball Court



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	(Brief Description of Program/ Project)
300116204053000	Concreting of Road in Brgy. Tanagan, Calatagan, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300116204054000	Construction of Farm To Market Road in Brgy. Munting Indang, Nasugbu, Batangas									1,000,000.00		1,000,000.00	Construction of Farm To Market Road
300116204059000	Concreting of Road in Sitio Tanag Brgy. San Diego, Lian, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204052000	Concreting of Road in Brgy. Quilitisan, Calatagan, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204051000	Concreting of Road in Brgy. Puting Bato East, Calaca, Batangas	Const. Section	NO	CB	2/24/2021 to 3/2/2021	3/15/2021	10/27/2021	11/5/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300117208720000	Concreting of Road in Brgy. Loma, Calaca, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204058000	Construction of Barangay Road in Brgy. Ilog, Taal, Batangas									1,000,000.00		1,000,000.00	Construction of Road
300116204050000	Concreting of Road in Brgy. Lucban, Balayan, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204057000	Concreting of Road in Brgy. Mataywanak, Tuy, Batangas	Const. Section	NO	CB	3/4/2021.to 3/10/2021	3/23/2021	10/27/2021	11/05/2021	CY 2021 GAA-LIP	1,000,000.00		1,000,000.00	Concreting of Road
300116204060000	Concreting of Road in Brgy. Sabang, Tuy, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300116204055000	Concreting of Road in Brgy. Bayudbod, Tuy, Batangas									1,000,000.00		1,000,000.00	Concreting of Road
300103203344000	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Balanga, Lemery Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	10/27/2021	11/05/2021	CY 2021 GAA-VTILP	1,960,000.00		1,960,000.00	Rehabilitation of Multi-Purpose Building
300103203346000	Rehabilitation/Improvement of Multi-Purpose Building in Barangay Bucal, Lemery, Batangas	Const. Section	NO	CB	3/6/2021 to 3/12/2021	3/25/2021	10/27/2021	11/05/2021	CY 2021 GAA-VTILP	1,960,000.00		1,960,000.00	Rehabilitation of Multi-Purpose Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300103203347000	Construction (Completion) of Multi-Purpose Building in Barangay Sambat, Balayan, Batangas	Const. Section	NO	CB	2/20/2021 to 2/26/2021	03/11/2021	10/27/2021	11/05/2021	CY 2021 GAA- LIP	1,960,000.00		1,960,000.00	Construction (Completion) of Multi-Purpose Building
300103203353000	Construction of Multi-Purpose Building (Covered Court), Phase 2, in Barangay Dalima, Tuy, Batangas	Const. Section	NO	CB	2/11/2021 to 2/17/2021	03/02/2021	10/27/2021	11/05/2021	CY 2021 GAA- VTILP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300103203354000	Construction of Multi-Purpose Building (Covered Court), Phase 2, in Barangay Dao, Tuy, Batangas	Const. Section	NO	CB	2/11/2021 to 2/17/2021	03/02/2021	10/27/2021	11/05/2021	CY 2021 GAA- VTILP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300103203355000	Construction of Multi-Purpose Building (Covered Court), Phase 2, in Barangay Palincaro, Tuy, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/05/2021	CY 2021 GAA- VTILP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building
300108200346000	Construction of Drainage Structure, Sitio Bagong Daan Barangay Calzada, Balayan, Bantangas	Const. Section	NO	CB	2/17/2021 to 2/24/2021	03/08/2021	06/14/2021	06/23/2021	CY 2021 GAA- VTILP	1,960,000.00		1,960,000.00	Construction of Drainage Structure
300106200678000	Riprapping in Barangay Talisay, Calaca, Batangas	Const. Section	NO	CB	2/10/2021 to 2/16/2021	03/01/2021	10/27/2021	11/05/2021	CY 2021 GAA- VTILP	1,960,000.00		1,960,000.00	Riprapping
300120200338000	Construction of Water System in Brgy. Calantas, Calaca, Batangas	Const. Section	NO	CB	3/4/2021 to 3/10/2021	3/23/2021	10/27/2021	11/05/2021	CY 2021 GAA- VTILP	2,940,000.00		2,940,000.00	Construction of Water System
300117208669000	Concreting of Road in Barangay Tanagan, Calatagan, Batangas	Const. Section	NO	CB	2/19/2021 to 2/25/2021	03/10/2021	3/17/2021	3/26/2021	CY 2021 GAA- LIP	1,000,000.00		1,000,000.00	Concreting of Road




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MOOE	CO (Php)	
200000100017000	Repair and Maintenance of Concrete Pavement along Balayan-Balibago Road, K0108+190-K0113+050 (Intermittent Section)	Maint. Section	NO	CB	2/12/2021 to 2/18/2021	03/03/2021	3/15/2021	3/24/2021	GAA CY 2021 - Maintenance	1,000,000.00		1,000,000.00	Repair and Maintenance of Road
200000100019000	Repair/Maintenance of DoTr Building, Land Transportation Office, Brgy. Tierra Alta, Taal, Batangas	Maint. Section	NO	CB	4/9/2021 to 4/15/2021	4/28/2021	05/10/2021	5/19/2021	SR2021-03-006702	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
200000100019000	Repair/Maintenance of DoTr Building, Land Transportation Office, Balayan, Batangas	Maint. Section	NO	CB	4/9/2021 to 4/15/2021	4/28/2021	05/10/2021	5/19/2021	SR2021-03-006702	1,125,000.00		1,125,000.00	Repair/Maintenance of Building
200000100020000	Repair/Maintenance of Bagong Tubig Bridge Revetment, K0114+036, Calaca, Batangas	Maint. Section	NO	CB	4/15/2021 to 4/21/2021	05/04/2021	5/18/2021	5/27/2021	SR2021-03-007734	2,000,000.00		2,000,000.00	Repair/Maintenance of Revetment
300104221121000	Renovation/Rehabilitation of Multi-Purpose Building (Covered Court) in Barangay Anak Dagat, Lemery, Batangas	Const. Section	NO	CB	6/9/2021 to 6/15/2021	06/28/2021	8/30/2021	09/07/2021	CY 2021 GAA - LIP	1,000,000.00		1,000,000.00	Renovation/Rehabilitation of Multi-Purpose Building
300104221088000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay San Piro, Balayan, Batangas	Const. Section	NO	CB	6/9/2021 to 6/15/2021	06/28/2021	07/08/2021	7/16/2021	CY 2021 GAA - LIP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-Purpose Building
300104221083000	Construction (Completion) of Multi-Purpose Building (Covered Court) in Barangay Dao, Balayan, Batangas									1,485,000.00		1,485,000.00	Construction (Completion) of Multi-Purpose Building
300104221096000	Construction of Multi-Purpose Building (Covered Court - Phase II) in Barangay San Piro, Balayan, Batangas									1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300101200001000	Construction/Completion (2STY4CL) at Dacanlao G. Agoncillo Elementary School, Calaca, Batangas	Const. Section	NO	CB	6/18/2021 to 6/24/2021	07/07/2021	7/20/2021	7/29/2021	CY 2021 BEFF	6,428,360.00		6,428,360.00	Construction/Completion of School Building
300101200001000	Construction/Completion (2STY4CL) at Kaylaway ES, Nasugbu, Batangas	Const. Section	NO	CB	6/18/2021 to 6/24/2021	07/07/2021	7/20/2021	7/29/2021	CY 2021 BEFF	328,370.00		328,370.00	Construction/Completion of School Building



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISRTICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO / END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
(PAP)			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300116201297000	Concreting of Brgy. Lagnas to Brgy. Tactac FMR, Brgy. Brgy. Lagnas to Brgy. Tactac, Balayan, Batangas	Const. Section	NO	CB	7/8/2021 to 7/14/2021	7/27/2021	08/06/2021	8/13/2021	SR2021-06-009907	11,940,000.00		11,940,000.00	Concreting of Road
300116201297000	Concreting of Brgy. Maugat FMR, Brgy. Maugat, Nasugbu, Batangas	Const. Section	NO	CB	7/15/2021 to 7/21/2021	08/03/2021	8/13/2021	8/20/2021	DA 2021	11,940,000.00		11,940,000.00	Concreting of Road
300116201297000	Concreting of Brgy. Dila FMR, Brgy. Dila, Calaca, Batangas	Const. Section	NO	CB	7/20/2021 to 7/26/2021	08/12/2021	08/23/2021	09/01/2021	DA 2021	12,437,500.00		12,437,500.00	Concreting of Road
300116201297000	Concreting of Brgy. Magahis FMR, Brgy. Magahis, Tuy, Batangas	Const. Section	NO	CB	7/15/2021 to 7/21/2021	08/03/2021	8/13/2021	8/20/2021	DA 2021	11,940,000.00		11,940,000.00	Concreting of Road
300116201297000	Concreting of Brgy. Sta. Ana FMR, Brgy. Sta. Ana, Calatagan, Batangas	Const. Section	NO	CB	7/20/2021 to 7/26/2021	08/12/2021	08/23/2021	09/01/2021	DA 2021	12,437,500.00		12,437,500.00	Concreting of Road
300200100003000	Construction of Elevated Water Tank at Lian Central School, Lian, Batangas	Const. Section	NO	CB	7/20/2021 to 7/26/2021	08/12/2021	08/23/2021	09/01/2021	SR2021-06-009793	1,930,000.00		1,930,000.00	Construction of Elevated Water Tank
300200100003000	Construction of Sanitation Facility at Bagong Pook Elementary School, Lian, Batangas									310,000.00		310,000.00	Construction of Sanitation Facility
300200100003000	Construction of Communal Public Toilet Facility at Nasugbu West Central school, Nasugbu, Batangas									1,544,000.00		1,544,000.00	Construction of Communal Public Toilet Facility
300200100003000	Construction of Communal Public Toilet Facility at Kaylaway National Highschool, Nasugbu, Batangas									1,544,000.00		1,544,000.00	Construction of Communal Public Toilet Facility



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR CIVIL WORKS

CODE	PROCUREMENT PROJECT	PMO/ END-USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISE- MENT/ POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php)	MODE	CO (Php)	(Brief Description of Program/ Project)
300200100003000	Construction of Communal Public Toilet Facility at Balayan East Central School, Balayan, Batangas	Const. Section	NO	CB	7/20/2021 to 7/26/2021	08/12/2021	08/23/2021	09/01/2021	SR2021-06-006793	1,544,000.00		1,544,000.00	Construction of Communal Public Toilet Facility
300200100003000	Repair/Improvement of Toilet and Sanitation Facility at Balayan West Central School									500,000.00		500,000.00	Repair/Improvement of Toilet and Sanitation Facility
300200100003000	Repair/Improvement of Toilet and sanitation Facility at Balayan National High School									500,000.00		500,000.00	Repair/Improvement of Toilet and Sanitation Facility
300200100003000	Construction of Communal Public Toilet Facility at Lanatan Elementary School, Balayan, Batangas									1,544,000.00		1,544,000.00	Construction of Communal Public Toilet Facility
300200100003000	Repair/Improvement of Sanitation Facility at Don Leon Martinez Memorial Elementary School, Balayan, Batangas									500,000.00		500,000.00	Repair/Improvement of Toilet and Sanitation Facility
300200100003000	Repair/Improvement of Sanitation Facility at Gumamela Elementary School, Balayan, Batangas									500,000.00		500,000.00	Repair/Improvement of Toilet and Sanitation Facility
300116202139000	Construction of Farm-to-Mill Road, Brgy. Palincaro, Tuy, Batangas	Const. Section	NO	CB	10/15/2021 to 10/21/2021	11/03/2021	11/11/2021	11/19/2021	SR2021-09-012217	5,373,000.00		5,373,000.00	Construction of Farm-to-Mill Road
300116202139000	Construction of Farm-to-Mill Road, Brgy. San Jose to Dao to Putol, Tuy, Batangas	Const. Section	NO	CB	10/15/2021 to 10/21/2021	11/03/2021	11/11/2021	11/19/2021	SR2021-09-012217	16,083,311.53		16,083,311.53	Construction of Farm-to-Mill Road
	Construction of Rain Water Collectors System (RWCS) in Public Facilities	Const. Section	NO	CB	12/2/2021 to 12/8/2021	12/21/2021	-	-	GAA 2021	4,439,000.00		4,439,000.00	Construction of Rain Water Collectors System (RWCS) Not yet awarded (waiting for release of fund)

Submitted by:

MISHAEL ALWYN D. CASTILLO
Head, BAC Secretariat

Recommending Approval:

FLORENCIA G. CORDOVA
BAC Chairperson

Approved:

JOEL F. LIMPENGO
District Engineer




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100 017000	Supply of Materials for the Repair and Maintenance of various National Roads (Premix Patching Bituminous Pavement), Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/18/2021 to 2/24/2021	3/9/2021	3/19/2021	3/26/2021	GOP	504,000.00		504,000.00	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Repair and Maintenance of various National Roads (Penetrating Patching Bituminous Pavement), Batangas 1st LD	Maintenance Setion	No	Public Bidding	2/18/2021 to 2/24/2021	3/9/2021	3/19/2021	3/26/2021	GOP	622,471.50		622,471.50	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Repair and Maintenance of Nasugbu-Lian-Calatagan Road, K0102+000-K0109+000 and Balayan - Balibago Road, K0108+500-K0113+000 (Intermittent), Batangas 1st LD	Maintenance Setion	No	Public Bidding	3/26/2021 to 4/01/2021	4/14/2021	4/26/2021	5/5/2021	GOP	742,501.20		742,501.20	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Repair and Maintenance of Ternate-Nasugbu Road, K0076+170 - K0076+189, K0077+170 - K0077+191 and K0090+000-K0090+900 (Intermittent), Nasugbu, Batangas	Maintenance Setion	No	Public Bidding	3/26/2021 to 4/01/2021	4/14/2021	4/26/2021	5/5/2021	GOP	729,697.50		729,697.50	Supply of Materials for Road Maintenance



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100 017000	Supply of Materials for the Repair and Maintenance of Tagaytay – Nasugbu Road, K0072±240–K0093+527.8 and Palico – Balayan – Batangas Road, K0094+000 – K0109+000 (Intermittent), Batangas 1st LD	Maintenance Setion	No	Public Bidding	3/26/2021 to 4/01/2021	4/14/2021	4/26/2021	5/5/2021	GOP	734,270.25		734,270.25	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Repair and Maintenance of various National Roads Batangas 1st L.D. (Penetrating Patching Bituminous Pavement and Sealing Bituminous Pavement)	Maintenance Setion	No	Public Bidding	4/17/2021 to 4/23/2021	5/6/2021	5/18/2021	5/27/2021	GOP	970,620.00		970,620.00	Supply of Materials for Road Maintenance
200000100 017000	Supply of Grass Cutter Parts, Concrete Cutter Parts, Chain Saw Parts and Telescopic Chain Saw Parts for use in Repair/Maintenance of various National Roads and Bridges along Batangas 1st District	Maintenance Setion	No	Public Bidding	4/17/2021 to 4/23/2021	5/6/2021	5/18/2021	5/27/2021	GOP	441,310.00		441,310.00	Supply of Materials for Road Maintenance
200000100 491000	Supply of Materials for Fabrication of Signages and Safety Barriers to be used in conducting various maintenance activities along National Roads, Batangas 1st L.D.	Maintenance Setion	No	Public Bidding	4/17/2021 to 4/23/2021	5/6/2021	5/18/2021	5/27/2021	GOP	511,780.50		511,780.50	Supply of Materials for Fabrication of Signages and Safety Barriers



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100491000	Supply of Materials for the Application of Thermoplastic Pavement Markings along various National Roads, Batangas 1st LD	Maintenance Setion	No	Public Bidding	5/12/2021 to 5/18/2021	5/31/2021	06/28/2021	07/08/2021	GOP	642,631.50		642,631.50	Supply of Materials for Road Maintenance
200000100491000	Purchase of Traffic Instruction Signs "Reduce Speed Now" to be installed along Tagaytay - Nasugbu Road and Lemery - Taal Diversion Roads, Batangas 1st LD	Maintenance Setion	No	Small Value Procurement	5/12/2021 to 5/18/2021	5/31/2021	06/28/2021	07/08/2021	GOP	399,740.00		399,740.00	Purchase of Traffic Instruction Signs
200000100017000	Supply of Materials for the Repair of Damaged Canal Cover along Palico – Balayan – Batangas Road, K0096+720	Maintenance Setion	No	Public Bidding	5/29/2021 to 6/04/2021	06/17/2021	06/28/2021	07/08/2021	GOP	219,243.15		219,243.15	Supply of Materials for the Repair of Damaged Canal Cover
200000100017000	Purchase of Uniforms, Personal Protective Equipment (PPE) and Tools for Maintenance Crew and Roadside Maintenance Workers	Maintenance Setion	No	Small Value Procurement	6/05/2021 to 6/11/2021	06/25/2021	07/14/2021	07/21/2021	GOP	479,482.50		479,482.50	Purchase of Uniforms, PPE and Tools
200000100017000	Purchase of Materials for the Repair and Maintenance of various National Roads (Fabrication of Signboard), Batangas I DEO	Maintenance Setion	No	Small Value Procurement	6/05/2021 to 6/11/2021	06/25/2021	07/06/2021	07/15/2021	GOP	289,695.00		289,695.00	Purchase of Materials for the Fabrication of Signboard




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Savings - FY2020	Purchase of various Safety Devices for Roadside Maintenance Workers and Maintenance Crew while conducting various Maintenance Activities, Batangas 1st LD	Maintenance Setion	No	Small Value Procurement	6/05/2021 to 6/11/2021	06/25/2021	07/14/2021	07/21/2021	GOP	195,300.00		195,300.00	Purchase of various Safety Devices
200000100 017000	Supply of Materials for the Repair and Maintenance of Diokno Highway, K0074+000 – K0090+000 (Intermittent), Lemery, Batangas	Maintenance Setion	No	Public Bidding	7/22/2021 to 7/28/2021	08/10/2021	08/17/2021	08/26/2021	GOP	792,435.00		792,435.00	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Resurfacing of Unpaved Shoulder along Diokno Highway, K0072+(-995) – K0091+073, (Intermittent), Calaca and Lemery Section, Batangas	Maintenance Setion	No	Public Bidding	7/22/2021 to 7/28/2021	08/10/2021	08/17/2021	08/26/2021	GOP	594,190.80		594,190.80	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Resurfacing of Unpaved Shoulder along Nasugbu – Lian – Calatagan Road, K0104+000 – K0109+000, (Intermittent), Lian Section, Batangas	Maintenance Setion	No	Public Bidding	7/22/2021 to 7/28/2021	08/10/2021	08/17/2021	08/26/2021	GOP	505,890.00		505,890.00	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Repair of Damaged Slope Protection along Tagaytay – Nasugbu Road, K0083+950 and Diokno Highway, K0074+775, Batangas 1st LD	Maintenance Setion	No	Public Bidding	7/22/2021 to 7/28/2021	08/10/2021	08/17/2021	08/26/2021	GOP	420,262.50		420,262.50	Supply of Materials for Road Maintenance




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100 017000	Supply of Materials for the Repair and Maintenance of various National Roads, Batangas 1st LD	Maintenance Setion	No	Public Bidding	8/07/2021 to 8/13/2021	08/26/2021	09/07/2021	09/16/2021	GOP	819,000.00		819,000.00	Supply of Materials for Road Maintenance
200000100 017000	Supply of Materials for the Repair and Maintenance of Palico – Balayan – Batangas Road, K0109+000–K0134+000, (Intermittent), Batangas 1st LD	Maintenance Setion	No	Public Bidding	8/07/2021 to 8/13/2021	08/26/2021	09/07/2021	09/16/2021	GOP	1,128,750.00		1,128,750.00	Supply of Materials for Road Maintenance
200000100 491000	Purchase of Directional and Prohibitive Signs to be installed in Batangas 1st LD	Maintenance Setion	No	Small Value Procurement	9/01/2021 to 9/07/2021	09/20/2021	09/28/2021	10/07/2021	GOP	338,285.04		338,285.04	Purchase of Directional and Prohibitive Signs
200000100 017000 200000100 018000	Supply of Materials for the Repair and Maintenance of various National Roads (Premix Patching Bituminous Pavement), Batangas 1st LD	Maintenance Setion	No	Public Bidding	10/16/2021 to 10/22/2021	11/04/2021	11/15/2021	11/24/2021	GOP	1,050,000.00		1,050,000.00	Supply of Materials for Road Maintenance
200000100 491000	Purchase of Construction Materials used in the Fabrication of Signboard for the Repair and Maintenance of various National Roads Batangas I DEO	Maintenance Setion	No	Small Value Procurement	10/16/2021 to 10/22/2021	10/26/2021	10/29/2021	11/05/2021	GOP	357,173.25		357,173.25	Purchase of Materials for the Fabrication of Signboard
200000100 491000	Supply of Materials for Repainting of Guardrails along Ternate-Nasugbu Road and Palico-Balayan-Batangas Road	Maintenance Setion	No	Small Value Procurement	10/1/2021 to 10/7/2021	10/20/2021	11/3/2021	11/12/2021	GOP	700,927.50		700,927.50	Supply of Materials for Road Maintenance




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE IV-A
 Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100 017000 200000100 018000	Supply of Materials for the Repair and Maintenance of various National Roads (Penetrating Patching Bituminous Pavement)	Maintenance Setion	No	Public Bidding	10/30/2021 to 11/05/2021	11/18/2021	11/25/2021	12/03/2021	GOP	706,125.00		706,125.00	Supply of Materials for Road Maintenance
200000100 018000	Supply of Materials for the Repair and Maintenance of Palico – Balayan – Batangas Road, K0094+000 – K0109+000 and Balayan – Balibago Road K0108+500 – K0113+000 (Intermittent)	Maintenance Setion	No	Public Bidding	11/12/2021 to 11/18/2021	12/01/2021	12/07/2021	12/16/2021	GOP	996,660.00		996,660.00	Supply of Materials for Road Maintenance
200000100 491000	Supply of Materials for Application of Thermoplastic Pavement Markings along various National Roads, Batangas 1st L.D.	Maintenance Setion	No	Small Value Procurement	10/1/2021 to 10/7/2021	10/20/2021	11/3/2021	11/12/2021	GOP	315,840.00		315,840.00	Supply of Materials for Road Maintenance
	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along Diokno Highway, K0089+610 – K0089+738	Maintenance Setion	No	Public Bidding	12/18/2021 to 12/24/2021	12/10/2021	-	-	GOP	996,660.00		996,660.00	Supply of Materials for Road Maintenance Not yet awarded (waiting for release of fund)
	Supply of Materials for the Repair and Maintenance of Bituminous Pavement (Premix Patching Bituminous Pavement) along various National Roads	Maintenance Setion	No	Public Bidding	12/18/2021 to 12/24/2021	12/10/2021	-	-	GOP	657,300.00		657,300.00	Supply of Materials for Road Maintenance Not yet awarded (waiting for release of fund)




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BATANGAS I DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IV-A
Brgy. Lanatan, Balayan, Batangas

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE


UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON-CSE FOR GOODS & SERVICES

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply for the Repair and Maintenance of various National Roads (Sealing of Bituminous Pavement)	Maintenance Setion	No	Public Bidding	12/18/2021 to 12/24/2021	12/10/2021	-	-	GOP	982,800.00		982,800.00	Supply of Materials for Road Maintenance Not yet awarded (waiting for release of fund)
	Supply for the Repair and Maintenance of various National Roads (Penetrating Patching Bituminous Pavement)	Maintenance Setion	No	Public Bidding	12/18/2021 to 12/24/2021	12/10/2021	-	-	GOP	997,500.00		997,500.00	Supply of Materials for Road Maintenance Not yet awarded (waiting for release of fund)
	Repair and Maintenance of various National Roads (Fabrication of Signboard), Batangas I DEO	Maintenance Setion	No	Small Value Procurement	12/18/2021 to 12/24/2021	12/10/2021	-	-	GOP	236,775.00		236,775.00	Purchase of Materials for the Fabrication of Signboard Not yet awarded (waiting for release of fund)
	Supply of Uniforms, Tools, Personal Protective Equipment's and Materials to be used in the Implementation of DPWH assistance to support Youth and Unemployment for Development and Achievement Program (DPWH Ayuda Program)	Maintenance Setion	No	Small Value Procurement	12/18/2021 to 12/24/2021	12/10/2021	-	-	GOP	998,865.00		998,865.00	Supply of Uniforms, Tools, Personal Protective Equipment's Not yet awarded (waiting for release of fund)


Submitted by:


MISHAEL ALWYN D. CASTILLO
Head, BAC Secretariat

Recommending Approval:


FLORENCIA G. CORDOVA
BAC Chairperson

Approved by:


JOEL F. LIMPENGCO
District Engineer



REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGION IV-A
BRGY. LANATAN, BALAYAN, BATANGAS CITY
TEL. NO. (043) 702-7595

Name of Office: DPWH BATANGAS I DISTRICT ENGINEERING OFFICE

UPDATED FY 2021 ANNUAL PROCUREMENT PLAN (APP) - NON- CSE FOR CONSULTING SERVICES

CODE (PAP)	PROCUREMENT PROJECT	PMO/ END- USER	IS THIS AN EARLY PROCUREMENT ACTIVITY?	MODE OF PROCUREMENT	SCHEDULE FOR EACH PROCUREMENT ACTIVITY				SOURCE OF FUNDS	ESTIMATED BUDGET (PHP)			REMARKS
			(YES/NO)		ADVERTISEMENT /POSTING OF IB/REI	SUBMISSION/ OPENING OF BIDS	NOTICE OF AWARD	CONTRACT SIGNING		TOTAL (Php '000)	MOOE	CO (Php '000)	(Brief Description of Program/Project)
200000100031000	Conduct of Feasibility Study/ Pre- Feasibility Study/ Preliminary and Detailed Engineering (PDE) Activities	Planning and Design Section	No	Competitive Bidding	4/30/2021 to 5/6/20231	06/08/2021	08/12/2021	08/20/2021	SR2021- 02- 005385	3,545,000.00		3,545,000.00	Geotechnical Investigation of various Road Sections
200000100770000	Conduct of Feasibility Study/ Pre- Feasibility Study/ Preliminary and Detailed Engineering (PDE) Activities	Planning and Design Section	No	Competitive Bidding	7/9/2021 to 7/15/2021	08/17/2021	10/08/2021	10/15/2021	SR2021- 03- 006883	2,000,000.00		2,000,000.00	Parcellary Survey of Tagaytay-Nasugbu Road Section L=9.267 km
200000100031000	Consultancy Services for the Conduct of Feasibility Study/Pre-Feasibility Study/Preliminary and Detailed Engineering (PDE) Activities under Batangas I District Engineering Office	Planning and Design Section	No	Competitive Bidding	9/21/2021 to 9/27/2021	10/27/2021	12/23/2021	12/10/2021	SR2020- 02- 003347 Savings	640,311.15		640,311.15	Preliminary Detailed Engineering Design, Bridge Site Survey, Topographic Survey and Subsurface Soil Exploration Works

Submitted by:

MISHAEL ALWYN D. CASTILLO
Head, BAC Secretariat

Recommending Approval:

FLORENCIA G. CORDOVA
BAC Chairperson

Approved by:

JOEL F. LIMPENGCO
District Engineer