

**DPWH Surigao del Sur 1st DEO, Tandag City**  
**Updated Final Annual Procurement Plan for FY 2019**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NH0001	Retrofitting/Strengthening of Permanent Bridges Cabangahan Br. (B01408MN) along Jct. Gamut-San Miguel Bayugan Road, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	2,940,000.00		2,940,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0002	Retrofitting/Strengthening of Permanent Bridges Cagbato Br. (B00707MN) along Surigao-Davao Coastal Road, Bayabas, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	3,430,000.00		3,430,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0003	Retrofitting/Strengthening of Permanent Bridges Hinayhayan Br. 1 (B00711MN) along Surigao-Davao Coastal Road, Brgy. Hinayhayan, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	5,880,000.00		5,880,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0004	Retrofitting/Strengthening of Permanent Bridges Hinayhayan Br. 2 (B00712MN) along Surigao-Davao Coastal Road, Brgy. Hinayhayan, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	3,920,000.00		3,920,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0005	Rehabilitation of Existing Bridge Permanent Bridge Kinahugan Br.(B00690MN) along Surigao-Davao Coastal Road, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	3,960,000.00		3,960,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0006	Retrofitting/Strengthening of Permanent Bridges Mabahin Br.(B00683MN) along Surigao-Davao Coastal Road, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	3,920,000.00		3,920,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0007	Const. of Revetment along Tago River Basin Package 1, Tago, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	39,200,000.00		39,200,000.00	Const. of Revetment
19NH0008	Const. of Consuelo Seawall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	39,200,000.00		39,200,000.00	Const. of Seawall/project funded under the FY 2018 continuing appropriations
19NH0009	NRJ- Cagwait Road Leading to White Beach Resort, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	37,240,000.00		37,240,000.00	Const. of Road/project funded under the FY 2018 continuing appropriations

19NH0010	Construction of Carac-an Flood Control (Abutment A), San Juan, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	39,200,000.00		39,200,000.00	Const. of Flood Control/project funded under the FY 2018 continuing appropriations
19NH0011	Package 1 - a.) Const. (Completion) of Multi-Purpose Bldg. Brgy. Mabusay, Tandag City, Surigao del Sur b.) Const. (Completion) of Multi-purpose Bldg. San Isidro, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/18-24/18	11/06/18	05/15/19	05/24/19	GoP	3,960,000.00		3,960,000.00	Const. of Multi-purpose Building
19NH0012	Package 2 a) Const. of Multipurpose Bldg., San Jose, Tandag City, Surigao del Sur b) Const. of Multipurpose Bldg., Maticdum, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	05/17/19	05/27/19	GoP	3,960,000.00		3,960,000.00	Const. of Multi-purpose Building
19NH0013	Const. of Multipurpose Bldg., Bioto, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	05/17/19	05/27/19	GoP	1,980,000.00		1,980,000.00	Const. of Multi-purpose Building
19NH0014	Const. of Multipurpose Bldg., Gamuton, Carrascal, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	06/14/19	06/13/19	GoP	1,980,000.00		1,980,000.00	Const. of Multi-purpose Building
19NH0015	Retrofitting/Strengthening of Permanent Bridges Malitangtang Br. 1 (B00658 MN) along Surigao-Davao Coastal Road, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	06/26/19	07/05/19	GoP	2,940,000.00		2,940,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0016	Retrofitting/Strengthening of Permanent Bridges Carmen Br. (B00662MN) along Surigao-Davao Coastal Road, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	05/17/19	05/27/19	GoP	3,430,000.00		3,430,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0017	Rehabilitation of Existing Bridge Permanent Bridge Andanan Br.(B00748 MN) along Surigao-Davao Coastal Road, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	05/17/19	05/27/19	GoP	4,410,000.00		4,410,000.00	Retrofitting/Strengthening of Permanent Bridge
19NH0018	Const. of San Pedro Seawall, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	05/17/19	05/27/19	GoP	39,200,000.00		39,200,000.00	Const. of Seawall/project funded under the FY 2018 continuing appropriations
19NH0019	NRJ Leading to Jovason Spring, Brgy. San Vicente, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	10/29-11/04/18	11/19/18	05/17/19	05/27/19	GoP	19,600,000.00		19,600,000.00	Const. of Road/project funded under the FY 2018 continuing appropriations
19NH0020	Off-Carriageway Improvement: Shoulder Paving/Const. along Aras-asan Div. Rd.-K1335+(-343)-K1336+344,K1336+406-K1336+814, K1336+901-K1337+130, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	11/08-14/18	11/27/2018	06/10/19	06/20/19	GoP	20,497,680.00		20,497,680.00	Construction of Road

19NH0021	Rehabilitation/Reconstruction/Upgrading Damaged Paved Roads along Aras-asan Div. Rd.-K1336+576-K1336+729, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	11/08-14/18	11/27/2018	06/26/19	07/05/19	GoP	6,413,120.00		6,413,120.00	Rehab./Reconst./Upgrading of Road
19NH0022	Jct. Gamut-San Miguel Bayugan Rd. K1310+(-105)-K1311+012, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/08-14/18	11/27/2018	06/10/19	06/20/19	GoP	21,232,680.00		21,232,680.00	Construction of Road
19NH0023	Surigao-Davao Coastal Road-K1245+000-K1246+126, K1246+621-K1247+422,K1247+453-K1248+968, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/08-14/18	11/27/2018	06/25/19	07/04/19	GoP	90,903,000.00		90,903,000.00	Construction of Road
19NH0024	NRJ SDCR-Cagbo-Hitaob Access Road Leading to Hitaob Campsite, Water Falls, Bird Watching & Picnic Area, Brgy. Awasian, Tandag, Surigao del Sur	Construction Section	Competitive Bidding	11/08-14/18	11/27/2018	05/20/19	05/29/19	GoP	27,440,000.00		27,440,000.00	Construction of Road/project funded under the FY 2018 continuing appropriations
19NH0025	Surigao-Davao Coastal Rd. -K1359+000-K1360+389,K1363+862-K1365+998, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	11/08-14/18	11/27/2018	07/29/19	08/06/19	GoP	93,798,000.00		93,798,000.00	Construction of Road
19NH0026	Tago-Lapaz Bypass Road, Surigao del Sur, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/09-15/18	11/28/2018	06/25/19	07/04/19	GoP	96,500,000.00		96,500,000.00	Retrofitting/Strengthening of Permanent Bridges/project funded under the FY 2018 continuing appropriations
19NH0027	Retrofitting/Strengthening of Permanent Bridges Magroyong Br. 1 (B01409MN) along Jct. Gamut-San Miguel Bayugan Rd., San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/09-15/18	11/28/2018	05/20/19	05/29/19	GoP	2,940,000.00		2,940,000.00	Retrofitting/Strengthening of Permanent Bridges
19NH0028	Rehabilitation/Major Repair of Permanent Bridges Nurcia Br. (B00677MN)along Surigao-Davao Coastal Road, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	11/09-15/18	11/28/2018	05/20/19	05/29/19	GoP	2,940,000.00		2,940,000.00	Retrofitting/Strengthening of Permanent Bridges
19NH0029	Rehabilitation/Major Repair of Permanent Bridges Daniog Br. 3 (B00666MN)along Surigao-Davao Coastal Road, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	11/09-15/18	11/28/2018	05/20/19	05/29/19	GoP	3,920,000.00		3,920,000.00	Retrofitting/Strengthening of Permanent Bridges
19NH0030	Lanuza Bypass Road SDCR (Alternate Route), Surigao del Sur, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	11/09-15/18	11/28/2018	06/25/19	07/04/19	GoP	96,500,000.00		96,500,000.00	Const. of Road/project funded under the FY 2018 continuing appropriations
19NH0031	Const. of Carac-an Flood Control (Abutment "B"), Cancavan, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018	06/26/19	07/05/19	GoP	39,200,000.00		39,200,000.00	Const. of Flood Control/project funded under the FY 2018 continuing appropriations
19NH0032	Jct. Gamut-San Miguel Bayugan Rd.- K1326+225.80-K1326+284.30 , Magroyong, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018	06/26/19	07/05/19	GoP	4,078,760.00		4,078,760.00	Construction of Road

19NH0033	Rehab/Reconst./Upgrading of Damaged Paved Road along K1228+194- K1228+432, K1230+373- K1230+957, K1231+105- K1231+132, K1263+397- K1263+506, K1267+485- K1267+510, K1314+261 - K1314+343, K1314+371.10- K1314+504, K1319+229- K1319+360, K1338+072- K1338+082, K1338+095- K1338+100, K1338+168- K1338+177, K1338+432- K1338+445, K1338+821- K1338+830, K1339+382- K1339+405- K1339+410, K1341+468- K1341+481, K1341+532- K1341+541, K1341+995- K1342+000, K1342+045- K1342+054, K1342+495- K1342+504, K1342+509- K1342+518, K1342+532- K1342+541, K1342+623- K1342+641, K1342+705- K1342+714, K1356+492- K1356+760, K1357+462- K1357+543 Carrascal-Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018	07/17/19	07/24/19	GoP	76,954,890.00		76,954,890.00	Construction of Road
19NH0034	NRJ Leading to Marine and Bird Sanctuary, Brgy. Burgos, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018	06/10/19	06/20/19	GoP	10,290,000.00		10,290,000.00	Const. of Road/project funded under the FY 2018 continuing appropriations
19NH0035	NRJ Leading to Lubcon Falls Road, Brgy. Mabahin, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	06/04-10/19	6/24/2019			GoP	3,430,000.00		3,430,000.00	Const. of Road/project funded under the FY 2018 continuing appropriations/first failure of bidding 12/10/18
19NH0036	Rehabilitation/Reconstruction/Upgrading of Damage paved Roads-Secondary Roads along Payasan-Los Arcos Rd.- K1389+000- K1389+165, K1390+800- K1390+886, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	11/19-25/18	12/10/2018	06/26/19	07/05/19	GoP	6,026,020.00		6,026,020.00	Rehabilitation/Reconstruction/Upgrading of Road
19NH0037	Preventive Maintenance-Secondary Road along Payasan-Los Arcos Rd.-K1392+045- K1392+944.50	Construction Section	Competitive Bidding	11/28-12/03/18	12/18/2018	06/26/19	07/05/19	GoP	3,268,300.00		3,268,300.00	Construction of Road
19NH0038	Rehab/Reconstruction/Upgrading of Damaged Paved Road-Secondary Surigao –Davao Coastal Rd. K1302+699- K1302+960, Tandag City	Construction Section	Competitive Bidding	11/28-12/03/18	12/18/2018	06/26/19	07/05/19	GoP	6,265,140.00		6,265,140.00	Rehabilitation/Reconstruction/Upgrading of Road
19NH0039	Const. of Revetment with Dike at Kinabigtasan River, Tributary of Tago River Basin, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/28-12/03/18	12/18/2018	06/04/19	06/13/19	GoP	42,140,000.00		42,140,000.00	Construction of Revetment
19NH0040	Const. of Rotunda Structure, Jct. Gamut along SDCR, Tago, Surigao del Sur	Construction Section	Competitive Bidding	11/28-12/03/18	12/18/2018	07/17/19	07/24/19	GoP	6,987,400.00		6,987,400.00	Construction of Rotunda Structure

19NH0041	Access Road to Proposed Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	05/24/19	06/03/19	GoP	27,440,000.00		27,440,000.00	Constructure of Road
19NH0042	Rehabilitation/ Major Repair of Bridge Diatagon Br. (B00746MN) along SDCR, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	05/24/19	06/03/19	GoP	4,410,000.00		4,410,000.00	Rehabilitation/Major Repair of Bridge
19NH0043	Rehabilitation of Existing Permanent Bridge, Balibadon, Bridge I, along SDCR, Brgy. Balibadon, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	05/24/19	06/03/19	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Existing Permanent Bridge
19NH0044	Rehabilitation/ Major Repair of Bridge Balibadon Bridge 2 (B00687MN) along SDCR, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	05/24/19	06/03/19	GoP	3,920,000.00		3,920,000.00	Rehabilitation of Existing Permanent Bridge
19NH0045	Rehabilitation of Existing Permanent Bridge, Balibadon, Bridge III, along SDCR, Brgy. Balibadon, Cortes, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	05/24/19	06/03/19	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Existing Permanent Bridge
19NH0046	Retrofitting/Strengthening of Permanent Bridges, Gacub Bridge (B01406MN) along Jct. Gamut-San Miguel-Bayugan Road	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	05/24/19	06/03/19	GoP	5,390,000.00		5,390,000.00	Retrofitting/Strengthening of Permanent Bridges
19NH0047	Const./Upgrading/Rehabilitation of Drainage along National Roads-Secondary Road, Surigao-Davao Coastal Rd. -K1257+450-K1258+558, K1260+433-K1260+776, K1262+650-K1262+855.70,K1264+238-K1264+342.30,K1266+348-1267+049,K1274+920-K1275+181.70,K1280+764-K1281+516, Cortes- Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	12/05-26/18	12/26/2018	06/26/19	07/05/19	GoP	33,899,180.00		33,899,180.00	Construction/Upgrading/Rehabilitation of Drainage
19NH0048	NRJ-Salvacion-Britania Leading to San Agustin (Britania Islands and Islets) San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/28/2018	06/10/19	06/20/19	GoP	11,760,000.00		11,760,000.00	Const. of Road/project funded under the FY 2018 continuing appropriations
19NH0049	Construction/Upgrading/ Rehab.of Drainage along National Roads-Secondary Roads, SDCR K1221+265.5-K1222+883.50,K1386+632.00-K1387+100.00	Construction Section	Competitive Bidding	12/28-01/03/19	1/16/2019	06/26/19	07/05/19	GoP	17,168,620.00		17,168,620.00	Const./Upgrading/Rehab. of Drainage/first failure of bidding:12/28/18
19NH0050	Retrofitting/Strengthening of Permanent Bridges (B00659MN) Carac-an Br., Along SDCR, Madrid, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/28/2018	07/17/19	07/24/19	GoP	22,226,400.00		22,226,400.00	Retrofitting/Strengthening of Permanent Bridges
19NH0051	Lianga Coastal ByPass Road (SDCR Alternative Route), Lianga, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/28/2018			GoP	53,436,875.00		53,436,875.00	Const. of Road
19NH0052	Const. of Proposed Camp of Philippine Army, Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/28/2018	06/25/19	07/04/19	GoP	50,662,500.00		50,662,500.00	Construction of Proposed Camp

19NH0053	Const./Upgrading/Rehab of Drainage along National Roads-Tertiary Roads, along San Agustin Div. Rd. K1361+625-K1361+076,K1361+150-K1361+253,K1361+253-K1361+453, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	12/28-01/03/19	1/16/2019	06/26/19	07/05/19	GoP	5,551,700.00		5,551,700.00	Const./Upgrading/Rehab. of Drainage/first failure of bidding:12/28/18
19NH0054	Rehabilitation/Major Repair of Bridge Mararag Br. (B00722MN) Along SDCR, Marihatag, Surigao del Sur	Construction Section	Competitive Bidding	12/08-14/18	12/28/2018	05/27/19	06/04/19	GoP	6,860,000.00		6,860,000.00	Reheilitation/Major Repair of Bridge
19NH0055	Package 3- a.) Const. of Covered Court Brgy. Cabas-an, Cantilan, Surigao del Sur b.) Completion of Multipurpose Bldg. Brgy. Consuelo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019	06/26/19	07/05/19	GoP	3,960,000.00		3,960,000.00	Const./Completion of Covered Court/MPB
19NH0056	Package 4- a.) Completion of Covered Court Brgy. Tapi, Cantilan, Surigao del Sur b.) Construction of Foot Bridge, Purok 4, 4.5 and 5, Brgy. Linintian, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019	06/26/19	07/05/19	GoP	3,465,000.00		3,465,000.00	Const./Completion of Covered Court/MPB
19NH0057	Package 5- a.) Completion of Covered Court Brgy. Union, Madrid, Surigao del Sur P1,980,000.00 b.) Construction (Completion) of Multi-purpose Bldg. (Covered Court), Brgy. Manga, Madrid, Surigao del Sur P1,980,000.00	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/26/19	07/05/19	GoP	3,960,000.00		3,960,000.00	Const./Completion of Covered Court/MPB/first failure of bidding:1/30/19
19NH0058	Const. of River Dike Control, Brgy. Zone 1V, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019	06/26/19	07/05/19	GoP	14,850,000.00		14,850,000.00	Const. of River Dike
19NH0059	Concreting of Road, San Pedro, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019	06/26/19	07/05/19	GoP	9,900,000.00		9,900,000.00	Concreting of Road
19NH0060	Completion of Multipurpose Bldg. Brgy. Dayoan, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/11-30/19	1/30/2019	06/26/19	07/05/19	GoP	1,980,000.00		1,980,000.00	Completion of MPB
19NH0061	Package 6- a) Completion of Multipurpose Bldg., Brgy. San Pedro Marihatag Surigao del Sur b.) Construction of Multipurpose Bldg., Brgy. Amontay, Marihatag, Surigao del Sur	Construction Section	Competitive Bidding	01/21-02/11/19	2/11/2019	06/26/19	07/05/19	GoP	4,950,000.00		4,950,000.00	Const./Completion of Covered Court/MPB
19NH0062	Const. of Seawall, Brgy. Zone 1, Lanuza, Surigao del Sur	Construction Section	Competitive Bidding	01/21-02/11/19	2/11/2019	06/26/19	07/05/19	GoP	29,700,000.00		29,700,000.00	Const. of Seawall

19NH0063	Completion of Covered Court, Brgy. Calagdaan Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	01/21-02/11/19	2/11/2019	06/26/19	07/05/19	GoP	1,980,000.00		1,980,000.00	Completion of Covered Court
19NH0064	Package 7- a) Completion of Covered Court, Brgy. Bugsukan, Cantilan, Surigao del Sur b) Construction of Covered Court, Brgy. Antao, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/26/19	07/05/19	GoP	4,950,000.00		4,950,000.00	Const./Completion of Covered Court
19NH0065	Package 8- a) Completion of Covered Court, Brgy. San Pedro, Cantilan, Surigao del Sur b) Construction of Multipurpose Bldg. Brgy. Esperanza, Carmen, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	4,950,000.00		4,950,000.00	Const./Completion of Covered Court/MPB
19NH0066	Package 9- a) Construction of Multipurpose Bldg. Brgy. Poblacion, Marihatag, Surigao del Sur b) Construction/Completion of Multipurpose Bldg. (Covered Court) Brgy. San Pedro, Marihatag, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Const./Completion of Covered Court/MPB
19NH0067	Package 10- a) Construction of Covered Court, Brgy. Pandanon, Tandag City, Surigao del Sur b) Construction(Completion) of Multipurpose Bldg. (Covered Court) Brgy. Rosario, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Const./Completion of Covered Court/MPB
19NH0068	Construction of Multipurpose Bldg. (Covered Court), Brgy. Poblacion, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	2,970,000.00		2,970,000.00	Construction of MPB (Covered Court)
19NH0069	Construction of Multipurpose Bldg. Brgy. Libas Gua, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	2,970,000.00		2,970,000.00	Construction of MPB
19NH0070	Construction of Multipurpose Bldg. (Covered Court) Brgy. Tubo-Tubo, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	2,970,000.00		2,970,000.00	Construction of MPB (Covered Court)
19NH0071	Construction of Multipurpose Bldg. (Covered Court) Brgy. Libas Gua, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	01/25-31/19	2/13/2019	06/27/19	07/08/19	GoP	2,970,000.00		2,970,000.00	Construction of MPB (Covered Court)
19NH0072	Package 11- a) Construction of Multipurpose Bldg., Brgy. Buhisan, San Agustin, Surigao del Sur b) Construction of Multipurpose Bldg., Brgy. Poblacion, San Agustin, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Const. of MPB/first failure of bidding 02/18/19

19NH0073	Package 12- a) Construction of Multipurpose Bldg., Brgy. San Isidro, Marihatag, Surigao del Sur b) Completion of Multipurpose Bldg., Brgy. Sumo-sumo, Tago, Surigao del Sur	Construction Section	Competitive Bidding	01/30-02/05/19	2/18/2019	06/27/19	07/08/19	GoP	3,465,000.00		3,465,000.00	Construction/Completion of MPB
19NH0074	Construction of Multipurpose Bldg. Brgy. Cabangahan, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019	06/27/19	07/08/19	GoP	1,980,000.00		1,980,000.00	Const. of MPB/ first failure of bidding 02/18/19
19NH0075	Construction of Seawall, Barangay Bitaugan East, Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019	06/27/19	07/08/19	GoP	4,950,000.00		4,950,000.00	Const. of Sewall/first failure of bidding 02/18/19
19NH0076	Package 13- a) Completion of Covered Court, Brgy. Magasang, Cantilan, Surigao del Sur b) Completion of Multipurpose Bldg. Brgy. Lobo, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	2/26/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Completion of MPB
19NH0077	Package 14- a) Completion of Gymnasium, Tago, Surigao del Sur b) Repair of Multipurpose Bldg. Brgy. Poblacion, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	2/26/2019	06/27/19	07/08/19	GoP	4,455,000.00		4,455,000.00	Repair of MPB & Completion of Gymnasium
19NH0078	Package 15- a) Construction of Multipurpose Bldg. (Covered Court) Brgy. San Roque, San Miguel, Surigao del Sur b) Construction (Completion) of Multi-purpose Building, Brgy. Bolhoon, San Miguel, Surigao del Sur	Construction Section	Competitive Bidding	02/07-13/19	2/26/2019	06/27/19	07/08/19	GoP	4,950,000.00		4,950,000.00	Construction of MPB (Covered Court)
19NH0079	Package 16: a) Construction (Completion) of Multipurpose Bldg. (Covered Court) Brgy. Cayale, Tago, Surigao del Sur b) Const. of MPB, Tabon-tabon Elementary School, Brgy. Victoria, Tago, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019	06/27/19	07/08/19	GoP	2,970,000.00		2,970,000.00	Construction/Completion of MPB (Covered Court)
19NH0080	Package 17: a) Completion of Covered Court, Brgy. Tigao, Cortes, Surigao del Sur b) Completion of Covered Court Brgy. Magosilom, Cantilan, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Completion of Covered Court
19NH0081	Package 18: a) Repair of MPB, Brgy. Diatagon, Lianga, Surigao del Sur b) Const. (Completion) of Multipurpose Bldg. Payasan, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019	06/27/19	07/08/19	GoP	3,465,000.00		3,465,000.00	Const./Repair of MPB



19NH0082	Package 19: a) Construction of Covered Court, Brgy. Poblacion, Tago, Surigao del Sur b) Construction of Multipurpose Bldg., Marihatag National Agricultural High School, Marihatag, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Const. of Covered Court & MPB
19NH0083	Package 20: a) Construction of Multi-Purpose Building (Women's Livelihood Center), Lianga, Surigao del Sur b) Repair of Covered Court, Jacinto P. Elpa National High School, Tandag City, Surigao del Sur	Construction Section	Competitive Bidding	02/14-20/19	3/5/2019	06/27/19	07/08/19	GoP	3,960,000.00		3,960,000.00	Const./Repair of MPB
19NH0084	Construction MPB (Gymnasium), Cagwait, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019	06/27/19	07/08/19	GoP	4,950,000.00		4,950,000.00	Construction of MPB
19NH0085	Construction of Municipal Multipurpose Bldg., Lianga, Surigao del Sur	Construction Section	Competitive Bidding	02/22-03/13/19	3/13/2019	06/27/19	07/08/19	GoP	2,970,000.00		2,970,000.00	Construction of MPB
19NH0086	Completion of Barangay Hall of Poblacion, Lianga, Surigao del Sur	Construction Section	Competitive Bidding	06/28-07/04/19	7/17/2019			GoP	500,000.00		500,000.00	Const. of Baranagay Hall
PR01	Tires for Service Vehicles	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	2,771,030.00	1,161,030.00	1,610,000.00	
PR02	Service Vehicles Oil & Lubricants	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	1,459,331.00	833,240.00	626,091.00	
PR03	Diesel Fuel	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	4,702,121.00	2,092,240.00	2,609,881.00	
PR04	Gasoline	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	1,495,170.00	1,495,170.00	-	
PR05	Printer Toner (Kyocera) 2nd Quarter 2019	DPWH SDS-I DEO	Direct Contracting	April	N/A	April	April	GoP	990,408.00		990,408.00	
PR06	Printer Toner (Kyocera) 3rd Quarter 2019	DPWH SDS-I DEO	Direct Contracting	July	N/A	July	July	GoP	444,604.00		444,604.00	
PR07	Printer Toner (Kyocera) 4th Quarter 2019	DPWH SDS-I DEO	Direct Contracting	October	N/A	October	October	GoP	444,604.00		444,604.00	
PR08	Geotagging Device (Smartphone & Drone)	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	195,000.00		195,000.00	
PR09	Common Office Equipment, Furnitures & Fixtures Office Furnitures & Fixtures	DPWH SDS-I DEO	9 - Small Value Proc	April	N/A	April	April	GoP	664,020.00		664,020.00	
PR10	Repair & Maintenance of Service Vehicle (SKV-426, SJY-665, SFJ-364 & YV-5829) for 2nd Quarter 2019	Construction Section	9 - Small Value Proc	April	N/A	April	April	GoP	300,000.00		300,000.00	


PR11	Repair & Maintenance of Service Vehicle (SKV-426, SJY-665, SFJ-364 & YV-5829) for 3rd Quarter 2019	Construction Section	9 - Small Value Proc	July	N/A	July	July	GoP	150,000.00		150,000.00	
PR12	Repair & Maintenance of Service Vehicle (SKV-426, SJY-665, SFJ-364 & YV-5829) for 4th Quarter 2019	Construction Section	9 - Small Value Proc	October	N/A	October	October	GoP	150,000.00		150,000.00	
PR13	Emergency / Contingency (for emergency & Reimbursements of Office Supplies, Spare Parts & Other Miscellaneous Items) for 2019	Construction Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	400,000.00		400,000.00	
PR14	Emergency / Contingency (for emergency & Reimbursements of Office Supplies & Other Miscellaneous Items) for 2019	Procurement Unit	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	200,000.00		200,000.00	
PR15	Electric Typewriter	Procurement Unit	9 - Small Value Proc	April	N/A	April	April	GoP	45,000.00		45,000.00	
PR16	Emergency / Contingency for 2019	Finance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	180,000.00		180,000.00	
PR17	Purchase of Materials for the Cleaning and Painting / Repainting of Guardrails (Metal Beam and Concrete) along SDCR, Jct. Gamut - San Miguel Road and Payasan Los - Arcos Road (Intermittent Sections)	Maintenance Section	9 - Small Value Proc	February	N/A	February	February	GoP	972,630.00	972,630.00		
PR18	Purchase of Materials for the emergency repair of Roadslip at K1270+218 (RS) along SDCR	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	182,782.14	182,782.14		
PR19	Purchase of LPG, 11Kg (Content Only) for Asphalt Cooker w/ applicator in patching and sealing of cracks and joints of concrete and asphalt pavement along National Roads and Bridges	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	49,750.00	49,750.00		
PR20	Purchase of Materials for pavement markings on edgeline along SDCR (Intermittent Sections)	Maintenance Section	Competitive Bidding	April	N/A	April	April	GoP	1,949,546.75	1,949,546.75		
PR21	Purchase of Maintenance Tools for the Repair / Maintenance of National Road and Bridges	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	489,000.00	489,000.00		
PR22	Purchase of Road Safety Devices for use in Repair / Maintenance of National Roads and Bridges	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	681,000.00	681,000.00		
PR23	Purchase of Materials for the Repair / Maintenance of National Roads and Bridges for 1st Quarter	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	143,450.00	143,450.00		
PR24	Purchase of Field Uniforms for use in the maintenance of National Roads and Bridges	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	576,000.00	576,000.00		

PR25	Purchase of Materials for the installation of Guardrails at Hinayhayon Section along SDCR	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	940,726.54	940,726.54		
PR26	Purchase of Asphalt Cement Penetration 60/70 and Emulsified Cationic SS1 for patching concrete pavement and Blown Asphalt Sealant for sealing cracks and joints of concrete pavement along SDCR, Jct. Gamut - San Miguel Road, Aras-asan Diversion Road and Payasan - Los Arcos Road (Intermittent Sections)	Maintenance Section	Competitive Bidding	April	N/A	April	April	GoP	3,128,815.50	3,128,815.50		
PR27	Purchase of Road Safety Signages for the installation along SDCR and Payasan - Los Arcos Road	Maintenance Section	Competitive Bidding	May	N/A	May	May	GoP	1,179,147.20	1,179,147.20		
PR28	Purchase of Materials for the Repair / Maintenance of National Roads and Bridges includes reblocking for 2nd Quarter and Repainting of center Island	Maintenance Section	9 - Small Value Proc	June	N/A	June	June	GoP	412,995.00	412,995.00		
PR29	Purchase of materials for the Repainting of RCDG Bridges along Surigao - Davao Coastal Road, Jct. Gamut - San Miguel Bayugan Road	Maintenance Section	9 - Small Value Proc	June	N/A	June	June	GoP	919,010.00	919,010.00		
PR30	Purchase of Asphalt Cement Penetration 60/70 and Emulsified Cationic SS1 for patching concrete pavement and Blown Asphalt Sealant for sealing cracks and joints of concrete pavement along SDCR, Jct. Gamut - San Miguel Road, Aras-asan Diversion Road and Payasan - Los Arcos Road (Intermittent Sections)	Maintenance Section	Competitive Bidding	July	N/A	July	July	GoP	3,760,430.00	3,760,430.00		
PR31	Purchase of Nylon # 300 for use in the operation of grass cutter (for 2019)	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	180,000.00	180,000.00		
PR32	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 1st Quarter 2019	Maintenance Section	9 - Small Value Proc	January	N/A	January	January	GoP	569,926.63	569,926.63		
PR33	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 2nd Quarter 2019	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	569,926.63	569,926.63		
PR34	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 3rd Quarter 2019	Maintenance Section	9 - Small Value Proc	July	N/A	July	July	GoP	569,926.63	569,926.63		

PR35	Emergency / Contingency for materials in R/M of Roads and Bridges along National Road and Bridges for 4th Quarter 2019	Maintenance Section	9 - Small Value Proc	October	N/A	October	October	GoP	569,926.63	569,926.63		
PR36	Purchase of 1 unit Engine for Concrete Mixer	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	18,000.00	18,000.00		
PR37	Purchase of 14 units Grass Cutter	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	252,000.00	252,000.00		
PR38	Rental of Cargo / Service Truck (9-10mt) all models	Maintenance Section	9 - Small Value Proc	April	N/A	April	April	GoP	230,208.00	230,208.00		

PR39	Emergency / Contingency for Spare Parts, Consumables and Labor for Equipments such as grass cutter, chainsaw, lawn mowers, thermoplastic machine, Regional Heavy Equipment, service vehicles and heavy equipments at 1st DEO, etc. for 2019	Maintenance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	925,434.00	925,434.00		
PR40	Purchase of 8 pairs Walking Shoes	Planning & Design Section	9 - Small Value Proc	October	N/A	October	October	GoP	48,000.00		48,000.00	
PR41	Purchase of 10 pcs. Dryfit Sweatshirt	Planning & Design Section	9 - Small Value Proc	October	N/A	October	October	GoP	12,000.00		12,000.00	
PR42	Purchase of 40 kgs. Umbrella Nails	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	4,000.00		4,000.00	
PR43	Purchase of 8 pcs. Sun Glasses	Planning & Design Section	9 - Small Value Proc	July	N/A	July	July	GoP	24,000.00		24,000.00	
PR44	Purchase 1 pc. Car Blinker (Orange, Magnetic)	Planning & Design Section	9 - Small Value Proc	July	N/A	July	July	GoP	6,000.00		6,000.00	
PR45	Purchase of 4 pcs. Steel Tape (50 meters)	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	14,000.00		14,000.00	
PR46	Emergency / Contingency for Office Supplies, Computer Supplies and Spare Parts and Accessories for 2019	Planning & Design Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	530,000.00		530,000.00	
PR47	Purchase of various Spare Parts	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	180,000.00		180,000.00	
PR48	Repainting of Service Vehicle (Isuzu Dmax, Toyota Hilux, Toyota Innova)	Planning & Design Section	9 - Small Value Proc	April	N/A	April	April	GoP	70,000.00		70,000.00	
PR49	Emergency / Contingency for 2019	Administrative Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	100,000.00		100,000.00	
PR50	Repair & Purchase of Spare Parts for 2 service Vehicles for 2019	Quality Assurance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	500,000.00		500,000.00	
PR51	Emergency / Contingency for 2019	Quality Assurance Section	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	300,000.00		300,000.00	
PR52	Common use Office Supplies (PS-DBM)	DPWH SDS-I DEO	-53.5 Agency-to-Age	Quarterly	Quarterly	Quarterly	Quarterly	GoP	742,860.08		742,860.08	
PR53	Paper Materials and Products	PIO & PDS	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	411,985.00		411,985.00	
PR54	Common ICT Equipment (Computer, Laptop, Printer)	DPWH SDS-I DEO	9 - Small Value Proc	Quarterly	Quarterly	Quarterly	Quarterly	GoP	923,150.00		923,150.00	
PR55	Consumables (Ink Refill, Toner for Printers)	DPWH SDS-I DEO	Competitive Bidding	Quarterly	Quarterly	Quarterly	Quarterly	GoP	3,587,334.00		3,587,334.00	


Prepared by:

  
MA. CECILIA A. CEDRO  
Head, BAC Secretariat

Submitted by:

  
ANNABELLE L. AGMA  
BAC Chairperson

Approved:

  
RUEL B. BANTUGAN  
District Engineer 8



|









|

\_\_\_\_\_

|

\_\_\_\_\_

\_\_\_\_\_


\_\_\_\_\_


|


---

---



























---

---

---

---



---

---

























---

---

---

---





























---

---

---

---



























---

---

---

---

---

---



























---

---

---

---





























---

---

---

---



























---

---

---

---





























---

---

---

---



























---

---

---

---





























---

---

---

---





























\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

\_\_\_\_\_

---

---













