



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
A.	AVAILABLE AT PROCUREMENT SERVICE								2,316,736.62			
1	Pesticide and Pest Repellents								8,779.68	6,779.68		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	2,369.12	2,369.12		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	2,090.40	2,090.40		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	2,229.76	229.76		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	2,090.40	2,090.40		
2	Solvents								23,975.64	23,975.64		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	6,070.90	6,070.90		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	5,894.93	5,894.93		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	6,026.90	6,026.90		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	5,982.91	5,982.91		
	4th Quarter	RIZAL I DEO	P.S.	-	-	-	-	GOP				



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3	Color Compounds and Dispersion								960.46	960.46		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	344.78	344.78		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	147.76	147.76		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	320.15	320.15		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	147.76	147.76		
4	Films								6,910.82	6,910.82		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,988.36	1,988.36		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,571.32	1,571.32		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,779.84	1,779.84		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,571.32	1,571.32		



Republic of the Philippines
Department of Public Works and Highways
RIZAL DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Paper Materials and Products								678,905.93	678,905.93		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	181,045.97	181,045.97		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	157,430.10	157,430.10		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	159,115.04	159,115.04		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	181,314.82	181,314.82		
6	Batteries and Cells and Accessories								6,811.50	6,811.50		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,923.74	1,923.74		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,629.25	1,629.25		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,629.25	1,629.25		
		RIZAL I DEO	P.S.	-	-	-	-	GOP	1,629.25	1,629.25		



Republic of the Philippines
Department of Public Works and Highways
RIZAL DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Manufacturing Component and Supplies								15,521.14	15,521.14		
		RIZAL I DEO	P.S.	-	-	-	-		4,756.91	4,756.91		
		RIZAL I DEO	P.S.	-	-	-	-		3,457.23	3,457.23		
		RIZAL I DEO	P.S.	-	-	-	-		3,743.17	3,743.17		
		RIZAL I DEO	P.S.	-	-	-	-		3,563.83	3,563.83		
8	Heating and Ventilation and Air Circulation								18,259.99	18,259.99		
	1st Quarter	RIZAL I DEO	P.S.	-	-	-	-		14,867.84	14,867.84		
	2nd Quarter	RIZAL I DEO	P.S.	-	-	-	-		1,006.39	1,006.39		
	3rd Quarter	RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
	4th Quarter	RIZAL I DEO	P.S.	-	-	-	-		2,385.76	2,385.76		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	Lighting and Fixtures and Accessories								3,449.26	3,449.26		
		RIZAL I DEO	P.S.	-	-	-	-		2,066.79	2,066.79		
		RIZAL I DEO	P.S.	-	-	-	-		379.70	379.70		
		RIZAL I DEO	P.S.	-	-	-	-		541.94	541.94		
		RIZAL I DEO	P.S.	-	-	-	-		460.82	460.82		
10	Measuring and Observing and Testing Equipment								928.51	928.51		
		RIZAL I DEO	P.S.	-	-	-	-		541.63	541.63		
		RIZAL I DEO	P.S.	-	-	-	-		61.90	61.90		
		RIZAL I DEO	P.S.	-	-	-	-		263.08	263.08		
		RIZAL I DEO	P.S.	-	-	-	-		61.90	61.90		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Cleaning Equipment and Supplies								67,640.52	67,640.52		
		RIZAL I DEO	P.S.	-	-	-	-		19,982.03	19,982.03		
		RIZAL I DEO	P.S.	-	-	-	-		13,990.82	13,990.82		
		RIZAL I DEO	P.S.	-	-	-	-		19,281.10	19,281.10		
		RIZAL I DEO	P.S.	-	-	-	-		14,386.57	14,386.57		
12	Information and Communication Technology (ICT) Equipment and Device and Accessories								461,673.73	461,673.73		
		RIZAL I DEO	P.S.	-	-	-	-		170,148.94	170,148.94		
		RIZAL I DEO	P.S.	-	-	-	-		64,563.98	64,563.98		
		RIZAL I DEO	P.S.	-	-	-	-		163,226.75	163,226.75		
		RIZAL I DEO	P.S.	-	-	-	-		63,734.06	63,734.06		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	Office and Equipment and Accessories and Supplies								259,010.82	259,010.82		
		RIZAL I DEO	P.S.	-	-	-	-		138,315.41	138,315.41		
		RIZAL I DEO	P.S.	-	-	-	-		38,104.03	38,104.03		
		RIZAL I DEO	P.S.	-	-	-	-		49,457.08	49,457.08		
		RIZAL I DEO	P.S.	-	-	-	-		33,134.31	33,134.31		
14	Printer or Facsimile or Photocopier Supplies								609,665.06	609,665.06		
	1st Quarter	RIZAL I DEO	P.S.	-	-	-	-		166,389.18	166,389.18		
	2nd Quarter	RIZAL I DEO	P.S.	-	-	-	-		136,134.54	136,134.54		
	3rd Quarter	RIZAL I DEO	P.S.	-	-	-	-		167,827.50	167,827.50		
	4th Quarter	RIZAL I DEO	P.S.	-	-	-	-		139,313.82	139,313.82		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
15	Audio and Visual Equipment and Supplies								105,196.00	105,196.00		
		RIZAL I DEO	P.S.	-	-	-	-		105,196.00	105,196.00		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
16	Flag or Accessories								319.28	319.28		
	1st Quarter	RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
	2nd Quarter	RIZAL I DEO	P.S.	-	-	-	-		319.28	319.28		
	3rd Quarter	RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
	4th Quarter	RIZAL I DEO	P.S.	-	-	-	-		0.00	-		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Printed Publication								555.36	555.36		
		RIZAL I DEO	P.S.	-	-	-	-		231.40	231.40		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
		RIZAL I DEO	P.S.	-	-	-	-		185.12	185.12		
		RIZAL I DEO	P.S.	-	-	-	-		138.84	138.84		
18	Fire Fighting Equipment								4,576.00	4,576.00		
	1st Quarter	RIZAL I DEO	P.S.	-	-	-	-		3,432.00	3,432.00		
	2nd Quarter	RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
	3rd Quarter	RIZAL I DEO	P.S.	-	-	-	-		1,144.00	1,144.00		
	4th Quarter	RIZAL I DEO	P.S.	-	-	-	-		0.00	-		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Consumer Electronics								13,656.28	13,656.28		
		RIZAL I DEO	P.S.	Jan. 25-31, 2019	Feb. 1, 2019	Feb 6, 2019	Feb 7, 2019		13,656.28	13,656.28		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
		RIZAL I DEO	P.S.	-	-	-	-		0.00	-		
20	Furniture and Furnishing								-			
		RIZAL I DEO	-	-	-	-	-					
		RIZAL I DEO	-	-	-	-	-					
		RIZAL I DEO	-	-	-	-	-					
		RIZAL I DEO	-	-	-	-	-					



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/TU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21	Arts and Crafts and Equipment and Accessories and Supplies												
		RIZAL I DEO	P.S.	-	-	-	-			29,940.64	29,940.64		
										8,306.49	8,306.49		
		RIZAL I DEO	P.S.	-	-	-	-			6,685.93	6,685.93		
										8,262.29	8,262.29		
	3rd Quarter	RIZAL I DEO	P.S.	-	-	-	-			6,685.93	6,685.93		
	4th Quarter	RIZAL I DEO	P.S.	-	-	-	-						
22	SOFTWARE									-	-		
	1st Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		
	2nd Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		
	3rd Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		
	4th Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/TU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
23	Arts and Crafts and Equipmehn and Accessories and Supplies												
		RIZAL I DEO	-	-	-	-	-			0.00	-		
		RIZAL I DEO	-	-	-	-	-			0.00	-		
		RIZAL I DEO	-	-	-	-	-			0.00	-		
		RIZAL I DEO	-	-	-	-	-			0.00	-		
24	SOFTWARE									-	-		
	1st Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		
	2nd Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		
	3rd Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		
	4th Quarter	RIZAL I DEO	-	-	-	-	-			0.00	-		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/TU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
B.	OTHER ITEMS NOT AVAILABLE AT PS BUT REGULARLY PURCHASED									94,729,010.71			
1	Common Electrical Supplies									4,200.00	4,200.00		
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 12-18,2019	Jan. 21,2019	Jan. 25,2019	Jan. 28,2019			2,100.00	2,100.00		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 12-18,2019	Apr. 19,2019	Apr. 25,2019	Apr. 26,2019			-	-		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 12-18,2019	Jul. 19,2019	Jul. 25,2019	Jul. 26,2019			2,100.00	2,100.00		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 11-17,2019	Oct. 18,2019	Oct. 24,2019	Oct. 25,2019			-	-		
2	Common Office Equipment									465,000.00	465,000.00		
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 15-21,2019	Jan. 22,2019	Jan. 28,2019	Jan. 29,2019			145,000.00	145,000.00		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 13-19,2019	Apr. 22,2019	Apr. 26,2019	Apr. 29,2019			120,000.00	120,000.00		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 13-19,2019	Jul. 22,2019	Jul. 26,2019	Jul. 29,2019			100,000.00	100,000.00		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 12-18,2019	Oct. 21,2019	Oct. 25,2019	Oct. 28,2019			100,000.00	100,000.00		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
3	Common Office Supplies									55,200.00	55,200.00		
		RIZAL I DEO	Bidding/Shopping	Jan. 16-22,2019	Jan. 23,2019	Jan. 29,2019	Jan. 30,2019			22,800.00	22,800.00		
		RIZAL I DEO	Bidding/Shopping	Apr. 16-22,2019	Apr. 23,2019	Apr. 29,2019	Apr. 30,2019			4,800.00	4,800.00		
		RIZAL I DEO	Bidding/Shopping	Jul. 16-22,2019	Jul. 23,2019	Jul. 29,2019	Jul. 30,2019			22,800.00	22,800.00		
		RIZAL I DEO	Bidding/Shopping	Oct. 15-21,2019	Oct. 22,2019	Oct. 28,2019	Oct. 29,2019			4,800.00	4,800.00		
4	Common Janitorial Supplies												
		RIZAL I DEO	-	-	-	-	-			-	-		
		RIZAL I DEO	-	-	-	-	-			-	-		
		RIZAL I DEO	-	-	-	-	-			-	-		
		RIZAL I DEO	-	-	-	-	-			-	-		
	4th Quarter	RIZAL I DEO	-	-	-	-	-			-	-		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/TU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Office Equipment and Accessories								4,580,300.00	4,580,300.00		
		RIZAL I DEO	Bidding/ Shopping	Jan. 18-24,2019	Jan. 25,2019	Jan. 31,2019	Feb. 1,2019		1,442,650.00	1,442,650.00		
		RIZAL I DEO	Bidding/ Shopping	Apr. 18-24,2019	Apr. 25,2019	May 1,2019	May 2,2019		104,750.00	104,750.00		
		RIZAL I DEO	Bidding/ Shopping	Jul. 18-24,2019	Jul. 25,2019	Jul. 31,2019	Aug. 1,2019		1,253,150.00	1,253,150.00		
		RIZAL I DEO	Bidding/ Shopping	Oct. 17-23,2019	Oct. 24,2019	Oct. 30,2019	Oct. 31,2019		1,779,750.00	1,779,750.00		
6	Office Supplies								4,000.00	4,000.00		
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 21-27,2019	Jan. 28,2019	Feb. 1,2019	Feb. 4,2019		1,000.00	1,000.00		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 19-25,2019	Apr. 26,2019	May 2,2019	May 3,2019		1,000.00	1,000.00		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 19-25,2019	Jul. 26,2019	Aug. 1,2019	Aug. 2,2019		1,000.00	1,000.00		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 18-24,2019	Oct. 25,2019	Oct. 31,2019	Nov. 4,2019		1,000.00	1,000.00		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
7	AUDIO AND VISUAL AND COMPOSING EQUIPMENT												
		1st Quarter	RIZAL I DEO	-	-	-	-			100,000.00	100,000.00		
		2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 20-26, 2019	Apr. 29, 2019	May 3, 2019	May 6, 2019		100,000.00	100,000.00		
		3rd Quarter	RIZAL I DEO	-	-	-	-			-	-		
		4th Quarter	RIZAL I DEO	-	-	-	-			-	-		
8	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT												
		1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 23-29, 2019	Jan. 30, 2019	Feb. 5, 2019	Feb. 6, 2019		630,000.00	630,000.00		
		2nd Quarter	RIZAL I DEO	-	-	-	-			-	-		
		3rd Quarter	RIZAL I DEO	-	-	-	-			-	-		
		4th Quarter	RIZAL I DEO	-	-	-	-			-	-		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	CLEANING EQUIPMENT AND SUPPLIES											
		1st Quarter	RIZAL I DEO	-	-	-	-		-	-		
		2nd Quarter	RIZAL I DEO	-	-	-	-		-	-		
		3rd Quarter	RIZAL I DEO	-	-	-	-		-	-		
		4th Quarter	RIZAL I DEO	-	-	-	-		-	-		
10	PAPER MATERIALS AND PRODUCTS											
		1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 22-28, 2019	Jan. 29, 2019	Feb. 4, 2019	Feb. 5, 2019	247,150.00	247,150.00		
		2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 20-26, 2019	Apr. 29, 2019	May 3, 2019	May 6, 2019	276,150.00	276,150.00		
		3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 20-26, 2019	Jul. 29, 2019	Aug. 2, 2019	Aug. 5, 2019	276,150.00	276,150.00		
		4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 19-25, 2019	Oct. 28, 2019	Nov. 4, 2019	Nov. 5, 2019	277,150.00	277,150.00		
									-			



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
11	LIGHTING AND FIXTURES AND ACCESSORIES												
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 23-29,2019	Jan. 30,2019	Feb. 5,2019	Feb. 6,2019			16,450.90	16,450.90		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 23-29,2019	Apr. 30,2019	May 6,2019	May 7,2019			11,200.90	11,200.90		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 23-29,2019	Jul. 30,2019	Aug. 5,2019	Aug. 6,2019			16,450.90	16,450.90		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 22-28,2019	Oct. 29,2019	Nov. 4,2019	Nov. 5,2019			11,200.90	11,200.90		
12	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES												
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 23-29,2019	Jan. 30,2019	Feb. 5,2019	Feb. 6,2019			61,600.00	61,600.00		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 18-24,2019	Apr. 25,2019	May 1,2019	May 2,2019			1,600.00	1,600.00		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 18-24,2019	Jul. 25,2019	Jul. 31,2019	Aug. 1,2019			1,600.00	1,600.00		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 17-23,2019	Oct. 24,2019	Oct. 30,2019	Oct. 31,2019			1,600.00	1,600.00		
										-			



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
13	COMPUTER SUPPLIES								39,500.00	39,500.00		
		RIZAL I DEO	Bidding/ Shopping	Jan. 24-30,2019	Jan. 31,2019	Feb. 6,2019	Feb. 7,2019		24,750.00	24,750.00		
		RIZAL I DEO	Bidding/ Shopping	Apr. 24-30,2019	May 1,2019	May 7,2019	May 8,2019		3,000.00	3,000.00		
		RIZAL I DEO	Bidding/ Shopping	Jul. 24-30,2019	Jul. 31,2019	Aug. 6,2019	Aug. 7,2019		8,750.00	8,750.00		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 23-29,2019	Oct. 30,2019	Nov. 5,2019	Nov. 6,2019		3,000.00	3,000.00		
	4th Quarter											
14	COMMON ICT EQUIPMENT								6,570,800.00	6,570,800.00		
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 25-31,2019	Feb. 1,2019	Feb. 7,2019	Feb. 8,2019		4,746,500.00	4,746,500.00		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 25-May 1,2019	May 2,2019	May 8,2019	May 9,2019		1,099,400.00	1,099,400.00		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 25-31,2019	Aug. 1,2019	Aug. 7,2019	Aug. 8,2019		564,000.00	564,000.00		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 24-30,2019	Oct. 31,2019	Nov. 6,2019	Nov. 7,2019		160,900.00	160,900.00		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/ Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
15	CONSUMABLES								2,003,507.50	2,003,507.50		
		1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 26-Feb 1,2019	Feb. 4,2019	Feb. 8,2019	Feb.11,2019	506,855.00	506,855.00		
		2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 26-May 2,2019	May 3,2019	May 9,2019	May 10,2019	500,355.00	500,355.00		
		3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 26-Aug. 1,2019	Aug. 2,2019	Aug. 8,2019	Aug. 9,2019	502,817.50	502,817.50		
		4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 25-31,2019	Nov. 4,2019	Nov. 8,2019	Nov. 9,2019	493,480.00	493,480.00		
16	OTHER CATEGORIES								79,078,199.61	79,078,199.61		
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 27-Feb 2,2019	Feb. 5,2019	Feb. 9,2019	Feb.12,2019		22,854,022.03	22,854,022.03		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 27-May 3,2019	May 4,2019	May 10,2019	May 11,2019		14,369,668.78	14,369,668.78		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 27-Aug. 2,2019	Aug. 3,2019	Aug. 9,2019	Aug. 10,2019		32,975,030.78	32,975,030.78		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 26-Nov 4,2019	Nov. 5,2019	Nov. 9,2019	Nov. 10,2019		8,879,478.02	8,879,478.02		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertising/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Sub-Total (Page 1)							32,755.32			
		Sub-Total (Page 2)							7,871.28			
		Sub-Total (Page 3)							685,717.43			
		Sub-Total (Page 4)							33,781.12			
		Sub-Total (Page 5)							4,377.78			
		Sub-Total (Page 6)							529,314.25			
		Sub-Total (Page 7)							868,675.88			
		Sub-Total (Page 8)							105,515.28			
		Sub-Total (Page 9)							5,131.36			
		Sub-Total (Page 10)							13,656.28			
		Sub-Total (Page 11)							29,940.64			
		Sub-Total (Page 12)										
		Sub-Total (Page 13)							469,200.00			
		Sub-Total (Page 14)							55,200.00			
		Sub-Total (Page 15)							4,584,300.00			
		Sub-Total (Page 16)							730,000.00			
		Sub-Total (Page 17)							1,076,600.00			
		Sub-Total (Page 18)							121,703.60			
		Sub-Total (Page 19)							6,610,300.00			
		Sub-Total (Page 20)							81,081,707.11			
		TOTAL							97,045,747.33			

PREPARED BY:

HILARIO R. FORMENTO, Jr.
Engineer II
Chairman, TWG Committee

CHECKED BY:

NAPOLEON T. ABRIL
Chief, Construction Section
Chairman, Bids and Awards Committee

APPROVED:

NESTOR T. CEFERAS
District Engineer



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief description of Program/Project)
				Advertisement/Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
15	CONSUMABLES									2,003,507.50	2,003,507.50		
		RIZAL I DEO	Bidding/ Shopping	Jan. 26-Feb 1, 2019	Feb. 4, 2019	Feb. 8, 2019	Feb. 11, 2019			506,855.00	506,855.00		
		RIZAL I DEO	Bidding/ Shopping	Apr. 26-May 2, 2019	May 3, 2019	May 9, 2019	May 10, 2019			500,355.00	500,355.00		
		RIZAL I DEO	Bidding/ Shopping	Jul. 26-Aug. 1, 2019	Aug. 2, 2019	Aug. 8, 2019	Aug. 9, 2019			502,817.50	502,817.50		
		RIZAL I DEO	Bidding/ Shopping	Oct. 25-31, 2019	Nov. 4, 2019	Nov. 8, 2019	Nov. 9, 2019			493,480.00	493,480.00		
16	OTHER CATEGORIES									86,278,199.61	86,278,199.61		
	1st Quarter	RIZAL I DEO	Bidding/ Shopping	Jan. 27-Feb 2, 2019	Feb. 5, 2019	Feb. 9, 2019	Feb. 12, 2019			22,854,022.03	22,854,022.03		
	2nd Quarter	RIZAL I DEO	Bidding/ Shopping	Apr. 27-May 3, 2019	May 4, 2019	May 10, 2019	May 11, 2019			14,369,668.78	14,369,668.78		
	3rd Quarter	RIZAL I DEO	Bidding/ Shopping	Jul. 27-Aug. 2, 2019	Aug. 3, 2019	Aug. 9, 2019	Aug. 10, 2019			36,575,030.78	36,575,030.78		
	4th Quarter	RIZAL I DEO	Bidding/ Shopping	Oct. 26-Nov 4, 2019	Nov. 5, 2019	Nov. 9, 2019	Nov. 10, 2019			12,479,478.02	12,479,478.02		



Republic of the Philippines
Department of Public Works and Highways
RIZAL I DISTRICT ENGINEERING OFFICE
Binangonan, Rizal


ANNUAL PROCUREMENT PLAN FOR FY 2019

Ref No.	Procurement Program/Project	PMO/IU EU	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Project)
				Advertisement/Posting of IB	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
		Sub-Total (Page 1)							32,755.32			
		Sub-Total (Page 2)							7,871.28			
		Sub-Total (Page 3)							685,717.43			
		Sub-Total (Page 4)							33,781.12			
		Sub-Total (Page 5)							4,377.78			
		Sub-Total (Page 6)							529,314.25			
		Sub-Total (Page 7)							868,675.88			
		Sub-Total (Page 8)							105,515.28			
		Sub-Total (Page 9)							5,131.36			
		Sub-Total (Page 10)							13,656.28			
		Sub-Total (Page 11)							29,940.64			
		Sub-Total (Page 12)							-			
		Sub-Total (Page 13)							469,200.00			
		Sub-Total (Page 14)							55,200.00			
		Sub-Total (Page 15)							4,584,300.00			
		Sub-Total (Page 16)							730,000.00			
		Sub-Total (Page 17)							1,076,600.00			
		Sub-Total (Page 18)							121,703.60			
		Sub-Total (Page 19)							6,610,300.00			
		Sub-Total (Page 20)							88,281,707.11			
		TOTAL							104,245,747.33			

PREPARED BY:

CHECKED BY:

APPROVED:


HILARIO R. FORMENTO, JR.
Engineer II
Chairman, TWG Committee


NAPOLEON T. ABRIL
Chief, Construction Section
Chairman, Bids and Awards Committee


NESTOR T. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)		Remarks	
				Ads/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
P.R. No. 2019-01-0016	Other Categories - ReflectORIZED Thermoplastic Pavement Markings	Rizal I DEO	Competitive Public Bidding	Feb. 27, 2019 to March 5, 2019	March 19, 2019	June 27, 2019	July 3, 2019	CY 2019 Routine Maintenance	1,999,997.32		1,999,997.32	To be used for resapplication of faded thermoplastic pavement markings along various national roads within Rizal I District Engineering Office
P.R. No. 2019-01-0017	Other Categories - Removal of Actual Structure/Obstruction (ACP) Retainingling 0.05m blk. - Bituminous Tack Coat - Bituminous Concrete Surface Course (FDLRC)	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 27, 2019 to March 5, 2019	March 19, 2019	June 27, 2019	July 3, 2019	CY 2019 Routine Maintenance	2,999,990.37		2,999,990.37	Supply of 5.00 Drums Bituminous Tack Coat and 274.44 M.T. Bituminous Concrete Surface Course (FDLRC) along Marikina-Victoria Valley, KD017+(-086.46)-KD017+000, KD017+125-KD017+264 & KD017+381-KD017+560 with 2,355.73 sq.m. correction (Retainingling), Antipolo City
P.R. No. 2019-03-0044	Other Categories - Bituminous Tack Coat - Bituminous Concrete Surface Course (FDLRC)	Rizal I DEO/ Local	Competitive Public Bidding	April 10, 2019 to April 16, 2019	April 30, 2019	June 27, 2019	July 3, 2019	CY 2019 Routine Maintenance	2,999,898.70		2,999,898.70	Supply of 5.00 Drums Bituminous Tack Coat and 324.41 M.T. Bituminous Concrete Surface Course Along Manila East Road KD035+777 - KD035+1015 (SO1744LZ) Binangonan, Rizal
P.R. No. 2019-03-0045	Other Categories - Bituminous Tack Coat - Bituminous Concrete Surface Course (FDLRC)	Rizal I DEO/ Local	Competitive Public Bidding	April 10, 2019 to April 16, 2019	April 30, 2019	June 27, 2019	July 3, 2019	CY 2019 Routine Maintenance	2,999,445.20		2,999,445.20	Supply of 5.00 Drums Bituminous Tack Coat and 324.36 M.T. Bituminous Concrete Surface Course along Marikina-Victoria Valley, KD021+364-KD021+535 (SO4426LZ) Antipolo City

Submitted by:

Recommended by:

Approved by:


HILARIO R. FORMENTTO JR.
 Chairman, TWG-Channels


NAPOLÉON T. ABRIL
 BAC Chairman


NESTOR L. CLEOFAS
 District Engineer

mtahrf, jr/bb

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P1P)			Remarks (Brief description of Program/Project)
				Adap/Post of (B/RE)	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0001	Asset Preservation-Preventive Maintenance-Primary Roads, Marikina East Rd - Ch. 112 - Ch.661 Rizal (First District) Canina	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	12,500,000.00		12,500,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0002	Asset Preservation-Preventive Maintenance-Tertiary Roads, Marikina-Infanta Rd, K0019+152-K0019+728, K0020+650, K0020+895, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	15,000,000.00		15,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0003	Asset Preservation-Preventive Maintenance-Tertiary Roads, Taytay Div Rd, K0023+056-K0023+378, Rizal (First District) Taytay	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	May 14, 2019	May 20, 2019	CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0004	Asset Preservation-Preventive Maintenance-Tertiary Roads, Marikina-Infanta Rd, K0021+321-K0022+175, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	25,000,000.00		25,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0005	Asset Preservation-Preventive Maintenance-Primary Roads, Canina-Kaymaling-Antipolo-Teresa-Morong Rd, K0023+084-K0023+820 Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	22,100,000.00		22,100,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0006	Asset Preservation-Preventive Maintenance-Primary Roads, Sumulong Highway, K0027+642-K0028+476, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	28,479,000.00		28,479,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:

HILARIO R. FORMILITO, JR.
Chairman, TWG Committee

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertise of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0007	Asset Preservation-Preventive Maintenance- Secondary Roads Manila East Rd, KD019+140- KD019+830, KD021+1050- KD023+033, KD023+040- KD023+689, KD026+090- KD026+640, Rizal (First District), Calina, Taytay, Angono)	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	51,398,000.00			51,398,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0008	Network Development-Construction of By-Pass and Diversion Roads, Angono-Antipolo Diversion Road (Angono Section), Package A, Rizal	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 17, 2019	June 24, 2019	CY 2019 DPWH Regular Infrastructure Program	78,000,000.00			78,000,000.00	Construction of Concrete Road w/ Slope Protection Structure
19DN0009	Network Development-Construction of By-Pass and Diversion Roads, Angono-Antipolo Diversion Road (Angono Section), Package B, Rizal	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 17, 2019	June 24, 2019	CY 2019 DPWH Regular Infrastructure Program	70,000,000.00			70,000,000.00	Construction of Concrete Road
19DN0010	Asset Preservation-Preventive Maintenance- Primary Roads, Calina-Kaykicking-Antipolo-Teresa-Morong Rd, KD020+571- KD020+626, KD019+225- KD018+013, KD018+013- KD018+445, KD019+000- KD019+051, KD019+079- KD019+500 Rizal (First District) Calina & Taytay	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	37,245,000.00			37,245,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0011	Asset Preservation-Preventive Maintenance- Primary Roads, Marikina-Victoria Valley-Antipolo Rd, KD019+186- KD020+610 Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	44,100,000.00			44,100,000.00	Preventive Maintenance of Road: Asphalt Overlay
19DN0012	Asset Preservation-Preventive Maintenance- Tertiary Roads-Jineta Ave, Ch. 0 - Ch. 0915, KD018+520- KD020+599, Ch. 0 - Ch. 566 Rizal (First District) Calina	Rizal I DEO/ National	Competitive Public Bidding	Sept. 28, 2018 to Oct. 4, 2018	Oct. 18, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	44,300,000.00			44,300,000.00	Preventive Maintenance of Road: Asphalt Overlay

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORMENTO JR.
Chairman, TWS-Committee

NAPOLEON T. ABRIL
BAC-Chairman

MESFOR I. CLOSAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
190N0013	Construction of Flood Mitigation Structure-Improvement/Construction of Flood Control Structures, Muntinlup River along Marikina Diversion Road, Antipolo City (First District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018	June 28, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	76,000,000.00		76,000,000.00	Construction of Flood Mitigation Structure
190N0014	Asset Preservation-Preventive Maintenance-Tertiary Roads, Marikina-Infanta Rd. K0032+120-K0033+504, Antipolo City (Second District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018			CY 2019 DPWH Regular Infrastructure Program	33,204,000.00		33,204,000.00	No SARO released
190N0015	Bridge-Retrofitting/Strengthening of Permanent Bridges-Fourth br (B03120L2) along Marikina-Infanta Rd, Antipolo City (Second District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018			CY 2019 DPWH Regular Infrastructure Program	32,200,000.00		32,200,000.00	No SARO released
190N0016	Rehabilitation/Major Repair of Slope Protection Structure-Rehabilitation of Slope Protection of Ilog Pugad Creek, Taytay, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018	May 15, 2019	May 21, 2019	CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Rehabilitation/Major Repair of Slope Protection Structure
190N0017	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads-Marikina East Rd, K0019+835-K0020+216 Rizal (First District) Taytay, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018	June 26, 2019	July 2, 2019	CY 2019 DPWH Regular Infrastructure Program	17,000,000.00		17,000,000.00	Reconstruction to Concrete Pavement
190N0018	Rehabilitation/Major Repair of Bridge-Repair/ Rerocking of Barkadahan Br. across Manggahan Floodway, Highway 2000 Taytay, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	35,000,000.00		35,000,000.00	Rehabilitation/Major Repair of Bridge

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORMENTO, JR.
Chairman, TWS Committee

NAPOLEON T. ABRIL
BAC-Chairman

NESTOR I. DE OFAS
District Engineer

msh/hf, jfb/b

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Adap/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0019	Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads, Antipolo Div Rd 1, Ch. 000 - Ch. 396, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Oct. 3, 2018 to Oct. 9, 2018	Oct. 23, 2018	June 27, 2019	July 3, 2019		CY 2019 DPWH Regular Infrastructure Program	8,000,000.00		8,000,000.00	Construction of Drainage Structure along Road
19DN0020	Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads, Antipolo Div Rd 2, K0024+-093- K0024+250, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Oct. 5, 2018 to Oct. 11, 2018	Oct. 25, 2018	May 15, 2019	May 21, 2019		CY 2019 DPWH Regular Infrastructure Program	6,000,000.00		6,000,000.00	Construction of Drainage Structure along Road
19DN0021	Network Development-Road Widening- Tertiary Roads, Marikina-Iranta Rd, K0023+1227- K0024+100, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Oct. 5, 2018 to Oct. 11, 2018	Oct. 25, 2018	June 27, 2019	July 3, 2019		CY 2019 DPWH Regular Infrastructure Program	4,000,000.00		4,000,000.00	Road Widening
19DN0022	Network Development-Road Widening- Tertiary Roads, Marikina-Iranta Rd, K0025+779- K0026+092, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Oct. 5, 2018 to Oct. 11, 2018	Oct. 25, 2018				CY 2019 DPWH Regular Infrastructure Program	6,400,000.00		6,400,000.00	No SARO released
19DN0023	Asset Preservation-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Secondary Roads-Marikina East Rd, K0035+776.50- K0036+433, Rizal (First District) Binangonan, Rizal	Rizal I DEO/ National	Competitive Public Bidding	Oct. 5, 2018 to Oct. 11, 2018	Oct. 25, 2018	June 27, 2019	July 3, 2019		CY 2019 DPWH Regular Infrastructure Program	9,933,000.00		9,933,000.00	Reconstruction to Concrete Pavement
19DN0024	Construction of Creek Wall Protection, Babaran Creek, Biray, Bilibiran, Binangonan, Rizal	Rizal I DEO/ National	Competitive Public Bidding	Oct. 5, 2018 to Oct. 11, 2018	Oct. 25, 2018	May 15, 2019	May 21, 2019		CY 2019 DPWH Regular Infrastructure Program	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure

Submitted by:


HILARIO R. FORMENTOU JR.
Chairman, TWG Committee

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	19DN0025 Construction of Creek Wall Protection, Boundary of Brgys. Balingnag and Macanot, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 8, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	11,759,000.00		11,759,000.00	Construction of Flood Mitigation Structure
	19DN0026 Construction of Creek Wall Protection, Brgy. Mambog Creek to Brgy. Talala Creek, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 8, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	14,807,000.00		14,807,000.00	Construction of Flood Mitigation Structure
	19DN0027 Construction of Creek Wall Protection, Oja St., Brgy. Mahabang Parang, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 8, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	10,470,000.00		10,470,000.00	Construction of Flood Mitigation Structure
	19DN0028 Construction of Creek Wall Protection, Kassaway Creek, Brgy. Darangan, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 8, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	5,243,000.00		5,243,000.00	Construction of Flood Mitigation Structure
	19DN0029 Construction of Creek Wall Protection, Mahabang Parang Creek going to Lazo Creek, Brgy. Layunan, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 19, 2018 to Oct. 25, 2018	Nov. 8, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	15,108,000.00		15,108,000.00	Construction of Flood Mitigation Structure
	19DN0030 Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide-Tertiary Roads, Markina-Infanta Rd, K0023+1280-K0024+046 Antipolo City (First District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 8, 2018	Nov. 20, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Road Slope Protection Structure

Submitted by:


HILARIO R. EDMUNDO JR.
Chairman, TWG Committee

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0051	Asset Preservation/Rehabilitation/Reconstruction of National Roads with Slips Collapse and Landslide-Primary Roads, Sumulong Highway, KM020+340-KM028+387, Antipolo City (First District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 20, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	5,000,000.00	5,000,000.00			Construction of Road Slope Protection Structure
19DN0054	Asset Preservation-Construction/Repairing/ Rehabilitation of Drainage along National Roads- Tertiary Roads, Antipolo Circumferential Rd B, Ch. 000 - Ch. 472, Antipolo City (First District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 20, 2018	June 27, 2019	July 3, 2019	CY 2019 DPWH Regular Infrastructure Program	8,000,000.00	8,000,000.00			Construction of Drainage Structure along Road
19DN0057	Rehabilitation of Slope Protection, Silip Kapetagan to Base-Boso (Downstream Phase 3), KM035+900 along Mainina-Infanta Road, Barangay San Jose, Antipolo City (Second District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 20, 2018			CY 2019 DPWH Regular Infrastructure Program	30,000,000.00	30,000,000.00			No SARO released
19DN0059	Construction of Flood Mitigation Structure- Construction of Flood Control Structures of Baranika Creek (Phase 3), brgy. San Luis Antipolo City (Second District)	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 20, 2018			CY 2019 DPWH Regular Infrastructure Program	50,000,000.00	50,000,000.00			No SARO released
19DN0098	Construction of Flood Mitigation Structure- Construction of Creek Wall Protection, Mahabang Parang Creek going to Last creek, Brgy. Mahabang Parang, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 20, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	12,579,000.00	12,579,000.00			Construction of Flood Mitigation Structure
19DN0104	Construction of Creek Wall Protection, J.M. Basa St., Brgy. Lala, Binangonan, Rizal	Rizal DEO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 20, 2018	May 16, 2019	May 22, 2019	CY 2019 DPWH Regular Infrastructure Program	15,000,000.00	15,000,000.00			Construction of Flood Mitigation Structure

Submitted by:


HILARIO R. FORMILITO, JR.
Chairman, TWG Committee

Recommended by:


NAPOLÉON T. ABRIL
BAC-Chairman

Approved by:


MESDORA C. OCASIO
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertise of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0055	Network Development-Off-Carriageway Improvement-Tertiary Roads, Markina-Inlanta Rd, K0021+178-K0021+296, K0023+109-K0023+219, K0024+537-K0024+813 Antipolo City (First District)	Rizal I DECO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 22, 2018	May 17, 2019	May 23, 2019		CY 2019 DPWH Regular Infrastructure Program	8,235,000.00		8,235,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
19DN0058	Rehabilitation of Slope Protection, Sitio Kapatagan to Baso-Boso (Downstream Phase 4), K0035+900 along Markina-Inlanta Road, Barangay San Jose (Second District)	Rizal I DECO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 22, 2018				CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	No SARO released
19DN0071	Asset Preservation-Construction/Upgrading/ Rehabilitation of Drainage along National Roads-Tertiary Roads, Taytay Div Rd, Ch. 000 - Ch. 541, K0022+/-780-K0023+600, Rizal (First District) Taytay, Rizal	Rizal I DECO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 22, 2018	June 27, 2019	July 4, 2019		CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19DN0097	Construction of Creek Wall Protection, Malanin na Sapa going to San Juan Creek, Brgy. Macanot, Binangonan, Rizal	Rizal I DECO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 22, 2018	May 17, 2019	May 23, 2019		CY 2019 DPWH Regular Infrastructure Program	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
19DN0103	Construction of Creek Wall Protection, F. Cegueta, Brgy. Macanot, Binangonan, Rizal	Rizal I DECO/ National	Competitive Public Bidding	Oct. 31, 2018 to Nov. 6, 2018	Nov. 22, 2018	May 17, 2019	May 23, 2019		CY 2019 DPWH Regular Infrastructure Program	15,955,000.00		15,955,000.00	Construction of Flood Mitigation Structure

Submitted by:

Recommended by:

Approved by:


HILARIO R. FORMENTADO, JR.
Chairman, TWS Committee


NAPOLEON T. ABRIL
BAC-Chairman


NESTOR L. CLEOFAS
District Engineer

mlahnt, jr/bb

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Adsp/Post of IB/REI	Sale/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0087	Construction of Flood Control Structures of Banaba Creek going to Peace Village ES, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 9, 2018 to Nov. 15, 2018	Nov. 29, 2018			CY 2019 DPWH Regular Infrastructure Program	50,000,000.00		50,000,000.00	No SARO released
19DN0081	Construction of Box Culvert at Demetria St./ Medina Lacson De Leon, Brgy. Dalig, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 9, 2018 to Nov. 15, 2018	Nov. 29, 2018			CY 2019 DPWH Regular Infrastructure Program	17,208,000.00		17,208,000.00	No SARO released
19DN0092	Construction of Creek Wall Protection, Darangan Creek, Brgy. Darangan, Binangonan, Rizal	Rizal I DEO/ National	Competitive Public Bidding	Nov. 9, 2018 to Nov. 15, 2018	Nov. 29, 2018	May 17, 2019	May 23, 2019	CY 2019 DPWH Regular Infrastructure Program	13,000,000.00		13,000,000.00	Construction of Flood Mitigation Structure
19DN0101	Improvement/Construction of Flood Control Structures, Silbo Kapelagan River (Upstream Phase 7), KD035+900 along Markina-Iranta Road, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 9, 2018 to Nov. 15, 2018	Nov. 29, 2018			CY 2019 DPWH Regular Infrastructure Program	60,000,000.00		60,000,000.00	Failure of Bidding
19DN0102	Improvement/Construction of Flood Control Structures, Silbo Kapelagan to Boso-Boso River (Downstream Phase 2), KD035+900 along Markina-Iranta Road, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 9, 2018 to Nov. 15, 2018	Nov. 29, 2018			CY 2019 DPWH Regular Infrastructure Program	6,000,000.00		6,000,000.00	No SARO released

Submitted by:

Recommended by:

Approved by:


HILARIO B. FORMENTO JR.
Chairman, TWG Committee


NAPOLÉON T. ABRI
BAC-Chairman

mlaht, jrlbb


NESTOR K. SOLER
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Adsp/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0074	Construction of Flood Control Structures of Kamias Creek (Phase 3), Brgy. Bagong Nayon, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 16, 2018 to Nov. 22, 2018	Dec. 6, 2018	May 17, 2019	May 23, 2019	CY 2019 DPWH Regular Infrastructure Program	50,000,000.00			50,000,000.00	Construction of Flood Mitigation Structure
19DN0083	Construction of Flood Control Structures of Creek, Brgy. Bagong Nayon, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 16, 2018 to Nov. 22, 2018	Dec. 6, 2018	May 17, 2019	May 23, 2019	CY 2019 DPWH Regular Infrastructure Program	20,000,000.00			20,000,000.00	Construction of Flood Mitigation Structure
19DN0088	Construction of Flood Control Structures of Creek (Phase 2), Silo Tinasantay, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 16, 2018 to Nov. 22, 2018	Dec. 6, 2018			CY 2019 DPWH Regular Infrastructure Program	20,000,000.00			20,000,000.00	No SARO released
19DN0111	Asset Preservation, Construction, Upgrading/ Rehabilitation of Drainage along National Roads- Tertiary Roads- Calita-Kaylocking-Antipolo-Teresa-Morong Rd. K0025+408-K0026+750, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 16, 2018 to Nov. 22, 2018	Dec. 6, 2018			CY 2019 DPWH Regular Infrastructure Program	15,000,000.00			15,000,000.00	No SARO released

Submitted by:


HILARIO R. FORMENTERO, JR.
Chairman, TWG Construction

Recommended by:


NAPOLÉON T. ABRIL
BAC-Chairman

Approved by:


NESTOR L. CLEOFAS
District Engineer

ntabnt, jrbbo

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0076	Construction of Flood Control Structures, Base-Boao River, Brgy. San Jose, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 13, 2018			CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	No SARO released
19DN0078	Construction of Slope Protection of Creek along Antipolo Hills, brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 13, 2018			CY 2019 DPWH Regular Infrastructure Program	10,000,000.00		10,000,000.00	No SARO released
19DN0082	Construction of Flood Control Structures of Creek/Canal, Brgy. San Luis, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 13, 2018	May 17, 2019	May 23, 2019	CY 2019 DPWH Regular Infrastructure Program	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structure
19DN0099	Improvement/Construction of Flood Control Structures, Silo Kapadagan to Hablat River (Upstream Phase 2), K0035+900 along Marikina-Infanta Road, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 13, 2018			CY 2019 DPWH Regular Infrastructure Program	60,000,000.00		60,000,000.00	No SARO released
19DN0100	Construction of Flood Control Structures, Silo Parnasan River (Downstream) to Silo Kapadagan (Upstream) Phase 3, K0037+484 along Marikina-Infanta Road, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Nov. 22, 2018 to Nov. 28, 2018	Dec. 13, 2018			CY 2019 DPWH Regular Infrastructure Program	60,000,000.00		60,000,000.00	No SARO released

Submitted by:


HEARDO R. FORMENTO JR.
Chairman, TWS Committee

mtahnd, jr/bb

Recommended by:


NAPOLEON T. ABRI
BAC-Chairman

Approved by:


MESTOR L. DEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Enter description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0030	Construction (Completion) of Multi-Purpose Building, Brgy. Beverly Hills, Antipolo City (First District)	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
19DN0035	Construction of Dikey Riverwall, Brgy. Palangroy, Binangonan, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	4,500,000.00		4,500,000.00	Construction of Dikey
19DN0036	Rehabilitation of Multi-Purpose Building (School Dormitory), Rizal National Science High School, Brgy. Balingan, Binangonan, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
19DN0037	Drainage System along R. Magaysay St. to Sumulong St. and P. Burgos St., Santa Village, Brgy. Lunsad, Binangonan, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	6,500,000.00		6,500,000.00	Construction of Drainage Structure
19DN0038	Rehabilitation of Open Canal from Magallanes St. to Silbo Guping, Lunsad, Brgy. Pita-pita, Binangonan, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	8,000,000.00		8,000,000.00	Rehabilitation/Major Repair of Drainage Structure
19DN0039	Rehabilitation of Drainage System, Magallanes St., Brgy. Pita-pita, Binangonan, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	8,000,000.00		8,000,000.00	Rehabilitation/Major Repair of Drainage Structure

Submitted by:


RICHARD R. FORMENTTO JR.
Chairman, TWS Committee

Recommended by:


NAPOLEON T. ABRIL
BAC Chairman

Approved by:


NESTOR I. CIRIACO
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0040	Construction of Canal, Brgy. Kalyasan Del Rosario St., Florentino St. and Edenville St., Tianson Extension, Brgy. Kalyasan, Angono, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	7,000,000.00		7,000,000.00	Construction of Drainage Structure
19DN0042	Road Rehabilitation, Sitio Halang Kay Batok St., Brgy. Macanot, Binangonan, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 19, 2018	May 20, 2019	May 27, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0073	Construction of Flood Control Structures of Creek along Marikina-Infanta Road, Brgy. Delta Paz and Brgy. Bagong Nayon, Antipolo City (First District)	Rizal DEO/ National	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 20, 2018	May 21, 2019	May 28, 2019	CY 2019 DPWH Regular Infrastructure Program	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
19DN0077	Construction of Flood Control Structures, Inarawan Creek, Brgy. Inarawan, Antipolo City (Second District)	Rizal DEO/ National	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 20, 2018			CY 2019 DPWH Regular Infrastructure Program	30,000,000.00		30,000,000.00	No SARO released
19DN0090	Construction of Flood Control Structures of Creek (Phase 3), Sitio Tarranggo, Antipolo City (Second District)	Rizal DEO/ National	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 20, 2018			CY 2019 DPWH Regular Infrastructure Program	50,000,000.00		50,000,000.00	No SARO released
19DN0093	Construction/Rehabilitation of Flood Control at East Mangapahan, Taytay, Rizal	Rizal DEO/ National	Competitive Public Bidding	Nov. 29, 2018 to Dec. 5, 2018	Dec. 20, 2018	May 21, 2019	May 28, 2019	CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORNEMENTO, JR.
Chairman, TWG Committee

NAPOLEON T. ABRIL
BAC-Chairman

MS. OR I. CLORIAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0105	Concreting of Road leading to Antipolo City Government Center, Silo Cabading, San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Competitive Public Bidding	Nov 29, 2018 to Dec 5, 2018	Dec 20, 2018			CY 2019 DPWH Local Infrastructure Program	30,000,000.00		30,000,000.00	Failure of Bidding
19DN0041	Concreting of Road, Block 34 and Block 44, Purok VI, Lupang Avenida, Brgy. Sta. Ana, Taytay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec 7, 2018 to Dec 13, 2018	Dec 27, 2018	May 21, 2019	May 28, 2019	CY 2019 DPWH Local Infrastructure Program	8,000,000.00		8,000,000.00	Construction of Concrete Road
19DN0049	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Antipolo-Himalugang Taklak Rd., K0029+-120, K0029+-000-K0029+-110-K0029+-315, K0029+-308-K0029, 365.50, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Dec 7, 2018 to Dec 13, 2018	Dec 27, 2018	June 28, 2019	July 4, 2019	CY 2019 DPWH Regular Infrastructure Program	11,000,000.00		11,000,000.00	Construction of Road Slope Protection Structure
19DN0061	Construction of Flood Control Structures, Himalugang Taklak River (Upstream Phase 3), Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Dec 7, 2018 to Dec 13, 2018	Dec 27, 2018	May 21, 2019	May 28, 2019	CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19DN0062	Concreting of Road, Brgy. Janosa, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec 7, 2018 to Dec 13, 2018	Dec 27, 2018	May 21, 2019	May 28, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Concrete Road
19DN0112	Rehabilitation of Slope Protection along Pandayan Creek, Barangay Ibarawa, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	Dec 7, 2018 to Dec 13, 2018	Dec 27, 2018			CY 2019 DPWH Regular Infrastructure Program	50,000,000.00		50,000,000.00	No SARO Released
19DN0113	Improvement/Construction of Flood Control Structures of NHA Creek, Brgy. Dela Paz, Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	Dec 7, 2018 to Dec 13, 2018	Dec 27, 2018	May 21, 2019	May 28, 2019	CY 2019 DPWH Regular Infrastructure Program	40,378,000.00		40,378,000.00	Construction of Flood Mitigation Structure

Submitted by:


HILARIO R. FORRENTO JR.
Chairman, TWG Committee

Recommended by:


NAPOLEON T. ABRIOL
BAC-Chairman

Approved by:


NESTOR MACLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Program/Project)
				Adsk/Post of BUREI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0065	Rehabilitation of Road and Drainage System, Brgy. San Juan, Cainta, Rizal	Rizal I DECO/ Local	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	May 22, 2019	May 29, 2019	CY 2019 DPWH Local Infrastructure Program	7,900,000.00			7,900,000.00	Rehabilitation of Concrete Road
19DN0114	Rehabilitation of Slope Protection of Cainta River, Cainta, Rizal	Rizal I DECO/ National	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Regular Infrastructure Program	15,000,000.00			15,000,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19DN0115	Improvement/Rehab. of Various Roads, Brgy. Mayamot, Antipolo City, Rizal	Rizal I DECO/ Local	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	18,000,000.00			18,000,000.00	Rehabilitation of Concrete Road
19DN0116	Improvement of Roads with Drainage System, Demetria Street, Barangay Daig, Antipolo City	Rizal I DECO/ Local	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Improvement of Concrete Road
19DN0117	Construction of Roads & Drainage, Avocado St., Antipolo Hills, Barangay San Luis, Antipolo City	Rizal I DECO/ Local	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Construction of Concrete Road
19DN0118	Improvement/Concreting of Road, Brgy. Muntinlawa, Antipolo City, Rizal	Rizal I DECO/ Local	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Construction of Concrete Road
19DN0119	Improvement of Roads with Drainage System, Hyacinth Street, Antipolo Hills, Barangay San Luis, Antipolo City	Rizal I DECO/ Local	Competitive Public Bidding	Dec. 21, 2018 to Dec. 27, 2018	Jan. 10, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Construction of Concrete Road

Submitted by:


HILARIO R. FORMOSO JR.
Chairman, TWG Committee

Recommended by:


NAPOLEON T. ABRIL
BAC-Chairman

Approved by:


NESTOR T. CLORICAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/Post of BIREI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0120	Rehabilitation of Road, Marick Drive, Barangay Sto. Domingo, Cainta, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Rehabilitation of Road
19DN0122	Rehabilitation/Asphalt Overlay of M.L. Quezon St., Barangay Delta Paz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Rehabilitation/Asphalt Overlay of Road
19DN0123	Rehabilitation/Asphalt Overlay of NHA Road at Barangay Sta. Cruz and barangay Delta paz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,500,000.00		5,500,000.00	Rehabilitation/Asphalt Overlay of Road
19DN0124	Rehabilitation/Asphalt Overlay of Padilla to NHA Road at Barangay San Isidro, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	11,500,000.00		11,500,000.00	Rehabilitation/Asphalt Overlay of Road
19DN0125	Rehabilitation of Road, A. Ibañez, Barangay San Isidro, Angono, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation of Road
19DN0126	Rehabilitation of Road, Amang Rodriguez, Barangay San Andres, Cainta, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Road

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORMENTADO JR.
Chairman, TWG-Geometric

NAPOLEON T. ABRIL
BAC-Chairman

NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0127	Rehabilitation of Road, E. Rodriguez St., Barangay San Isidro, Angono, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Road
19DN0128	Rehabilitation of Road, Mabolo St., Barangay San Isidro, Calatua, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 27, 2018 to Jan. 2, 2019	Jan. 16, 2019	July 1, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Rehabilitation of Road
19DN0129	Rehabilitation of Road, Burgos St., Brgy. Pilacla, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation of Road
19DN0130	Rehabilitation of Road, Isagani St., Brgy. San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Road
19DN0131	Rehabilitation of Road, L. Wood Brgy. Dolores, Taytay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	8,000,000.00		8,000,000.00	Rehabilitation of Road
19DN0132	Rehabilitation of Road, P. Ocampo St., (Highway 2000 Phase II), Brgy. San Isidro, Taytay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation of Road

Submitted by:

Recommended by:

Approved by:

HICARIO R. FORMENTO, JR.
Chairman, TV99-Committee

NAPOLEON T. ABRIL
BAC-Chairman

NESTOR L. CLEOFAS
District Engineer

ma9nrf, jrb6b

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Program/Project)
				Adsp/Post of (B/REI)	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0133	Rehabilitation of Road, Quezon Ave.-Llwanag St., Brgy. Lbid, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019		CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Rehabilitation of Road
19DN0134	Concreting/Rehabilitation of Roads San Lorenzo Ruiz, Brgy. Sta. Ana/San Juan, Taytay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019		CY 2019 DPWH Local Infrastructure Program	7,500,000.00		7,500,000.00	Concreting/Rehabilitation of Road
19DN0135	Concreting of Road and Improvement of Drainage Concepcion Compound, Brgy. Pag-Asa, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	July 2, 2019	July 8, 2019		CY 2019 DPWH Local Infrastructure Program	2,500,000.00		2,500,000.00	Concreting of Road Improvement and Drainage
19DN0136	Rehabilitation of Riverwall along Magapandan Creek, Don Mariano Subdivision, Brgy. San Juan, Cainta, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Dec. 28, 2018 to Jan. 3, 2019	Jan. 17, 2019	May 24, 2019	May 31, 2019		CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Riverwall

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORMENTA JR.
Chairman, TWG Committee

NAPOLEON T. ABRIU
BAC-Chairman

NEPTOLILIO E. AS
District Engineer

nlairnt, jr/bb

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0137	Construction of Flood Control Structures along Muntinlaw River (Downstream), Antipolo City (First District)	Rizal I DEO/ Local	Competitive Public Bidding	Jan. 11, 2019 to Jan. 17, 2019	Jan. 31, 2019			CY 2019 DPWH Regular Infrastructure Program	75,000,000.00		75,000,000.00	Failure of Bidding
19DN0138	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide-Primary Roads, Marikina-Iranda Rd., KD031+900-KD032+293, Antipolo City (Second District)	Rizal I DEO/ Local	Competitive Public Bidding	Jan. 11, 2019 to Jan. 17, 2019	Jan. 31, 2019			CY 2019 DPWH Regular Infrastructure Program	44,870,000.00		44,870,000.00	No SARO released
19DN0139	Construction of Pedestrian Overpass along Taylay Diversion Road and Manila East Road (near Chowking and Club Manila East), KD023+670-KD023+690, Brgy. San Juan Taylay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Jan. 11, 2019 to Jan. 17, 2019	Jan. 31, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	20,000,000.00		20,000,000.00	Construction of Pedestrian Overpass
19DN0140	Construction of Pedestrian Overpass along Taylay Diversion Road going to Manila East Road (near Jollibee and McDonald), KD023+550-KD023+570, Brgy. San Juan, Taylay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Jan. 11, 2019 to Jan. 17, 2019	Jan. 31, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	33,500,000.00		33,500,000.00	Construction of Pedestrian Overpass
19DN0141	Construction/Improvement of Pedestrian Overpass, Manila East Road (near Rosaro Ocampo ES), KD021+487-KD021+507, Brgy. San Juan, Taylay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Jan. 11, 2019 to Jan. 17, 2019	Jan. 31, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	17,500,000.00		17,500,000.00	Construction/Improvement of Pedestrian Overpass
19DN0142	Construction of Flood Control Structures along Muntinlaw River (Phase 2), Antipolo City (First District)	Rizal I DEO/ Local	Competitive Public Bidding	Jan. 11, 2019 to Jan. 17, 2019	Jan. 31, 2019	May 27, 2019	June 3, 2019	CY 2019 DPWH Regular Infrastructure Program	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Submitted by:

HICARIO R. FORNEMENTO, JR.
Chairman, TWG Committee

Recommended by:

NAPOLEON T. ABRIL
BAC-Chairman

Approved by:

NESTOR L. CLEMENTE
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0143	Construction of Rainwater Catchment Facility, Park Place Subd., Brgy. San Isidro, Caraga, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 12, 2019	Feb. 26, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	14,000,000.00		14,000,000.00	Construction of Flood Mitigation Structure
19DN0144	Construction of Road & Drainage System, Brgy. San Isidro, Caraga, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 12, 2019	Feb. 26, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	7,900,000.00		7,900,000.00	Construction of Concrete Road
19DN0145	Improvement/Rehabilitation of Gertrudes St., Brgy. Maribugan, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 12, 2019	Feb. 26, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0146	Improvement/Rehab. Of NHA Road, Brgy. Dela Paz, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 12, 2019	Feb. 26, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	7,500,000.00		7,500,000.00	Rehabilitation of Concrete Road
19DN0147	Improvement/Rehab. Of Road 1, Brgy. Bagong Nayon, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 12, 2019	Feb. 26, 2019	July 3, 2019	July 9, 2019	CY 2019 DPWH Local Infrastructure Program	7,500,000.00		7,500,000.00	Rehabilitation of Concrete Road
19DN0148	Rehabilitation of Road at La Collina, Barangay Maribugan, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 15, 2019	Feb. 26, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by:

Recommended by:

Approved by:


HILARIO R. FORMENTOR JR.
Chairman, TWG Committee


NAPOLÉON T. ABRIL
BAC-Chairman


NESTOR I. CLEOFAS
District Engineer

ma/hrf, jr/bb

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PUP)			Remarks (Brief description of Program/Project)
				Aud/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0149	Rehabilitation of Road, Lopezville, Barangay Mayamor, Antipolo City	Rizal / DEO/ Local	Competitive Public Bidding	Feb. 8, 2019 to Feb. 15, 2019	Feb. 28, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation of Concrete Road
19DN0150	Rehabilitation of Road, Villa Leyva II, Brgy. Sta. Cruz, Antipolo City	Rizal / DEO/ Local	Competitive Public Bidding	Feb. 8, 2019 to Feb. 15, 2019	Feb. 28, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0151	Rehabilitation of Roads with Drainage System (San Antonio De Padua), Brgy. Inarawan, Antipolo City, Rizal	Rizal / DEO/ Local	Competitive Public Bidding	Feb. 8, 2019 to Feb. 15, 2019	Feb. 28, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0152	Construction of St. Michael Street at Milagros, Barangay Dalig, Antipolo City	Rizal / DEO/ Local	Competitive Public Bidding	Feb. 8, 2019 to Feb. 15, 2019	Feb. 28, 2019	May 28, 2019	June 4, 2019	CY 2019 DPWH Local Infrastructure Program	2,000,000.00		2,000,000.00	Construction of Concrete Road
19DN0153	Construction of Barangay Hall, Barangay Calawis, Antipolo City	Rizal / DEO/ Local	Competitive Public Bidding	Feb. 8, 2019 to Feb. 15, 2019	Feb. 28, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:

Recommended by:

Approved by:

HILARIO FORNITO JR.
Chairman, TWG Committee

NAPOLEON T. ABRIL
BAC-Chairman

MESTORT CLEDEAS
District Engineer

mlahnt, jrlbb

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0154	Construction/Installation of Concrete Safety Barrier along Taylay Diversion Road, Taylay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 6, 2019 to Feb. 12, 2019	Feb. 26, 2019	June 10, 2019	June 17, 2019	CY 2019 Fund 101 Routine Maintenance	3,000,000.00		3,000,000.00	Construction/Installation of Concrete Safety Barriers
19DN0155	Improvement/Rehab. of NHA Road, Brgy. San Isidro, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 13, 2019 to Feb. 19, 2019	March 5, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	8,000,000.00		8,000,000.00	Construction of Concrete Road
19DN0156	Improvement/Concreting of Road, Brgy. Sta. Cruz, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 13, 2019 to Feb. 19, 2019	March 5, 2019			CY 2019 DPWH Local Infrastructure Program	13,000,000.00		13,000,000.00	Bidding Cancelled
19DN0157	Improvement of Roads with Drainage System, Nayong Siangan, Barangay Dalig (Phase 3), Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 13, 2019 to Feb. 19, 2019	March 5, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0158	Concreting of Road, Sitio Kaysasal Area B, Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 13, 2019 to Feb. 19, 2019	March 5, 2019	July 4, 2019	July 10, 2019	CY 2019 DPWH Local Infrastructure Program	2,000,000.00		2,000,000.00	Construction of Concrete Road
19DN0159	Repair/Rehabilitation of Multi-Purpose Building, Zone II, Puruk 8, Neighborhood Association, Brgy. Mahabang Parang, Angono, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 13, 2019 to Feb. 19, 2019	March 5, 2019	May 28, 2019	June 4, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Rehabilitation/Repair of Multi-Purpose Building

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORMOSA JR.
Chairman, TWS Committee

NAPOLION T. ABRIEL
BAC-Chairman

NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advisory of BRREI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0160	Construction of Road at Napoleon Street, Maribugan, Antipolo, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 15, 2019 to Feb. 21, 2019	March 7, 2019	May 29, 2019	June 5, 2019	CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Construction of Concrete Road
19DN0161	Rehabilitation of Road, Hacienda Antipolo, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 15, 2019 to Feb. 21, 2019	March 7, 2019			CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Cancelled Bidding
19DN0162	Rehabilitation of Road, Sitio Gumamela, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 15, 2019 to Feb. 21, 2019	March 7, 2019			CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Cancelled Bidding
19DN0163	Construction of Slope Protection, Old Boso-Boso NHS, barangay San Jose, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 15, 2019 to Feb. 21, 2019	March 7, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Slope Protection Structure
19DN0164	Construction of Box Culvert, Main Road, Barangay Calawis, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 15, 2019 to Feb. 21, 2019	March 7, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Drainage Structure along Road

Submitted by:

Recommended by:

Approved by:


HILARIO R. FORMENTO JR.
Chairman, TWG Committee


NAPOLION T. ABRIL
BAC-Chairman


NESTOR C. LOCAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0165	Repair of Road with Drainage System, Brgy. Sto. Domingo, Canla, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	3,500,000.00		3,500,000.00	Rehabilitation of Concrete Road
19DN0166	Rehabilitation of Roads with Drainage System (Isais Road), Barangay Daig, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0167	Rehabilitation of Roads with Drainage System (P. Oliveros) Barangay Cupang, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0168	Rehabilitation of Roads with Drainage System leading to Sumilang ES, Barangay San Jose, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0169	Rehabilitation of Roads with Drainage System (Blue Jazmin and Asuzena Streets, Antipolo Hills Subdivision) Barangay San Luis, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19DN0170	Construction of Multi-Purpose Building, Brgy. San Jose, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Submitted by:

Recommended by:

Approved by:

HICARDO FORMENTO, JR.
Chairman, TWG Committee

NAPOLEON T. ABRI
BAC-Chairman

NESTOR L. CLEOFAS
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19ON0171	Construction of Roads and Drainage, Barangay San Jose, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Concrete Road
19ON0172	Rehabilitation of Roads with Drainage System (St. Ignace St., Sto. Nilo, Ma. Corazon Subdivision) Barangay Cupang, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
19ON0173	Construction of Multi-Purpose Building (Covered Court), Brgy. San Roque, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
19ON0174	Construction of Multi-Purpose Building, Barangay Marikindaw, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	Feb. 20, 2019 to Feb. 26, 2019	March 12, 2019	July 10, 2019	July 16, 2019	CY 2019 DPWH Local Infrastructure Program	8,500,000.00		8,500,000.00	Construction of Multi-Purpose Building
19ON0175	Construction of Flood Mitigation Structure along Marikindaw River, Brgy. San Isidro, Cainta, Rizal	Rizal DEO/ Local	Competitive Public Bidding	Feb. 27, 2019 to March 5, 2019	March 19, 2019			CY 2019 DPWH Regular Infrastructure Program	27,904,000.00		27,904,000.00	Cancelled Bidding

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORNIA, JR.
Chairman, PMG Committee

NAPOLEON T. ABRIL
BAC-Chairman

WESTON A. CLEGG
District Engineer

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19ON0176	Construction of Flood Control Structures of Creek, (Mc Adam Sta. toayo Phase 2), Brgy. Mayenod, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 27, 2019 to March 5, 2019	March 19, 2019				CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Cancelled Bidding
19ON0177	Construction of Flood Control Structures, Marunilaw River (Downstream) Phase 2, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 27, 2019 to March 5, 2019	March 19, 2019				CY 2019 DPWH Regular Infrastructure Program	30,000,000.00		30,000,000.00	Cancelled Bidding
19ON0178	Construction of Flood Mitigation Structure along Tayay River, Tayay, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	Feb. 27, 2019 to March 5, 2019	March 19, 2019	July 8, 2019	July 15, 2019		CY 2019 DPWH Regular Infrastructure Program	18,422,000.00		18,422,000.00	Construction of Flood Mitigation Structures

Submitted by:

Recommended by:

Approved by:


HILARIO R. FORMENT JR.
Chairman, TWG Committee


NAPOLEON T. ABRIL
BAC-Chairman


NESTOR T. CLEA
District Engineer

ntaht, jrlbb

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Bangaonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of I/B/E/E	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0187	Improvement of Roads with Drainage System, Puruk 3 Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019			CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Cancelled Bidding
19DN0188	Improvement of Roads with Drainage System, Puruk 2 Zone 8, Our Lady of Peace, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019			CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Cancelled Bidding
19DN0189	Rehabilitation/Improvement of Roads with Drainage Puruk 6 Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019			CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Cancelled Bidding
19DN0190	Improvement of Roads with Drainage System, Saco Pahrubay, Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019			CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Cancelled Bidding
19DN0191	Construction of Drainage System/Scope Protection Works, Lower Pandayan, Brgy. Inarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019			CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Cancelled Bidding

Submitted by:

Recommended by:

Approved by:


HILARIO R. FORMENTIO JR.
Chairman, TWG-Subcommittee


NAPOLEON T. ABRIL
BAC-Chairman


NESTOR L. CLEOFAS
District Engineer

mlahrf, jrbb

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/EI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DON192	Rehabilitation of Roads with Drainage System (Christmas Village), Barangay San Roque, Antipolo City, Rizal	Rizal DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019				CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Cancelled Bidding
19DON193	Improvement/Site Development of ANHS Building A & B, Brgy. Sta. Cruz, Antipolo City	Rizal DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019				CY 2019 DPWH Local Infrastructure Program	2,000,000.00		2,000,000.00	Cancelled Bidding
19DON194	Construction of Multi-Purpose Building (Art Center) Lakeside, Brgy. San Vicente, Angono, Rizal	Rizal DEO/ Local	Competitive Public Bidding	March 6, 2019 to March 12, 2019	March 26, 2019				CY 2019 DPWH Local Infrastructure Program	7,500,000.00		7,500,000.00	Cancelled Bidding

Submitted by:

JULIARDO R. FORMENTO JR.
Chairman, TWG Committee

mastrf, jr/bb

Recommended by:

NAPOLION T. ABRIL
BAC-Chairman

Approved by:

NESTOR UCLEOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advertise to IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19DND189 (Re-schedule) Rehabilitation/Improvement of Roads with Drainage Purok 6 Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 24, 2019 to May 30, 2019	June 14, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	19DND190 (Re-schedule) Improvement of Roads with Drainage System, Silo Palunday, Barangay San Luis, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 24, 2019 to May 30, 2019	June 14, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	19DND191 (Re-schedule) Construction of Drainage System/Slope Protection Works, Lower Pandayan, Brgy. Iwarawan, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	May 24, 2019 to May 30, 2019	June 14, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Drainage Structure
	19DND192 (Re-schedule) Rehabilitation of Roads with Drainage System (Cristian Village), Barangay San Roque, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	May 24, 2019 to May 30, 2019	June 14, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	19DND193 (Re-schedule) Improvement/Slab Development of ANHS Building A & B, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 24, 2019 to May 30, 2019	June 14, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	19DND194 (Re-schedule) Construction of Multi-Purpose Building (Art Center) Lakeside, Brgy. San Vicente, Angono, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	May 24, 2019 to May 30, 2019	June 14, 2019	June 28, 2019	July 4, 2019	CY 2019 DPWH Local Infrastructure Program	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building

Submitted by:


 HILARIO T. FORNIA, JR.
 Chairman, TWG-Construction

Recommended by:


 NAPOLEON T. ABRIL
 BAC-Chairman

Approved by:


 MESIDR. CLEOFAS
 District Engineer

Republic of the Philippines
Department of Public Works and Highways
 DPWH-Rizal First District Engineering Office
 Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PYP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19DN0181 (Re-scheduled) Improvement of Slope Protection, Masgay II, Barangay Inarawan, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation/Repair of Flood Control Structure
	19DN0182 (Re-scheduled) Rehabilitation/Improvement of Drainage System Purok 2, Zone 8 Upper, Our Lady of Peace, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	2,000,000.00		2,000,000.00	Construction of Drainage System
	19DN0183 (Re-scheduled) Construction of Roads and Drainage, Barangay Dalig, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Construction of Concrete Road
	19DN0184 (Re-scheduled) Renovation of Basketball Court, Phase 4 Block 39 St. Menique Valais, Barangay Darangan, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	19DN0186 Repair of Various Covered Court (West Floodway), Brgy. San Andres, Canita, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Rehabilitation/Repair of Multi-Purpose Building
	19DN0187 (Re-scheduled) Improvement of Roads with Drainage System, Purok 3 Zone 8, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	19DN0188 (Re-scheduled) Improvement of Roads with Drainage System, Purok 2 Zone 8, Our Lady of Peace, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	May 31, 2019 to June 6, 2019	June 20, 2019	July 2, 2019	July 8, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road

Submitted by:

Recommended by:

Approved by:

HILARIO R. FORNIENTO, JR.
 Chairman, TWG on Procurement

NAPOLEON T. ABRIL
 BAC-Chairman

NESTOR I. CLEOFES
 District Engineer

raahrt, jr/bb

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18DN0101 (RE-BID)	Improvement/Construction of Flood Control Structures, Silo Kagalaguan River (Upstream Phase 7), KD035+900 along Maritime-Inland Road, Antipolo City (Second District)	Rizal I DEO/ National	Competitive Public Bidding	June 6, 2019 to June 12, 2019	June 26, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Regular Infrastructure Program	80,000,000.00		60,000,000.00	Construction of Flood Mitigation Structure
18DN0105 (RE-BID)	Concrete of Road leading to Antipolo City Government Center, Silo Cabading, San Jose, Antipolo City (Second District)	Rizal I DEO/ Local	Competitive Public Bidding	June 6, 2019 to June 12, 2019	June 26, 2019			CY 2019 DPWH Local Infrastructure Program	30,000,000.00		30,000,000.00	Failure of Bidding
18DN0137 (RE-BID)	Construction of Flood Control Structures along Marikina River (Downstream), Antipolo City (First District)	Rizal I DEO/ National	Competitive Public Bidding	June 6, 2019 to June 12, 2019	June 26, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Regular Infrastructure Program	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structure
18DN0150 (RE-BID)	Rehabilitation of Road, Villa Leyva II, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
18DN0161 (Re-Schedule)	Rehabilitation of Road, Hacienda Antipolo, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation of Concrete Road
18DN0162 (Re-Schedule)	Rehabilitation of Road, Silo Gumamela, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Rehabilitation of Concrete Road

Submitted by:

Recommended by:

Approved by:


HENRI FORNIA, JR.
Chairman, TWG Committee


NAPOLEON T. ABRIL
BAC Chairman


MESJOR I. CLEOFAS
District Engineer

mesjor, jrb

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	19ON0179 (Re-Schedule) Construction (Completion) of Multi-Purpose Building, Barangay Beverly Hills (B), Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
	19ON0180 (Re-Schedule) Rehabilitation of Creek along Ferralville to Saguisan, Barangay San Roque, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Flood Control Structure
	19ON0185 Rehabilitation of Road/Asphalt Overlay along Antiporda St. to So. Kabilang Taal, Brgy. Pile-pila, Binangonan, Rizal	Rizal I DEO/ National	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation of Road/ Asphalt Overlay
	19ON0186 Rehabilitation/Improvement of Roads and Drainage, Purok 1, Zone 7A, Sitio Igban, Barangay Cupang, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
	19ON0197 Repair/Maintenance of DPWH Rizal I District Engineering Office Building, Government Center, Brgy. Calumpang, Binangonan, Rizal	Rizal I DEO/ Rizal I DEO/	Competitive Public Bidding	June 7, 2019 to June 13, 2019	June 27, 2019	July 9, 2019	July 15, 2019	CY 2019 EAO	3,455,450.00		3,455,450.00	Repair/Maintenance of Building

Submitted by:

Recommended by:

Approved by:


HILARIO R. ECORRIENTO, JR.
Chairman, TWG Committee


NAPOLEON T. ABRIL
BAC Chairman


NESTOR I. CLEOFAS
District Engineer

mainrf, jf/bb

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/RE	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19DN0198	Drainage Rehabilitation at Dela Paz Street, Tolentino Street and Felix Subdivision, Calaña, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	10,000,000.00		10,000,000.00	Rehab/Major Repair of Flood Control Structures
19DN0199	Drainage Rehabilitation and Flood Interceptor to Dona Justa Village Phase 1, Brgy. San Roque, Angono, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Flood Control Structures
19DN0200	Rehabilitation/Repair of Two Damaged Rerap of Albay Street, DM 1 Subd., San Andres, Calaña, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Flood Control Structures
19DN0201	Rerapping of Lazi Creek in Brgy. Balingan, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	6,000,000.00		6,000,000.00	Rehabilitation/Major Repair of Flood Control Structures
19DN0202	Construction/Improvement of Road from Barangay Tabon, Habagatan to Barangay Rayap, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Concrete Road
19DN0203	Construction of Multi-Purpose Building, Brgy. Mayamok, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
19DN0204	Construction of Multi-Purpose Bldg., Brgy. San Jose, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 19, 2019 to June 25, 2019	July 9, 2019	July 19, 2019	July 25, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Submitted by:


HILARIO R. FORMENTERO, JR.
Chairman, TWG Committee

ma/hrf, y/lbb

Recommended by:


NAPOLÉON T. ABRIL
BAC-Chairman

Approved by:


NESTOR O. LIOFAS
District Engineer

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Binangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Advs/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19DN0205	Construction of Multi-Purpose Bldg., Brgy. Mahabang Parang, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 26, 2019 to July 2, 2019	July 16, 2019	July 26, 2019	August 1, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Construction of Multi-Purpose Building
19DN0206	Construction of Multi-Purpose Bldg., Brgy. San Isidro, Angono, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 26, 2019 to July 2, 2019	July 16, 2019	July 26, 2019	August 1, 2019	CY 2019 DPWH Local Infrastructure Program	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building
19DN0207	Improvement/Correcting of Road, Brgy. Sta. Cruz, Antipolo City	Rizal I DEO/ Local	Competitive Public Bidding	June 26, 2019 to July 2, 2019	July 16, 2019	July 26, 2019	August 1, 2019	CY 2019 DPWH Local Infrastructure Program	13,000,000.00			13,000,000.00	Construction of Concrete Road
19DN0208	Installation of Streetlights at Hamakha Park to Leco's Park, Barangay San Roque, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 26, 2019 to July 2, 2019	July 16, 2019	July 26, 2019	August 1, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Installation of Streetlights
19DN0209	Construction of Multi-Purpose Building, Antipolo City, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 26, 2019 to July 2, 2019	July 16, 2019	July 26, 2019	August 1, 2019	CY 2019 DPWH Various Infra and Local Program	2,000,000.00			2,000,000.00	Construction of Multi-Purpose Building
19DN0210	Construction/Rehabilitation of J.P. Rizal Extension-Lazi Creek-Celo St.-Manila East Road, Brgy. Balingan, Binangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	June 26, 2019 to July 2, 2019	July 16, 2019	July 26, 2019	August 1, 2019	CY 2019 DPWH Local Infrastructure Program	5,000,000.00			5,000,000.00	Construction of Concrete Road

Submitted by:

Recommended by:

Approved by:


HENRILO R. FORNENTO, JR.
Chairman, TWG Committee


NAPOLEON T. ABRIL
BAC-Chairman


NESTOR I. CLEOFAS
District Engineer

ma/etf, jr/bcb

Republic of the Philippines
Department of Public Works and Highways
DPWH-Rizal First District Engineering Office
Banangonan, Rizal

ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (P10P)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	19DN0176 (Re-Schedule) Construction of Flood Control Structures of Creek (mc Adam So. Ibayo Phase 2), Brgy. Mayamal, Antipolo City	Rizal I DEO/ National	Competitive Public Bidding	July 3, 2019 to July 9, 2019	July 23, 2019	August 2, 2019	August 8, 2019		CY 2019 DPWH Regular Infrastructure Program	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
	19DN0211 Construction of Multi-Purpose Building (Evacuation Center), Brgy. Lunsad, Banangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	July 3, 2019 to July 9, 2019	July 23, 2019	August 2, 2019	August 8, 2019		CY 2019 DPWH Local Infrastructure Program	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
	19DN0212 Repair/Maintenance of DPWH Building, Misn Building, Government Center, Banangonan, Rizal	Rizal I DEO/ Local	Competitive Public Bidding	July 5, 2019 to July 11, 2019	July 25, 2019	August 6, 2019	August 12, 2019		FY 2019 RA 11260 Regular 2019 Current	3,000,000.00		3,000,000.00	Repair/Maintenance of Building

Submitted by:

Recommended by:

Approved by:


HILARIO B. FORANITO JR.
Chairman, PMG Committee


NAPOLLEON T. ABRIL
BAC-Chairman


NESTOR I. OLEAS
District Engineer

ma/nrt, jr/bb