

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00092 (Rebid)	Construction of Slope Protection (Retaining Wall), Aklan West Road (Kalibo Nabas) K0249+000- K0251+000 (Panayakan, Tangalan) w/ Exception	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2020	February 4, 2020	February 24, 2020	March 5, 2020	GoP	454,052.83		454,052.83	Construction of Slope Protection, Reinforced Concrete
19G00093 (Rebid)	Repair/ Maintenance of Balusbos Bridge 2, Brgy. Balusbos, Malay, Aklan K0261+809- K0261+823	DPWH, Region VI, Construction Division	No	Competitive Bidding	January 9 - 15, 2020	February 4, 2020	February 24, 2020	March 5, 2020	GoP	544,582.49		544,582.49	Construction of Slope Protection along the abutment of the bridge
19G00106	Construction of Ungka Flyover (Phase 2), Brgy. Ungka, Pavia, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 22 - 28, 2020	February 17, 2020	March 8, 2020	March 18, 2020	GoP	200,000,000.00		200,000,000.00	Construction of Flyover
20G00004	Construction of Concrete Road- Himamaylan City- Negros Oriental Boundary- Tayasan Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	105,000,000.00		105,000,000.00	Construction of Missing Links/New Roads
20G00005	Construction of Concrete Road – Candani – Gatuslao – Basay Bdry. Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 22 - 28, 2019	December 20, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links/New Roads
20G00006	Construction of Concrete Road – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package C, Bacolod City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 23 - 29, 2020	February 18, 2020	March 9, 2020	March 19, 2020	GoP	196,837,000.00		196,837,000.00	Construction of By-Pass and Diversion Roads
20G00007	Construction of Concrete Road – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package D, Bacolod City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 23 - 29, 2020	February 18, 2020	March 9, 2020	March 19, 2020	GoP	231,268,000.00		231,268,000.00	Construction of Bypass/Diversion Roads
20G00008	Construction of Concrete Road- Kalibo Circumferential Road, Package 1, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion Roads
20G00009	Construction of Concrete Road- Iloilo R-1 Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Bypass/Diversion Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00010	Construction of Gravel Road – Passi Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 19 - 25, 2019	January 3, 2020	February 3, 2020	February 13, 2020	GoP	103,000,000.00		103,000,000.00	Construction of Bypass/Diversion Roads
20G00011	Construction of Parallel Bridge – Jalaur Br. (B00194PN) along Iloilo – Capiz Rd (New Route)	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 22 - 28, 2019	December 20, 2019	February 3, 2020	February 13, 2020	GoP	103,820,000.00		103,820,000.00	Widening of Permanent Bridges
20G00012	Construction of Road and Bridge – Iloilo Circumferential Road 2, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 18 - 6, 2019	December 19, 2019	February 3, 2020	February 13, 2020	GoP	130,000,000.00		130,000,000.00	Construction of Bypass/Diversion Roads
20G00015	Construction of Concrete Road - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package A, B, C, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 23 - 29, 2019	November 18, 2019	February 3, 2020	February 13, 2020	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20G00016	Construction of Concrete Road – Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Package F, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2019	December 10, 2019	February 3, 2020	February 13, 2020	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20G00018	Construction of Flood Mitigation Structure along Ilog - Hilabangan River, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 12 - 18, 2019	January 8, 2020	February 3, 2020	February 13, 2020	GoP	68,109,000.00		68,109,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20G00019	Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 4 - 10, 2019	January 3, 2020	February 3, 2020	February 13, 2020	GoP	100,000,000.00		100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
20G00020	Widening of Bridge- Cauayan Br. (B00227NR) along Bacolod South Rd (Kabankalan Hinobaan Section)	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 29 - Feb. 4, 2020	March 2, 2020	March 22, 2020	April 1, 2020	GoP	59,775,000.00		59,775,000.00	Widening of Permanent Bridges
20G00021	Widening of Bridge- Himoga-an Br.2 (B00525NR) along Bacolod North Rd	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	106,000,000.00		106,000,000.00	Widening of Permanent Bridges
20G00022	Road Widening at Specific Locations along Bacolod North Rd – K0066+668 – K0071+035	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 26 - Dec. 2, 2019	December 23, 2019	February 3, 2020	February 13, 2020	GoP	124,254,000.00		124,254,000.00	Road Widening - Primary Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00023	Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 29 - Feb. 4, 2020	June 5, 2020	June 25, 2020	July 5, 2020	GoP	50,000,000.00		50,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00024	Construction of Concrete Road – Maayon – Sara Road, Capiz	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 19 - 25, 2019	November 18, 2019	February 3, 2020	February 13, 2020	GoP	101,000,000.00		101,000,000.00	Construction of By-Pass and Diversion Roads
20G00025	Construction of Gravel Road – Maayon – Sara Bypass Road, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 23 - 29, 2020	February 18, 2020	March 9, 2020	March 19, 2020	GoP	150,000,000.00		150,000,000.00	Construction of By-Pass and Diversion Roads
20G00028	Construction of Anini-y Municipal Police Station Building, Anini-y, Antique	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Oct. 19 - 25, 2019	November 18, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00029	Construction of Pandan Municipal Police Station Building, Pandan, Antique	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 28 - Dec. 4, 2019	December 23, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00030	Construction of San Remegio Municipal Police Station Building, San Remegio, Antique	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Dec. 11 - 17, 2019	January 7, 2020	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00031	Construction of Pontevedra Municipal Police Station Building, Pontevedra, Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 30 - Dec. 6, 2019	December 27, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00032	Construction of Ivisan Municipal Police Station Building, Ivisan, Capiz	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Jan. 7 - 13, 2020	February 3, 2020	February 23, 2020	March 4, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00033	Construction of Jamindan Municipal Police Station Building, Jamindan, Capiz	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	Jan. 16 - 22, 2020	February 7, 2020	February 27, 2020	March 8, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00034	Construction of Anilao Municipal Police Station Building, Anilao, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 9 - 15, 2019	December 5, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00035	Construction of Cabatuan Municipal Police Station Building, Cabatuan, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00036	Construction of Pototan MPS Building, Pototan, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Oct. 25 - 31, 2019	November 21, 2019	February 3, 2020	February 13, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00037 (Rebid)	Construction of Balasan Municipal Police Station Building, Balasan, Iloilo	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	Feb. 21 - 27, 2020	March 16, 2020	April 5, 2020	April 15, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00038	Construction of Regional Police Security and Protection Units (RPSUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, Iloilo	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	Jan. 22 - 28, 2020	February 17, 2020	March 8, 2020	March 18, 2020	GoP	10,460,000.00		10,460,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00039(Rebid)	Construction of San Enrique MPS Building, San Enrique, Negros Occidental	DPWH, Region VI, Maintenance Division	Yes	Competitive Bidding	March 3-9, 2020	June 3, 2020	June 23, 2020	July 3, 2020	GoP	8,980,000.00		8,980,000.00	Construction/ Improvement of Various Infrastructure in support of National Security
20G00042	Reconstruction to Concrete Pavement – at Specific Locations along Guimaras Circumferential Rd. K0005+732 – K0093+779	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 16 - 22, 2020	February 7, 2020	February 27, 2020	March 8, 2020	GoP	104,799,000.00		104,799,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
20G00043	Road Widening- at Specific Locations along Guimaras Circumferential Rd (S00028GR) K0012+800 to K0016+350	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	120,000,000.00		120,000,000.00	Road Widening - Secondary Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr ject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00044	Construction of Concrete Bridge – Pototan Br. along Iloilo-Capiz Rd (New Route)	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 22 - 28, 2020	February 17, 2020	March 8, 2020	March 18, 2020	GoP	120,000,000.00		120,000,000.00	Construction of New Bridges
20G00046	Construction of Road Slope Protection Structure - at Specific Locations along Iloilo East Coast-Capiz Rd K0241+569 – K0241+650, K0241+863 – K0242+000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	124,580,000.00		124,580,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Secondary Roads
20G00047	Panay East-West Road, Iloilo Section, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 29 - Feb. 4, 2020	March 2, 2020	March 22, 2020	April 1, 2020	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links/New Roads
20G00048	Escalante City Circumferential Road, Section 1 & 3, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 5 - 11, 2020	March 8, 2020	March 28, 2020	April 7, 2020	GoP	200,000,000.00		200,000,000.00	Construction of By-Pass and Diversion Roads
20G00049	Construction of Concrete Road – Silay–Patag–Cadiz–Calatrava Road, Negros Occidental	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 16 - 22, 2020	February 6, 2020	February 26, 2020	March 7, 2020	GoP	210,000,000.00		210,000,000.00	Construction of Missing Links/New Roads
20G00050	Reconstruction to Concrete Pavement- Jct. Martesan leading to Lakawon Island Resort, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 9 - 15, 2019	January 6, 2020	February 3, 2020	February 13, 2020	GoP	105,000,000.00		105,000,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations
20G00052	Construction of Concrete Road - Bago - Maao - Louisana - Binubuhan - San Miguel - Hagulmit - La Castellana Road, Negros Occidental	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 12 - 18, 2019	January 8, 2020	February 3, 2020	February 13, 2020	GoP	150,000,000.00		150,000,000.00	Construction of Missing Links/New Roads
20G00053	Construction of Coastal Dike in Brgy. Songcolan, Batan, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	110,000,000.00		110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00054	Construction of Seawall Brgy. Nueva Sevilla, Barotac Viejo, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2019	November 26, 2019	February 3, 2020	February 13, 2020	GoP	123,332,000.00		123,332,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr ject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00055	Construction of Concrete Road - Kalibo Circumferential Road, Package 2, Aklan	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Oct. 30 - Nov. 6, 2019	November 26, 2019	February 3, 2020	February 13, 2020	GoP	102,615,000.00		102,615,000.00	Construction of Bypass/Diversion Roads
20G00056	Construction of Concrete Bridge- Sibalom Br. Along Iloilo Antique Road, Sibalom, Antique	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 6 - 12, 2019	December 2, 2019	February 3, 2020	February 13, 2020	GoP	104,435,000.00		104,435,000.00	Widening of New Bridges
20G00057	Road Widening – at Specific Locations along Iloilo – Antique Rd K0144+000 – K0117+240	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 11 - 17, 2019	December 9, 2019	February 3, 2020	February 13, 2020	GoP	108,000,000.00		108,000,000.00	Road Widening - Secondary Roads
20G00059	Road Widening – at Specific Locations along Iloilo – Antique Rd K0099+953 – K0117+840	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 22 - 28, 2019	December 20, 2019	February 3, 2020	February 13, 2020	GoP	106,206,000.00		106,206,000.00	Road Widening - Secondary Roads
20G00060	Preventive Maintenance of Road: Asphalt Overlay - at Specific Locations along Hamtic-Bia-an-Egaña-Sibalom Rd K0090+(-737) – K0100+263	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	107,500,000.00		107,500,000.00	Preventive Maintenance - Tertiary Roads
20G00061	Road Widening – at Specific Locations along Iloilo – Antique Rd K0121+639 – K0124+835	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 19 - 25, 2019	January 16, 2020	February 5, 2020	February 15, 2020	GoP	110,000,000.00		110,000,000.00	Road Widening - Secondary Roads
20G00066	Construction of DPWH Regional Office VI, DPWH – RES Compound, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 5 - 11, 2020	June 3, 2020	June 23, 2020	July 3, 2020	GoP	70,000,000.00		70,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00067	Road Widening- at Specific Locations along Jct Sn Enrique- Pontevedra By-Pass Rd K0036+203- K0039+000	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Dec. 4 - 10, 2019	January 3, 2020	February 3, 2020	February 13, 2020	GoP	150,000,000.00		150,000,000.00	Road Widening - Secondary Roads
20G00068	Construction of Concrete Road- Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	Yes	Competitive Bidding	Nov. 28 - Dec. 4, 2019	December 23, 2019	February 3, 2020	February 13, 2020	GoP	130,000,000.00		130,000,000.00	Construction of Bypass/Diversion Roads
20G00069	Roxas City Circumferential Road, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Dec. 27, 2019 - Jan. 2, 2020	January 22, 2020	February 11, 2020	February 21, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr ject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00070	Construction of Magugba Bridge, Barangay Poblacion, Libacao, Aklan	DPWH, Region VI, Construction Division	No	Competitive Bidding	Jan. 16 - 22, 2019	February 6, 2020	February 26, 2020	March 7, 2020	GoP	90,000,000.00		90,000,000.00	Construction of Concrete Bridge
20G00072	Construction of Pandan-Ibajay Road, Pandan, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 5 - 11, 2020	June 3, 2020	June 23, 2020	July 3, 2020	GoP	62,500,000.00		62,500,000.00	Construction of Local Roads and Bridges
20G00073	Access Road along Brgy. Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 12 - 18, 2020	March 15, 2020	April 4, 2020	April 14, 2020	GoP	70,000,000.00		70,000,000.00	Construction of Local Roads and Bridges
20G00074	Construction of Brgy. Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 12 - 18, 2020	March 15, 2020	April 4, 2020	April 14, 2020	GoP	66,000,000.00		66,000,000.00	Construction of Local Roads and Bridges
20G00075	Construction of Sabang West Road (Turtle Beach Nesting Boulevard and Sunset Viewing), Bugasong, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 12 - 18, 2020	June 3, 2020	June 23, 2020	July 3, 2020	GoP	62,000,000.00		62,000,000.00	Construction of Local Roads and Bridges
20G00076	Construction of Multi-Purpose Building (Municipal Building), Dumalag, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	June 5, 2020	June 25, 2020	July 5, 2020	GoP	250,000,000.00		250,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00077	Construction of Multi-Purpose Building (Public Market), Dumalag, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	June 5, 2020	June 25, 2020	July 5, 2020	GoP	200,000,000.00		200,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00078	Construction of Aganan Flyover, including RROW, Pavia, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	June 8, 2020	June 28, 2020	July 8, 2020	GoP	480,000,000.00		480,000,000.00	Construction of National Roads and Bridges

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00079	Construction of Ungka Flyover, including RROW, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	June 8, 2020	June 28, 2020	July 8, 2020	GoP	370,000,000.00		370,000,000.00	Construction of National Roads and Bridges
20G00080	Preventive Maintenance of Road (Asphalt Overlay) Bago - Mambucal Road - K0025 + (-165) - K0042 + 680	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 13 - 19, 2020	March 6, 2020	March 26, 2020	April 6, 2020	GoP	80,000,000.00		80,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00081	Preventive Maintenance of Road (Asphalt Overlay) Bago - Mambucal Road - K0042 + 680 - K0052 + 116	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 13 - 19, 2020	March 6, 2020	March 26, 2020	April 6, 2020	GoP	80,000,000.00		80,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00082	Preventive Maintenance of Road (Asphalt Overlay) Jct. Palencia - Boy Scout Campsite Road K0051+570 - K0059+312	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 13 - 19, 2020	March 6, 2020	March 26, 2020	April 6, 2020	GoP	60,000,000.00		60,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00083	Road Widening - at Specific Locations along Passi - Sn Rafael - Lemery - Sara Rd. K0083+872 to K0091+586	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 14 - 20, 2020	March 9, 2020	March 29, 2020	April 8, 2020	GoP	150,000,000.00		150,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00084	Widening of Donato Pison Avenue, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 19 - 25, 2020	March 12, 2020	April 1, 2020	April 11, 2020	GoP	8,500,000.00		8,500,000.00	Construction of Local Roads and Bridges
20G00085	Construction of Multi-Purpose Building, Poblacion, Dumalag, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 20 - 26, 2020	June 3, 2020	June 23, 2020	July 3, 2020	GoP	70,000,000.00		70,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00086	Construction of new public market with parking space in Brgy. Poblacion, Dumalag, Capiz	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 20 - 26, 2020	June 4, 2020	June 24, 2020	July 4, 2020	GoP	7,000,000.00		7,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr ject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00087	Construction of Slope Protection, Paved Shoulders and Drainage along Access Road to Seven (7) Cities, Alimodian to Bucari Pine Forest, Leon, Iloilo	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 20 - 26, 2020	June 4, 2020	June 24, 2020	July 4, 2020	GoP	50,000,000.00		50,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00088	Construction of Drainage Structure along President Corazon C. Aquino Avenue (R/S), Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 20 - 26, 2020	June 4, 2020	June 24, 2020	July 4, 2020	GoP	60,000,000.00		60,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00089	Construction of Drainage Structure along President Corazon C. Aquino Avenue (L/S), Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 21 - 27, 2020	June 4, 2020	June 24, 2020	July 4, 2020	GoP	60,000,000.00		60,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00090	Construction of Slope Protection and Improvement along Iloilo River, Right Bank (from Forbes Bridge to Muelle Loney Bridge (Rizal), Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 21 - 27, 2020	June 4, 2020	June 24, 2020	July 4, 2020	GoP	40,000,000.00		40,000,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00091	Construction of Concrete Road – Muelle Loney Road Extension, Iloilo City	DPWH, Region VI, Construction Division	No	Competitive Bidding	Feb. 21 - 27, 2020	June 5, 2020	June 25, 2020	July 5, 2020	GoP	25,000,000.00		25,000,000.00	Construction of Local Roads and Bridges
20G00092	Reconstruction to Concrete Pavement-at Specific Locations along Kabankalan-Bais Rd K0095+500 - K0107+000	DPWH, Region VI, Construction Division	No	Competitive Bidding	Mar. 2 - 8, 2020	June 3, 2020	June 19, 2020	June 28, 2020	GoP	57,095,000.00		57,095,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved
20G00093	Rehabilitation and Improvement of Flood Control Structure of Sibucan River, Brgy. Bagonawa, San Enrique, Negros Occidental	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	April 9-15, 2020	June 4, 2020	June 20, 2020	June 29, 2020	GoP	65,000,000.00		65,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00094	Improvement of Bridge, Caba-an River, Brgy. Caba-an	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	April 9-15, 2020	June 3, 2020	June 19, 2020	June 28, 2020	GoP	75,000,000.00		75,000,000.00	Widening of Permanent Bridges
20G00095	Emergency Procurement of the Proposed Installation of the Sanitary Facilities with Hand Washing and Foot Bath, DPWH Regional Office VI, Fort San Pedro, Iloilo City for use to prevent and combat COVID-19	DPWH, Region VI, Maintenance Division	No	Negotiated Procurement under the Bayanihan Act	N/A	April 27, 2020	May 4, 2020	May 12, 2020	GoP	145,942.43		145,942.43	Installation of Handwashing and Footbath as Sanitary Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr ject)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20G00098	Construction of Revetment along Sibalom River (Right Bank) Sibalom, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	June 6-12, 2020	June 29, 2020	July 15, 2020	July 24, 2020	GoP	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00099	Repair/Maintenance of DPWH Buildings, Regional Office	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	June 20-26, 2020	July 13, 2020	July 29, 2020	August 7, 2020	GoP	4,160,000.00		4,160,000.00	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects
20G00100	Construction of Concrete Road – Barangay Comon – San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	June 20-26, 2020	July 13, 2020	July 29, 2020	August 7, 2020	GoP	101,000,000.00		101,000,000.00	Construction of Local Roads and Bridges
20G00101	Construction of Revetment Wall along Cangaranan River at Cangaranan Bridge (Abutment A), Bugasong, Antique	DPWH, Region VI, Construction Division	No	Competitive Bidding	June 20-26, 2020	July 13, 2020	July 29, 2020	August 7, 2020	GoP	120,000,000.00		120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
20G00102	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector in Public Facilities in Region VI – Ten (10) units at NEGROS OCCIDENTAL AREA	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	June 24-30, 2020	July 15, 2020	July 31, 2020	August 9, 2020	GoP	2,288,612.19		2,288,612.19	Construction/Rehabilitat ion of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector
20G00103	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector in Public Facilities in Region VI – Nine (9) units at ILOILO AREA for Various National Government Agencies	DPWH, Region VI, Maintenance Division	No	Competitive Bidding	June 24-30, 2020	July 15, 2020	July 31, 2020	August 9, 2020	GoP	1,798,162.81		1,798,162.81	Construction/Rehabilitat ion of Water Supply/Septage and Sewerage/Rain Water Collectors – Rainwater Collector

Submitted by:



BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff
Office of the Regional Director

Recommending Approval:



MARY GRACE B. BULAQUINA, CES E
BAC Chairperson

Approved by:



LEA N. DELFINADO, CESO III
Regional Director



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

CERTIFICATION

This is to certify that this office has no procurement activities for Consulting Services for 1st Semester of 2020. This certification is issued in compliance with the submission of the FY 2020 Annual Procurement Plan (APP) for Consulting Services.

Issued this 3rd day of July, 2020 at DPWH Regional Office VI, Iloilo City.


MARY GRACE B. BULAQUIÑA, CES E
BAC Chairperson

Noted:


LEA N. DELFINADO, CESO III
Regional Director

R06 BBJJ/LND

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
	Office Devices, Supplies and Consumables			Public Bidding/ Negotiated Procurement through Agency/ Shopping					GOP	7,365,786.94		7,365,786.94	Office Devices, Supplies and Consumables
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	Yes No		4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020		3,745,910.20 3,619,876.74		3,745,910.20 3,619,876.74	
	Computer Supplies								GOP	1,346,725.80		1,346,725.80	Computer Supplies
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	Yes No	Competitive Bidding	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020		987,254.10 359,471.70		987,254.10 359,471.70	
	Inks, Toners and Spareparts								GOP	22,704,919.40		22,704,919.40	Inks, Toners and Spareparts
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	Yes No	Competitive Bidding	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020		11,972,653.71 10,732,265.69		11,972,653.71 10,732,265.69	
	IT Supplies								GOP	295,744.25		295,744.25	IT Supplies
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	Yes No	Competitive Bidding	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020		274,621.45 21,122.80		274,621.45 21,122.80	
	Office Furnitures								GOP	229,360.02		229,360.02	Furnitures
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020		229,360.02		229,360.02	

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (brief description of Program/Activity/Project)	
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Airconditioning System									GOP	422,000.00		422,000.00	Airconditioning System
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	422,000.00		422,000.00			
	Office Equipment									GOP	940,143.62		940,143.62	Office Equipment
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	940,143.62		940,143.62			
	Appliances									GOP	220,000.00		220,000.00	Appliances
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	220,000.00		220,000.00			
	Printer, Photocopier, Desktop and Laptops									GOP	7,883,000.00		7,883,000.00	Printer, Photocopier, Desktop and Laptops
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	7,028,000.00		7,028,000.00			
			No						855,000.00		855,000.00			
	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report									GOP	300,000.00		300,000.00	Lay-out, Encoding, Printing and Binding of FY 2019 Annual report
	1st Qtr. 2020	DPWH Regional Office VI		Competitive Bidding	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020						

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Program/ Activity/ Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MODE	CO		
	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	Office VI	No		2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020			300,000.00		300,000.00	
	Electrical and Hardware Supplies									GOP	1,058,335.41		1,058,335.41	Electrical and Hardware Supplies
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	Yes Yes No No	Competitive Bidding	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020			469,050.23 189,200.25 211,404.68 188,680.25		469,050.23 189,200.25 211,404.68 188,680.25	
	Vehicle Parts and Accessories									GOP	5,218,635.92		5,218,635.92	Vehicle Parts and Accessories
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No No No No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020			2,797,287.62 1,351,518.10 682,504.60 387,325.60		2,797,287.62 1,351,518.10 682,504.60 387,325.60	
	Tires and Inner Tubes									GOP	3,961,216.00		3,961,216.00	Tires and Inner Tubes
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No No No No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020			2,684,101.00 899,125.00 1,277,115.00 678,000.00		2,684,101.00 899,125.00 1,277,115.00 678,000.00	
	Shop Supplies									GOP	453,089.00		453,089.00	Shop Supplies
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No No No No	Competitive Bidding	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020			162,029.67 145,529.67 145,529.67 145,529.67		162,029.67 145,529.67 145,529.67 145,529.67	
	Batteries										481,457.00		481,457.00	Batteries
	1st Qtr. 2020	DPWH Regional	No	Competitive	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020	1st Qtr. 2020			156,973.50		156,973.50	

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RET	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	Office VI	No No No	Bidding	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020		83,755.00 156,973.50 83,755.00	83,755.00 156,973.50 83,755.00		
	Fuels and Lubricants								GOP	22,846,274.00	1,800,000.00	21,046,274.00	Fuel and Lubricants
	1st Qtr. 2020 2nd Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	DPWH Regional Office VI	No	Competitive Bidding	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	4th Qtr. 2019 4th Qtr. 2019 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	1st Qtr. 2020 1st Qtr. 2020 3rd Qtr. 2020 4th Qtr. 2020	GOP	11,467,683.33	11,467,683.33		
	Security Services Personnel	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GOP	6,962,095.68		6,962,095.68	Security Services Personnel
	Electric Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GOP	6,600,000.00		6,600,000.00	Electric Bill
	Telephone Bill	DPWH Regional Office VI	No	Direct Contracting	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GOP	1,700,000.00		1,700,000.00	Telephone Bill
	Other Utilities (Cable Signal)	DPWH Regional Office VI	No	Direct Contracting	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GOP	40,000.00		40,000.00	Other Utilities (Cable Signal)
19GG00094	Procurement of various Water-Based and Dredging Support Equipment for DPWH Regional Office VI	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GOP	126,000,000.00		126,000,000.00	Equipment
2020-01-001	Procurement of Stainless Water Tank and Chlorine (Water Purifier) for use in the Water Supply System, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GOP	243,500.00		243,500.00	Water Supply System

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00095	Procurement of Diesel Fuel for use in the Dredging Operation of Amphibious Excavator AE-30 with DPWH No. K4-36 at Iloilo Flood Control, Iloilo City	Equipment Management Division	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	333,500.00			Diesel Fuel
2020-01-004	Procurement of Safety and Occupational Supplies for use in the OSH-P of Personnel assigned at Amphibious Excavator AE-30 with DPWH No. K4-36 for the Dredging Project at Iloilo Flood Control, Brgy. Buhang, Jaro, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	112,095.00	333,500.00		Amphibious Excavator Supplies
2020-01-005	Procurement of the Maintenance Box of Epson WF-C869R Photocopier, Maintenance Division, Regional Office VI, Iloilo City	Maintenance Division	No	NP-53.9 - Small Value Procurement	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	6,800.00	112,095.00	6,800.00	Photocopier Spare parts
2020-01-008	Procurement of Desktop and Printer for use in the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	603,000.00		603,000.00	IT Equipment
2020-01-002	Procurement of Acrylic Tags with installation for the use of ISO Internal Audit, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	No	NP-53.9 - Small Value Procurement	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	235,225.00	235,225.00		Acrylic Tags
2020-02-012	Procurement of Spare parts of Sharp MX-180U Photocopier for use of Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.	GoP	25,420.00		25,420.00	Photocopier Spare parts
2020-02-011	Procurement of Operational Supplies for use in the conduct of GAD Orientation on February 26, 2020 at DPWH Regional Office	Design Division	No	Shopping	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	25,000.00		25,000.00	Operational Supplies

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-02-018	Procurement of One (1) set Laptop (Specialized Application Software Use), 1 set Printer (MFP A4) and unit UPS for use in the Office of the Assistant Regional Director and Technical Staff	Office of the Regional Director	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	213,000.00		213,000.00	IT Equipment
2020-02-019	Procurement of One (1) unit Desktop Computer (Administrative and Application Use) and one (1) unit Printer MFP A4 (Administrative Use) for use in the Office of the Regional	Office of the Regional Director	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	143,000.00		143,000.00	IT Equipment
2020-02-014	Procurement of Am Snacks and Lunch for 70 pax in the conduct of CY 2019 Agency Performance Review for the	Finance Division	No	NP-53.9 - Small Value Procurement	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	120,400.00	120,400.00		Food and Catering Services
	Procurement of Various Supplies for use of Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	392,204.00		392,204.00	Supplies
2020-02-024	Procurement of Network Materials/Equipment for use in the Planning and Design Division (New Office Building), DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 - Small Value Procurement	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	153,949.00		153,949.00	Network Materials
2020-01-007	Procurement of Meals (AM/PM) Snacks and lunch for the District Maintenance Engineers and personnel, and Regional Maintenance personnel in the Conduct of Instructional Meeting	Planning and Design Division	No	NP-53.9 - Small Value Procurement	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	40,500.00		40,500.00	Food and Catering Services
2020-03-030	Procurement of Water-Based and Dredging Support Equipment for DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	140,000,000.00		140,000,000.00	Dredging Equipment

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

[illegible]

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MODE	CO		
2020-02-018	Procurement of One (1) Set Laptop (Application use), 1 set Printer (MFP A4) and 1 unit UPS for use in the Office of the Assistant Regional Director and Technical Support Staff	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	138,000.00		138,000.00	IT Equipment	
2020-02-017	Procurement of Various IT Equipment and Spareparts for use of Procurement Staff, DPWH Regional Office VI, Iloilo City	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.	GoP	781,400.00		781,400.00	Various Supplies	
2020-02-023	Procurement of Janitorial Services [Twenty-five (25) Janitorial Personnel] for DPWH Regional Office VI, Iloilo City	No	Competitive Bidding	1st Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	5,417,253.00		5,417,253.00	Janitorial Services	
2020-03-028	Procurement of Three (3) Junior Executive Chair and Twenty (20) Office Metal Rack for use of COA, DPWH Regional Office VI, Iloilo City	No	Competitive Bidding	1st Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	230,698.18		230,698.18	Office Equipment	
2020-03-031	Procurement of One Job Labor and Parts for use of HI-5501 Nissan Navara Pick-up assigned at DPWH Regional Office VI, Iloilo City	No	NP-53.9 - Small Value Procurement	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	56,880.00		56,880.00	Labor and Parts	
2020-03-038	Procurement of Diesel Fuel for use of Various Equipment of DPWH Regional Office VI, assigned at Negros Occidental	No	NP-53.9 - Small Value Procurement	1st Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	500,000.00		500,000.00	Diesel Fuel	
2020-03-036	Procurement of Pest Control Treatment of DPWH Buildings, DPWH Regional Office VI, Iloilo City	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	476,300.44		476,300.44	Pest Control	
2020-03-033	Procurement of Tires for use of HINO Mobile Shop Truck H7, 96 assigned at DPWH Regional Office VI, Iloilo City	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	143,700.00		143,700.00	Tires	

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200G00014	Procurement of Shop Supplies for use of HINO Mobile Shop Truck H7-96 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	209,204.25		209,204.25	Shop Supplies
2020-03-032	Procurement of Spare Parts for use of HINO Mobile Shop Truck H7-96 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	243,820.00		243,820.00	Spare parts
200G00015	Truck H7-96 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	278,197.66		278,197.66	Steel Rack
2020-03-034	Procurement of Twenty Six (26) pieces Office Steel Rack - Adjustable Shelves for use of the Procurement Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Procurement Staff	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	481,398.92		481,398.92	Steel Rack
2020-03-035	Procurement of Twelve (12) Office Metal Rack for use of Cash Section-Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	178,915.00			Supplies
2020-03-037	Procurement of Various Supplies and Materials to be Used in the Installation of Sanitation Tents with Wash Areas and for Disinfection/Sanitiation of DPWH Regional Office VI	Maintenance Division	No	NP-53.9 - Small Value Procurement	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	774,000.00	178,915.00		
2020-04-041	Emergency Procurement of Cellex qSARS-CoV-2 IgG/IgM Cassette Rapid Test for use in the Rapid Testing of DPWH Regional Office VI Employees to prevent and combat COVID-19	DPWH Regional Office VI	No	Negotiated Procurement under the Bayanhan Act	N/A	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP	468,592.50		468,592.50	COVID-19 Combat Supplies
2020-05-047	Emergency Procurement of Supplies to be used to prevent or combat COVID-19 and in compliance with DO 34 series of 2020	Maintenance Division	No	Negotiated Procurement under the Bayanhan Act	N/A	2nd Qtr.	2nd Qtr.	2nd Qtr.	GOP				

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-05-048	Procurement of Spare Parts for use of H1-5793 Toyota Hilux Pick-up assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	22,600.00		22,600.00	Spare parts
2020-05-049	Procurement of Air & PM Snacks and Lunch for the Participants, Resource Speakers and for the conduct of Training/Workshop on National Building Services and Management on August 26-28, 2020 at the Training Room, DPWH Regional Office VI, Iloilo City	Maintenance Division	No	NP-53.9 - Small Value Procurement	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	97,200.00		97,200.00	Catering Services
2020-05-050	Supply and Installation of Air Conditioning Unit for use of COA Office, DPWH Regional Office VI, Iloilo City	DPWH Regional Office VI	No	NP-53.9 - Small Value Procurement	2nd Qtr.	2nd Qtr.	2nd Qtr.	2nd Qtr.	GoP	99,405.00		99,405.00	Airconditioning Units
2020-05-051	Procurement of Safety and Emergency Equipment for use in the Quick Response Operation for the Big One Earthquake, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	3rd Qtr. 2020	3rd Qtr. 2020	GoP	790,705.00		790,705.00	Safety and Emergency Equipments
2020-03-039	Procurement of Various IT Equipment for use of Cash Section - Administrative Division, DPWH Regional Office VI, Iloilo City	Administrative Division	No	Competitive Bidding	2nd Qtr.	2nd Qtr.	3rd Qtr. 2020	3rd Qtr. 2020	GoP	370,000.00		370,000.00	IT Equipment
2020-06-054	Procurement of Spareparts for use of the Toyota Hi-Lux Pick-up HI-5979 & HI-6990 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 - Small Value Procurement	2nd Qtr.	2nd Qtr.	3rd Qtr. 2020	3rd Qtr. 2020	GoP	21,000.00		21,000.00	Spare parts

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2020 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2020-06-060	Procurement of 24-Channel Seismograph for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	2nd Qtr.	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	GoP	5,050,000.00		5,050,000.00	24-Channel Seismograph
20GG00020	Procurement of Supply and Installation of Six (6) Brand New Units Aircondition and pull out transfer and supply of materials for the re-installation of four (4) units existing aircon to use of the DPWH Quarters and Technical Building and in the Maintenance Division, DPWH Regional Office VI, Iloilo City		No	Competitive Bidding	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	3rd Qtr. 2020	GoP	718,558.84		718,558.84	Airconditioning Units
2020-06-061													
TOTAL										419,608,406.44	2,780,135.00	416,828,271.44	

Submitted by:

BENJAMIN B. JAYELLANA, JR.
Head, Procurement Staff

Recommending Approval:

MARY GRACE S. BULAGUINA, CES E
BAC Chairperson

Approved by:

LEA N. DELFINADO, CESO III
Regional Director