



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL SUR II
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
BISLIG CITY

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019
FOR CIVIL WORKS, CONSULTANCY SERVICES AND GOODS

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS												
19NI0039	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads – NRJ Barobo-Agusan Del Sur Bdry. Rd - K1407 + 970 - K1408 + 214, K1408+388 - K1408+752	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	01/14/2019	01/21/2019	GOP	26,524,000.00	-	26,524,000.00	Road Concreting
19NI0041	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Primary Roads- Jct Lingig-Trento Rd - K1472 + 540 - K1472 + 584, K1482+552-K1482+606, K1484 + 517 - K1484 + 571	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	24,984,000.00	-	24,984,000.00	Roads
19NI0037	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads- Surigao-Davao Coastal Rd - K1444 + 670 - K1444 + 710, K1448 + 422.50 - K1448 + 467.50, K1456 + 936.60 - K1456 + 986.20, K1476 + 218.40 - K1476 + 254.70	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	33,252,000.00	-	33,252,000.00	Roads
19NI0038	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads- NRJ- Barobo-Agusan Del Sur Bdry. Rd - K1411+542 - K1412+231.20	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	30,066,000.00	-	30,066,000.00	Road Concreting
19NI0033	Road Widening-Primary Roads Jct. Lingig-Trento Rd - K1475 + 138 - K1477 + 211	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	07/17/2019	07/22/2019	GOP	94,833,000.00	-	94,833,000.00	Road Concreting
19NI0047	Preventive Maintenance - Secondary Roads- Surigao-Davao Coastal Rd - K1420 + 004.50 - K1420 + 022.7, K1421 + 317.80 - K1421 + 992.4, K1422 + 036.7 - K1422 + 937.9, K1423 + 052.4 - K1423 + 601.2, K1425 + 017.7 - K1425 + 049.6, K1440 + 007.8 - K1440 + 025.8, K1443 + 091 - K1443 + 149.5	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	3,276,000.00	3,276,000.00	-	Roads
19NI0048	Preventive Maintenance- Secondary Roads- NRJ Barobo-Agusan del Sur Bdry Rd - K1404 + 056.5 - K1404+945.5, K1411+260 - K1411+479	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	1,081,000.00	1,080,000.00	-	Roads
19NI0035	Road Widening- Secondary Roads- NRJ Barobo-Agusan Del Sur Bdry Rd - K1412 + 500- K1412 + 679, K1412 + 736 - K1412 + 970, K1413+233- K1413+977	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	45,000,000.00	-	45,000,000.00	Road Widening
19NI0036	Road Widening- Secondary Roads- Surigao-Davao Coastal Rd - K1401 + 940 - K1403 + 020	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	45,000,000.00	-	45,000,000.00	Roads
19NI0034	Construction of By-Pass and Diversion Roads- Barobo Bypass Road, Surigao del Sur	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	05/14/2019	06/03/2019	GOP	47,285,000.00	-	47,285,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NI0042	Off-Carriageway Improvement-Secondary Roads-Surigao-Davao Coastal Rd- K1467+700-K1468+950	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	06/26/2019	07/05/2019	GOP	20,000,000.00	-	20,000,000.00	Road Concreting
19NI0046	Retrofitting/Strengthening of Permanent Bridges-Bigaan Steel Br. (B00759MN) along Surigao-Davao Coastal Rd	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	05/14/2019	06/03/2019	GOP	5,640,000.00	-	5,640,000.00	Bridge - Retrofitting/Strengthening of Permanent Bridges
19NI0045	Retrofitting/Strengthening of Permanent Bridges-John Bosco Br. (B00767MN) along Surigao-Davao Coastal Rd	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	05/14/2019	06/03/2019	GOP	8,113,000.00	-	8,113,000.00	Bridge - Retrofitting/Strengthening of Permanent Bridges
19NI0043	Retrofitting/Strengthening of Permanent Bridges-Pagmam-an Br. (B01755MN) along Jct. Lingig-Trento Rd	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	05/14/2019	06/03/2019	GOP	10,774,000.00	-	10,774,000.00	Retrofitting/Strengthening of Permanent Bridges
19NI0040	Construction of Bank Revetment (Pagtilaan Bridge Section), Pagtilaan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	05/14/2019	06/03/2019	GOP	25,000,000.00	-	25,000,000.00	Construction of Revetment
19NI0053	Construction of Flood Control Structure along NRJ Barobo-Agusan del Sur Bdry. Rd., Bahl, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	2/8/2019 to 2/14/2019	02/27/2019	06/26/2019	07/05/2019	GOP	16,310,000.00	-	16,310,000.00	Flood Control
19NI0052	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Surigao-Davao Coastal Rd K1447+135.1 – K1447+195.9	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	06/26/2019	07/05/2019	GOP	19,149,000.00	-	19,149,000.00	Roads
19NI0009	Construction/Rehabilitation of Flood Mitigation along Bislig Bay, Cumawas, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	2/8/2019 to 2/14/2019	02/27/2019	05/14/2019	06/03/2019	GOP	45,000,000.00	-	45,000,000.00	Drainage Canal with Box Culvert
19NI0051	Construction/Rehabilitation of Flood Mitigation along Poblacion Bislig River, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	05/14/2019	06/03/2019	GOP	45,000,000.00	-	45,000,000.00	Flood Mitigation
19NI0044	Construction/Improvement of Access Roads leading to Seaports- Tabon-Labisma Road leading to Lawigan Port, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	12/7/2018 to 12/13/2018	12/27/2018	05/14/2019	06/03/2019	GOP	10,000,000.00	-	10,000,000.00	Road Concreting
19NI0002	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road Leading to Caguyao Mangrove Site, Brgy. Caguyao, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0014	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Libuacan Cold Spring, Brgy. Carpenito, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	2/8/2019 to 2/14/2019	02/27/2019	06/26/2019	07/05/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0012	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Panaraga White Beach Resort, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	12/14/2018 to 12/20/2018	01/03/2019	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0013	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road leading to Sabang Beach Coconut Crab Watching, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	12/14/2018 to 12/20/2018	01/03/2019	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NI0010	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Access Road Leading to Tourism Enterprise Zone (TEZ)- Rizal Port leading to Turtle Island, Cabgan & Vanishing Island, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	12/14/2018 to 12/20/2018	01/03/2019	05/14/2019	06/03/2019	GOP	24,000,000.00	-	24,000,000.00	Concreting of Road
19NI0015	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Jct. Baculin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	2/8/2019 to 2/14/2019	02/27/2019	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0004	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Jct. Lingig Trento Road Leading to Kawa-Kawa sa Awog, Brgy. San Jose, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0001	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-Jct. Mahogany Road leading to Tagpoporan Blue Water Resort, Road Concreting Brgy. Tagpoporan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	30,000,000.00	-	30,000,000.00	Concreting of Road
19NI0016	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-NRJ Barobo Leading to Baybay 2 Beach, Brgy. Dapdap, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	12/14/2018 to 12/20/2018	01/03/2019	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0003	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0005	Construction/Improvement of Access Roads leading to Declared Tourism Destinations-NRJ- Cumawas – Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0011	Construction/Improvement of Access Roads leading to Declared Tourism Destinations- Tagasaka - Tarusan - Loyola Road leading to Gateway Palaran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tarusan, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	2/8/2019 to 2/14/2019	02/27/2019	05/14/2019	06/03/2019	GOP	12,000,000.00	-	12,000,000.00	Concreting of Road
19NI0008	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Poblacion to Magsaysay to Osmeña to Villaverde to SSF Kahayagan in support to Agribusiness Industry, Sitio Mabuhay, Kahayagan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	2/8/2019 to 2/14/2019	02/27/2019	05/14/2019	06/03/2019	GOP	50,000,000.00	-	50,000,000.00	Concreting of Road
19NI0050	Construction of Flood Control Structure along Surigao-Davao Coastal Road, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	07/19/2019	07/24/2019	GOP	54,652,000.00	-	54,652,000.00	Flood Control
19NI0049	Construction of Lingig, Surigao del Sur to Trento, Agusan del Sur Bypass Road (Union-Bogac-Rajah Cabungsuwan-Napanpanan-Sitio Luna), Surigao del Sur	Construction Section	Competitive Bidding	12/20/2018 to 12/26/2018	01/08/2019	01/23/2019	07/05/2019	GOP	100,000,000.00	-	100,000,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NI0020 (Package 6)	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Malixi, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	500,000.00	-	500,000.00	Multipurpose Building / Facilities
19NI0006 (Package 1)	Construction of Multi-Purpose Building, Bonga-itan District, Brgy. Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0030 (Package 16)	Construction of Multi-Purpose Building, Brgy. Amaga, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0026 (Package 12)	Construction of Multi-Purpose Building, Brgy. Anibongan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0030 (Package 16)	Construction of Multi-Purpose Building, Brgy. Bahi, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0025 (Package 11)	Construction of Multi-Purpose Building, Brgy. Cabacungan, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,500,000.00	-	1,500,000.00	Multipurpose Building / Facilities
19NI0030 (Package 16)	Construction of Multi-Purpose Building Brgy. Cambagang (Campbagang), Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,500,000.00	-	1,500,000.00	Multipurpose Building / Facilities
19NI0020 (Package 6)	Construction of Multi-Purpose Building, Brgy. Carpenito, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0025 (Package 11)	Construction of Multi-Purpose Building, Brgy. Causwagan, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0025 (Package 11)	Construction of Multi-Purpose Building, Brgy. Dapdap, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0022 (Package 8)	Construction of Multi-Purpose Building, Brgy. Doña Carmen, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0031 (Package 17)	Construction of Multi-Purpose Building, Brgy. Dughan, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0024 (Package 10)	Construction of Multi-Purpose Building, Brgy. Gamut, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0031 (Package 17)	Construction of Multi-Purpose Building, Brgy. Guinhalinan, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0022 (Package 8)	Construction of Multi-Purpose Building, Brgy. Hinagdanan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0027 (Package 13)	Construction of Multi-Purpose Building, Brgy. Javier, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NI0022 (Package 8)	Construction of Multi-Purpose Building, Brgy. Kahayagan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0027 (Package 13)	Construction of Multi-Purpose Building, Brgy. Kinayan, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0022 (Package 8)	Construction of Multi-Purpose Building, Brgy. Lago, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0020 (Package 6)	Construction of Multi-Purpose Building, Brgy. Maglambing, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0023 (Package 9)	Construction of Multi-Purpose Building, Brgy. Magsaysay, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0020 (Package 6)	Construction of Multi-Purpose Building, Brgy. Malixi, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0027 (Package 13)	Construction of Multi-Purpose Building, Brgy. Mamis, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0021 (Package 7)	Construction of Multi-Purpose Building, Brgy. Manambia, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0017 (Package 3)	Construction of Multi-Purpose Building, Brgy. Mandus, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0023 (Package 9)	Construction of Multi-Purpose Building, Brgy. Osmeña, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0017 (Package 3)	Construction of Multi-Purpose Building, Brgy. Pamanlinan, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0027 (Package 13)	Construction of Multi-Purpose Building, Brgy. Poblacion, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0018 (Package 4)	Construction of Multi-Purpose Building, Brgy. Poblacion, Sitio Tagakan, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0019 (Package 5)	Construction of Multi-Purpose Building, Brgy. Quezon, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0028 (Package 14)	Construction of Multi-Purpose Building, Brgy. Rizal, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0028 (Package 14)	Construction of Multi-Purpose Building, Brgy. San Jose, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0018 (Package 4)	Construction of Multi-Purpose Building, Brgy. San Ramon, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0024 (Package 10)	Construction of Multi-Purpose Building, Brgy. San Roque, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NI0031 (Package 17)	Construction of Multi-Purpose Building, Brgy. San Vicente, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0021 (Package 7)	Construction of Multi-Purpose Building, Brgy. Sayon, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0021 (Package 7)	Construction of Multi-Purpose Building, Brgy. Soriano, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0023 (Package 9)	Construction of Multi-Purpose Building, Brgy. Sta. Juana, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0026 (Package 12)	Construction of Multi-Purpose Building, Brgy. Sta. Maria, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0028 (Package 14)	Construction of Multi-Purpose Building, Brgy. Sua, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0029 (Package 15)	Construction of Multi-Purpose Building, Brgy. Sudlon, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0018 (Package 4)	Construction of Multi-Purpose Building, Brgy. Tagongon, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	4,000,000.00	-	4,000,000.00	Multipurpose Building / Facilities
19NI0029 (Package 15)	Construction of Multi-Purpose Building, Brgy. Tambis, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,500,000.00	-	1,500,000.00	Multipurpose Building / Facilities
19NI0026 (Package 12)	Construction of Multi-Purpose Building, Brgy. Ugoban, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0024 (Package 10)	Construction of Multi-Purpose Building, Brgy. Unidad, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0023 (Package 9)	Construction of Multi-Purpose Building, Brgy. Villaverde, Tagbina, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0028 (Package 14)	Construction of Multi-Purpose Building, Brgy. Wakat, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	1,000,000.00	-	1,000,000.00	Multipurpose Building / Facilities
19NI0017 (Package 3)	Construction of Multi-Purpose Building, Gamaon District, Brgy. Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/7/2018 to 11/13/2018	11/26/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0006 (Package 1)	Construction of Multi-Purpose Building, P3, Castillo Village, Brgy. Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0006 (Package 1)	Construction of Multi-Purpose Building, P4, Marketsite, Brgy. Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0007 (Package 2)	Construction of Multi-Purpose Building, P8A, KM3, Brgy. Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	1,500,000.00	-	1,500,000.00	Multipurpose Building / Facilities
19NI0007 (Package 2)	Construction of Multi-Purpose Building, P9, Calubian, Brgy. Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	1,500,000.00	-	1,500,000.00	Multipurpose Building / Facilities

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19NI0007 (Package 2)	Construction of Multi-Purpose Building, Sitio Mabog, Brgy. San Roque, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	10/19/2018 to 10/25/2018	11/07/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0032 (Package 18)	Construction of Multi-Purpose Pavement, Mangagoy Central Elementary School, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	06/26/2019	07/05/2019	GOP	500,000.00	-	500,000.00	Multipurpose Building / Facilities
19NI0032 (Package 18)	Construction of Multi-Purpose Pavement, Sitio Mawis, Brgy. Tidman, Hinatuan, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	06/26/2019	07/05/2019	GOP	500,000.00	-	500,000.00	Multipurpose Building / Facilities
19NI0029 (Package 15)	Construction of Multi-Purpose Building Extension, Brgy. Campbagang, Barobo, Surigao del Sur	Construction Section	Competitive Bidding	11/28/2018 to 12/4/2018	12/17/2018	05/14/2019	06/03/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
19NI0055	Local Roads-Local Infrastructure Program-Construction of San Roque Bypass Road, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	5/30/2019 to 6/5/2019	06/28/2019	07/15/2019	07/19/2019	GOP	50,000,000.00	-	50,000,000.00	Road Concreting
19NI0056	Construction of Bypass and Diversion Roads-Tagongon-Sta. Maria - Sta. Juana - Maputi - Dreamland - Bingcongan - San Roque, Package D Surigao del Sur	Construction Section	Competitive Bidding	5/30/2019 to 6/5/2019	06/28/2019	07/15/2019	07/19/2019	GOP	50,000,000.00	-	50,000,000.00	Road Concreting
19NI0057 Package 19	Construction of Multi-Purpose Building (Science Laboratory), Bislig Central Elementary School, Brgy. Poblacion, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	6/7/2019 to 6/13/2019	06/26/2019	07/08/2019	07/19/2019	GOP	6,000,000.00	-	6,000,000.00	Construction of Multi-Purpose Building (Science Laboratory)
19NI0057 Package 19	Construction of Multi-Purpose Building in Gamaon District, Barangay Mangagoy, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	6/7/2019 to 6/13/2019	06/26/2019	07/08/2019	07/19/2019	GOP	2,500,000.00	-	2,500,000.00	Multipurpose Building / Facilities
19NI0054	Rehabilitation/Construction of Andres Soriano Avenue to Cagui-on Brgy. Mangagoy and Brgy. Tabon, Bislig City, Surigao del Sur	Construction Section	Competitive Bidding	4/24/2019 to 4/30/2019	05/16/2019	05/28/2019	06/14/2019	GOP	10,000,000.00	-	10,000,000.00	Road Concreting
19NI0058 Package 20	Construction of Multi-Purpose Building in Barangay Poblacion, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	7/5/2019 to 7/11/2019	07/24/2019	07/29/2019	07/31/2019	GOP	2,500,000.00	-	2,500,000.00	Multipurpose Building / Facilities
19NI0058 Package 20	Construction of Multi-Purpose Building (Barangay Health Station), Sitio Napanpanan, Rajah Kabunsuan, Lingig, Surigao del Sur	Construction Section	Competitive Bidding	7/5/2019 to 7/11/2019	07/24/2019	07/29/2019	07/31/2019	GOP	2,000,000.00	-	2,000,000.00	Multipurpose Building / Facilities
SUB-TOTAL -CIVIL WORKS									1,129,939,000.00	4,356,000.00	1,125,582,000.00	
CONSULTANCY SERVICES												
	Consulting Services for the Conduct of Soil Exploration and/or Geotechnical Investigation for the Proposed Construction of Multi-Storey School Building Projects for Bislig City, Surigao Del Sur (Cluster D)	Planning and Design Section	Public Bidding	11/14/2018	12/18/2018	12/27/2018	01/08/2019	GOP	2,073,750.00	-	2,073,750.00	Consultancy Services for Sub-Soil Exploration
	Consulting Services for the Conduct of Soil Testing/Exploration for the Proposed Infrastructure Projects for Roads and Bridges with Slips, Slope Collapse and Landslides, Cluster "A" (FY 2020)	Planning and Design Section	Public Bidding	02/06/2019	03/11/2019	03/18/2019	03/26/2019	GOP	886,500.00	-	886,500.00	Consultancy Services for Sub-Soil Exploration
SUB-TOTAL- CONSULTANCY SERVICES									2,960,250.00	-	2,960,250.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
GOODS												
	Commonly Used Office Supplies	SDS 2nd DEO	PUBLIC BIDDING/ SMALL VALUE PROCUREMENT									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	1,392,098.76	173,952.50	1,218,146.26	Common Office Supplies
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	1,305,217.40	141,375.00	1,163,842.40	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	1,312,375.37	173,952.50	1,138,422.87	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	1,251,643.29	141,375.00	1,110,268.29	
	Procurement of IT Equipment and Accessories	SDS 2nd DEO	PUBLIC BIDDING/ SMALL VALUE PROCUREMENT									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	3,314,630.45	240,360.50	3,074,269.95	IT Equipment and Accessories
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	1,998,581.95	226,453.00	1,772,128.95	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	2,759,854.50	290,185.50	2,469,669.00	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	1,371,003.20	70,748.00	1,300,255.20	
	Procurement on Fuel, Oil and Lubricants	SDS 2nd DEO	PUBLIC BIDDING									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	2,522,988.25	1,332,000.00	1,190,988.25	Fuel, Oil and Lubricants
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	2,495,113.75	1,332,000.00	1,163,113.75	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	2,581,230.25	1,332,000.00	1,249,230.25	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	2,537,251.50	1,332,000.00	1,205,251.50	
	Procurement of Maintenance Items for Service Vehicles and Equipment	SDS 2nd DEO	PUBLIC BIDDING/ SMALL VALUE PROCUREMENT									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	1,945,184.50	406,200.00	1,538,984.50	Maintenance Items of Service Vehicles and Equipment
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	1,730,716.00	1,015,600.00	715,116.00	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	1,197,607.50	406,200.00	791,407.50	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	2,487,631.50	995,400.00	1,492,231.50	
	Procurement of Commonly Used Maintenance Supplies/Materials	SDS 2nd DEO (Maintenance Section)	PUBLIC BIDDING									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	10,580,250.00	10,580,250.00	-	Commonly used Maintenance Supplies/Materials
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	9,816,525.00	9,816,525.00	-	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	10,179,400.00	10,179,400.00	-	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	9,816,950.00	9,816,950.00	-	
	Procurement of Maintenance Tools and Equipment	SDS 2nd DEO (Maintenance Section)	PUBLIC BIDDING/ SMALL VALUE PROCUREMENT									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	1,109,187.00	1,109,187.00	-	Maintenance Tools and Equipment
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	349,461.00	349,461.00	-	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	255,661.00	255,661.00	-	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	100,161.00	100,161.00	-	
	Procurement of Office Equipment	SDS 2nd DEO (Admin., COA & QAS)	Small Value									
			1st Quarter	01/07/2019	01/15/2019	01/30/2019	02/04/2019	GOP	190,000.00	-	190,000.00	Procurement of Office Equipment
			2nd Quarter	04/02/2019	04/05/2019	04/22/2019	04/25/2019	GOP	188,500.00	-	188,500.00	
			3rd Quarter	07/02/2019	07/05/2019	07/22/2019	07/25/2019	GOP	155,000.00	-	155,000.00	
			4th Quarter	10/02/2019	10/06/2019	10/21/2019	10/24/2019	GOP	186,500.00	-	186,500.00	
	Procurement of Other IT Equipment and Accessories	SDS 2nd DEO (PDS)	Small Value									
			1st Quarter	AS THE NEED ARISES				GOP	101,506.55	-	101,506.55	Procurement of Other IT Equipment and Accessories
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Procurement of Survey Instrument	SDS 2nd DEO (PDS)	Small Value									
			1st Quarter	AS THE NEED ARISES				GOP	1,854,000.00	-	1,854,000.00	Repair and Maintenance of IT Equipment
			2nd Quarter									
			3rd Quarter									
			4th Quarter									

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
				Advertiseme nt Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Repair and Maintenance of Service Vehicles and Equipment	SDS 2nd DEO	PUBLIC BIDDING									
			1st Quarter	AS THE NEED ARISES				GOP	1,350,000.00	-	1,350,000.00	Repair and Maintenance of Service Vehicles and Equipment
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Procurement of Furnitures and Fixtures	SDS 2nd DEO	Small Value									
			1st Quarter	AS THE NEED ARISES				GOP	617,840.00	-	617,840.00	Furnitures and Fixtures
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Repair and Maintenance of Office Building	SDS 2nd DEO (Admin. & Const.)	Small Value									
			1st Quarter	AS THE NEED ARISES				GOP	990,000.00	-	990,000.00	Maintenance of Office Building
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
	Procurement of Laboratory Equipment/Apparatus	SDS 2nd DEO (QAS)	Small Value									
			1st Quarter	AS THE NEED ARISES				GOP	500,000.00	-	500,000.00	Procurement of Laboratory Equipment/Apparatus
			2nd Quarter									
			3rd Quarter									
			4th Quarter									
SUB-TOTAL GOODS									80,544,069.72	51,817,397.00	28,726,672.72	
GRAND TOTAL									1,213,443,319.72	56,173,397.00	1,157,268,922.72	


Prepared by:


ROSANNA M. SIEGA
 Head, BAC Secretariat

Recommended by:


CANDELARIO P. PORTILLO
 Assistant District Engineer
 BAC-Chairman

Approved by:


NOEL R. OCLARIT
 District Engineer