

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Fort, San Pedro, Iloilo City
 Regional Office VI

Updated Final Annual Procurement Plan for FY 2019
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18G00106	Repair/Maintenance of Water Supply Pipelines & Canopy/Walkway Lightings of DPWH Regional Office VI, Fort San Pedro, Iloilo City	DPWH, Region VI, Maintenance Division	Competitive Bidding	Jan. 31 - Feb. 6, 2019	Feb. 26, 2019	Mar. 19, 2019	Mar. 20-28, 2019	EAO	997,920.43		997,920.43	Repair/Maintenance of Water Supply Pipelines, and Fixtures, Repair of Canopy
18G00107	Repair/Rehabilitation/Maintenance of Department of Public Works and Highways VI, Finance Division Office	DPWH, Region VI, Maintenance Division	Competitive Bidding	Jan. 31 - Feb. 6, 2019	Feb. 26, 2019	Mar. 19, 2019	Mar. 20-28, 2019	EAO	979,408.78		979,408.78	Repair/Maintenance of Water Supply Pipelines, and Fixtures, Repair of Canopy
18G00108	Construction of Pasol-o Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018-12-012523	8,015,073.42		8,015,073.42	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00109 (Rebid)	Construction of Lip-ac - Palje Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Mar. 26 - Apr. 1, 2019	22-Apr-19	May 14, 2019	May 15 - 23, 2019	SR2018-12-012523	11,393,181.62		11,393,181.62	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00110	Construction of Cayus I Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018-12-012523	9,084,251.90		9,084,251.90	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00111	Construction of Cayus II Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018-12-012523	9,118,821.79		9,118,821.79	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00112	Construction of Mostro - Balunos Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018-12-012523	7,373,460.96		7,373,460.96	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00113	Construction of Kasalsagan Bridge	DPWH, Region VI, Construction Division	Competitive Bidding	Feb. 22-28, 2019	Mar. 18, 2019	Mar. 28, 2019	Mar. 29 - Apr. 5, 2019	SR2018-12-012523	9,015,053.78		9,015,053.78	Proposed Construction of Substructure, Approaches & Launching of Superstructure
18G00114	Proposed Construction of DPWH R0 VI Construction Division Office	DPWH, Region VI, Maintenance Division	Competitive Bidding	Apr. 29 - May 5, 2019	May 23, 2019	Jun. 13, 2019	June 14 - 21, 2019	EAO	401,181.80		401,181.80	Renovation/Repair of Construction Division Office

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Fort, San Pedro, Iloilo City
 Regional Office VI

Updated Final Annual Procurement Plan for FY 2019
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18G00115	Repair of DPWH R.O. VI Island (DPWH Activity Area) Fort San Pedro, Iloilo City	DPWH, Region VI, Maintenance Division	Competitive Bidding	May 6-12, 2019	May 31, 2019	June 24, 2019	June 24 - July 4, 2019	EAO	2,681,557.09		2,681,557.09	Repair of Island, Construction of Activity Area with Landscaping
19G00043	Widening of Bridge - Ilog Br. (800217NR) along Bacolod South Rd (Kabankalan-Hinobaan Section) (Phase II)	DPWH, Region VI, Construction Division	Competitive Bidding	October 8-14, 2018	November 6, 2018	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	38,600,000.00		38,600,000.00	Widening of Bridge
19G00011	Construction of Gravel Road - Iloilo R-1 Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	October 25-31, 2018	November 19, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	85,325,493.00		85,325,493.00	Construction of Bypass/Diversion Roads
19G00009	Construction of Concrete Road - Maayon-Sara Bypass Road, (Maayon Section), Capiz	DPWH, Region VI, Construction Division	Competitive Bidding	October 31 - November 6, 2018	November 27, 2018	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	119,000,000.00		119,000,000.00	Construction of Bypass/Diversion Roads
19G00014	Construction of Gravel Road and Concrete Bridge - Panay East-West Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	October 31 - November 6, 2018	November 27, 2018	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	97,465,000.00		97,465,000.00	Construction of Gravel Road
19G00001	Construction of Gravel Road - Kalibo Circumferential Road, Aklan	DPWH, Region VI, Construction Division	Competitive Bidding	November 8-14, 2018	December 5, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	92,640,000.00		92,640,000.00	Construction of Bypass/Diversion
19G00036	Construction of Concrete Road - Bacolod - Negros Occidental Economic Highway, (Section 1), Package D, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	November 9-15, 2018	December 5, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	93,605,000.00		93,605,000.00	Construction of Concrete Road
19G00037	Construction of Concrete Road - Bacolod - Negros Occidental Economic Highway, (Section 1), Package E, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	November 10-16, 2018	December 6, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	93,605,000.00		93,605,000.00	Construction of Gravel Road
19G00068	Construction of Flood Mitigation Structures along Ilog - Hilabangan River, Brgy. Talubangi, Kabankalan City, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	November 20-26, 2018	December 17, 2018	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	49,441,775.00		49,441,775.00	Construction of Flood Mitigation Structure
19G00024	Construction of Concrete Bridge - Guimbal Br. 2 along Iloilo-Antique Road (Phase II)	DPWH, Region VI, Construction Division	Competitive Bidding	November 28 - December 4, 2018	December 27, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	96,403,500.00		96,403,500.00	Construction
19G00048	Road Widening - along Jct. Bagonawa - La Castellana - Isabela Rd K0040+(-498) - K0041+125	DPWH, Region VI, Construction Division	Competitive Bidding	December 1-7, 2018	December 28, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	49,747,680.00		49,747,680.00	Reconstruction to Concrete Pavement
19G00067	Construction of Flood Mitigation Structures along Ilog Bungol, Ilog, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	December 1-7, 2018	December 27, 2018	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	77,200,000.00		77,200,000.00	Construction of Flood Mitigation Structure

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Fort, San Pedro, Iloilo City
 Regional Office VI

Updated Final Annual Procurement Plan for FY 2019
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00038	Construction of Concrete Road - Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	December 11-17, 2018	January 8, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	131,884,620.00		131,884,620.00	Construction of Concrete Road
19G00049	Construction of Concrete Road - Cabatuan Bypass Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	December 21, 2018	January 18, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	84,920,000.00		84,920,000.00	Construction of Bypass/Diversion Roads
19G00007	Construction of Concrete Road - Bacolod-Negros Occidental Economic Highway, (Section 2), Package A, Bacolod City	DPWH, Region VI, Construction Division	Competitive Bidding	January 4-10, 2019	January 30, 2018	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	68,634,660.00		68,634,660.00	Construction of Bypass/Diversion Roads
19G00069	Construction of Flood Mitigation Structures along Sipalay River, Sipalay City, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	November 30 - December 6, 2018	February 8, 2019	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
19G00028	Construction of Concrete Road - Maayon-Sara Bypass Road, (Sara Section), Package 2, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	January 29 - February 4, 2019	February 21, 2019	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	115,800,000.00		115,800,000.00	Construction of Concrete Road
19G00027	Construction of Concrete Road - Maayon-Sara Bypass Road, (Sara Section), Package 1, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	December 11-17, 2018	February 26, 2019	June 10, 2019	June 19, 2019	FY 2019 DPWH Infrastructure Program	115,800,000.00		115,800,000.00	Construction of Concrete Road
19G00050	Widening of Bridge - Bago Br. (B00195NR) along Bacolod South By-Pass Rd (Phase II)	DPWH, Region VI, Construction Division	Competitive Bidding	January 31 - February 6, 2019	February 26, 2019	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	38,136,800.00		38,136,800.00	Widening of Bridge
19G00034	Road Widening - On Specific Locations along Bacolod North Rd - K0059+316 to K0066+668	DPWH, Region VI, Construction Division	Competitive Bidding	February 27 - March 5, 2019	March 22, 2019	June 24, 2019	June 25, 2019	FY 2019 DPWH Infrastructure Program	124,521,187.50		124,521,187.50	Road Widening including Drainage and RROW
19G00013	Construction of Concrete Bridge - Passi By-Pass Road, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	October 8-14, 2018	November 6, 2018	July 15, 2019	July 24, 2019	SR2018-12-012523	98,950,000.00		98,950,000.00	Construction of Concrete Bridge
19G00015	Construction of Gravel Road - Iloilo Circumferential Road 2, Package 1, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	October 25-31, 2018	November 19, 2018	July 15, 2019	July 24, 2019	SR2018-12-012523	82,996,658.50		82,996,658.50	Construction of Concrete Road
19G00016	Construction of Gravel Road - Iloilo Circumferential Road 3, Iloilo	DPWH, Region VI, Construction Division	Competitive Bidding	October 25-31, 2018	November 19, 2018	July 15, 2019	July 24, 2019	SR2018-12-012523	84,204,315.47		84,204,315.47	Construction of Gravel Road
19G00025	Road Widening - on Specific Locations along Iloilo East Coast-Capiz Rd K0193+791 to K0225+198	DPWH, Region VI, Maintenance Division	Competitive Bidding	November 8-14, 2018	December 5, 2018	July 15, 2019	July 24, 2019	EAO	136,084,300.00		136,084,300.00	Road Widening

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Fort, San Pedro, Iloilo City
 Regional Office VI

Updated Final Annual Procurement Plan for FY 2019
(Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00035	Road Widening - on specific locations along - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0036+058 - K0041+000	DPWH, Region VI, Maintenance Division	Competitive Bidding	November 7-13, 2018	December 5, 2018	July 15, 2019	July 24, 2019	EAO	136,591,890.00		136,591,890.00	Road Widening including Drainage and RROW
19G00026	Road Widening - on Specific Locations along Passi-San Rafael-Lemery-Sara Rd. (S00246PN) K0072+332 to K0083+872	DPWH, Region VI, Construction Division	Competitive Bidding	November 10-16, 2018	December 6, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	135,100,000.00		135,100,000.00	Road Widening
19G00040	Reconstruction to Concrete Pavement - on Specific Locations along Bacolod South Rd (Kabankalan-Hinobaan Section) K0116+364 to K0133+682	DPWH, Region VI, Construction Division	Competitive Bidding	November 20-26, 2018	December 17, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	98,548,695.00		98,548,695.00	Reconstruction to Concrete Pavement
19G00030	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Bacolod North Rd (S00026NR) K0007+(-343) to K0007+937, (S00389NR) K0009+(-860) TO K0010+204, (S00406NR) K0031+492 to K0035+353	DPWH, Region VI, Construction Division	Competitive Bidding	November 23-29, 2018	December 19, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	144,750,000.00		144,750,000.00	Preventive Maintenance: Asphalt Overlay
19G00031	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Bacolod North Rd (S00406NR) K0038+200 to K0059+368, (S00408NR) K0077+(-258) to K0079+000	DPWH, Region VI, Construction Division	Competitive Bidding	November 23-29, 2018	December 19, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	135,806,380.00		135,806,380.00	Preventive Maintenance of Road : Asphalt Overlay
19G00041	Road Widening - on Specific Locations along Bacolod South Rd (Kabankalan - Hinobaan Section) K0093+488 to K0105+275	DPWH, Region VI, Construction Division	Competitive Bidding	November 28 - December 4, 2018	December 27, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	130,275,000.00		130,275,000.00	Road widening
19G00032	Road Widening - on Specific Locations along Bacolod North Rd - K0101+340 to K0109+682	DPWH, Region VI, Construction Division	Competitive Bidding	November 30 - December 6, 2018	December 27, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	128,904,700.00		128,904,700.00	Road Widening including Drainage and RROW
19G00033	Road Widening - on Specific Locations along Bacolod North Rd K0109+682 - K0133+023	DPWH, Region VI, Construction Division	Competitive Bidding	November 30 - December 6, 2018	December 27, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	100,198,845.00		100,198,845.00	Road Widening including Drainage and RROW
19G00039	Reconstruction to Concrete Pavement - on Specific Locations along Kabankalan-Bais Rd - K0089+(-805) to K0104+804	DPWH, Region VI, Construction Division	Competitive Bidding	December 1-7, 2018	December 27, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	144,750,000.00		144,750,000.00	Reconstruction to Concrete Pavement
19G00047	Road Widening on Specific Locations along Jct. Bagonawa - La Castellana - Isabela Rd K0046+250 to K0052+463	DPWH, Region VI, Construction Division	Competitive Bidding	December 1-7, 2018	December 28, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	60,216,000.00		60,216,000.00	Reconstruction to Concrete Pavement
19G00045	Reconstruction to Concrete Pavement - on Specific Locations along Bago-Mambucal Rd - K0034+400 to K0039+63	DPWH, Region VI, Construction Division	Competitive Bidding	December 11-17, 2018	January 8, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	71,520,010.00		71,520,010.00	Reconstruction to Concrete Pavement

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Fort, San Pedro, Iloilo City
Regional Office VI

Updated Final Annual Procurement Plan for FY 2019
(Civil Works)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00046	Road Widening - along Central Rd (San Miguel-Constancia-Cabano-Igcawayan), K0063+(580) - K066+040	DPWH, Region VI, Construction Division	Competitive Bidding	December 1-7, 2018	January 11, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	102,916,285.00		102,916,285.00	Road Widening
19G00042	Construction of Concrete Road - Candoni-Gatusiao-Basay Bdry. Road, Negros Occidental	DPWH, Region VI, Construction Division	Competitive Bidding	January 4-10, 2019	January 30, 2018	July 15, 2019	July 24, 2019	FY 2019 DPWH Infrastructure Program	97,465,000.00		97,465,000.00	Construction of Concrete Road
19G00054	Rehabilitation/Major Repair of Bridge - Tibiao Br. (B00346PN) along Iloilo - Antique Rd	DPWH, Region VI, Construction Division	Competitive Bidding	May 30, 2019	June 25, 2019	July 17, 2019	July 25, 2019	FY 2019 DPWH Infrastructure Program	100,842,500.00		100,842,500.00	Rehab/Major Repair
19G00055	Construction of Pandan-Ibajay Road, Pandan, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	June 13-19, 2019	July 11, 2019	July 31, 2019	August 1, 2019	FY 2019 DPWH Infrastructure Program	193,000,000.00		193,000,000.00	Local Roads and Bridges - Local Roads
19G00073	Construction of Mangugba Bridge, Barangay Poblacion, Libacao, Aklan	DPWH, Region VI, Construction Division	Competitive Bidding	June 18-24, 2019	July 12, 2019	August 1, 2019	August 2, 2019	FY 2019 DPWH Infrastructure Program	49,500,000.00		49,500,000.00	Construction of Bridge
19G00056	Construction of Vilvar Bridge along Vilvar-Nasuli Road, San Remegio, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	June 22-28, 2019	July 18, 2019	August 6, 2019	August 7, 2019	FY 2019 DPWH Infrastructure Program	198,000,000.00		198,000,000.00	Local Infrastructure Program
19G00058	Road Widening - at Specific Locations along Iloilo - Antique Rd (S00338PN) K0082+000 - K0085+167	DPWH, Region VI, Construction Division	Competitive Bidding	July 2-8, 2019	July 26, 2019	August 14, 2019	August 15, 2019	FY 2019 DPWH Infrastructure Program	114,275,000.00		114,275,000.00	Road Widening
19G00072	Concreting of Concrete Road - Camburanan - Artuz - Rizal Sur - Maliao - Hilwan Road	DPWH, Region VI, Construction Division	Competitive Bidding	July 2-8, 2019	July 26, 2019	August 14, 2019	August 15, 2019	FY 2019 DPWH Infrastructure Program	200,000,000.00		200,000,000.00	Road Opening
19G00057	Widening of Bridge - Sibalom Br. (B00123PN) along Iloilo-Antique Rd	DPWH, Region VI, Construction Division	Competitive Bidding	July 3-9, 2019	July 29, 2019	August 16, 2019	August 19, 2019	FY 2019 DPWH Infrastructure Program	274,000,000.00		274,000,000.00	Widening of Bridge
19G00077	Road Widening - Iloilo-Capiz Rd (Old Route) K0090+909 - K0096+171	DPWH, Region VI, Construction Division	Competitive Bidding	July 3-9, 2019	July 29, 2019	August 16, 2019	August 19, 2019	FY 2019 DPWH Infrastructure Program	200,000,000.00		200,000,000.00	Road Widening
19G00061	Construction of Concrete Road - Bacolod-Negros Occidental Economic Highway, (Section 2), Package B, Bacolod City	DPWH, Region VI, Construction Division	Competitive Bidding	July 3-9, 2019	July 29, 2019	August 16, 2019	August 19, 2019	FY 2019 DPWH Infrastructure Program	140,000,000.00		140,000,000.00	Construction of Bypass/Diversion Roads
19G00059	Construction of Sabang West Road (Turtle Beach Nesting, Boulevard and Sunset Viewing) Bugasong, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	July 24-30, 2019	20-Aug-19	6-Sep-19	9-Sep	FY 2019 DPWH Infrastructure Program	120,000,000.00		120,000,000.00	Construction of Road

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 OFFICE OF THE REGIONAL DIRECTOR
 Fort, San Pedro, Iloilo City
 Regional Office VI

Updated Final Annual Procurement Plan for FY 2019
 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Pr oject)
				Advertisement/Pos ting of IB/REI	Submission/Openi ng of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19G00064	Ypayo Br. (B00323PN) along Iloilo-Antique Rd	DPWH, Region VI, Construction Division	Competitive Bidding	July 29 - August 4, 2019	27-Aug-19	13-Sep-19	16-Sep	FY 2019 DPWH Infrastructure Program	118,195,000.00		118,195,000.00	Retrofitting/ Strengthening of Permanent Bridges
19G00062	Access Road along Barangay Comon-San Pedro Coastal Road Leading to San Jose Port and Beaches, Resort and Sunset Viewing, San Jose	DPWH, Region VI, Construction Division	Competitive Bidding	August 6-12, 2019	3-Sep-19	20-Sep-19	23-Sep	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	DOT-DPWH Convergence
19G00063	Construction of Barangay Comon-San Pedro Coastal Road Leading to San Jose Port and Beaches, Resort and Sunset Viewing, San Jose Antique	DPWH, Region VI, Construction Division	Competitive Bidding	August 6-12, 2019	3-Sep-19	20-Sep-19	23-Sep	FY 2019 DPWH Infrastructure Program	150,000,000.00		150,000,000.00	Local Infrastructure Program
19G00065	Nasuli Bridge along Sibalom River	DPWH, Region VI, Construction Division	Competitive Bidding	August 6-12, 2019	3-Sep-19	20-Sep-19	23-Sep	FY 2019 DPWH Infrastructure Program	175,396,000.00		175,396,000.00	Construction of New Bridges
19G00066	Aganan Flyover, including RROW	DPWH, Region VI, Construction Division	Competitive Bidding	August 13-19, 2019	10-Sep-19	27-Sep-19	30-Sep	FY 2019 DPWH Infrastructure Program	80,000,000.00		80,000,000.00	Local Infrastructure Program
19G00070	Ungka II Flyover, including RROW	DPWH, Region VI, Construction Division	Competitive Bidding	August 13-19, 2019	10-Sep-19	27-Sep-19	30-Sep	FY 2019 DPWH Infrastructure Program	110,000,000.00		110,000,000.00	Local Infrastructure Program
19G00071	Construction of Convention Center in Badiang, San Jose, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	August 20-26, 2019	17-Sep-19	4-Oct-19	7-Oct	FY 2019 DPWH Infrastructure Program	257,310,000.00		257,310,000.00	Local Infrastructure Program
19G00074	Construction of Gravel Road – Panay East – West Road, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	August 20-26, 2019	17-Sep-19	4-Oct-19	7-Oct	FY 2019 DPWH Infrastructure Program	110,000,000.00		110,000,000.00	Construction of Gravel Road
19G00075	Construction of Gravel Road – San Remigio – Bugo - Gen. Fullon – Valderrama Road, Antique	DPWH, Region VI, Construction Division	Competitive Bidding	August 20-26, 2019	17-Sep-19	4-Oct-19	7-Oct	FY 2019 DPWH Infrastructure Program	110,000,000.00		110,000,000.00	Construction of Gravel Road
TOTAL									6,409,027,294.47		6,299,027,294.47	

Submitted by:



 BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Staff
 Office of the Regional Director

Recommending Approval:


 MARY GRACE B. BULAQUIÑA
 BAC Chairperson

Approved by:

LEA N. DELFINADO, CESO IV
 Regional Director

FOR AND IN THE ABSENCE OF
 THE REGIONAL DIRECTOR:

 JOSE AL V. FRUTO, CES E
 OIC-ASSISTANT REGIONAL DIRECTOR