

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

REGIONAL OFFICE

| Contract No.           | PMO/<br>END-<br>USER | PROGRAM/PROJECT                                                                                                                                                                                                                                                               | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                                                                                                           |                    |                     | Source<br>of Funds | Estimated Budget (Php'000) |              | REMARKS                                                                              |
|------------------------|----------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|----------------------------------------|---------------------------------------------------------------------------------------------------------------------------|--------------------|---------------------|--------------------|----------------------------|--------------|--------------------------------------------------------------------------------------|
|                        |                      |                                                                                                                                                                                                                                                                               |                        | Advertise-<br>ment/Posting             | Submission<br>& Opening<br>of Bids                                                                                        | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(000)             | CO<br>(000)  |                                                                                      |
| 19B00001<br>(16B00062) |                      | Local Program: Local Roads: Construction of Pigato Bridge and Approaches along Alicia-Angadanan-San Guillermo, Provincial Road, Angadanan, Isabela                                                                                                                            | Competitive Bidding    | 02/20/2017<br>02/26/2017               | 03/13/2017                                                                                                                | 03/27/2017         | 03/31/2017          | GAA 2019           | 30,000.00                  | 30,000.00    | MYCA Bid-out in 2017 Bridge construction                                             |
| 19B00002<br>(18B00053) |                      | Replacement of Permanent Weak Bridges, Abusag Bridge (BO4258LZ) along Baybayog-Baggao-Dalin-Sta Margaritra Road                                                                                                                                                               | Competitive Bidding    | 04/21/2018<br>04/27/2018               | 05/22/2018                                                                                                                | 05/28/2018         | 08/06/2018          | GAA 2019           | 120,000.00                 | 120,000.00   | MYCA Bid-out in 2018 Bridge construction                                             |
| 19B00003<br>(18B00075) |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program: Construction of Missing Links/ New Roads: Manila North Road (Jct. Bangag-Paruddun Sect.) - Jct. Cagayan Valley Road ( Camalaniugan), including Bridge, Cagayan Province | Competitive Bidding    | 06/17/2019<br>06/23/2019               | Receipt of Bids - 8/22/2019<br>Opening of Technical Proposals - 08/22/2019<br>Opening of Financial Proposals - 09/12/2019 | 08/10/2019         | 10/28/2019          | GAA 2019           | 2,229,182.02               | 2,229,182.02 | MYCA (FY 2018 - FY 2022) - To be Bid-out in Central Office Road/ Bridge construction |
| 19B00004<br>(18B00001) |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Dalton Pass, Nueva Vizcaya                                                                                                         | Competitive Bidding    | 10/26/2017<br>11/01/2017               | 11/20/2017                                                                                                                | 05/01/2018         | 02/14/2018          | GAA 2019           | 145,280.00                 | 145,280.00   | MYCA Bid-out in 2018 Construction of PCCP                                            |
| 19B00005<br>(18B00056) |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Convergence and Special Support Program Access Road leading to Callao Caves Tourism Zone (Tawi-Callao) Brgy. Patagueleg, Perablanca, Cagayan                                    | Competitive Bidding    | 04/28/2018<br>05/04/2018               | 05/21/2018                                                                                                                | 05/28/2018         | 05/29/2018          | GAA 2019           | 109,000                    | 109,000.00   | MYCA Bid-out in 2018 Construction of PCCP                                            |
| 19B00006<br>(18B00055) |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development Program- Construction of Missing Links/New Roads, Delfin Albanò (Cansan-Bagutari Bridge)                                                                                         | Competitive Bidding    | 09/18/2018<br>09/24/2018               | 08/10/2018                                                                                                                | 10/15/2018         | 10/26/2018          |                    | 261,000.00                 | 261,000.00   | MYOA Bid-out in 2018 (Not included in GAA)                                           |

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

**REGIONAL OFFICE**

| Contract No.        | PMO/<br>END-<br>USER | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                                                                     | Schedule for Each Procurement Activity |                          |                                    |                    | Source<br>of Funds  | Estimated Budget (Php'000) |             | REMARKS<br>Brief Description of Program<br>Project                                |
|---------------------|----------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------|--------------------------|------------------------------------|--------------------|---------------------|----------------------------|-------------|-----------------------------------------------------------------------------------|
|                     |                      |                                                                                                                                                                                                                                                                                                                                                     | Mode of<br>Procure<br>ment             | Advertisem<br>nt/Posting | Submission<br>& Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing | Total<br>(000)             | CO<br>(000) |                                                                                   |
| 19B00007            |                      | Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment, Cubag River Control (Upstream), Cabagan, Isabela, Sta 0+000 – Sta. 0+194 (Upstream), Cubag, Cabagan, Isabela                                                   | Compet<br>itive<br>Bidding             | 10/05/2018<br>10/11/2018 | 10/25/2018                         | 05/15/2019         | 07/16/2019          | 49,881.76                  | 49,881.76   | Construction of Revetment on Steel Sheet Piles including Installation of Hexapods |
| 19B00008            |                      | Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Revetment, Cubag River Control (Downstream), Cabagan, Isabela, Sta 0+000 – Sta. 0+340 (Downstream), Cubag, Cabagan, Isabela                                               | Compet<br>itive<br>Bidding             | 10/05/2018<br>10/11/2018 | 10/25/2018                         |                    |                     | 96,000.00                  | 96,000.00   | Not included in GAA                                                               |
| 19B00009<br>(re-ad) |                      | Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Cagayan River Flood Management Projects, Sta 0+000 – Sta 0+395 (Upstream), Dugayong, Amulung, Cagayan                                                       | Compet<br>itive<br>Bidding             | 12/22/2018<br>12/28/2018 | 1/18/2019                          | 05/20/2019         | 06/19/2019          | 115,700.00                 | 115,700.00  | Construction of Revetment on Steel Sheet Piles including Installation of Hexapods |
| 19B00010            |                      | Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Cagayan River Flood Management Projects, Package 1, Tupang, Alcala, Cagayan, Sta 0+000 – Sta. 0+374, Alcala, Cagayan                                        | Compet<br>itive<br>Bidding             | 9/12/2018<br>9/18/2018   | 02/10/2018                         |                    |                     | 106,050.00                 | 106,050.00  | Not included in GAA                                                               |
| 19B00011            |                      | Organizational Outcome 2: Protect Lives and Properties Against Major Floods: Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Magat River Flood Management Projects at San Roque, San Mateo, Isabela, Sta. 0+000 - Sta. 0+840                                             | Compet<br>itive<br>Bidding             | 10/12/2018<br>10/18/2018 | 05/11/2018                         | 05/15/2019         | 06/19/2019          | 124,552.55                 | 124,552.55  | Construction of Revetment on Steel Sheet Piles including Installation of Hexapods |
| 19B00012            |                      | Organizational Outcome 2: Protect Lives Against Major Floods- Construction/rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of River Control along Cagayan River, Brgy. Catotoran Sur, Camalaniugan, Cagayan, Sta. 0+000- Sta. 0+240 (Downstream), Brgy. Catotoran, Camalaniugan, Cagayan | Compet<br>itive<br>Bidding             | 9/4/2018<br>9/10/2018    | 9/24/2018                          |                    |                     | 57,756.19                  | 57,756.19   | Not included in GAA                                                               |

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

**REGIONAL OFFICE**

| Contract No. | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                                                                                | PMO/<br>END-<br>USER | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |                                    |                    | Source<br>of Funds | Estimated Budget (Php'000) |      |            | REMARKS             |
|--------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------|----------------------------------------|------------------------------------|--------------------|--------------------|----------------------------|------|------------|---------------------|
|              |                                                                                                                                                                                                                                                                                                                                                                |                      |                            | Advertise<br>ment/<br>Posting          | Submission<br>& Opening<br>of Bids | Notice of<br>Award |                    | Total<br>(000)             | MOOE | CO         |                     |
| 19B00013     | Organizational Outcome 2: Protect Lives Against Major Floods-<br>Construction/rehabilitation of Flood Mitigation Facilities within Major River<br>Basins and Principal Rivers: Construction of River Control along Cagayan<br>River, Brgy. Dugo, Camalaniugan, Cagayan, Brgy. Dugo, Camalaniugan,<br>Cagayan                                                   |                      | Compet<br>itive<br>Bidding | 9/4/2018<br>9/10/2018                  | 9/24/2018                          |                    |                    | 57,800.00                  |      | 57,800.00  | Not included in GAA |
| 19B00014     | Organizational Outcome 2: Protect Lives Against Major Floods-<br>Construction/rehabilitation of Flood Mitigation Facilities within Major River<br>Basins and Principal Rivers: Construction of River Control along Cagayan<br>River, Brgy. Gen. Batalla, Camalaniugan, Cagayan, Sta. 0+000-Sta.<br>0+195 (Upstream), Brgy. Gen. Batalla, Camalaniugan, Cagayan |                      | Compet<br>itive<br>Bidding | 9/4/2018<br>9/10/2018                  | 9/24/2018                          |                    |                    | 57,800.00                  |      | 57,800.00  | Not included in GAA |
| 19B00015     | Organizational Outcome 2: Protect Lives and Properties Against Major<br>Floods: Construction/Rehabilitation of Flood Mitigation Facilities within<br>Major River Basins and Principal Rivers: River Bank Protection for Lower<br>Cagayan River, Balug Section, Tumauni, Isabela, Sta 0+000 – Sta. 0+811<br>(Upstream), Tumauni, Isabela                        |                      | Compet<br>itive<br>Bidding | 10/05/2018<br>10/11/2018               | 10/25/2018                         |                    |                    | 139,725.00                 |      | 139,725.00 | Not included in GAA |
| 19B00016     | Organizational Outcome 2: Protect Lives Against Major Floods-<br>Construction/Rehabilitation of Flood Mitigation Facilities within Major River<br>Basins and Principal Rivers: Construction of River Control along Cagayan<br>River, Brgy. Bulala, Camalaniugan, Cagayan, Sta.0+000-Sta.0+262<br>(Upstream), Brgy. Bulala, Camalaniugan, Cagayan               |                      | Compet<br>itive<br>Bidding | 9/4/2018<br>9/10/2018                  | 9/24/2018                          |                    |                    | 80,699.45                  |      | 80,699.45  | Not included in GAA |
| 19B00017     | Organizational Outcome 2: Protect Lives and Properties Against Major<br>Floods: Construction/Rehabilitation of Flood Mitigation Facilities within<br>Major River Basins and Principal Rivers: River Bank Protection for Lower<br>Cagayan River, Sta.0+000-Sta.0+345 (Upstream), Brgy. Ballacayu, San<br>Pablo, Isabela                                         |                      | Compet<br>itive<br>Bidding | 10/05/2018<br>10/11/2018               | 10/25/2018                         |                    |                    | 96,000.00                  |      | 96,000.00  | Not included in GAA |
| 19B00018     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Road Widening – Cagayan Valley Road –<br>Primary Road, K0531+000 - K0533+160, Gattaran, Cagayan                                                                                                                                                               |                      | Compet<br>itive<br>Bidding | 11/20/2018<br>11/26/2018               | 10/12/2018                         |                    |                    | 98,898.17                  |      | 98,898.17  | Not included in GAA |

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

REGIONAL OFFICE

| Contract No.        | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                                                             | PMO/<br>END-<br>USER | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                    |                    |                     | Source<br>of Funds | Estimated Budget (Php'000) |            | REMARKS                                                                                              |
|---------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------------------------|----------------------------------------|------------------------------------|--------------------|---------------------|--------------------|----------------------------|------------|------------------------------------------------------------------------------------------------------|
|                     |                                                                                                                                                                                                                                                                                                                                             |                      |                        | Advertiseme<br>nt/Posting              | Submission<br>& Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(000)             | MOOE<br>CO |                                                                                                      |
| 19B00019            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Cagayan Valley Road – Primary Road, K0466+400-K0469+700, K0469+800-K0470+360, Tuguegarao City, Cagayan (Libag)                                                                                                                |                      | Competitive Bidding    | 11/20/2018<br>11/26/2018               | 10/12/2018                         | 5/20/2019          | 07/08/2019          | GAA 2019           | 135,617.87                 | 135,617.87 | Road Construction (Widening) - PCCP                                                                  |
| 19B00020            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening – Cagayan Valley Road - Primary Road, K0524+000-K0524+641, K0524+.772-K00525+808, Alcala, Cagayan                                                                                                                               |                      | Competitive Bidding    | 10/12/2018<br>10/18/2018               | 05/11/2018                         |                    |                     |                    | 74,725.32                  | 74,725.32  | Not included in GAA                                                                                  |
| 19B00021<br>(re-ad) | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Road Widening-Secondary Roads-Magapit Mission Road, K0569+309-K0571+859, Cagayan 1st District                                                                                                                                                 |                      | Competitive Bidding    | 10/25/2018<br>10/31/2018               | 11/19/2018                         |                    |                     |                    | 96,022.93                  | 96,022.93  | Not included in GAA                                                                                  |
| 19B00022            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads – Bayombong-Solano By-Pass Road, Bayombong-Solano, Sta. 001+860 - Sta. 006+202.34, Bayombong-Solano, Nueva Vizcaya                                                                                |                      | Competitive Bidding    | 12/4/2018<br>12/10/2018                | 04/01/2019                         | 5/20/2019          | 06/24/2019          | GAA 2019           | 267,869.00                 | 267,869.00 | Construction of PCCP and Reinforced Concrete Box Culvert, Lined Canal and Retaining Wall (MYCA)      |
| 19B00023            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Cauayan City By-Pass Road, Isabela, Phase II, Cauayan City, Isabela, Sta. 0+000 - Sta. 7+120                                                                                                     |                      | Competitive Bidding    | 9/12/2018<br>9/18/2018                 | 02/10/2018                         | 5/20/2019          | 07/08/2019          | GAA 2019           | 77,919.78                  | 77,919.78  | Construction of Rubble Concrete Slope Protection Structure including Excavation and Embankment Works |
| 19B00024            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Road – Tuguegarao West Diversion Road (Jct. Carig-Linao-Atulayan-Bagay-Buntun) Package 1, Cagayan, Concreting: Sta. 2+180 – Sta. 2+660; Road Opening: Sta. 2+180 - Sta. 3+135, Tuguegarao City, Cagayan |                      | Competitive Bidding    | 12/13/2018<br>12/19/2018               | 1/30/2019                          | 5/20/2019          | 06/25/2019          | GAA 2019           | 86,150.00                  | 86,150.00  | (Construction of PCCP and Reinforced Concrete Retaining Wall)                                        |

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

REGIONAL OFFICE

| Contract No. | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                                                                   | PMO/<br>END-<br>USER | Mode of<br>Procurement | Schedule for Each Procurement Activity |                                    |                    |                     | Source<br>of Funds | Estimated Budget (PhP'000) |            | REMARKS<br>Brief Description of Program<br>Project                      |
|--------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------------------------|----------------------------------------|------------------------------------|--------------------|---------------------|--------------------|----------------------------|------------|-------------------------------------------------------------------------|
|              |                                                                                                                                                                                                                                                                                                                                                   |                      |                        | Advertisement/<br>Posting              | Submission<br>& Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(000)             | MOOE<br>CO |                                                                         |
| 19B00025     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Construction of By-Pass and Diversion Road – Tuguegarao - Solana Diversion Road, Cagayan, Sta. 000+(-415) - Sta. 001+914.54 (Drainage Structures); Sta. 000+060 - Sta. 000+232.00 (Road Concreting)                                              |                      | Competitive Bidding    | 1/10/2019<br>1/16/2019                 | 06/02/2019                         | 5/20/2019          | 07/08/2019          | GAA<br>2019        | 96,982.50                  | 96,982.50  | Construction of Reinforced Concrete Box Culvert and Lined Canal         |
| 19B00026     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Construction of Missing Links/New Roads, Artao-Quirino Road, Sta. 0+000.00 - Sta. 2+029, Nagtipunan, Quirino                                                                                                                                     |                      | Competitive Bidding    | 9/26/2018<br>10/2/2018                 | 10/16/2018                         | 05/15/2019         | 07/08/2019          | GAA<br>2019        | 98,792.84                  | 98,792.84  | Construction of PCCP and Reinforced Concrete Retaining Wall             |
| 19B00027     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Paving of Unpaved Roads – Tertiary Roads – Construction of Concrete Roads along Jct. Abbag – Nagtipunan – Nueva Vizcaya Road via Dupax (S04763LZ) Chainage 2160 – 4194, Chainage 4215 – 4287, Nagtipunan, Quirino                                |                      | Competitive Bidding    | 9/26/2018<br>10/2/2018                 | 10/16/2018                         | 05/15/2019         | 07/08/2019          | GAA<br>2019        | 101,225.00                 | 101,225.00 | Construction of PCCP and Reinforced Concrete Retaining Wall             |
| 19B00028     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Paving of Unpaved Roads – Tertiary Roads – Construction of Concrete Roads along Jct. Abbag – Nagtipunan – Nueva Vizcaya Road via Dupax Quirino - (S04764LZ) Chainage 2373.22 - Chainage 3598, Chainage 4019 - Chainage 5216, Nagtipunan, Quirino |                      | Competitive Bidding    | 11/7/2018<br>11/13/2018                | 11/29/2018                         | 05/15/2019         | 07/16/2019          | GAA<br>2019        | 100,513.00                 | 100,513.00 | Construction of PCCP and Reinforced Concrete Slope Protection Structure |
| 19B00029     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Bridge – Widening of Permanent Bridges: Malalam Bridge (B01121LZ) along Daang Maharlika LZ, Ilagan, Isabela                                                                                                                                                           |                      | Competitive Bidding    |                                        |                                    |                    |                     |                    | 150,000.00                 | 150,000.00 | Not included in GAA                                                     |
| 19B00030     | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Bridge Program:<br>Construction of New Permanent Bridge: Balasig Bridge along Daang Maharlika (LZ) (Parallel Bridge), K0437 + 891, Cabagan, Isabela                                                                                                                   |                      | Competitive Bidding    | 11/7/2018<br>11/13/2018                | 03/12/2018                         |                    |                     |                    | 100,198.50                 | 100,198.50 | Not included in GAA                                                     |

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

**REGIONAL OFFICE**

| Contract No.        | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                                                                                                                                                                                             | PMO/<br>END-<br>USER | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |                                    |                    |                     | Source<br>of Funds | Estimated Budget (PhP'000) |             | REMARKS<br>Brief Description of Program<br>Project                                                       |
|---------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----------------------------|----------------------------------------|------------------------------------|--------------------|---------------------|--------------------|----------------------------|-------------|----------------------------------------------------------------------------------------------------------|
|                     |                                                                                                                                                                                                                                                                                                                                                                                                                                                                             |                      |                            | Advertisem<br>nt/Posting               | Submission<br>& Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total<br>(000)             | CO<br>(000) |                                                                                                          |
| 19B00031<br>(re-ad) | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Construction of New Permanent Bridge: Disilwad Bridge along Cordon-Aurora Boundary Road (Isabela Bdry.-Jct. Dumabato) (Parallel Bridge) B01939LZ, K0350+749, Aglipay, Quirino                                                                                                                                                                                                      |                      | Compet<br>itive<br>Bidding | 6/25/2019<br>7/01/2019                 | 07/16/2019                         | 06/08/2019         | 08/19/2019          | GAA<br>2019        | 187,175.00                 | 187,175.00  | MYCA - Construction of Concrete Bridge on Cast-in-Place Pile Foundation and Prestressed Concrete Girders |
| 19B00032            | Local Roads and Bridges – Local Roads – Construction of Various Infrastructure including Local Projects: Concreting of Brgy. Margafill Road Leading to Mount Cagua, Gonzaga, Cagayan, Section 1 : Sta. 3+677.50 – Sta. 6+760.803, Section 2 : Sta. 6+922.511 – Sta.8+400.00, Gonzaga, Cagayan                                                                                                                                                                               |                      | Compet<br>itive<br>Bidding | 11/7/2018<br>11/13/2018                | 11/29/2018                         |                    |                     |                    | 106,794.28                 | 106,794.28  | Not included in GAA                                                                                      |
| 19B00034            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Tumauni By-Pass Road, Isabela, Phase II, Tumauni, Isabela, Sta. 0+000 - Sta. 1+154.40                                                                                                                                                                                                                                            |                      | Compet<br>itive<br>Bidding | 9/12/2018<br>9/18/2018                 | 02/10/2018                         | 05/15/2019         | 06/25/2019          | GAA<br>2019        | 38,305.70                  | 38,305.70   | Construction of Rubble Concrete Slope Protection Structure including Excavation and Embankment Works     |
| 19B00035            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Network Development: Construction of By-Pass and Diversion Roads, Cabagan By-Pass Road, Isabela, Sta. 0+060.00 - Sta. 0+287.50; Sta. 1+015 - Sta. 1+575; Sta. 1+575 - Sta. 1+706.61                                                                                                                                                                                                                |                      | Compet<br>itive<br>Bidding | 9/26/2018<br>10/2/2018                 | 10/16/2018                         | 05/15/2019         | 06/19/2019          | GAA<br>2019        | 48,668.39                  | 48,668.39   | Construction of PCCP, Reinforced Concrete Lined Canal and RCBC                                           |
| 19B00036            | Organizational Outcome 1: Ensure Safe and Reliable National Road System:Network Development: Construction of Missing Links/New Roads San Jose – Quibal Road including ROW and Slope Protection, Cagayan, Section 1 : STA. 0+000 – STA. 0+067.73; Section 2: STA. 0+000 – STA. 0+542.50; Section 3 : STA. 0+000 – STA. 0+963.74; Section 4 : STA. 0+000 – STA. 0+546.59; Section 5 : STA. 0+000 – STA. 0+427.87; Section 6 : STA. 0+000 – STA. 1+220.00, Pehablanca, Cagayan |                      | Compet<br>itive<br>Bidding | 9/26/2018<br>10/2/2018                 | 10/16/2018                         | 05/15/2019         | 07/08/2019          | GAA<br>2019        | 103,405.89                 | 103,405.89  | Construction of PCCP, Reinforced Concrete Retaining Wall and RCBC                                        |
| 19B00037            | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Permanent Weak Bridges: Puzzer Bridge (B01189LZ) along Daang Maharlika (LZ), Reina Mercedes, Isabela, K0375+073, Reina Mercedes, Isabela                                                                                                                                                                                                                            |                      | Compet<br>itive<br>Bidding | 11/7/2018<br>11/13/2018                | 03/12/2018                         | 5/20/2019          | 07/08/2019          | GAA<br>2019        | 113,794.28                 | 113,794.28  | Construction-Concrete – with Cast-in-Place Piles and Prestressed Concrete Girders                        |

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects)

REGIONAL OFFICE

| Contract No.        | PMO/<br>END-<br>USER | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                             | Mode of<br>Procure-<br>ment | Schedule for Each Procurement Activity |                                    |                    |                     | Source<br>of Funds | Estimated Budget (Php'000) |            | REMARKS                                               |
|---------------------|----------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|----------------------------------------|------------------------------------|--------------------|---------------------|--------------------|----------------------------|------------|-------------------------------------------------------|
|                     |                      |                                                                                                                                                                                                                                                                                                             |                             | Advertise-<br>ment/Posting             | Submission<br>& Opening<br>of Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                      | MOOE<br>CO |                                                       |
|                     |                      |                                                                                                                                                                                                                                                                                                             |                             |                                        |                                    |                    |                     |                    | (000)                      | (000)      | Brief Description of Program<br>Project               |
| 19B00038<br>(re-ad) |                      | Local Program: Buildings and Other Structures - Multi-Purpose/Facilities -<br>National Building Program: Construction /Extension of DPWH-Regional<br>Office II Building, Regional Government Center, Carig Sur, Tuguegarao<br>City, Cagayan                                                                 | Compet<br>itive<br>Bidding  | 12/5/2018<br>12/11/2018                | 12/26/2018                         | 05/15/2019         | 06/19/2019          | GAA<br>2019        | 49,750.00                  | 49,750.00  | Building Construction (Concrete-<br>Low Rise)         |
| 19B00039            |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Bridge Program: Widening of Permanent Bridges: Minanga<br>Bridge (B011291Z) along Daang Maharlika (Parallel Bridge), K0423+953 -<br>K0423+1288, Tumauni, Isabela                                                                | Compet<br>itive<br>Bidding  | 12/4/2018<br>12/10/2018                | 01/04/2019                         |                    |                     |                    | 376,559.00                 | 376,559.00 | Not included in GAA                                   |
| 19B00040            |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Construction of Missing Links/New Road -<br>Roxas-Paracelis Road including ROW, Isabela, Sta. 1+200 Sta. 7+080,<br>Roxas, Isabela                                                                          | Compet<br>itive<br>Bidding  | 12/22/2018<br>12/28/2018               | 1/18/2019                          | 05/15/2019         |                     | GAA<br>2019        | 43,379.00                  | 43,379.00  | Awaiting approval of allotment<br>from Central Office |
| 19B00041            |                      | Organizational Outcome 1: Ensure Safe and Reliable National Road<br>System: Network Development: Construction of By-Pass and Diversion<br>Roads - Bambang By-Pass Road, Sta. 000+400.00 - Sta. 002+326.85<br>(Road Concreting); Sta. 003+093.30 - Sta. 003+193.30 (Road Opening),<br>Bambang, Nueva Vizcaya | Compet<br>itive<br>Bidding  | 1/30/2019<br>2/5/2019                  | 2/19/2019                          | 5/20/2019          | 06/24/2019          | GAA<br>2019        | 86,982.50                  | 86,982.50  | Construction of PCCP                                  |

Prepared by:

**ROSARIO V. DE GUZMAN**  
Engineer IV  
Head, Procurement Unit

Recommending Approval

**JAIME P. CATOLOS, JR.**  
Chief, Planning and Design Division  
(BAC Chairman)

Approved:

**MELANIO C. BRIOSOS, CESO III**  
Regional Director

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects) - UPDATED

**REGIONAL OFFICE**

| Contract No. | PROGRAM/PROJECT                                                                                                                                                                                                                                                                                                                                                                                                                                                                  | PMO/END-USER | Mode of Procurement | Schedule for Each Procurement Activity |                              |                 |                  | Source of Funds | Estimated Budget (Php'000) |      | REMARKS    |                                     |
|--------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|--------------|---------------------|----------------------------------------|------------------------------|-----------------|------------------|-----------------|----------------------------|------|------------|-------------------------------------|
|              |                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |              |                     | Advertisement/Posting                  | Submission & Opening of Bids | Notice of Award | Contract Signing |                 | Total                      | MOOE |            | CO                                  |
| 19B00042     | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Pinaripad Bridge (B01214LZ) along CDMA (Dalemdem-Pinaripad-Palacian) By-Pass Road, First Approach: K0348+860 – K0349+106.992; Bridge Proper: K0349+106.992 – K0349+348.040; Second Approach: K0349+348.040 – K0349+560, Aglipay, Quirino                                                                                                                   |              | Competitive Bidding | 6/18/2019<br>6/24/2019                 | 07/09/2019                   | 07/29/2019      | 08/09/2019       | GAA 2019        | 356,681.74                 |      | 356,681.74 | MYCA (Bridge and Road Construction) |
| 19B00043     | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: San Pedro Bridge (B04450LZ) along Ng Villa Sur-San Pedro-Cabua-an - Ysmal-Disimung Road, First Approach: K0367+178.37 – K0367+729.96; Bridge Proper: K0367+729.96– K0368+121.11; Second Approach: K0368+121.11 – K0368+460, Maddela, Quirino                                                                                                               |              | Competitive Bidding | 6/18/2019<br>6/24/2019                 | 07/09/2019                   | 07/29/2019      | 08/09/2019       | GAA 2019        | 539,377.78                 |      | 539,377.78 | MYCA (Bridge and Road Construction) |
| 19B00044     | Organizational Outcome 1: Ensure Safe and Reliable National Road System: Bridge Program: Replacement of Weak Bridges: Siftu Bridge (B01157LZ) along Santiago - Tuguegarao Road, Roxas, Isabela                                                                                                                                                                                                                                                                                   |              | Competitive Bidding | 6/29/2019<br>7/07/2019                 | 7/22/2019                    | 08/12/2019      | 8/23/2019        | GAA 2019        | 557,961.16                 |      | 557,961.16 | MYCA (Bridge and Road Construction) |
| 19B00045     | Local Program: Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructures including Local Projects: Construction (Completion) of Cabagan-Sta. Maria Bridge along Cabagan – Sta. Maria Road, Isabela: Road Section: Sta.450+578.72 – Sta.450+988.13 (Cabagan Side) & Sta.451+978.13 – Sta.452+232.82 (Sta. Maria Side); Bridge Proper: Sta.450+988.13 – Sta.451+228.13 (Cabagan Side) & Sta.451+948.13 – Sta.451+978.13 (Sta. Maria Side), Isabela 1st District |              | Competitive Bidding | 6/29/2019<br>7/07/2019                 | 7/22/2019                    | 08/12/2019      | 8/23/2019        | GAA 2019        | 155,316.91                 |      | 155,316.91 | MYCA (Bridge and Road Construction) |

Prepared by:

**ROSARIO V. DE GUZMAN**  
Engineer IV - Procurement Unit

Recommending Approval

**JAME P. CATOLOS, JR.**  
Chief, Planning & Design Division  
(BAC Chairman)

Approved:

**MELANIO S. BRIOSOS, CESO III**  
Regional Director

Republic of the Philippines  
Department of Public Works and Highways  
Regional Office No. II  
Tuguegarao City, Cagayan

FINAL ANNUAL PROCUREMENT PLAN FY 2019 (Infra Projects) - UPDATED

REGIONAL OFFICE

| Contract No. | PROGRAM/PROJECT                                                                                                                              | PMO/IE<br>ND-<br>USER | Mode of<br>Procure<br>ment | Schedule for Each Procurement Activity |                                    |                    |                     | Source<br>of Funds | Estimated Budget (Php'000) |      |          | REMARKS                                        |
|--------------|----------------------------------------------------------------------------------------------------------------------------------------------|-----------------------|----------------------------|----------------------------------------|------------------------------------|--------------------|---------------------|--------------------|----------------------------|------|----------|------------------------------------------------|
|              |                                                                                                                                              |                       |                            | Advertise<br>ment/Posting              | Submission<br>& Opening of<br>Bids | Notice of<br>Award | Contract<br>Signing |                    | Total                      | MOOE | CO       |                                                |
|              |                                                                                                                                              |                       |                            |                                        |                                    |                    |                     |                    | (000)                      |      | (000)    | Brief Description of Program<br>Project        |
| 19B00046     | Repair of Weighbridge Station and LAY-Bys, Calittitan, Artao, Nueva Vizcaya                                                                  |                       | Compet<br>itive<br>Bidding | 07/19/2019<br>07/25/2019               | 08/08/2019                         | 08/28/2019         | 09/06/2019          | GAA<br>2019        | 1,542.41                   |      | 1,542.41 | Repair of Building and Lay-Bys                 |
| 19B00047     | Repair/ Maintenance of DPWH Building - PDD (Employees Quarters and Gender Building), Nursery Compound, San Gabriel, Tuguegarao City, Cagayan |                       | Compet<br>itive<br>Bidding | 07/19/2019<br>07/25/2019               | 08/08/2019                         | 08/28/2019         | 09/06/2019          | GAA<br>2019        | 699.49                     |      | 699.49   | Repair of Building                             |
| 19B00048     | Repair/ Maintenance of DPWH Building - Materials Laboratory Building, DPWH Regional Office No. 02, Carig Sur, Tuguegarao City, Cagayan       |                       | Compet<br>itive<br>Bidding | 07/19/2019<br>07/25/2019               | 08/08/2019                         | 08/28/2019         | 09/06/2019          | GAA<br>2019        | 499.78                     |      | 499.78   | Repair of Building                             |
| 19B00049     | Repair/ Maintenance of DPWH Building - Main Building, DPWH Regional Office No. 02, Carig Sur, Tuguegarao City, Cagayan                       |                       | Compet<br>itive<br>Bidding | 07/19/2019<br>07/25/2019               | 08/08/2019                         | 08/28/2019         | 09/06/2019          | GAA<br>2019        | 799.54                     |      | 799.54   | Repair of Building                             |
| 19B00050     | Construction of Rainwater Collection System, Province of Cagayan (Solana, Amulung, Iguig and Tuguegarao City)                                |                       | Compet<br>itive<br>Bidding | 07/19/2019<br>07/25/2019               | 08/08/2019                         | 08/28/2019         | 09/06/2019          | GAA<br>2019        | 3,589.61                   |      | 3,589.61 | Construction of Rainwater<br>Collection System |

Prepared by:

**ROSARIO V. DE GUZMAN**  
Engineer IV  
Head, Procurement Unit

Recommending Approval

**JAIME P. CATOLOS, JR.**  
Chief, Planning & Design Division  
(BAC Chairman)

Approved:

**MELANO C. BRIOSOS, CESO III**  
Regional Director